

## ANNEX B: FULLY COSTED 2024-2028 EVALUATION PLAN FOR THE GAMBIA

UNDAF (or equivalent) Outcome	UNDP Strategic Plan Outcome	Evaluation Title	Partners (joint evaluation)	Evaluation commissioned by (if not UNDP)	Type of evaluation	Planned Evaluation Completion Date	Estimated Cost	Provisional Source of Funding
UNSDCF Outcomes 1; 2.1; 2.2; & 3	All SP Outcomes	Mid-Term Country Programme Evaluation: The Gambia	Government of The Gambia & Relevant Line Ministries and Partners.		Programme evaluation	June 2026	US\$60,000	Programme budget
UNSDCF Outcome # 2.1 -	SP Outcome 1	Mid -Terminal Evaluation - The Gambia's Responsive and Accountable Democratic Transition (EU GREAT Initiative)	EU, The Government of The Gambia Line Ministries and Partners.		Project evaluation	September 2025	US\$50,000	Project budget
UNSDCF Outcome # 2.1 -	SP Outcome 1	Terminal Evaluation - The Gambia's Responsive and Accountable Democratic Transition (EU GREAT Initiative)	EU, The Government of The Gambia Line Ministries and Partners.		Project evaluation	January 2027	US\$60,000	Project budget
UNSDCF Outcome # 2.1	SP Outcome 1	Terminal Evaluation – Post TRRC Project	PBF; OHCHR; The Government; INGO; Local CSOs	PBSO	Project Evaluation	October 2024	US\$60,000	Project Budget
UNSDCF Outcome # 2.1	SP Outcome 1-3	Country Programme Thematic Evaluation on Gender	MoGWC, MoTIE		Thematic Evaluation	May 2027	US\$45,000	Programme budget
UNSDCF Outcome # 2.2	SP Outcome 2	Mid-Term Evaluation: Programme for Accelerated Community Development (PACD) II	DSPD, NAWEC, AES, DWR		Project Evaluation	October 2026	US\$45,000	Project Budget
UNSDCF Outcome # 2.2	SP Outcome 2	Outcome Evaluation: Inclusive Growth and Wealth Creation	MOFEA, DSPD, MOTIE NSPS		Outcome Evaluation	September 2027	US\$45,000	Programme budget
UNSDCF Outcome # 2.2	SP Outcome 2	Portfolio Evaluation on Youth Engagement	MoTIE, NYC, UTG		Portfolio Evaluation	February 2026	US \$45,000	M&E budget
UNSDCF Outcome # 1.1	SP Outcome 2	Terminal Evaluation: PCBs & uPOPs Capacity Building Project for The Gambia	NEA, NAWEC, KMC,	GEF	Project Evaluation.	July 2024	US\$35, 000	Project Budget
UNSDCF Outcome # 1.1	SP Outcome 2	Terminal Evaluation: NAMA Facility: Investing in Grid-connect Solar PV in the Gambia	MECCNAR, NEA, NAWEC, UNCDF		Project Evaluation	March 2025	US\$45,000	Project Budget
<b>Grand Total UNDP Gambia Evaluation Plan 2024 - 2028</b>							<b>US\$ 445,0000</b>	