



# AJDABIYA

Stabilization Facility for Libya

POPULATION  
202,000

BOARD APPROVED ALLOCATION  
US\$ 2 M

## STABILIZATION GOAL

## COMMUNITY PRIORITIES

Due to COVID-19 and budget restrictions, community consultations in Ajdabiya were put on hold, and stabilization goals could not be defined

## Output 1

Total projects	2
Completed	2



This project is funded by



# LIST OF PROJECTS AND STATUS AS OF 31 MARCH 2022

1. Supply of one Garbage truck (8 cu.m)	Completed
2. Supply of two Firefighting trucks	Completed

# BANI WALID

## Stabilization Facility for Libya

### POPULATION

77,000

### BOARD APPROVED ALLOCATION

US\$ 3 M

### STABILIZATION GOAL

Urgent public infrastructures rehabilitated and equipment supplied to build bridges between communities and promote peace with an idea of "One Libya".

### COMMUNITY PRIORITIES

Water, health, sewage, sanitation, and education

## Output 1

Total projects	29
Completed	26
In development	3

As of 31 March 2022, under SFL Output 1, there was a total of 29 projects in Bani Walid, including 26 completed and three in development.



This project is funded by



## LIST OF PROJECTS AND STATUS AS OF 31 MARCH 2022

1. Supply of two ICU Ambulances for Bani Walid Health Sector	Completed
2. Supply of four Generators (300 KVA) for Bani Walid Health Sector	Completed
3. Supply of one ICU ambulance for Bani Walid General Hospital	Completed
4. Supply of one generator (½ megawatt) for Bani Walid General Hospital	Completed
5. Supply of two large garbage trucks for Bani Walid Municipality	Completed
6. Supply of 2 spraying vehicles for Bani Walid	Completed
7. Supply of one generator (330 KW) for Bani Walid municipality	Completed
8. Rehabilitation of Hateen school	Completed
9. Supply of two generators with a capacity of 60 kw to Bani Walid Water and Sewage	Completed
10. Rehabilitation of Bani Walid Medical Supply Warehouses	Completed
11. Supply of seven submersible pumps with operating panels	Completed
12. Supply of one suction truck (12,500 litre)	Completed
13. Supply of six surface water pumps	Completed
14. Supply of 1 300 KVA generator for Bani Walid University	Completed
15. Rehabilitation of Omar Bin Al-Khtab secondary school	Completed
16. Rehabilitation of Al-Saadi Al-Tuboli primary school	Completed
17. Rehabilitation of Al-Qudos secondary School	Completed
18. Supply of two Submersible pumps of 55Kw & two Vertical pumps of 15Kw for Bani Walid	Completed
19. Supply of 2000m HV Power Cables	Completed
20. Rehabilitation of Auqba Bin Nafe Primary school	Completed
21. Rehabilitation of Al-Amel primary and secondary	Completed
22. Rehabilitation of Al-Salam primary school	Completed
23. Supply of one power generator (300KVA) to Bani Walid Water and Sewage	Completed
24. Supply of four-multistage submersible well pumps	Completed
25. Rehabilitation of Bani Walid General Hospital	Completed
26. Rehabilitation of Bani Walid University, General Administration Building and Forensic Sciences	Completed
27. Rehabilitation of Bani Walid University, Al-Mardoom (Classrooms Building) and Faculty of Economics	In development
28. Rehabilitation of Bani Walid University, Faculty of Education and Construction of exterior fence in University Compound	In development
29. Rehabilitation of Bani Walid University, Faculty of Literature and Faculty of Medical Technology	In development

# BENGHAZI

## Stabilization Facility for Libya

**POPULATION**  
**842,000**

**BOARD APPROVED ALLOCATION**  
**US\$ 10.66 M**

### STABILIZATION GOAL

Developed through UNDP assessments and analysis as locations in the East have limited for civilian engagement. Restoration of public trust in the local authorities through improved public services delivery, increased civic engagement in the city rehabilitation and improved livelihoods.

### COMMUNITY PRIORITIES

Social cohesion and safety, health, education, sanitation, better functional municipal services


## Output 1

Total projects	40
Completed	40



One of the previously unlit streets in Benghazi.

As of 31 March 2022, under SFL Output 1, there was a total of 40 completed projects in Benghazi.



This project is funded by



# LIST OF PROJECTS AND STATUS AS OF 31 MARCH 2022

1. Supply of five Garbage Collection Trucks and Bins for Benghazi	Completed
2. Supply of 30 garbage bins	Completed
3. Supply of two ICU Ambulances to Benghazi Medical Centre	Completed
4. Supply of one ICU ambulance to Benghazi Kidney centre	Completed
5. Supply of two ICU ambulances to Al-Jalaa Trauma Hospital	Completed
6. Supply of one ICU ambulance to Benghazi Psychiatric Hospital	Completed
7. Supply of two ICU ambulances for Benghazi Civil Protection Department	Completed
8. Supply of one generator (300 KVA) to Al-Kwefia Hospital	Completed
9. Supply of solar pannels to Benghazi Al Kwefia Hospital	Completed
10. Civil works, Benghazi Al-Kwefia Hospital	Completed
11. Civil works, Benghazi Kidney Center	Completed
12. Civil works, Gwarsha Clinic	Completed
13. Civil works, Benghazi Radio Therapy Centre	Completed
14. Supply of medical equipment to Benghazi Radio Therapy Centre	Completed
15. Supply of solar panels to Benghazi Medical Centre	Completed
16. Supply of solar panels to Benghazi Paediatric Centre	Completed
17. Supply of solar panels for Benghazi Municipality	Completed
18. Civil works, Benghazi Court House	Completed
19. Civil works, Benghazi Civil Protection Department	Completed
20. Supply of one generator (300 KVA) to Benghazi Civil Protection Department	Completed
21. Supply of one Rescue Vehicle for Benghazi Civil Protection Department	Completed
22. Supply of two boats to Benghazi Civil Protection Department	Completed
23. Repairs of Al-Aroba Street railing in Benghazi	Completed
24. Civil works, Aljeel Al-Waed Secondary School for Boys in Benghazi	Completed
25. Rehabilitation of Laithi Electrical Substation (Bobtaina)	Completed
26. Rehabilitation of Abu Atni Electrical Substation	Completed
27. Supply of sewage pumps	Completed
28. Supply of Sidi Mansour water pums in Benghazi	Completed
29. Supply of 500 KVA generator to Benghazi Pyschiatric Hospital	Completed
30. Supply of 500 KVA generator to Benghazi Urology Hospital	Completed
31. Supply and installation of solar street lighting	Completed
32. Supply of 36 sewage submersible pumps for downtown pumping stations	Completed
33. Rehabilitation of Al-Ameer School	Completed
34. Rehabilitation of Shohada Alsabi School	Completed
35. Rehabilitation of Alkikhia Cultural House	Completed
36. Rehabilitation of Alhadayek Clinic	Completed
37. Rehabilitation of ICU and Newborn ward and patient's room at Benghazi Children Hospital	Completed
38. Rehabilitation of Benghazi Library	Completed
39. Supply and Installation of Solar Street Light Electrical Poles	Completed
40. Rehabilitation of Bosnaib Electrical Substation, Benghazi	Completed

# DERNA

## Stabilization Facility for Libya

### POPULATION

196,000

### BOARD APPROVED ALLOCATION

US\$ 2 M

### STABILIZATION GOAL

Derna becomes a beacon for science, culture and sport within a framework of coexistence of all its various cultural components with all views being met with acceptance.


### COMMUNITY PRIORITIES

Solid waste, water and sanitation, health, education, water, roads and bridges, historical center, youth and sports, and local governance.

## Output 1

Total projects	8
Completed	7
In development	1

As of 31 March 2022, under SFL Output 1, there was a total of eight projects in Derna, including seven completed and one in development.



This project is funded by



# LIST OF PROJECTS AND STATUS AS OF 31 MARCH 2022

1. Supply of three ambulances (two ICU, one Regular) for Derna	completed
2. Supply of three pesticide sprayer vehicles	completed
3. Supply of three garbage trucks (8 cu.m)	completed
4. Supply of two firefighting trucks	completed
5. Supply of general Incinerator to Derna	completed
6. Rehabilitation of Omar Al-Mukhtar School	completed
7. Supply of 10 water pumps	completed
8. Rehabilitation of the Derna Cultural Centre	In development



# GHAT

## Stabilization Facility for Libya

**POPULATION**  
26,000

**BOARD APPROVED ALLOCATION**  
US\$ 2.5 M

### STABILIZATION GOAL

Disaster relief: SFL began its engagement with Ghat in June 2019 to provide urgent response to devastating destruction and displacement caused by flooding.

### COMMUNITY PRIORITIES

Immediate disaster relief beginning with solving water contamination to mitigate health risks and prevent further displacement.

## Output 1

Total projects	15
Completed	12
In development	3

As of 31 March 2022, under SFL Output 1, there was a total of 15 projects in Ghat, including 12 completed, and three in development.



This project is funded by



# LIST OF PROJECTS AND STATUS AS OF 31 MARCH 2022

1. Supply of 4000m HV Power	Completed
2. Supply of four Loader/Backhoe	Completed
3. Supply of four Pesticide sprayers and four vehicles	Completed
4. Supply of (21) 60 KVA Diesel Generators	Completed
5. Supply of four Diesel Welding Generators/Welding Machines	Completed
6. Supply of eight Submersible Sewage Pumps	Completed
7. Supply of four 35 HP Surface water pumps	Completed
8. Supply of four Sewage Suction Trucks	Completed
9. Supply of four Potable Water Tankers with Truck	Completed
10. Supply of (17) Submersible Pumps for wells (20, 25, 30, 35, 40 & 50 HP)	Completed
11. Supply of four Folding Hydraulic Crane	Completed
12. Supply of Personal Protection Equipment (breathing apparatus, workwear, gloves, masks & safety harness) for Fire Fighting and Rescue Units	Completed
13. Supply of Portable Water Suction Pumps	In development
14. Supply of P.E. Pies Jointing Machine	In development
15. Supply of Pipes and Fittings	In development

# KIKLA

## Stabilization Facility for Libya

**POPULATION**  
18,000

**BOARD APPROVED ALLOCATION**  
US\$ 2 M

### STABILIZATION GOAL

Reinforce the Zintan-Kikla peace deal through restoration of public services to encourage IDPs to return to Kikla

### COMMUNITY PRIORITIES

Health, education, public facilities, and vocational training

## Output 1

Total projects	19
Completed	19



This project is funded by



## LIST OF PROJECTS AND STATUS AS OF 31 MARCH 2022

1. Supply of two ambulances to Kikla	Completed
2. Supply of major and minor medical equipment to main hospital in Kikla	Completed
3. Rehabilitation of Main Hospital in Kikla	Completed
4. Construction of shed for generator ( Main Hospital)	Completed
5. Rehabilitation of prefab medical care center for Main Hospital in Kikla	Completed
6. Supply of fire engine (one) to Kikla	Completed
7. Supply of V sat connection for Kikla Municipality	Completed
8. Supply of five KVA solar power system for municipality Internet	Completed
9. Supply of sport center equipment	Completed
10. Rehabilitation of sports Center Building in Kikla	Completed
11. Supply of 330 KVA Generators (two) in Kikla	Completed
12. Supply of school furniture to five schools	Completed
13. Supply of furniture for the University in Kikla	Completed
14. Supply of two Video projectors and six printers (for Martyrs & Khalifa Ahmed Schools)	Completed
15. Supply of 60 desktop computers	Completed
16. Supply of equipment for two school laboratories in Kikla	Completed
17. Rehabilitation of a University Building in Kikla	Completed
18. Construction of shed for generator (Kikla University)	Completed
19. Supply of four Air conditioners (18,000 BTU for two school computer labs)	Completed



# KUFRA

## Stabilization Facility for Libya

**POPULATION**

52,000

**BOARD APPROVED ALLOCATION**

US\$ 2 M

**STABILIZATION GOAL**

**COMMUNITY PRIORITIES**

Due to COVID-19 and budget restrictions, community consultations in Kufra were put on hold, and stabilization goals could not be defined

# Output 1

Total projects	9
Completed	2
Underway	1
In development	6

As of 31 March 2022, under SFL Output 1, there was a total of nine projects in Kufra, including two completed, one underway, and six in development.



This project is funded by



# LIST OF PROJECTS AND STATUS AS OF 31 MARCH 2021

1. Supply of one man truck mounted lifting basket crane	Completed
2. Supply and installation of streetlight (9.8 km)	Completed
3. Drilling of borehole (400 m) at Alhawary (Lot 1) & drilling of borehole (300M) at the water company (Lot 2)	Underway
4. Supply and installation of four packaged transformers	In development
5. Rehabilitation of Al Kufra International Airport Terminal Building	In development
6. Rehabilitation of Kids Play Area (Garden)	In development
7. Supply of four Fire Trucks	In development
8. Rehabilitation of Al-Mostagbal School	In development
9. Rehabilitation of Mosab School	In development

# SEBHA

## Stabilization Facility for Libya

**POPULATION**  
147,000

**BOARD APPROVED ALLOCATION**  
US\$ 7.25 M

### STABILIZATION GOAL

Improve social cohesion to achieve community consensus on legitimate paths to non-violent conflict mediation, avoiding division and conflict to promote prosperity in the region, development through dialogue and local government service to all social components.

### COMMUNITY PRIORITIES

Health, education, Water and sanitation, Municipal services, address tribal divisions and social cohesion.

## Output 1

Total projects	30
Completed	25
Underway	2
In development	3



A section of the main road from Sebha airport to downtown lit with the new streetlighting system

As of 31 March 2022, under SFL Output 1, there was a total of 30 projects in Sebha, including 25 completed, two are underway, and three in development.

The newly installed solar streetlighting network is helping to improve security and reduce crimes. While helping to facilitate economic activities, it also allows businesses to operate until late at night, thus enhancing social cohesion and benefiting people from Sebha and the suburbs.



This project is funded by



## LIST OF PROJECTS AND STATUS AS OF 31 MARCH 2022

1.Rehabilitation of two English language labs at Sebha University	Completed
2.Rehabilitation of the sterilization department at Sebha Medical Centre	Completed
3.Rehabilitation of student dormitories at Sebha University	Completed
4. Procurement & Installation of a Mortuary freezer and accessories for Sebha Health Sector	Completed
5. Supply of 30 Generators (60 KVA) for Sebha Water Sector	Completed
6. Supply of 35 HP (20) and 40 HP (15) Submersible pumps (total 35) for Sebha Water Sector	Completed
7. Supply of 22 Kw (6), 45 Kw (2) and 70 Kw (two) Submersible pumps (total ten) for Sebha Sewage Sector	Completed
8. Supply of 160 Kw Surface pumps (two) for Sebha Sewage Sector	Completed
9. Civil Works, Construction of Steel Cages for Sebha Generators	Completed
10. Supply of 2000m HV Power Cables to Sebha Airport	Completed
11. Supply of one Ambulance for Gudwah Village Hospital	Completed
12. Rehabilitation of Al-Manshiya Health Clinic	Completed
13.Rehabilitation of Al-Akaber and Omar Ben Al-Khatib Schools	Completed
14. Rehabilitation of Krama Health Center Tayori	Completed
15. Supply of three Sewage Suction Trucks (30000 litres-1, 12500 litres-2)Imanchiya Health Clinic	Completed
16. Supply of three Portable Sewage Suction Pumps	Completed
17. Rehabilitation of Al-Quds and Nusaiba Schools	Completed
18. Construction of western water well to the public network and generators Gdowah	Completed
19. Rehabilitation of Tahrir Health Clinic	Completed
20. Rehabilitation of Al-Khansa and Al-Wahda School	Completed
21. Rehabilitation of Mahdeiya Health Clinic	Completed
22. Rehabilitation of Tadamon Emergency Clinic	Completed
23. Rehabilitation of Ghodowa School	Completed
24. Rehabilitation and Maintenance of UNESCO Library	Completed
25. Supply and Installation of Solar Street Light System in Sebha (25 km)	Completed
26. Construction of two classroom's units in: 1) Nosebah Bent Kaaeb School, 2) Abobaker Al-Sdeek School 3) Shadaa Janin School, 4) Fatmah Alzhray School, 5) Al-Nasser School and 6) Khalid Ben Al-Walid School in Sebha Libya	In development
27. Rehabilitation of Naseriya stadium	In development
28. Rehabilitation of Abubaker Alssediq and Al-Qadisiya Schools	In development
29.Rehabilitation of Training Center for Youth and Women Tayori	Underway
30. Rehabilitation of Abdelkafy Physical Therapy Center	Underway





# SIRT

## Stabilization Facility for Libya

### POPULATION

145,000

### BOARD APPROVED ALLOCATION

US\$ 10.64 M

### STABILIZATION GOAL

Respond to the urgent service needs of all community groups, inclusive process to develop a shared and set of priorities for stabilization, improve the working relationships between local and national governing to allow the final integrated plans and activities to be implemented.

### COMMUNITY PRIORITIES

Social cohesion and safety, health, education, sanitation, better functional municipal services

# Output 1

Total projects	45
Completed	28
In development	17

As of 31 March 2022, under SFL Output 1, there was a total of 45 projects in Sirte, including 28 completed, and 17 in development.



This project is funded by



# LIST OF PROJECTS AND STATUS AS OF 31 MARCH 2022

PROJECT	STATUS
1. Supply of two ICU ambulances to Ibn Sina Hospital in Sirt	completed
2. Supply of medical waste incinerator for Ibn Sina Hospital in Sirt	completed
3. Rehabilitation of Al-Fateh mixed primary school in Sirt	completed
4. Rehabilitation of Al-Kholoud mixed primary school in Sirt	completed
5. Rehabilitation of Khawlah Bent Azour secondary school for girls	completed
6. Rehabilitation of Oqba Ben Nafea secondary school for boys	completed
7. Rehabilitation of Al-Eitihad secondary school for girls	completed
8. Supply of eight garbage trucks to Sirt Municipality	completed
9. Rehabilitation of Polyclinic in Sirt	completed
10. Supply of 200 garbage bins (1,100 litres) to Sirt Municipality	completed
11. Rehabilitation of Al-Rebaat Aljeeza Clinic	completed
12. Rehabilitation of Al-Zaheer Clinic in Sirt	completed
13. Rehabilitation of Sana Yossuf school in Sirt	completed
14. Rehabilitation of Takrift Martyrs school in Sirt	completed
15. Rehabilitation of Al-Zaheer School	completed
16. Rehabilitation of Building Institute in Sirt	completed
17. Rehabilitation of Omar Almukhtar Clinic	completed
18. Rehabilitation of Exams Administrations in Sirt	completed
19. Rehabilitation of Almarkazyia school in Sirt	completed
20. Rehabilitation of Institute of Comprehensive Professions for Girls in Sirt	completed
21. Rehabilitation of Sirt Hospital Primary Care Unit	completed
22. Rehabilitation of the Al-Yarmouk School	completed
23. Rehabilitation of Salem Alshorfi School	completed
24. Supply of Refrigeration for vaccines, cold chain for Health Directorate in Sirt	completed
25. Rehabilitation of Talae Al-Naser School	completed
26. Rehabilitation of the Coast Guard Building in Sirte Municipality	completed
27. Supply of three regular ambulances (out of initially planned 12 in total - 10 regular, two ICU) for Health Directorate	completed
28. Rehabilitation of Al-Manara School	completed
28. Supply of 80 garbage bins 7m cubed	In development
29. Rehabilitation of Physiotherapy Center in Sirt	In development
30. Supply of ten middle-size tipping trucks to Sirt Municipality	In development
31. Supply of eight compressor trucks to Sirt Municipality	In development
32. Supply of eight 7cu.m. garbage trucks	In development
33. Supply of two suction trucks to Sirt Municipality	In development
35. Supply of 25 complete pre-casting classrooms with outbuilding	In development
36. Supply of (two) 330 KVA generators for Sirte Oncology Clinic	In development
37. Supply of (one) supply winch crane for General Water and Sanitation	In development
38. Supply of (five) 330 KVA mobile electric generators for General Water and Sanitation	In development
39. Supply of water pumps for General Water and Sanitation	In development
40. Supply of (one) road sweeping machine for General Cleaning Company	In development
41. Supply of (two) Toyota pesticide vehicle for General Cleaning Company	In development
42. Supply of (one) refuse compactor for General Cleaning Company	In development
43. Supply of 1000 KVA/50 Hz Generator set to Sirte Hospital	In development
44. Construction of eight classrooms at Omar Almukhtar School in Alreebat area	In development
45. Supply of two ambulances	In development



# TAWERGHA

## Stabilization Facility for Libya

**POPULATION**  
**24,000**

**BOARD APPROVED ALLOCATION**  
**US\$ 3 M**

### STABILIZATION GOAL

Sustainable return of displaced communities who have not found attractive alternatives through restoration of basic services presenting a barrier to return, provision of mental health and psycho-social support for returnees, and livelihood support.

### COMMUNITY PRIORITIES

Social affairs and psycho-social support, reconciliation with Misrata community, education, healthcare, water and sanitation, waste collection, electricity, agricultural infrastructure, youth and sport, housing and utilities, vocational training resources, support for disabled persons, humanitarian assistance, and bridges

# Output 1

Total projects	17
Completed	14
Underway	2
In development	1

As of 31 March 2021, under SFL Output 1, there was a total of 17 projects in Tawergha, including 14 completed, two underway, and one in development.



This project is funded by



# LIST OF PROJECTS AND STATUS AS OF 31 March 2022

Project (included three projects for Misrata)	Status
1. Supply of one regular ambulance to Tawergha	Completed
2. Supply and installation of solar street light system	Completed
3. Rehabilitation of Al-Etihad Al-Afrika School	Completed
4. Rehabilitation of Shohada Tawergha School	Completed
5. Rehabilitation of Um Al-Moamineen School	Completed
6. Rehabilitation of Tawergha Computer Lab	Completed
7. Supply and installation of solar streetlight system in Tawergha Phase-II (3.5 km)	Completed
8. Supply of two pesticide sprayer vehicles to Tawergha	Completed
9. Supply of one high pressure sewer cleaner (250 BAR pump power) to Misurata	Completed
10. Equipment Rental - Cleaning Works and Removal of War Remnants in Tawergha	Completed
11. Supply of one water tanker (10000 L) to Tawergha	Completed
12. Supply of one Sewage Suction Truck (12,500 L) to Misurata	Completed
13. Supply of one Sewage Suction Truck (12,500 L) to Tawergha	Completed
14. Supply of two Portable Water Tankers (10,000 ltrs) to Misurata	Completed
15. Supply of equipment for Tawergha Computer Lab	Underway
16. Rehabilitation of Mental Health & Psychosocial Support Center	Underway
17. Supply and Installation of Water Purification Plant in Tawergha	In development

# TRIPOLI

## Stabilization Facility for Libya

### POPULATION

1,700,000

### BOARD APPROVED ALLOCATION

US\$ 18 M

### STABILIZATION GOAL

Reconstruction and peacebuilding inclusively supported in the 13 municipalities of the Greater Tripoli area with an enhanced working relationship between mayors and central administration.

### COMMUNITY PRIORITIES

Health, education, waste management, water and sanitation, roads and municipal services.

# Output 1



Ongoing work to renovate the second ring road in Tripoli, November 2021

Total projects	157
Completed	154
Underway	3

As of 31 March 2022, under SFL Output 1, there was a total of 157 projects in Tripoli, including 154 completed and three ongoing. Rehabilitation of the 27.5 km-long second ring road is part of the SFL support to Tripoli Center Municipality, aimed to help address frequent flooding.



This project is funded by



# LIST OF PROJECTS AND STATUS AS OF 31 MARCH 2022

## Location: Tripoli

1. Supply of five sewage suction trucks (30,000 cubic litres)	Completed
2. Supply of one Garbage Truck to Tripoli Central Hospital	Completed
3. Rehabilitation of Tripoli Central Hospital, ENT Department	Completed
4. Rehabilitation of Tripoli Ali Askar Hospital	Completed
5. Rehabilitation of Al-Jala Women Hospital	Completed
6. Supply of (20) Refuse collector semi-trailer and (five) Tractor Heads for Abu Saleem Dump	Completed
7. Supply of (eight) Refuse collector semi-trailer and (two) Tractor Heads for Abu Saleem Dump	Completed
8. Rehabilitation of Tajoura Cardiology Hospital	Completed
9. Equipment Rental – Cleaning Works and Removal of War Remnants in Ben Gashir and Al-Ssabiaa municipalities	Completed
10. Rehabilitation of Abu Saleem Accident Hospital	Completed
11. Rehabilitation of Second Ring Road (Road Surface Marking and Landscaping of Green Area both side of the Highway) - 27.5 km	Underway
12. Supply & Installation of Eco- LED Street light for Tripoli Second Ring Road (29.4 km)	Underway
13. Equipment Rental – Cleaning Works and Removal of War Remnants in Abu Salim and Ein Zara municipalities	Underway

## Location: Souq al Jomaa

14. Supply of 300 KVA generator for PHC Werimma	Completed
---	-----------

## Location: Abu Salim

15. Supply of equipment to Al-linetaq Clinic	Completed
16. Supply of equipment to Hay Al- Mujahideen Clinic	Completed
17. Supply of equipment to Duwais Clinic	Completed
18. Supply of equipment to Khalid Bin Al- Waleed	Completed
19. Supply of equipment to Sidi Salim Clinic	Completed
20. Rehabilitation of Abu Salim School	Completed
21. Rehabilitation of Al-Entisar School	Completed
22. Rehabilitation of Al-Oula School	Completed
23. Rehabilitation of Al-Saieda Zainab School	Completed
24. Rehabilitation of Ein Al-Shams School	Completed
25. Rehabilitation of Fatemah Al-Zahra	Completed

## Location: Al-Swani

26. Supply of equipment to Shuhada Al-Sawani Clinic	Completed
27. Supply of equipment to Al-Togar Clinic	Completed
28. Supply of equipment to Sons of Issa clinic	Completed
29. Supply of equipment to Miamin Clinic	Completed
30. Supply of equipment to Al-Krimieh Clinic	Completed
31. Rehabilitation of Al-Arabi School	Completed
32. Rehabilitation of Al-Karaimeia Al-Markazeia School	Completed
33. Rehabilitation of Giel Al-Wahda School	Completed
34. Rehabilitation of Shouhada Al-Sawani School	Completed
35. Rehabilitation of Jafer Al-Tayar School	Completed
36. Rehabilitation of Talae Al-Naser School	Completed

## Location: Al-Sbea

37. Supply of equipment to Al-Subia Clinic	Completed
38. Supply of equipment to Bir Freywan Clinic	Completed
39. Supply of equipment to Awlad Ahmed Clinic	Completed
40. Supply of equipment to Abu Aisha Clinic	Completed
41. Supply of equipment to Dardour Clinic	Completed
42. Rehabilitation of Abo Al-Kasem Al-Mokram School	Completed
43. Rehabilitation of 17th of February School	Completed
44. Rehabilitation of Al-Ssabiaa Al-Markzeia High School	Completed
45. Rehabilitation of Khalid Ben Al-Walid School	Completed
46. Rehabilitation of Shouhada Abo Hamed School	Completed
47. Rehabilitation of Tarik Ben Ziad School	Completed



### **Location: Ain Zarah**

48. Supply of equipment to Khaled Al-Furjan Clinic	Completed
49. Supply of equipment to University Quarter Clinic	Completed
50. Supply of equipment to Nasser Salah Eddin Clinic	Completed
51. Supply of equipment to Al-Qarqani Clinic	Completed
52. Supply of equipment to August 20th Clinic	Completed
53. Rehabilitation of Jawhara Trables School	Completed
54. Rehabilitation of Noor Al-Ma'refa School	Completed
55. Rehabilitation of Al-Wefak School	Completed
56. Rehabilitation of Khalid ben Al-Waled School	Completed
57. Rehabilitation of Noor Al-E'Im School	Completed
58. Rehabilitation of Shohadaa Ain Zara School	Completed

### **Location: Tripoli Center**

59. Supply of equipment to Fashloum Clinic	Completed
60. Supply of equipment to Martyrs of the Neufilin Clinic	Completed
61. Supply of equipment to Zahra Clinic	Completed
62. Supply of equipment to Mizran Clinic	Completed
63. Supply of equipment to Martyrs of Abu Meliana Clinic	Completed
64. Rehabilitation of Al-Nogoom Alzahira School	Completed
65. Rehabilitation of Ebn Al-Nnafees School	Completed
66. Rehabilitation of Mohmed Elkot School	Completed
67. Rehabilitation of Sakina Bent Hussin School	Completed
68. Rehabilitation of Talae'a Al-Takadom School	Completed
69. Rehabilitation of Magarba School	Completed

### **Location: Garabuli**

70. Supply of equipment to Garabuli Clinic	Completed
71. Supply of equipment to Wafa Health Center	Completed
72. Supply of equipment to Al-Shaheed Al-Dhawi Clinic	Completed
73. Supply of equipment to Ras Al-Ghazal Clinic	Completed
74. Supply of equipment to Al-Zainainah Clinic	Completed
75. Supply of equipment to Al-Zainainah Clinic	Completed
76. Rehabilitation of Al-Heyaj School	Completed
77. Rehabilitation of Al-Mgarba School	Completed
78. Rehabilitation of Al-Gwea's School	Completed
79. Rehabilitation of Al-Raja School	Completed
80. Rehabilitation of Osood Libya School	Completed

### **Location: Hay Al-Andalus**

81. Supply of equipment to Gharbi Street Clinic	Completed
82. Supply of equipment to Hay al-Andalus Dialysis Center	Completed
83. Supply of equipment to Gargarash Clinic	Completed
84. Supply of equipment to Almadina Alsyahya Clinic	Completed
85. Supply of equipment to Gheiran Clinic	Completed
86. Rehabilitation of Al-Karama School	Completed
87. Rehabilitation of Al-Doha School	Completed
88. Rehabilitation of Salem Abdelnabi School	Completed
89. Rehabilitation of Sowaid Alwahda School	Completed
90. Rehabilitation of Sowaid Alwahda School	Completed
91. Rehabilitation of Abu Dhar Elghafari School	Completed

### **Location: Janzour**

92. Supply of equipment to Awlad Hamad Clinic	Completed
93. Supply of equipment to Martyrs Janzour Clinic	Completed
94. Supply of equipment to Martyrs Abdul Jalil Clinic	Completed
95. Supply of equipment to Hunter Clinic	Completed
96. Supply of equipment to Sarraj Clinic	Completed
97. Al-Nour School	Completed
98. Al-Najila Secondary School	Completed
99. Al-Giran Al-Ganoubiah	Completed
100. Rehabilitation of Janzour High School	Completed
101. Rehabilitation of Al-Watani Al-Arabi School	Completed
102. Rehabilitation of West Janzour School	Completed

### Location: Qasr Ben Gashir

103. Supply of equipment to Saturday Market Clinic	Completed
104. Supply of equipment to Al-Marazeeq Clinic	Completed
105. Supply of equipment to Al-Hamroniya Clinic	Completed
106. Supply of equipment to the Diabetes Clinic of Qasr Ben Gashr	Completed
107. Supply of equipment to Thamain Clinic	Completed
108. Rehabilitation of Abdulbasit Al-Hamroni School	Completed
109. Rehabilitation of Al-Hakh Revolution School	Completed
110. Rehabilitation of Al-Jelani Al-Gargoti School	Completed
111. Rehabilitation of Al-Zaitona School	Completed
112. Rehabilitation of Massoud Swassi School	Completed
113. Rehabilitation of Shaikh Al-Shouhada School	Completed

### Location: Sidi Al-Sayah

114. Supply of equipment to Sidi Al-Sayah Clinic	Completed
115. Supply of equipment to Wadi Al-Rabea Clinic	Completed
116. Supply of equipment to Funas Clinic	Completed
117. Supply of equipment to Habashah	Completed
118. Supply of equipment to PHC #5	Completed
119. Rehabilitation of Al-Madina Al-Jadida School	Completed
120. Rehabilitation of Al-Mabrok Wanees School	Completed
121. Rehabilitation of Al-Mogahedon School	Completed
122. Rehabilitation of Ja'afer Abn Abi Taleb School	Completed
123. Rehabilitation of Mansor Oun School	Completed
124. Rehabilitation of Rayath Al-Salam School	Completed

### Location: Souq Al-Jomaa

125. Supply of equipment to Arada Clinic	Completed
126. Supply of equipment to Al-Hurriya Clinic	Completed
127. Supply of equipment to Hani Clinic	Completed
128. Supply of equipment to Al-Harat Clinic	Completed
129. Supply of equipment to Maternity Clinic	Completed
130. Rehabilitation of Khalifa Al-Hejaji School	Completed
131. Rehabilitation of Moktar Bel Haje School	Completed
132. Rehabilitation of Omer Ebn Al-Ase School	Completed
133. Rehabilitation of Shohada Al-Shat School	Completed
134. Rehabilitation of Shohada Souq Al-Joma'a School	Completed
135. Rehabilitation of Abi Baker Al-Tohami School	Completed

### Location: Souq Al Khamees

136. Souq Al-Khamees Clinic	Completed
137. Al-Dahra Clinic	Completed
138. Al-Mujainin Clinic	Completed
139. Al-Awatah Clinic	Completed
140. Al-Khaila Dialysis Center	Completed
141. Rehabilitation of Omar Al-Mokhtar School	Completed
142. Rehabilitation of Saidi Bireesh School	Completed
143. Rehabilitation of Shohada Al-Jaria School	Completed
144. Rehabilitation of Omar Ebn Al-Khattab School	Completed
145. Rehabilitation of Al-Nidhal School	Completed
146. Rehabilitation of Ebn Al-Hasan School	Completed

### Location: Tajoura

147. Supply of equipment to Abu Shousha Clinic	Completed
148. Supply of equipment to Alnshia Clinic	Completed
149. Supply of equipment to Rima Clinic	Completed
150. Supply of equipment to February 17th Clinic	Completed
151. Supply of equipment to Yahya Ben Yahya Al-Suwaidi	Completed
152. Rehabilitation of Al-Entisarat School	Completed
153. Rehabilitation of Dar Al-Bayda School	Completed
154. Rehabilitation of Al-Khaledon School	Completed
155. Rehabilitation of Al-Ghalaa School	Completed
156. Rehabilitation of Al-Hasan Ebn Al-Haitham School	Completed
157. Rehabilitation of Omar Al-Mokhtar School	Completed



# UBARI

## Stabilization Facility for Libya

POPULATION  
87,000

BOARD APPROVED ALLOCATION:  
US\$ 7.65M

### STABILIZATION GOAL

Encourage the return of IDPs to Ubari and the local peace agreement through improvements to public services and infrastructure ensuring equal access for all community members, especially women, youth and other marginalized groups. "Stock take" and dialogue sessions in June 2019 resulted in updated priorities

### COMMUNITY PRIORITIES

Health, education, municipal services, waste management, youth and support and community spaces.

## Output 1

Total projects	23
Completed	21
Underway	1
In development	1



Ongoing work to build the National Legal Training center in Ubari, December 2021.

As of 31 March 2022, under SFL Output 1, there was a total of 23 projects in Ubari, including 21 completed, one underway, and one in development. The National Legal Training Center will be an extension of the Faculty of Law at Ubari University. It will accommodate more than 400 students, including 280 women, out of 920 students currently enrolled at the Faculty of Law from Ubari and neighboring municipalities such as Ghat, Al-Ghourifa, and Bent-Baya.



This project is funded by



# LIST OF PROJECTS AND STATUS AS OF 31 MARCH 2022

1. Civil works, prefabricated schools ( on grounds of Al-Quraniya School	Completed
2. Civil works, Al-Quraniya School	Completed
3. Civil works, Al-Markazeyia School	Completed
4. Civil works, Al-Thanawiya School	Completed
5. Rehabilitation of Ubari General Hospital & staff accommodation	Completed
6. Supply of two ambulances for Ubari	Completed
7. Supply of two generators (300 KVA) for Ubari Health Sector	Completed
8. Supply of one Large Garbage Truck	Completed
9. Rehabilitation of Women's Center in Ubari	Completed
10. Supply of IT equipment for Women's Center	Completed
11. Supply of furniture for Women's Center	Completed
12. Supply of Pesticide Truck to Ubari Municipality	Completed
13. Rehabilitation of Public Market in Ubari	Completed
14. Construction of shed for Diesel Generator, including connecting of generator to the electrical powerline in Ubari Hospital	Completed
15. Construction of shed for Diesel Generator, including connecting of generator to the electrical powerline in Ubari Medical Store	Completed
16. Supply of Medical Equipment for Ubari General Hospital	Completed
17. Rehabilitation of Ubari University - Library and Cafeteria	Completed
18. Rehabilitation of Ubari Youth social Centre	Completed
19. Supply and Installation of Solar Street Light System in Ubari	Completed
20. Rehabilitation of Ubari Main Entrance Roundabout	Completed
21. Rehabilitation of Ubari Civil Airport Taxiway and Aircraft Standing Area	Completed
22. Construction of National Legal Training Centre at Ubari University	Underway
23. Rehabilitation of University of Ubari - Male Students Dormitory	In development

## LIST OF PROJECTS FROM ABOVE LISTS FUNDED BY EU-SUSC AS OF 31 MARCH 2022

1. Shipment of truck mounted lifting basket crane (one Man) in Kufra	Completed
2. Rehabilitation of Talae Al-Naser School in Sirt	Completed
3. Rehabilitation of the Coast Guard Building in Sirt Municipality	Completed
4. Supply and Installation of Solar Street Light System in Tawergha Phase-II (3.5 km)	Completed
5. Rehabilitation of Bani Walid University, General Administration Building and Forensic Sciences	Completed
6. Rehabilitation of Omar Al Mukhtar School in Derna	Completed
7. Rehabilitation of Al-Manara Secondary School in Sirt	Completed
8. Rehabilitation of Ubari Civil Airport Taxiway and Aircraft Standing Area	Completed
9. Drilling of borehole (400 m) at Alhawary (Lot 1) & drilling of borehole (300M) at the water company (Lot 2) in Kufra	Underway
10. Rehabilitation of Training Center for Youth and Women Tayori, Sebha	Underway
11. Rehabilitation of Abdelkafy Physical Therapy Center in Sebha	Underway
12. Supply of 2 - 330 KVA Generators for Sirt Oncology Clinic	Underway
13. Supply of 3 - 350 KVA DG Generator sets for General Water and Sanitation in Sirt	Underway
14. Rehabilitation of Mental Health & Psychosocial Support Center in Tawergha	Underway