

AJDABIYA

Stabilization Facility for Libya

POPULATION
202,000

BOARD APPROVED ALLOCATION
US\$ 2 M

Output 1

| | |
|----------------|---|
| Total projects | 2 |
| Underway | 2 |

As of 31 March 2021, the SFL had two ongoing projects.



This project is funded by



LIST OF PROJECTS AND STATUS AS OF 31 MARCH 2021

| | |
|---|----------|
| 1. Supply of one Garbage truck (8 cu.m) | Underway |
| 2. Supply of two Firefighting trucks | Underway |

BANI WALID

Stabilization Facility for Libya

POPULATION
77,000

BOARD APPROVED ALLOCATION
US\$ 3 M

STABILIZATION GOAL

Urgent public infrastructures rehabilitated, and equipment supplied to build bridges between communities and promote peace with an idea of "One Libya".

COMMUNITY PRIORITIES

Water, health, sewage, sanitation, and education

Output 1

| | |
|----------------|----|
| Total projects | 28 |
| Completed | 23 |
| Underway | 2 |
| In development | 3 |



Ongoing work to renovate the Diabetes Facility at Bani Walid Hospital

As of 31 March 2021, the SFL had a total of 28 projects including 23 already completed, two ongoing and three in development.

Renovation of the Diabetics Clinic at the Bani Walid Hospital will enable the medical institution to have an isolation facility for COVID-19 patients with a capacity of 20 beds.



This project is funded by



LIST OF PROJECTS AND STATUS AS OF 31 MARCH 2021

| | |
|---|----------------|
| 1. Supply of two ICU Ambulances for Bani Walid Health Sector | Completed |
| 2. Supply of four Generators (300 KVA) for Bani Walid Health Sector | Completed |
| 3. Supply of one ICU ambulance for Bani Walid General Hospital | Completed |
| 4. Supply of one generator (½ megawatt) for Bani Walid General Hospital | Completed |
| 5. Supply of two large garbage trucks for Bani Walid Municipality | Completed |
| 6. Supply of 2 spraying vehicles for Bani Walid | Completed |
| 7. Supply of one generator (330 KW) for Bani Walid municipality | Completed |
| 8. Rehabilitation of Hateen school | Completed |
| 9. Supply of two generators with a capacity of 60 kw to Bani Walid Water and Sewage | Completed |
| 10. Rehabilitation of Bani Walid Medical Supply Warehouses | Completed |
| 11. Supply of seven submersible pumps with operating panels | Completed |
| 12. Supply of one suction truck (12,500 litre) | Completed |
| 13. Supply of six surface water pumps | Completed |
| 14. Supply of 1 300 KVA generator for Bani Walid University | Completed |
| 15. Rehabilitation of Omar Bin Al-Khtab secondary school | Completed |
| 16. Rehabilitation of Al-Saadi Al-Tuboli primary school | Completed |
| 17. Rehabilitation of Al-Qudos secondary School | Completed |
| 18. Supply of two Submersible pumps of 55Kw & two Vertical pumps of 15Kw for Bani Walid | Completed |
| 19. Supply of 2000m HV Power Cables | |
| 20. Rehabilitation of Auqba Bin Nafe Primary school | Completed |
| 21. Rehabilitation of Al-Amel primary and secondary | Completed |
| 22. Rehabilitation of Al-Salam primary school | Completed |
| 23. Supply of one power generator (300KVA) to Bani Walid Water and Sewage | Completed |
| 24. Rehabilitation of Bani Walid General Hospital | Underway |
| 25. Rehabilitation of Bani Walid University, General Administration Building and Forensic Sciences | Underway |
| 26. Rehabilitation of Bani Walid University, Al-Mardoom (Classrooms Building) and Faculty of Economics | In development |
| 27. Rehabilitation of Bani Walid University, Faculty of Education and Construction of exterior fence in University Compound | In development |
| 28. Rehabilitation of Bani Walid University, Faculty of Literature and Faculty of Medical Technology | In development |

t



BENGHAZI

Stabilization Facility for Libya

POPULATION
842,000

BOARD APPROVED ALLOCATION
US\$ 10.66 M

STABILIZATION GOAL


Developed through UNDP assessments and analysis as locations in the East have limited for civilian engagement. Restoration of public trust in the local authorities through improved public services delivery, increased civic engagement in the city rehabilitation and improved livelihoods.

COMMUNITY PRIORITIES

Social cohesion and safety, health, education, sanitation, better functional municipal services

Output 1

| | |
|----------------|----|
| Total projects | 40 |
| Completed | 36 |
| Underway | 3 |
| In development | 1 |



One of the halls inside the library after renovation

As of 31 March 2021, there were 40 projects in Benghazi including 36 completed, three underway and one in development. Benghazi Library was almost complete at the end of March 2021. The building that is located in the old town was severely damaged during the conflict. After renovation, it will accommodate a library and a bookshop. It is expected to receive more than 4,000 visitors per week when it will be operational.



This project is funded by



LIST OF PROJECTS AND STATUS AS OF 31 MARCH 2021

| | |
|---|----------------|
| 1. Supply of five Garbage Collection Trucks and Bins for Benghazi | Completed |
| 2. Supply of 30 garbage bins | Completed |
| 3. Supply of two ICU Ambulances to Benghazi Medical Centre | Completed |
| 4. Supply of one ICU ambulance to Benghazi Kidney centre | Completed |
| 5. Supply of two ICU ambulances to Al-Jalaa Trauma Hospital | Completed |
| 6. Supply of one ICU ambulance to Benghazi Psychiatric Hospital | Completed |
| 7. Supply of two ICU ambulances for Benghazi Civil Protection Department | Completed |
| 8. Supply of one generator (300 KVA) to Al-Kwefia Hospital | Completed |
| 9. Supply of solar pannels to Benghazi Al Kwefia Hospital | Completed |
| 10. Civil works, Benghazi Al-Kwefia Hospital | Completed |
| 11. Civil works, Benghazi Kidney Center | Completed |
| 12. Civil works, Gwarsha Clinic | Completed |
| 13. Civil works, Benghazi Radio Therapy Centre | Completed |
| 14. Supply of medical equipment to Benghazi Radio Therapy Centre | Completed |
| 15. Supply of solar panels to Benghazi Medical Centre | Completed |
| 16. Supply of solar panels to Benghazi Paediatric Centre | Completed |
| 17. Supply of solar panels for Benghazi Municipality | Completed |
| 18. Civil works, Benghazi Court House | Completed |
| 19. Civil works, Benghazi Civil Protection Department | Completed |
| 20. Supply of one generator (300 KVA) to Benghazi Civil Protection Department | Completed |
| 21. Supply of one Rescue Vehicle for Benghazi Civil Protection Department | Completed |
| 22. Supply of two boats to Benghazi Civil Protection Department | Completed |
| 23. Repairs of Al-Aroba Street railing in Benghazi | Completed |
| 24. Civil works, Aljeel Al-Waed Secondary School for Boys in Benghazi | Completed |
| 25. Rehabilitation of Laithi Electrical Substation (Bobtaina) | Completed |
| 26. Rehabilitation of Abu Atni Electrical Substation | Completed |
| 27. Supply of sewage pumps | Completed |
| 28. Supply of Sidi Mansour water pums in Benghazi | Completed |
| 29. Supply of 500 KVA generator to Benghazi Pyschiatric Hospital | Completed |
| 30. Supply of 500 KVA generator to Benghazi Urology Hospital | Completed |
| 31. Supply and installation of solar street lighting | Completed |
| 32. Supply of 36 sewage submersible pumps for downtown pumping stations | Completed |
| 33. Rehabilitation of Al-Ameer School | Completed |
| 34. Rehabilitation of Shohada Alsabi School | Completed |
| 35. Rehabilitation of Alkikhia Cultural House | Completed |
| 36. Rehabilitation of Alhadayek Clinic | Completed |
| 37. Supply and Installation of Solar Street Light Electrical Poles | Underway |
| 38. Rehabilitation of ICU and Newborn ward and patient's room at Benghazi Children Hospital | Underway |
| 39. Rehabilitation of Benghazi Library | Underway |
| 40. Rehabilitation of Bosnaib Electrical Substation, Benghazi | In development |

DERNA

Stabilization Facility for Libya

POPULATION
196,000

BOARD APPROVED ALLOCATION
US\$ 2 M

STABILIZATION GOAL

Derna becomes a beacon for science, culture and sport within a framework of coexistence of all its various cultural components with all views being met with acceptance.

COMMUNITY PRIORITIES

Solid waste, water and sanitation, health, education, water, roads and bridges, historical center, youth and sports, and local governance.

Output 1

| | |
|----------------|---|
| Total projects | 8 |
| Completed | 3 |
| Underway | 3 |
| In development | 2 |




Handover of the incinerator.

As of 31 March 2021, the SFL had eight projects in Derna including three already completed, three underway and two in development. Derna Municipality suffers from remnants of war that affected the environment and contributed to the spread of some diseases, and the city did not have a medical waste incinerator. There was a risk of environmental pollution, as the medical waste was disposed of incorrectly.

The equipment will help in disposing of all waste in a safe and environmentally friendly manner and this will contribute to reducing the spread of epidemics.

Both public and private sectors will benefit from this medical incinerator including healthcenters, private clinics, medical laboratories and pharmacies.



This project is funded by



LIST OF PROJECTS AND STATUS AS OF 31 MARCH 2021

| | |
|--|----------------|
| 1. Supply of three ambulances (2 ICU, 1 Regular) for Derna | completed |
| 2. Supply of three Pesticide sprayer vehicles | completed |
| 3. Supply of four Garbage trucks (8 cu.m) | completed |
| 4. Supply of four Firefighting trucks | Underway |
| 5. Supply of General Incinerator to Derna | Underway |
| 6. Rehabilitation of Omar Al-Mukhtar School | Underway |
| 7. Supply of 10 Water Pumps | In development |
| 8. Rehabilitation of the Derna Cultural Centre | In development |

GHAT

Stabilization Facility for Libya

POPULATION
26,000

**ESTIMATED RESOURCES
MOBILIZED:**
US\$ 2.68 M

STABILIZATION GOAL

Disaster relief: the SFL began its engagement with Ghat in June 2019 with the urgent need to provide disaster relief after a devastating flood caused destruction and displacement.

COMMUNITY PRIORITIES

Immediate disaster relief beginning with solving water contamination to mitigate health risks and prevent further displacement.

Output 1

| | |
|----------------|----|
| Total projects | 15 |
| Completed | 10 |
| Underway | 2 |
| In development | 3 |



A sewage suction truck in action in Ghat

As of 31 March 2021, the SFL had a total of 15 projects including ten already completed, two ongoing and three in development.

Four sewage suction trucks recently delivered to the Municipality are helping to clean sewage lines and catch pits and enhance public hygiene in the city. The sewage system is not working properly and sewage floods are frequent in the city, causing a health threat to residents.



This project is funded by



LIST OF PROJECTS AND STATUS AS OF 31 MARCH 2021

| | |
|--|----------------|
| 1. Supply of 4000m HV Power | Completed |
| 2. Supply of four Loader/Backhoe | Completed |
| 3. Supply of four Pesticide sprayers and four vehicles | Completed |
| 4. Supply of (21) 60 KVA Diesel Generators | Completed |
| 5. Supply of four Diesel Welding Generators/Welding Machines | Completed |
| 6. Supply of eight Submersible Sewage Pumps | Completed |
| 7. Supply of four 35 HP Surface water pumps | Completed |
| 8. Supply of four Sewage Suction Trucks | Completed |
| 9. Supply of four Potable Water Tankers with Truck | Completed |
| 10. Supply of (17) Submersible Pumps for wells (20, 25, 30, 35, 40 & 50 HP) | Completed |
| 11. Supply of four Folding Hydraulic Crane | Underway |
| 12. Supply of Personal Protection Equipment (breathing apparatus, workwear, gloves, masks & safety harness) for Fire Fighting and Rescue Units | Underway |
| 13. Supply of Portable Water Suction Pumps | In development |
| 14. Supply of P.E. Pies Jointing Machine | In development |
| 15. Supply of Pipes and Fittings | In development |

KIKLA

Stabilization Facility for Libya

POPULATION
18,000

BOARD APPROVED BUDGET
US\$ 2 M

STABILIZATION GOAL

Reinforce the Zintan-Kikla peace deal through restoration of public services to encourage IDPs to return to Kikla.

COMMUNITY PRIORITIES

health, education, public facilities and vocational training.

Output 1

| | |
|----------------|----|
| Total projects | 19 |
| Completed | 19 |



This project is funded by



LIST OF PROJECTS AND STATUS AS OF 31 MARCH 2021

| | |
|---|-----------|
| 1. Supply of two ambulances to Kikla | Completed |
| 2. Supply of major and minor medical equipment to main hospital in Kikla | Completed |
| 3. Rehabilitation of Main Hospital in Kikla | Completed |
| 4. Construction of shed for generator (Main Hospital) | Completed |
| 5. Rehabilitation of Prefab Medical Care Center for Main Hospital in Kikla | Completed |
| 6. Supply of Fire Engine (one) to Kikla | Completed |
| 7. Supply of V sat connection for Kikla Municipality | Completed |
| 8. Supply of five KVA Solar Power System for Municipality Internet | Completed |
| 9. Supply of Sport center equipment | Completed |
| 10. Rehabilitation of Sports Center Building in Kikla | Completed |
| 11. Supply of 330 KVA Generators (two) in Kikla | Completed |
| 12. Supply of School Furniture to five schools | Completed |
| 13. Supply of furniture for the University in Kikla | Completed |
| 14. Supply of two Video projectors and six printers (for Martyrs & Khalifa Ahmed Schools) | Completed |
| 15. Supply of 60 Desktop computers | Completed |
| 16. Supply of Equipment for two school laboratories in Kikla | Completed |
| 17. Rehabilitation of a University Building in Kikla | Completed |
| 18. Construction of shed for generator (Kikla University) | Completed |
| 19. Supply of four Air conditioners (18,000 BTU for two school computer labs) | Completed |



KUFRA

Stabilization Facility for Libya

POPULATION

52,000

BOARD APPROVED ALLOCATION

US\$ 2 M

Output 1

| | |
|----------------|---|
| Total projects | 9 |
| Completed | 0 |
| Underway | 4 |
| In development | 5 |



Solar streetlights already installed are working

As of 31 March 2021, the SFL had nine projects of which four were underway and five in development. The SFL is installing 160 solar streetlight poles in Kufra.



This project is funded by



LIST OF PROJECTS AND STATUS AS OF 31 MARCH 2021

| | |
|--|----------------|
| 1. Supply of 1 Man Truck Mounted Lifting Basket Crane | Underway |
| 2. Supply and Installation of Street Light (9.8 km) | Underway |
| 3. Drilling of Borehole (400 m) at Alhawary (Lot 1) & Drilling of Borehole (300M) at the water company (Lot 2) | Underway |
| 4. Supply and Installation of four Packaged Transformers | Underway |
| 5. Rehabilitation of Al Kufra International Airport Terminal Building | In development |
| 6. Rehabilitation of Kids Play Area (Garden) | In development |
| 7. Supply of four Fire Trucks | In development |
| 8. Rehabilitation of Al-Mostagbal School | In development |
| 9. Rehabilitation of Mosab School | In development |

SEBHA

Stabilization Facility for Libya

POPULATION
147,000

BOARD APPROVED ALLOCATION
US\$ 7.25 M

STABILIZATION GOAL

Improve social cohesion to achieve community consensus on legitimate paths to non-violent conflict mediation, avoiding division and conflict to promote prosperity in the region, development through dialogue and local government service to all social components.

COMMUNITY PRIORITIES

Health, education, Water and sanitation, Municipal services, address tribal divisions and social cohesion.

Output 1

| | |
|----------------|----|
| Total projects | 30 |
| Completed | 21 |
| Underway | 4 |
| In development | 5 |



Handover of Tahrir Clinic

As of 31 March 2021, the SFL had a total of 30 projects including 21 completed, four underway and five in development. Over 20,000 residents of Tahrir Neighborhood in Sebha have now access to better medical services after UNDP SFL renovated Tahrir Clinic. "The renovated building will enable us to improve health services provided to the neighborhood residents who used to go long distances to reach the nearest health clinic. We can now work in better conditions and contribute to stop the spread of coronavirus," said the Deputy Director and members of the Sebha Municipal Council



This project is funded by



LIST OF PROJECTS AND STATUS AS OF 31 MARCH 2021

| | |
|--|----------------|
| 1.Rehabilitation of two English language labs at Sebha University | Completed |
| 2.Rehabilitation of the sterilization department at Sebha Medical Centre | Completed |
| 3.Rehabilitation of student dormitories at Sebha University | Completed |
| 4. Procurement & Installation of a Mortuary freezer and accessories for Sebha Health Sector | Completed |
| 5. Supply of 30 Generators (60 KVA) for Sebha Water Sector | Completed |
| 6. Supply of 35 HP (20) and 40 HP (15) Submersible pumps (total 35) for Sebha Water Sector | Completed |
| 7. Supply of 22 Kw (6), 45 Kw (2) and 70 Kw (two) Submersible pumps (total ten) for Sebha Sewage Sector | Completed |
| 8. Supply of 160 Kw Surface pumps (two) for Sebha Sewage Sector | Completed |
| 9. Civil Works, Construction of Steel Cages for Sebha Generators | Completed |
| 10. Supply of 2000m HV Power Cables to Sebha Airport | Completed |
| 11. Supply of one Ambulance for Gudwah Village Hospital | Completed |
| 12. Rehabilitation of Al-Manshiya Health Clinic | Completed |
| 13.Rehabilitation of Al-Akaber and Omar Ben Al-Khatib Schools | Completed |
| 14. Rehabilitation of Krama Health Center Tayori | Completed |
| 15. Supply of three Sewage Suction Trucks (30000 litres-1, 12500 litres-2)Imanchiya Health Clinic | Completed |
| 16. Supply of three Portable Sewage Suction Pumps | Completed |
| 17. Rehabilitation of Al-Quds and Nusaiba Schools | Completed |
| 18. Construction of western water well to the public network and generators Gdowah | Completed |
| 19. Rehabilitation of Tahrir Health Clinic | Completed |
| 20. Rehabilitation of Al-Khansa and Al-Wahda School | Completed |
| 21. Rehabilitation of Mahdeiya Health Clinic | Completed |
| 22. Rehabilitation and Maintenance of UNESCO Library | Underway |
| 23. Rehabilitation of Tadamon Emergency Clinic | Underway |
| 24. Rehabilitation of Ghodowa School | Underway |
| 25. Supply and Installation of Solar Street Light System in Sebha (25 km) | Underway |
| 26. Construction of two classroom's units in: 1) Nosebah Bent Kaaeb School, 2) Abobaker Al-Sdeek School 3) Shadaa Janin School, 4) Fatmah Alzhray School, 5) Al-Nasser School and 6) Khalid Ben Al-Walid School in Sebha Libya | In development |
| 27. Rehabilitation of Naseriya stadium | In development |
| 28. Rehabilitation of Abubaker Alssediq and Al-Qadisiya Schools | In development |
| 29. Rehabilitation of Abdelkafy Physical Therapy Center | In development |
| 30. Rehabilitation of Training Center for Youth and Women Tayori | In development |



SIRT

Stabilization Facility for Libya

POPULATION

145,000

BOARD APPROVED ALLOCATION

US\$ 10.64 M

STABILIZATION GOAL

Respond to the urgent service needs of all community groups, inclusive process to develop a shared and set of priorities for stabilization, improve the working relationships between local and national governing to allow the final integrated plans and activities to be implemented

COMMUNITY PRIORITIES

Social cohesion and safety, health, education, sanitation, better functional municipal services

Output 1

| | |
|----------------|----|
| Total projects | 43 |
| Completed | 24 |
| Underway | 1 |
| In development | 18 |



Handover of the cold chainrefrigerator building

As of 31 March 2021, the SFL had a total of 43 projects including 24 already completed, one ongoing and 18 were still in development. The cold chain refrigerator building was damaged during the crisis and not working to its full capacity. Today, it can keep medicines and vaccines in good conditions. Children from Sirt and neighbouring cities and patients with chronic diseases like diabetics can now access to better services.



This project is funded by



LIST OF PROJECTS AND STATUS AS OF 31 MARCH 2021

| PROJECT | STATUS |
|--|----------------|
| 1. Supply of 2 ICU Ambulances to Ibn Sina Hospital in Sirt | completed |
| 2. Supply of Medical Waste incinerator for Ibn Sina Hospital in Sirt | completed |
| 3. Rehabilitation of Al-Fateh mixed primary school in Sirt | completed |
| 4. Rehabilitation of Al-Kholoud mixed primary school in Sirt | completed |
| 5. Rehabilitation of Khawlah Bent Azour secondary school for girls | completed |
| 6. Rehabilitation of Oqba Ben Nafea secondary school for boys | completed |
| 7. Rehabilitation of Al-Eitihad secondary school for girls | completed |
| 8. Supply of 8 Garbage Trucks to Sirt Municipality | completed |
| 9. Rehabilitation of Polyclinic in Sirt | completed |
| 10. Supply of 200 Garbage Bins (1,100 litres) to Sirt Municipality | completed |
| 11. Rehabilitation of Al-Rebaat Aljeeza Clinic | completed |
| 12. Rehabilitation of Al-Zaheer Clinic in Sirt | completed |
| 13. Rehabilitation of Sana Yossuf school in Sirt | completed |
| 14. Rehabilitation of Takrift Martyrs school in Sirt | completed |
| 15. Rehabilitation of Al-Zaheer School | completed |
| 16. Rehabilitation of Building Institute in Sirt | completed |
| 17. Rehabilitation of Omar Al mukhtar Clinic | completed |
| 18. Rehabilitation of Exams Administrations in Sirt | completed |
| 19. Rehabilitation of Almarkazyia school in Sirt | completed |
| 20. Rehabilitation of Institute of Comprehensive Professions for Girls in Sirt | completed |
| 21. Rehabilitation of Sirt Hospital Primary Care Unit | completed |
| 22. Rehabilitation of the Al-Yarmouk School | completed |
| 23. Rehabilitation of Salem Alshorfi School | completed |
| 24. Supply of Refrigeration for vaccines, cold chain for Health Directorate in Sirt | completed |
| 25. Rehabilitation of Talae Al-Naser School | Underway |
| 26. Supply of 12 Ambulances (10 regular, 2 ICU) to Sirt Municipality | In development |
| 27. Supply of 80 Garbage Bins 7m cubed | In development |
| 28. Rehabilitation of Physiotherapy Center in Sirt | In development |
| 29. Supply of ten Middle-Size Tipping Trucks to Sirt Municipality | In development |
| 30. Supply of eight Compressor Trucks to Sirt Municipality | In development |
| 31. Supply of eight 7cu.m. garbage trucks | In development |
| 32. Supply of two Suction Trucks to Sirt Municipality | In development |
| 33. Rehabilitation of Al-Manara School | In development |
| 34. Supply of 25 complete pre-casting classrooms with outbuilding | In development |
| 35. Supply of (two) 330 KVA Generators for Sirte Oncology Clinic | In development |
| 36. Supply of (one) Supply Winch Crane for General Water and Sanitation | In development |
| 37. Supply of (five) 330 KVA Mobile Electric Generators for General Water and Sanitation | In development |
| 38. Supply of Water Pumps for General Water and Sanitation | In development |
| 39. Supply of (one) Road Sweeping Machine for General Cleaning Company | In development |
| 40. Supply of (two) Toyota Pesticides Vehicle for General Cleaning Company | In development |
| 41. Supply of (one) Refuse Compactor for General Cleaning Company | In development |
| 42. Rehabilitation of the Coast Guard Building in Sirte Municipality | In development |
| 43. Supply of 1000 KVA/50 Hz Generator set to Sirte Hospital | In development |

TAWERGHA

Stabilization Facility for Libya

POPULATION
24,000

BOARD APPROVED ALLOCATION
US\$ 3 M


STABILIZATION GOAL

Sustainable return of displaced communities who have not found attractive alternatives through restoration of basic services presenting a barrier to return, provision of mental health and psycho-social support for returnees, and livelihood support.

COMMUNITY PRIORITIES

Social affairs and psycho-social support, reconciliation with Misrata community, education, healthcare, water and sanitation, waste collection, electricity, agricultural infrastructure, youth and sport, housing and utilities, vocational training resources, support for disabled persons, humanitarian assistance, and bridges

Output 1



Training sessions in basic software applications have already started. Photo: @Tawergha Municipality

| | |
|----------------|----|
| Total projects | 15 |
| Completed | 6 |
| Underway | 8 |
| In development | 0 |

As of 31 March 2021, the SFL had a total of 15 projects including six completed and eight in progress.

Renovation of the computer laboratory is complete and supply of equipment is about to be finalized. The facility can host 24 trainees. It has started accommodating various events and training sessions on basic software applications have already been conducted.



This project is funded by



LIST OF PROJECTS AND STATUS AS OF 31 MARCH 2021

| Project (included three projects for Misrata) | Status |
|---|----------------|
| 1. Supply of one regular Ambulance to Tawergha | Completed |
| 2. Supply and Installation of Solar Street Light System | Completed |
| 3. Rehabilitation of Al-Etihad Al-Afrike School | Completed |
| 4. Rehabilitation of Shohada Tawergha School | Completed |
| 5. Rehabilitation of Um Al-Moamineen School | Completed |
| 6. Rehabilitation of Tawergha Computer Lab | Completed |
| 7. Supply of equipment for Tawergha Computer Lab | Underway |
| 8. Supply and Installation of Solar Street Light System in Tawergha Phase-II (3.5 km) | Underway |
| 9. Supply of one Sewage Suction Truck (12,500 L) to Tawergha | Underway |
| 10. Supply of one Water Tanker (10000 L) to Tawergha | |
| 11. Supply of two Pesticide Sprayer Vehicles to Tawergha | Underway |
| 12. Supply of one Sewage Suction Truck (12,500 ltrs) to Misurata | Underway |
| 13. Supply of two Portable Water Tankers (10,000 ltrs) to Misurata | Underway |
| 14. Supply of 1 High Pressure Sewer Cleaner (250 BAR pump power) to Misurata | Underway |
| 15. Rehabilitation of Mental Health & Psychosocial Support Center | In development |

TRIPOLI

Stabilization Facility for Libya

POPULATION
1,700,000

BOARD APPROVED ALLOCATION
US\$ 18 M

STABILIZATION GOAL

Reconstruction and peacebuilding inclusively supported in the 13 municipalities of the Greater Tripoli area with an enhanced working relationship between mayors and central administrations.

COMMUNITY PRIORITIES

Health, education, waste management, water and sanitation, roads and municipal services.

Output 1

| | |
|----------------|-----|
| Total projects | 157 |
| Completed | 149 |
| Underway | 5 |
| In development | 3 |



Ali Omar Asker Hospital is operational again after renovation

As of 31 March 2021, the SFL had a total of 157 projects including 149 already completed, five ongoing and three in development.

Ali Omar Asker Hospital in Tripoli was damaged during the conflict. The infrastructure was closed causing a burden to residents who were forced to cover long distances looking for healthcare or rely on private institutions with a high financial cost.

After renovation, the medical institution is ready to receive more than 10,000 patients per year from all regions of Libya as its Neurosurgery Department is the only specialized center in the country.



This project is funded by



LIST OF PROJECTS AND STATUS AS OF 31 MARCH 2021

Location: Tripoli

| | |
|--|----------------|
| 1. Supply of five sewage suction trucks (30,000 cubic litres) | completed |
| 2. Supply of one Garbage Truck to Tripoli Central Hospital | Completed |
| 3. Rehabilitation of Tripoli Central Hospital, ENT Department | Completed |
| 4. Rehabilitation of Tripoli Ali Askar Hospital | Completed |
| 5. Rehabilitation of Al-Jala Women Hospital | Completed |
| 6. Supply of (20) Refuse collector semi-trailer and (five) Tractor Heads for Abu Saleem Dump | Completed |
| 7. Supply of (eight) Refuse collector semi-trailer and (two) Tractor Heads for Abu Saleem Dump | Completed |
| 8. Rehabilitation of Tajoura Cardiology Hospital | Underway |
| 9. Rehabilitation of Abu Saleem Accident Hospital | Underway |
| 10. Rehabilitation of Second Ring Road (Road Surface Marking and Landscaping of Green Area both side of the Highway) - 27.5 km | In development |
| 11. Supply & Installation of Eco- LED Street light for Tripoli Second Ring Road (29.4 km) | In development |
| 12. Equipment Rental – Cleaning Works and Removal of War Remnants in Ben Gashir and Al-Ssabiaa municipalities | Completed |
| 13. Equipment Rental – Cleaning Works and Removal of War Remnants in Abu Salim and Ein Zara municipalities | In development |

Location: Souq al Joma'a

| | |
|---|-----------|
| 14. Supply of 300 KVA generator for PHC Werimma | Completed |
|---|-----------|

Location: Abu Salim

| | |
|--|-----------|
| 15. Supply of equipment to Al-linetaq Clinic | |
| 16. Supply of equipment to Hay Al- Mujahideen Clinic | Completed |
| 17. Supply of equipment to Duwais Clinic | Completed |
| 18. Supply of equipment to Khalid Bin Al- Waleed | Completed |
| 19. Supply of equipment to Sidi Salim Clinic | Completed |
| 20. Rehabilitation of Abu Salim School | Completed |
| 21. Rehabilitation of Al-Entisar School | Completed |
| 22. Rehabilitation of Al-Oula School | Completed |
| 23. Rehabilitation of Al-Saieda Zainab School | Completed |
| 24. Rehabilitation of Ein Al-Shams School | Completed |
| 25. Rehabilitation of Fatemah Al-Zahra | Completed |

Location: Al-Swani

| | |
|--|-----------|
| 26. Supply of equipment to Shuhada Al-Sawani Clinic | |
| 27. Supply of equipment to Al-Togar Clinic | Completed |
| 28. Supply of equipment to Sons of Issa clinic | Completed |
| 29. Supply of equipment to Miamin Clinic | Completed |
| 30. Supply of equipment to Al-Krimieh Clinic | Completed |
| 31. Rehabilitation of Al-Arabi School | Completed |
| 32. Rehabilitation of Al-Karaimeia Al-Markazeia School | Completed |
| 33. Rehabilitation of Giel Al-Wahda School | Completed |
| 34. Rehabilitation of Shouhada Al-Sawani School | Completed |
| 35. Rehabilitation of Jafer Al-Tayar School | Completed |
| 36. Rehabilitation of Talae Al-Naser School | Completed |

Location: Al-Sbea

| | |
|--|-----------|
| 37. Supply of equipment to Al-Subia Clinic | Completed |
| 38. Supply of equipment to Bir Freywan Clinic | Completed |
| 39. Supply of equipment to Awlad Ahmed Clinic | Completed |
| 40. Supply of equipment to Abu Aisha Clinic | Completed |
| 41. Supply of equipment to Dardour Clinic | Completed |
| 42. Rehabilitation of Abo Al-Kasem Al-Mokram School | Completed |
| 43. Rehabilitation of 17th of February School | Completed |
| 44. Rehabilitation of Al-Ssabiaa Al-Markzeia High School | Completed |
| 45. Rehabilitation of Khalid Ben Al-Walid School | Completed |
| 46. Rehabilitation of Shouhada Abo Hamed School | Completed |
| 47. Rehabilitation of Tarik Ben Ziad School | Completed |

Location: Ain Zarah

| | |
|--|-----------|
| 48. Supply of equipment to KHALLET AL-FURJAN CLINIC | Completed |
| 49. Supply of equipment to UNIVERSITY QUARTER CLINIC | Completed |
| 50. Supply of equipment to NASSER SALAH EDDIN CLINIC | Completed |
| 51. Supply of equipment to AL-QARQANI CLINIC | Completed |
| 52. Supply of equipment to AUGUST 20TH CLINIC | Completed |
| 53. Rehabilitation of JAWHARA TRABLES SCHOOL | Completed |
| 54. Rehabilitation of NOOR AL-MA'REFA SCHOOL | Completed |
| 55. Rehabilitation of AL-WEFAK SCHOOL | Completed |
| 56. Rehabilitation of KHALID BEN AL-WALED SCHOOL | Completed |
| 57. Rehabilitation of NOOR AL-E'LM SCHOOL | Completed |
| 58. Rehabilitation of SHOHADAA AIN ZARA SCHOOL | Completed |

Location: Tripoli Center

| | |
|---|-----------|
| 59. Supply of equipment to FASHLOUM CLINIC | Underway |
| 60. Supply of equipment to MARTYRS OF THE NEUFILIN CLINIC | Underway |
| 61. Supply of equipment to ZAHRA CLINIC | Underway |
| 62. Supply of equipment to MIZRAN CLINIC | Underway |
| 63. Supply of equipment to MARTYRS OF ABU MELIANA CLINIC | Underway |
| 64. Rehabilitation of AL-NOGOOM ALZAHIRA SCHOOL | Completed |
| 65. Rehabilitation of EBN AL-NNAFEES SCHOOL | Completed |
| 66. Rehabilitation of MOHMED ELKOT SCHOOL | Completed |
| 67. Rehabilitation of SAKINA BENT HUSSIN SCHOOL | Completed |
| 68. Rehabilitation of TALAE'A AL-TAKADOM SCHOOL | Completed |
| 69. Rehabilitation of MAGARBA SCHOOL | Completed |

Location: Garabuli

| | |
|---|-----------|
| 70. Supply of equipment to GARABULI CLINIC | Completed |
| 71. Supply of equipment to Wafa Health Center | Completed |
| 72. Supply of equipment to AL-SHAHEED AL-DHAWI CLINIC | Completed |
| 73. Supply of equipment to RAS AL-GHAZAL CLINIC | Completed |
| 74. Supply of equipment to AL-ZAINAINAH CLINIC | Completed |
| 75. Supply of equipment to AL-ZAINAINAH CLINIC | Completed |
| 76. Rehabilitation of AL-HEYAJ SCHOOL | Completed |
| 77. Rehabilitation of AL-MGARBA SCHOOL | Completed |
| 78. Rehabilitation of AL-GWEA'S SCHOOL | Completed |
| 79. Rehabilitation of AL-RAJA SCHOOL | Completed |
| 80. Rehabilitation of OSOOD LIBYA SCHOOL | Completed |

Location: Hay Al-Andalus

| | |
|---|-----------|
| 81. Supply of equipment to GHARBI STREET CLINIC | Completed |
| 82. Supply of equipment to HAY AL-ANDALUS DIALYSIS CENTER | Completed |
| 83. Supply of equipment to GARGARASH CLINIC | Completed |
| 84. Supply of equipment to ALMADINA ALSYAHYA CLINIC | Completed |
| 85. Supply of equipment to GHEIRAN CLINIC | Completed |
| 86. Rehabilitation of AL-KARAMA SCHOOL | Completed |
| 87. Rehabilitation of AL-DOHA SCHOOL | Completed |
| 88. Rehabilitation of SALEM ABDELNABI SCHOOL | Completed |
| 89. Rehabilitation of SOWAID ALWAHDA SCHOOL | Completed |
| 90. Rehabilitation of SOWAID ALWAHDA SCHOOL | Completed |
| 91. Rehabilitation of ABU DHAR ELGHAFARI SCHOOL | Completed |

Location: Janzour

| | |
|---|-----------|
| 92. Supply of equipment to AWLAD HAMAD CLINIC | Completed |
| 93. Supply of equipment to MARTYRS JANZOUR CLINIC | Completed |
| 94. Supply of equipment to MARTYRS ABDUL JALIL CLINIC | Completed |
| 95. Supply of equipment to HUNTER CLINIC | Completed |
| 96. Supply of equipment to SARRAJ CLINIC | Completed |
| 97. AL-NOUR SCHOOL | Completed |
| 98. AL-NAJILA SECONDARY SCHOOL | Completed |
| 99. AL-GIRAN AL-GANOUBIAH | Completed |
| 100. Rehabilitation of JANZOUR HIGH SCHOOL | Completed |
| 101. Rehabilitation of AL-WATANI AL-ARABI SCHOOL | Completed |
| 102. Rehabilitation of WEST JANZOUR SCHOOL | Completed |

Location: Qasr Ben Gashir

| | |
|---|-----------|
| 103. Supply of equipment to Saturday Market Clinic | Completed |
| 104. Supply of equipment to Al-Marazeeq Clinic | Completed |
| 105. Supply of equipment to Al-Hamroniya Clinic | Completed |
| 106. Supply of equipment to the Diabetes Clinic of Qasr Ben Gashr | Completed |
| 107. Supply of equipment to Thamain Clinic | |
| 108. Rehabilitation of Abdulbasit Al-Hamroni School | Completed |
| 109. Rehabilitation of Al-Hakh Revolution School | Completed |
| 110. Rehabilitation of Al-Jelani Al-Gargoti School | Completed |
| 111. Rehabilitation of Al-Zaitona School | Underway |
| 112. Rehabilitation of Massoud Swassi School | Underway |
| 113. Rehabilitation of Shaikh Al-Shouhada School | Underway |

Location: Sidi Al-Sayah

| | |
|---|-----------|
| 114. Supply of equipment to Sidi Al-Sayah Clinic | Completed |
| 115. Supply of equipment to Wadi Al-Rabea Clinic | Completed |
| 116. Supply of equipment to Funas Clinic | Completed |
| 117. Supply of equipment to Habashah | Completed |
| 118. Supply of equipment to PHC #5 | Completed |
| 119. Rehabilitation of Al-Madina Al-Jadida School | Completed |
| 120. Rehabilitation of Al-Mabrok Wanees School | Completed |
| 121. Rehabilitation of Al-Mogahedon School | Completed |
| 122. Rehabilitation of Ja'afer Abn Abi Taleb School | Completed |
| 123. Rehabilitation of Mansor Oun School | Completed |
| 124. Rehabilitation of Rayath Al-Salam School | Completed |

Location: Souq Al-Jomaa

| | |
|--|-----------|
| 125. Supply of equipment to Arada Clinic | Completed |
| 126. Supply of equipment to Al-Hurriya Clinic | Completed |
| 127. Supply of equipment to Hani Clinic | Completed |
| 128. Supply of equipment to Al-Harat Clinic | Completed |
| 129. Supply of equipment to Maternity Clinic | Completed |
| 130. Rehabilitation of Khalifa Al-Hejaji School | Completed |
| 131. Rehabilitation of Moktar Bel Haje School | Completed |
| 132. Rehabilitation of Omer Ebn Al-Ase School | Completed |
| 133. Rehabilitation of Shohada Al-Shat School | Completed |
| 134. Rehabilitation of Shohada Souq Al-Joma'a School | Completed |
| 135. Rehabilitation of Abi Baker Al-Tohami School | Completed |

Location: Souq Al Khamees

| | |
|---|-----------|
| 136. Souq Al-Khamees Clinic | Completed |
| 137. Al-Dahra Clinic | Completed |
| 138. Al-Mujainin Clinic | Completed |
| 139. Al-Awatah Clinic | Completed |
| 140. Al-Khaila Dialysis Center | Completed |
| 141. Rehabilitation of Omar Al-Mokhtar School | Completed |
| 142. Rehabilitation of Saidi Bireesh School | Completed |
| 143. Rehabilitation of Shohada Al-Jaria School | Completed |
| 144. Rehabilitation of Omar Ebn Al-Khattab School | Completed |
| 145. Rehabilitation of Al-Nidhal School | Completed |
| 146. Rehabilitation of Ebn Al-Hasan School | Completed |

Location: Tajoura

| | |
|--|-----------|
| 147. Supply of equipment to Abu Shousha Clinic | Completed |
| 148. Supply of equipment to Alnshia Clinic | Completed |
| 149. Supply of equipment to Rima Clinic | Completed |
| 150. Supply of equipment to February 17th Clinic | Completed |
| 151. Supply of equipment to Yahya Ben Yahya Al-Suwaidi | Completed |
| 152. Rehabilitation of Al-Entisarat School | Completed |
| 153. Rehabilitation of Dar Al-Bayda School | Completed |
| 154. Rehabilitation of Al-Khaledon School | Completed |
| 155. Rehabilitation of Al-Ghalaa School | Completed |
| 156. Rehabilitation of Al-Hasan Ebn Al-Haitham School | Completed |
| 157. Rehabilitation of Omar Al-Mokhtar School | Completed |

UBARI

Stabilization Facility for Libya

POPULATION
87,000

BOARD APPROVED
ALLOCATION:
US\$ 7.56M

STABILIZATION GOAL

Encourage the return of IDPs to Ubari and the local peace agreement through improvements to public services and infrastructure that all community groups have equally access to, especially women, youth and other marginalized groups. "Stock take and dialogue sessions in June 2019 resulted in updated priorities

COMMUNITY PRIORITIES

Health, education, Municipal services, waste management, youth and support and community spaces.

Output 1

| | |
|----------------|----|
| Total projects | 23 |
| Completed | 18 |
| Underway | 4 |
| In development | 1 |



Ongoing work to build the National Legal Training Center

As of 31 March 2021, the SFL had a total of 23 projects including 18 completed, four underway and one in development. No project was completed in that period.



This project is funded by



LIST OF PROJECTS AND STATUS AS OF 31 MARCH 2021

| | |
|---|----------------|
| 1. Civil works, prefabricated schools (on grounds of Al-Quraniya School | Completed |
| 2. Civil works, Al-Quraniya School | Completed |
| 3. Civil works, Al-Markazeyia School | Completed |
| 4. Civil works, Al-Thanawiya School | Completed |
| 5. Rehabilitation of Ubari General Hospital & staff accommodation | Completed |
| 6. Supply of two ambulances for Ubari | Completed |
| 7. Supply of two generators (300 KVA) for Ubari Health Sector | Completed |
| 8. Supply of one Large Garbage Truck | Completed |
| 9. Rehabilitation of Women's Center in Ubari | Completed |
| 10. Supply of IT equipment for Women's Center | Completed |
| 11. Supply of furniture for Women's Center | Completed |
| 12. Supply of Pesticide Truck to Ubari Municipality | Completed |
| 13. Rehabilitation of Public Market in Ubari | Completed |
| 14. Construction of shed for Diesel Generator, including connecting of generator to the electrical powerline in Ubari Hospital | Completed |
| 15. Construction of shed for Diesel Generator, including connecting of generator to the electrical powerline in Ubari Medical Store | Completed |
| 16. Supply of Medical Equipment for Ubari General Hospital | Completed |
| 17. Rehabilitation of Ubari University - Library and Cafeteria | Completed |
| 18. Rehabilitation of Ubari Youth social Centre | Completed |
| 19. Supply and Installation of Solar Street Light System in Ubari | Underway |
| 20. Construction of National Legal Training Centre at Ubari University | Underway |
| 21. Rehabilitation of Ubari Civil Airport Taxiway and Aircraft Standing Area | Underway |
| 22. Rehabilitation of Ubari Main Entrance Roundabout | Underway |
| 23. Rehabilitation of University of Ubari - Male Students Dormitory | In development |

LIST OF PROJECTS FROM ABOVE LISTS FUNDED BY EU-SUSC AS OF 31 MARCH 2021

- | | |
|---|----------|
| 1. Drilling of Borehole (400 m) at Alhawary (Lot 1) & Drilling of Borehole (300M) at the water company (Lot 2) in Kufra | Underway |
| 2. Rehabilitation of Talae Al-Naser School in Sirt | Underway |
| 3. Supply and Installation of Solar Street Light System in Tawergha Phase-II (3.5 km) | Underway |
| 4. Rehabilitation of Bani Walid University, General Administration Building and Forensic Sciences | Underway |
| 5. Shipment of Truck Mounted Lifting Basket Crane (1 Man) in Kufra | Underway |