UK International Development
Partnership | Progress | Prosperity

NEW ZEALAND FOREIGN AFFAIRS & TRADE

Australian Aid

UNDP

Fiji Rural Electrification Fund

Access to clean, affordable, reliable and resilient forms of energy for un-electrified and intermittent demand rural communities.

Construction Phase: February 2026 to February of 2027

Contractor: CBS (Kioa and Yacata) and CDGA (Yadrana)

Beneficiaries:

- Kioa: 49 families
- Yacata: 20 families
- Yadrana 62 families

Project Framework for 2026

February
- Contractor on board
- CBS (Kioa and Yacata)
- CDGA (Yadrana) Community capacity building for financial literacy

March
- Execution of solar mini-grid infrastructure across communities. (Expected timeline: 12 months)

July
- Community engagement work

August
- Livelihoods training (business and agriculture)

November
- Implementation of training session for community members on electric system maintenance