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SUMÁRIU EZEKUTIVU  
 

Timor Leste nasaun ida ne’ebé menus dezenvolvidu liu, sosiedade post-konflitu ida ho kresimentu 

populasionál lalais los ne’ebé dependente nafatin ba agrikultura subsistensia. Aprosimadamente pursentu 

70 husi Timor-Leste ninia ema milliaun 1.2 moris iha area remota sira sai vulnerável tebes ba mudansa 

klimátika. Impaktu sira husi eventu estremu intensifikadu ba infraestrutura rural krítiku sira ne’ebé estraga 

no degrada riku-soin sira, liuliu infraestrutura abastementu be, drenazen, muru no instalasaun protesaun 

mota, no dalan ki’ik no ponte iha nivel komunidade husik hela populasaun rural sira sein servisu báziku 

sira no iha izolamentu total. 

Projetu ida ne’e buka atu responde ba ameasa idrometeorológico ne’ebé mosu tamba klima ba 

infraestrutura no ekosistema sira liuliu iha area kaptasaun sira ne’ebé vulnerável. 

Objetivu husi projetu ida ne’e mak atu salvagurda komunidade vulnerável sira no sira nia riku-soin fíziku 

no ekonómiku husi dezastre ne’ebé ne’ebé mosu tamba mudansa klimátika no buka atu responde ba 

barreira institusionál, finansiál no lejislativu no muda senáriu liña baze ba reziliensia klimátika. Projetu ida 

ne’e sei primeiru, hametin kapasidade husi instituisaun ne’ebé iha mandate atu avalia no jere risku sira 

husi aat no lakon sira ne’ebé kauza husi klima, introduz abilidade foun sira, métodu no teknolojia invodor 

sira iha identifikasaun risku no mitigasaun no hadi’a disponibilidade informasaun kona-ba risku. Segundu, 

projetu sei investe iha infraestrutura rural ho eskalaun ki’ik atu asegura sira nia reziliensia ba perigu 

estremu sira ne’ebé ne’ebé mosu tamba mudansa klimátika. Fundu FKV (GCF) sei utiliza hodi hadi’a 

abilidade enjiñeria no prátika sira ba anti klimatika husi infraestrutura rural ne’ebé esensiál tebes ba 
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redusaun husi vulnerabilidade sosiál sira ne’ebé prevalente no disparidade ekonómiku ne’ebé belar loos. 

Terseiru, projetu sei investe iha atividade moris no jestaun uza rai ne’ebé kondusente ba reziliensia tempu 

naruk nian husi komunidade alvu sira no sira nia riku-soin fíziku no ekonómiku. 

Investimentu ne’ebé propoin iha munisípiu alvu 6. Projetu ne’e sei habelar métodu adaptasaun ne’ebé 

provadu ho susesu no teknolojía sira iha infraestrutura rural anti klima hasoru perigu ne’ebé mosu tamba 

klima. Munisípiu alvu 6 sai vulnerável tebes ba dezastre idrometeorológico prinsipál sira husi inundasaun 

(bée-sa’e) no ensurada, rai-monu, erozaun no rai-maran tanba sira nia topografía, degradasaun rai no 

variabilidade klima ne’ebé aumenta.    

Enkuadramentu Jestaun Ambientál no Sosiál (EJAS) ida ne’e preparadu atu tulun proposta projetu no ninia 

implementasaun tuir mai.  

  

     

1 INTRODUSAUN  
 

1. Enkuadramentu Jestaun Ambientál no Sosiál (EJAS) ida ne’e preparadu hodi apoia proposta projetu 

kona-ba “Salvaguarda komunidade sira no sira nia rikusoin fíziku no ekonómiku husi dezastre sira 

ne’ebé ne’ebé mosu tamba mudansa klimátika iha Timor-Leste” husi Guvernu Timor-Leste ba 

Fundu Klima Verde (FKV). Tanbá projetu ida ne’e apoiu husi PNUD iha ninia papél hanesan 

Entidade Akreditada ida husi FKV, projetu ida ne’e verifikadu ona ho PNUD ninia Prosedimentu 

Padraun Sosiál no Ambientál no konsideradu hanesan projetu ho Risku Moderadu (Banku 

Mundiál/Korporasaun Finanseira Internasionál Kategoría B). Tanba ne’e maka ita prepara ona 

Enkuadramentu Jestaun Ambientál no Sosiál ba projetu ida ne’e.  

1.1 ANTESEDÉNSIA 

2. Governu Timor-Leste ho apoiu husi PNUD, dezenvolve daudauk projetu ida kona-ba adaptasaun 

ba impaktu mudansa klimátika hanesan inundasaun (bée-sa’e), rai-halai, erozaun no eventu 

klimatiku estremu sira hodi submeter ba FKV. Projetu ida ne’e sei buka atu hadi’a reziliensia husi 

komunidade vulnerável sira ba impaktu mudansa klimátika sira.   

3. Timor-Leste okupa parte leste husi illa Timor no nasaun ida ho foho barak karaterizadu ho rai 

naruk, nakonu ho rai fatuk-musan ne’ebé alkalin, la buras, no la rai be ho diak, no fasil tebes atu 

monu/halai. Timor-Leste mós iha tendénsia ba perigu balu ne’ebé ne’ebé mosu tamba klima 

hanesan inundasaun (bée-sa’e), rai-halai, erozaun no rai-maran ne’ebé kauza lakon vida no 

atividade moris nian ne’ebé akontese bei-beik.    

4. Timor-Leste nasaun menus dezenvolvidu liu1, sosiedade post-konflitu ho kresimentu populasionál 

ne’ebé lalais loos ne’ebé dependente nafatin ba agrikultura subsistensia. Aprosimadamente 705 

husi populasaun 1.06 millaun Timor-Leste nian moris iha área remota sira ne’ebé karakterizadu 

husi falta infraestrutura signifikativu iha setór hotuhotu inklui Estrada sira, abastesimentu be, 

irigasaun no protesaun husi inundasaun (bée-sa’e) sira.    

5. Variabilidade klimatika ne’ebé aumenta ba bei-beik no la konsege siik, liuliu relasiona ho udan 

monu rai no eventu klimatiku estremu, ne’ebé aprezenta risku signifikativu ba moris no atividade 

moris husi populasaun rural iha Timor-Leste. Sira ne’ebé moris iha área remota interior husi 

nasaun ne’e no mós iha área tasi ninin hetan ameasa áas loos.  

                                                      
1 Timor Leste has a UN Human Development Index of 0.595 and ranks 133 out of 188 countries  



 Anexu VI (b) – Enkuadramentu Ambientál no Sosiál I  

  Proposta Finansiamentu Fundu Klima Verde  

  

FKV EJAS Timor Leste Rev 4     7  

6. Mudansa klimátika no prátika agrikultura ne’ebé la di’ak hanesan ta ai no sunu rai iha rai lolon 

kauza mudansa ba prosesu fíziku, idrolójiku no ekolojiku ne’ebé kontrola inundasaun (bée-sa’e) 

sira, rai maran, erozaun no rai halai iha nivel kaptasaun nian no fo impaktu ba frekuénsia, 

intensidade no distribuisaun espasiál husi perigu naturál sira. Intensifikasaun husi perigu kauza 

degradasaun ne’ebé aseleradu husi infraestrutura fízika ne’ebé limitadu nanis tiha ona no fo 

impaktu ba atividade moris husi komunidade agrikola rurál sira. Avaliasaun husi impaktu husi 

perigu idrometeorolójiku ne’ebé mosu tamba klima iha Timor-Leste, bazea ba mapamentu perigu 

ezistente iha eskalaun nasionál no dadus sosiu-ekonómiku kona-ba alvu perigu nian – ema, 

propriedade, agrikultura no infraestrutura (dalan no ponte sira no abastesimentu be) hatudu tiha 

ona katak sei iha aumentu iha área afetadu no mós númeru no bokar husi infraestrutura ne’ebé 

afetadu, aumenta iha munisípiu hotu-hotu no ba perigu sira hotu. Iha kazu barak, pelumenus dobra 

tiha termu persentazen nian. Ida ne’e sei impoen todan finanseiru adisionál signifikativu ba 

governu no populasaun ne’ebé afetadu.   

7. Investimentu infraestrutura rural iha planeamentu PDIM2 no PNDS3 (prosesu planeamentu no 

implementasaun iha nivel lokál), hatudu prioridade investimentu sira iha infraestrutura rurál liuhusi 

alokasaun orsamentál governu nian desde 2011. Infraestrutura rural ho eskalaun ki’ik ezekutadu 

iha programa PDIM no PNDS la sistematikamente konsidera risku klimátiku no nune’e la inklui anti 

klimatiku anounser implementa husi Banku Dezenvolvimentu Internasionál espesífiku ruma ka 

projetu implementa husi doadór hanesan PNUD-LDCF apoia projetu Infraestrutura Rural ho 

Eskalaun Ki’ik (SSRI). Ida ne’e tanba falta norma sira, matadalan no métodu sira ba 

implementasaun ba medida hirak ne’e, nune’e mós kustu ne’ebé áas husi anti klimatiku.  

8. Timor Leste presiza atu salvaguarda komunidade sira no sira nia riku-soin sosiál no ekonómiku 

husi dezastre sira ne’ebé ne’ebé mosu tamba mudansa klimátika. Atu haforsa reziliénsia klimátika 

husi infraestrutura sira, governu presiza koñesimentu, abilidade no kapasidade hodi asegura 

durasaun funsionál husi infraestrutura iha kondisaun klimátiku ne’ebé muda bei-beik. Ameasa 

prinsipál sira ba riku-soin infraestrutura inklui estragu fíziku ka destruisaun kauza husi eventu 

klimátiku estremu, ne’ebé bele halo grave liutan husi mudansa klimátika; inundasaun (bée-sa’e) 

no bee sa’e iha tasi ibun husi elevasaun nivel tasi nian; mudansa iha lala’ok disponibilidade bee 

nian; no efeitu husi temperatura ne’ebé áas liu husi dezempeñu jerál husi infraestrutura.  

9. Enkuantu Timor-oan barak ba hotu Dili, kapitál, hodi buka servisu, 70% sei hela iha área rural. 

Timor-oan sira ne’e barak liu mak hela iha aldeia ki’ik oan no remota sira no prátika peskas 

subsistensia no halo to’os.  

10. Grau husi izolamentu/asesu jeografiku ba área urbana sira ho tan kondisaun sosio-ekonómiku 

hatudu katak maioria husi populasaun rurál sira iha nasaun ne’e sai vulneravel tebes no susetível 

ba risku sira ne’ebé ne’ebé mosu tamba mudansa klimátika. Husi Suco hamutuk 89 ho padraun 

moris ne’ebé tun lós, uma kain sira parte médiu ne’ebé hetan eletrisidade mak iha deit 3%. Ida 

ne’e kompara ho parte médiu 66% iha suco hamutuk 89 ho padraun moris ne’ebé áas liu. Asesu 

ba bee ne’ebé di’ak liu no saneamentu ne’ebé di’ak liu mós áas liu iha suco sira ho padraun moris 

áas liu.   

11. Populasaun rurál sira iha Timor-Leste vulnerável tebes ba perigu balu inklui inundasaun (bée-

sa’e), rai-halai, erozaun, inundasaun (bée-sa’e) iha tasi ibun no rai-maran, kauza husi terenu 

ne’ebé la favorável, fatór sosiu ekonómiku no intensifikasaun husi perigu sira ne’ebé mosu tamba 

klimátiku iha tempu ruma nia laran. No mós fatór antropojéniku sira hanesan ki’ak, padraun 

konstrusaun dezeñu no aplikasaun infraestrutura ne’ebé la reziliente ba klima no investimentu 

limitadu iha operasaun no manutensaun, halo grave liutan espozisaun no rezulta iha faillansu husi 

                                                      
2 Maximum allocation of $150,000 USD per project (municipality level)  
3 Maximum allocation of $50,000 per project (village level)  
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infraestrutura rurál ho eskalaun ki’ik, ne’ebé sai esensiál tebes ba dezenvolvimentu husi 

komunidade rurál sira. Impaktu sira inklui izolamentu husi komunidade sira wainhira dalan no 

ponte sira aat kauza husi eventu estremu lokál, kontaminasaun ba fonte bee ne’ebé la protezidu, 

redusaun iha fornesimentu fonte bee sira tanbá rai maran, inundasaun (bée-sa’e) iha komunidade 

sira tanbá instalasaun hodi tahan inundasaun (bée-sa’e) maka la adekuadu no fraku. No mós, 

kapasidade institusionál no finanseiru husi administrasaun lokál no komunidade sira hodi adapta 

ba situasaun mak fraku. Ida ne’e inklui kbi’it ofisiál planeamentu munisípiu, enjiñeiru sira no 

tomadór desizaun sira hodi identifika área sira ne’ebé kritikamente vulnerável ba perigu klimátiku, 

atu dada ligasaun entre jestaun ekosistema no dezenvolvimentu infraestrutura, no atu identifika, 

apresia, prioritize, dezeña, kusta no ‘orsamenta’ medida reziliensia ne’ebé boot liu. Iha mós 

abilidade ne’ebé fraku hodi kompriende no responde jéneru no dezenvolvimentu relasiona ho 

mudansa klimátika no kestaun ekuidade iha nivel lokál.  

1.2 VIZAUN JERÁL HUSI PROJETU NE’E 

12. Projetu propoin atu investe iha anti klimatiku ba infraestrutura ho eskalaun ki’ik iha munisípiu 6 

hodi responde ba dezafiu adaptasaun nian. Projetu ida ne’e sei aumenta tan métodu no teknolojía 

adaptasaun susesu sira ne’ebé provadu ona iha infraestrutura rurál sira ne’ebé anti klima kontra 

perigu sira ne’ebé ne’ebé mosu tamba klima. Munisipiu alvu 6 sai susetível tebes ba dezastre 

idrometeorolójiku husi inundasaun (bée-sa’e) no enxurada, rai-halai, erozaun no rai-maran tanba 

sira ninia topografía, degradasaun rai ne’ebé intensifikadu no variabilidade klimatika ne’ebé 

aumenta liutan.    

13. Munisípiu alvu sira hatudu iha Figura 1.  Sira ne’e mak:  

• Aileu  

• Baucau  

• Ermera  

• Lautem  

• Liquica  

• Viqueque.  
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Figure 1 Mapa hatudu distritu sira ne’ebé mak sei hala’o intervensaun sira  

14. Posibilidade impaktu projetu áas, ho benefisiariu direta hamutuk 175,840 (15% husi populasaun 

total) husi infraestrutura anti klima, 300 hektares rai reflorestadu no reabilitadu, to’o Millaun $203 

husi aat no lakon ne’ebé bele evita husi eventu perigozu singulár ida.    

1.2.1 Deskrisaun Programa no atividade prinsipál sira  

15. Projetu ida ne’e sei:      

• Haforsa kapasidade sira husi instituisaun ne’ebé hetan mandatu atu avalia no jere risku husi 

estragu fíziku no lakon ekonómiku ne’ebé mosu tamba klima. Fundu FKV sei utiliza atu hatama 

tan abilidade téknika foun, hadi’a disponibilidade informasaun ba risku nian no kria mekanizmu 

resposta efetivu ida. 

• Investe iha infraestrutura rurál ho eskalaun ki’ik atu asegura sira nia reziliensia ba perigu ne’ebé 

ne’ebé mosu tamba mudansa klimátika. Fundu FKV sei utiliza hodi hadi’a abilidade enjiñeria no 

prátika sir aba anti klimatika husi infraestrutura rurál: dalan no ponte sira, abastesimentu bee no 

irigasaun; no drenajen no protesaun inundasaun (bée-sa’e). Unidade infraestrutura hirak ne’e sei 

estabelese hanesan meius ida hodi responde ba defisit iha adaptasaun iha ne’ebé 

vulnerabilidade sosiál no espozisaun ba risku klimátiku partikularmente áas. 

• Investe iha atividade moris nian no jestaun utilizasaun rai ne’ebé kondusente ba reziliensia tempu 

naruk nian husi komunidade alvu sira no sira nia riku-soin fíziku no ekonómiku. Projetu ida ne’e 

sei hakbi’it utilizasaun rai no atividade moris ne’ebé benefisía agro-floresta no produtu floresta 

sira no kontribui ba reabilitasaun no manutensaun floresta.    

16. Ita sei providensia rezultadu komplementariu hirak tuir mai ne’e:   

• Hametin polítika no instituisaun sira hodi permiti dezenvolvimentu infraestrutura rurál ho 

eskalaun ki’ik ne’ebé reziliente ba klima no redusaun risku klima nian iha komunidade sira 

ne’ebé partikularmente vulnerável; 

• Implementa infraestrutura rurál ho eskalaun ki’ik ne’ebé reziliente ba klima hodi benefisía ema 

hamutuk 175,8404 iha munisípiu prioritáriu nen.  

17. Espera katak intervensaun adaptasaun iha proposta projetu ida ne’e, sei fornese infraestrutura 

reziliente ba klima ba sira ne’ebé vulnerável liu, hakbi’it sira atu partisipa efetivu liu tan iha 

sosiedade ida ne’ebé produtiva no fo asesu ba bee mós ne’ebé esensiál (liuhusi infraestrutura 

abastesimentu bee), transportasaun (liuhusi konstrusaun dalan no ponte no reabilitasaun), 

aumenta produsaun ai-han sira (liuhusi infraestrutura irigasaun), no protesaun husi inundasaun 

(bée-sa’e) ne’ebé rezulta iha saude ida ne’ebé di’ak liutan no dezenvolvimentu sosiu-ekonómiku 

no protesaun ba ema, propriedade no riku-soin komunidade nian husi inundasaun (bée-sa’e), rai-

halai no risku erozaun. No mós, to’os na’in sira, hodi adopta prátika produsaun reziliente ba klima 

liuhusi agro-floresta no sei envolve iha Sistema halo to’os diversifikadu no integradu enkuantu 

responde ba degradasaun rai no nune’e proteje infraestrutura. Apoiu sei dedika hodi responde ba 

degradasaun rai iha infraestrutura sub-kaptasaun, hodi restaura fali servisu ekosistema krítiku no 

aumenta reziliensia jerál iha tempu naruk husi infraestrutura no populasaun hasoru perigo sira 

ne’ebé ne’ebé mosu tamba klima.  

                                                      
4 Numeru total uma-kain benefisiáriu sira iha munisípiu alvu ne’ebé sei diretamente hetan benefisiu husi projetu infraestrutura 

prioritariu mak 19,751 no total númeru benefisiáriu mak 175,840 bazea ba taxa okupasaun 8.9. 
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1.2.2 Sumáriu Atividade sira  

18. Projetu ne’ebe propoin ne’e sei halo atividade sira tuir mai ne’e:  

19. Rezultadu 1: Polítika, hametin regulamentu no instituisaun sira hodi haforsa 

dezenvolvimentu infraestrutura rurál ho eskalaun ki’ik ne’ebé reziliente ba klima no 

redusaun risku klima liuliu iha komunidade vulnerável sira.  

20. Rezultadu ida ne’e sei responde lacuna sira iha polítika, regulamentu sira, no kapasidade 

institusionál hodi fornese infraestrutura ho eskalaun ki’ik ne’ebé reziliente ba klima.   

21. Atividade 1.1. Baze koñesimentu risku klima nian dezenvolvidu no servisu informasaun klima nian 

dezenvolvidu no fornesidu ba instituisaun setorál hotuhotu. 

22. Projetu FKV sei ajuda dezenvolve no fornese servisu klima hanesan perigu klima nian no risku no 

avaliasaun vulnerabilidade, avaliasaun kustu-benefisiu ba solusaun adaptasaun nian no 

formasaun relevante ba servidór públiku responsável iha instituisaun sira ne’ebé hetan mandate. 

Perigu no mapamentu risku sira, sei utiliza ba halo desizaun bazea ba informasaun risku ba aspetu 

hotuhotu husi dezenvolvimentu no jestaun risku iha future. Importante katak mapamentu perigu 

nian sei fornese baze ba jestaun perigu hydrometeorolójiku ne’ebé mosu tamba klima iha setór 

hotu-hotu iha Timor Leste agora no iha futuru. 

23. Projetu ida ne’e mós sei dezenvolve modelu risku sosiu-ekonómiku bespoke bazea ba GIS 

hanesan feramenta ida ba avaliasaun risku (inklui modelling ba estragu fíziku potensiál no perda 

ekonómiku), análize kustu-benefísiu no identifikasaun no apresiasaun medida ba intervensaun 

reziliente ba klima ba planeamentu estratéjiku iha future. Modelu liña baze sei forma baze husi 

jestaun risku dezastre iha future ne’ebé bazea ba apresiasaun no planeamentu infraestrutura 

bazea ba informasaun risku klimatiku. Governu sentrál DRM, CCA no pratikante infraestrutura sira 

sei hetan formasaun iha utilizasaun modelu perigu no risku ne’ebé estabelesidu no importante, sei 

hasa’e kapasidade hodi permiti atualizasaun no manutensaun husi modelu sira.    

24. Koordenadór Lokál iha terenu no lider juventude aldeia sei hetan formasaun iha tékniku survei 

nian, inklui utilizasaun Sistema pozisaun global (GPS) hodi hala’o survei topográfiku sira ne’ebé 

sei eziji ba produsaun no atualizasaun map aba risku inundasaun (bée-sa’e) nian no mapamentu 

seluk bazea ba komunidade ba dezenvolvimentu, kalibrasaun no validasaun husi mapa perigu 

nian. Formasaun ba funsionáriu tékniku balu iha modelling risku klimátiku, mapamentu no 

vulnerabilidade, Análize Kustu Benefisiu (AKB) no tékniku apresiasaun projetu sira, liuliu iha 

relasaun ba pleaneamentu no dezenvolvimentu infraestrutura, no sei fornese jestaun risku 

dezastre ne’ebé mosu tamba klima.    

25. Atividade 1.2. métodu kontabilidade ba estragu ekonómiku ne’ebé mosu tamba mudansa klimátika 

no baze dadus estabelesidu.   

26. Estimasaun estragu ekonómiku sira ne’ebé kauza husi eventu sira ne’ebé ne’ebé mosu tamba 

mudansa klimátika no estabelese Sistema jestaun baze dadus hodi monitoriza estragu iha tempu 

ruma nia laran. Sistema melloradu hriak ne’e sei fornsese evidensia ba orsamentasaun no 

implementasaun husi medida redusaun risku klimatiku, liu-liu relasiona ho servisu infraestrutura 

komunitáriu. Manuál no formatu dijitál sira, inklui matadalan detalladu sira no formasaun ba 

Koordenadór MSS sira iha terenu kona-ba oinsá atu rejista dadus estragu no lakon sei 

estabelesidu. Ida ne’e mós sei inklui aplikasaun móvel ida hodi rejista dadus no transmit ba server 

sentrál iha tempu real. Utilizasaun teknolojía UAV/drone sira sei utiliza hodi halo mapa kondisaun 

risku perigu sira efetivamente iha eskalaun kaptasaun nian. Formasaun balu sei hala’o kona-ba 
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jestaun dadus no introduz análize no padraun jestaun dadus no protokólu. Protokólu fahe dadus 

(e.g. liuhusi CliDE5) sei estabelese iha fatin dadus sira iha Ministériu no Diresaun sira.  

27. Sei estabelese Aplikasaun Jestaun Risku hodi rai hela, análize no jestaun ba dadus dezastre nian. 

Rekursu FKV sei mós kontribui ba aplikasaun ba lokalidade riku-soin no kondisaun métodu survei 

(dezenvolvidu iha projetu ida implementa agora daudauk) no sei estabelese baze dadus jestaun 

riku-soin iha ne’ebé sei sai baze ba monitorizasaun estragu no lakon husi infraestrutura. Rekursu 

FKV sei mós permiti introdusaun husi matadalan inspesaun riku-soin, métodu no aproximasaun, 

no sei treina MKIA, Ministériu Solidariedade Sosiál (MSS), Ministériu Obras Públikas (MOP) 

funsionáriu nasionál no munisipál iha utilizasaun no manutensaun baze dadus, no iha kondisaun 

inspesaun nian.   

28. Activity 1.3. Regra, regulamentu  no kódigu asosiadu sira no padraun sira definidu ba infraestrutura 

rurál ho eskalaun ki’ik ne’ebé anti klimátika.  

29. Prepara padraun revizadu balu, matadalan no espesifikasaun ba infraestrutura rurál, engloba 

padraun tékniku no funsionál atu responde ba ezijensia redusaun risku klima nian. Matadalan no 

SOP sir aba investimentu infraestrutura sira ne’ebé sei implementa iha planu dezenvolvimentu 

Munisípiu (PDIM) no Suco (PNDS) sei estabelesidu. Formasaun ba pesoál tékniku sira no grupu 

enjiñeiru sira hodi permiti kumprimentu total ho padraun revizadu no kódigu sira sei fornesidu. 

Apoiu dezenvolvimentu husi Planu Diretór Estrada Rurál no Stratejía investimentu 2016-2020 hodi 

ajuda entegra medida reziliensia kilimatika ba planu diretór estrada nian. Espesifikasaun téknika 

ezistente sei hetan revizaun hodi responde ba aspetu reziliensia mudansa klimátika husi 

espesifikasaun sira. Matadalan no manual ezistente sira sei hetan revizaun no haforsa liutan hodi 

nune’e fo matadalan ba tékniku sira no enjiñeiru sira hodi dezenvolve no dezeña projetu sira 

ne’ebé adaptável no reziliente ba mudansa klimátika. 

30. Atividade 1.4. Aktu reforsa ba DRM nasionál no polítika enkuadramentu mudansa klimátika hodi 

fasilita medida redusaun risku klimátiku iha setór relevante hotu formuladu. 

31. Lakuna no defisiénsia sira iha DRM no enkuadramentu polítika mudansa klimátika sei hetan 

resposta ruma, liuliu relasiona ho jestaun kaptasaun, utilizasaun rai no polítika dezenvolvimentu 

infraestrutura. Formula aktu reforsu hodi fasilita medida redusaun risku klimatiku iha setór 

relevante sira hotu. Revé no hadi’a polítika Avaliasaun Impaktu Ambientál no Sosiál no 

salvaguarda prosedimentu hodi inklui ezijénsia kumprimentu redusaun risku klimátiku ba 

investimentu desentralizadu sira hotu. Lei kona-ba rai no floresta sei hetan revizaun6  hodi konta 

jestaun risku ba mudansa klimátika.    

32. Identifika duplikasaun, kontradisaun no lakuna sira iha polítika ezistente sira, planu, estratejía sira 

no programa asaun nasionál relasiona ho utilizasaun rai no planeamentu dezenvolvimentu, 

lisensiamentu ambientál, jestaun rekursu bee, Floresta, agro-floresta, no finansiamentu públiku. 

Dezenvolve enkuadramentu ida ka mekanizmu hodi armoniza polítika sira ne’ebé inklui tiha ona 

redusaun risku mudansa klimátika ka iha posibilidade atu kontribui ba adaptasaun mudansa 

klimátika. Apoia governu hodi estabelese no operasionaliza mekanizmu koordenasaun inter-

ministeriál iha nivel ministeriál no iha nivel diresaun nian hanesan trasa ona iha Polítika Nasionál 

Mudansa klimátika (esbosu, 2016). Ida ne’s sei tulun governu hodi dezenvolve Lei Mudansa 

                                                      
5 CliDE ne’e mak Sistema Jestaun Dadus Klimatiku nian (SJDK) estabelesidu hanesan parte ida husi Programa Siensia Mudansa 

klimátika Pasifiku (PSAKS). CliDE fornese nasaun ida-idak (husi Pasífiku?) ho baze dadus sentrál ba rejistu klimátiku, ho formuláriu 

entrada xave sira, feramenta garantía ba kualidade; relatóriu no dadus restu. Ida ne’e gratutitu no open source software, uza utilizadór 

interface web-based no kredibilidade maka’as relasiona ho Sistema baze dadus. Ho apoiu Guvernu Australianu nian CliDE montadu 

tiha ona iha instituisaun Timorense balu, ne’eduni sei sai efetivu liu atu uza Sistema ne’ebé hanesan iha ajénsia governu relevante 

hotu. 

6 Lei Rai  
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klimátika no Planu Asaun Klima ne’ebé sensível ba jéneru hodi fó mandatu legál no autoridade 

ne’ebé bele kesi hodi hasulin klima ba program no planu setoriál sira. Iha nivel institusionál, ida 

ne’e sei ajuda hodi hametin liu tan Sistema fahe informasaun ezistente no fahe koñesimentu hodi 

promove jerasaun di’ak liu tan, rai no disemina informasaun no dadus relasiona ho klima. 

33. Dezenvolve finansiamentu klimátiku ida no mekanismu finasiamentu DRM no defini prosedimentu 

hodi integra klima no atividade responsiva ba DRM ba planeamentu nasionál no Sistema 

orsamentasaun husi governu. 

34. Rezultadu 2. Realizasaun infraestrutura rurál ho eskalaun ki’ik ne’ebé reziliente ba klima 

hodi benefisía populasaun hamutuk 175,8407 iha munisipiu prioritáriu nén.  

35. Servisu besik liu ho programa investimentu governu nian iha nivel munisipiu no suco iha 

dezenvolvimentu infraestrutura rurál ho eskalaun ki’ik liuhusi mekanizmu PDIM no PNDS iha 

administrasaun nivel sub-nasionál, hodi teste anti klima ba investimentu infraestrutura lokál ba 

área foku jeográfiku sira iha setór abastesimentu bee mós, protesaun husi inundasaun (bée-sa’e), 

dalan no ponte sira, no irigasaun. Investimentu fíziku sei akompaña husi dezenvolvimentu husi 

kapasidade esensiál sira no estabelesimentu institusionál no Sistema prosedurál presija atu 

aumenta tan aproximasaun reziliensia klimátika ba dezenvolvimentu infraestrutura iha nasaun ida 

ne’e. 

36. Dezenvolvimentu manual sira, matadalan no espesifikasaun sira, utiliza informasaun risku husi 

klimátika no métodu dezenvolvidu iha Rezultadu 1, ba faze hotu iha planeamentu no 

implementasaun infraestrutura rurál, no liuhuis hasa’e kapasidade iha nivel lokál hodi implementa 

métodu foun hirak ne’e. Uza aproximasaun foun sira, projetu ne’e sei diretamente finansia 

implementasaun medida reziliensia klimátika ba infraestrutura hodi reabilitadu ka konstroi iha 

munisipiu prioritáriu nén iha Baucau, Ermera, Aileu, Viqueque, Lautem no Liquiça tuir prioridade 

PDIM no PNDS 

37. Atividade 2.1. Planu dezenvolvimentu Suku no Munisípiu (PDIM no PNDS) integra ona 

konsiderasaun risku mudansa klimátika ba sira nia planeamentu anuál no siklu orsamentasaun ba 

infraestrutura rurál ho eskalaun ki’ik.  

38. Introduz métodu teste risku klimátiku no hatama kritéria redusaun risku klimátiku iha planeamentu 

PDIM no PNDS no siklu foti desizaun. Fornese matadlan etap-pur-etapa ba medida redusaun risku 

klimatiku ba kategoría hotu-hotu husi infraestrutura rurál ho eskalaun ki’ik (abastesimentu bee, 

dalan no ponte, irigasaun, protesaun inundasaun (bée-sa’e)) liuhusi manual PDIM – FIELD; 

manutensaun no jestaun ho baze iha komunidade – Manual GMF, KAM – matadalan 

aprovizionamentu munisipál no postu administrative no lista verifikasaun Komité Revizaun 

Ministeriál. Ekipa funsionáriu tékniku ida kona-ba Verifikasaun Ekipamentu, Avaliasaun no 

Supervizaun (EVAS) sei hetan formasaun hodi determina posibilidade no konsekuensia husi risku 

relasiona ho riku-soin (espozisaun infraestrutura no vulnerabilidade). 

39. Dezenvolvimentu kapasidade sei fo hodi hametin abilidade hodi hala’o estudu viabilidade enjiñeria 

nian no sei inklui inkorpora konsiderasaun risku klimatiku ba viabilidade téknika, introdusaun kona-

ba konsiderasaun viabilidade investimentu, introdusaun kona-ba análize kustu-benefisiu sosio-

ekonómiku; halo opsaun no opsaun sira kona ba métodu apresiasaun no mós avaliasaun impaktu 

ambientál ne’ebé integra senáriu impaktu mudansa klimátika, hodi haforsa prosesu viabilidade, 

salvaguarda investimentu sira no optimiza solusaun enjiñeria. 

40. Avaliasaun Impaktu Ambientál (AIA) sei introduz iha faze dezeñu detalladu, aliña ho boa pratika 

internasionál and sei asegura katak impaktu potensiál husi projetu identifikadu no teste iha dezeñu 

                                                      
7 Numeru total uma-kain benefisiáriu sira iha munisípiu alvu ne’ebé sei diretamente hetan benefisiu husi projetu infraestrutura 

prioritariu mak 19,751 no total númeru benefisiáriu mak 175,840 bazea ba taxa okupasaun 8.9.   
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detalladu (no la’os deit iha faze avaliasaun inisiál antes servisu atuál dezeñadu hanesan agora 

daudaun hala’o ka hafoin konkluzaun wainhira tarde liu ona) no katak medida mitigasaun bele 

estabelese iha dezeñu. 

41. Introduz prosesu hodi pre-kualifika kontratór sira, bazea ba kritéria espesífika hanesan 

sertifikasaun iha formasaun anterior kona-ba implementasaun husi projetu reziliente ba klimátiku 

sira, esperiensia husi implementasaun projetu reziliente ba klima, esperiensia husi jestaun 

kontratu husi projetu reziliente ba klimátiku no asesu ba espesialidade enjiñeria aliña ho tipu 

medida reziliente ba klima hodi estabelese iha infraestrutura (hanesan métodu bioenjiñeria sira).  

42. Haforsa kapasidade monitorizasaun iha nivel Postu Administrative (PA) liuhusi fornesimentu husi 

espesialidade anjiñeria apropriadu durante implementasaun. Funsionáriu PA ezistente sira sei 

hetan formasaun iha siklu kompletu kona-ba monitorizasaun projetu hodi haforsa kumprimentu ba 

padraun no ezijensia reziliensia foun.    

43. Apoia dezenvolvimentu manual no matadalan sira ba Projetu Infraestrutura Rural Reziliente ba 

Klima iha Timor-Leste (SCRIPT).  Espesifikasaun téknika ba infraestrutura rurál sei revizadu no 

hadi’a hodi mellora kualidade no adaptabilidade husi konstrusaun ba mudansa klimátika ba tipu 

oi-oin husi infraestrutura rurál. Matadalan ezistente sira no espesfikasaun téknika sira ba Sistema 

abastesimentu bee mós sei hetan revizaun no hametin hodi inklui dezeñu reziliente ba klima. 

44. Atividade 2.2. Halo munisipiu nia finansa disponivel ba dezeña no implementasaun infraestrutura 

reziliente ba klima iha eskalaun ne’ebé diretamente benefisía populasaun 175,840, 15% husi 

populasaun nasaun nian.  

45. Infraestrutura rurál iha munisipiu no suku alvu sira sei sai anti klimatiku no kobre prioridade sub-

setór husi estrada rurál no ponte sira, abastesimentu bee no irigasaun no drenajen & protesaun 

inundasaun (bée-sa’e) (odamatan protetor, rede gabion, inklui bio-enjiñeria).  

46. Dezenvolve manual enjiñeria sira bazea ba evidensia no kódigu konstrusaun no padraun sira hodi 

guia enjiñeru EVAS sira ne’ebé halo dezeñu no servisu supervizaun konstrusaun ba PDIM no 

PNDS. 

47. Identifika mekanizmu sira hodi finansía instalasaun reziliente ba klima husi unidade infraestrutura 

alvus sira (e.g. kanal hodi dezvia, kanál drenajen sira, reforsu nst.) no medida redusaun risku 

relevante hodi absorbe kustu adisionál husi anit klimátiku liuhusi mekanizmu finansiamentu públiku 

ba munisípiu sira. 

 

48. Dezenvolve planu investimentu longu-termu suku no / ka munisipiu hodi ajuda aproveita setór 

finansas ba investimentu reziliente ba klima.    

49. Alvu implementasaun husi projetu infraestrutura reziliente ba klima iha munisipiu alvu 6 afetadu 

husi perigu barak: Baucau, Ermera, Aileu, Viqueque, Lautem no Liquiça   

50. Totál sub-projetu infraestrutura hamutuk 130 identifika ona no kategorizadu iha tabela 1.    

Tabela 1 Sumáriu husi proposta sub-projetu sira.  

Tipu Eskema  

Nu. 

Projetu  

Nu. husi 

benefisiáriu 

uma-kain 
kumprimentu 

(km)  

Area 

Irigasaun 

(ha)  

Irigasaun 25  8,374  54.18  3,700.30  

Protesaun 

Inundasaun (bée-

sa’e)  

20  1,758  14.15  
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Estrada Rurál  47  5,459  216.94  
  

Abastesimentu 

bee  

38  4,084  127.49  

  

51. Projetu ne’e sei dezenvolve no implementa aproximasaun foun sira ba planeamentu investimentu 

hodi asegura katak investimentu infraestrutura inklui manutensaun anuál no periódiku ne’ebé bele 

alkansa iha tempu naruk no sei inklui anti klimátiku.    

52. Estabelese reziliensia klima ba infraestrutura utiliza aproximasaun oi-oin depende ba tipu husi 

infraestrutura:    

• Sistema abastesimentu bee (Figura 2), aproximasaun reziliensia klimatika sei inklui:   

• Identifikasaun husi fontes ne’ebé iha risku husi fornesimentu ne’ebé menus tanba rai-maran, no 

halo rekezitu kálkulu hodi hasa’e grau fonte no estende dependabilidade husi fornesimentu.  

• Protesaun husi fonte bee sira liuhuis kuda fila fali aihoris ba rai hadulas fonte, formaliza fonte 

informal (monta pipa no Sistema kolesaun/armajén hodi hametin protesaun ambiente no 

dependebilidade fornesimentu) 

• Instalasaun pipa hamrik iha suku sira no ligasaun ba fonte ezistente. 

  
Figura 2 Fatin ne’ebé propoen ba sistema fornesimentu bée 

• Ba Estrada no Ponte sira (Figura 3). Aproximasaun reziliensia ba klima sei inklui: 

• Reabilitasaun ba ponte sira ne’ebé normalmente bee lori iha tempu udan utiliza material reziliente 

klimatika, no protesaun husi entrada ba ponte ho métodu bioenjiñeria (e.g. du’ut vetivier) ho 

kombinasaun ho medida estrutura sustentável hanesan rede gabion.   

• Vejetasaun ba estrada koridór sira ho material bio-enjiñeria hanesan du’ut Vetivier.  

• Halo tamañu foun ba Sistema drenajen sira ne’ebé akomoda be sulin, konsidera mos fluxu 

mudansa klimátika 
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• Involvimentu komunidade lokál sira iha vejetasaun ba protesaun estrada sira hanesan mós ba 

kaptasaun reflorestasaun ne’ebé luan liu atu proteje servisu iha estrada  

  
Figura 3 Fatin ba intervensaun estrada rurál  

• Ba protesaun inundasaun (bée-sa’e) (Figura 4), aproximasaun reziliensia ba klima sei inklui: 

• Estabelesimentu medida intervensaun jestaun inundasaun (bée-sa’e) iha eskalaun kaptasaun, 

ne’ebé konsidera risku agora daudauk iha mota-ulun no mota-ain husi komunidade afetadu sira 

iha senáriu mudansa klimátika ezistente, ho nune’e maka asegura katak protesaun inundasaun 

(bée-sa’e) la estabelese iha izolamentu laran no sein konsiderasaun ba impaktu sira iha protesaun 

mota-ulun no mota-ain.  

• Konstroi protesaun ba inundasaun (bée-sa’e) hodi proteje komunidade sira ne’ebé agora daudauk 

hela iha risku utiliza métodu bioenjiñeria hodi proteje protesaun inundasaun (bée-sa’e) husi 

erozaun.   

• Dezeña defeza ba inundasaun (bée-sa’e) to’o iha nivel inundasaun (bée-sa’e) no kumprimentu 

(naruk) ne’ebé konsidera mós mudansa klimátika 

• Konsiderasaun no dezeñu husi medida jestaun inundasaun (bée-sa’e) non-estruturál hanesan 

kriasaun rai-bokon, fatin hodi rai área inundasaun (bée-sa’e)-tetuk no barajen multi-uzu ho 

eskalaun ki’ik ne’ebé fo fatin hodi rai inundasaun (bée-sa’e) nune’e mós abastesimentu bee ne’ebé 

benefisía komunidade sira. 

• Utiliza barajen hodi kontrola erozaun no rai-halai.  

• Kona-ba sistema irigasaun (Figura 5), aproximasaun reziliensia ba klima sei inklui:  

• Formalizasaun husi eskema ezistente ka konstrusaun foun ba irigasaun ne’ebé inklui fatin hodi rai 

bee hodi uza iha tempu bai-loro no mitigasaun hasoru rai-maran ho benefisiu ba efisiensia iha bee 
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no estabilidade iha fornesimentu ba produsaun ai-han. Dezeñu sei bazea ba risku klima husi rai-

maran hanesan mós avaliasaun sosio-ekonómiku detalladu husi benefisiu potensiál ba produsaun 

agrikola lokál husi konstrusaun Sistema irigasaun foun.   

  

  

  

  

  
Figura 4 Fatin ba proposta protesaun inundasaun (bée-sa’e)  
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Figura 5 Fatin husi proposta eskema irigasaun.  

  

53. Ba projetu hotuhotu, intervensaun bioenjiñeria ba rai sei utiliza no sei inklui, maibe sei la limitadu 

ba aspetu hirak tuir mai:  

• Barajen vejetál 

• Muru Retensaun Brushwood Vejetál 

• Muru Retensaun Au-betun Vejetál 

• Barájen ho fatuk soltu Vejetál 

• Espora/estaka vivu 

• Palisades/Palisadas 

54. Tipu intervensaun sira sei depende ba karateristika rai, topografía. Gradiente, modelu klima, 

hydrolojía nst. 

55. Atividade 2.3. Apoia jestaun kaptasaun no medida reabilitasaun hodi haforsa infraestrutura 

reziliente ba klima no komunidade sira. 

56. Investimentu estratéjiku iha kaptasaun sira ne’ebé ekolojikamente saudavel no funsionál presija 

hodi habelar durasaun husi infraestrutura no hamenus ka atraza nesesidade ba infraestrutura 

ne’ebé sei konstroi tan. Aumenta tan jestaun kaptasaun reziliente ba klima hodi nune’e hamenus 

ezpozisaun husi komunidade sira no sira nia riku-soin fíziku sira hanesan infraestrutura rurál ba 

perigu induzida husi klima, hodi identifika no implementa medida agro-floresta. 

Reabilitasaun ba área perigozu sira hodi fornese informasaun risku klima no restaurasaun topografia 

rai. Dezenvolvimentu komunitáriu liu husi apoia estratejía agro-foresta, inklui identifikasaun 

variadade apropriadu ne’ebé rezistente ba klima, rote kompletu ba análize merkadu ba variedade 
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agro-floresta introduzidu hotu. Dezenvolve estratejía reabilitasaun kaptasaun inklui estratejía agro-

floresta ba kaptasaun mota-ulun husi infraestrutura alvu sira.   

1.3 AVALIASAUN RISKU SOSIÁL NO AMBIENTÁL   
58. Tanbá projetu ida ne’e apoia husi PNUD iha nia papél hanesan Entidade Akreditada FKV ida, 

projetu verifikadu tiha ona hasoru PNUD ninia Prosedimentu Padraun Sosiál no Ambientál. 

Formatu verifikasaun Sosiál no Ambientál preparadu ona no projetu konsidera hanesan risku 

moderadu (Kategoria B). Diskusaun sira kona-ba avaliasaun impaktu fornesidu iha Formatu 

Verifikasaun Sosiál no Ambientál, ne’ebé fó rasionalizasaun ba projetu hodi hetan klasifikasaun 

hanesan risku moderadu. EJAS ida ne’e fó diskusaun liutan iha kraik ne’e. 

59. Avaliasaun risku impaktu hala’o uza PNUD ninia Prosedimentu Verifikasaun Sosiál no Ambientál 

hodi avalia probabilidade (esperadu, provavel áas, provavel moderadu, la provavel) no impaktu 

husi risku (krítiku, grave, moderadu, menór, neglijivel). Husi ida ne’e, valor signifikante ida atribui 

ba impaktu potensiál (neglijivel, baixu, médiu, áas no estremu). 

  

Pontu  Valorizasaun  

5  Espetativa 

4  Tendénsia áas 

3  Tendénsia natón/moderadu 

2  La iha tendénsia 

1  Uituan 
Tabela 2 Valorizasaun Probabilidade Risku  

  

  

  

Pontu  Valorizasaun Definisaun 

5  Krítiku  Impkatu Adversu signifikativu ba populasaun umana sira no/ka ambiente. 

Impaktu adverse áas iha ninia magnitude no/ka estensaun espasiál (e.g. área 

jeográfika luan, númeru ema barak, impaktu trans-fronteira, impaktu 

kumultaivu) no durasaun (e.g. longu termu, permanente no/ka ireversível); área 

sira ne’ebé hetan impaktu inklui área sira ho valor áas no sensível (e.g. 

ekosistema valiozu sira, habitat krítiku sira); Impaktu adverse ba direitu, rai, 

rekursu sira no teritóriu ema indíjena sira; envolve deslojamentu ka hela-fatin 

foun; prodúz kuantidade emisaun gas estufa signifikativu; impaktu bele mós fó 

aumentu ba konflitu sosiál signifikativu. 

4  Grave  Impaktu desfavorável kona-ba ema no/ka ambiente ho magnitude médiu to’o 

boot, estensaun espasiál no durasaun limitadu liu duke krítiku (e.g. previzivel, 

maioria temporariu, reversivel). Impaktu risku potensiál husi projetu sira 

ne’ebé bele afeta direitur humanus, rai, rekursu naturál, teritoriu sira, no 

atividade moris tradisionál husi populasaun indíjena sei konsidera mós iha 

mínimu potensialmente grave. 

3  Moderadu  Impaktu husi magnitude baixu, limitadu iha ninia eskalaun (espesifiku ba fatin 

ida) no durasaun (temporaria), bele evita, jere no/ka mitigadu ho medida 

aseitavel relativamente la komplikadu, estensaun espasiál no durasaun 

2  Menór  Impaktu ne’ebé limitadu tebes en termus ninia magnitude (e.g. area ki’ik 

afetadu, ema afetdau ho númeru baixu) no durasaun (badak), bele fasilmente 

evita, jere, mitigadu 

1  Neglijivel  Neglijivel ka la iha impaktu negativu ruma ba komunidade sira, individual sira, 

no/ka ambeinte 
Tabela 3 Valorizasaun Impaktu Risku  
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5  Aas  Aas  Aas  Aas  Aas  

4  Médiu  Médiu  Aas  Aas  Aas  

3  Ki’ik Médiu  Médiu  Médiu  Médiu  

2  Ki’ik Ki’ik Médiu  Médiu  Médiu  

1  Ki’ik Ki’ik Ki’ik Ki’ik Ki’ik 

  1  2  3  4  5  

  Probabilidade    

Tabela 4 PNUD nia matriz Risku  

60. Wainhira hala’o avaliasaun ba risku, atividade sira hotu hetan avaliasaun, inklui, infraestrutura 

toos/mamar no intervensaun atividade moris sira. Medida espesífiku sir aba assuntu ida-idak e.g. 

bee, erozaun, barrulu nst diskutidu tuir medida mitigasaun tuir mai iha EJAS.  
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Tabela 5 Avaliasaun risku no proposta mitigasaun  

Atividade  Impaktu la-mitigadu sira  

Probabilidade 

Impaktu no 

Impaktu 

  

Medida Evitasaun no Mitigasaun  

Probabilidade 

Impaktu no 

Impaktu pós 

Mitigasaun  

Rezultadu Imediatu (output) 1: Reforsa polítika, regulamentu no istituisaun sira atu posibilita dezenvolvimentu infrastrutura rurál eskala-

ki’ik ne’ebé reziliente ba klima no redusaun risku klimátiku iha komunidade sira ne’ebé partikularmente vulneravel  

Atividade 1.1. Dezenvolve koñesimentu báziku kona-ba risku klimátiku no dezenvolve servisu informasaun kona-ba klima no fahe ba instituisaun 

setorál hotuhotu.   

Atividade ida ne’e 

envolve 

dezenvolvimentu 

modelu risku klimátiku 

sira ne’ebé bazeia ba 

GIS no servisu 

informasaun sira atu 

funsionáriu públiku 

sira uza.  

Atividade ne’e rasik la iha impaktu 

negativu, maibe impaktu konsekuente 

bele mosu se atividade ne’e 

implementa la lóos:  

Probabilidade: 2  

Impaktu: 3  

Risku: Moderadu  

  Probabilidade: 1  

  Impaktu: 2  

Risk: Ki’ik 

Halibur dadus sósio-ekonómiku sira no atualiza uza 

traballadór/koñesimentu lokál.  

Akordu fahe dadus sira halo prontu.   

Formasaun kona-ba interpretasaun dadus 

no baibain fornese ba funsionáriu públiku 

responsavel sira iha instituisaun sira ne’ebé 

simu mandatu.  

Konsiderasaun ba no inkluzaun husi jéneru 

no grupu vulneravel sira se posivel.   

Implementa Asaun Planu Jéneru.  

•  

•  

•  

•  

Modelu risku GIS fraku no 
desizaun bazeia ba dadus la-lóos 
no inapropriadu  

Modelu la mantén loleoos, halo 
dadus liu tiha prazu.  

Informasaun ne’ebé disemina 
menus liu no ema la 
kumprende ho di’ak.  

Jéneru no grupu vulneravel sira la 

reprezenta didi’ak iha kualkér 

modelu formasaun sira.  

Atividade 1.2. Estabelese métodu no baze-dadus estimasaun/kontajen mudansa klimátika ne’ebé hamosu estragu ekonómiku.  
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Atividade ida ne’e 

fokus ba kontajen 

estragu no formatu 

estimasaun no baze-

dadus sira 

Estimativa estragu ne’ebé la konsistente 

sei aumenta konsisténsia husi estimativa 

estragu sira 

Dadus sira jere ho frakeza 

 

Atividade ne’e rasik la iha tendénsia atu 

iha sasukat ruma kona-ba estragu husi 

impaktu kontráriu sira ba fatin ne’e 

 

Jéneru no/ka grupu minoria sira ladún 

reprezentadu.  

Probabilidade: 3  

Impaktu: 2 

 

Risku: Moderatu 

Dezenvolvimentu formatu, ezemplár, métodu 

no matadalan sira hamutuk ho formasaun  

 

Drones sei fornese mapa atu halo eskala 

 

Fornese formasaun kona-ba jestaun dadus 

no dezenvolve protokolu sira kona-ba oinsa 

fahe dadus. 

 

Implementa Planu Asaun Jéneru 

Probabilidade: 2  

Impaktu: 2  

 

Risku: Low. 

 

Atividade 1.3. Define regra, regulamentu no kódigu no padraun relevante sira kona-ba infrastrutura rurál eskala-ki’ik ne’ebé tahan klima  

Atividade ida ne’e 

liuliu ba revizaun, 

atualizasaun no 

dezenvolvimentu 

padraun, matadalan 

no espesifikasaun 

sira.  

Atividade ne’e rasik sei la iha 

impaktu kontráriu. Impaktu 

konsekuente sira bele inklui:  

•  Espesifikasaun o padraun sira 

ne’ebé la lóos.  

Regra, regulamentu etc. sira ne’e la 

halo tuir  

Probabilidade: 3  

Impaktu: 3  

Risku Moderate:   

Sei revé no atualiza dokumentu sira ne’ebé 

eziste atu apár ho mudansa klimátika.  Se 

presiza, sei dezenvolve regra, regulamentu 

no kódigu no padraun relevante foun sira.  

Hirak ne’e sei bazeia ba koñesimentu no 

prátika sira ne’ebé ho sentidu sientífiku no 

enjeñaria. Sei konsidera mós experiénsia 

lokál no internasionál.  

Probabilidade: 

1  

Impaktu: 3  

Risku: Low  

Sei fornese formasaun ba utilizadór regra no 

regulamentu sira. Sei promula informasaun 

sira ba instituisaun responsabel sira hotu.  

Nia aplikasaun sei reforsa iha Atividade 1.4. 

Atividade  Impaktu la-mitigadu sira  

Probabilidade 

Impaktu no 

Impaktu 

  

Medida Evitasaun no Mitigasaun  

Probabilidade 

Impaktu no 

Impaktu pós 

Mitigasaun  

Atividade 1.4. Formula atu reforsa lei sira JRD (DRM) nasionál no polítika enkuadramentu mudansa klimátika atu fasilita medida redusaun risku 

klimátiku sira iha setór relevante hotuhotu  
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Atividade ne’e fokus 

ba dezenvolvimentu 

instrumentu legál 

sira.  

Nu’udar atividade meja ida, sei la iha 

diretamente impaktu fíziku sira husi 

atividade ne’e.  Risku potensiál inklui:  

Probabilidade: 3  

Impaktu: 2  

Risku: Moderadu   

Kontinua hala’o konsultasaun barak ho 

nu’udar parte husi atividade.  

Dezenvolve enkuadramentu ka mekanizmu 

atu armoniza polítika sira etc  

Apoia estabelesimentu mekanizmu 

koordenasaun govermentál sira.  

Implementa Planu Asaun Jéneru no IPEMF   

Reforsa sistema fahe informasaun no 

diseminasaun koñesimentu sira atu apoia 

kriasaun, arkivasaun no diseminasaun 

informasaun no dadus sira relasiona ho 

klima.  

Probabilidade: 

2  

Impaktu: 2  

Risku: Ki’ik  
•  

•  

•  

•  

Konsultasaun fraka ne’ebé 
rezulta instrumentu sira ne’ebé 
sub-optimál ka todan liu ba 
komunidade atu hasán.  

Sistema no enkuadramentu sira 
la armonizadu  

Dezigualdade jéneru no/ka grupu 
minoria  

Informasaun no dadus klima sira 

disemina frakamente ne’ebé 

rezulta aderénsia fraka ba 

instrumentu legál sira. 

  

Atividade  Impaktu la-mitigadu sira  

Probabilidade 

Impaktu no 

Impaktu 

  

Medida Evitasaun no Mitigasaun  

Probabilidade 

Impaktu no 

Impaktu pós 

Mitigasaun  

Rezultadu imediatu (Output) 2. Konstrusaun infrastrutura infrastrutura rurál eskala-ki’ik ne’ebé reziliente ba klima atu benefisia ema 

175,8408 iha munisípiu prioritáriu nen  

Atividade 2.1. Planu dezenvolvimentu Suku no Munisípiu (PDIM no PNDS) integra kompletamente konsiderasaun risku mudansa klimátika ba sira 

nia suklu planeamentu no orsamentu anuál ba infrastrutura rurál eskala ki’ik

  

                                                      
8 Total number of beneficiary households in the target municipality that will directly benefit from the prioritised infrastructure projects is 19,751 and the total number of beneficiaries is 

175,840 based on an occupancy rate of 8.9.   

 La iha impaktu fíziku diretu husi atividade ne’e, 

 Probabilidade: 2  
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 Atividade ida ne’e foka ba  Maibé impaktu konsekuensiál bele  

Impaktu: 3 aspektu planeamentu  rezultadu husi:  

No inkorpora  Risku:  Moderadu  

Alterasaun klimatika ba  •  matadalan ne’ebé 

fraku, lista verifikasaun ka prosesu koñesimentu tékniku no 

dezeñu.  

• Falta dadus/komprensaun hus 

projetu, opsaun sira no senáriu 

sosiál/ambientál sira.  

• Disponibilidade ka abilidade 

kontratór ne’ebé falta  

• Falla atu inkorpora reziliensia 

alterasaun klimatika apropriada 

ba Manuál Projetu sira, 

matadalan, listaverifikasaun sei 

revé no atualiza hodi hatama 

impaktu klima  

Probabilidade: 2  

Impaktu: 2 teste risku no redusaun riksu klima nian.  

Risku: 

Dezenvolvimentu kapasidade tun sei hala’o iha nivel oi-

oin iha komunidade no governu.  

Formasaun hodi hametin abilidade hodi 

hala’o estudu viabilidade enjiñeria (Inklui 

klima, sosiál, avaliasaun ekonómiku no 

ambientál).  Introdusaun kona-ba Avaliasaun 

Impaktu Ambientál sedu liu iha prosesu hodi 

identifika kestaun potensiál sira sedu no 

maximiza abilidade hodi halo mitigasaun.  

Dezenvolve manual no matadalan sir aba 

Projetu Infraestrutura Rurál sira ne’ebé 

reziliente ba Klima. Hirak ne’e sei bazea ba 

esperiensia iha nasaun laran no internasionál.  

Espesifikasaun téknika sei revé no atualizadu 

hodi asegura sira sai nafatin apropriadu.   

Atividade 2.2. Finansa munisipál sei halo disponivel dezeñu no dezenvolvimentu infrastrutura reziliente klimátika iha eskala ida ne’ebé 

benefisia diretamente 175,840, 15% husi populasun railaran  

Atividade  Impaktu la-mitigadu sira  

Probabilidade 

Impaktu no 

Impaktu 

  

Medida Evitasaun no Mitigasaun  

Probabilidade 

Impaktu no 

Impaktu pós 

Mitigasaun  
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Atividade ida nee’ 

fokus ba 

implementasaun sub-

projetu 130 konsiste 

iha Estrada & ponte, 

fornesimentu bée & 

irigasaun no drenajen 

no protesaun bée-

sa’e.  

Ba projetu hotuhotu, 
intervensaun bio-
enjeñaria rai sei uza 
no inklui, maibe la 
limite ba hirak tuir mai 
ne’e:  

• Barrajen 

nakonu ho ai-

horis 

• Didin 

Protesaun ho 

Ai nakonu ho 

ai-horis 

  

• Defeza Bambú 

nakonu ho ai-

horis 

Atividade inklui servisu infrastrutura fízika 

nune’e iha impaktu potensiál direta sosiál 

no ambientál.  

Distúrbiu/lakon ai-horis iha fatin projetu.  

Potensialidade ba erozaun no 

sedimentasaun  

Kontaminasaun potensiál durante 

konstrusaun  

Perturbasaun públika durante 

konstrusaun eg estrundu, vibrasaun, rai-

rahun.  

Traballadór no seguransa públika ie 

risku kanek durante konstrusaun no 

manutensaun.  

Impaktu potensiál kulturál ba fatin 

eransa/sagradu sira durante 

konstrusaun.  

Konflitu potensiál relasiona ho okupasaun 

rai.  

Potensialidade ba exkluzaun husi ka 

impaktu kontráriu ba feto no grupu 

vulneravel sira.  

Probabilidade: 3  

Impaktu: 3   

Risku: Moderadu  

Implementa ESMF  

Sub-projetu hotuhotu sei presiza lisensa 

husi lejislasaun ambientál Timor nian. Ida 

ne’e sei inklui halo avaliasaun ba impaktu 

ambientá ba kada projetu.  

Minimiza limpeza inutil no la hamóos ai-horis 

ne’ebé sensitivu. Halo fali kedas re-

vejetasaun.  

Dezenvolve no implementa Planu Jestaun 

Sedimentasaun/Erozaun espesífika ba fatin 

ne’e.  

Formasaun ba traballadór sira, PPE no asaun 

protetiva apropriada ba guarda públika sira.  

Avalia fatin sira durante halo dezeñu 

detalladu atu identifika elementu 

kulturalmente signifikante sira. Envolve ho 

komunidade atu dezenvolve stratejia 

alternative ka planu jestaun eransa.  

Identifika okupasaun rai ba área hotyuhotu 

ne’ebé hetan impaktu. Hetan aprovasaun 

utilizasaun rai atu komesa kualkér servisu – 

asegura katak rai baluk ne’e identika 

klaramente ona kona-ba akordu rai.  

Probabilidade: 

2  

Impaktu: 3  

Risku:  

Moderadu  

                 Risku husi manutensaun fraka ba infrastrutura Didin 

  

• Barrajen ho    Lakon kresimentu du’ut  

Fatuk nakonu ho ai-horis 
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• Ai-tarak ne’ebé moris 

  

Palisada/lutu ho ai-tarak 

  

Atividade 2.3. apoia jestaun kaptasaun (ba bée-lihun) no medida rehabilitasaun sira atu hasa’e infrastrutura no komunidade sira ne’ebé 

reziliente ba klima 

 

Atividade  Impaktu la-mitigadu sira  

Probabilidade 

Impaktu no 

Impaktu 

  

Medida Evitasaun no Mitigasaun  

Probabilidade 

Impaktu no 

Impaktu pós 

Mitigasaun  

Atividade ida ne’e 

envolve investimentu 

stratéjiku ba eko-

saude no 

funsionamentu 

kaptasaun bée 

(lihun), liuhusi jestaun 

mellorada ba 

kaptasaun no 

agrofloresta, atu halo 

infrastrutura reziliente 

liu tan.  

Impaktu potensiál inklui:  Probabilidade: 2  

Impaktu: 3  

Risku:Moderate   

Envolve komunidade iha eskala kaptasaun 

tomak. Implementa Planu Envolvimentu 

Entidade relevante. Estabelesimentu grupu 

jesaun kaptasaun komunidade mellora 

sentidu na’in ba intervensaun sira 

 

Implementa Planu Asaun Jéneru  

Atinje konsentimenu no envolvimentu rai nia 

na’in molok hala’o kualkér servisu – asegura 

katak rai baluk ne’e identifika klaru ona kona-

ba akordu 

.  

Utilza área sira ne’ebé hamóos ona ka 

signifikamente degrada ba objetivu 

agrofloresta sira. Evita hamóos ai-horis 

nativa sira.  

Probabilidade: 

2  

Impaktu: 2  

Risku: Low  

•  

•  

•  

•  

•  

  

Falta envolvimentu entre 
komunidade parte leten no 
kraik  

La fo vantajen ba feto no grupu 
vulneravel sira  

Disputa okupasaun rai  

Limpeza ai-horis nativa ba 

operasaun agroflorestaforestry 

Opsaun espésie ai-horis 

ne’ebé la lóos ba 

sedimentasaun no erozaun  
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Uza espésie sira ne’ebé koñesidu susesu 

iha ambiente lokál ne’e no hirak ne’ebé iha 

merkadu ba ninia produtu sira.  
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1.3.1 Asumsaun sira ne’ebé apoia Dezenvolvimentu Jestaun Ambientál no Sosiál  

Enkuadramentu  

61. Asumsaun hirak tuir mai ne’e halo ba preparasaun ESMF ida ne’e:  

• nem ida husi intervensaun sira ezije dezlokasaun ema;  

• nem ida husi intervensaun sira sei hala’o iha área protejida ka lokalidade sensitiva sira;  

• kontrolu erozaun no sedimentu apropriadu sei hala’o durante faze hotuhotu husi preju sira; 

• sei la iha produsaun polusaun no/ka kímiku sira ne’ebé rezulta husi projetu.  

1.3.2 Propózitu no Objetivu sira husi Enkuadramentu Jestaun Ambientál no Sosiál  

62. ESMF ida katak formatu jestaun ida ne’ebé uza atu tulun minimiza impaktu ba ambiente no sosiál; 

no estabelese objetivu ambientál no sosiál sira. Atu asegura katak objetivu ambientál no sosiál 

sira husi projetu ne’e atinje duni, ESMF sei uza husi implementadór projetu sira atu estruturiza no 

kontrola salvaguarda jestaun ambientál no sosiál sira ne’ebé presiza atu evita ka mitiga efeitu 

kontráriu sira ba ambiente no komunidade sira.  

63. Objetivu ambientál no sosiál sira husi projetu sira ne’e mak atu:  

• salvaguarda komunidade vulneravel sira no sira nia rikosoin fízika no ekonómika husi dezastre 

sira ne’ebé mosu tamba mudansa klimátika;  

• dezenvolve mapa perigu no risku ne’ebé sei tulun halo-desizaun ne’ebé informa husi risku ba 

aspeitu hotuhotu husi dezenvolvimentu no jestaun risku;  

• fasilita liu tan komunidade sira atu hasoru perigu mudansa klimátika sira – atu bele halo planu, 

evita no rekupera di’ak liu tan husi akontesimentu sira;  

• fo aten-brani ba prátika jestaun di’ak sira liuhusi jestaun, kompromisu no melloramentu kontínu ba 

prátika ambientál sira;  

• promove kualidade, liuliu, apoia feto no grupu vulneravel sira  

• minimiza ka prevene polusaun rai, polusaun áar no bée;  

• proteje ai-horis, balada no ekosistema nativa importante sira;  

• proteje eransa kulturál no fatin sira ne’ebé iha interese pesoál ba komunidade sira, liuliu ema rai-

na’in/indíjena sira;  

• kumpri lei, regulamentu, no padraun sira ne’ebé aplikavel/vigora ba protesaun meiu ambiente;  

• adopta meiu pratikavel sira atu prevene ka minimiza impáktu ambientál;  

• deskreve prosedimentu monitorizasaun sira ne’ebé presiza atu identifika impaktu sira ba ambiente; 

no  

• fornese vizaun jerál ida kona-ba obrigasaun funsionáriu MKIA no PNUD no kontratór sira kona-ba 

obrigasaun ambientál sira.  

64. ESMF ne’e sei atualiza tuir tempu husi Unidade implementadora Jestaun Projetu (PMU)/ kontratór 

ne’ebé iha konsultasaun ho funsionáriu PNUD no MKIA atu inkorpora mudansa sira iha faze 

dezeñu detallada husi projetu sira ne’e.  
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1.3.3 Ezaminasaun (screening) ba Sub-Projetu sira  

65. Tuir mai ne’e trasa enkuadramentu ba avaliasaun sub-projetu sira tuir Padraun Sosiál no 

Ambientál (SES) ne’ebé PNUDs approva ona. Nu’udar parte iha PNUD nia knar hametin 

kualidade, PNUD ezije aderénsia ba SES ba atividade Projetu sira ne’ebé implementa utiliza 

funuds ne’ebé kanaliza liuhusi PNUD nia konta bankária.  

66. Kada sub-projetu sei ezamina utiliza PNUD nia Prosedimentu Ezaminasaun Sosiál no Ambientál9. 

Objetivu husi SESP mak atu: (a) Integra SES nia Prinsípiu Abrangente sira (direitus umanus, 

igualdade jéneru no sustentabilidade ambientál); (b) Identifika risku potensiál sosiál no ambientál 

no sira nia signifikánsia; (c) Determina Projetu nia kategoria risku (Ki’ik, Moderadu/natón, Áas); no 

(d) Determina nivel husi avaliasaun no jestaun sosiál no ambientál ne’ebé presiza atu responde 

ba risku no impaktu potensiál sira. 

67. Ezaminasaun ba sub-projetu sira sei utiliza PNUD nia Ezemplár Ezaminasaun no Ezemplár 

Ezaminasaun Projetu ba projetu espesífiku ruma (Appendix 6). Ezaminasaun sei posibilita 

kategorizasaun sub-projetu sira ne’ebé propoen ne’e ba risku Ki’ik, Moderadu/Natón ka Áas. 

Projetu sira ne’ebé ho risku Áas sei la aseitavel. Sub-projetu sira ne’ebé inklui kualkér hirak tuir 

mai ne’e sei automatikamente konsidera risku áas no tamba ne’e sei la aseitavel: 

• sub-projectu sira ne’ebé sei envolve atividade konstrusaun iha kualkér área protejida ba abitante 

naturál;  

• sub-projetu sira ne’ebé sei presiza dezlokasaun ema ka envolve akizisaun rai involuntária (i.e., la 

iha expropriasaun); 

• sub-projetu sira ne’ebé envolve obra sivíl ka atividade konstrusaun sira iha rai sira ne’ebé sei 

problema kona-ba na’in;  

• sub-projetu sira ne’ebé sei konverte/muda floresta primária ba área agrofloresta;  

• sub-projetu sira ne’ebé sei dezloka, estraga ka rezulta inasesivel, kualkér komunidade nasionál ka 

espesífika nia eransa/patrimóniu kulturál.  

68. Ezaminasaun sub-projetu sei ezije kategorizasaun sub-projetu aseitavel sira tuir Timor Leste nia 

lei ba projetu Kat A, B ka C, ne’ebé iha nivel korrespondénsia ho rekízitu avaliasaun ambientál no 

sosiál sira  

69. Sub-projetu sira presiza ezaminasaun no ezaminasaun ne’e sei asina husi Ofisiál Salvaguarda no 

aprova husi PNUD.  

70. ESMF no rekízitu sira ba ezaminasaun, aplika ba sub-projetu hotuhotu. Medida mitigasaun ka 

salvaguarda adisionál karik aumenta se identififa risku aseitavel no jerivel foun sira durante 

ezaminasaun sub-projetu sira.  

71. Nu’udar nota ona iha Seksaun 2.2, alén pasa ba prosesu ezaminasaun PNUD nian, sub-projetu 

ne’ebé propoen ne’e mós sei sai sujetu ba rekizitu sira husi ELL, no inklui prosesu kategorizasaun 

ida atu determina nivel avaliasaun ambientál ne’ebé presiza tuir Timor Leste nia lei.  

72. MKIA, nu’udar Reprezentante Ezekutivu Seniór, no PNUD ho ninia knar Garantia Projetu, sei sai 

responsavel hodi hametin ezaminasaun ne’e la’o molok prosedimentu sub-projetu sira. 

Ezaminasaun karik hala’o husi parte responsavel apropriada eg MKIA, MAS, MSS ka MAP 

depende ba natureza husi sub-projetu.   

                                                      
9 http://www.undp.org/content/undp/en/home/librarypage/operations1/undp-social-and-environmental-screening-procedure.html  

http://www.undp.org/content/undp/en/home/librarypage/operations1/undp-social-and-environmental-screening-procedure.html
http://www.undp.org/content/undp/en/home/librarypage/operations1/undp-social-and-environmental-screening-procedure.html
http://www.undp.org/content/undp/en/home/librarypage/operations1/undp-social-and-environmental-screening-procedure.html
http://www.undp.org/content/undp/en/home/librarypage/operations1/undp-social-and-environmental-screening-procedure.html
http://www.undp.org/content/undp/en/home/librarypage/operations1/undp-social-and-environmental-screening-procedure.html
http://www.undp.org/content/undp/en/home/librarypage/operations1/undp-social-and-environmental-screening-procedure.html
http://www.undp.org/content/undp/en/home/librarypage/operations1/undp-social-and-environmental-screening-procedure.html
http://www.undp.org/content/undp/en/home/librarypage/operations1/undp-social-and-environmental-screening-procedure.html
http://www.undp.org/content/undp/en/home/librarypage/operations1/undp-social-and-environmental-screening-procedure.html
http://www.undp.org/content/undp/en/home/librarypage/operations1/undp-social-and-environmental-screening-procedure.html
http://www.undp.org/content/undp/en/home/librarypage/operations1/undp-social-and-environmental-screening-procedure.html
http://www.undp.org/content/undp/en/home/librarypage/operations1/undp-social-and-environmental-screening-procedure.html
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1.3.4 Asuntu Rai sira  

73. Asuntu kona-ba direitu rai no reklamasaun rai ne’e komplexu no kontroversiál tebtebes tamba 

legasia istória husi rejime legál diferente sira, dezlokasaun ema no rai komunidade tradisionál nian 

ne’ebé iha kondisaun dezordem. Ho apoiu husi parseiru internasionál sira, Governu halo ona 

esbosu ba lei rai nian no hein katak ho ninia aprovasaun, sistema ida ba rejistu rai sei kria, ne’ebé 

esensiál ba aumentu investimentu privadu.  

74. Konstituisaun fornese direitu sira ba propriedade privada inklui dirieut ba pertensia no 

transferénsia propriedade privada nian. Rejime Jurídika ba Imobiliáriu No. 11/2003 fornese regra 

preliminária sira liga ba okupasaun rai no direitu propriedade. Kódigu Sivíl kontén desizaun 

governasaun provizaun sira ne’ebé liga ho rai inklui fa’an no aluga rai. Dekretu Lei No. 27/2011 

Regime ba Regularizasaun Perténsia husi Propriedade Imovel iha Kazu Indisputa sira posibilita 

reklamasaun direitu propriedade privada hirak ne’e atu rejista reklamasaun indisputa rai sira 

ne’ebé ne’e levanta ona no halo ona kadastre, no Diresaun Terras, Propriedade no Servisu 

Kadastrál (DLPCS) konfirma ona katak kazu sira indisputa/rezolvidu ona. Presiza lei foun sira atu 

administra kompletamente rai baluk hotuhotu, liuliu hirak ne’ebé iha reklamasaun barak. Ba ida 

ne’e, governu dezenvolve ona lei tolu: (i) ba Rejime Espesiál ba Definisaun Titularidade Bein 

imóvel sira (2017); (ii) Lei 8/2017 Lei kona-ba Espropriasaun; no (iii) Lei kona-ba Fundu Finanseiru 

Imobiliáriu. 

75. Rai barak liu atu uza ba projetu ne'e mak governu nia rai ka komunidade nia rai, pur ezemplu 

aflorestasaun no komponente infra-estrutura hotu-hotu sei hala'o iha governu nia rai, enkuantu 

agrofloresta sei foka kona-ba rai iha komunidade. Hanesan dada ona projetu ne'e husi lista PDIM 

kona-ba projetu sira ne'ebé Suku tau hamutuk, no neʼe sai bo'ot to'o ikus liu ba nivel Nasionál, iha 

ona prosesu ida ne'ebé partisipativa hala'o hela tiha ne'ebé signifika katak akordu jerál hosi rai 

na’in fó tiha ona ka pelu menus indika katak aseitavel.  

76. Antes projetu hahú iha kampu, dokumentu formál kona-ba akordu uza rai tenki atinje uluk. Laiha 

akizisaun ba rai mak presiza ba projetu ne'e. Laiha relokasaun/reasentamentu invlountaria ka 

impaktu relevante mak projetu ne’e sei kauza. Na’in ba rai privadu bele partisipa iha komponente 

agrofloresta husi projetu, maibé ida-neʼe sei la muda direitu uza rai ba rai refere. Sei na’in ba rai 

nia vontade atu partisipa sei dokumenta. 

1.3.5 Ema Rai-Na’in/Indíjena sira  

77. Ho populasaun millaun 1,1 liu, Timor-Leste ne’e iha ligasaun ba malu ho diʼak. Iha tempu hanesan, 

grupu rai-nain sira ne’ebé barak eziste, ida-idak ho nia lian no prátika kulturál. Lian Tetun mak boot 

liu ba sira-neʼe maizumenus 25% hosi populasaun. Sira hela iha Dili, Suai no Viqueque. Mambae 

halo 10%, no sira iha foho sentrál. Grupu sira seluk inklui Kemak, Bunak no Fataluku no seluk-tan, 

ida-idak konta ba 5% ka menus. 

78. Appendix 3 contains a Social Inclusion Plan which outlines the content for plans to engage with 

indigenous people and ethnic minorities. Apéndise 3 kontén Planu Inkluzaun Sosiál ne'ebé trasa 

konteúdu ba planu atu involve ho ema rai-nain no minoria étnika.  

79. Maski nune'e, presiza nota katak projetu sira hili ona husi lista nasionál ba projetu sira ne’ebé mai 

husi komunidade sira iha nivel Suku.  

1.4 VIJAUN JERÁL KONA-BA PREPARASAUN INSTITUSIONÁL BA 

PLANU ENKUADRAMENTU JESTAUN AMBIENTÁL NO SOSIÁL 
 

80. ESMF no sub-projetu sira sei avalia ba sub-projetu ida-idak husi MKIA no PNUD molok hala’o 

kualkér servisu. ESMF identifika kestaun risku potensiál ba ambiente no sosiál husi projetu no 
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trasa estratéjia sira ba jestaun risku sira no minimiza impaktu ambientál no sosiál inaseitavel sira. 

Liután neʼe, ESMF fornese Mekanizmu Responde Keixa ida ba sira-ne'ebé karik hetan impaktu 

husi projetu sira-ne'ebé la konsidera sira-nia vizaun 

81. MKIA sei responsabiliza supervizaun ESMF. PNUD sei hetan apresiasaun husi MKIA no sei 

asegura ESMF ne’e adekuadu no kumpridu duni. PMU sei garante asaun kurativa tuir tempu ne’e 

halo duni husi kontratór wainhira nesesáriu.  

1.4.1 Administrasaun  

82. MIKA (MKIA) sei sai responsavel ba revizaun ka atualizasaun husi dokumentu ida ne’e durante 

kursu servisu nian. Ne’e responsabilidade husi ema ne’ebé emite dokumentu atu asegura 

atualizasaun dokumentu ne’e.  

83. Supervizór sei responsabiliza inspesaun ambientál ba fatin konstrusaun.  

MIKA sei pasa revista ba inspesaun hirak ne’e liuhusi hala’o auditóriu mensál.  

84. Kontratór sei mantén no rai rejistu administrativu no ambientál hotuhotu ne’ebé sei inklui lista keixa 

sira hamutuk ho kona-ba medida sira ne’ebé sei inklui rejistu keixa hamutuk ho lista kona-ba 

medida ruma ne’ebé halo ona atu mitiga kauza husi keixa hirak ne’e.  

85. Kontratór sei responsabiliza kumprimentu ESMF loroloron.  

86. MIKA sei sai ajénsia implementadora no responsavel ba implementasaun no kumprimentu ESMF 

via parseiru no kontratór kolaboradór sira. ESMF sei sai parte husi kualkér dokumentu 

tenderizasaun.  

87. Enjeñeiru Supervizór/Jestór Projetu sei superviziona kontratór, enkuantu MIKA sei responsabiliza 

asuntu ambientál no sosiál.  
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2 ENKUADRAMENTU LEGÁL NO INSTITUSIONÁL BA 

ASUNTU AMBIENTÁL NO SOSIÁL 
 

 

2.1 LEJISLASAUN, POLÍTIKA NO REGULAMENTU SIRA  
88. Irarkia lei sira iha Timor Leste hanesan tuir mai ne’e:  

• Konstituisaun RDTL  

• Códigu Sivíl  

• Lei seira ne’ebé aprova husi Parlamentu Nasionál ka husi governu ne’ebé ezerse nia poder tuir 

Seksaun 96 husi Konstituisaun RDTL  

• Regulamentu UNTAET  

• Lei Indonesia nian (vigora antes 25 Otubru 1999)  

• Lei Konseitudináriu  

Polítika Nasionál Adoptada  

89. Lejislasaun tuir mai ne’e konsidera ba projetu ne’e:  

• Konstituisaun Repúblika Demokrátika Timor Leste. – Direitu ba ambiente móos no saudavel ne’e 

direitu umanu ida ne’ebé universalmente rekoñese, nune’e, konstituisaun Repúblika Demokrátika 

Timor Leste konsidera protesaun ambientál husi perspetiva dupla: nu’udar responsabilidade 

prinsipál Estadu nian no mós nu’udar direitu fundamentál sidadaun hotuhotu nian. 

• Dekretu-Lei No.5/2011 kona-ba Sistema Lisensiamentu Ambientál – Dekretu Lei ida ne’e, konsite 

iha Kápitulu 13, estabelese rekízitu sira atu kumpri hodi hetan lisensa ambientál. Ne’e kria 

sistema lisensiamentu ambientál atu hala’o kualkér projetu públiku ka privadu ne’ebé bele afeta 

negativamente ambiente. Sistema Lisensiamentu Ambientál ne’e bazeia ba avaliasaun impaktu 

potensiál ambientál husi projetu kualkér porjetu ne’ebé konsidera ninia dimensaun, karaterístika 

téknika sira no fatin.  

• Lei No. 6/2017 kona-ba Lei Bázika Planeamentu Utilizasaun Rai – Lei ida ne’e, konsiste iha artigu 

34 fahe ba Kapítulu haat, aprova Lejislasaun Bázika husi Planeamentu Utilizasaun Rai. 

Planeamentu utilizasaun rai ne’e sujetu ba prinsípiu jerál tuir mai: Koordenasaun entre 

intervensaun públika oioin ho impaktu territoriál no balansu justu entre interese públiku no privadu 

sira; Sustentabilidade solusaun sira kontén iha instrumentu sira husi palneamentu territoriál, iha 

dimensaun ekonómika, sosiál, kulturál no ambientál; Subsidiaridade, no koordenasaun ninia 

prosesu sira.  

• Lei No. 9/2016 estabelese regra sira ba organizasaun, kompeténsia no funsionamentu Suku sira. 

–Lei ida ne’e, konsiste iha artigu 98 ne’ebé fahe ba Kapítulu sanulu. Kapítulu II espesifika tarefa 

husi Suku sira, hanesan: kontribui ba koezaun membru komunidade sira no unidade ho koezaun 

nasionál; hametin páz no armonia sosiál iha komunidade; promove rezolusaun ba disputa sira 

ne’ebé mosu iha komunidade nia leet ka entre Aldeia sira ; promove no hametin prátika no 

kustume tradisionál sira komunidade nian, etc.  

• Dekretu Governu No. 14/2017 estabelese Prosedimentu ba Submisaun Proposta ba 

Klasifikasaun husi Área Protejida. – Dekretu ida ne’e, konsiste iha artigu 10, estabelese 
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prosedimentu aplikavel sir aba submisaun proposta ba klasifikasaun área protejida sira ho termu 

sira ne’ebé estabelese ona iha alínea 4 husi artigu 16 Dekretu Lei No. 5/2016, 16 March. Lei ne’e 

estabelese rekízitu sira atu kumpri hodi rekere proposta ba área protejida sira.  

• Dekretu Lei No. 8/2016 aprova Sekretáriu Estadu Apoiu Sósio-ekonómiku no Promosaun Feto. – 

Dekretu Lei ida ne’e, konsiste iha artigu 20 ne’ebé fahe ba Kapítulu lima, aprova Sekretáriu 

Estadu Apoiu Sósio-ekonómiku no Promosaun Feto (SEM).  

SEM mak orgaun sentrál Governu nian, ninia misaun mak atu dezeña, koordena no avalia polítika, 

ne’ebé sei define no aprova husi Konsellu Ministru relasiona ho área sira ne’e.  

• Lei No. 8/2017 kona-ba Expropriasaun Rai ba Utilizasaun Públika. – Lei ida ne’e konsiste iha 

artigu 69 ne’ebé fahe ba Kapítulu lima, define rejime ne’ebé aplikavel ba expropriasaun 

propriedade imovel no estabelese regra no prosedimentu sir aba kazu sira ne’ebé Estadu, ho 

vizaun ida atu hala’o objetivu públiku ida, hakarak, wainhira la iha tan ona solusaun alternativa 

sira seluk, halo ba nia an rasik propriedade imovel ne’ebé iha domíniu privadu. Ne’e espesifika 

kazu sira ne’ebé permite expropriasaun.  

• Dekretu Lei No. 5/2016 kria Sistema Nasionál ba Área Protejida sira – Dekretu Lei ida ne’e, 

konsiste iha artigu 55 ne’ebé fahe ba Kapítulu sia no Anexu ida, estabelese rejime legál ne’ebé 

bele aplika ba kriasaun no jestaun Sistema Nasionál ba Área Protejida (SNAP). Rejime legál ne’e 

estabelese iha Dekretu Lei ida ne’e bele aplika ba territóriu no bée nasionál hotuhotu tuir 

juridisaun nasionál, sujeitu ba aplikasaun rejime espesiál sira, ne’ebé regula husi lejislasaun 

internasionál. 

• Dekretu Lei No. 14/2015 estabelese estrutura Ministériu Agrikultura no Peska  

(MAP) – Dekretu Lei ida ne’e, konsiste iha Kapítulu 5 estabelese estrutura Ministériu Agrikultura 

no Peska (MAP), ne’ebé nu’udar departamentu govermentál responsavel atu dezeña, ezekuta, 

koordena no avalia polítika sir aba área agrikultura, floresta, peska no pekuária. Ne’e estabelese 

kompozisaun, dever no responsabilidade sira husi Ministériu ida ne’e.  

• Dekretu Lei No. 5/2013 estabelese estrutura Ministériu Turizmu (MT).  

• Dekretu Lei No. 08/2013 kona-ba Programa Nasionál Dezenvolvimentu Suku (PNDS). – Dekretu 

Lei ida ne’e, konsiste iha Kapítulu nen ne’ebé fahe artigu 30, estabelese Programa Nasionál 

Dezenvolvimentu Suku (PNDS). Dekretu ne’e define enkuadramentu jerál PNDS nian, harí ninia 

prisípiu matadalan no preparasaun implementasaun sira. PNDS uluknana’in hakarak atu mellora 

padraun moris iha Suku sira liuhusi introdusaun mekanizmu dezenvolvimentu ne’ebé 

komplementa programa sira seluk.  

• Lei No. 3/2012 kona-ba autorizasaun legál ba Lejislasaun Bázika Ambientál. – Lei ida ne’e, 

konsiste iha artigu 5, estabelese autorizasaun ba produsaun Lejislasaun Bázika ambientál. Lei 

ne’e espesifika termu no kondisaun sira atu kumpri hodi regula utilizasaun sustentavel husi setór 

meiu ambiente, liuliu atu proteze no prezerva ekosistema lokál sira, atu prezerva no uza ho 

patrimóniu naturál nasionál ho maneira sustentavel ida. Autorizasaun ida ne’e hakarak: 

estabelesimentu konjuntu definisaun no rekízitu sira relasiona ho setór meiu ambiente.  

• Dekretu Lei No. 26/2012 estabelese Lejislasaun Bázika Ambientál. – Dekretu Lei ida ne’e, 

konsiste iha kapítulu 10, estabelese Lejislasaun Bázika Ambientál. Dekretu ne’e espesifika 

polítika kona-ba protesaun ambientál no balada fuik, inklui prisípiu báziku sira ba konservasaun, 

przervasaun no utilizasaun sustentavel rekursu naturál sira atu mellora kualidade moris husi 

populasaun lokál sira. Dekretu Lei ida ne’e aplika ba territóriu nasionál hotuhotu, liuliu ba 

superfísie rai, bée internál, tasi territóriál, territóriu áerea, no mós bée rai-okos. 
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• Dekretu Lei No. 9/2008 kona-ba Ministériu Ekonomia no Dezenvolvimentu – Dekretu Lei ida ne’e 

kompostu husi Seksaun tolu ne’ebé fahe artigu 24. Dekretu ne’e fornese ba atribuisaun, estrutura 

no kompeténsia prinsipál sira husi Ministériu Ekonomia no Dezenvolvimentu. Atensaun espesiál 

ba liu ninia atribuisaun atu mellora sistema kooperativa no atu rekomenda polítika ambientál ida 

ba Governu. 

• Regulamentu No. 9/2007 aprova Polítika Nasionál setór Floresta – Regulamentu ida ne’e, 

konsiste iha Kapítulu 5, estabelese rekízitu sira atu kumpri hodi hala’o atividade isr aiha setór 

floresta. Regulamentu ne’e espesifika medida protesaun florestál no kritériu jesaun floresta no rai. 

Protesaun floresta, inklui konservasaun bée lihun, kontribui atu mellora dezenvolvimentu 

sustentavel husi setór agrikultura no seguransa ai-han husi umakain rurál ki’ak sira.
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• Deretu Lei No. 5/2004 kona-ba Autoridade Komunitáriu sira iha Timor Leste – Dekretu Lei ida 

ne’e, kompostu husi Seksaun sia, regula kona-ba Autoridade Komunitáriu sira. Autoridade 

Komunitáriu sira tenki xefe suku sira no membru konsellu suku hili tuir termu sira iha Lei Law No. 

2/2004 18 Fevreiru 2004. Aturidade Komunitáriu sira tenki hala’o sira funsaun no ezerse sira nia 

kompeténsia ho respeitu ba Konstituisaun no regra sira relasiona ho propriedade Estadu, liuliu 

rekursu naturál renovavel no naun-renovavel.   

• Dekretu Lei No. 4/2004 kona-ba fornesimentu bée ba konsumu públiku. – Dekretu Lei ida ne’e, 

kompostu husi artigu 32 ne’ebé fahe ba Kapítulu hitu, regra kona-ba fornesimentu bée ba 

konsumu públiku. Bée hemu ne’e define nu’udar rekursu esgotavel no vulneravel, esensiál ba 

sustentu moris no ba dezenvolvimentu meiu ambiente no hasán valór ekonómiku iha ninia 

utilizasaun konkorrente tomak. Nune’e konstitusionalmente importante ba Estadu atu prezerva no 

hasa’e valór ekonómiku ida ne’e.   

2.2 AVALIASAUN IMPAKTU AMBIENTÁL IHA TIMOR LESTE  
90. Avaliasaun ambientál ne’e presiza ho baze Dekretu Lei 5/2011 Lei Lisensiamentu Ambientál (LLA). 

Tuir Lei ne’e, iha tipu rua husi prosedimentu avaliasaun ambientál:  

o Avaliasaun Impaktu Ambientál (AIA) ba projetu Kategoria A sira, ne’ebé prodúz 

deklarasaun impaktu ambientál (DIA) ida no planu jestaun ambientál (PJA); no  

o Ezame Ambientál Inisiál (EAI) ba projetu Kategoria B sira, ne’ebé prodúz deklarasaun 

impaktu ambientál simplifikadad (DIAS) no planu jestaun ambientál (PJA).  

91. Regulamentu sira ne’ebé aplika ba projetu hotuhotu ne’ebé propoen tuir LLA. Regulamentu ne’e 

estabelese pasu klaru sira kona-ba prosedimentu avaliasaun ambientál husi klasifikasaun projetu 

ne’ebé propoen ne’e to’o desizaun se bele fo ka lae Lisensa Ambientál. Pasu sira inklui:  

o Klasifikasaun proposta projetu (ezaminasaun/screeening)  

o Preparasaun Termu Referénsia (ToR) atu halo estudu hodi prodúz  

DIA no PJA – ba projetu kategoria A o  Konteudu mínimu husi DIA – ba projetu 

Kategoria A deit o Konteudu mínimu husi DIAS – ba projetu Kategoria B deit o 

 Konteudu mínimu husi PJA – ba projetu ho Kategoria rua ne’e hotu A no B.  

92. Artigu 4 husi LLA estabelese kategoria diferente 3 husi projetu sira ne’ebé propoen: A, B no C. 

kategoria C la presiza atu tuir prosedimentu avaliasaun ambientál (alén klasifikasaun). 

Klasifikasaun projetu sira ne’e hala’o deit ho referénsia ba kategoria atividade sira ne’ebé 

estabelese iha Anexu 1 no 2 husi LLA. Anexu 1 alista tipu projetu sira ne’ebé atu klasifika ba 

Kategoria A. Sub-kategoria I to’o XII alista tipu atividade espesífika (ho limitasaun). Sub-kategoria 

XII alista fatór lokalidade sira ne’ebé aplika ba kualkér tipu atividade. Anexu 2 alista sub-kategoria 

12 husi tipu projetu sira ne’ebé tama ba Kategoria B. 

93. Artigu 4.2 husi LLA permite klasifikasaun projetu sira ne’ebé la tama ba kualkér lista atividade sira 

iha Anexu 1 no 2 husi LLA. Ne’e mós permite ba, ne’ebé mak efetivamente, re-klasifikasaun projetu 

ida depende ba signifikánsia kualkér impaktu kontráriu sira.   

94. Artigu 5 no 6 LLA estabelese prosedimentu bázika ba klasifikasaun projetu sira.   

95. Kapítulu 2 husi Regulamentu ne’e estabelese prosedimentu no rekízitu sira ba ezaminasaun 

(klasifikasaun) ba projetu sira ne’ebé propoen ne’e. Proponente projetu tenki hatama informasaun 

Autoridade Ambientál sufisiente ba Autoridade Ambientál atu halo desizaun ida kona-ba 

klasikasaun projetu ne’ebé propoen ne’e (Kategoria A, B ka C).  
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96. Anexu 1 husi Regulamentu ne’e estabelese formatu ba submisaun Dokumentu Projetu ba 

klasifikasaun projetu ne’ebé propoen. Dokumentu Projetu tenki kontén, tamba relevante:  

• Detalle husi proponente projetu  

• Fatin no eskala husi projetu, inklui mapa no planu sira ne’ebé hatudu figura ezistente sira iha área 

projetu ne’ebé propoen ne’e  

• Informasaun kona-ba distritu no suku sira iha área projetu ne’ebé propoen ne’e  

• Planu no dezennu tékniku sira kona-ba projetu ne’ebé propoen ne’e 

• Estudu viabilidade  

• Informasaun kona-ba utilizasaun rai no bée  

• Deskrisaun badak ida kona-ba tendénsia impaktu ambientál sira, inklui efeitu bio-fíziku no sósio-

ekonómiku sira  

• Informasaun kona-ba kualkér konsultasaun públika sira ne’ebé hala’o tiha ona  

• Informasaun kona-ba kualkér konsultasaun ho autoridade sira seluk  

• Proponente nia proposta ba klasifikasaun projetu.  

• Sumáriu Ezekutivu  

97. Anexu 7 kontén Formuláriu Aplikasaun ba Lisensa Ambientál ida no Anexu 8 kontén lista 

Dokumentu Projetu (Dokumentu Projetu ida tenki akompaña ho aplikasaun nu’udar hato’o ona iha 

leten). 

98. Autoridade Ambientál tenki halo determinasaun kona-ba klasifikasaun atuál husi projetu ne’ebé 

propoen ne’e. Atu halo nia determinasaun, Autoridade Ambientál tenki konsidera Dokumentu 

Projetu ne’ebé proponente hatama, kualkér opiniaun sira ka dokumentu sira seluk ne’ebé mai husi 

autoridade sira seluk, Anexu 1 no 2 husi LLA, no kritériu estabelese ona iha Anexu 2 husi 

Regulamentu ne’e.  

99. Sub-projetu sira iha projetu ne’ebé propoen ne’e nia okos sei presiza lisensa tuir LLA, nune’e sei 

hala’o avaliasaun impaktu ambientál. Ezemplu AIA kontén iha Anexu 5.  

100. Molok submisaun ba MIKA, dokumentu salvaguarda sub-projetu sira hotu tenki revé no 

aprova husi PNUD. Ida ne’e sei asegura katak sub-projetu hotuhotu suejtu ba veta 

apropriadamente ambiéntál no sosiál.  

2.3 AKORDU MULTILATERÁL NO PROTOKOLU BIODIVERSIDADE SIRA 

101. Timor Leste asinante ida ba akordu no konvensaun internasionál no rejionál sira, ne’ebé liga ho 

meiu ambiente. Sira ne’e inklui:   

• Akordu Protesaun Ai-horis ba Ázia no Rejiaun Pasífika 1956 

• Konvensaun kona-ba Diversidade Biolójika 1992 

• Konvensaun atu Kombate Dezertifikasaun iha Nasaun sira ne’ebé Experimenta Bailoron (Rai-

maran) Grave no/ka Dezertifikasaun, liuliu iha Áfrika 1994 

• Protokolu Kyoto ba Konvensaun Enkuadramentu Nasoens Unidas nian kona-ba Mudansa 

Klimátika 1997 

• Konvensaun Enkuadramentu Organizasaun Mundiál Saude kona-ba Kontrolu Tabaku 003-05-21 
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• Akordu París tuir 2015-12-12 Enkuadramentu Nasoens Unidas nian kona-ba Mudansa Klimátika  

• Alterasaun ba Protokolu Montereal kona-ba Substánsia sira ne’ebé Halo Ki’ak Kamada Ozonu 

1999  

• Konvensaun Viena ba Protesaun Kamada Ozonu 1985  

• Akordu ne’ebé estabelese Fundu Internasionál ba Dezenvolvimentu Agrikultura 1976  

• Konvensaun kona-ba Merkadu Internasionál ba Espésie Riskante sira husi Balada no Ai-horis Fuik 

sira (KMIER/CITES)  

• Konvensaun kona-ba Konservasaun Espésie Migratóriu husi Balada Fuik (KKE/CMS) sira 

• Konvensaun Internasionál ba Protesaun Ai-horis (KIPA/IPPC) 

• Konvensaun Internasionál ba Prevensaun Polusaun husi Ro sira (Konvensaun MARPOL)  

• Tratadu Internasionál kona-ba Rekursu Jenétiku Ai-horis ba Ai-han no Agrikultura (Tratadu Ai-

horis)  

• Konvensaun kona-ba Debu (rai bokon) ba Importánsia Internasionál (Konvensaun Ramsar)  

• Konvensaun Eransa Mundiál 
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3 IMPLEMENTASAUN NO OPERASAUN  
 

3.1 ESTRUTURA JESTAUN JERÁL NO RESPONSABILIDADE SIRA  

102. Projetu ne’e sei implementa tuir PNUD nia Modalidade Implementasaun Nasionál (MIN), 

tuir Akordu Padraun Asisténsia Bázika entre PNUD no Governu Timor Leste, Planu Asaun 

Programa Nasionál (PAPN), nu’udar polítika no prosedimentu sira ne’ebé trasa iha PNUD POPP 

(haré https://info.undp.org/global/popp/ppm/Pages/Defining-a-Project.aspx).  

103. Entidade ezekutora nasionál – refere mós nu’udar ‘Parseiru Implementadór’ nasionál iha 

PNUD nia terminolojia – ezije atu implementa projetu ne’e ho kumprimentu ba PNUD nia regra no 

regulamentu sira, polítika no prosedimentu sira, inklui Matadalan MIN. Hirak ne’e inklui rekízitu 

relevante ba Nomeasaun, aprovizionamentu, salvaguarda ambientál no sosiál, no padraun servisu 

sira seluk. Ho termu legál, ida ne’e asegura liuhusi governu nasionál nia asinatura ba PNUD nia 

Akordu Padraun Asisténsia Bázika (APAB/SBAA), hamutuk ho PNUD nia dokumentu projetu ida 

ne’ebé sei asina husi Parseiru Implementadór atu governa utilizasaun fundus ne’e. Parseiru 

Implementadór (Nasionál) ba projetu ida ne’e mak Ministériu Komérsiu, Indústria no Meiu 

Ambiente (MKIA) responsavel ba PNUD hodi jere projetu, inklui monitorizasaun no avaliasaun ba 

intervensaun projetu, atinje rezultadu projetu sira, no ba utilizasaun efetiva PNUD nia rekursu sira.  

104. Estrutura jestaun projetu nivel altu ida hatudu iha Figura 6. Tarefa xave sira explika iha 

kraik.  

  
Figura 6 Estrutura organizasuan projetu  

105.  Orgaun Projetu is englobe organizasaun sira tuir mai ne’e: MIKA, MAS, MSS, MI, 

MAS/MWS no PNUD. Orgaun Projetu mak responsavel atu halo, liuhusi konsensu, desizaun 

jestaun sira wainhira Diretór Projetu Nasionál presiza guia. Orgaun Projetu nia desizaun sira sei 

https://info.undp.org/global/popp/ppm/Pages/Defining-a-Project.aspx
https://info.undp.org/global/popp/ppm/Pages/Defining-a-Project.aspx
https://info.undp.org/global/popp/ppm/Pages/Defining-a-Project.aspx
https://info.undp.org/global/popp/ppm/Pages/Defining-a-Project.aspx
https://info.undp.org/global/popp/ppm/Pages/Defining-a-Project.aspx
https://info.undp.org/global/popp/ppm/Pages/Defining-a-Project.aspx
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halo tuir padraun sira ne’ebé tenki asegura jestaun jestaun ba rezultadu dezenvolvimentu sira, 

valór osan di’ak liu, justisa, integridade, transparánsia no kompetisaun internasionál efetiva. Se la 

atinje konsensu ida iha Orgaun, desizaun finál sei hela ba Diretór Nasionál Programa PNUD. 

Orgaun Projetu sei halo reuniaun kada fulan nen.  

106. Diretór Nasionál Projetu sei superviziona implementasaun hodi naran no nu’udar 

reprezentante Apoiante (MIKA) no tuir planu-servisu ne’ebé konkorda ona, sei guia husi Orgaun 

Projetu. Diretór Projetu Nasionál nia funsaun sei remata wainhira relatóriu finál ba avaliasaun 

terminál projetu, no dodumentu sira seluk ne’ebé FKV no PNUD rekere, kompleta ona no entrega 

ona ba PNUD. Diretór Projetu Nasionál mak responsavel ba jestaun no desizaun loroloron ba 

projetu. Diretór Projetu Nasionál nia responsabilidade prinsipál mak atu asegura katak prestasaun 

rezultadu projetu sira ne’e espesifika iha dokumentu projetu, ba rekízitu padraun kualidade nian 

no iha difikuldade espesífika kona-ba tempu no kustu.  

107. Xefe Asesór Tékniku (XAT/CTA) sei fornese sei fornese guia téknika ba jestaun projetu 

no ekipa téknika sira kona-ba asuntu jestaun no tékniku sira. Sei kontrata nia ba tempu naruk 

durante períodu implementasaun programa husi PNUD bazeia ba prosedimentu rekrutamentu 

PNUD nian.  

108. Jestór Projetu (JM) sei lidera Unidade Implementasaun Projetu no hala’o projetu loroloron 

hodi MIKA nia naran iha Komisaun Organizadóra Projetu nia okos. Jestór Projetu nia funsaun sei 

remata tuir tempu relatóriu finál avaliasaun terminál husi projetu ne’e, no dokumentu sira seluk 

ne’ebké FKV no PNUD rekere ne’e, kompleta no hatama ona ba PNUD. Jestór Projetu mak 

responsavel ba jestaun no desizaun ba projetu ne’e. Jestór Projetu nia responabilidade prinsipál 

mak atu asegara katak projetu prodúz rezultadu sira ne’e espesifika iha dokumentu projetu, tuir 

rekízitu padraun kualidade nian no iha difikuldade espesífika kona-ba tempu no kustu nia laran. 

JM ne’e funsionáriu lokál ne’ebé kontratadu husi PNUD no lokaliza iha MIKA. Jestór Projetu no 

mós Diretór Projetu Nasionál sei reprezenta iha Komisaun Organizadora Projetu.   

109. Apoiu Projetu: JM sei hetan apoiu husi ekipa téknika prinsipál ida ho funsionáriu apoiante 

sira ne’ebé forma Unidade Impelentasaun Projetu lokaliza iha MAS atu ezekuta atividade projetu 

sira, inklui operasaun projetu loroloron, no jestaun operasionál no finanseira no relatóriu tomak 

(ofisiál finansa no administrative no ofisiál monitorizasaun no avaliasaun). Ba projetu nia apoiu 

tékniku, Komisaun Téknika ida konsiste iha departamentu governu relevante no parseiru tékniku 

sira (Organizasaun Sosiedade Sivíl, Akademia, grupu interesadu no asosiasaun sira iha baze) sei 

esbalese no sei servisu besik ho Unidade Jestaun Projetu sentrál, ho mandatu atu veta ba 

rezultadu/produsaun projetu no fornese input tékniku sira no validasaun.    

110. Alén husi Komisaun Téknika, grupu koordenadór doadór ketak ida sei estabelese atu 

asegura katak iha sinerjia no koordenasaun no reforsa statejia eskala sa’e liuhusi programa no 

investimentu oioin.  Iha nivel munisipál, projetu ne’e sei presiza Koordenadór Kampu ba kada 

munisípiu tarjetu atu lokaliza planu projetu sira no koordena planeamentu no implementasaun 

servisu ho koordenasaun tomak husi Jestór Projetu Nasionál no apoia husi XAT/CTA.    

3.1.1 Garantia ba Projetu  

111. ‘Garantia ba Projetu’ ne’ebé PNUD nia funsaun mak atu apoia Orgaun Projetu hala’o 

objetivu no supervizionamentu independente no funsaun monitorizasaun sira. Knar ne’e asegura 

katak markasaun apropriada jestaun projetu nian ne’e jere no kompletu ona.  Garantia ba Projetu 

tenki independente husi Jestór Projetu. Liu tan, nu’udar Fornesedór Seniór, PNUD fornese 

garantia kualidade ba projetu ne’e; asegura aderensia ba matadalan MIN sira no asegura 

kumprimentu FKV no PNUD nia polítika no prosedimentu sira.  
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112. Ofisiál Programa PNUD ida, ka Ofisiál M&A, tipikamente mak kaer knar Garantia ba 

Projetu hodi PNUD nia naran.   

3.2 PRESTASAUN PROJETU NO ADMINISTRASAUN  

3.2.1 Prestasaun Projetu  

113. Projetu ne’e sei hala’o iha baze via MKIA liuhusi ninia departamentu subsidiáriu sira no MKIA 

rasik. Alén ne’e, kolaborasaun no konsellu ligadu sira, ONG ezistente sira no komunidade lokál 

sira tuir expetativa PNUD nian. 

3.2.2 Administrasaun no Enkuadramentu Jestaun Ambientál no Sosiál  

114. Nu’udar ajénsia implementadora, MKIA mak sei sai responsavel ba implementasaun ho EJAS 

via organizasaun prestasaun sira.   

115. EJAS sei sai parte husi kualkér dokumentu tenderizasaun. MKIA mak sei responsabiliza 

revizaun ka atualizasaun dokumentu durante períodu servisu. Ne’e responsabilidade ema 

ne’ebé halo emisaun ba dokumentu atu asegura katak versaun ne’e mak atualizada liu.  

116. PNUD no MKIA mak responsabiliza provizaun konsellu espesialista nian kona-ba asuntu 

ambientál no sosiál sira ba organizasaun prestadora sira (eg kontratór no/ka ONG sira) no ba 

monitorizasaun no relatóriu ambientál no sosiál. MKIA ka ninia delegadu sei avalia 

dezempeñu ambientál no sosiál husi organizasaun prestadora sira ne’e (eg kontratór sira) 

ne’ebé iha dever atu hala’o kada komponente iha projetu nia laran no asegura kumprimentu 

ho EJAS. Durante operasaun sira, organizasaun prestadora sira sei responsabiliza 

implementasaun EJAS. Pesoál ne’ebé servisu iha projetu sira iha responsabilidade atu 

prevene ka minimiza impaktu ambientál no sosiál sira.  

117. Koordenadór Kampu sei responsabiliza inspesaun ambientál loroloron ba fatin projetu 

/konstrusaun. MKIA ka nia delegadu sei pasa revista inspesaun hirak ne’e hodi hala’o 

audotória mensál sira.  

118. Organizasaun prestadora eg kontratór sei mantén no rai arkivu administrativu no ambientál 

sira, inklui rejistu keixa hamutuk ho kualkér medida ne’ebé halo ona atu mitiga kauza keixa 

sira ne’e.  

119. Organizasaun prestadora sei responsabiliza kumprimentu EJAS loroloron  

3.2.3 Prosedimentu ambientál sira, plnau/konstrusaun servisu espesífiku ba fatin no atividade sira  

120. Prosedimentu ambientál sira fornese métodu eskrita sira ne’ebé deskreve oinsa objetivu jestaun 

sira ba elementu partikulár ambientál ne’e atinje duni. Ne’e kont´n detalle nesesáriu ba fatin no 

atividade no ezije halo tuir ba servisu konstrusaun hotuhotu. Planu servisu no instrusaun 

espesífiku ba atividade no fatin sei emite no halo tuir susesu servisu sira antes ne’ebé hala’o 

projetu sira henesan ne’e husi PNUD, ADB, GIZ no WB.  

3.2.4 Relatóriu insidente ambientál  

121. Kualkér insidente, inklui naun-konformidade ba prosedimentu EJAS sei arkiva uza Lista Insidente 

no detalle sira hatama ba rejistu ida. Ba kualkér insidente ne’ebé kauza ka iha potensialidade atu 

kauza prejudikasaun materiál ka ambientál grave, Koordenadór Kampu tenki notifika Jestór 

Projetu imediatamente. Kontratór/organizasaun prestadora tenki para servisu to’o rekuperasaun 

kompleta ona bazeia ba aprovasaun husi MKIA.  
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3.2.5 Lista inspesaun ambientál loroloron no kada semana  

122. Lista ambientál loroloron ida sei kompleta iha kada fatin servisu husi Koordenadór Kampu 

relevante no mantén iha rejistu ida nia laran. lista ambientál semanál ida sei kompela no sei inklui 

referénsia ba kualkér kestaun sira ne’ebé identifika iha lista loroloron ne’ebé kompleta husi 

Koordenadór Kampu sira. Lista komplea ne’e sei hatutan ba MKIA ba revizaun no buka-tuir se 

indentifika karik kestaun ruma.  

3.2.6 Asaun Korretiva  

123. Kualkér naun-konformidade ho EJAS sei nota iha inspesaun ambientál semanál sira no rejista 

iha livru rejistu. Depende ba gravidade husi naun-konformidade ne’e, Koordeandór Kamptu bele 

espesifika asaun korretiva ida iha relatóriu inspesaun semanál ne’e. Progresu hotuhotu husi asaun 

korretiva hotuhotu sei alista iha livru rejistu. Kualkér naun-konformidade no asuntu asaun korretiva 

sei akonsella ba MKIA.  

3.2.7 Revizaun no auditória  

124. EJAS no nia prosedimentu sira sei revé pelu menus kada fulan rua husi funsionáriu PNUD no 

MKIA. Objetivu revizaun mak atu atualiza dokumentu hodi reflete koñesimentu ne’ebé hetan 

durante kursu projetu nia prestasaun/konstrusaun no atu reflete koñesimentu foun no padraun 

(valór) komunidade sira ne’ebé muda.  

125.  EJAS sei hetan revé no halo alterasaun se:  

• Iha mundansa relevante ba kondisaun ambientál ka prátika ambientál sira ne’ebé jeralmente 

aseitada; or  

• Identifika risku ambientál foun ka antes la-identifikadu; ka  

• Informasaun husi monitorizasaun projetu no métodu survilénsia sira indika katak medida kontrolu 

atuál sira presiza alterasaun atu sai efetivu liu tan; ka  

• Iha mudansa ba lejislasaun ambientál ne’ebé relevante ba projetu ne’e; ka  

• Iha pedidu ne’ebé autoridade regulatória relevante ida halo; ka  

• Kualkér mudansa sira ne’ebé atu dezenvolve no implementa ho konsultasaun ho funsionáriu 

PNUD no MKIA. Wainhira halo atualizasaun ida, pesoál kampu hotuhotu tenki hatene kona-ba 

revizaun ne’e imediatamente eg liuhusi enkontru regulár ka notifikasaun eskrita ida.  

3.3 FORMASAUN  
126. Organizasaun prestadora iha responsabilidade atu asegura sistema sira iha fatin nune’e 

empregadu sira, kontratór no traballadór sira seluk hatene kona-ba rekízitu ambientál no sosiál 

sira, inklui EJAS.  

127. Pesoál projetu houthotu sei atende introdusaun ne’ebé kobre rekízitu saude, seguransa, 

ambiente no kulturál sira.  

128. Traballadór houthotu envolve iha kualkér atividade ho potensialidade atu kauza 

prejudikasaun ambientál (e.g. toma konta materiál perigozu sira) sei simu formasaun ambientál 

espesífika kona-ba tarefa.  

    

4 KOMUNIKASAUN  
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4.1 KONSULTASAUN PÚBLIKA NO PUBLIKASAUN AMBIENTÁL NO SOSIÁL 

129. EJAS inklui konsultasaun públika sira nu’udar parte iha planu envolvimentu entidade relevante 

(refere Proposta Anexu XIII (d2) – Planu Enovlvimentu Entidade relevante. Projetu ne’e halo 

diskusaun ho entidade barak inklui departamentu governu relevante sira, grupu indústrai, 

ONGs, no membru komunidade sira no aprova husi Governu (Anexu 1). Konsultasaun 

extensiva projetu iha kampu hala’o ona durante dezeñu projetu (no mós durante projetu sira 

antes ne’ebé porjetu ida ne’e hakarak atu hasa’e eskala) no hein katak konsultasaun ho 

kualkér komunidade ne’ebé afetadu sei kontinua. Antisipa katak ida ne’e bazeia ba 

komunidade nia nesesidade sira, projetu sira ne’e kompletamente aseitadu.  

130. MKIA no PNUD sei dezenvolve no publika atualizasaun sira kona-ba projetu regularmente atu 

fornese entidade interesadu sira ho informasaun kona-ba estadu projetu. Atualizasaun bele 

liuhusi média eg impresaun, radio, media sosiál ka relatóriu formál sira. Númeru telefone 

ne’ebé ne’ebé publika sei rai durante projetu hodi serve nu’udar pontu kontaktu ba pergunta, 

preokupasaun, keixa no/ka lamentasaun sira. Pergunta, preokupasaun, keixa no/ka 

lamentasaun hotuhotu sei arkiva iha livru rejistu ida no sei informa jestór apropriadu. Materiál 

hotuhotu tenki publika iha Tetum, Portugés, no Inglés.  

131. Se iha kestaun komunidade nian ne’ebé mosu, informasaun tuir mai ne’ sei arkiva:  

• tempu, loron no natureza kestaun, preokupasaun, keixa no/ka lamentasaun;  

• tipu komunikasaun (e.g. telefone, karta, kontaktu pesoál);  

• naran, númeru kontaktu no enderesu;  

• resposta no investigasaun ne’ebé hala’o ne’ebé rezulta husi pergunta, preokupasaun, keixa no/ka 

lamentasaun; no  

• asaun sira ne’ebé halo no naran ema ne’ebé halo asaun.  

132. Pergunta, preokupasaun, keixa no/ka lamentasaun balu karik presiza tempu atu rezolve. 

Keixa sira sei kontinua informa progresa ba ratifikasaun preokupasaun ne’e. Pergunta, 

preokupasaun, keixa no/ka lamentasaun hotuhotu sei investiga no fo resposta ba pedinte tuir 

tempu. Mekanizmu Responde Keixa inklui ona iha EJAS atu rezolve kualkér keixa ne’ebé karik la 

bele rezolve lalais.  

133. Nomeadu ba funisonáriu PMU/kontratór mak responsavel atu hala’o revizaun ba pergunta, 

preokupasaun, keixa no/ka lamentasaun hotuhotu no asegura progresu ba rezolusaun husi kada 

problema.  

4.2 REJISTU KEIXA NO MEKANIZMU RESPONDE KEIXA  
134. Durante konstrusaun no faze implementasaun husi kualkér projetu, ema ka grupu id abele 

afetadu kontrariamente, direta ka indiretamente husi atividade projetu sira ne’e. lamentasaun ira 

ne’ebé karik mosu bele relasiona ho asuntu sosiál hanesan elijibilidade kritériu no nomeasaun sira, 

problema servisu, lakon temporáriu ka permanente sasán buka-moris no asuntu sosiál no kulturál 

sira seluk. Lamentasaun bele mós liga ho asuntu sira hanean produsaun rai-rahun ezesiva, 

estragu sira ba infrastrutura tamba vibrasaun relasiona ho konstrusaun ka trasportasaun materiál 

primária, estrundu, konjestaun tráfika, redusaun kualidade ka kuantidade rekursu bée rai okos/rai-

leten ka públiku/privadu nian durante rehabilitasaun irrigasaun, estragu jardín uma no to’os 

agrikultura sira etc.  

135. Sei situáasaun hanesaun ne’e mosu, tenki iha mekanizmu ne’ebé parte afetadu sira bele 

rezolve asuntu hirak ne’e ho maneira di’ak ho presoál projetu ho maneira efisiente, la inklina, 
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trasparente, tuir tempu no kustu efetivu. Atu atinje objetivu ida ne’e, mekanizmu responde keixa 

inklui ona iha EJAS ba projetu ida ne’e.  

136. Projetu ne’e permite ba sira ne’ebé iha keixa ka sente halerik tamba projetu ne’e nune’e 

bele komunika sira nia preokupasaun, keixa no/ka lamentasaun/halerik sira liuhusi prosesu 

apropriada ida. Rejistu Keixa no Mekanizmu Responde Keixa ida ne’e estabelese iha EJAS ne’e 

nu’udar parte husi projetu no sei fornese atuasaun asesivel, rápida, justa no efetiva ba entidade 

relevante sira ne’ebé preokupa, liuliu grupu vulneravel ruma ne’ebé dalabarak falta asesu ba 

rejime legál formál sira.  

137. Wainhira rekoñese katak keixa barak karik rezolve imediatamente, Rejistu Keixa no 

Mekanizmu Responde Keixa estabelese iha EJAS fo aten-brani ba rezolusaun mutuamente 

aseitavel kona-ba asuntu ne’ebé sira levanta. Rejsitu Keixa no Mekanizmu Responde Keixa 

estabelese iha EJAS ne’e halo atu:  

• sai prosesu lejítimu ida ne’ebé permite fiar entre grupu entidade relevante sira no asegura 

entidade sira katak sira nia preokupasaun sira sei avalia ho maneira justa no transparente;  

• permite asesu simples no lais ba Rejistu Keixa no Mekanizmu Responde Keixa ba entidade 

relevante hotuhotu no fornese asisteénsia adekuada ba hirak ne’ebé karik hasoru barriera iha 

pasadu no bele levanta sira nia preokupasaun sira;  

• fornese prosedimentu klaru no koñesidu ba kada faze husi prosesu Mekanizmu Responde Keixa, 

no fornese klareza kona-ba tipu rezultadu ne’ebé disponivel ba individu no grupu sira;  

• asegura tratamentu hanesan ba individu no grupu sira ne’ebé halerik no preokupa ne’e liuhusi 

aproximasaun konsistente no formál, justamentu informada no respeita preokupasaun, keixa 

no/ka halerik sira ne’e;  

• atu fornese métodu transparente ida, hodi mantén informasasaun ba kualkér individu/grupu terus 

hirak ne’e kona-ba progresu sira nia keixa, inofrmasaun sira ne’ebé uza wainhira avalia sira nia 

keixa no informasaun kona-ba mekanizmu sira ne’ebé sei uza atu rezolve; no  

• fasilita aprendijazen no melloramentu kontínu ba Mekanizmu Responde Keixa. Liuhusi 

avaliasaun kontínua, aprendijazen sira bele redúz keixa no lamentasun potensiál sira.  

 138.  Kritériu elijibilidade ba Mekanizmu Responde Keixa:  

• komprende impaktu negative, sosiál no ambientál ba individu no/ka grupu, ka preokupa kona-ba 

potensialidade atu kauza impaktu;  

• espesifika klaramente kona-ba impkatu ne’ebé mosu ka iha potensialidade atu mosu; no explika 

oinsa projetu ne’e kauza ka bele kauza impaktu hanesan ne’e; no  

• individual and/or group filing of a complaint and/or grievance is impacted, or at risk of being 

impacted; or the individual and/or group filing a complaint and/or grievance demonstrates that it 

has authority from an individual and or group that have been or may potentially be impacted on to 

represent their interest.  

139. Komunidade lokál no entidade relevante interesadu sira bele levanta keixa/lamentasaun kualkér 

tempu ba MKIA. Komunidade lokál afetadu sira tenki hetan informasaun kona-ba proviziaun EJAS 

sira, inklui ninia mekanizmu keixa no oinsa atu halo keixa ida.  

4.2.1 Rejistu Keixa  

140. Se iha kestaun ruma ne’ebé levanta, bele rejista informasaun tuir mai ne’e:  
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141. Livru rejistu keixa ida sei halo nu’udar parte husi projetu ne’e atu rejista kualkér preokupasaun 

husi komunidade durante konstrusaun. Kualkér keixa sei akonsella ba PNUD no MKIA iha 

oras 24 nia laran hafoin simu keixa. Keixa sei ezamina. Tuir fali ezaminasaun, keixa sira kona-

ba prátika áat sira sei refere ba PNUD ba komentáriu no/ka konsellu hamutuk ho MKIA.  

142. Wainhira posivel, ekipa projetu sei buka atu rezolve keixa imediatamente, no nune’e evita 

eskalasaun problema. Maibe, se keixa la bele rezolve kedas, entaun tenki tuir eskala.  

143. Lista sumáriu kona-ba keixa sira ne’ebé simu no sira nia dispozisaun tenki publika iha relatóriu 

kada fulan nen.  

4.2.2 Mekanizmu Responde Keixa  

144. Mekanizmu Responde Keixa dezeña ona ba mekanizmu rezolve problema ho esforsu 

voluntáriu ho boa-vontade. Mekanizmu Rsponde Keixa la’os substitutu ba prosesu legál. 

Mekanizmu Responde Keixa sei enkuantu pratikavel, tenta atu rezolve keixa no/ka lamentasaun 

sira tuir termu sira ne’ebé aseitavel mutuamente ba parte hotuhotu. Wainhira halo keixa no/ka 

lamentasaun, parte sira hotu tenki halo asaun, ho boa vontade no la bele tenta atu hao tarde ka 

tahan kualkér rezolusaun ne’ebé mutuamente aseitavel.  

145. Atu asegura implementasaun mamar ba Projetu no tuir tempu no efetivamente responde 

problema sira ne’ebé bele hasoru durante implementation, Mekanizmu Responde Keixa ríjidu ida, 

ne’ebé sei fasilita Autoridade sira husi Projetu ne’e responde lamentasaun sira husi entidade 

relevante sira kona-ba Projetu ne’ebé estabelese ona.  

146. Keixa no/lamentasaun hotuhtou kona-ba asuntu sosiál no ambientál bele simu oralmente 

(ba staf kampu), liuhusi telefone, kaixa keixa nian ka hakerek ba PNUD, MKIA ka Kontratór 

Konstursaun. Parte xave ida husi mekanizmu responde keixa mak rekíizitu ba MKIA/PMU no 

kontratór konstrusaun atu mantén rejistu keixa no/ka lamentasaun sira tama ona iha sede kampu 

projetu relevante. Keixa hotuhotu tenki trata ho respeitu, ho di’ak no ho sensibilidade. Kualkér 

esforsu posivel husi parte MKIA/PMU no kontratór konstrusaun atu rezolve problema sira ne’ebé 

refere ba keixa no’ka lamentasun tuir sira nia sasukat. Maibe, karik iha problema balu ne’ebé 

komplexu liu no label rezolve liuhusi mekanizmu nivel projetu nian. Keixa sira hanesan ne’e sei 

refere ba Komisaun Responde Keixa. Ne’e bele responsabilidade MKIA atu rezolve problema hirak 

ne’e liu husi prosesu ho sensu ríjidu ida.  

147. Mekanizmu Rasponde Keixa dezeña ona atu asegura katak individu no/ka grupu la 

finanseiramente hetan impaktu husi prosesu halo keixa no/lamentasaun ida. Mekanizmu 

Responde Keixa sei kobre kualkér kustu razoavel sira hodi envolve ema kualifikadu própriu hodi 

tulun preparasaun ba lejitimasaun keixa no/ka lamentasaun. Se keixa no/ka lamentasaun iha 

tendénsia aut inelijivel, Mekanizmu Responde Keixa sei la kobre kustu hirak ne’e.  

148. Informasaun kona-ba Mekanizmu Responde Keixa no oinsa atu koloka keixa no/ka 

lamentasun ba fatin prominente sira ba informasaun ba entidade relevante xave sira.  

149. Ofisiál Salvaguarda sira iha PMU sei nomeia nu’udar ofisiál xave ba Mekanizmu Responde 

Keixa. Termu referénsia ba pozisaun hirak ne’e (nu’udar altera husi tempu ba tempu) sei iha 

reponsabilidade xave tuir mai ne’e:  

• koordena informasaun husi Komisaun Responde Keixa molok hahú konstrusaun atu rezolve 

problema sira;  

• aje nu’udar pontu fokál iha PMU ba problema Responde Keixa sira no fasilita rezolusaun asuntu 

sira iha PMU nia laran;  

• kria sensibilizasaun kona-ba Mekanizmu Responde Keixa ba entidade relevante hotuhotu liuhusi 

kampaña sensibilizasaun públika;  
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• tulun responde keixa hotuhotu liuhusi koordenasaun ho parte konsernente sira;  

• rai informasaun kona-ba keixa no atuasaun (responde);   • halo monnitorizasaun ba 

atividade MKIA sira kona-ba asuntu keixa sira ne’e; no  

• prepara progresu ba relatóriu mensál/trimestrál.  

150. Estrutura Mekanizmu Responde Keixa ema na’in rua dezenvolve ona atu responde keixa 

no/ka lamentasaun hotuhotu atu responde keixa sira iha projetu ne’e. Ema Responde Keixa 

primeiru simu keixa no/ka lamentasaun iha fatin no/ka nivel administrativa distritál. Informa 

entidade relevante sira husi pontu oioin kona-ba oinsa halo keixa no/ka lamentasaun (se iha 

karik) no PMU rekolle keixa no/ka lamentasaun husi pontu hirak ne’e regularmente no arkiva. 

Tuir ida ne’e, koordena ho preokupante ne’e atu responde lamentasaun sira. Ofisiál 

Salvaguarda husi PMU sei koordena atividade sira iha nivel distritu ne’e atu responde keixa 

nno sei atua nu’udar pontu fokál kona-ba ne’e. Ofisiál Dezenvolvimentu Komuniddade husi 

Autoridade Lokál ka se nia la iha, ofisiál ruma ne’ebé toma responsabilidade ida ne’e sei 

koordena ho Jestór Salvaguarda no Jéneru husi PMU no MKIA atu responde ba keixa ne’e. 

ofisiál nomeiadu husi Autoridade Lokál fornese ho formasaun sufisiente kona-ba 

prosedimentu atuasaun/responde hodi kontinua sistema ne’e iha futuru.  

151. Keixa bele halo oralmente (ba staf kampu), liuhusi telefone, tau iha kaixa keixa nian ka hakerek 

ba PNUD, MKIA ka ba Kontratór Konstrusaun. Keixadór bele espesifikamente halo kontaktu 

ba Ofisiál Salvaguarda sira no husu konfidensialidade se sira iha preokupasaun kona-ba/ta’uk 

ema baku. Wainhira konfidensialidade husu ona (i.e. la revela keixadór nia identidade ba 

UNDIP, MKIA no/ka Kontratór Konstrusaun). Nune’e, Ofisiál Salvaguarda sei halo revizaun ba 

keixa no/ka lamentasaun, halo diskusaun ho keixadór, no determina oinsa mak di’ak liu atu 

envolve entidade ezekutora projetu wainhira prezerva konfidensialidade ba keixadór.  

152. Wainhira simu ona keixa no/ka lamentasaun, Ofisiál Salvaguarda sira sei emite/hasai 

rekoñesmentu ida. Ofisiál Dezenvolvimentu Komunidade simu keixa no/ka lamentasaun tenki 

koko atu hetan informasaun bázika kona-ba keixa no keixadór no sei imediatamente informa 

Ofisiál Salvaguarda sira iha PMU. 

153. PMU sei mantén rejistu Responde Keixa/Lamentasaun iha Nivel Administrativu Distritu. Arkiva 

rejistu sira ne’ebé halibur husi orgaun relevante sira ne’e PMU nia responsabilidade.  

154. Hafoin rejista keixa no/ka lamentasaun, Ofisiál Salvaguarda sira sei estuda keixa no/ka 

lamentasaun ne’e halo detalle no haruka keixa no/ka lamentasaun ba ofisiál konsernente ho 

loron espesífiku hodi fo resposta no responde hanesan. Ofisiál Salvaguarda sei hala’o 

enkontru ida ho ema afetadu/keixadór no hafoin tenta atu buka solusaun ba keixa no/ka 

lamentasaun ne’ebé simu ona ne’e. se presiza, enkontru sira hala’o ho ema afetadu/kezadór 

no ofisiál konsernente atu buka solusaun ba prolema no dezenvolve planu atu responde keixa 

ne’e.  Deliberasaun no desizaun sira husi enkontru sira ne’e sei arkiva. Enkontru hotuhotu 

relasiona ho Mekanizmu Responde Keixa, inklui enkontru sira husi Komisaun Responde 

Keixa, tenki arkiva. Ofisiál Salvaguarda ba Mekanizmu Responde Keixa sei ativamente 

envolve iha atividade hotuhotu.  

155. Rezolusaun husi ema primeiru sei normalmente kompleta iha loron 15 no keixadór no keixa 

no/ka lamentasaun sei hetan notifikasaun kona-ba atuasaun/responde liuhusi forma aberta no 

publikadu. Prosesu rezolusaun tenki kumpri rekízitu sira husi Mekanizmu Responde Keixa 

nune’e, rezolusaun ne’e tenki pratikavel, informál ho parte hotuhotu ne’ebé atua ho boa 

vontade. Hafoin, Mekanizmu Responde Keixa tenki, enkuantu pratikavel, atinje mutuamente 

rezultadu aseitavel ba parte hotuhotu.  
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156. Tenki rezolve keixa iha períodu ida ne’e ba satisfasaun kompradór, keixa ne’e sei refere ba 

nivel tuir mai Mekanizmu Responde Keixa, keixa sei refere ba. Se ofisiál salvaguarda sosiál 

no jéneru sente katak solusaun adekuadu sira tuir tempu. Maski nune’e, sei keixadór rekere 

transferénsia imediata ba nivel tuir mai, asuntu ne’e tenki refere ba ema tuir mai.  Nune’e, se 

asuntu la rezolve iha loron servisu 20, asuntu ne’e sei refere ba nivel tuir mai.  

157. Keixa ruma relasiona ho korupsaun ka prátika la ho étika ruma tenke refere imediatamente ba 

Timor Leste nia Prokuradoría Jerál no/ka Provedoría no Eskritóriu Auditoria nian no 

investigasaun iha PNUD iha Nova Iorke.  

158. Ofisiál salvaguarda nian husi UJP/PMU sei koordena ho Komisáriu ida-idak husi Governu 

Lokál hodi konsitui komité sira ne’e ba Estadu ida-idak no hetan sirkulár nesesáriu emitidu iha 

asuntu ida ne’e nune’e para sira bele konvokadu wainhira presija.  

159. Termu Referénsia ba Komisaun Responde Keixa mak:  

• fornese apoiu ba ema afetadu sira hodi rezolve sira nia problema;  

• prioritiza keixa no rezolve sira sedu liu tan;  

• fornese informasaun ba PMU no MKIA kona-ba kazu sériu sira iha oportunidade sedu liu tan;  

• koordena ho ema/grupu halerik ne’e no atinje informasaun lóos no pontuál kona-ba solusaun 

ne’ebé halo ba nia keixa; no   

• estuda keixa ne’ebé normalmente mosu no akonsella PMU, Komisaun Organizadora Nasionál no 

Distritál no asaun remediál atu evita akontesimentu seluk ba oin.  

160. Komité Responde Keixa sei organiza sorumutu nesesariu sira ho parte ne’ebé hato’o 

lamentasaun/keixa no ofisiál relevante no tenta atu buka solusaun ida aseitavel iha nivel hotu. 

Komité Responde Keixa sei rejista minuta sira husi sorumutu. 

161. Komité Responde Keixa sei komunika resposta propostu ba keixadór sira formalmente. Se 

resposta propozitu satisfaz ba keixadór sira, resposta sei implementadu no keixa no/ka 

lamentasaun sira sei taka. Se iha kazu sira ne’ebé resposta propozitu la satisfaz ba keixadór, 

Komité Responde Keixa bele hili atu hadi’a resposta propozitu hodi satisfaz preokupasaun 

keixadór nian sira, ka atu indika ba keixadór katak la iha resposta seluk sai viavel ba Komité 

Responde Keixa. Keixadór bele desidi hodi foti rekursu legál ka dalan seluk se nia la satisfeitu 

ho rezolusaun sira tanbá deliberasaun husi nivel tolu husi mekanizmu responde ba keixa. 

162. Alein husi nivel projetu no mekanizmu responde ba keixa nasionál, keixadór sira iha opsaun 

hodi asesu Mekanizmu Responsabilizasaun PNUD nian, ho funsaun kumprimentu no 

lamentasaun. Unidade Konformidade Sosiál no Ambientál investiga alegasaun sira ho 

padraun PNUD nian, prosedeimentu ezaminasaun nian ka PNUD nia kompromisu sosiál no 

ambientál sira seluk la implementa ho adekuadu, no estragu balu bele kona ema ka ambiente. 

Unidade Konformidade Sosiál no Ambientál lokaliza iha Eskritóriu Auditoria no Investigasaun 

nian, no jere husi Xefe Ofisiál Konformidade. Revizaun konformidade disponivel ba kualker 

komunidade ka individu ho preokupasaun kona-ba impaktu sira husi PNUD nia programa ka 

projetu. Unidade Konformidade Sosiál no Ambientál iha mandate to investiga 

independetement no ho imparsialidade pedidu válidu sira husi ema lokál ne’ebé hetan 

impaktu, no atu relata ninia diskoberta no rekomendasaun sira publikamente. 

163. Mekanizmu Resposta ba Parte Interesadu sira oferese oportunidade ba ema afetadu sira atu 

servisu ho parte interesadu sira seluk atu resolve preokupasaun sira, keixa sira no/ka 

lamentasaun kona-ba impaktu sosiál no ambientál sira husi projetu PNUD nian. Mekanzimu 

Resposta ba Parte Interesadu sira pretende atu suplementa envolvimentu parseiru proativu 

sira ne’ebé rekere husi PNUD no ninia parseiru implementadór sira iha siklu projetu tomak nia 

laran. Komunidade no individu sira bele husu Prosesu Mekanizmu Resposta Parte Interesadu 
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sira wainhira sira uza tiha ona kanál padraun ba jestaun projetu no garantía kualidade, no la 

satisfeitu ho resposta (iha kazu ida ne’e mekanizmu responde ba keixa iha nivel projetu nian). 

Wainhira pedidu Mekanizmu Resposta Parte Intersadu sira entrega ona, PNUD ninia pontu 

fokal iha nivel nasionál, rejionál no kuartel jerál sei servisu ho parte interesadu relevante sira 

no Parseiru Implementadór sira hodi responde no resolve kestaun sira. Vizita 

www.undp.org/secu-srmhodi hetan detalle sira. Formuláriu relevante iha anexu iha EJAS nia 

rohan.  

    

5 INDIKADÓR AMBIENTÁL NO SOSIÁL XAVE SIRA  
 

164. Sesaun ida ne’e identifika indikadór ambientál no sosiál xave sira ne’ebé identifika ba 

projetu no trasa objetivu jestaun relevante sira, impaktu potensiál sira, kontrolu atividade sira no 

kritériu servisu ambientál kontra hirak ne’ebé julga (eg auditoria) liuhusi indikadór sira ne’e.  

165. Sesaun ida ne’e responde ba oin nesesidade monitorizasaun no relatóriu dezempeñu 

ambientál ho atensaun ba komunikasaun susesu no fallansu husi prosedimentu kontrolu sira, 

distingue asuntu sira ne’ebé ezije ratifikasaun no identifika medida sira ne’ebé permite 

melloramentu kontínu iha prosesu sira nia laran ne’ebé projetu ne’e jere.  

5.1 KLIMA  
166. Timor Leste nia Klima karateriza ho kondisaun extrema sira. Iha parte norte husi illa ne’e 

iha ka la iha udan ba kuaze fulan ualu iha tinan ida nia laran. illa/rai-ketan ne’e iha klima monsaun 

(anin), típiku ba trópika Aziaátika sira. Iha padraun udan distinta rua: padraun udan monomodál 

norte, ne’ebé prodúz tempu udan fulan 4-6 hahúu iha Dezembru ne’ebé afeta barak liu parte norte 

husi nasaun ne’e no redúz ba leste; no padraun udan bimodál sul, ne’ebé prodúz tempu udan 

kleur liu (fulan 7–9) ho udan boot iha Dezemru no dala ida tan Maiu, ne’ebé afeta parte sul husi 

nasaun ne’e. Udan anuál ne’e ki’ik tebtebes iha kosta norte Timor Leste nian ((<1000 mm y-1), ki’ik 

ba moderadu iha sentrál no área elevada sira (1500–2000 mm y-1), no moderada (>2500 mm y-1) 

iha área altitude sira. Nu’udar baibain ona iha fatin tropikál sira, udan boot maka’as dalaruma mosu 

iha Leste ho intervalu tempu badak.  

167. Iha variasaun temperature ki’ik iha baze diária ka temporál ruma, ho mediana temperatura 

mensál varia la liu husi 3oC iha fulan maliriin liu sira Jullu no Agustu to’o fulan rai-manas sira Otubru 

no Novembru.  Variasaun temperature diária entre 7oC ho 13oC.  Variasaun temperatura mosu 

liuliu ho altitude. Média grau temperatura anuál redúz husi 27ºC hanesan ho nivel tasi to’o 24ºC 

iha 500 m; 21ºC iha 1000 m; 18ºC iha 1500 m no 14ºC iha 2000 m. Umidade relative varia entre 

70 ho 80 pursentu, ne’ebé halo úmida klimátika enjerál, maibe di’ak.10  

168. Variabilidade iha Timor Leste nia klima ne’e influensia signifikantemente husi Osilasaun El 

Niño Sul, ne’ebé tinan El Niño sira muda iha tempu no volume udan. El Niño tahan udan iha 

Janéiru, ho fatin balu experimenta 25% husi udan no baibain simu iha fulan hirak ne’e. Jeralmente, 

tempu udan tarde fulan 2 to’o 3 iha tinan sira El Niño nian.  

  

    

                                                      
10 http://gov.east-timor.org/MAPF/English/climate_and_hydrology.htm  asesu iha 20/7/17  

http://www.undp.org/secu-srm
http://www.undp.org/secu-srm
http://www.undp.org/secu-srm
http://gov.east-timor.org/MAFF/English/climate_and_hydrology.htm
http://gov.east-timor.org/MAFF/English/climate_and_hydrology.htm
http://gov.east-timor.org/MAFF/English/climate_and_hydrology.htm
http://gov.east-timor.org/MAFF/English/climate_and_hydrology.htm
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5.2 EKOLOJIA  

5.2.1 Antesedénsia  

169. Lokaiiza iha zona kruzamnetu entre Azia no Australi, Timor-Leste iha animal komún sir 

aba rejiaun rua ne’e. Terenu oioin husi foho sira, area tasi ibun ho distansia rihun ba rihun, Floresta 

maran, rai du’ut, no klima trópiku fornese habitat ne’ebé sustena variedade oi-oin. 

170. Timor-Leste sai parte ida husi Timor no Floresta decisive husi Wetar ekorejiaun Terestre 

nian, ne’ebé iha fauna distintivu reprezenta misturasaun husi espesie Azia no Australiazia; Illa 

Sunda ki’ik korejiaun be mos, ne’ebé bele iha to’o Oryzias timorensis 10 ne’ebé endemiku 10 

restritu ba Timor; Illa Sunda coral reef hotspot, no biodiversidade Wallacea hotspot.11 

171. Area floresta primaria husi Timor-Leste hamenus tiha on aba kuaze hektares 88,000 

(220,000 acres), ka 1% husi teritoriu, ailaran tuan hetan deit iha kosta sul ka iha área foho sira. 

Flora inklui ai-besi, eukaliptus, eukaliptus metan, aimean, ai kameli no lontarwood. Fauna sira 

inklui rusa, lekirauk, kakatua, kuda, karau no beo kakoak.12 

172. Iha de’it Floresta maran ida mak sei eziste iha nasaun ne’e, lokaliza iha Parke Nasionál 

Nino Konis Santana. Floresta ne’e sai uma ba espesie barak husi espesie hamutuk 250 husi manu 

fuik sira iha nasaun ne’e, pelumenus 10% husi sira sai úniku tebes ba Timor-Leste. Manufuik hirak 

ne’e balu hasoru extinsaun, inklui Kakatua hirus matan kinur, manu metan Timor, manu pombu 

Timor, Manu pombu verde Timor, lakateu metan, pombu rai Wetar, Iris lorikeet.13 (no loriku sira) 

173. Ameasa ambientál prinispál mai husi utilizasaun barak husi agrikultura tesi-no-sunu, 

ne’ebé diriji ba desflorestasaun no erozaun rai. Bazea ba relatóriu 2006 emitidu husi Uniaun 

Internasionál ba Konservasaun Natureza no Rekursu Naturál (IUCN), espesie emeasadu sira 

inklui espesie hitu husi manu fuik sira, tipu ida husi repltile, no spesie tolu husi ikan.  

174. Iha purvolta espesie amfibiu 15-20 no reptile 40 ka liu iha Timor-Leste inklui toke nen, teki 

monitor rua, skink 10, pelumenus iha ular matan aat ida, samodok tolu, samea ida, samea colubrid 

walu, iha samea file ida, pelumenus samea tasi primitive hat, lafaek ida, lenuk we mos ida no lenuk 

tasi hat (BirdLife International 2007). 

175. Entre espesie sira ne’ebé la ho naran no foin deskobre lalais ne’e husi reptile sira iha 

Timor-Leste mak toke ain-kleuk husi jeniu Cyrtodactylus.  Teki namdoras endemiku (Draco 

timorensis), jeralmente espesie komún ida iha rai-ailaran, suku sira, no ai-laran áas sira. Samea, 

iha parte seluk, rejistadu ho espesie 15. La iha samea husi Timor-Leste mak prezente globalmente. 

176. Niki sira mak grupu reprezentadu di’ak liu ho pelumenus espesie 43, inklui espesie niki 

aifuan 12. Timor ninia Niki sapatu-kuda (Rhinolophus montanus) koñesidu de’it husi Kova Quoto 

Lou (parte sul husi Ermera, besik aldeai Lequi Mia). Iha pelumenus espesie hitu husi láho no laho-

oan no espesie lima husi shrews; rua husi hirak espesie ne’e native ba Timor; Shrew krekas 

(Crocidura tenuis) láho Timor (Rattus timorensis). Hirak ne’e mak mamal nativu iha Timor seluk 

husi niki. 

177. Ikan be-mos endemiku inklui hardyhead ida Craterocephalus laisapi husi mota Ira Siquero 

no aparentemente espesie ida ne’ebé la deskreve husi goby Lentipes husi Mota Vero. Ikan tasi 

                                                      
11 http://lntreasures.com/timorleste.html  
12 http://www.encyclopedia.com/places/asia/indonesian-political-geography/east-timor#FLORA_AND_FAUNA 13 
http://www.listofcountriesoftheworld.com/tt-animals.html  
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ne’ebé deskreve resentemente koñesidu de’it husi Timor-Leste inklui Santana Dwarf Goby (Eviota 

santanai) no triplefin benny (Helcogramma atauroensis). 

178. Insektu sira husi Timor Leste de’it inklui borbaleta sira Delias splendida no Delias eileenae, 

no nehek ida Tetramorium rekhefe.  Invertebrata sira seluk agora daudaun koñesidu de’it husi 

Timor-Leste inklui babuku raimaran (Parachloritis afranio) no (Parachloritis herculea) no amphipod 

crustaceans Ampithoe atauro and Quadrimaera metinaro. 

179. Orchid rua ne’ebé deskreve resentemente koñesidu de’it husi Timor-Leste: Habenaria 

ankylocentron no Pterostylis timorensis. Planta sira seluk koñesdiu de’it husi Timor Leste inklui 

Eucalyptus orophila no Strobilanthes orientalis.  

  
Figura 7 Área protejida iha Timor Leste13  

                                                      
13 http://www.biodiversitya-z.org/content/Timor Leste  
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Figura 8 Kobetura Floresta iha Timor Leste14  

5.2.2 Kritériu Servisu  

 180.  Kritériu servisu tuir mai ne’e establese ba konstrusaun projetu sira:  

• La bele iha limpeza ai-horis fora husi área limpeza sira ne’ebé dezigna ona;  

• La bele iha balada mate tamba atividade limpeza sira ne’e;  

• La bele iha impaktu áat ba ambiente akuátika sira no abitante terrestrial sira;  

• La bele iha introdusaun ba espésie du’ut fuik tamba rezultadu atividade konstrusaun; no  

• La bele iha aumentu ba proliferasaun du’ut fui ne’e’bé eziste iha ka fora husi kualkér projetu nia 

ain-fatin nu’udar rezultadu husi atividade sira.  

5.2.3 Monitorizasaun  

181. Programa monitorizasaun ai-horis no balada (flora no fauna) sei implementa (Tabela 6).   

182. Monitorizasaun du’ut fuik sira sei hala’o no halo asaun apropriada wainhira identifika espésie 

alien no venenozu.  

183. Organizasaun prestadór sei hala’o servisu, halo relatóriu semanál ba MKIA hodi trasa:  

• kualkér naun-konformidade ho EJAS ida ne’e;  

• área sira ne’ebé rehabilita ona durante semana antes; no  

• detalle kona-ba asaun korretiva ne’ebé halo ona.  

                                                      
14 Timor Leste Relatóriu Nasionál Dahaat ba Konvensaun ONU kona-ba Diversidade Biolójika (2011)  
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5.2.4 Relatóriu  

184. Rezultadu Monitorizasaun ai-horis no balada no/ka insidente houthotu sei hakerek iha tabela no 

relata nu’udar trasa ona iha ESMF. MKIA tenki simu notifikasaun imediatemente wainhira 

deskonfia instánsia kona-ba balada ruma mate no ai-horis ruma hetan impaktu negativamente 

maka’as.  
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Tabela 6 Medida Jestaun Ai-horis no Balada (Flora no Fauna)  

Asuntu Atividade kontrolu (no fonte) Tempu asaun Responsabilidade Monitorizasaun & 

Relatóriu 

FF1:  Área protejida  

sira  

F1.1:  hala’o ezaminasaun ba sub-projetu uza Formatu Ezaminasaun 

(Apéndise 6). Rekuza kualkér sub-projetu ne’ebé invade área protejida ka 

muda floresta primária ba funsaun sira seluk.  

FF2. Lakón 

abitante no 

distúrbiu ba balada  

FF2.1 Limite limpeza ai-horis no minimiza distúrbiu ba abitante liuhusi 

protesaun no jestaun adekuada husi vejetasaun ne’ebé husik hela ne’e.  

FF2.2: Minimiza nivel estrundu no naroman liu iha durante konstrusaun no 

operasaun iha sentru kualkér fatin sensitivu.  

FF2.3: Asegura katak pesoál kampu hotuhotu hatene kona-ba área sensitive ba 

balada/abitante sira no rekízitu sira ba protesaun área hirak ne’e.  

FF2.4 Minimiza book fatin balada no rekupera no resgate balada kanek ka 

orfaun durante konstrusaun no operasaun.  

FF3. Introdúz au-

horis no espésie du’ut 

fuik sira 

  

FF3.1: Implementa ESCP (refere ba Anexu 4) atu redúz du’ut sira moris lihusi 

bée-dalan erozaun no sedimentu sira no tamba ne’e buras.  

  
FF3.2: Revejetasaun área ne’ebé book ona uza espésie nativa no lokalmente 

endémika ne’ebé iha valór abitante áas.  

  

FF3.3: Minimiza distúrbiu ba ai-horis abut tuan sira, ai Kanopi.  

  FF3.4: Fini sira ne’ebé atu fokit livre  
FKV EJAS Timor Leste Rev 4  

   



 

 

Pre-konstrusaun  PNUD  Mantén arkivu  

Durante 

konstrusaun  

Koordenadór 

Kampu 

Loroloron no 

mantén arkivu  

Durante 

konstrusaun  

Koordenadór 

Kampu 

Loroloron no 

mantén arkivu  

Durante 

konstrusaun  

Kontratór Loroloron no 

mantén arkivu  

Durante 

konstrusaun 

Kontratór 
Loroloron, mantén 

arkivu no relatóriu 

Durante konstrusaun Kontratór  Mantén arkivu 

Durante 

konstrusaun 

Koordenadór 

Kampu 
Se presiza no 

mantén arkivu 

mantén arkivu 

Durante 

konstrusaun 

Koordenadór 

Kampu 
Loroloron no 

mantén arkivu 

Operasaun  

Koordenadór 

Kampu  Mantén arkivu 
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 FF3.5 Espésie sira ne’ebé selesionadu ba bio-enjeñaria no agrofloresta la bele Dezeña no MKIA mantén arkivu espésie sira ne’ebé bele 

sai espésie du’ut aat iha futuru. operasaun 

Asuntu   Kontrolu Atividade (no Fonte)  Tempu Asaun  Responsabilidade 
Monitorizasaun no 

Relatóriu  

FF3. Introdúz FF3.6: Du’ut ambientál no du’ut veneno iha projetu nia ain-fatin  Durante no pós konstrusaun Koord. Kampu Kada semana no mantén arkivu  

Ai-horis no espésie sira tenki kontrola.      
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5.3 BÉE RAI-OKOS  

5.3.1 Antesedénsia  

 5.3.1.1  Bée Rai-okos  

185. Bée rai-okos ne’e rekursu importante no vulneravel iha Timor Leste. Figura 9 hatudu fatin zona 

bée rai-okos xave iha Timor Leste.  

  
Figur 9 Idrojeolojia Timor Leste156  

186. Estudu espesífiku ba projetu bée rai-okos seidauk hala’o, no projetu ne’e la intende atu uza ka 

halo interasaun diretamente ho rekursu bée rai-okos.  

                                                      
15 . 16  http://www.ga.gov.au/about/projects/water/vulnerability-of-groundwater-to-climate-changeimpacts-

in-Timor Leste  
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187. Nune’e, la bele iha potensialidade rekursu bée rai-okos ne’ebé hetan impaktu husi projetu eg liu 

husi konstrusaun nia kombustivel restu no impaktu irrigasaun sira.  

5.3.1  Kritériu Servisu  

 188. Kritériu servisu tuir mai ne’e establese ba konstrusaun projetu sira:  

a. La bele iha redusaun signifikante ba kualidade no kuantidade bée rai-okos nian tamba rezultadu husi 

atividade operasionál sira ne’ebé besik projetu sira;  

b. Implementasaun efetiva EDSCPs espesífika ba fatin no medida sira seluk atu proteje bée rai-okos.  

189. Wainhira halo tuir medida jestaun sira ne’ebé estabelese iha EJAS konaba kualidade bée iha área luan liu 

tan.  

5.3.2 Monitorizasaun  

 190.  Refere ba Tabelal 7 ba rekízitu monitorizasaun sira ba bée rai-okos.  

5.3.3 Relatóriu  

191. rezultadu monitorizasaun no/ka insidénsia hotuhotu kona-ba monitorizasaun kualidade bée sei 

hakerek iha tabela no relata nu’udar trasa ona iha ESMF. MKIA tenki simu notifikasaun 

imediatamente wainhira deskonfia instánsia materiál ruma ka prejudikasaun ambiente sériu ruma, 

ka se nivel determinadu ruma husi kualidade bée ne’e ezesu.  
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 Proposta Finansiamentu Fundu Klima Verde 
Table 7 Medida jestaun bée rai-okos sira  

Asuntu Atividade kontrolu (no fonte) Tempu asaun Responsabilidade Monitorizasaun 

& Relatóriu 

 

GW 1: Aumentu 

poluente fo’er sira, 

idrokarbonu, 

metál, poluente 

kímiku sira seluk 

ba iha ambiente 

bée rai-okos no/ka 

rai-leten.  

GW1.1: Hala’o monitorizasaun kualidade bée rai-leten no 

rai-okos iha fatin sira ne’ebé bée rai-okos iha tendénsia atu 

hetan impaktu, inklui avalia mudansa kualidade bée rai-okos 

nian.  

GW1.2: Prevene bée rai-leten kontaminada atu tama ba bée 

lihun liuhusi ku’ak furadu no posu – proteje husi saida no 

bée-sa’e no mantén fatin haleu ne’e mós.  

GW1.3: Área determinada sira ba tanki kombustivel, mina, 

kímiku ka líkidu perigozu sira seluk tenki halo ho baze 

impermeavel no haleu metin atu la bele fakar. 

Reatestamentu hala’o iha área sira ne’ebé dook husi 

sistema bée sira.  

GW1.4: Observa veíkulu hotuhotu, armazenamentu 

ekipamentu no materiál nia fatin loroloron ba restu posivel 

ne’ebé sulin husi kombustivel, mina no kímiku sira. Halo 

reatestamentu hala’o iha área sira ne’ebé dook husi sistema 

bée sira.  

GW 1.5: Minimiza utilazasaun erbisida, pestisida no kímiku 

sira seluk ne’ebé iha impáktu mínimu ba kualidade bé no ai-

horis. Uza deit tuir orientasaun 
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Faze Konstrusaun no 

operasaun  

Koordenadór 

Kampu 

  

Semanál tuir 

rekízitu no relatoriu 

ba MIKA PNUD  

Faze hotuhotu  Pesoál Hotuhotu  Semanál  

Konstrusaun no 

operasaun tomak 

  

Pesoál Hotuhotu 

Semanál ho 

relatóriu ba MIKA 

no PNUD  

Faze hotuhotu  Pesoál Hotuhotu 

Loroloron no 

mantén arkivu  

Faze hotuhotu  Pesoál Hotuhotu 
Semanál ho 

relatóriu ba MIKA 

no PNUD  

5

3  
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5.4 BÉE IHA RAI-LETEN  

5.4.1 Antesedénsia  

192. Fahe ona Timor Leste ba ‘Unidade Idrolójika’ sanulu resin rua, ne’ebé agrupa 

klimatolojikamente no fízio-jeografikamente atu hanesan no besik ba bée-lihun mota nian sira. 

Kada unidade idrolójika inklui mota balu, ho totál sistema mota 29, ne’ebé 12 iha norte no 17 iha 

sul. Mota hotuthotu jeralmente badak no suli-lais.16  

193. Sistema mota boot liu hotu mak sistema mota Loes ho totál área 2,184 km2 (kobre kuaze 

pursentu 15 husi railaran). Nia mós mota ne’ebé naruk liu (naruk 80 km), tuir fali sistema mota 

Lacló no sistema mota Clere no Belulic ho 2,024 km2 no 1,917 km2 idadidak.  Rezulta variasaun 

temporál ba udan no kapasidade ki’ik husi área rai-áas sira atu tahan bée, mota uitoan deit mak 

suli durante tinan tomak, barak liu mak suli tempu badak deit maibe jeralmente suli nakonu iha 

mota-ain sira ne’ebé tetuk liu.16  

194. Média ba udan tun kada tinan mak haleu 1,500 mm, varia husi 565 mm iha Manatuto ho 

kosta norte to’o 2,837 mm iha Lolotoe ne’ebé iha foho oeste-sentrál (Figura 10). Nu’udar baibain 

ona iha fatin tropikál sira, udan boot tun extremamente akontese iha Timor Leste durante intervalu 

tempu relativamente badak.  

  
Figura 10 Padraun anuál udan-tun iha Timor Leste17  

195. Nu’udar rezultadu, Timor Leste ne’e perigu ba bée-sa’e, liuliu iha parte sul nasaun ne’e.  

Cova Lima, Manufahi, no Viqueque idaidak hetan udan-tun barak liu fali munisípiu sira iha norte, 

                                                      
16 http://www.fao.org/nr/water/aquastat/countries_regions/TLS/  
17 http://seedsoflifetimor.org/climatechange/climate-change-in-timor-leste/  
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no iha experiênsia tempu udan dala rua kada tinan. Udan-tun beibeik dala barak kauza bée-sa’e 

iha fatin hirak ne’e.  

196. Inundasaun (bée-sa’e) ka Bée-sa’e iha Timor Leste rezulta husi kombinasaun udan-anin 

boot, topografia rai-lolon no deflorestasaun iha fati-fatin. Bée-sa’e iha Timor Leste iha Tipu tolu: 

(1) Bée-sa’e lais ne’ebé mosu wainhira udan boot ho intensidade boot iha foho/rai-lolon sira (2) 

Bée-sa’e husi Mota akontese wainhira bée nalihun iha mota rai-tetuk ka rai-áas nian no mota ne’e 

rasik ki’ik liu atu hasulin bée hodi halo bée nakonu liu no sulin sai husi mota no (3) Bée-sa’e iha 

sidade iha tempu udan boot akontese wainhira sistema drenajen ladún iha kapasidade atu hasulin 

intensidade udan-been ne’ebé boot ne’ebé rezulta bée-sa’e iha rai leten iha fatin sira ne’ebé nahe 

ona ho semente (liuliu iha Dili no Baucau).  

197. Kontraditóriu, falta tebtebes bée iha tempu bailoron ne’e baibain tiha ona, liuliu iha parte 

norte husi rai-ketan ne’e, ne’ebé afeta produsaun agrikultura.    

198. Udan-tun maka’as no rai ho karater maran, aumenta tan ho rai-lolon barabarak, tipu rai no 

deflorestasaun bele fo efeitu signifikante ba erozaun no mós kualidade bée.  

5.4.2 Kritériu Dezempeñu/Servisu 

 199.  Kritériu servisu tuir mai ne’e establese ba konstrusaun projetu sira:  

• Konstrusaun no atividade operasionál sira la bele signifikantemente hatún kualidade bée;  

• Kualidade bée tenki halo tuir kondisaun hotuhotu ne’ebé aprova ona ho PNUD, MKIA no/ka 

departamentu governu sira seluk, ka se kondisaun hirak ne’e la iha entaun halo tuir deit 

metodolojia ‘la bele estraga liu tan’; no  

• Implementasaun efetiva ba fatin-espesífiku EDSCPs nian.  

5.4.3 Monitorizasaun  

200. Iha bée ho kualidade ne’ebé han-malu ho objetivu ne’e improtante. Kualidade bée bele afeta 

kresimentu ai-horis, saude animál, kualidade rai, ekipamentu halo-to’os no utilizasaun 

doméstika. Kualidade husi bée matan ida ne’e mós varia depende ba tempu no input externál 

sira.  

201. Evaporasaun aumenta konsentrasaun masin maibe wainhira bée sulin hatún masin maibe 

bele aumenta fali sedimentu/rai-ten no adubu sira, no hasulin estrume no nutriente rai nian. 

Monitorizasaun tenki hala’o regularmente no frekuentemente liu tan iha bailoron ka iha períodu 

sira husi stress umidade ne’ebé kleur.  

202. Tabela 8 trasa kona-ba rekízitu monitorizasaun nian.  

5.4.4 Relatóriu 

203. rezultadu no/ka insidente kona-ba monitorizasaun kualidade bée hotuhotu sei hakerek iha tabela 

no relata nu’udar trasa ona iha ESMF. MKIA tenki simu notifikasaun imediatamente wainhira 

deskonfia instánsia materiál ruma ka prejudikasaun ambiente sériu ruma, ka se nivel determinadu 

ruma husi kualidade bée ne’e ezesu.  
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Tabela 8 Medida Jestaun Kualidade Bée  

Asuntu  Atividade kontrolu (no fonte) Tempu asaun Responsabilidade Monitorzasaun 

relatóriu  

&  

W1: Elevadu  

W1.1: Dezenvolve no implementa Erozaun espesífika tuir fatin ida, rai suspendidu sira  

Planu Kontrolu Drenajen no Sedimentu (EDSCP) atu responde no kontrolu drenajen sira 

seluk, kontrolu sedimentu no erozaun no kontaminadór sira hodi halibur materiál sira inklui rai durante 

konstrusaun bée iha rai-leten ninia komponente hotuhotu husi projetu sira ne’e. EDSCP nia medida sira halo sai 

sistema.  

Halo inspesaun regularmente atu asegura aparellu sira funsiona efetivamente.  

W1.2: Área dezignadu sira ne’ebé atu halibur kombustivel, mina, kímiku sira ka líkidu 

perigozu sira tenki halo ho baze impermeavel no haleu metin atu halihun wainhira fakar sai. 

Wainhira enxe fali mina tenki hala’o iha área sira ne’ebé dook husi sistema bée nian.  

W1.3: Halo monitorizasaun ba kualidade bée iha rai-leten no rai-okos nian iha fatin sira 

ne’ebé bée rai-okos nian iha tendénsia atu hetan impaktu inklui avalia mudansa sira kona-

ba kualidade bée rai-okos nian.   

W1.4: halo oráriu servisu ho faze sira nune’e asegura katak fatin sira ne’ebé book ona ne’e 

hetan re-plantasaun ai-horis no estabilizasaun progresivamente no halo kedas ona hafoin 

servisu remata.  

W1.5: Konstrusaun materiál sira sei la halibur besik ambiente bée nian ne’ebé bele permite 

atu tama ba ambiente ne’e. Ekipamentu konstrusaun sei muda dook husi ambiente bée nian 

wainhira servisu iha loron ne’e remata ka se iha ona previzaun ba udan tun  

  

Timor Leste nia GCF ESMF Rev 

4     

Pra- 

Ke’e 

rai  

Koordenadór 

Kampu 

  

Estabelesimentu 

inisiál hafoin tuir 

rekerimentu ho 

relatóriu ba MKIA 

no PNUD  

Pesoál hotuhotu  

Kada semana ho 

relatóriu ba MKIA 

no PNUD  

Koordenadór 

Kampu Kada semana 

hafoin tuir 

rekerimentu ho 

relatóriu ba MKIA 

no PNUD  

Koordenadór 

Kampu no  

MKIA  

Rai arkivu sira  

Koordenadór 

Kampu 

Mantén arkivu sira 

loroloron nian 

  



 

 

Faze konstrusaun no operasaun tomak 

  

Faze konstrusaun no operasaun tomak 

Evita ke’e-rai barak iha tempu udan  

Faze konstrusaun no operasaun tomak  

57  
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5.5 Kualidade Áar  

5.5.1 Antesedénsia  

204. Área projetu sira ne’e predominantemente iha suku ka ho karater rurál. Kualidade áar 

reflete ambiente hirak ne’e, ho rai-rahun mak sai nu’udar perturbasaun ba kualidade áar.  

205. Projetu hirak ne’e la’os atu kontribui signifikantemente ba polusaun áar no impaktu 

kontráriu tempu naruk nian ba kualidade áar la antisipa nu’udar rezultadu iha projetu hirak ne’e.  

Maibe, atividade konstrusaun hotuhotu iha potensialidade atu kauza perturbasaun ba kualidade 

áar.   

206. Servisu-na’in sira ne’ebé envolve iha atividade konstrusaun no operasaun sira tenki 

familiár ho métodu sira ne’ebé minimiza impaktu sira husi kualidade áar ne’ebé haterus no 

prosedimentu konstrusaun alternativa sira ne’ebé haktuir iha Timor Leste nia lejislasaun ka prátika 

indústria internasionál di’ak.  

5.5.2 Kritériu servisu  

 207.  Kritériu servisu tuir mai ne’e establese ba konstrusaun projetu sira:  

• Mosu rai-rahun/sasán partikel la bele kauza perturbasaun ambientál;  

• Halo medida sira beibeik atu tulun minimiza impaktu ba kualidade áar relasiona ho atividade 

konstrusaun no operasaun; no  

• Asaun hadi’ak atu responde ba keixa no/ka halerik sira ne’ebé akontese iha oras 48 nia laran.  

5.5.3 Monitorizasaun  

208. Programa monitorizasaun áar padronizada ida dezenvolve ona ba projetu sira (Tabela 9). 

Programa ne’e sujeitu ba revizaun no atualizasaun pelu menus kada fulan rua husi loron emisaun. 

Importantemente:  

• Rekízitu ba redusaun rai-rahun sei observa vizualmente husi pesoál kampu loroloron no husi 

funsionáriu MKIA no PNUD wainhira hala’o inspesaun kampu rutina; no  

• Emisaun veíkulu no mákina sira – monitorizasaun vizuál no sukat wainhira konsidera ezesiva.  

5.5.4 Relatóriu  

209. Monitorizasaun kualidade áar no/ka insidente sira sei hakerek iha tabela no relata nu’udar trasa 

ona iha ESMF. MKIA tenki simu notifikasaun imediatemente wainhira deskonfia instánsia materiál 

ka prejudikasaun ambientál ne’ebé sériu, ka se nivel determinadu relasiona ho kualidade ár ne’e 

ezesu.  

 210.    
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Tabela 9 Medida Jestaun Kualidade Áar  

Asuntu  Atividade kontrolu (no fonte)  Tempu asaun  Responsabilidade Monitorizasaun & 

Relatóriu 



 

 

A.1 Nivel rai-rahun 

aumenta iha 

reseitór sensitivu 

sira  

  

A1.1: Implementa medida jestaun rai-rahun nian iha área hotuhotu 

durante dezeñu, konstrusaun no operasaun.  

A1.2: Bandu velosidade iha Estrada no dalan asesu nian.  

A1.3: Jere matéria rai-rahun/partikél ne’ebé rezulta husi atividade 

hirak ne’e atu asegura katak emisaun sira la kauza perturbasaun 

ambientál iha fatin sensitivu sira 

A1.4: Atividade konstrusaun sira tenki minimiza risku sira ne’ebé 

relasiona ho eventu klimátiku sira (haré previzaun tempu).  

A1.5: Implementa halo oráriu/faze kona-ba servisu refere atu asegura 

katak estragu boot ba ai-horis no ke’e rai barak liu ne’e minimiza duni.  

A1.6: Aloka área halibur material sira dook husi reseitór sensitivu. taka 

metin se presiza duni.  

A1.7: Buka bée sufisiente ho kualidade natón ba atividade rega rai-

rahun ne’ebé kumpri mós kualkér regra kona-ba bée nian.  

A1.8: Halo oráriu ba atividade re-plantasaun ai-horis sira atu asegura 

sobrevivênsia máxima ba espésie ai-horis sira.   

A1.9: Fatin soe fo’er sira tenki taka metin no tau dook husi fatin 

sensitive sira  

  

Pre no durante 

konstrusaun  

Durante konstrusaun  

Durante konstrusaun  

Durante konstrusaun  

Konstrusaun tomak  

Durante konstrusaun  

Durante konstrusaun  

Durante konstrusaun 

Durante konstrusaun  

  

Pesoál hotuhotu  

Koordenadór 

Kampu 

  

Koordenadór 

Kampu 

  

Koordenadór 

Kampu 

  

Kontratór  

Koordenadór 

Kampu 

  

Koordenadór 

Kampu 

  

Koordenadór 

Kampu 

  

Koordenadór 

Kampu  

  

Loroloron no 

mantén arkivu  

Loroloron no 

mantén arkivu  

Loroloron no 

mantén arkivu  

Loroloron no 

mantén arkivu  

Loroloron no 

mantén arkivu  

Loroloron no 

mantén arkivu  

Loroloron no 

mantén arkivu  

Mantén arkivu 

Mantén arkivu 

Mantén arkivu  
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Asuntu  Atividade kontrolu (no fonte) Tempu asaun  Responsabilidade  Monitorizasaun & 

relatóriu  

A2.1 Asegura veíkulu/mákina sira ne’e hamate wainhira la 

uza.  

A2.2 Asegura veíkulu ne’ebé presiza atu halo servisu sira 

ne’e halo operasaun iha fatin servisu.  

A2.3 Asegura veíkulu konstrusaun hotuhotu, ekipamentu no 

mákina ne’e mantén no hala’o servisu tuir padraun no 

espesifikasaun sira ne’ebé estabelese ona.  

A2.4 Dezenvolve no implementa programa introdusaun ba 

pesoál kampu hotuhotu, ne’ebé inklui minimamente liña-

jerál konaba rekízitu mínimu ba jestaun ambientál relasiona 

ho fatin ne’e.  

A2.5 Aloka fatin armajenamentu veíkulu/mákina/ekipamentu 

dook husi fatin sensitivu sira.  

A2.6 Dirije mákina movel sira ne’ebé halo suar/rai-rahun dook 

husi fatin ne’e  

Durante konstrusaun  

Durante konstrusaun  

Durante konstrusaun  

Pre no Durante 

konstrusaun  

Durante konstrusaun  

Durante konstrusaun  

Koordenadór 

Kampu 

  

Koordenadór 

Kampu  

Koordenadór 

Kampu  

Kontratór  

Koordenadór 

Kampu  

Loroloron no 

mantén arkivu  

Loroloron no 

mantén arkivu  

Loroloron no 

mantén arkivu  

Loroloron no 

mantén arkivu  

Loroloron no 

mantén arkivu  



 

 

A2. Aumenta 

Veíkulu /emisaun 

mákina sira 

  

  

  

  

   

  

 Koordenadór 

Kampu  

  

  

Loroloron no 

mantén arkivu  
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5.6 ESTRUNDU NO VIBRASAUN  

5.6.1 Antesedénsia  

211. Tamba dezenvolvimentu urbana no indústria todan ne’e uitoan deit, ezistênsia estrundu ho 

antesedénsia ambientál ne’e konsidera relativamente ki’ik.   

212. Atividade konstrusaun no operasaun hotuhotu iha potensialidade atu kauza estrundu. 

Distúrbiu vibrasaun nian ba uma sira ne’ebé besbesik no abitante sensitivu sira iha tendénsia atu 

akontese liuhusi ekipamentu vibrante sira. La presiza halo explozaun ruma iha projetu ida ne’e.  

213. Utilizasaun mákina ka introdusaun ba fasilidade sira ne’ebé halo estrundu bele iha efeitu 

kontrária ba ambiente no uma sira se la jere didi’ak.  

214. Kontratór sira ne’ebé envolve iha atividade konstrusaun tenki familiár ho métodu sira ne’ebé 

kontrola mákina nia estrundu no prosedimentu konstrusaun alternative sira ne’ebé iha lejislasaun 

espesífika TIMOR LESTE nian ka se wainhira la iha, prátika indústria internasionál di’ak bele uza we 

lejislasaun seidauk aprova.  

215. Detalle, nivel forsa ekipamentu típiku nia lian, fo konsellu ba supervizaun projetu no fo 

matadalan ba redusaun estrundu. Fonte estrundu potensiál durante konstrusaun bele inklui:  

• Mákina konstrusaun todan;  

• Ferramentu forsa no kompresór sira;  

• Veíkulu sira ne’ebé halo hela servisu.  

5.6.2 Kritériu Servisu  

 216.  Kritériu servisu tuir mai ne’e estabelese ba konstrusaun projetu sira:  

• estrundu husi atividade konstrusaun no operasionál sira la bele kauza perturbasaun ambientál iha kualkér 

fatin ne’ebé sensitive ba estrundu;  

• halo medida beibeik atu tulun minimiza estrudu relasiona ho atividade konstrusaun;  

• la bele iha iha estragu ba propriedade fatin-seluk nian ne’ebé kauza husi vibrasaun husi atividade 

konstrusaun no operasaun sira; no  

• asaun hadi’ak atu responde ba keixa no/ka halerik sira ne’ebé mosu iha oras 48 nia laran.  



 

 

5.6.3 Monitorizasaun  

217. Programa monitorizasaun estrundu padronizada ida dezenvolve ona ba projetu sira (Tabela 10). 

Programa ne’e sujeitu ba revizaun no atualizasaun pelu menus kada fulan rua husi loron emisaun. 

Importantemente, supervizór kampu sei:  

• asegura manutensaun regulár no operasaun apropriada ba ekipamentu no mákina sira; no  

• halo atividade konstrusaun ne’ebé ho potensialidade atu hamosu estrundu iha ‘rai-loron’ deit.  

5.6.4 Relatóriu 

218. Rezultadu monitorizasaun no/ka insidente hotuhotu hakerek iha tabela no relata nu’udar trasa 

ona iha ESMF. MKIA tenki simu notifikasaun imediatemente wainhira deskonfia instánsia materiál 

ka prejudikasaun ambientál ne’ebé sériu, ka se nivel determinadu relasiona ho estrundu ne’e 

ezesu  
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Table 10 Noise and Vibration Management Measures  

Asuntu Atividade kontrolu (no fonte) Tempu asaun Responsabilidade Monitorizasaun & 

Relatóriu 

N1: Aumenta  

N1.1: Hili mákina no ekipamentu no prátika nivel estrundu 

dezeñu servisu espesífiku atu asegura katak emisaun estrundu sira minimiza 

ona durante konstrusaun no operasaun inklui ekipamentu bomba sira.   

N1.2: Aparellu redusaun estrundu espesífiku sira hanesan 

silensiozu no anti-barrulu tenki instala didia’k ba mákina no 

ekipamentu sira iha kampu.  

N1.3 Minimiza nesesidade ba no limita emisaun sira 

enkuantu pratikavel se servisu konstrusaun ne’ebé rezulta 

estrundu ne’e atu hala’o la’os iha oras: 7am-5.30pm   

N1.4: Konsultasaun ho uma besbesik sira molok atividade 

konstrusaun sira liuliu se atividade konstrusaun sira ne’ebé 

rezulta estrundu ne’e atu hala’o la’os iha oras ‘rai-loron’ 

nian: 7am-5.30pm.  

N1.5 Utilizasaun stratejia subsituisaun kontrolu tenki 

implementa, nune’e sasán ekipamentu sira ne’ebé rezulta 

estrundu maka’as liu iha fatin servisu ne’e troka tiha ho 

alternativa sira seluk.  

N1.6 Fornese barreira estrundu konstrusaun temporária ho 

forma taka ho sólidu sira ne’ebé karik iha impaktu ba uma 

espesífiku sira.  

N1.7 Insidente keixa hotuhotu no naun-kumprimentu 

relasiona ho estrundu tenki relata tuir prosedimentu 

relatóriu insidente iha kampu no halo sumáriu iha rejistu.  
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Faze hotuhotu  Kontratór   Mantén arkivu 

Pre no durante 

konstrusaun 

Kontratór Mantén arkivu 

Faze konstrusaun Pesoál hotuhotu 

Loroloron no 

mantén arkivu 

Faze konstrusaun Pesoál hotuhotu  Loroloron no 

mantén arkivu  

Faze konstrusaun  Pesoál hotuhotu  

Loroloron no 

mantén arkivu  

Faze konstrusaun  
Koordenadór 

Kampu 

  

Loroloron no 

mantén arkivu  

Faze konstrusaun  Koordenadór 

Kampu  

Mantén arkivu  
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Asuntu Atividade kontrolu (no fonte) Tempu asaun Responsabilidade Monitorizasaun & 

Relatóriu 

N1: Nivel estrundu 

ne’ebé aumenta  

N1.8 Kontratór tenki halo formasaun ba empregadu no 

operadór atu mellora koñesimentu kona-ba nesesidade atu 

minimiza estrundu maka’as liu iha prátika servisu liuhusi 

implementasaun medida sira.  

N2. Vibrasaun husi 

konstrusaun  

N2.1: Identifika propriedade sira, estrutura no fatin abitante 

sira ne’ebé sei sensitive ba impaktu vibrasaun sira rezulata 

husi konstrusaun no operasaun projetu.  

N2.2: Dezeñu atu entrega relasiona ho medida temporária 

no permante ba estrundu no vibrasaun husi impaktu 

vibrasaun konstrusaun no operasionál sira.  

N2.3: Insidente, keixa no naun-kumprimentu relasiona ho 

vibrasaun tenki relata tuir prosedimentu relatóriu insidente 

iha fatin no halo sumáriu iha rejistu.  

N2.4: Durante konstrusaun, medida padraun tenki halo atu 

aloka no proteje servisu iha rai-okos husi konstrusaun no 

operasionál nia impaktu vibrasaun.  
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Pre no durante 

konstrusaun  

Kontratór Mantén arkivu  

Pre no durante 

konstrusaun  

Kontratór  Mantén arkivu  

Pra-konstrusaun  Kontratór  Mantén arkivu  

Faze konstrusaun  

Koordenadór 

Kampu 

  

Mantén arkivu  

Faze konstrusaun  

Koordenadór 

Kampu  Mantén arkivu  

6

3  
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5.7 KONTROLU EROZAUN, DRENAJEN NO KONTROLU SEDIMENTU  

5.7.1 Antesedénsia  

219. Rai mak patrimóniu folin ida iha Timor Leste. Natureza rai nian iha fatin ida ne’e hetan 

influîensia maka’as husi fatór sira hanesan jeolojia, klima, no ai-horis naturál ne’ebé iha.  

220. Jestaun menus ba rai sira bele lori ba erozaun no tuir mai lakon rai no abitante no atividade 

moris sira husi apoiu rai ne’e. Atividade sira ne’ebé projetu ne’e atu hala’o iha potensialidade atu 

kauza erozaun, mudansa sira ba padraun drenajen no tuir mai sedimentasaun.  

5.7.2 Jeolojia  

221. Illa Timor situadu iha ikun leste nian no mesak deit iha sul husi illa sira rai-ketan volkániku, 

Arku Banda nian, la’o to’o ba parte leste husi rai-ketan Bali Indonesia. Arku volkániku mak 

expresaun rai-leten husi subdusaun litosfériku ne’ebé orasne’e envolve nu’udar Australia nia 

plaka krustál move husi parte nordeste ba no iha plaka Eurazia nia okos.  

222. Illa Timor forma husi kolizaun Indo-Australia nia plaka tetónika ho plaka Euraziana to’o norte.  

Roxa kalkáriu husi fatuk tasi korál baku sai tiha husi tasi-oseanu taka fatuk volkániku no 

metamórfiku (kle’an, manas no to’os) husi parte leten nia tasi-okos ne’ebé hatudu-an. Ida ne’e 

rezulta ba estrutura rai kompleza ida ne’ebé nahe iha materiál parente extensivamente fratura.  

223. Figura 11 hatudu mapa simplifikada husi jeolojia Timor Leste nian.    

224.   
Figura 11  Jeolojia Timor Leste nian18  

                                                      
18 https://upload.wikimedia.org/wikipedia/commons/7/7e/Geology_of_Timor Leste.png  
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5.7.3 Topografia  

225. Topografia Timor Leste konsiste iha rai-tetuk ki’ik haleu tasi-ibun no iha sentrál foho barak 

ne’ebé domina nasaun ne’e (Figura 12). Korente foho sentrál sira atinje naruk 2980 m iha Foho 

Ramelau (ka Tatamailau), ne’ebé lokaliza iha Munisípiu Ainaro, kuaze 70 km sul husi Dili.  

226. Kuaze metade husi illa Timor nia rai iha rai-lolon ho 40° ka liu19.  Rai-lolon naruk no udan 

tun maka’as lori diretamente rai nakfera barak no monu ba foho okos no erozaun rai ne’ebé iha 

kazu sériu dala ruma hamosu rai monu maka’as ne’ebé mós tamba nakfera maka’as no nune’e 

fatuk foho nian fasil atu monu.  

  
Figura 12 Topografia Timor Leste nian  

5.7.4 Rai  

227. Iha eskala rejionál, iha korrelasaun balu entre tipu rai no fatuk husi rai. Maski nune’e, Timor 

Leste nia klima no, importante liu tan, topografia no erozaun no movimentu rai maka’as, sei sai 

nu’udar fatór importante entre fatór sira seluk ne’ebé kontrola dezenvolvimentu rai nian.  

228. Tamba rai-lolon naruk iha tutun sentrál husi illa ne’e, perfíl rai antiga dezenvolve ona maski 

raramente. Iha no entre rai-lolon naruk sira, perfíl rai ne’e kaótiku no fatuk ne’ebé monu la ho 

Dezenvolvimentu perfíl ne’ebé klaru, rai sira ne’e di’ak liu hanaran ho ‘Regolit’  

                                                      
19 Thompson, S.J. (2011) Jeolojia no Rai sira iha Timor Leste  
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229. Rai iha Timor Leste pertense ba Ordem rai 6 husi sistema klasifikasaun rai USDA nian20 

(Figura 13).  Tipu barak husi rai ne’ebé hetan iha Timor Leste mak:  

• Inseptisol – rai sira ne’ebé semi-áridu ba ambiente úmidu ho grau moderadu deit ba temporada 

no dezenvolvimentu (rai foun liu ho dezenvolvimentu perfíl limitadu). Sira ne’e dala barak forma 

husi materiál koluviál no aluviál;  

• Molisol – rai sira ne’ebé ho horizonte parte li’ur kor nakukun ho konteudu materiál orgánika 

barak. Riku ho nutriente sira, hetan iha rai-lolon sira iha Timor Leste;  

• Entisol – rai sira ne’ebé husi materiál sira ne’ebé foin depozita hanesan rai tetuk tamba bée-

sa’e/inundasaun (bée-sa’e) sira. Rai kle’an ho dezenvolvimentu uitoan iha okos husi parte leten.  

• Vertisol – rai sira ne’ebé ho konteudu barak husi materiál mamar sira. Rai sira ne’e nakfera 

durante tempu bailoron no mamar lóos iha tempu udan. Iha nutriente uitoan wainhira bokon 

nune’e iha tendênsia atu sai rai-bokur.  

• Alfisol – rai sira ne’ebé rezulta husi prosesu temporada ne’ebé halibur minerál mamar sira sai 

husi parte leten no tama ba rai sira ne’e nia okos. Forma husi área semi-árida to’o úmida sira, 

tipikamente iha kobertura ai-laran ne’ebé ho ai-hun bobobot sira.  “Alf” refere ba alumíniu (Al) no 

besi (Fe);  

• Istosol – rai sira ne’ebé iha konteudu matéria orgánika barak no bokon kuaze tinan tomak. 

Baibain koñesidu nu’udar rai-bokon ka tahu. 

  
Figura 13 Rai sira iha Timor Leste21  

                                                      
20 Seeds of Life (2015) Dezenvolve Mapa Dijitál kona-ba Rai sira iha Timor Leste, Dili, Timor Leste.  
21 Seeds of life (Seeds of Life) [CC BY-SA 3.0 (http://creativecommons.org/licenses/by-sa/3.0)], via Wikimedia Commons  
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230. Erozaun rai depende ba parametru balu hanesan tipu rai, foho-lolon, ai-horis, natureza 

topografia no intensidade udan. Lakon estabilidade rai no erozaun rai bele akontese tamba 

movimentu husi ai-horis nia kobertura, no atividade konstrusaun barak. Bele kauza lakon rai 

bokur no hamosu instabilidade foho-lolon. Preparasaun rai ba projetu bele rezulta blokeiu ka 

alterasaun bée dalan naturál sira hodi kauza mudansa ba padraun drenajen sira iha área 

ne’ebá. Medida mitigasaun efetiva no efisiente la’os deit bele redúz, maibe bele mellora 

kondisaun sira ne’ebé eziste.  

231. Área sira ne’ebé perigu ba erozaun áas, médiu, ki’ik hatudu iha Figura 14.  

  
Figura 14 Perigu Erozaun (PNUD/CARE 2015 data)  

232. Udan-tun bele iha impaktu signifikante ida ba abilidade atu jere impaktu ambientál sira, liuliu 

kona-ba jere drenajen, erozaun no sedimentasaun. Nune’e, atividade sira ne’ebé envolve 

distúrbiu signifikante ba rai, ka halo liña drenajen no bée-dalan sira tenki halo planu atu hala’o 

durante fulan sira ne’ebé bailoron liu nian. Importante mós atu asegura katak mekanizmu 

kontrolu tomak ba erozaun no sedimentu sira prontu ona molok tempu udan mai.  

233. Atividade sira ne’ebé iha potensialidade atu kauza erozaun tenki hala’o ho konsiênsia ba 

kondisaun tempu hanesan ne’e.   

5.7.5 Kritériu Servisu  

 234.  Kritériu servisu tuir mai ne’e halo ba projetu sira:  

• La bele haríi fali sediment iha ambiente akuátika sira no/ka rai-leten no/ka bée-okos nu’udar 

rezultadu ida husi atividade konstrusaun no operasaun sira;  

• La bele iha degradasaun kualidade bée nian wainhira ka hafoin projetu hotuhotu hala’o;  

• Bée hotuhotu ne’ebee eziste iha fatin projetu no/ka sistema bée-okos tenki la’o tuir prátika di’ak 

ba kontrolu erozaun, drenajen no sedimentu; no  

• Implementasaun efetiva kona-ba fatin-espesífika EDSCP nian.  
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235. Wainhira halo tuir medida jestaun sira ne’ebé estabelese iha ESMF, atividade konstrusaun no 

operasaun projetu sira sei la fo impaktu signifikante nu’udar rezultadu husi sedimentasaun ba área 

luan liu tan.  

5.7.6 Monitorizasaun  

236. Programa monitorizasaun kontrolu sedimentu padronizada dezenvolve ona ba projetu sira 

(Tabela 11). Programa ne’e sujeitu ba revizaun no atualizasaun pelu menus kada fulan rua husi 

loron emisaun. Koordenadór Kampu sei presiza atu:  

• Halo inspesaun sira ba kampu kada semana ka hafoin akontese udan ne’ebé liu husi 20mm iha 

períodu oras 24 nia laran;  

• Dezenvolve list espesífika ba fatin atu arkiva naun-konformidade ho ESMF ida ne’e ka kualkér 

EDSCPs ne’ebé bele aplika ba; no  

• Komunika rezultadu inspesaun sira no/ka teste kualidade bée no asegura katak kualkér asuntu 

ne’ebé liga ho fallansu kontrolu ne’e ratifika lalais no prosesu sira iha duni atu asegura katak 

fallansu sira ne’ebé hanesan ne’e la repete tan.  

5.7.7 Relatóriu 

237. Rezultadu no/ka insidente monitorizasaun kontrolu sedimentu no erozaun hotuhotu hakerek iha 

tabela no relata nu’udar trasa ona iha ESMF. MKIA tenki simu notifikasaun imediatemente wainhira 

deskonfia instánsia materiál ka prejudikasaun ambientál ne’ebé sériu, ka se nivel determinadu 

relasiona ho kontrolu erozaun no sedimentu ne’e ezesu.   
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Table 11 Erosion, Drainage and Sediment Control 

Measures  

Asuntu Atividade kontrolu (no fonte) Tempu asaun Responsabilidade Monitorizasaun & 

Relatóriu 

E1: Lakon materiál 

rai no 

sedimentasaun ba 

sistema bée-boot 

rai-leten no/ka rai-

okos iha fatin 

tamba atividade 

ke’e-rai 

E1.1: Dezenvolve no implementa EDSCP ba kualkér servisu 

iha ra-leten, hada dalan no ke’e-rai, pasadeira bée no bée-

dalan sira.  

E1.2: Asegura katak aparellu kontrolu erozaun no sedimentu 

sira instala ona, halo inspesaun no mantén duni tuir rekízitu.  

E1.3: Halo oráriu/faze servisu atu minimiza hamóos área no 

soe rai kualkér.  

Faze konstrusaun  

Faze konstrusaun  

Pre no durante 

konstrusaun  

Pesoál hotuhotu  

Pesoál hotuhotu 

Koordenadór 

Kampu 

  

Mantén arkivu  

Mantén arkivu  

Mantén arkivu  

 
E1.4: Inkorpora dezeñu no fatin husi medida EDSC 

temporária no permanente ba fatin área explorasaun no liña 

drenajen sira. Hirak ne’e tenki implementa ba atividade pre-

konstrusaun no tenki kontinua nafatin durante servisu  

Pre no durante 

konstrusaun  

Koordenadór 

Kampu 

  

Mantén arkivu  

 
E1.5: Halo oráriu/faze ba servisu refere atu asegura katak 

distírbiu ba ai-horis no servisu ke’e-rai ne’e hala’o durante 

períodu udan no anin menus.  

Pre no durante 

konstrusaun  

Koordenadór 

Kampu 

  

Mantén arkivu  

 
E1.6: Taka fali no halibur rai atu uza durante re-plantasaun 

ai-horis no/ka muda fali rai ba rai agrikultura sira.  

Pre no durante 

konstrusaun  

Koordenadór 

Kampu 

  

Mantén arkivu  

 
E1.7: Halo oráriu/faze servisu sira atu minimiza durasaun 

materiál rai ne’ebé butuk. Kuda fali ai-horis ba rai-butuk se 

armajenamentu presiza ba períodu kleur.  

Durante konstrusaun Pesoál hotuhotu  Mantén arkivu  
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E1.8: Koloka rai-butuk dook husi dalan drenajen nian, bée-

dalan no fatin sensitivu sira.  

Pre no durante 

konstrusaun  

Koordenadór 

Kampu 

  

Mantén arkivu  

    
   

 

Asuntu Atividade kontrolu (no fonte) Tempu asaun Responsabilidade Monitorizasaun & 

Relatóriu 

E1: Lakon materiál 

rai no 

sedimentasaun ba 

sistema bée-boot 

rai-leten no/ka rai-

okos iha fatin tamba 

atividade ke’e-rai  

E1.9: Dezeña medida jestaun bée-boot sira atu redúz 

velosidade bée-tun no evita konsentrasaun iha fatin bée-sai 

nian (saida).  

E1.10: Inklui verifika barrajen iha liña drenajen sira wainhira 

presiza atu redúz velosidade no fornese filtrasaun balu ba 

sedimentu. Regularmente halo inspesaun no mantén 

verifikasaun barrajen.  

Pre no durante konstrusaun 

Koordenadór Kampu  

Pre no durante konstrusaun 

 Koordenadór Kampu  

Mantén arkivu  

Mantén arkivu 

 E1.11: Barreira tenki uza nu’udar forma ida ba kontrolu 

erozaun no sedimentu no wainhira uza iha foho-lolon 

(depende ba selesaun fatin), inklui halo lutu extra ba 

sedimentu durante udan boot.  

Durante konstrusaun Pesoál hotuhotu  Mantén arkivu 

 
E1.12: Satan ho falun rai tenki uza iha bée-dalan sira ka 

haleu sasán sensitivu/perigozu sira wainhira presiza.  

Durante konstrusaun Pesoál hotuhotu Mantén arkivu 

 
E1.13: Rai butuk atu satan tenki inkorpora iha fatin ne’ebé 

presiza durante konstrusaun atu redúz velosidade bée.  

Durante konstrusaun Koordenadór 

Kampu  

Mantén arkivu 

 
E1.14: lutu badak ka estrutura hanesan ne’e instala atu 

proteje husi sedimentu barak ne’ebé aumenta.  

Durante konstrusaun Kontratór  Mantén arkivu 
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E1.15: Sedimentu barak liu iha estrutura kontrolu erozaun no 

sedimentu sira (eg. ku’ak ba sedimentu, barrajen bée) tenki 

muda wainhira presiza atu permite kapasidade adekuada atu 

tahan.  

Durante konstrusaun Kontratór  Mantén arkivu  

Asuntu Atividade kontrolu (no fonte) Tempu asaun Responsabilidade Monitorizasaun & 

Relatóriu 

E2: Kontaminasaun 

rai 

  

E2.1: Se deskobre ka deskonfia kontaminasaun (fora de 

projetu ne’e nia ain-fatin), aplika investigasaun 

kontaminasaun preliminária Faze 1 ba fatin ne’e. kontratór 

tenki para servisu se antes hetan kontaminasaun naun-

identifikada no ativa prosedimentu jestaun sira no rekere 

konsellu/permisaun/aprovasaun (se presiza).  

Faze konstrusaun  Pesoál hotuhotu  Loroloron no 

mantén arkivu  

E2: Kontaminasaun 

rai  
E2.2: Aderénsia ba prátika di’ak liu ba muda no soe 

rai/materiál kontaminadu sira husi fatin ne’e (se presiza), 

inklui rai iha projetu nia ain-fatin.  

Faze konstrusaun Pesoál hotuhotu Loroloron no 

mantén arkivu  

 
E2.3: Medida kontrolu drenajen sira atu asegura bée-sai 

fatin la iha kontaktu ho área kontaminada sira (inklui 

materiál iha projetu nia ain-fatin) no dirije/hasés ba área 

estabilizada sira atu soe.  

Faze konstrusaun Pesoál hotuhotu Loroloron no 

mantén arkivu  

 
E2.4: Evita importa materiál sira ne’ebé bele rezulta 

kontaminasaun ba fatin no la iha sertifikadu/dokumentu 

ne’ebé akompaña. Iha fatin ne’ebé la iha materiál iha fatin 

atu fui/fakar, tenki halo teste tuir espesifikasaun jeotéknika 

sira.  

Faze konstrusaun Pesoál hotuhotu Loroloron no 

mantén arkivu  
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E3: Soe tiha 

rai/barreira ne’ebé 

barak liu  

E3.4: Muda barreira husi barrajen/kanál/ku’ak durante 

rehabilitasaun/manutensaun ne’e atu benefisialmente uza fali 

eg kompós, lori fali ba rai agrikultura, halo bloku, etc. rai 

barreira ne’e tenki koko atu konfirma utilizasaun apropriada 

no tuir intensaun 

Faze konstrusaun no 

operasaun  

MKIA  Mantén arkivu  
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5.8 JESTAUN LIXU  

5.8.1 Antesedénsia  

238. Nu’udar ajénsia implementadora, MKIA halo advokasia ba prátika jestaun lixu di’ak. Irarkia no 

prinsípiu jestaun lixu ne’ebé prefere hanesan tuir mai ne’e:  

• Evita lixu (evita uza materiál ne’ebé la nesesáriu ba projetu sira);  

• Re-utilizasaun lixu (re-utiliza materiál no hamenus fo’er);  

• Resiklajen lixu (materiál resiklajen hanesan kalén, botir, etc.); no  

• Soe lixu (lixu to’os no/ka kontaminadu hotuhotu atu hakoi iha fatin ne’ebé aprovadu).  

239. Korrente xave sira ba lixu rezulta durante konstrusaun iha tendénsia atu inklui mós sedimentu lixeiru 

no lixu konstrusaun sira hanesan:  

• Lixu husi eskavasaun ne’ebé la bele uza ona durante ke’e-rai;  

• Lixu sira husi manutensaun ekipamentu konstrusaun nian. Veíkulu todan no ekipamentu konstrusaun 

oioin sei utiliza durante faze konstrusaun. Lixu líkidu perigozu husi bele rezulta husi limpeza, 

reparasaun no manutensaun ekipamentu sira ne’e. Hanesan kombustivel/mina ne’ebé fakar suli sai iha 

fatin servisu tenki jere no soe didi’ak;  

• Lixu likidu la-perigozu sira sei rezulta husi utilizasaun fasilidade ba servisu-na’in sira hanesan haris-

fatin; no  

• Lixu jerál sira inklui materiál aat sira no lixu biodegradavel sira. 

240. Servisu-na’in sira ne’ebé enolve iha atividade konstrusaun no operasionál sira tenki familiár ho 

métodu sira ne’ebé miniza impaktu husi hamóos ai-horis atu minimiza ain-fatin ba sasán esensiál 

ida ne’e ba servisu, no rehabilita área ne’ebé book ona. Wainhira halo atividade hirak ne’e, projetu 

sira tenki minimiza impaktu husi lixu ne’ebé rezulta husi projetu ne’e.  

5.8.2 Kritériu Servisu  

 241.  Kritériu servisu tuir mai ne’e establese ba konstrusaun projetu sira:  

• Rezultadu lixu tenki minimiza liuhusi implementasaun irarkia lixu (evita, redúz, re-utilizasaun, 

resiklajen);  



 

 

• La bele iha litru ida ne’ebé observa, husi ofisiál kampu sira, iha área projetu ka haleu ne’ebé rezulta 

husi atividade sira;  

• La bele iha keixa ne’ebé simu kona-ba rezultadu no jestaun lixu;  

• Kualkér lixu husi fasilidade saneamentu movel iha fatin, kontratór lixu ne’ebé iha lisensa, sei tula ba 

fatin seluk atu soe; no  

• Lixu mina nian halibur no soe ka resikla iha fatin seluk husi kompañia lokál mina nian ka tula ba 

resiklajen.  

5.8.3 Monitorizasaun  

242. Programa monitorizasaun jestaun lixu ida dezenvolve ona ba projetu sira (Tabela 12). Programa ne’e 

sujeitu ba revizaun no atualizasaun pelu menus fulan rua husi loron emisaun.  
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5.8.4 Relatóriu  

243. MKIA nu’udar ajénsia implementadora tenki hetan notifikasaun imediatamente wainhira deskonfia 

instánsia materiál ka prejudikasaun ambientál ne’ebé sériu, ka se nivel determinadu relasiona ho 

lixu ne’e ezesu.  
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Verde Tabela 12 Medida Jestaun Lixu  

Asuntu Atividade kontrolu (no fonte) Tempu asaun Responsabilidade Monitorizasaun & 

Relatóriu 



 

 

WT1: Produsaun 

lixu sira no 

utilizasaun 

ezesiva ba 

patrimóniu sira  

WT1.1: Preferénsia tenki fo ba materiál sira ne’ebé bele uza 

atu halo konstrusaun ba projetu ne’ebé sei redúz rezultadu 

diretu/indiretu husi lixu.  

WT1.2: Prátika lixu loroloron tenki hala’o eseptu servisu 

hirak ne’e delega ba atividade sira husi orgaun jestaun lixu 

externál.  

WT1.3: Utilizasaun materiál konstrusaun sira tenki otimiza no 

wainhira posivel ba adopsaun polítika resiklajen.  

WT1.4: Korrente lixu ne’ebé ketak tenki halo manutensaun 

beibeik i.e. lixu doméstika jerál, lixu konstrusaun no 

kontaminadu. Área espesífika sira iha fatin ne’e tenki tau ba 

jestaun temporária ba korrente lixu oioin. 

WT1.5: Kualkér lixu kontaminadu tenki soe iha fasilidade ida 

ne’ebé aprova ona.  

WT1.6: Lixu resiklavel (inklui mina no lixu konstrusaun balu) 

tenki tau ketak no soe lolóos.  

WT1.7: Fatin lixu sira tenki sufisientemente taka metin atu 

asegura animál fuik sira la bele asesu.  

WT1.8: Fatin soe lixu tenki la’o tuir Governu Timor Leste nia 

rekízitu sira.  

WT1.9: Kombustivel no óleu ne’ebé restu husi véikulu ka 

ekipamentu tenki hamóos kedas.  

Pre no durante 

konstrusaun 

  

Durante konstrusaun  

Durante konstrusaun  

Durante konstrusaun  

Durante konstrusaun  

Durante konstrusaun  

Durante konstrusaun  

Durante konstrusaun  

Durante konstrusaun  

Kontratór  

Koordenadór 

Kampu  

Koordenadór 

Kampu  

Koordenadór 

Kampu  

Koordenadór 

Kampu  

Koordenadór 

Kampu 

Koordenadór 

Kampu  

Koordenadór 

Kampu  

Koordenadór 

Kampu  

Mantén arkivu  

Loroloron no 

mantén arkivu  

Kada semana no 

mantén arkivu  

Kada semana no 

mantén arkivu  

Kada semana no 

mantén arkivu  

Kada semana no 

mantén arkivu  

Loroloron  

Kada semana no 

mantén arkivu  

Loroloron no 

mantén arkivu  
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Asuntu Atividade kontrolu (no fonte) Tempu asaun Responsabilidade Monitorizasaun & 

Relatóriu 

WT1: Produsaun 

lixu sira no 

utilizasaun ezesiva 

ba patrimóniu sira  

  

WT1.10: Manutensaun no reparasaun boboot tenki hala’o 

iha fatin seluk wainhira pratikavel.  

WT1.11: Se posivel, tanki no montajen kombustivel no 

kímiku sira tenki hala’o iha fasilidade sentrál ba tanki 

kombustivel no kímiku sira, hanesan estasaun petróleu sira.  

WT1.12: Tanki kombustivel no kímiku sira iha fatin ne’e tenki 

tau ho mínimu posivel.  

WT1.13: Lixu mina no óleu ruma tenki halibur no tula 

diretamente ba resiklajen ka fatin lixu ne’ebé hatudu ona.  

WT1.14: Sasán perogozu ruma ne’ebé tau iha fatin ne’e tenki 

tau tuir Timor Leste nia regulamentu sira.  

Durante konstrusaun  

Durante konstrusaun  

Durante konstrusaun  

Durante konstrusaun  

Durante konstrusaun  

Koordenadór 

Kampu  

Koordenadór 

Kampu  

Kontratór 

Koordenadór 

Kampu  

Kontratór  

Kada semana no 

mantén arkivu  

Loroloron no 

mantén arkivu  

Loroloron,  

mantén arkivu no 

relata kualkér 

insidente  

Loroloron no 

mantén arkivu  

Loroloron no 

mantén arkivu 
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5.9 JESTAUN SOSIÁL  

5.9.1 Antesedénsia  

244. Timor Leste ne’e nasaun ida entre nasaun foun sira iha mundu ne’ebé hetan 

independénsia foin iha 2002. Nasaun foin dezenvolve, sosiedade post-konflitu ho populasaun sa’e 

maka’as ne’ebé sei depede ba agrikultura subsisténsia. Timor Leste iha Índise Dezenvolvimentu 

Umanu ONU ho 0.595 no ho pozisaun 133 husi nasaun 188, ne’ebé halo Timor Leste tama iha 

kategoria média ba dezenvolvimentu umanu.    

245. Populasaun Totál Millaun 1.2, ho 70% husi populasaun moris iha área rurál sira. 

Esperansa moris mak tinan 68.2 ne’ebé aumenta ona husi 33.8 ba esperansa moris iha 1980. 

Populasaun konsentra iha parte oeste nasaun ne’e nian, no iha Dili no Baucau.  

246. Maski sai nasaun riku ho mina, Timor Leste sei sai nasaun ida entre nasaun sira ne’ebé 

ki’ak iha Asia Pasífika.  Iha Timor Leste 64.3% husi populasaun (ema 694,000) mak 

multidimensionalmente ki’ak no aumenta pursentu 21.4 mak moris iha pobreza multidimensionál 

(ema 231, 000). Largura deprivasaun (intensidade) iha Timor Leste, ne’ebé valór média 

deprivasaun ne’ebé experimenta husi ema sira ne’ebé iha pobreza multidimensional, mak 50.1%. 

Númeru ema ho pobreza multidimensionál mak pontu 29.4% áas liu pobreza rendimentu. Ida ne’e 

implika katak individu sira ne’ebé moris liu fali liña pobreza rendimentu sei bele sofre tamba 

deprivasaun sira iha edukasaun, saude no kondisaun moris sira seluk.   

5.9.2 Utilizasaun rai no hela-fatin 

247. Sub-projetu sira dezeña ona husi PDIM nia lista projetu sira ne’ebé Suku sira tau hamutuk 

no ikusmai hasa’e ba nivel Nasionál. Ida ne’e signifika katak iha ona prosesu partisipatóriu no 

akordu jerál ba utilizasaun rai iha ona, ka pelu menus hatudu katak bele aseita.    

248. Projetu no ninia sub-projetu sira la presiza rehabitasaun involuntáriu ka buka fali rai. Rai 

ne’ebé atu uza ba projetu ne’e governu nia rai ka komunidade nia rai, pur ezemplu florestasaun 

hotuhotu no komponente infrastutura sira sei hala’o iha governu nia rai, enkuantu agroflorestasaun 

sei konsentra ba komunidade nia rai.  Atividade agroflorestasaun sira sei hala’o iha rai sira ne’ebé 

pertense ba komunidade (ie komunidade nian) no iha rai privadu ne’ebé rai-na’in husu atu partisipa 

(ie partisipasaun ne’e voluntáriu). Direitu utilizasaun rai sei la muda tamba projetu ne’e. akordu ho 

rai-na’in atu partisipa sei arkiva.”  

249. Nu’udar haktuir iha ESMF ida ne’e, molok sub-projetu sira bele prosesa presiza halo 

ezaminasaun (screening) no mós aprovasaun tuir ELL. Nu’udar parte husi prosesu ida ne’e, 

asuntu rai potensiál ruma sei identifika eg se reklamasaun ne’e rai-na’in ba rai ne’e ka se rai ne’e 

proteje tamba iha sintidu kultura nian. Iha akontesimentu hanesan ne’e, sub-projetu sei prosesa 

to’o asuntu ne’e rezolvidu, ne’ebé importante molok komesa sub-projetu iha fatin ne’e, 

dokumentasaun akordu utilizasaun rai (konsentimentu rai-na’in nian, hakarak fo duni etc) tenki 

atinje lai. Se ida ne’e la atinje sub-projetu sei la prosesa tuir GCF nia projetu.    

250. Se la tuir ida leten, Lei Timor sira ne’ebé relevante ba rai no seguransa hela-fatin nian sei 

aplika, inklui Konstituisaun, Réjime Jurídika ba Imobiliáriu (Propriedade) (Real Estate) No. 

11/2003, Kódigu Sivíl, Dekretu Lei No. 27/2011 Rejime ba Regularizasaun Perténsia Propriedade 

Imovel iha Kazu Indisputa sira, Rejime Espesiál ba Definisaun Propriedade Imobiliáriu 

(Propriedade) (Real Estate), Lei 8/2017 Lei konaba Expropriasaun; no Lei konaba Fundu 

Finanseiru Imobiliáriu (Propriedade).  Pur ezemplu Lei 8/2017 antisipa nesesidade ba kriasaun 

fasildiade administrativa sira (direitu ba meiu, etc.) no fornese ba mekanizmu negosiasaun no 

pagamentu ba kompensasaun adekuada.  



 Anexu VI (b) – Enkuadramentu Jestaun Ambientál no Sosiál
 I  

   Proposta Finansiamentu Fundu Klima 

Verde  

FKV EJAS Timor Leste Rev 4     90  

5.9.3 Defisiente no vulneravel sira  

251. Espera katak intervensaun adaptasaun projetu ne’ebé propoen ne’e, sei fornese 

infrastrutura reziliente klimátika esensiál ba vulneravel liu sira, atu fasilita sira partisipa 

efetivamente liu tan iha sosiedade produtiva ida no fornese asesu ba bée mós esensiál (liuhusi 

infrastrutura fornesimentu bée), transportasaun (liuhusi konstrusaun no rehabilitasaun estrada no 

ponte, hasa’e produtividade alimentár (liuhusi infrastrutura irigasaun), no defeza ba bée-sa’e 

ne’ebé rezulta ba saude di’ak liu no dezenvolvimentu sósio-ekonómiku no protesaun ema, 

propriedade no komunidade nia sasán sira husi risku bée-sa’e, rai-monu no erozaun.    

252. Nesesidade defisiente no vulneravel sira sei konsidera iha projetu nia laran kona-ba 

polítika no regulamentu sira, dezeñu infrastrutura, hasa’e kapasidade desidi-na’in sira, no 

implementasaun, inklui oportunidade sira ba empregu.  Pur ezemplu, atividade 1.3 envolve 

revizaun ba regulamentu, padraun no espesifikasaun sira ba infrastrutura prova ba klima, revizaun 

ne’e sei inklui konsiderasaun ba nesesidade sira husi ema defisiente no vulneravel sira.   

253. Dezeñu projetu ne’e informa ona liuhusi konsultasaun ho entidade relevante oioin no buka 

reflete ona aspetu diferensa jéneru ba risku klimátiku nian. Informasaun kona-ba nesesidade grupu 

vulneravel sira (feto, minoridade étnika, defisiente, ferik-katuas) halibur ona no sei kontinua halibur 

liuhusi envolvimentu entidade relevante sira ne’ebé kontínua no inkluziva.  

5.9.4 Jéneru  

254. Mudansa klimátika afeta feto no mane sira ho maneira la hanesan. Impaktu la hanesan liuliu 

mosu husi estrutura forsa no dezekilíbriu forsa ne’ebé relasiona ho jéneru. Komprende no 

responde ba oinsa forma relasiona ho jéneru ba feto no mane sira nia moris ne’e importante 

ba adaptasaun efetiva ba mudansa klimátika no redusaun risku dezastre.  

255. Timor Leste iha Índise Dezenvolvimentu Jéneru22 ho 0.868, hatudu dezigualdade ba feto sira 

kontra indikadór prinsipál tolu. Partisipasaun forsa traballu ne’e menus husi 40% enjerál, ho 

24.6% deit husi feto sira tama iha forsa traballu kompara ho 50% husi mane sira. 56.6% deit 

husi populasaun otas-eskola nian mak hetan edukasaun sekundária no alfabetizasaun adultu 

ne’e 58.3%.    

256. Iha Timor Leste, feto sira dala barak exklui tiha husi atividade balu tamba norma kustume ka 

falta kapitál no sasán propriedade ne’ebé direitu tomak ba deit mane sira iha família nia laran. 

Feto sira kaer lideransa uitoan liu iha munisípiu nia laran. Se feto sira partisipa iha 

planeamentu nivel lokál, sira ne’e minoria. Aspetu importante husi promosaun jéneru iha Timor 

Leste mak atu aumenta envolvimentu feto sira iha prosesu halo-desizaun formál no informál 

sira.  

257. Igualdade jéneru ne’e fundamental ba Projetu ne’e, ne’ebé buka partisipasaun hanesan, 

benefísiu ba feto no mane sira husi rezultadu projetu hotuhotu. Asuntu igualdade jéneru sira 

inkorpora iha dezeñu, planemantu, implementasaun, monitorizasaun no availasaun Projetu 

nian.  

258. Iha Timor Leste, populasaun rurál hatudu perigu oioin, inklui bée-sa’e lais, rai-monu, erozaun 

rai, bée-sa’e iha tasi-ibun no rai-maran tamba rai aat, fatór sósio-ekonómiku sira no 

intensifikasaun perigu tamba klima hirak ne’e iha tempu naruk. Dizastre no risku hirak ne’e no 

vulnerabilidade sira iha dimensaun sosiál no mós fízika. Impaktu husi dezastre no risku 

                                                      
22 GDI – bazeia ba dezagregasaun tuir sexu husi Índise Dezenvolviemntu Umanu, defini nu’udar rásio ba HDI feto ba maen, sukat 

dezigualdade jéneru iha dimensaun bázika tolu husi dezenvolvimentu umanu: saude (sukat husi feto no mane nia esperansa moris 

wainhira inan hahoris), edukasaun (sukat husi feto no mane nia tinan expetativa ba eskola ba laraik sira no tinan média ba adultu 
sira otas tinan 25 no boot liu); no haré rekursu ekonómiku sira (sukat husi feto no mane nia estimativa GNI pur kabesa).     
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hanesan ne’e diferente ba feto no mane sira. Forma husi knar jéneru no relasaun sira, ida 

ne’e reflete iha sira nia kapasidade diferente atu responde ba dezastre. Dezigualdade jéneru 

no feto sira nia kbiit-laek mak sai fatór determinante ba feto no feto-klosan sira ne’e afetada 

disproporsionalmente husi mudansa klimátika no dezastre; no iha tempu hanesan sira nia 

‘abilidade no experiénsia moris la bele identifika nu’udar rekursu, no, nune’e la inkorpora ba 

redusaun risku no preparasaun ba dezastre, esforsu ba rekuperasaun’. Eseptu dezigualdade 

hirak ne’e avalia no inkorpora ba adaptasaun mudansa klimátika no medida RRD sira, 

disparidade iha liu tendénsia atu ezajera liu.  

259. Planu Asaun Jéneru (PAJ/GAP) fornese asaun konkretu sira ne’ebé sei tulun realiza Timor 

Leste nia kompromisu ba igualdade jéneru no obrigasaun internasionál ba mudansa klimátika 

sensitiva ba jéneru no medida risku dezastre sira. PAJ ne’e dezeña kona-ba lisaun sira ne’ebé 

aprende ona husi projetu PNUD SSRI inklui nesesidade ba planeamentu no implementasaun 

sensitiva ba jéneru. Ne’e inklui análize jéneru nian nu’udar parte husi hasa’e kapasidade kona-

ba risku no vulnerabilidade no apoiu ba funsionáriu no parseiru implementadór sira atu halibur 

dadus liña-baze ne’ebé dezagrega tuir sexu no otas; dezenvolve indikadór dezempeñu 

espesífiku sira atu monitoriza, relata ka alista progresu, informa desizaun; no hakbiit 

responsabilidade ba kompromisu sira ba igualdade jéneru.  Grupu Rai-na’in/indíjena, Étniku, 

no Minoria sira.  

260. Rai-na’in sira ne’ebé iha Timor Leste nia grupu étniku sira fahe ba kategoria orijen prinsipál 

rua: Orijen Malaiu-Polinezia no Papua.  Grupu étniku ho Orijen Malaiu-Polinezia mak Tetum, 

Mambae, Tokodede, Galolen, Kemak, no Baikenu.  Tetum inklui grupu Malaiu-Polinézia boot 

liu haleu 100,000. Tuir fali Mambae kuaze 80,000, Tokodede ho estimativa 63,170, Galolen 

no Kemak haleu 50,000, no Baikeno kuaze 20,000. Grupu étniku Papua nian mak Bunak, 

Fataluku, no Makasae. Bunak ho estimativa 50,000, enkuantu Fataluku haleu 30,000 no 

Makasae kuaze 70,000. Timor Leste promove Deklarasaun ONU nian kona-ba Direitu Ema 

Rai-na’in sira (UNDRIP) iha 2007.23    

261. Timor Leste iha lian barak reflete migrasaun iha tempu uluk, kolonializmu no okupasaun sira 

seluk. Lian Tetum no Portugés hetan estatutu ofisiál, ho Indonésia no Inglés konsidera nu’udar 

lian servisu nian. Lian sanulu resin lima sira seluk ka lian indíjena sira seluk mós ko’alia hela.  

262. Projetu ne’e dezeña ho tulun husi entidade relevante sira no hakarak atu fornese benefísiu ba 

komunidade luan liu tan. Se la halo tuir ida ne’e, hanesan mós projetu ruma ne’ebé envolve 

konstrusaun, insatisfasaun balu bele mosu no konflitu bele akontese. Importante katak área 

potensiál ba tensaun ne’e rekoñese sedu no halo asaun lolóos atu evita ka minimiza konflitu.  

  

5.9.5 Kritériu Servisu  

 263.  Kritériu servisu tuir mai ne’e estabelese ba projetu sira:  

• Halo ona konsultasaun ho komunidade no dezeña ona elementu projetu sira ho sira nia 

konsultasaun ne’ebé sei informa no partisipasaun iha projetu nia laran;  

• Loke ba públiku konforme GCF nia rekízitu sira;  

• Entidade relevante hotuhotu aprezenta lolóos;  

• Evita impaktu kontráriu ba komunidade lokál durante konstrusaun no operasaun sira no se la 

posivel, minimiza, restaura ka fo kompensasaun ba impaktu hirak ne’e;  

                                                      
23 Sobrevivênsia Kulturál (2016) Observasaun kona-ba Estadu Direitus Umanus Indíjenu sira iha Timor Leste.  Prepara ba: Sesaun 

26 husi Revizaun Periódika Universál Konsellu Direitus Umanus ONU Marsu 2016.  
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• Eransa kulturál la bele kontrariamente hetan impaktu;  

• Komunidade nia saude no seguransa hetan protesaun no benefísiu bem-estár tomak mai husi 

projetu ne’e;  

• Mekanizmu keixa no halerik tuir nia fatin no jere proativamente; no  

• Benefísiu sosiál tempu naruk atinje duni.  

264. Entidade lokál no membru komunidade sira tenki simu knar xave ruma iha 

implementasaun no monitorizasaun projetu ne’e.  

265. Konsultasaun ho entidade relevante sei kontinua. Ida ne’e sei tulun asegura katak entidade 

relevante sira hatene kona-ba projetu, ninia progresu no mudansa ruma kona-ba projetu. Ne’e 

mós sei tulun identifika kestaun ruma wainhira mosu.  

266. MKIA sei sai responsavel ba apoiu konsellu no extensaun servisu ba benefisiáriu lokál no 

mós responsavel ba distribui materiál input sira no fornese formasaun téknika no apoiu iha 

atividade impelementasaun programa sira.  

5.9.6 Relatóriu  

267. Rai arkivu kona-ba konsultasaun sira no relata kada fulan.  

268. MKIA tenki hetan notifikasaun wainhira mosu keixa ka insatisfasaun individuál ka komunidade 

no asegura kumpri duni Mekanizmu Responde Keixa.  
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Anexu VI (b) – Enkuadramentu Ambientál no Jestaun Sosiál
 I  

  Proposta Finansiamentu Fundu Klima Verde  

Tabela 13: Medida Jestaun Sosiál  

Asuntu Atividade kontrolu (no fonte) Tempu asaun Responsabilidade 



 

 

 

SM1:  

Rehabitasaun 

involuntária ka 

impaktu relevante 

sira  

SM2: Envolvimentu 

Komunidade  

  

SM3: Perturbasaun 

públiku ne’ebé kauza 

husi atividade 

konstrusaun/operasaun 

sira (eg estrundu, rai-

rahun etc)  

  

SM1.1:  Halo revista ba sub-projetu utiliza Formatu Revista nian (Apéndise 6). 

Rejeita kualkér sub-projetu ne’ebé rezulta rahabilitasaun involuntária ka 

impaktu relevante sira.  

SM2.1:  Implementa Planu Envolvimentu Entidade Relevante. Mantén atividade 

envolvimentu sira durante períodu projetu nian.  

SM 2.2: Halo konsultasaun ho komunidade ho intensaun no benefísiu husi halo 

mudansa sira husi utilizasaun rai  

SM 2.3: Halo komunidade hetan rekompensa ba kualkér mudansa ba 

utilizasaun rai  

SM 2.4: Asegura kumprimentu prosesu Mekanizmu Responde Keixa  

SM2.4:  Informasaun ba públiku – asegura katak pulikasaun informasaun 

kona-ba sub-projetu sira halo konforme rekízitu publikasaun husi GCF  

SM 3.1: Hala’o konsultasaun ho komunidade wainhira atu hala’o atividade sira  

SM 3.2: Implementa lolóos planu jestaun sira (refere ba sesaun Estrundu, Áar, 

ESCP, no Lixu iha ESMF)  

SM 3.3: Asegura kumprimentu prosesu Mekanizmu Responde Keixa  

  

  

Faze hotuhotu  

Pre-

konstrusaun  

Pre-

konstrusaun  

Faze 

konstrusaun no 

operasaun 

tomak  

Faze hotuhotu  

Pre-

konstrusaun  

Konstrusaun 

no operasaun  

Faze hotuhotu  
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MKIA  Mantén arkivu  

MKIA  Mantén arkivu  

MKIA  Mantén arkivu  

MKIA  Mantén arkivu  

MKIA  Mantén arkivu  

MKIA  Mantén arkivu  

Supervizór kampu 

no MKIA  

Loroloron Mantén 

arkivu  

MKIA  Mantén arkivu  
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Asuntu Atividade kontrolu (no fonte) Tempu asaun Responsabilidade Monitorizasaun & 

Relatóriu 

SM4:  Feto, 

juventude, defisiente 

no ema vulneravel 

sira seluk  

SM4.1:  Implementa Planu Asaun Jéneru  

SM4.2:  Asegura katak nesesidade defisiente no grupu vulneravel sira seluk 

hetan atensaun durante planeamentu, dezeñu no ezekusaun projetu.  

Faze hotuhotu  

Faze hotuhotu  

MKIA  

MKIA  

Mantén arkivu  

Mantén arkivu  

 
SM4.3:  Asegura reprezentasaun adekuada husi grupu vulneravel sira iha 

atividade envolvimentu entidade relevante hotuhotu  

Faze hotuhotu  MKIA  Mantén arkivu  

 
SM4.4:  Asegura kumprimentu Mekanizmu Responde Keixa  Faze hotuhotu  MKIA  Mantén arkivu  
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5.10 ERANSA ARKEOLÓJIKA NO KULTURÁL  

5.10.1 Antesedénsia  

269. Istória kulturál, hatais no tebe-bidu, patrimóniu no fatin sira ne’e asuntu importante ba 

planeamentu iha future. Iha nesesidade atu komprende implikasaun sira kona-ba patrimóniu 

eransa kulturál sira ba efeitu estrutura urbana no utilizasaun rai iha futuru. Eransa kulturál nia sítiu, 

área, fatin no prátika sira tenki proteje no selebra liuhusi formatu planeamentu tuir mai nu’udar 

figura importante kona-ba identidade lokál no sensu ba fatin.  

270. Enkuantu la’os iha fatin eransa kulturál, edifísiu no monument sira koñesidu ona iha área 

sira ne’ebé atu halo projetu ne’e, investigasuan ba oin kona-ba fatin no prátika kulturál no eransa 

istórika signifikadu sira tenki hala’o nu’udar parte husi prosesu preparasaun.  

5.10.2 Kritériu Servisu  

 271.  Kritériu servisu tuir mai ne’e estabelese ba asuntu eransa kulturál sira relasiona ho projetu:  

• Sei la iha impaktu ba fatin Arkeolojia, Eransa Indíjena no/ka Kulturál sira;  

• Jere fatin espesífika sira ho signifikadu Arkeolojia, Indíjena no/ka Kulturál (fatin signifikante sira);   

• Se iha mistura entre dezenvolvimentu modern no área ‘lenda’ tradisionál sira iha Suku nia laran 

uza komunidade atu envolve hodi konfirma opsaun sira atu posibilita dezenvolvimentu iha futuru 

ne’ebé nomeia husi partisipante sira no projete área kulturál tradisionál signifikante sira; no  

• Servisu hamutuk komunidade Suku atu halo diferensa entre área Suku tradisionál ho signifikadu 

kulturál (uzu no forma fízika sira) iha kada Suku nia área toamk durante faze konstrusaun projetu 

nian.  

5.10.3 Monitorizasaun  

272. Entidade lokál no membru komunidade sira iha knar xave iha implementasaun no 

monitorizasaun projetu.  

273. Konsultasaun ho entidade relevante sei kontinua. Ida ne’e sei tulun asegara katak entidade 

relevante sira hatene kona-ba projetu, ninia progresu no mudansa ruma kona-ba projetu. Ne’e 

mós sei tulun identifika kestaun ruma wainhira mosu.  

274. MKIA sei sai responsavel ba apoiu konsellu no extensaun servisu ba benefisiáriu lokál no 

mós responsavel ba distribui materiál input sira no fornese formasaun téknika no apoiu iha 

atividade impelementasaun programa sira.  

5.10.4 Relatóriu  

 275.  Rai arkivu kona-ba konsultasaun sira no relata kada fulan.  
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Tabela 14: Eransa Arkeolójika no Kulturál   

Asuntu Atividade kontrolu (no fonte) Tempu asaun Responsabilidade Monitorizasaun & 

Relatóriu 

CH1: Estragu ka 

book Eransa 

Arkeolójika, 

Indíjena no/ka 

Kulturál 

signifikante 

importante 

durante 

atividade ke’e 

rai no hamóos 

rai  

CH1.1: Se hetan kualkér fatin Eransa Arkeolójika, Indíjena no/ka Kulturál, para 

kedas servisu iha área ne’ebé observa ona no konsulta ho Muzeu/grupu tradisionál 

nia na’in, PNUD, MKIA no arkeólogu disponivel ba implementasaun durante 

konstrusaun.  

Pre no durante 

konstrusaun  

Kontratór Loroloron, mantén 
arkivu no notifika 
kedas ba PNUD no 
MKIA kona-ba 
kualkér 
deskobrimentu 
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5.11 MEDIDA JESTAUN EMERJÉNSIA  
276. Wainhira mosu, ne’ebé bele rezulta estragu ba saude, seguransa no ambiente  (katástrofe) 

sériu, responde emerjénsia ka asaun kontinjénsia sira sei implementa kedas atu limite extensaun 

estragu ambientál.  

277. Organizasaun ne’ebé halo servisu tenki inkorpora responde emerjénsia iha projetu nia 

laran hodi kumpri rekízitu sira iha Polítika Servisu, Saude no Seguransa husi organizasaun ne’ebé 

halo servisu ne’e no TIMOR LESTE lejislasaun relevente.  

5.11.1 Kritériu Servisu  

 278.  Kritériu Servisu tuir mai ne’e estabelese ba konstrusaun projetu sira:  

• La bele iha insidente ahi sunu;   

• La bele iha fallansu estrutura dada bée;  

• La bele halo fakar kímiku ka kombustivel;  

• La bele iha asidente industriál prevenivel ka relasiona ho servisu;  

• Fornese responde imediata no efetiva ida ba insidente sira ne’ebé reprezenta reisku ba saude, 

seguransa no ambiente públiku; no  

• Minimiza prejudikasaun ambientál tamba insidente sira ne’ebé la prevé antes.  

5.11.2 Monitorizasaun  

279. Programa monitorizasaun asaun responde emerjénsia dezenvolve ona ba projetu sira (Tabela 

15). Programa ne’e sujeitu ba revizaun no atualizasaun pelu menus kada fulan rua husi loron 

emisaun. Importante, inspesaun direta sei hala’o husi Koordenadór Kampu loroloron hodi halo 

relatóriu ba funsionáriu MKIA no PNUD kada semana (mínimu) hodi nota kualkér inkonformidade 

ho ESMF ida ne’e.  

5.11.3 Relatóriu  

280. Funsionáriu MKIA no PNUD tenki simu notifikasaun imediatamente wainhira akontese emerjénsia 

ruma, inklui asuntu relasiona ho ahi no saude inklui hirak ne’ebé rezulta ba prejudikasaun 

ambientál grave.  

 281.    
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Tabela 15 Medida Jestaun Emerjénsia 

Asuntu Atividade kontrolu (no fonte) Tempu asaun Responsabilidade Monitorizasaun & 

Relatóriu 

E1. Jestaun Ahi no 

Emerjénsia no 

stratejia prevensaun 

ne’ebé implementa  

E1.1: Área tanki/armajen líkidu provoka ahi no kombustivel 

sira dezeña tuir padraun internasionál apropriada  

E1.2: Extintór ahi tenki disponivel iha fatin  

Pre no durante 

konstrusaun  

Durante konstrusaun  

Kontratór  

Kontratór 

Loroloron no 

mantén arkivu  

Loroloron no 

mantén arkivu  

 E1.3: La permite tiru kilat iha área projetu  Durante konstrusaun  

Koordenadór Kampu  
Loroloron no 

mantén arkivu  

 

E1.4: Ekipamentu komunikasaun no protokolu emerjénsia 

nian estabelese molok hahú atividade konstrusaun sira.  

      

 E1.5: Fo formasaun ba funsionáriu hotuhotu kona-ba 

preparativu no responde ba emerjénsia (kobre saude no 

seguransa iha fatin servisu).  

Koordena ho NDMO.  

Durante konstrusaun  Koordenadór Kampu  Loroloron no 

mantén arkivu  

 E1.6: Pasa revista no troka Sasán Asisténsia Primária sira  Durante konstrusaun  

Koordenadór Kampu  
Loroloron no 

mantén arkivu  

 E1.7: Uza Ekipamentu Protesaun Pesoál  Durante konstrusaun  Pesoál hotuhotu  
Loroloron no 

mantén arkivu  
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6 ORSAMENTU BA ESMF NIA IMPLEMENTASAUN  
 

 282.  Prepara ona orsamentu ba implementasaun ESMF hanesan tuir mai ne’e:  

Deskrisaun Kustu 

Atualizasaun no Auditóriu ESMF  $10,000  

Despeza Jerál ESMF  $20,000  

Monitorizasaun Ekolójika/salva Balada-fuik  $90,000  

Monitorizasaun Kualidade Bée (bazeia ba kampu)  $60,000  

Ezaminasaun ba Kualidade fornesimentu bée (inkl kustu lab) 38 x $2000  $76,000  

Monitorizasaun bé iha rai-okos (se presiza), inklui kustu lab  $80,000  

Kontrolu Erozaun, Drenajen no Sedimentu  $200,000  

Jestaun Eransa Kultrurál  $25,000  

Workshop Envolvimentu Entidade Relevante sira – 3 x nen  $180,000  

Mekanizmu Responde Keixa  $50,000  

Planu Ema Indíjena $50,000  

Totál  $841,000  
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ANEXU IDA: KONSULTASAUN HO KOMUNIDADE NO INFORMASAUN 

ENVOLVIMENTU ENTIDADE-RELEVANTE  
 

VIZAUN JERÁL  
Projetu GCF dezenvolve ho kolaborasaun metin ho Autoridade Nasionál Dezignadu (NDA) no hetan 

informasaun husi konsultasaun ho entidade relenvatne sira ne’ebé ho detalle iha kraik ne’e:  

• Konsultasaun inisiál (25 Jullu 2016 to’o 3 Augustu 2016)   

• Ministériu Komérsiu, Indústria no Meiu-ambiente (MKIA)  

• Ministériu Administrasaun Estatál (MAS)  

• Ministériu Solidariedade Sosiál (MSS)  

• Ministériu Agrikultura, Floresta no Peska (MAPF)  

• Ministériu Planeamentu no Investimentu Stratéjiku – Mega Projetu (MPIE)  

• Banku Nasionál Komersiál Timor Leste (BNCTL)  

• Banku Sentrál Timor Leste (BCTL)  

• Ministériu Obras Públikas, Transportasaun & Komunikasaun (MoPTC)  

• Gabinete Primeiru Ministru (OPM)  

• Kámara Komérsiu no Indústria – Timor Leste (CCI-TL)  

• Konsultasaun bilateral no interdepartamentál (2 Novembru to’o 11 Novembru 2916); MKIA, MAS, 

MAPF, MSS, MPIE, MoPTC (liuliu Diretór Jerál sira), OPM, ILO GIZ, CCI-TL  

• Konsultasaun ho komunidade no levantamentu dadus iha baze (28 Jullu); Prezidente Munisípiu 

husi munisípiu sira tuir mai ne’e (Baucau, Ermera, Aileu, Dili no Maliana)  

  

Workshop nasionál. (7 Novembru 2016)  

Entidade relevante ne’ebé partisipa - Gov: Diretór/Pesoa Fokál husi MoF, MAS, MKIA, MoPTC, MPIE, 

MSS, MAP, OPMDP: PNUD, ILO, IFC  

Sumáriu workshop – Atividade xave iha konseitu projetu nia laran ne’e aprezenta ba partisipante no 

halo debate ba posibilidade ho prezensa diretór tékniku sira. Atinje akordu jerál id aba atividade hotuhotu.    

  

Konsultasaun ho nivel altu ministeriál (9 Novembru 2016)  

Konsulta ho -  Ministru MKIA, Ministru MSS, Ministru MAS, Sekretáriu Estadu MAS  

Sumáriu workshop – Atividade xave sira iha konseitu projetu nia laran ne’e aprezenta ba partisipante no 

posibilidade téknika debate ho ministru, sekretáriu estadu ne’ebé marka prezensa. Atinje akordu jerál ba 

atividade hotuhotu. Asuntu importante hamosu kona-ba preparasaun implementasaun ba projetu. No 

mós, konaba númeru munisípiu ne’ebé inklui iha projetu ne’e no bele inklui munisípiu hotu ka lae. 

  



 Anexu VI (b) – Enkuadramentu Jestaun Ambientál no Sosiál
 I  

   Proposta Finansiamentu Fundu Klima 

Verde  

FKV EJAS Timor Leste Rev 4     102  

  

Workshop ikus atu aprova nota konseitu (30 Marsu 2017).    

Entidade relevante ne’ebé partisipa - Ministru MKIA, Sekretáriu Estadu MAS, Diretór/Pesoa Fokál husi 

MAS, MKIA, MoPW, MSS, MAP, PNUD, ILO, IFC  

Sumáriu workshop – Atividade xave ne’ebé elabora ona ba konseitu projetu ne’e aprezenta ba 

partisipante no posibilidade téknika debate ho diretór tékniku sira ne’ebé marka prezensa. Atinje akordu 

jerál ida ba atividade hotuhotu.  MKIA konfirmadu nu’udar Parte Implementadora no Parte Responsavel 

hotuhotu konfirmadu iha diagrama preparasaun ba implementasaun.  

KONSULTASAUN HO MUNISÍPIU SIRA – IDENTIFIKASAUN PROJETU 

Faze 1 – Konsultasaun ho Nivel Nasionál  

Workshop  

Hala’o workshop ida atu explika antesedénsia no kontextu proposta FKV inklui kritériu ba selesaun no 

identifikasan ba projetu infrastrutura ne’ebé propoen ne’e ho konsiderasaun boot ba mudansa klimátika 

nia prejudikasaun relevante ne’ebé sei inklui ba projetu ne’e.  

Revizaun Meja  

Revizaun meja ba projetu iha munisípiu tomak nu’udar parte ne’ebé propoen ba dokumentu PDIM sira.  

Projetu sira ne’ebé alista iha dokumentu PDIM ne’ebé tama ba kritériu infrastrutura Eskala-Ki’ik no 

hanesan ne’e fo benefísiu boot liu ba família vulneravel sira ka família no propriedade sira ne’ebé iha 

risku ba Mudansa Klimátika relasiona ho perigu sira ne’ebé hili ona antes.  

Faze 2 – Konsultasaun ho Nivel Munisipál  

Projetu sira ne’ebé hili antes verifika no konfirma katak sira kumpri kritériu atu akontese iha área sira 

ne’ebé iha risku boot tamba Mudansa Klimátika no se temi infra sei redúz vulnerabilidade sistema buka-

moris no mós liña moris sira seluk. GIS utiliza mapa perigu no imajen husi google earth no koñeismentu 

lokál.  

Faze 3 – Konsultasaun ho komunidade 

Halo kontaktu ho lider komunitáriu sira no hasoru malu atu verifika aseitasaun sosiál ba projetu ne’ebé 

propoen ne’e. ekipa mós hala’o inspesaun vizuál ba fatin ne’ebé propoen hamutuk ho membru 

komunidade sira no enjiñeiru munisipál sira.    

Ekipa diferente husi enjiñeiru no peritu GIS kobre munisípiu sira iha parte Leste no Oeste.  

Nota enkontru konsultasaun nian kona-ba Komponente Agrofloresta husi Proposta FKV  

• Tópiku tuir mai ne’e explika nu’udar parte husi observasaun introdutória molok konsultasaun 

formál:  

o Antesedénsia badak konaba proposta GCF no oinsa projetu ne’e sei kontribui ba 

melloramentu kondisaun ba benefisiáriu potensiál projetu ne’e nian;  

o Mapa sira hatudu fatin espesífiku husi proposta projetu ne’e; o Razaun tamba sa mak hili 

projetu sira no halo proposta no tamba sa mak iha nesesidade atu proteje sira husi udansa 

klimátika relasiona ho perigu no tamba saida mak sira iha risku nia laran;  
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o Konseitu báziku Agrofloresta nian no ninia potensialidade nu’udar medida mitigasaun (alén 

husi bioenjeñaria).  

o Metódu kolesaun bée nu’udar métodu atu define fatin tarjetu ba Reflorestasaun no 

Agrofloresta nu’udar medida mitigasaun;  

o Knar posivel husi governu durante implementasaun intervensaun Agrofloresta  

• Lista partisipante sira durante enkontru konsultasaun sira hatudu iha Anexu 1.   

• Hafoin diskusaun, konsultór mós explika konaba Ai fo Fuan sira sei funsiona nu’udar komponente 

id aba Intervensaun Agrofloresta no oinsa sei halo to’os-na’in sira la iha korajen atu táa ka sunu 

ai hirak ne’e 

• Mensiona mós katak projetu FKV sei tulun merkadoria ba sira nia produtu tóos nian.  

• Ofisiál munisipál sira mós hatudu sira nia hakarak atu promove Agrofloresta no kuda Ai 

Agrofloresta ne’ebé identifika ona.  

  

Nivel Konsultasaun/Ema 

Xave 

  

Tópiku no Pergunta sira ne’ebé 

hamosu?  

Nota/Resposta  

Konsultasaun Nivel Nasionál 

-   

    

• Petronilo P.  

Munez, Jr. – Konsultór PNUD  

• Adelino Rojario,  

Xefe Departamentu 

Reflorestasaun/Aflorestasaun 

no Konservasaun Rai no 

Bée,  

•  Iha ka lae stratejia 

nasionál ruma ne’ebé eskrita no 

aprova ona ba implementasaun 

projetu ka intervensaun 

Agrofloresta sira? Iha projetu hirak 

ne’e iha ka lae matadalan kona-ba 

oinsa atu implementa? 

•  MAP la iha stratejia eskrita 

espesífika kona-ba 

Agrofloresta. Maibe, maski la 

iha dokumentu eskrita sira, 

MAP kontinua daudaun 

promove no fo aten-brani ba 

to’os-na’in sira atu envolve 

iha Agrofloresta.   
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MAP-NDF  • Oinsa MAP promove/implemeta 

projetu sira?  

• MAP jere sentru 

numerasaun no tóos 

komunidade nian ho 

komunidade no envolve 

regularmente iha 

distribuisaun ai-horis ba 

floresta no ai-horis ne’ebé fo 

fuan ne’ebé ho folin di’ak.   

• Orasne’e MAP koko 

hela aproximasaun foun ida 

kona-ba kontrata to’os-na’in 

sira ne’ebé hili ona atu jere 

agrofloresta.  

• Nu’udar parte husi 

ninia mandate, MAP kontinua 

fornese asisténsia téknika 

gratuita ba parseiru 

dezenvolvimentu sira ne’ebé 

implementa daudaun 

projetu/atividade Agrofloresta 

sira  

• Diretór Jestaun Floresta no 

Bée-matan 

  

•  Diresaun ne’e iha interese 

no hakarak ka lae atu lidera 

implementasaun projetu 

reflorestasaun ruma, utiliza 

formatu Mudansa Klimátika sira  

•  Resposta ne’ebé 

simu ne’e afirmativa.   

 

Nivel 

Konsultasaun/Ema 

Xave 

  

Tópiku no Pergunta sira ne’ebé 

hamosu?  

Nota/Resposta  

 Ba planeamentu no stratejia, atu 

proteje infrastrutura sira  

 

Konsultasaun Nivel 

Munisipál - Lautem  
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• Petronilo P.  

Munez, Jr. – Konsultór 

PNUD  

• Devindranauth  

Bissoon – Jestór Projetu 

, PNUD-SSRI  

• Nelson Pereira  

Vicente – enjiñeiru, 

PNUD-SSRI  

• Zeferino dos  

Santos Sequeria – 

Presidente Autoridade 

Munisipál  

• Tibursio dos  

Santos – Xefe 

Departamentu 

Planeamentu  

• Jose Monteiro –  

Xefe Departamentu Sosiál 

no Ekonómiku 

 

• Eduardo da Costa  

- Diretór Agrikultura  

 •  Venancio Ximenes   

- Xefe Departamentu 

Extensaun Agrikultura 

  

 •  Produtu alimentár potensiál 

Agrofloresta nian saida mak iha folin 

ekonómika boot ne’ebé mak bele fo 

benefísiu ekonómiku sustentavel ba 

to’os-na’in sira (no ekonomia lokál) 

no mós proteje infrastrutura rurál 

eskala-ki’ik sira?   

•  Éspesie sira ne’ebé 

rekomenda mak:  

o  Háas 

o  Núu  

o   Anona/Ai-ata  

o  Kaijú  

o  Rambutaun  

•  Eskema saida mak di’ak liu 

atu implementa intervensaun 

agrofloresta sira?  

• Envolve diretamente 

família no grupu to’os-na’in 

sira.   

• Grupu to’os-na’in sira 

bele mós jere efetivamente 

área ho máximu hektár 5.  

• Prezidente Munisípiu 

bele diretamente partisipa no 

sai to’os-na’in Agrofloresta ida 

  

  

  

• Oinsa implementa projetu 

agrofloresta sira iha munisípiu?  
• Halo fini ai-horis no 

espésie ai ne’ebé fuan hamosu 

iha munisíipiu no komunidade 

nia tóos sira   

• Ho supervizaun husi 

Extensionista Suku Agrikultura 

nian (MSEW) distribui fini sira 

ba to’os-na’in individuál ka 

grupu  

 

• Medida área ne’ebé 

kuda ba ne’e 

 

Nivel 

Konsultasaun/Ema 

Xave 

  

Tópiku no Pergunta sira ne’ebé 

hamosu?  

Nota/Resposta  
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  o Bazeia ba númeru fini 

ne’ebé kuda no espasu 

plantasaun nian.  

o Bazeia deit ba lista no 

númeru fini ne’ebé distribui.  

•  Apoiu adisionál saida 

mak MAP fo ba to’os-na’in sira 

ne’ebé simu ona fini?  
 • asisténsia téknika gratuita husi 

ne’ebé koloka iha kada Suku 

•  Bazeia ba itaboot nia 

experiénsia, espésie Agrofloresta 

plantasaun/ai saida deit mak di’ak 

no posivel liu atu kuda iha 

munisípiu?  

•  Espésie sira 

ne’ebé rekomenda 

mak:  

• Núu   

• Kamí  

• Kafé  

• Kakau 

• Abakate  

• Rambutaun 

• Mahoni 

• Ai-teka 

• Nara 

• Kazuarina  

•  Iha ne’ebé mak projetu 

Agrofloresta sira susesu?  

 •  Barak liu husi intervensaun 

agrofloresta sira ne’e susesu 

tamba:  

o Taxa sobrevivénsia ki’ik 

husi fini sira tamba to’os-na’in sira 

la iha abilidade atu mantén 

efetivamente.  

o Área agrofloresta barak 

mak sunu intensionalmente ka la 

intensionalmente 

o MSEWs la bele halo 

monitorizasaun no tulun to’os-

na’in barak liu tamba orsamentu 

uitoan liu (i.e. alokasaun ba 

kombustivel ba motór liuliu 

wainhira  
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Nivel 

Konsultasaun/Ema 

Xave 

  

Tópiku no Pergunta sira ne’ebé 

hamosu?  

Nota/Resposta  

  MSEW kobre Suku 2)  

 •  Bele ka lae MSEWs toma 

responsabilidade adisionál se 

projetu GCF hahú implementa 

intervensaun Agrofloresta sira?  

 •  Resposta pozitiva, dehan 

katak  

MSEW prontu nafatin atu simu 

responsabilidade adisionál se 

fornese mós ho kustu ba 

kombustivel.  

•  MSEWs nia abilidade 

téknika natón ka lae atu implementa 

no superviziona efetivamente 

projetu Agrofloresta sira?  

 •  Resposta pozitiva mós maski 

rekomenda atu MSEWs atende 

kursu repetisaun ne’ebé sei 

tulun sira susesu liu tan 

nu’udar fornesedór servisu.  

Konsultasaun Nivel 

Munisipál - Baucau  

    

• Petronilo P.  

Munez, Jr. – Konsultór 

PNUD  

• Devindranauth  

Bissoon – Jestór Projetu, 

PNUD-SSRI  

• Nelson Pereira  

Vicente – Enjiñeiru, 

PNUD-SSRI  

• Eduardo F.  

Ximenes – Xefe 

Planeamentu  

•  Produtu alimentár potensiál 

Agrofloresta nian saida mak iha folin 

ekonómika boot ne’ebé mak bele fo 

benefísiu ekonómiku sustentavel ba 

to’os-na’in sira (no ekonomia lokál) 

no mós proteje infrastrutura rurál 

eskala-ki’ik sira? 

• Espésie sira 

ne’ebé rekomenda mak: 

o  Ai-Kameli  

• Kamí  

• Núu  

• Kulu 

• Orasne’e iha 

grupu voluntáriu klosan 

sira ne’ebé promove 

markasaun no protesaun 

ba Ai Kameli iha Watulari   
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• Maria Celestina  

Vegas -  Sekretára 

Munisipál 

  

• Therasa da Costa  

– Xefe Ortikultura no 

Plantasaun Industriál, 

MAO  

  

 • Espésie Agrofloresta seluk ne’ebé 

di’ak no posivel atu kuda iha 

munisípiu alén husi hirak ne’ebé 

ofisiál munisipál sira identifika ona 

  

•  Espésie sira ne’ebé 

rekomenda mak:  

• Ai-Teka 

• Gmelina  

• Kazuarina 

• Mahoni  

 

Nivel 

Konsultasaun/Ema 

Xave 

  

Tópiku no Pergunta sira ne’ebé 

hamosu?  

Nota/Resposta  

  o  Trambesi  

 •  Saida mak itaboot rekomenda 

atu implementa efetivamente 

intervensaun Agrofloresta?  

• Atividade Agrofloresta sira 

tenki implementa liuhusi grupu 

to’os-na’in MAP sira ho 

supervizaun husi Koordenadór 

Extensionista Postu Administrativu 

(APEC) no MSEWs  

• Fini sira tenki kuda besik 

fatin tarjetu kai ha komunidade 

sira 

  

•  MSEWs nia abilidade 

téknika natón ka lae atu 

implementa no superviziona 

efetivamente projetu Agrofloresta 

sira?  

 •  Resposta pozitiva 

 

Konsultasaun Nivel 

Munisipál - Viqueque  
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• Petronilo P.  

Munez, Jr. – Konsultór 

PNUD  

• Devindranauth  

Bissoon – Jestór Projetu, 

PNUD-SSRI  

• Nelson Pereira  

Vicente – Enjiñeiru, 

PNUD-SSRI 

• Gregorio  

Henriques – Prezidente 

Autoridade Munisipál  

• Paulino Pinto – 

Xefe Planeamentu  

• Januario –  

Enjeñeiru Munisipál   

•  Munisípiu iha planu ka lae 

atu proteje estrada no 

infrastrutura sira seluk husi 

impaktu negative husi mudansa 

klimátika hanesan erozaun, rai-

monu/nakfera?   

•  Resposta husi Prezidente 

Munisípiu la direta ba pergunta 

maibe nia asentua katak sira 

pronto atu apoia proposta GCF 

tamba munisípiu rasik presiza 

tebtebes tulun.  

•  Bazeia ba itaboot nia 

experiénsia, espésie Agrofloresta 

plantasaun/ai saida deit mak di’ak 

no posivel liu atu kuda iha 

munisípiu?  

•  Espésie sira 

ne’ebé rekomenda 

mak: 

• Núu  

• Kaku  

• Tanjarina 

• Rambutaun 

• Salak 

• Ai-nanás 

• Ai Kameli  

 

Nivel 

Konsultasaun/Ema 

Xave 

  

Tópiku no Pergunta sira 

ne’ebé hamosu?  

Nota/Resposta  

 •  Fernando Joaquim  

– Diretór Agrikultura  

 •  Sr. Vasco Amaral  

– Guarda Floresta,  

Agrikultura 

  

 o  Kazuarina  

•  Saida mak itaboot 

rekomenda atu implementa 

efetivamente intervensaun 

Agrofloresta? 

•  Resposta hanesan ho iha 

Baucau  

•  MSEWs nia abilidade 

téknika natón ka lae atu 

implementa no superviziona 

efetivamente projetu 

Agrofloresta sira? 

 • Hanesan leten  

Konsultasaun Nivel 

Munisipál - Liquiça  
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• Petronilo P.  

Munez, Jr. – Konsultór 

PNUD  

• Reinaldo 

Soares da Costa, 

PNUD-SSRI  

• Renato Nunes  

Serao – Adjuntu 

Administradór 

• Francisco dos  

Santos Pereira – Xefe 

Planeamentu  

• Mario da Silva -  

Diretór Agrikultura  

•  Produtu alimentár 

potensiál Agrofloresta nian 

saida mak iha folin ekonómika 

boot ne’ebé mak bele fo 

benefísiu ekonómiku 

sustentavel ba to’os-na’in sira 

(no ekonomia lokál) no mós 

proteje infrastrutura rurál 

eskala-ki’ik sira? 

•  Espésie sira ne’ebé 

rekomenda mak:  

• Háas 

• Goiava  

• Ai-

ata/Anona 

• Kulu 

• Tanjarina 

• Rambutaun  

•  Saida mak itaboot 

rekomenda atu implementa 

efetivamente intervensaun 

Agrofloresta?  

•  Resposta hanesan ho iha 

Baucau  

•  MSEWs nia abilidade 

téknika natón ka lae atu 

implementa no superviziona 

efetivamente projetu 

Agrofloresta sira?  

 • Hanesan leten  

Konsultasaun Nivel 

Munisipál - Ermera  

    

• Petronilo P.  

Munez, Jr. – Konsultór 

PNUD  

• Reinaldo 

Soares da Costa, 

PNUD-SSRI  

• Jose Martinho 

dos  

Santos Soares –  

•  Produtu alimentár 

potensiál Agrofloresta nian 

saida mak iha folin ekonómika 

boot ne’ebé mak bele fo 

benefísiu ekonómiku 

sustentavel ba to’os-na’in sira 

(no ekonomia lokál) no mós 

proteje infrastrutura rurál 

eskala-ki’ik sira? 

•  Espésie sira ne’ebé 

rekomenda mak:  

o Sabraka  

o Jaka  

o Háas  

o Abakate  

 

Nivel 

Konsultasaun/Ema 

Xave 

  

Tópiku no Pergunta sira 

ne’ebé hamosu?  

Nota/Resposta  

Prezidente Autoridade 

Munisipál  

• Constantino  

Exposto – Xefe 

Planeamentu 

 

 • Ai-

ata/Anona  

• Rambutaun  

•  Saida mak itaboot 

rekomenda atu implementa 

efetivamente intervensaun 

Agrofloresta?  

•  Resposta hanesan ho iha 

Baucau  
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• Sr. Jose de Deus  

– Diretór Agrikultura  
•  MSEWs nia abilidade 

téknika natón ka lae atu 

implementa no superviziona 

efetivamente projetu 

Agrofloresta sira?  

 • Hanesan leten  

Konsultasaun Nivel 

Munisipál - Aileu  

    

• Petronilo P.  

Munez, Jr. – Konsultór 

PNUD  

• Devindranauth  

Bissoon – Jestór Projetu, 

PNUD-SSRI  

• Reinaldo Soares 

da Costa, PNUD-SSRI  

• Vitoria Mesqúita 

do Rêgo – Adjuntu 

Administradór  

• Antonio 

Sarmento  

- Xefe Departamentu 

Planeamentu 

• Liborio de  

Orlheians Rodrigues, 

Enjiñeiru Munisipál  

• Gallieni S. F.da C.  

Galhos – Diretór 

Agrikultura  

•  Produtu alimentár 

potensiál Agrofloresta nian 

saida mak iha folin ekonómika 

boot ne’ebé mak bele fo 

benefísiu ekonómiku 

sustentavel ba to’os-na’in sira 

(no ekonomia lokál) no mós 

proteje infrastrutura rurál 

eskala-ki’ik sira? 

•  Espésie sira ne’ebé 

rekomenda mak:  

• Sabraka  

• Rambutaun 

• Jaka 

• Abakate 

• Moringa  

  •  Saida mak itaboot 

rekomenda atu implementa 

efetivamente intervensaun 

Agrofloresta? 

• Resposta hanesan ho iha 

Baucau  

• Rekomenda mós nomeasaun 

ba Asesór Tékniku ida iha Munisípiu 

ne’e ba jestaun projetu  

 

Nivel 

Konsultasaun/Ema 

Xave 

 

Tópiku no Pergunta sira 

ne’ebé hamosu? 

Nota/Resposta 
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  • Mekanizmu koordenasaun 

saida mak iha atu implementa 

Intervensaun Agrofloresta  

• Temi mós Lei De-Konstenstrasaun 

no iha ne’ebé eziste koordenasaun no 

kolaborasaun ki’ik ida entre 

fornesedór servisu sira iha munisípiu 

ne’e 

  

Formulasaun Misaun GCF 1 – 25 Jullu to’o 3 Agustu 2016.  Nota enkontru – Sumáriu rezultadu 

Misaun  

MKIA  

• Asuntu kona-ba nota konseitu prepara iha paralelu ho prontidaun ba GCF (hakarak atu hein no 

haré se atu bele hetan akreditasaun molok partisipa iha dezenvolvimentu proposta)  

• Husu se MAS mak instituisaun lóos atu lidera projetu SSRI sira iha GCF nia okos?  

• Kestaun kona-ba kapasidade atu implementa (PNUD husu MKIA nia kapasidade atu implementa)  

• Hakarak atu fahe númeru parseiru sira ne’ebé implementa projetu sira ne’e hodi sira nia naran  

MPI  

• Negosia ho aprovizionamentu no ezekusaun fundus ba mega projetu sira (> Millaun 1)  

• Projetu nia an’in mak liña ministeriál relevante sira 

• Sira envolve iha faze PPG.  Rekoñesimentu ba projetu atu tau prioridade ba fundus iha faze ida 

ne’ebé mak asuntu rua ne’e hamosu (importánsia husi projetu no prontu atu ezekuta)  

• EIA parte ida ne’ebé prontu 

• MPI halo revizaun ba dokumentu hotuhotu ne’ebé bele inklui (posibilidade, EIA, detalle dezeñu 

enjeãria nian etc.) prepara husi projetu-na’in (ka konsultór husi projetu-na’in)  

• Rekízitu sira ba lisensa ambientál nian hahú iha 2011 iha lei meiu-ambiente nia okos nune’e mega 

projetu karik seidauk iha EIA iha kazu ne’e sira tenki prepra estudu jestaun ambientál ida no planu 

no projetu ne’ebé monitoriza husi diresaun.    

• EIAs inklui tipu hotuhotu husi impaktu sira  

• MPI dezafia ekipa formulasaun projetu ne’e atu inklui métodu CR ba mega projetu sira no hakarak 

atu haré komponente ida ba ne’e iha projetu nia laran.  

MoPW – Enkontru ho Vise Ministru  

• Proposta tenki konsentra ba ponte estrada sira, barreira ba bée-sa’e no kanalizasaun bée.   

• Asuntu kualidade konstrusaun infrastrutura tenki responde ho projetu ne’e  

Enkontru ho MAP – DJ Floresta  

• Experiénsia husi mikro-finansa liuhusi gratifikasaun ba komunidade (fini sira ba reflorestasaun)  
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Polítika no reforsa institusionál ba floresta – hakarak projetu ne’e fo apoiu ba implementasaun 

polítika 

• LDN – neutralidade degradasaun rai – Konsultór ne’ebé atu kontrata iha tempu badak atu fo apoiu 

tékniku ba programa ida ne’e  

• Hakarak atu estabelese baze-dadus floresta nian  

• Durante tinan 1—15 ikus ne’e ONG mak lidera reflorestasaun  

• Orasne’e departamentu floresta mak halo negosiasaun ba mitigasaun no adaptasaun 

• Hahú kuda Ai Kameli no floresta ba ai-han animál nian, tanki bée no envolvimentu feto sira 

importante iha utilizasaun bée no tanki – finaliza ona hektár 100  

• Totál hektár 200 mak atu kuda  

• Orasne’e daudaun la bele kualkér mapa risku atu halo identifikasaun ba área implementasaun sira 

(servisu bazeia ba experiénsia no sira nia koñesimentu kona-ba área sira ne’e). Sei hetan 

benefísiu husi RS e.g. teknolojia zangaun (drone) ne’ebé sira planu atu utiliza hodi tulun halo mapa 

ba kobertura floresta nian  

• Implementasaun projetu DARC  

o Susesu no lisaun sira ne’ebé aprende ona?  Di’ak tebtebes no medida sira dezeña-di’ak la-

estruturál no struturál.    

o Rezultadu sira presiza tempu 

o Orasne’e prepara fini sira ba agrofloresta 

o Jestaun bée-matan 

• Ezemplu projetu sira seluk ba métodu agrofloresta  

o CBNRM – JICA – prátika di’ak 

o World Vision – Aileu – rejerasaun naturál 

o Prátika di’ak sira husi projetu hirak ne’e inklui:    

 Benefísiu ba komunidade sira  

 Bele kuda ai-fuan etc. ba konsumu no rendimentu  

 Jestaun floresta sustentavel  

o EVOS no ONG implementa jestaun no konservasaun bée-matan 

 Komunidade no autoridade lokál envolve iha konseitu ne’e  

• Hasa’e kapasidade – husu atu apoia viajen ida ba nasaun viziñu atu halo vizita 

• Bée-matan importante e.g. ba projetu JICA sira mak:  Viqueque & Baucau importante liu mak 

jestaun bée-matan  

• Iha bée-lihun mota nian sira ne’ebé mota laran marak ne’e presiza reflorestasaun atu tahan bée 

no rehabilita funsaun bée matan sira  
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• Governu halo planu investimentu ba plantasaun indústria ho benefísiu ba komunidade sira 

• Sujere katak ita tenki haré ba planu no komunidade sira ne’ebé sai tarjetu iha ne’ebá  

• Departamentu Floresta halo planu ba futuru – ai-Teka, ai Kameli, Rota, espésie toona surene sira.  

Aprova ona husi gabinete ba planu investimentu tinan-25 to’o 2042  

Área sira ne’ebé identifika ona – hektár 85,000 husi governu nia rai  

o Hektár 50,000 – Ai Kameli   

o Hektár 15,00 – Ai-Teka  

o Hektár 20,000 – toona surene  

o Hektár 20,000 – Ai-Roza  

o Depende ba finalizasaun lei kona-ba rai 

o Halo diskusaun se envolve setór públiku no privadu ka 

lae  

• Nota:  Ekipa formulasaun projetu atu halo revizaun ba polítika floresta foun no haré se nia atinje 

rekízitu CR sira ka lae se nia presiza duni atu reforsa tan liuhusi projetu ne’e 

• DJ husu ba projetu atu apoia implementasaun polítika ne’e. Hetan detalle liu tan kona-ba atividade 

espesífika sira prevé ba ida ne’e.  

Enkontru ho Sekretáriu Estadu - MAS  

• Lisaun sira ne’ebé aprende ona husi SSRI  o Métodu foun sira oferese husi SSRI nia projetu 

rezulta on aba impaktu signifikante ba komunidade o Aproximansaun bioenjeñaria di’ak tebtebes 

ba TL ne’ebé lakon rai parte leten no sai vulneravel ba erozaun no rai-monu (e.g. Baucau)  

o  Kontextu railaran – 70% foho no mota 20% o  degradasaun 

rai iha tempu Indonesia no dezde ne’e rejerasaun fali  

• Entidade relevante sira  o  Ho komponente husi negósiu Sosiál Under Social SMEs ho 

kapasidade atu harí negósiu maibe mós projetu ne’e tenki fornese formasaun kona-ba jestaun 

finanseira, hanoin negósiu etc. La’os kona-ba deit hasa’e kapasidade kona-ba empréstimu atu 

halo negósiu.  

o Konkorda ho métodu eskema garantia empréstimu no regra sira atu hanoin tenki hatúur 

lolóos o Asegura katak ita tau tarjetu ba ema apropriadu sira atu fo empréstimu o MKIA no MAS iha sira 

nia métodu sira ba avaliasaun kona-ba ida ne’ebé mak elijivel ba fundus hanesan ne’e (koko meiu sira 

ne’e???) Enkontru ho BCTL  

• Silvia – Konsultór PNUD ne’ebé tulun dezenvolve empréstimu negósiu sosiál – eskema garantia  

• + 1 seluk tan  

• Banku orasne’e dezenvolve eskema empréstimu ida ba kriasaun animál/pekuária 

• Polítika ne’ebé reflete reziliénsia klimátika 
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• BCTL nu’udar reguladór sei dezenvolve polítika no regra sira no halo advokasia ba banku 

komersiál sira atu implementa eskema ne’e  

• Prosedimentu no polítika ba animál/pekuária dezenvolve ona maibe hein aprovasaun husi governu  

• Fundus sei tau iha BCTL no banku sira bele halo asesu  

• Iha Malézia, eskema espesífika ba projetu sira kona-ba CC  

• Banku Sentrál Malézia fo apoiu ba TL atu estabelese fundu garantia ba empréstimu  

Tenki uza eskema haki’ak animál/pekuária nu’udar ezemplu ba oinsá it abele implementa 

• Risku sira o Aumenta lakon osan husi impréstimu o Falta konsellu tékniku ba devedór sira (projetu 

ne’e atu tulun TA) o Sujere estudu pilotu o Projetu atu estabelese inkubadora empreza atu apoia 

banku komersiál sira (no bele devedór sira)  

• Ideia – estabelese kritériu ne’ebé inklui o  Asuntu negósiu – tenki espesífiku tebtebes o 

 iha korridór infrastrutura ka lae o  CCA ka negósiu benefisialmente 

ambientalmente o  se devedór tuir ona formasaun kona-ba inkubadora ka lae 

• Projetu bele fo fundus ba SME potensiál sira atu taka let formasaun nian no atu aprezenta métodu 

sira ba identifikasaun projetu CR sira iha área rurál  

• Konsidera katak iha SMEs iha TL orasne’e  

• IADE – gov’ nia formasaun ne’ebé fornese formasaun inkubadora empreza ba banku sira  

• Projetu bele reforsa liuhusi tau kritériu jéneru ruma ba nia.  

• Kontrolu no monitorizasaun ba eskema o Oinsa evita ema ne’ebé asesu ba eskema diferente rua 

ka liu o Problema ho polítika ne’ebé orasne’e dezenvolve, no provizaun espesiál ba CC ka 

dezenvolvimentu sustentavel 

o Polítika tenki aprova husi kedas Dezembru 

Enkontru ho Ministru Pinto  

• Explika GCF no prontidaun ba paralelu ho preparasaun proposta orasne’e nian  

• Explika komponente projetu sira ba  

• Nia husu nota konseitu nune’e bele halo revizaun  

• Hakarak atu ko’alia ho nia funsionáriu tékniku sira kona-ba asuntu sira ne’ebé relasiona ho oinsa 

projetu ne’e implementa no knar MKIA nian. Nia mós hakarak atu halo diskusaun kona-ba asuntu 

sira kona parseria ho sira seluk 

Enkontru ho Ministru MSS no funsionáriu tékniku sira  

• Prioridade adisionál sira ba DRM no leet sira o  Polítika no lejislasaun – dekretu lei luan liu fali CC  
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o Implementa mekanizmu – DRR integra ba prosesu planeamentu o Mapa Risku sira halo 

ona (mapamentu GIS-baze komunitária) kona-ba bée-sa’e, rai-monu no anin boot 

(nasionál) no mós floresta, rai-nakdoko ba DARC  

o Sujere la-bele inventa sasán! Uza mapa Risku no métodu mapamentu vulnerabilidade 

o CBDRM –   
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o Advokasia atu promove planeamentu kontinjénsia ba lei DRM ne’e nivel áas tebtebes, 

inklui oinsa ONGs sei halo operasaun iha DRM.  

o Projetu bele tulun esbosu sub-lei sira e.g. ba CBDRM  

• Komponente 1 – Baze-dadus L&D – eziste ona (haré NDND nia portál) maibe sira hakarak apoia 

atu finaliza plataforma.   

• TOMAK – elementu sira hanesan ho komponente 3 (fundus AUSAID)  

Enkontru ho Administradór Distritu sira (nota katak enkontru hotuhotu ho lian Tetum no hau hetan 

tradusaun mínimu liu durante enkontru)  

• Baucau  

o Hakarak extensaun projetu SSRI iha Baucau o  Projetu extensaun estrada ba 

suku sira tenki inklui medida sira ba reziliénsia klimátika  

o Mekanizmu orsamentu tenki fasilita asesu diretu ba fundus Das liuhusi prosesu 

PDIM no PDID.  Hakarak hetan asesu diretu ba fundus husi PNUD o presiza 

monitorizasaun kondisaun mínima di’ak liu.    

• Liquiça o Hakarak extensaun projetu SSRI iha Liquiça o Orsamentu barak liu tan o Hasa’e 

Kapasidade liu tan o Lisaun sira ne’ebé aprende – hasa’e koordenasaun téknika iha baze  

• Emera  

 o  Hakarak extensaun projetu ne’e iha Emera  

• Alieu o Koordenasaun ho munisípiu importante o Rekursus Umanus – Komunidade  o 

kompeténsia ba envolvimentu iha projetu presiza konsidera la’os deit nivel nasionál.  

o  Tenki konsidera aspetu manutensaun sira 

Enkontru ho Pontu Fokál UNFCC 

• Rekízitu formasaun ba CCBC o  Modelasaun no modelasaun Klima, modelasaun 

produsaun alimentár,  o  Apoia lakon no estragu liuhusi NAPA o  Tenki inklui NAP nia 

atividade hasa’e kapasitasaun  

• Problema  o Presiza dekretu lei atu posibilita no harí orgaun ba CC (tuir NAPA) o Presiza 

enkuadramentu monitorizasaun no avaliasaun o CC nia polítika no lei ne’e presiza  

• Atu tau ba projetu  

o Politika, preparasaun insitusionál sira (e.g. komisaun nasionál kona-ba CC nia 

sekretariadu xefia husi PM) o Baze legál ho tarefa no responsabilidade sira iha duni o 

grupu servisu inter-ministeriál ho mandatu ida atu integra CC ba polítika setorál sira o Atu 

fasilita implementasaun forte ba CC ba polítika setorá no responde kestaun sira kona-ba 

penetrasaun ki’ik CC nian ba polítika setorál sira  

o Formasaun ba CC nia negosiasaun sira  
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Enkontru ho SNGDP  

• Dekretu lei foun kona-ba desentralizasaun (dokumentu kona-ba armonizasaun sei fahe)  

• Inklui mudansa sira ba preparasaun Institusionál ba PDID  

• Estrutura foun – diferensa prinsipál mak autoridade munisipál no instituisaun munisipál sira  

• Kargu Autoridade = Prezident (nivel hanesan ho SoS) ho sekretáriu 3, no orsamentu diretu (la 

presiza hetin aprovasaun nasionál ba orsamentu sira.  Responsavel ba alokasaun orsamentu 

ne’ebé sira hetan)  

• Kargu Instituisaun = Administradór (nivel hanesan ho DJ) ho sekretáriu ida, orsamentu indiretu 

(aprovasaun nasionál ba orsamentu ne’ebé propoen).  

• Kualkér mudansa ba finansa sei entre Min. Finansas no MAS  

• Sistema finansiamentu Públiku o  2 Setembru – Sistema foun atu implementa iha onao 

 Halo formasaun ba funsionáriu sira kona-ba sistema foun ne’e  

• Mudansa ba PDID – re-estabelesimentu re-nomeasaun komisaun Dezenvolvimentu Munisipál 

husi AP  

• Reziliénsia klimátika – iha despaxu ministeriál maibe seiduk sai dekretu ministeriál.  Bele tau iha 

dekretu wainhira halo revizaun  

• Dekretu ministeriál konjunta o GCF nia Projetu bele tulun influensia liuhusi tulun promove CC ba 

siklu projetu tomak  

  

Enkontru ho DJ Miguel Carvalho  

Komponente 1 – Polítika no Lejislasaun o  Inklui projetu no atividade atu halo 

advokasia ba revizaun ba PDIM no PDID  

o DRM nia polítika inklui dekretu CC no DRM negosia ho kompeténsia husi kada setór atu negosia 

ho DRM. Autoridade munisipál sira sei iha unidade DRM (tuir artigu 6) atu jere knar ne’ebé 

orasne’e MSS hala’o  

o Manuál SSRI sei inklui iha lejislasaun PDIM no PDID o  Tuir nia opiniaun, polítika no lejislasaun 

iha husi DRM no CC  

Komponente 2   

o ONG lokál tenki inklui iha implementasaun DRM no CC no sira nia knar tenki reflete iha polítika no 

lejislasaun  

o Inkluzaun husi CCR iha mega projetu sira – tuir nia opiniaun projetu GCF bele tulun dezenvolve 

polítika ba ida ne’e.    

Governasaun projetu o MAS sei aplika atu tulun diskusaun no advokasia kona-ba governasaun projetu o 

Sei diskute knar no implementasaun projetu ho orgaun relevante hotuhotu o Interesadu atu envolve 
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iha aspetu polítika sira atu asegura katak mudansa klimátika no reziliénsia klimátika nia métodu sira 

hatama hotu iha prosesu planeamentu ba SSRI  

o Ho respeitu ba inkluzaun mega projetu sira nia hanoin katak sei la iha polítika ida mak 

partikularmente ba eskema fundus governu nian atu inklui CR ba infrastrutura. Nia hanoin katak 

importante no fo aten-brani katak diretór MPI komprende introdusaun husi CR ba Mega projetu 

sira ne’e esensiál duni, maibe nia sképtiku katak karik iha polítika iha kotuk.  Sujere ita inklui 

hanesan advokasia no formulasaun polítika iha faze ida ne’e.  

Komponente 3  o  Haré ida ne’e importante atu asegura introdusaun buka-moris (livelihoods) iha 

área SSRI no importante fo kompensasaun ba riku-soin buka-moris ne’ebé lakon tamba CC.  

  

Enkontru ho EU o Hala’o projetu sira hanesan ho komponente 3. Liuliu polítika no hasa’e kapasidade 

agrofloresta ba governu  

o Konsellu sira konsentra ba reforsa lejislasaun ne’ebé eziste (la’os aprezenta foun sira)  

o Envolve ONGs iha implementasaun  

o EU iha projetu ba infrastrutura ki’ik, halo revizaun ba estrada rurál sira (ILO nia relatóriu)  

o Komponente setór privadu – EU iha tipu projetu sira ne’ebé hanesan. Tinan oin mai sei implementa 

projetu Millaun 27-30 (dokumentu projetu sei fornese) iha setór ai komersiál. Envolve foinsa’e, no 

apoia ba implementasaun lei rai nian  

o Ho respeitu ba lei floresta – EU nia osan rezerva ona atu fasilita ambiente ba dezenvolvimentu 

floresta no formasaun kona-ba implementasaun ne’ebé fasilita ambiente.    

o Halo peskija agroflorestál iha distritu hirak ne’e– Bobonaro, Viqueque, parte Sul (?), Lautem  

o Parseitu dezenvolvimentu boot liu servisu ona iha área hirak ne’e (e.g. projetu Millaun 30 iha 

Baucau). Sei servisu iha nivel Munisipál (projetu sei implementa iha 2018)  

o GCCA – EU nia projetu mudansa klimátika  

o Iha Baucau servisu hamutuk ho floresta ba re-plantasaun no distribuisaun ai-horis 

o Projetu Mangrove ho Universidade South Wales  

o Servisu implementa estasaun tempu 14  

o Servisu hamutuk ho MKIA kona-ba hasa’e Kapasidade no INDC  

  

Enkontru ho BNCTL  

Komponente 3   

o Hakarak atu estimula setór privadu 

o Han malu ho BNCTL nia planu sira 

o SME mak kbás husi ekonomia no forsa liu no tahan liu ba krize ekonómika sira 

o Redúz risku sira ba banku no fornese konfiansa balu ba devedór sira 

o PNUD TA no Monitorizasaun sei importante  
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o Akordu (Prinsípiu no kondisaun jerál sira deit (kona-ba implementasaun antes husi eskema buka-

moris sustentavel PNUD nian) maibe iha hela revizaun husi Ministériu  

o Wainhira asina ona BNCTL foin bele implementa  

o Setór privadu orasne’e iha kontratór sira ne’ebé depende liu ba governu nia gratifikasaun (nune’e 

la’os setór privadu lolóos)  

o Enkuadramentu legál ba finansiamentu setór privadu (lei rai, dívida, lei bankrut etc.) TL seidauk 

iha.  

o Área rurál sira – normalmente komunidade nia rai la bele uza nu’udar kolaterál (hamutuk) (no laiha 

lei rai, so komunidade nia rai mak iha)  

o Hakarak atu muda husi empréstimu ho baze-kolaterál ka baze-seguransa sira  

o Hakarak atu muda ba impréstimu ho baze fluxu-osan.  Nune’e, pasta negósiu forte ida importante 

duni 

o Ida ne’e aliña ho eskema ne’ebé PNUD propoen ne’ebé sei halo buat rua ne’e hotu (fornese no 

hasa’e produsaun pasta negósiu no mós fornese formasaun kona-ba inkubadora empreza)  

o Iha planu negósiu nia laran rota tomak ba merkadu presiza halo mapa ba banku atu aprova 

impréstimu bazeia ba osan  

o < 10% husi BNCTL nia impréstimu sira orasne’e iha área rurál 

o Iha kustu atu halo mikro-finansiamentu (balu kusta 30% ba mikro-finansiamentu) 

o Infrastrutura bankária fízika iha área rurál ne’e ki’ak 

o BNCTL nia stratejia – ho sukursál iha distritu sira no unidade banku movel (karreta) atu to’o ba 

suku sira  

o Taxa juru orasne’e 6-40% maibe mikro-kréditu (dolar atus uitoan to’o rihun) < 10% taxa juru bele 

hetan e.g. devedór refere ba kréditu di’ak hetan taxa 6-8% (tipu negósiu inklui agrik., SME no 

vendedór ho fatin ki’ik iha merkadu)  

o Problema ho falladór sira ($500-$3,000) entre vendedór sira tamba administrasaun merkadu fraku 

(ema la’o lakon tiha hafoin hetan impréstimu no taka tenda). o Pesoál kampu unidade movel sira 

halo edukasaun informál kona-ba finansiamentu no diversifikasaun negósiu wainhira sira ba baze. 

(e.g. to’os-na’in kafé sira hetan akonsellamentu).  

o Banku mós fornese alfabetizasaun finanseira formál no jestaun negósiu liuhusi programa sira o 

Ho respeitu ba infrastrutura fízika banku nian iha área rurál sira – tenki kria mekanizmu sira atu 

hakbesik kliente sira  

o Telemovel bankária atu mai (BNCTL servisu hela ba ida ne’e) o Ba SMEs taxa juru bele redúz ba 

impréstimu ki’ik sira no sira orasne’e halo daudaun oráriu o Banku sei nakloke atu uza loron 

kilmátiku atu tulun identifika asuntu reembolsu finansa parese relasiona ho klima tuir tempu, pur 

ezemplu tamba rai-maran kleur ka bée-sa’e. Servisu klimátiku ba banku sira simu ho di’ak 

tebtebes. Bele uza informasaun klima nian atu ajusta preparasaun pagamentu tuir tempu.    
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Workshop Validasaun Téknika ba Formulasaun Projetu GCF “Salvaguarda komunidade no sira 

nia rikusoin fíziku no ekonómiku husi dezastre tamba mudansa klimátika iha Timor Leste”  

Loron: Tersa, 8 Novembru 2016, 09:00 – 12:00 OTL, Fatin: Otél Timor, Dili  

Ajenda:   

TEMPU ATIVIDADE RESPONSAVEL 

08:30-08:50  
Rejistu  

  

Protokolu/MC  

09:00-09:10  
Liafuan Abertura husi PNUD  

  

Reprezentante PNUD  

09:10-09:20  
Liafuan abertura husi Governu   

  

MAS/DJ Ordenamentu Urbanu 

09:20-09:30  Liafuan husi TL GCF FP   MKIA/DJ Meiu Ambiente 

09:30-10:00  
Aprezentasaun husi Konsultór  

  

Lider Ekipa Formulasaun 

Projetu Sra. Margaretta Ayoung  

10:00-12:15  
Q & A   

  

 MC  

12:30-13:30   Enserramentu no Almosu   

  

1. Liafuan abertura husi reprezentante PNUD, Sr. Jose Belo (ACD/Xefe RBU):  

Sr. Jose Belo hato’o bemvindu ba partisipante sira no ko’alia kona-ba objetivu prinsipál sira husi 

formulasaun projetu tinan-lima ne’e ba GCF liuhusi hasa’e eskala prátika di’ak husi projetu PNUD sira 

ne’ebé la’o hela Infrastrutura Rurál Eskala Ki’ik (SSRI), Projetu Dili-Ainaro no projetu Negósiu Sosiál.  

2. Liafuan abertura husi Ministériu Administrasaun Estatál (MAS), Sr. Miguel de Carvalho, Diretór 

Jerál ba Urbanizasaun, MAS  

Sr. Miguel de Carvalho, parseiru xave ida ba projetu SSRI ne’ebé la’o hela ho PNUD afirma katak SSRI 

ne’e projetu úniku ne’ebé la hanesan ho projetu dezenvolvimentu integrada distritál sira (PDID). SSRI lori 

métodu bio-enjeñaria atu proteje infrastrutura. Tenki asegura katak BoQs ba ninia projetu sira iha 

elementu mudansa klimátika. Nia hatutan katak fo ona vantajen di’ak atu inklui mudansa klimátika iha 

projetu. Nia mós eklarese katak prátika di’ak SSRI nian folin boot atu replika no husu partisipasaun ativa 

ba partisipante workshop sira atu tulun halo verifikasaun ba enkuadramentu projetu ba formulasaun 

projetu GCF.   
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3. Liafuan Abertura husi PNUD husi Ministru Komérsiu, Indústria, no Meiu Ambiente (MKIA),  

Autoridade Nasinál Dezignada (NDA), Sr. João Carlos, Diretór Jerál Meiu Ambiente, MKIA  

Sr. João Carlos hahú nia liafuan sira hodi informa katak pontu fokal foun ba GCF mak Sr. Augusto Pinto 

(Diretór Nasionál ba Mudansa Klimátika, MKIA). Nia temi katak tolu ne’e mekanizmu deferens aba 

nasiaun sira atu asesu funuds henesan GEF LDCs no SIDS no mekanizmu fundu foun liuhusi GCF. Nia 

afirma katak PNUD servisu ona ho MKIA iha projetu diferensa sira ne’ebé bazeia ba tratadu no akordu 

mudansa klimátika sira hanesan akordu París. PNUD sai ona ajénsia ne’ebé implementa barak liu husi 

projetu GEF sira iha nasaun sira aparte husi ajénsia 4 sira seluk hanesan FAO no seluk tan.   

4. Aprezentasaun kona-ba nota konseitu projeitu nian husi Ekipa formulasaun GCF Dra. 

Margaretta Ayoung (Anexu 2)  

5. Diskusaun (P&R)  

Sr. Crispim Fernandes, Diretór Mega Projetu sira iha Ministériu Planeamentu Investimentu no Stratejiku 

(MPIS) preokupa kona-ba estadu proposta ne’ebé orasne’e sei iha forma nota konseitu. Nia sujere ekipa 

atu haré took lista infrastrutura sira ne’ebé governu implementa no halo lista naruk no habadak lista 

relasiona hirak ne’ebé seidauk reziliente ba klima. Nia mós sujere atu distribui kópia aprezentasaun 

molok enkontru atu tulun audénsia komprende konteudu no prontu atu halo diskusaun. Nia mós temi 

kona-ba referénsia ba sistema irigasaun turu (dripping) iha Hera ne’ebé uza atu tahan bée.   

Sr. João husi Ministériu Obras Públikas, Transporte no Komunikasaun (MoPTC) rekomenda atu reforsa 

koodenasaun entre liña ministeriál hodi hasa’e kapasidade sustentavel liuhusi formasaun no atividade 

inovativa sira utiliza ICT.   

Ms. Signi husi MPIE husu informasaun kona-ba orsamentu ba proposta projetu ne’e no ninia durasaun 

ne’ebé la temi iha aprezentasaun nia laran.   

Sr. Adolfo husi Diretór Nasionál Jestaun Dezastre (NDMD) Ministériu Solidariedade Sosiál (MSS) husu 

ba ekipa atu hahú define prioridade no hala’o avaliasaun kle’an konaba define área intervensaun no 

númeru benefisiáriu sira.   

Sr.  Acacio, Dosente Universidade Nasionál no reprezentante Sentru Mudansa Klimátika no 

Biodiversidade (CCCB) esklarese importánsia husi analiza referénsia/dokumentu publikadu sira ne’ebé 

eziste atu tulun identifika leet sira. Nia fo hanoin katak dezafiu ida iha Timor Leste mak populasaun nia 

hela-fatin. Nia mós hatutan katak importante atu iha métodu intersetorál iha liña ministerál sira. Nia mós 

sujere atu iha referénsia sira kona-ba tipu espésie (nativu ka alien) ne’ebé bele kuda iha railaran e.g. 

vetiver. Nia afirma katak Emprezáriu Ki’ik no Médiu sira (SMEs) mak setór importante ida iha Timor Leste 

hodi liga ho produsaun (kualidade no kuantidade) agrikultura no alimentár ne’ebé rezistente ba mudansa 

klimátika.    

Sr. Mario Nunes, Diretór Jerál Floresta, Ministériu Agrikultura no Peska (MAP) expresa katak barak liu 

husi probreza iha railaran ne’e kauza husi falta bée. Importante atu konsentra ba bée no sistema kolleita. 

MAP orasne’e dezenvolve hela projetu ida kona-ba ne’e ne’ebé bele sai referénsia ba formulasaun 

projetu GCF. Nia sujere atu konsidera intervensaun ba adaptasaun no mitigasaun iha fatin ida ne’ebé sei 

tulun ita haré impaktu diretu. No mós, asegura partisipasaun feto. Nia mós husu ba ekipa atu haré JICA 

nia dadus kona-ba servisu ekosistema liga ho lei floresta. Bée mós liga tebtebes ho El Niño ne’ebé kauza 

ona animál sira stress no mate.   

Sr. Gil husi Gabinete Primeiru Ministru rekomenda atu envolve mós instituisaun governu sira hanesan 

Institutu ba Petróleu no Jeofízika (IPG) atu bele atinje dadus GIS ba sedimentu barak relasiona ho 

erozaun. Nia mós husu se iha posibilidade ba governu atu iha asesu ba GCF.   

6. Enserramentu  
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LIGASAUN IHA FACEBOOK NO TWITTER KONA-BA GREEN CLIMATE FUND IHA TIMOR 

LESTE  
• Halo ona publikasaun balu kona-ba projetu iha Facebook no Twitter atu tulun sira ne’ebé iha 

interese ba projetu ne’e kontinua hatene kona-ba ninia dezenvolvimentu. Publikasaun tuir mai 

ne’e halo ona iha: iha Nov 8, 2016 publika husi PNUD – Workshop Verifikasaun.  

https://web.facebook.com/UNDPTimorLeste/posts/1129564920426819   

• Iha Fev 9, 2017 publika husi MCIA - Workshop Inisiál Kona-ba Preparasaun Projetu Fundu Klima 

Verde (Green Climate Fund).  https://web.facebook.com/mcia.gov.tl/posts/404728479865431   

• Iha Feb 9, 2017 Facebook publika husi Shanti – Workshop Inisiál kona-ba Preparasaun Projetu 

Fundu Klima Verde (GCF) iha Timor Leste implementa husi Ministériu Komérsiu, Indústria no 

Meiu Ambiente ho apoiu husi GCF no Apoiu Tékniku husi PNUD.  

https://www.facebook.com/shanti.karanjitojha/posts/10101499674013054   

• Iha Mar 8, 2016 Tweeter publika husi PNUD – Sesaun loke-kakutak kona-ba Fundu Klima Verde 

#GCF #Mudansa Klimátika ho funsionáriu ministériu setorál sira iha Timor Leste.  

https://twitter.com/UNDPTimorLeste/status/707389697928994816  

• Iha Mar 9, 2017 Facebook publika PNUD - Keti Chachibaia, ita nia Espesialista Téknika Rejionál 

fahe informsaun kona-ba Fundu Klima Verde ba funsionáriu PNUD no governu.   

https://www.facebook.com/UNDPTimorLeste/posts/972650649451581   

• Iha Marsu 30, 2017 Facebook publika husi Shanti – Akontese Agora: Workshop Verifikasaun ba 

Nota Konseitu Projetu ba Fundu Klima Verde. @UNDPTimorLeste, iha nia knar nu’udar entidade 

Akreditadu ba GCF ne’ebé apoia governu Timor Leste atu dezenvolve TL nia Nota Konseitu 

Projetu nivel nasionál primeiru atu iha asesu ba GCF hodi apoia Adaptasaun Mudansa Klimátika.  

https://www.facebook.com/shanti.karanjitojha/posts/10101559082128714   

• Iha Mar 30, 2017 Facebook publika husi Alamgir - PNUD Timor Leste tulun hela Governu Timor 

Leste atu dezeña projetu ida ne’ebé responde ba asuntu mudansa klimátika sira. Projetu ne’e sei 

entre ba Fundu Klima Verde iha tempu badak.  

https://www.facebook.com/permalink.php?story_fbid=610919072446483&id=100005851868742   

• Iha Abr 19, 2017 Facebook publika husi PNUD – Ministériu Admministrasaun Estatál no PNUD 

hala’o enkontru ida atu diskute Fundu Klima Verde (GCF) nia proposta projetu foun “Salvaguarda 

komunidade no sira nia rikusoin fízika no ekonómika sira husi mudansa klimátika ne’ebé hamosu 

dezastre iha Timor Leste” ohin lorokraik.   

https://web.facebook.com/UNDPTimorLeste/posts/1278197672230209   

  

    

ANEXU RUA MATADALAN ATU HATAMA PEDIDU BA  

UNIDADE KUMPRIMENTU SOSIÁL NO AMBIENTÁL NO/KA 

MEKANIZMU ATUASAUN/RESPONDE HUSI ENTIDADE RELEVANTE 

SIRA 

https://web.facebook.com/UNDPTimorLeste/posts/1129564920426819
https://web.facebook.com/UNDPTimorLeste/posts/1129564920426819
https://web.facebook.com/mcia.gov.tl/posts/404728479865431
https://web.facebook.com/mcia.gov.tl/posts/404728479865431
https://www.facebook.com/shanti.karanjitojha/posts/10101499674013054
https://www.facebook.com/shanti.karanjitojha/posts/10101499674013054
https://twitter.com/UNDPTimorLeste/status/707389697928994816
https://twitter.com/UNDPTimorLeste/status/707389697928994816
https://www.facebook.com/UNDPTimorLeste/posts/972650649451581
https://www.facebook.com/UNDPTimorLeste/posts/972650649451581
https://www.facebook.com/shanti.karanjitojha/posts/10101559082128714
https://www.facebook.com/shanti.karanjitojha/posts/10101559082128714
https://www.facebook.com/permalink.php?story_fbid=610919072446483&id=100005851868742
https://www.facebook.com/permalink.php?story_fbid=610919072446483&id=100005851868742
https://web.facebook.com/UNDPTimorLeste/posts/1278197672230209
https://web.facebook.com/UNDPTimorLeste/posts/1278197672230209
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Matadalan atu Hatama Pedidu ba Unidade Kumprimentu Sosiál no 
Ambientál (SECU) no/ka Mekanizmu Atuasaun sira nian (SRM)   

 

Intensaun husi formuláriu ne’e  

- Se itaboot uza formuláriu ida ne’e, favor hakerek itaboot nia resposta sira ho letra mós atu 

distingi textu  

- Utilizasaun formuláriu ne’e rekomenda deit, maibe la’os ezijénsia. Nia bele serve nu’udar 

matadalan ida wainhira halo esbosu ba pedidu ruma.  

  

Formuláriu ida ne’e ho intensaun atu tulun:  

(1) Hatama pedidu ida wainhira itaboot iha serteza katak PNUD la kumpri ninia polítika ka kompromisu 

sosiál ka ambientál sira no itaboot iha serteza katak tamba rezultadu ne’e itaboot hetan terus. Pedidu 

ida ne’e bele hahú ho ‘revizaun kumprimentu’ ida, ne’ebé katak investigasaun independente ida 

ne’ebé hala’o husi Unidade Kumprimentu Sosiál no Ambientál (SECU), iha PNUD nia Sede Auditóriu 

no Investigasaun sira, atu determina se PNUD nia polítika ka kompromisu sira viola ona no nune’e 

identifika medida sira atu responde ba violasaun hirak ne’e. SECU sei halo interasaun ho itaboot 

durante revizaun kumprimentu atu determina faktu sira iha situasaun ne’e. Itaboot sei hetan 

informasaun nafatin kona-ba rezultadu revizaun kumprimentu.  

no/ka   

(2) Hatama pedidu ida ba PNUD “Atuasaun nian” wainhria itaboot fiar katak PNUD nia projetu ida iha 

daudaun ka bele fo impaktu sosiál ka amibientál kontráriu ba itaboot no itaboot hakarak atu hahú 

prosesu ida ne’ebé tau hamutuk komunidade sira ne’ebé afetadu no entidade relevante sira seluk 

(e.g., reprezentante governu sira, PNUD, etc.) atu hamutuk responde ba itaboot nia preokupasaun 

sira. Prosesu Atuasaun nian ida ne’e sei lidera husi Sede Nasionál PNUD ka fasilita liuhusi kuartél- 

jerál PNUD nian. Funsionáriu PNUD sei komunika no halo interasaun ho itaboot nu’udar parte atu 

responde, ba buka-faktu no mós ba dezenvolvimentu solusaun sira. Entidade relevante sira seluk 

husi projetu ne’e bele mós envolve se presiza.   

Favór nota katak se itaboot seidauk halo esforsu ida atu resolve itaboot nia preokupasaun hodi komunika 

diretamente ba reprezentante gorvernu sira no funsionáriu PNUD ne’ebé responsavel ba projetu ida ne’e, 

itaboot tenki halo uluk ida ne’e lai molok halo pedidu ba PNUD nia Mekanizmu Atuasaun nian.   

Konfidensialidade Se itaboot hili prosesu Revizaun Kumprimentu, itaboot nia identidade mantén 

konfidensiál (ekipa Revizaun Kumprimentu deit mak hatene). Se itaboot hili Mekanizmu Atuasaun nian, 
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itaboot bele hili atu mantén itaboot nia konfidensiál durante ezaminasaun no avaliasaun elijivel kona-ba 

itaboot nia kazu. Se itaboot nia pedidu ne’e elijivel no avaliasaun hatudu katak resposta ida asaun responde 

presiza duni, PNUD nia funsionáriu sira sei halo diskusaun ba asaun responde ne’ebé propoen ho itaboot, 

no sei dikute mós se karik no oinsa atu mantén konfidensialidade kona-ba itaboot nia identidade.   

Matadalan  

Wainhira hatama pedidu ida favór fo informasaun barak liu di’ak liu tan. Se itaboot haruka email formuláriu 

la kompletu ida pur asidente, kai ha informasaun seluk itaboot hakarak atu fo, simplesmente haruka email 

tuir mai hodi explika mudansa ruma.  

Informasaun kona-ba itaboot 

Itaboot…  

1.  Ema ida ne’ebé afeta husi projetu ne’ebé PNUD apoia?   

Marka “X” ba resposta ne’ebé kona ba itaboot:       Sim:    Lae:  

2. Reprezentante ho autorizasaun husi ema ida ka grupu afetadu ruma?  

Marka “X” ba resposta ne’ebé kona ba itaboot:       Sim:    Lae:  

Se itaboot reprezentante ho autorizasaun ida, favór fo naran ema sira ne’ebé itaboot reprezenta daudaun, 

no dokumentu kona-ba sira nia autorizasaun ba itaboot atu hamrik hodi sira nia naran, hodi aneza folla 

formuláriu ida ne’e.  

3. Naran:  

4. Apelidu:  

5. Identifika kualkér informasaun seluk:  

6. Enderesu postal/hela fatin:   

7. Enderesu E-mail:  

8. Númeru telefone (ho kódigu nasionál):  

9. Itaboot nia hela fatin:   

10. Sidade ka vila ne’ebé besik liu:   

11. Kualkér instrusaun seluk kona-ba oinsa kontaktu itaboot:   

12. Nasaun:   

Saida mak itaboot hakarak husi PNUD: Revizaun Kumprimentu no/ka Atuasaun nian 

Itaboot iha opsaun haat:  

• Hatama pedidu ida ba Revizaun Kumprimentu;  

• Hatama pedidu ida ba Atuasaun nian;  

• Hatama pedidu ida ba Revizaun Kumprimentu no mós Atuasaun nian;  

• Deklara katak itaboot la serteja atu hili Revizaun Kumprimentu ka Atuasaun nian no katak itaboot 

hakarak entidade rua ne’e hotu haré itaboot nia kazu.  

13. Itaboot preokupa katak PNUD nia fallansu atu atinje ninia polítika ka kompromisu sosiál no/ka 

ambientál ne’e haterus/prejudika, ka bele haterus, itaboot ka itaboot nia komunidade? Marka “X” ba 

resposta ne’ebé kona ba itaboot:  Sim:    Lae:  
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14. Itaboot hakarak itaboot nia naran (s) mantén konfidensiál iha prosesu Revizaun Kumprimentu 

tomak?   

Marka “X” ba resposta ne’ebé kona ba itaboot:   Sim:    Lae:  

Se hakarak konfidensialidade, favór deklara tamba sa:   

  

  

15. Itaboot hakarak atu servisu hamutuk ho entidade relevante sira seluk, e.g., governu, PNUD, etc. atu 

hamutuk resolve preokupasaun kona-ba impaktu sosiál ka ambientál sira ka risku sira ne’ebé itaboot 

fiar itaboot iha ona experiénsia tamba PNUD nia projetu ruma?   

Marka “X” ba resposta ne’ebé kona ba itaboot:   Sim:    Lae:  

16. Itaboot hakarak itaboot nia naran (s) mantén konfidensiál iha avaliasaun inisiál ba itaboot nia pedidu 

ba asaun responde ruma?   

Marka “X” ba resposta ne’ebé kona ba itaboot:   Sim:    Lae:  

Se hakarak konfidensialidade, favór deklara tamba sa:  

17. Pedidu ba Atuasaun nian sei rezolve iha Sede Nasionál PNUD eseptu itaboot hatudu katak itaboot 

hakarak itaboot nia pedidu rezolve iha Kuartél Jerál PNUD. Itaboot hakarak Kuartél Jenerál PNUD 

mak rezolve itaboot nia problema Headquarters to handle your request?  

Marka “X” ba resposta ne’ebé kona ba itaboot:   Sim:    Lae:  

Se itaboot hatudu sim, favór hatudu tamba sa mak itaboot nia pedidu tenki rezolve iha Kuartél Jerál PNUD:  

18. Itaboot hakarak Revizaun Kumprimentu no mós Atuasaun? 

Marka “X” ba resposta ne’ebé kona ba itaboot:   Sim:    Lae:  

19. Itaboot la serteza se itaboot hakarak husu Revizaun Kumprimentu ka Atuasaun Entidade Relevante? 

Marka “X” ba resposta ne’ebé kona ba itaboot:  Sim:   Lae:  

Informasaun konaba PNUD nia Projetu ne’ebé itaboot preokupa daudaun, no natureza husi itaboot 

nia preokupasaun:  

20. Projetu PNUD nian ida ne’ebé mak itaboot preokupa? (se hatene):  

21. Naran projetu (se hatene):  

22. Favór fo deskrisaun badak ida kona-ba itaboot nia preokupasaun sira kona-ba projetu ne’e. Se 

itaboot itaboot preokupa ona kona-ba PNUD nia fallantu atu kumpri nia polítika no kompromisu sosiál 

no ambientál sira, no bele identifika polítika no kompromisu hirak ne’e, favór halo (la presiza). Favór 

haktuir, no mós, tipu impaktu ambientál no sosiál sira ne’ebé akontese, ka akontese ona, nu’udar 

rezultadu ida husi projetu. Se fatin atu hakerek la to’o, favór aneza dokumentu ruma. Itaboot bele 

hakerek iha lian ne’ebé itaboot hili  

 •    

 •    

 •    
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 •    

23. Itaboot ko’alia ona itaboot nia preokupasaun sira ho reprezentante governu no funsionáriu PNUD 

ne’ebé responsavel ba projetu ida ne’et? Organizasaun naun-govermentál sira?  

Marka “X” ba resposta ne’ebé kona ba itaboot:   Sim:    Lae:  

Se itaboot hatán sim, favór fo naran(s) ema hirak ne’ebé itaboot ko’alia ona itaboot nia preokupasaun, 

Naran Ofisiál sira ne’ebé Itaboot Kontaktu ona Relasiona ho asuntu ida ne’e:  

 Naran Primeiru  Apelidu  Títulu/Afiliasaun  data Estimativa Atuasaun husi Individu ne’e  

 Kontaktu 

  

          

          

          

          

24. Iha ka lae individu ka grupu sira seluk ne’ebé afetadu negativamente husi projetu ne’e?   

Marka “X” ba itaboot nia resposta ne’ebé kona ba itaboot:   Sim:    Lae:  

25. Favór fo naran sira no/ka deskrisaun individu ka grupu sira seluk ne’ebé apoia pedidu ne’e:  

 Naran Primeiru  Apelidu  Títulu/Afiliasaun  Informasaun Kontaktu  

        

        

        

        

  

Favór aneza ba itaboot nia email dokumentu ruma ne’ebé itaboot hakarak atu haruka ba SECU no/ka SRM. 

Se itaboot nia anexu la konsege haruka ho email ida deit, favór haruka ho email tutuir malu.  
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Entrega no Apoiu  

Atu hatama itaboot nia pedidu, ka se itaboot presiza tulun favór haruka email ba: 

project.concerns@undp.org  

  
ANEXU TOLU:  ENKUADRAMENTU PLANU BA EMA INDÍJENA/RA-

NA’IN NO MINORIA ÉTNIKA SIRA  

INTRODUSAUN  
 

1. Enkuadramentu Planu Ema Indíjena no Minoria Étnika (IPEMPF) ida ne’e prepara ona atu apoia 

proposta projetu ba “Salvaguarda Komunidade no Sira nia Rikosoin Fízika no Ekonómika sira husi 

Dezastre Mudansa Klimátika iha Timor Leste” husi Governu Timor Leste ba Fundu Klima Verde 

(Green Climate Fund (GCF). Minoria Étnika ne’ebé hatene katak sira moris iha área projetu nia 

laran, no tamba ne’e, prepara ona IPEMPF ba projetu ne’e.  

2. La’o tuir polítika nasionál sira kona-ba Rai-Na’in/indíjena no Minoria Étnika, IPEMPF ida ne’e 

prepara ona atu guia formulasaun komponente projetu sira, asegura distribuisaun hanesan husi 

benefísiu projetu ba Rai-Na’in no Minoria Étnika sira ho ema la’os Rai-Na’in/la’os Minoria Étnika 

sira ne’ebé afetadu husi Projetu ne’e. Objetivu prinsipál sira husi IPEMPF mak atu:  

• Ezamina komponente projetu sira sedu atu avalia sira nia impaktu ba Rai-Na’in no Minoria Étnika 

sira nia umakain;  

• Asegura partisipasaun no konsultasaun signifikante ho Rai-Na’in no Minoria Étnika ne’ebé hela 

iha lokalidade projetu durante prosesu preparasaun, implementasaun, no monitorizasaun 

atividade projetu sira;  

• Fornese enkuadramentu ida atu mitiga kualkér impaktu kontráriu ne’ebé posivel no la ho 

intensaun, ba minoria étnika sira;  

• Asegura katak Rai-Na’in no Minoria Étnika hetan benefísiu sosiál no ekonómiku kulturalmente 

apropriada husi projetu ne’e;  

• Trasa prosesu monitorizasaun no avaliasaun kona-ba revizaun no implementasaun planu.  

Vizaun jerál kona-ba Projetu  

3. Projetu ne’e nia objetivu mak atu salvaguarda komunidade vulneravel no sira nia rikosoin fízika no 

ekonómika sira husi dezastre ne’ebé mosu tamba mudansa klimátika no hakarak atu responde 

barreia institusionál, finanseira no lejislativa sira no muda sena liña-baze nian ba reziliénsia 

klimátika.    

4. Projetu ne’e buka atu responde ameasa idrometereolójika tamba klima ba infrastrutura no 

ekosistema sira liuliu iha área hela fatin vulneravel sira atu posibilita Administrasaun Lokál, atu 

fornese no mantén infrastrura rurál eskala ki’ik ba komunidade rurá sira ne’ebé oras ne’e 

vulneravel ba akontesimentu idrometereolójiku extrema, lori ba aumentu ne’ebé bele sukat 

relasiona ho rendimentu umakain no mós inseguransa ai-han ne’ebé aumenta no kestaun saude.  

5. Projetu ne’e sei uluknana’in, hakbiit kapasidade instituisaun sira ne’ebé mandatu atu avalia no jere 

risku sira husi klima ne’ebé hamosu lakon no estragu, insere abilidade foun sira, métodu inovativu 

no teknolojia sira kona-ba identifikasaun no mitigasaun risku no mellora informasaun kona-ba 
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risku. Segundu, projetu ne’e sei investe ba infrastrutura rurál eskala-ki’ik atu hametin sira nia 

reziliénsia ba perigu extremu sira ne’ebé mosu tamba mudansa klimátika. Terseiru, projetu ne’e 

sei investe ba atividade buka-moris (livelihoods) no jestaun utilizasaun rai ne’ebé kondusiva ba 

reziliénsia tempu naruk husi komunidade tarjetu no sira nia rikusoin fízika no ekonómika.  

PREZENSA RAI-NA’IN no MINORIA ÉTNIKA SIRA IHA ÁREA PROJETU  
6. Ho populasaun liu millaun 1.1 deit, Timoroan sira iha ligasaun metin. Iha tempu hanesan, 

multiétniku no mós multilíngua, ho língua 20 mak uza hela – língua rai-na’in 19 no ida la’os rai-

na’in nia língua24.  Timor Leste promove ona Deklarasaun ONU kona-ba Direitu Ema Indíjena sira 

(UNDRIP) iha 2007.     

7. Iha Timor Leste, grupu étniku sira nia orijen tama ba kategoria rua: orijen Malaiu-Polinezia no 

orijen Papua. Grupu étniku ho orijen Malaiu-Polinezia mak Tetum, Mambae, Tokodede, Galole, 

Kemak, no Baikenu.    

8. Grupu Malaiu-Polinézia boot liu mak Tetum (100,000), ne’ebé hela haleu Dili, tuir fali Mambae 

(80,000) iha foho sira, Tokodede (63,000) haleu Liquiça no Maubara, Galole (50,000), Kemak 

(50,000) iha norte-sentrál rai-ketan Timor nian, no Baikeno (20,000)25.  

9. Grupu prinsipál ho orijen Papua mak Bunak (50,000) iha rejiaun sentrál rai-ketan Timor, Fataluku 

(30,000) besik Lospalos no Makasae tutun lest era-ketan ne’e.  

10. Iha mós populasaun boot ida ne’ebé mistura entre orijen Timoroan ho Malae Portugés ne’ebé 

hanaran mistisu, no orijen Xina ho minoria ki’ik.  

11. Enkuantu iha separasaun grupu rejionál balu, Timor Leste ne’e nasaun ki’ik tebtebes, nune’e 

mistura bele mós akontese.  

12. Importante atu nota katak, hafoin estragu husi funu, esforsu konsideravel sira halo ona atu 

promove sensu solidariedade ida, mak, atu halo populasaun sira konsidera sira nia an nu’udar 

Timoroan uluknana’in no prinsipál liu, enkuantu kontinua rekoñese katak kuaze 50% husi 

populasaun bele mós identifika nu’udar rai-na’in. Nune’e, importánsia husi identidade kulturál sira 

mak hetan rekoñesimentu husi governu ne’ebé hatudu liuhusi inisiativa sira hanesan hanorin ho 

língua lokál/indíjena durante tinan hahú eskola nian atu hatún dezvantajen ne’ebé estudante sira 

ne’ebé la ko’alia língua prinsipál ne’e enfrenta.   

Asumsaun sira ne’ebé Apoia Enkuadramentu Planeamentu Dezenvolvimentu ba Ema Rai-

Na’in/Indíjena sira 

• Enkuadramentu ida ne’e prepara ona ho baze katak nem husi intervensaun sira sei ezije 

dezlokasaun/resstelement ema.  

• Sub-projetu sira sei ezamina uza prosesu ne’ebé deskreve iha ESMF no prezensa kualkér ema 

rai-na’in iha área sub-projetu ne’e no se planu ema rai-na’in/Minoria Étnika (IPEMP) ne’e presiza 

(ie se sub-projetu bele afeta direitu, rai, territóriu no patrimóniu ema rai-na’in sira nian) identifika 

liuhusi prosesu ida ne’e. 

• Se presiza, IPEMP sei prepara ba sub-projetu sira ne’ebé presiza, bazeia ba liña jerál kontén iha 

IPEMF ida ne’e.  

                                                      
24 https://www.ethnologue.com/country/tl  
25 http://worldpopulationreview.com/countries/Timor Leste-population/  
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ENKUADRAMENTU LEGÁL NO INSTITUSIONÁL BA EMA RAI-NA’IN SIRA  

Lejislasaun, Polítika no Regulamentu sira  

13. Lejislasaun tuir mai ne’e relevante ba projetu ne’e relasiona ho ema rai-na’in sira:  

• Konstituisaun Repúblika Demokrátika Timor Leste. – Direitu ba ambiente móos no saudavel ne’e 

direitu umanu ne’ebé universalmente rekoñese no, hanesan ne’e, konstituisaun Repúblika 

Demokrátika Timor Leste haré protesaun ambientál husi perspetiva rua: nu’udar estadu nia 

responsabilidade importante no mós direitu fundamentál sidadaun tomak.  

• Lei 9/2002 Lei kona-ba Sidadania  

• Lei 1/2003 Rejime Jurídika ba Imobiliáriu (Propriedade)  

• Lei 14/2008 Lei Baze ba Edukasaun  

Akordu Multiraterál no Protokolu sira ne’ebé relevante ba Ema Rai-Na’in sira  

14. Governu Timor Leste asinante ida ba akordu no konvensaun internasionál no rejionál sira, ne’ebé 

relasiona ho minoria étnika. Sira ne’e inklui:   

• Konvensaun Direitu Ema Defisiente 

• Konvensaun kontra Tortura no Tratamentu ka Kastigu sira seluk ne’ebé Kruél, La-umanu ka 

umillante 

• Paktu Internasionál kona-ba Direitu Ekonómiku, Sosiál no Kulturál  

• Konvensaun kona-ba Eliminasaun Forma Hotuhotu husi Diskriminasaun Kontra Feto  

• Convensaun ba Projesaun husi Ema Hotuhotu husi Dezaparesimentu Enforsadu  

• Konvensaun Internasionál kona-ba Eliminasaun Forma Hotuhotu husi Diskriminasaun Rasiál  

PREPARASAUN INSTITUSIONÁL NO IMPLEMENTASAUN IPEMPS  
15. IPEMPs sei halo tuir preparasaun institusionál no modalidade implementasaun sira ne’ebé trasa 

iha ESMF.  

16. Mekanizmu lamentasaun/halerik ne’ebé trasa iha ESMF sei aplika ba aspetu hotuhotu husi projetu 

ne’e.  

17. Hanesan ho aspetu ambientál sira (ESMPs), fatin espesífiku tuir IPEMPs sei prepara tamba 

nesesáriu durante faze dezeñu detalladu.  

KONSENTIMENTU LIVRE, ANTES NO INFORMADU (FPIC)  
18. Instrumentu internasionál no rejionál barak afirma ona FPIC nu’udar norma legál ne’ebé fo knar 

no obrigasaun afirmativu klaru ba Estadu ne’ebé tenki halo tuir iha sirkumstánsia luan. Enkuantu 

la iha definisaun ne’ebé internasionalmente konkorda ona kona-ba FPIC, iha konsensu sufisiente 

no buras kona-ba saida mak FPIC kobre, no relasiona ho medida mínima aberta sira ne’ebé 

Estadu tenki garantia ninia respeitu, protesaun no goza. Iha nivel jerál liu, FPIC bele komprende 

nu’udar direitu ema rai-na’in/indíjena sira atu aprova ka rejeita asaun balu ne’ebé propoen ne’ebé 

bele afeta sira no katak prosesu atu atinje desizaun hanesan ne’e tenki iha karaterístika ruma.  
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19. Enkuantu konsultasaun hotuhotu ho ema rai-na’in sira tenki hala’o ho konfiansa di’ak ho objetivu 

atu atinje akordu, Padraun 6 husi PNUD SES haktuir sirkumstánsia sira ne’ebé FPIC tenki halo 

tuir no asegura molok prosede ba asaun espesífika sira:   

• Direitu, territóriu rai, patrimóniu, sasán buka-moris tradisionál sira: Sei asegura FPIC kona-

ba kualkér asuntu ne’ebé bele afeta direitu no interese, rai, patrimóniu, territóriu sira (se iha na’in 

ka lae ba ema iha kestaun ne’e) no sasán buka-moris (livelihood) tradisionál husi ema rai-na’in 

sira ne’ebé ita preokupa ne’e. Atividade sub-projetu sira ne’ebé bele kontrariamente afeta 

ezisténsia, valór uzu-kustume ka satisfasaun ema rai-na’in sira nia rai, patrimóniu ka territóriu sira 

tenki hala’o eseptu atinje ona akordu liuhusi prosesu FPIC.   

• Relokasaun: Se la halo dezlokasaun ba ema rai-na’in sira sem konsentimentu livre, antes no 

informadu (FPIC) husi ema rai-na’in sira refere no so iha ona akordu kona-ba kompensasaun 

sufisiente no justa, se posivel, ho opsaun atu fila fali ba hela fatin. Nota, la propoen relokasaun 

nem sai parte ida husi projetu ne’e. 

• Eransa Kulturál: PNUD sei respeita, proteje, konserva no la foti ka la apropria propriedade 

kulturál, intelektuál, relijiozu no espirituál husi ema rai-na’in sira sem sira nia konsentimentu livre, 

antes no informadu.   

20. Lista tuir mai ne’e tenki uza atu tulun determina se atividade sub-projetu sira karik presiza prosesu 

FPIC ruma.  

Lista ne’e avalia se atividade ida karik presiza prosesu FPIC Sim/Lae  

Atividade ne’e sei envolve relokasaun/remosaun populasaun rai-na’in sira husi sira 

nia rai?  

  

Atividade ne’e sei envolve foti, hadau (konfisku), remosaun ka estragu ba 

propriedade kulturál, intelektuál, relijiozu no/ka espirituál husi ema rai-na’in sira?  

  

Atividade ne’e sei envolve adopta atividade ka implementa kualkér medida lejislativa 

ka administrativa sira ne’ebé sei afeta direitu, rai, territóriu no/ka patrimóniu husi ema 

rai-na’in sira (e.g. iha ligasaun ho dezenvolvimentu, utilizasaun ka explorasaun 

minerál, bée ka rekursu sira seluk; reforma rai; reforma legál ne’ebé bele diskrimina 

de jure ka de facto kontra ema rai-na’in sira, etc.)?  

  

Atividade ne’e sei envolve explorasaun rekursu naturál hanesan explorasaun ai ka 

minerasaun ka dezenvolvimentu agrikulturál iha rai/territóriu ema rai-na’in sira nian?  

  

Atividade ne’e sei envolve desizaun ruma ne’ebé sei afeta estadu ema rai-na’in sira 

nia rai/territóriu, patrimóniu ka sasán buka-moris sira?  

  

Atividade ne’e sei envolve asesu ba koñesimentu, inovasaun no prátika sira husi rai-

na’in no komunidade lokál sira?  

  

Atividade ne’e sei afeta ema rai-na’in sira nia instituisaun no/ka prátika polítika, legál, 

ekonómika, sosiál, ka kulturál?  

  

Atividade ne’e sei envolve halo komérsiu ho patrimóniu naturál no/ka kulturál sira iha 

rai ne’ebé sujeitu ba propriedade tradisionál no/ka uzu-kustume husi ema rai-na’in 

sira?  

  

Atividade ne’e sei envolve desizaun sira kona-ba preparasaun fahe-benefísiu sira, 

wainhira benefísiu sira ne’e mai husi rai/territóriu/patrimóniu husi ema rai-na’in sira 

(e.g. jestaun rekursu naturál ka indústria exploradora sira)?  
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Atividade ne’e sei fo impaktu ruma ba kontinuasaun relasaun ema rai-na’in sira ho 

sira nia rai ka sira nia kultura?  

  

21. Se resposta ba kualkér pergunta iha leten ne’e ‘Sim’, iha tendénsia katak FPIC sei ezije husi ema 

potensialmente afetadu sira ne’e ba atividade espesífika ida ne’e ne’ebé bele rezulta impaktu 

ne’ebé identifika ona iha pergunta sira ne’e.  

Hala’o prosesu FPIC ida   

22. Wainhira presiza prosesu FPIC ida, tenki hahú ho ezersísiu konsultasaun no verifikasaun atu 

define parametru prosesu FPIC. Prosesu FPIC temki lanxa sedu liu tan.  Iha kazu tomak, la iha 

atividade ida mak afirma kona-ba fo gratifikasaun FPIC to’o rezultadu prosesu FPIC ne’e verifika 

ona no kualkér medida mitigasaun ne’ebé presiza ne’e prontu ona.   

23. Ema rai-na’in sira ne’ebé karik afetadu husi Projetu ne’e sei iha knar importante atu define prosesu 

FPIC. Fasilitadór ida tenki apoia prosesu ida ne’e, ema ida sei disponivel iha Projetu nia laran 

tomak, ne’ebé ko’alia língua nesesáriu sira no hatene kona-ba kontextu projetu, no kulturalmente 

no sensitivu ba jéneru. Se posivel, fasilitadór ne’e tenki identifika husi ema rai-na’in afetadu sira. 

No mós se tulun tebtebes atu envolve atór ruma ne’ebé iha tendénsia atu bele envolve iha 

implementasaun prosesu FPIC, hanesan autoridade lokál no nasionál sira.   

24. Fasilitadór sira, iha kooperasaun ho governu no entidade relevante sira, iha responsabilidade atu 

asegura, entre seluk, katak preparasaun xave tuir mai ne’e sai nu’udar parte husi prosesu FPIC:   

• Informasaun kompletu no lóos kona-ba Projetu ne’e (e.g. risku potensiál pozitivu no negativu no 

impaktu tempu badak no/ka naruk, benefísiu sira) komunika ho língua apropriada liu ka médiu, 

asegura katak fasilmente bele komprende no asesivel (forma inovativa no kreativa sira husi 

komunikasaun karik presiza) 

• Informasaun atinje membru hotuhotu husi komunidade rai-na’in afetadu sira no konsistente ho 

komunidade nia mekanizmu sira ba fahe informasaun 

• Sei fornese ambiente seguru, kulturalmente apropriada no ho konfiansa ba diskusaun sira 

• Prosesu halo-desizaun, tempu, no língua sira atu komunika ne’e determina husi ema rai-na’in 

afetadu sira sem interferénsia 

• Respeita lei no prátika kustume husi ema rai-na’in afetadu sira.    

25. Atensaun tomak husi prosesu FPIC ho entidade relevante tomak ne’e atu atinje akordu asinadu id 

aka kontratu orál ida ne’ebé sasin husi entidade independente ida ne’ebé konkorda husi parte rua 

ne’e, asegura katak numeru barak liu husi membru komunidade sei envolve no reprezenta, inklui 

grupu potensialmente marjinalizadu sira. Komunidade nia kustume no norma sira ba 

partisipasaun, halo desizaun no fahe informasaun sei respeita.  

26. Enkuantu objetivu husi prosesu FPIC mak atu atinje akordu (konsentimentu) entre parte relevante 

sira – se akordu asinadu ka kontratu orál formalizadu – ida ne’e la signifika katak proseu FPIC 

hotuhotu sei hamosu konsentimentu no aprovasaun husi direitu-na’in sira iha kestaun ne’e. Iha 

sentru husi FPIC mak direitu ema sira refere atu hili no envolve, negosia no deside atu oferese ka 

dada fali konsentimentu, no mós rekoñesimentu katak iha sirkumstánsia balu, tenki aseita katak 

sub-projetu sei la prosede no/ka envolvimentu tenki hapara se ema afetadu sira desidi katak sira 

la kohi atu komesa ka kontinua negosiasaun ka se sira deside atu dada fali sira nia konsentimentu 

ba sub-projetu ne’e.  
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ESKLARESIMENTU PLANU BA EMA RAI-NA’IN  

27. Planu Ema Rai-na’in no Minoria Étnika (IEMPP) presiza ba projetu hotuhotu ho impaktu sira ba 

Ema Rai-na’in/Minoria Étnika sira. Ninia nivel detalle no abrangénsia iha proporsaun hanesan ho 

signifikánsia husi impaktu potensiál sira ba ema Rai-na’in sira. Esklaresimentu ida ne’e hatudu 

dalan ba preparasaun Planu Ema Rai-na’in nian, maski la nesesariamente hatudu tuir ordem.  

Sumáriu ezekutivu kona-ba Planu ba Ema Rai-na’in  

28. Seksaun ida ne’e deskreve badak deit faktu importante, rezultadu signifikante, no asaun sira 

ne’ebé rekomenda.  

Deskrisaun Projetu  

29. Seksaun ida ne’e fornese deskrisaun jerál ida kona-ba projetu; diskute kona-ba komponente 

projetu no atividade sira ne’ebé bele fo impaktu ba Ema Rai-na’in/Minoria Éetniku sira; no identifika 

área projetu 

Avaliasaun Impaktu Sosiál  

30. Seksaun ida ne’e:  

• halo revizaun ba enkuadramentu legál no institusionál ne’ebé aplika ba Ema Rai-na’in/Minoria 

Étnika sira iha kontextu projetu;  

• fornese informasaun liña-baze kona-ba karaterístika demográfika, sosiál, no polítika sira kona-ba 

Ema Rai-na’in/Minoria Étnika afetadu sira; rai no territóriu ne’ebé sira tradisionalmente sai na’in 

ka kustume uza ka okupa; no rekursu naturál sira ne’ebé sira depende sira nia moris ba;  

• identifika entidade relevante xave projetu nian no elabora prosesu apropriadu no sensitivu ba 

jéneru ba konsultasaun signifikante ho Ema Rai-na’in/Minoria Étnika iha kada faze husi 

preparasaun no implementasaun projetu, konsidera tebtebes revizaun no informasaun liña-baze;  

• avalia, bazeia ba konsultasaun signifikante ho komunidade Rai-na’in/Minoria Étnika afetadu sira, 

no efeitu potensiál kontráriu no pozitivu sira husi projetu ne’e. Importante ba determinasaun 

impaktu potensiál kontráriu sira ne’e análize sensitiva ba jéneru ida kona-ba vulnerabilidade 

relativa husi, no risku ba, komunidade Rai-na’in/Minoria Étnika sira ne’ebé fo sira nia 

sirkumstánsia partikulár no ligasaun metin ho rai no rekursu naturál sira, no mós sira nia falta 

asesu ba oportunidade relasiona ho hirak ne’ebé disponivel ba grupu sosiál sria seluk iha 

komunidade, rejiaun, ka sosiedade nasionál ne’ebé sira horik ba;  

• inklui avaliasaun sensitiva ba jéneru husi Ema Rai-na’in/Minoria Étnika sira nia persepsaun sira 

kona-ba projetu ne’e no ninia impaktu bas ria nia estadu sosiál, ekonómika, no kulturál; no  

• identifika no rekomenda, bazeia ba konsultasaun signifikante ho komunidade Rai-na’in/Minoria 

Étnika afetadu sira, medida nesesáriu sira atu evita efeitu sira ka, se medida hanesan ne’e la 

posivel, identifika medida sira atu minimiza, mitiga, no/ka fo kompensasaun ba efeitu sira ne’e no 

atu asegura katak Ema Rai-na’in/Minoria Étniku sira simu benefísiu ne’ebé kulturalmente 

apropriada husi projetu ne’e.  

Publikasaun Informasaun, Konsultasaun no Partisipasaun 

31. Seksaun ida ne’e:  

• haktuir prosesu publikasaun informasaun, konsultasaun no parisipasaun ho komunidade Rai-

na’in/Minoria Étnika sira ne’ebé bele hala’o durante prepasaun projetu;  
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• halo sumáriu ba sira nia komentáriu sira kona-ba rezultadu husi avaliasaun impaktu sosiál no 

identifika preokupasaun sira ne’ebé hamosu durante konsultasaun no oinsa hirak ne’e responde 

ona iha dezeñu projetu;  

• kona-ba atividade projetu sira ne’ebé presiza apoiu komunidade liu tan, arkiva prosesu no 

rezultadu husi konsultasasun ho komunidade Rai-na’in/Minoria Étnika afetadu sira no kualkér 

akordu ne’ebé rezulta husi konsultasaun sira ne’e ba atividade projetu sira no salvaguarda medida 

sira ne’ebé responde impaktu husi atividade sira ne’e;  

• deskreve mekanizmu konsultasaun no partisipasaun sira atu uza durante implementasaun atu 

asegura partisipasaun Ema Rai-na’in/Minoria Étnika durante implementasaun;   

• iha fatin ne’ebé FPIC identifika ona tamba ezije duni, trasa prosesu FPIC no deklara klaramente 

stratejia atu atinje; no  

• konfirma publikasaun kona-ba esbosu no finál ba komunidade Rai-na’in/Minoria Étnika afetadu 

sira.  

Medida Benefisiál sira  

32. Seksaun ida ne’e espesifika medida sira atu asegura ktak Ema Rai-na’in/Minoria Étnika sira hetan 

benefísiu sosiál no ekonómiku sira ne’ebé kulturalmente apropriada, no sensitivu ba jéneru. 

Medida Mitigativa sira  

33. Seksaun ida ne’e espesifika medida sira atu evita impaktu kontráriu sira ba Ema Rai-na’in/Minoria 

Étnika sira; no iha fatin ne’ebé imposivel atu evita, espesifika medida sira atu minimiza, mitiga no 

fo kompensasaun ba impaktu kontráriu ne’ebé inevitavel identifikadu ba kada Emea Rai-

na’in/Minoria Étnika.  

Hasa’e Kapasidade  

34. Seksaun ida ne’e fornese medida sira atu reforsa kapabilidade sosiál, legál, no téknika husi (a) 

instituisaun governu atu responde Ema Rai-na’in/Minoria Étnika nia asuntu sira iha área projetu;  

no (b) organizasaun Ema Rai-na’in/Minoria Étnika nian iha área projetu atu posibilita sira atu 

reprezenta Ema Rai-na’in/Minoria Étnika afetadu sira efetivamente liu tan.  

Mekanizmu Responde Keixa  

35. Seksaun ida ne’e haktuir prosedimentu atu responde keixa sira his komunidade Rai-na’in/Minoria 

Étnika afetadu sira. Explika mós oinsa prosedimentu ne’e asesivel ba Ema Rai-na’in/Minoria 

Étnika sira no kulturalmente apropriadu no sensitivu ba jéneru. Antisipa ona katak ida ne’e sei 

utiliza Mekanizmu Responde Keixa ne’ebé estabelese ona iha Enkuadramentu Planeamentu Ema 

Rai-na’in nian.  

Monitorizasaun, Relatóriu no Avaliasaun  

36. Seksaun ida ne’e haktuir mekanizmu no referénsia apropriada sira ba projetu ne’e atu monitoriza, 

avalia implementasaun Planu ba Ema Rai-na’in. espesifika mós preparasaun sira ba partisipasaun 

Ema Rai-na’in/Minoria Étnika afetadu sira iha preparasaun no verifikasaun relatóriu 

monitorizasaun, no avaliasaun.  

Preparasaun Institusionál  

37. Seksaun ida ne’e haktuir konaba responsabilidade no mekanizmu institusionál sira atu halo 

medidia oioin husi Planu ba Ema Rai-na’in sira. Haktuir mós prosesu husi envolvimentu 

organizasaun lokál relevante sira no/ka ONGs atu hala’o medida sira kona-ba Planu ba Ema Rai-

na’in sira.  

Orsamentu no Finansiamentu  
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38. Seksaun ida ne’e fornese orsamentu tuir item ba atividade hotuhotu iha Planu ba Ema Rai-na’in 

nia laran.   
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ANEXU HAAT:  LIÑA JERÁL PLANU JESTAUN KONTROLU 

EROZAUN, DRENAJEN NO SEDIMENTU NO PLANU JESTAUN SOE 

RAI KONTAMINADU SIRA 
  

 

  

DESKRISAUN PROJETU  
• Fornese deskrisaun komprensiva ida kona-ba projetu ne’e; no  

• Inklui vizaun jerál kona-ba pre-konstrusaun, konstrusaun, no faze operasionál sira husi projetu 

ne’e.  

PROPÓZITU, KOBERTURA NO OBJETIVU  
Seksaun ne’e tenki inklui:  

• Kobertura husi Planu Jestaun Kontrolu Erozau, Drenajen no Sedimentu (EDSCP) no Planu 

Jestaun Soe Rai Kontamidu (CSDMP);  

• Establelese objetivu sira ba EDSCP no CSDMP jerál;  

• Estabelese objetivu espesífiku sira ba fatin espesífiku EDSCP no CSDMP nian;  

• Relasaun ho medida mitigasaun espesífika.  

REKÍZITU LEGÁL NO REGULATÓRIU SIRA  
• Rekízitu lejislativu sira nu’udar haktuir nanis iha Enkuadramentu Projetu Jestaun Sosiál no 

Ambientál (ESMF) no Planu Jestaun Sosiál no Ambientál (ESMP).  

IMPAKTU POTENSIÁL SIRA  
• Vizaun jerál kona-ba impakstu sira ne’ebé identifika ona iha ESMF no ESMP.  

KONTROLU EROZAUN NO SEDIMENTU IMPAKTU NO MITIGASAUN SIRA  
Alista informasaun tuir mai ne’e:  

• Fonte husi impaktu  

• Impaktu potensiál no Objetivu Planu Jestaun Relevante  

• Mitigasaun no Jestaun (Dezeña Figura/Medida Espesífika)  

• Medida Mitigasaun  

• Atividade/Monitorizasaun  

• Frekuénsia  

• Durasaun  
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• Responsabilidade  

• Evidénsia.  

IMPLEMENTASAUN PROJETU (REKURSUS UMANUS, PARSEIRU, 

RESPONSABILIDADE ORGNIZASIONÁL SIRA)  
• Deskreve rekursus umanus ba implementasaun planu no komponente program/intervensaun sira;  

• Define momóos knar no responsabilidade sira no estrutura organizasionál;  

• Diskute formasaun ne’ebé atu hala’o; no  

• Dekreve parseiru potensiál sira (ONGs, governu, etc.) no sira nia knar no responsabilidade 

idaidak.  

REKURSU  
• Rekízitu sira ba ekipamentu inklui aparellu kontrolu erozaun no sedimentu sira (lutu sedimentu, 

hena, etc.) ekipamentu monitorizasaun kualidade bée; no estasaun monitorizasaun tempu 

instaladu;  

• Funisonáriu sira envolve inklui Ofisiál Konstrusaun Ambientál; Koordenadór Ambientál; Ofisiál 

Monitorizasaun; Jestór Ambientál no Regulatóriu; no  

• Rejistu sira inklui livru monitorizasaun kualidade bée; no rejistu naun-konformidade sira.  

ORÁRIU  

• Oráriu tinan-barak ba implementasaun komponente program/intervensaun sira iha planu jerál.  

MONITORIZASAUN NO AVALIASAUN  

•  Enkuadramentu monitorizasaun no avaliasaun ne’ebé integra rekízitu monitorizasaun no 

avaliasaun sira ba komponente program/intervensaun sira.  

RELATÓRIU NO NOTIFIKASAUN  

• Kontratór nia relatóriu mensál sei inklui rezultadu sira konaba levantamentu dadus no inspesaun 

sira; no númeru no rezultadu inspesaun verifikasaun sira, inklui maibe la limite ba inspesaun 

estabilidade forma rai sira, inspesaun estrutura no rai-butuk hodi kontrola sedimentu sira no 

implementa medida kontrolu sira atu jere estrutura ka rai-butuk ne’ebé falla halo kontrolu 

sedimentu.  

ORSAMENTU  
• Orsamentu sira ba komponente programa/intervensaun sira no kustu totál planu.  

ANEXU LIMA:  EZEMPLU HUSI AVALIASAUN IMPAKTU AMBIENTÁL 

BA PROJETU SIRA HANESAN NE’E  
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Projetu Fundu Klima Verde  

  

Salvaguarda komunidade no sira nia rikusoin fíziku no ekonómiku husi dezastre tamba mudansa 

klimátika iha Timor Leste  

  

Formatu Ezaminasaun Sub-Projetu Ambientál no Sosiál  
  

[Formatu Ezaminasaun ida ne’e tenki akompaña Pakote Sub-projetu EIA ba revizaun husi PNUD no avaliasaun husi MKIA]  

  

A. Informasaun kona-ba Atividade no Fatin 

Naran Sub-Projetu:     

Naran Atividade/Fatin:    

Tipu Atividade:    

Naran Revizór no Sumáriu kona-ba 

Kualifikasaun Profesionál sira:  

  

Loron Revizaun:    

  

B. Ezaminasaun  
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Pergunta Ezaminasaun 
Sim 

/Lae  

Se Sim ka Lóos, Rekízitu/Medida sira  

A. Elijibilidade Sub-Projetu      

 

Pergunta Ezaminasaun 
Sim 

/Lae  

Se Sim ka Lóos, Rekízitu/Medida sira  

1. Sub-projetu ne’e sei hala’o iha ka lokaliza iha Área Protejidu ba 

abitante naturál sira ne’ebé ofisialmente deklara ona (e.g. parke 

naturál sira)?   

  Sub-projetu ne’e la elijivel ba fundus projetu ne’e nia okos  

2. Sub-projetu ne’e sei rezulta mudansa signifikante ba kualkér 

abitante naturál importante sira (i.e. ai-laran tuan, rai-bokon 

importante sira, abitante espésie ne’ebé risku, etc.) eg 

mudansa/konversaun husi ai-laran tuan/primária ba área 

agrofloresta sira?  

  Sub-projetu ne’e la elijivel ba fundus iha projetu ne’e nia okos  

3. Sub-projetu ne’e sei ezije desloka/muda ema ka hetan rai husi 

populasaun la ho voluntária?   

  Sub-projetu ne’e la elijivel ba fundus iha projetu ne’e nia okos  

4. Sub-projetu ne’e sei envolve servisu sivíl ka atividade 

konstrusaun sira iha rai sira ne’ebé problema hela (rai disputa)?  

  Sub-projetu ne’e la elijivel ba fundus iha projetu ne’e nia okos  

5. Sub-projetu ne’e sei desloka, estraga ka taka dalan ba, kualkér 

eransa/propriedade nasionál ka komunidade nia 

eransa/propriedade kulturál espesífika?   

  Sub-projetu ne’e la elijivel ba fundus iha projetu ne’e nia okos  

B.  Tipu Avaliasaun      
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7. Sub-projetu ne’e tama ba Kategoria A tamba tuir ona Timor 

Leste nia kritériu ezaminasaun Lei Lisensa Ambientál (2011)?  

  
EIA ba sub-projetu Kategoria A sira: presiza deklarasaun impaktu 

ambientál ida (EIS) no planu jestaun ambientál (EMP)  

8. Sub-projetu ne’e tama ba Kategoria B tamba tuir ona Timor 

Leste nia kritériu ezaminasaun Lei Lisensa Ambientál (2011)?  

  
IEE ba sub-projetu Kategoria B  sira: presiza deklarasaun impaktu 

ambientál simplifikada (SEIS) ida no planu jestaun ambientál 

(EMP)   

9. Sub-projetu ne’e tama ba Kategoria C tamba tuir ona Timor 

Leste nia kritériu ezaminasaun Lei Lisensa Ambientál (2011)?  

  
Projetu sira ho Kategoria C la presiza la’o tuir kualkér prosedimentu 

ambientál ruma (tuir klasifikasaun deit)  

 

Pergunta Ezaminasaun 
Sim 

/Lae  

Se Sim ka Lóos, Rekízitu/Medida sira  

12. Sub-projetu ne’e nia fatin lokaliza besik área protejidu ruma 

deazigna husi governu (parke nasionál, prezervasaun ai-laran, 

fatin eransa mundiál, etc.)?   

  Prepara ESMP ida ne’ebé inklui medida sira atu asegura katak 

atividade projetu sira la hala’o iha área protejidu sira no medida 

sira atu minimiza ka mitiga kualkér impaktu husi atividade sub-

projetu sira besik área protejidu ne’e.    

C. Propriedade kultrurál sira     

15. Fatin propoen ba sub-projetu ne’e besik fatin arkeolojia ka 

paleontolojia koñesidu; ka iha fatin potensiál ba arkeolojia ka 

paleontolojia nia laran? 

  Adopta Prosedimentu Oportunidade atu Deskobre; Aneza 

Prosedimentu Oportunidade atu Deskobre ba Proposta Sub-

projetu  

F. Dezlokasaun Involuntária no Akizisaun Rai      
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16. Sub-projetu ne’e sei kontrariamente afeta rai, plantasaun 

alimentár, estrutura, propriedade sira seluk no/ka atividade buka-

moris.  

  
Sub-projetu ne’e la bele kontinua to’o risku husi impaktu 
dezlokasaun involuntária hasai ona.   

(1) Levantamentu dadus Ema Afetadu husi Projetu (PAP); (2) 

Minuta no Evidénsia konsultasaun sira seluk ne’ebé hala’o ba 

PAPs, hatama iha pakote proposta sub-projetu  

17. Sub-projetu ne’e sei dezloka ema nia uma sira no/ka ema nia 

ativiade buka-moris ka bandu asesu ba rekursu ekonómiku 

tradisionál sira? 

  
Sub-projetu ne’e la bele kontinua to’o risku husi impaktu 
dezlokasaun involuntária hasai ona.  

(1) Levantamentu dadus Ema Afetadu husi Projetu (PAP); (2) 

Minuta no Evidénsia konsultasaun sira seluk ne’ebé hala’o ba 

PAPs, hatama iha pakote proposta sub-projetu  

18. Sub-projetu ne’e sei envolve, presiza ka rezulta akizisaun rai, 

direitu-ba-dalan no/ka direitu fasil sira?  

  Projetu sei la kontinua se projetu ne’e ezije akizisaun rai.  

19.  Iha ka lae kualkér perténsia ka problema utilizasaun rai iha 

rai ne’ebé propoen ba sub-projetu ne’e?  

  
Sub-projetu la bele kontinua eseptu kestaun sira ne’e rezolve ona.  

Sei ezije evidénsia kona-ba rezolusaun aseitasaun ne’e.  

19. Rai ne’ebé atu uza ne’e sei klasifika ba rai públika?     Klarifikasaun husi autoridade sira.  

Pergunta Ezaminasaun 
Sim 

/Lae  

Se Sim ka Lóos, Rekízitu/Medida sira  

20.  Rai ne’e iha nia na’in?    
Dokumentu kona-ba rai-na’in sira nia hakarak atu partisipa iha 

sub-projetu ne’e (agroforesta).   

G. Ema Rai-na’in/Indíjena sira      
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20. Fatin Sub-projetu ne’e iha kualkér Domíniu Beiala Rai-na’in 

sira?  

  
Proponent sub-projetu tenki halo prosesu FPIC no asegura 

Sertifikadu Pre-kondisaun (CP).  

21. Se sub-projetu la hala’o iha kualkér domíniu beiala sira nian, 

iha ka lae komunidade/s Rai-Na’in iha área influensia sub-projetu 

nian ne’ebé sei sai afeitadu (pozitivamente ka kontráriu) husi sub-

projetu ne’e?  

  Sub-projetu ne’e tenki halo konsultasaun informasaun antes ho 

komunidade komunidade/s Rai-Na’in sira no tenki hatudu 

evidénsia kona-ba atinjimentu apoiu husi komunidade luan liu tan. 

Dokumentu ne’ebé presiza: (1) Minuta ka evidénsia sira seluk 

kona-ba konsultsaun ho Rai-Na’in sira; (2) Evidénsia kona-ba 

apoiu komunidade Rai-Na’in nian.  

Sumáriu Rezultadu Ezaminasaun  

(Atu prenxe husi Ofisiál Ezaminasaun)  

  

Haré kuadru ne’ebé aplika:  

  

 Sub-projetu ne’e la elijivel ba fundus Projetu nian tamba (hato’o razaun badak):   

  

  

  

 Proposta sub-projetu ne’e la kualifika ba fundus Projetu ne’e, maibe bele hatama fali atu konsidera hafoin kumpri ona rekízitu/asaun sira tuir mai ne’e 

(pasa revista ba buat hotu ne’ebé aplika bazeia ba tabela ezaminasaun iha leten):  

____Muda lokalidade/fatin (Favór deklara razaun espesífika i.e. evita área protejidu ba abitante naturál, sosa pestisida sira iha fundu projetu ne’e, fatin 

propriedade eransa kulturál):___________________________________________________________  

 ____Muda sub-projetu nia dezeña atu responde hirak tuir mai ne’e (favór espesifika mudansa refere):  

__________________________________________________________________  

  

[Nota katak sub-projetu sira ne’ebé revé no hatama fali ona sei sai nafatin sujeitu ba lista ezaminasaun iha leten.]  
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  Sub-projetu ne’ebé propoen ne’e elijivel ba fundus no bele prosesa atu kumpri prosesamentu no preparasaun kona-ba instrument salvaguarda sira tuir 

mai ne’e (pasa revista deit ba hirak ne’ebé aplika bazeia ba ezaminasaun iha leten):   

____ EIS ho ESMP  

____ SEIS ho ESMP  

____ Evidénsia kona-ba Permisaun Informada Livre Antes iha komunidade IP sira  

____ Evidénsia kona-ba Apoiu Komunidade IP Luan liu (Rezolusaun, Apresiasaun, Karta, etc.)  

____ Planu Akizisaun Rai no Planu Deslokasaun/Kompensasaun  

____ Prosedimentu Hetan Xanse  

  

 [Nota katak asuntu espesífiku/medida sira ne’ebé rekomenda ne’ebé identifika iha lista ezaminasaun tenki responde/rezolve iha instrument salvaguarda 

relevante sira nia laran. Durante Revizaun, instrument sira sei revé fali hodi kompara ho lista ezaminasaun iha leten.]  

  

Naran no Asinatura Ofisiál Ezaminasaun: ____________________________________  

Loron Finalizasaun: ________________________________________________________  

  

  

---o0o---  

KLARIFIKASAUN SALVAGUARDA (so prenxe hafoin revizaun pakote proposta sub-projetu)  

  

 Sub-projetu ida ne’e konsidera inelijivel tamba razaun sira tuir mai ne’e [Deklara razaun válida sira hanesan erru sira ne’ebé hetan iha Ezaminasaun]:  

  

__________________________________________________________________________  
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 Sub-projetu ida ne’e seidauk klaru/pasa tuir rekízitu Salvaguarda sira ne’ebé hein kumpri lai (pendente) rekízitu hirak tuir mai ne’e [Hakerek 

rekízitu pendente no ofisiál revizór asina no hakerek deit naran inisiál]:  

  

__________________________________________________________________________  

  

  

  

 Sub-projetu ida ne’e fo klarifikasaun ho kondisaun no bele prosesa ba implementasaun, sujeitu ba kumprimentu rekízitu sira tuir mai ne’e 

kona-ba no molok data finál ne’ebé espesifika ona. [Hakerek rekízitu sira no sira nia akordu data finál. Nota katak opsaun ida ne’e so bele halo fali 

revizaun to’o wainhira rekerimentu pendente sira prontu ona no sei la iha implikasaun ba implementasaun sub-projetu]:  

  

Rekízitu            Data finál  

_____________________________________  ________________________________  

  

_____________________________________  ________________________________  

  

 Sub-projetu ida ne’e klaru/pasa ona tuir rekízitu Salvaguarda sira no bele prosesa ba implementasaun.  

  

_______________________  

Ofisiál Ezaminasaun Salvaguarda  
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•  Anexu SESP 1. Lista Ezaminasaun Risku Sosiál no Ambientál  

  

  

Lista Risku Sosiál no Ambientál Potensiál    

Prinsípiu 1: Direitus Umanus 
Resposta 

(Sim/Lae)  

1.  Projetu ne’e bele fo impaktu kontráriu atu goza direitus umanus (sivíl, polítika, ekonómika, sosiál ka 

kulturál) husi populasaun afetadu no liuliu grupu marjinalizadu sira?  
  

2.   Iha ka lae tendénsia husi Projetu ne’e atu bele iha impaktu kontráriu husi dezigualdade ka diskriminasaun 

ba populasaun afetadu sira, liuliu ema sira ne’ebé moris iha ki’ak ka marjinalizadu ka individu ka grupu 

exkluidu sira? 26   

  

3.  Projetu ne’e bele potensialmente bandu disponibilidade, kualidade no asesu ba rekursu sira ka servisu 

báziku sira, liuliu ba individu ka grupu marjinalizadu sira?  
  

4.  Iha ka lae tendénsia husi Projetu ne’e atu bele exklui potensialmente kualkér entidade relevante ne’ebé 

afetadu, liuliu grupu marjinalizadu sira, husi kedas partisipasaun máxima iha desizaun sira ne’ebé bele afeta 

sira?  

  

5. Iha ka lae risku ruma ne’ebé servisu-na’in sira la iha kapasidade atu kumpri sira nia obrigasaun iha Projetu ne’e?    

6. Iha ka lae risku ruma ne’ebé direitu-na’in sira la iha kapasidade atu reklama sira nia direitu?     

7.  Komunidade ka individu lokál sira, hetan ona ka lae oportunidade, hato’o preokupasaun direitus umanus 

resiona ho Projetu n’e durante prosesu envolvimentu entidade relevante sira?  
  

8.  Iha ka lae risku ruma ne’ebé Projetu ne’e bele aumenta tan konflitu sira entre no/ka risku ba violénsia ba 

komunidade ka individu sira ne’ebé afetadu husi projetu ne’e?  
  

Prinsípiu 2: Igualdade Jéneru no Reforsa Feto sira    

1.  Iha ka lae tendénsia ruma katak Projetu propoen ne’e bele fo impaktu kontráriu ba igualdade jéneru no/ka 

ba situasaun feto no feto-klosan sira?   
  

2.  Projetu ne’e bele potensialmente reprodúz diskriminasaun kontra feto sira bazeia ba jéneru, liuliu relasiona 

ho partisipasaun iha dezeñu no implementasaun ka asesu ba oportunidade ka benefísiu sira?  
  

3.  Grupu/lider feto sira hato’o ona ka lae preokupasaun igualdade jéneru relasiona ho Projetu ne’e durante 

prosesu envolvimentu entidade relevante no hatama ona ka lae ba iha proposta Projetu tomak no iha 

avaliasaun risku?  

  

4.  Projetu ne’e bele potensialmente limite feto sira nia abilidade atu uza, dezenvolve no proteje rekursu 
naturál sira, konsidera mós knar no pozisaun diferente husi feto no mane sira iha asesu ba bens no servisu 
sira?  

  Pur ezemplu, atividade sira ne’ebé bele hamosu degradasaun ka halakon rekursu naturál sira iha 

komunidade sira ne’ebé depende ba sira nia rekursu ba atividade buka-moris (livelihood) no bem-estár  

  

                                                      
26 Baze proibisaun ba diskriminasaun inklui rasa, etnia, jéneru, otas, língua, defisiénsia, orientasaun sexuál, relijiaun, polítika ka 

opiniaun sira seluk, orijen nasionál ka sosiál ka jeográfika, propriedade, moris ka estadu sira seluk inklui nu’udar ema indíjina id aka 

nu’udar membru minoria ruma. Referénsia ba “feto no mane sira” ka haesan ne’e komprende hodi inklui feto no mane, mane- no 

feto-klosan, ka grupu sira seluk ne’ebé diskrimina bazeia ba sira nia identidade jéneru sira, hanesan trans-jéneru no trans-sexuál.  
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Prinsípiu 3:  Sustentabilidade Ambientál: Pergunta ezaminasaun sira kona-ba risku ambientál ne’e kobre husi 

pergunta sira ne’ebé liga ho Padraun espesífika iha kraik  

  

    

Padraun 1: Jestaun Konservasaun Biodiversidade no Patrimóniu Naturál Sustentavel  
  

1.1   Projetu ne’e bele potensialmente kauza impaktu kontráriu sira ba abitante sira (e.g. modifika, naturál, no 

abitante importante sira) no/ka ekosistema no servisu ekosistema sira?  
  

 

  

Pur ezemplu, liuhusi abitante ne’ebé halakon, mudansa/koversaun ka degradasaun, fragmentasaun, mudansa 

idrolójika sira  

 

1.2   Kualkér atividade Projetu propoen ne’e tama iha ka besik lóos ho abitante importante sira no/ka meiu 

ambiente sensitivu sira, inklui área legalmente protejidu sira ((e.g. prezervasaun naturál, parke nasionál), 

área sira ne’ebé tama ba protesaun, ka apresia nune’e husi autoridade no/ka rai-na’in ka komunidade lokál 

sira?  

  

1.3  Projetu ne’e halo mudansa sira utilizasaun rai no rekursu sira ne’ebé bele fo impaktu kontráriu ba abitante, 

ekosistema, no/ka atividade buka-moris sira? (Nota: se aplika karik bandu no/ka limitasaun asesu ba rai 

sira ne’e, refere ba Padraun 5)  

  

1.4        Atividade Projetu ne'e fo risku ba espésie sira ne’ebé iha perigu nia laran?   

1.5   Projetu ne’e fo risku atu introdúz espésie alien ruma?     

1.6  Projetu ne’e envolve kolleita ba floresta naturál sira, dezenvolvimentu plantasaun, ka reflorestasaun?    

1.7   Projetu ne’e envolve produsaun no/ka kolleitu populasaun nia ikan ka espésie akuátika sira seluk?    

1.8   Projetu ne’e envolve ke’e/fura bée, silu bée-dalan ba projetu, ka taka tiha bée iha rai-leten ka -okos?  

  Pur ezemplu, konstrusaun barreira, tanki rezerva, dezenvolve ku’ak ba mota, fura bée rai-okos  

  

1.9  Projetu ne’e envolve utilizasaun rekursu jenétiku sira? (e.g. ku’u no/ka kolleita, halo komérsiu)     

1.10  Projeitu ne’e hamosu impaktu kontráriu potensíal ka preokupasaun ambientál globál?    

1.11  Projetu ne’e rezulta fali atividade dezenvolvimentu sekundáriu ka konsekunte sira ne’ebé bele kontraria 
efeitu sosiál ka ambientál sira, ka hamosu impaktu kumulativu sira ho sira seluk eziste ona ka planu fali 
atividade seluk iha área ne’e?  

  Pur ezemplu, dalan foun sira liu husi ai-laran sira sei hamosu impaktu sosiál no ambientál (e.g. ai-hun 

monu, ke’e rai, potensialidade atu realoka inhabitante sira). Dalan foun ne’e fasilita okupasaun rai husi 

populasaun ilegál sira ka hamosu dezenvolvimentu komersiál sem planu iha daldalan hirak ne’e, 

potensialmente iha área sensitiva sira. Ida ne’e impaktu indiretu, sekundáriu, ka rezultadu ne’ebé tenki 

konsidera. No mós, se dezenvolvimentu sira hanesan ne’e iha área floresta hanesan tau iha ona planu, 

nune’e impaktu komulativu husi atividade barabarak (maski la’os parte husi Projetu ne’e) tenki konsidera. 

  

Padraun 2: Mitigasaun no Adaptasaun Mudansa Klimátika  
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2.1   Projetu propoen ne’e sei rezulta ba emisaun siginifikante27 gas uma-verde nian ka bele aumenta tan 

mudansa klimátika?   
  

2.2  Rezultadu potensiál sira husi Projetu ne’e sai sensitivu ka vulneravel ba impaktu potensiál sira husi 

mudansa klimátika?   
  

2.3  Projetu propoen ne’e iha tendénsia atu aumenta direta ka indiretamente vulnerailidade sosiál no 
ambientál ba mudansa klimátika agora ka iha futuru (koñesidu mós nu’udar prátika mal-adaptasaun sira)?  

Pur ezemplu, mudansa ba planeamentu utilizasaun rai bele enkorraja dezenvolvimentu tan ba plaka bée-

sa’e sira, potensialmente aumenta populasaun nia vulnerabilidade ba mudansa klimátika, liuliu bée-sa’e  

  

Padraun 3: Komunidade nia Saude, Seguransa no Kondisaun Servisu    

3.1  Elementu sira husi Projetu nia konstrusaun, operasaun, ka finalizasaun fo risku seguransa potensiál ba 

komunidade lokál sira?  
  

 

3.2  Projetu ne’e fo risku potensiál ba komunidade nia saude no seguransa tamba transporte, armajenamentu, 

no utilizasaun no/ka soe materiál prejudikante ka perigozu sira (e.g. explozivu, kombustivel no kímiku sira 

seluk durante konstrusaun no operasaun)?  

  

3.3  Projetu ne’e envolve dezenvolvimentu infrastrutura eskala-boot (e.g. barreira bée, estrada, edifísiu)?    

3.4  Fallansu husi element estrutrurál sira husi Projetu ne’e fo risku ba komunidade sira? (e.g. edifísiu ka 

infrastrutura ne’ebé rahun)  
  

3.5  Projetu propoen ne’e deskonfia aumenta vulnerabilidade ba rai-nakdoko, rai-ko’ak, rai-monu, erozaun, 

bée-sa'e ka kondisaun klima áat liu?  
  

3.6  Projetu ne’e rezulta aumenta risku potensiál ba saude (e.g. husi moras tamba bée ka vektor ka infesaun 

kontajoza sira hanesan HIV/AIDS)?  
  

3.7  Projetu ne’e fo risku potensiál no vulnerabilidade relasiona ho saude no seguransa servisu tamba perigu 

fíziku, kímiku, biolójiku, no radiolójiku durante konstrusaun, operasaun, ka finalizasaun Projetu?  
  

3.8  Projetu ne’e fo apoiu ba empregu ka atividade buka-moris ne’ebé bele falla atu kumpri padraun traballu 

nasionál no internasionál (i.e. prinsípiu no padraun sira husi konvensaun fundamentál ILO nian)?    
  

3.9  Projetu ne’e aplika seguransa pesoál ne’ebé bele hamosu risku potensiál ba saude no seguransa 

komunidade no/ka individu sira (e.g. tamba falta formasaun ka responsabilidade adekuada)?  
  

Padraun 4: Eransa Kulturál    

                                                      
27 Refere ba CO2, ‘emisaun signifikante’ korresponde jeralmente ba liu husi tonelada 25,000 pur anu (husi fonte direitu 

no mós indiretu sira). [Nota Matadalan kona-ba Mitigasaun no Adaptasaun Mudansa Klimátika fo informasaun 

adisionál kona-ba emisaun GHG sira.]  
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4.1  Projetu propoen ne’e sei rezulta intervensaun sira ne’ebé bele potensialmente kontrariamente fo impaktu 
ba fatin, estrutura, ka objetu istóriku, kulturál, tradisionál, artístiku sira ne’ebé ho valór tradisionál ka 
forma kultura sira ne’ebé la bele book (e.g. koñesimentu, inovasaun, prátika sira)? (Nota: Projetu sira ne’e 
ho intensaun atu proteje no konserva Eransa Kulturál ne’ebé bele la konsege atinje maibe hamosu impaktu 
kontráriu)  

  

4.2  Projetu ne’e propoen atu utiliza forma eransa kulturál ne’ebé bele book no/ka la bele book ba komersiál ka 

intensaun sira seluk?  
  

Padraun 5: Dezlokasaun no Relokasaun   

5.1  Projetu ne’e bele potensialmente hamosu dezlokasaun fízika kompleta ka parsiál temporária ka permanente?    

5.2  Projetu ne’e bele rezulta dezlokasaun ekonómika (e.g. lakon rikusoin ka asesu ba rekursu sira tamba 

akizisaun rai ka bandu asesu – maski la iha re-alokasaun fízika)?   
  

5.3 Iha ka lae risku katak Projetu ne’e bele obriga ema evakua husi nia propriedade (eviksaun)?28    

5.4  Projetu propoen ne’e bele posivelmente afeta preparsaun okupasaun rai no/ka komunidade nia 

propriedade direitu/direitu kustume sira ba rai, teritóriu no/ka patimóniu sira?   
  

Padraun 6: Rai-Na’in/Indíjena sira    

6.1  Ema Rai-Na’in sira prezente iha área Projetu (inklui área Projetu ne’ebé hetan influénsia)?    

6.2  Iha ka lae tendénsia katak Projetu ne’e ka prosaun Projetu ne’e sei aloka ba rai no territóriu sira ne’ebé 

Rai-Na’in sira reklama?  
  

 

6.3  Projetu propoen ne’e bele potensialmente afeta direitus umanus, rai, rekurusu naturál, territóriu, no sasán 
buka-moris tradisionál husi ema Rai-Na’in sira (la importa se ema Rai-Na’in sira iha dokumentu legál ba 
área hirak ne’e, ka se Projetu ne’e iha ka fora de rai ka territóriu Rai-na’in nia hela-fatin, ka se Rai-na’in sira 
ne’e rekoñesidu duni nu’udar rai-na’in husi nasaun refere)?   

Se resposta ba pergunta ezaminasaun 6.3 ne’e “sim” impaktu risku potensiál ne’e konsidera 

potensialmente grave no/ka krítiku no Projetu ne’e bele tama kategoria Moderadu ka Risku Boot.  

  

6.4  Iha ona falta husi konsultasaun kulturalmente apropriada ne’ebé hala’o ona ho objetivu atu atinje FPIC 

kona-ba kestaun sira ne’ebé bele afeta direitu no interese, rai, patrimóniu, territóriu no sasán buka-moris 

tradisionál sira husi rai-na’in sira?  

  

6.5  Projetu propoen ne’e envolve utilizasaun no/ka dezenvolvimentu komersiál ba rekursu naturál iha rai no 

territóriu sira ne’ebé reklama husi ema rai-na’in sira?  
  

                                                      
28 Obriga evakuasaun (eviksaun) inklui atu no/ka omisaun sira ne’ebé envolve dezlokasaun forsadu ka 

involuntáriu husi individu, grupu, ka komunidade sira husi uma no/ka rai no patrimóniu propriedade komún 

sira ne’ebé sira okupa no depende moris, nune’e elimina abilidade individu, grupu, ka komunidade atu 

hela ka servisu iha fatin, hela-fatin, ka lokalidade sem fornesimentu, no asesu ba, forma legál apropriada 

ka protesaun sira seluk.  
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6.6  Iha ka lae potensialidade atu obriga evakuasaun ka dezlokasaun tomak ka parsiál ka ekonómika ema rai-

na’in sira, inklui bandu asesu ba rai, territóriu, no patrimóniu sira?  
  

6.7  Projetu ne’e bele kontrariamente afeta prioridade dezenvolvimentu husi ema rai-na’in sira ne’ebé sira rasik 

define?  
  

6.8  Projetu ne’e bele potensialmente afeta sobrevivénsia fízika no kulturál husi ema rai-na’in sira?    

6.9  Projetu ne’e potensialmente afeta Eransa Kulturál no ema rai-na’in sira, inklui liuhusi komersializasaun ka 

uzu-kustume kona-ba koñesimentu no prátika tradisionál sira?  
  

Padraun 7: Prevensaun Polusaun no Efisiénsia Rekursu  
  

7.1  Projetu ne’e bele potensialmente rezulta produsaun poluente sira ba ambiente tamba sirkumstánsia 

rutina ka la-rutina ho potensialidade ba impaktu kontráriu lokál, rejionál no/ka transfonteira?   
  

7.2  Projetu propoen ne’e bele potensialmente rezulta produsaun lixu (perigozu no mós la-perigozu)?    

7.3  Projetu propoen ne’e potensialmente envolve fabrikasaun, komérsiu, produsaun, no/ka uza materiál 
kímiku perigozu sira? Projetu ne’e husu atu uza kímiku ka materiál sira ne’ebé sujeitu ba proibisaun 
internasionál ka eliminasaun?  

Pur ezemplu, DDT, PCBs no kímiku sira seluk iha konvensaun internasionál sira hanesan Konvensaun 

Stockholm kona-ba Poluente Orgánika Persistente ka Protokolu Montereál 

  

7.4   Projetu propoen ne’e sei envolve aplikasaun pestisida sira ne’ebé bele fo efeitu negativu ba saude 

ambientál ka umana?  
  

7.5  Projetu ne’e inklui atividade sira ne’ebé presiza konsumu materiál prima, enerjia, no/ka bée?     
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Anexu Hitu:  Formuláriu Aplikasaun ba Lisensa Ambientál  
FP-UNDP-171218-5910-AnexU VI (b)  

  

REPÚBLICA DEMOCRÁTICA DE TIMOR LESTE  

MINISTÉRIO DO COMÉRCIO, INDÚSTRIA E MEIO AMBIENTE  

SECRETÁRIO ESTADO DO MEIO AMBIENTE  

   Direção Nacional do Meio Ambiente  

  

APLIKASAUN BA LISENSA AMBIENTÁL  
  

Ida ne’e formuláriu ofisiál tuir Dekretu Lei 05/2011 kona-ba Lisensa Ambientál. Formuláriu ida ne’e tenki kompleta hotu no 

entrega ba Diresaun Nasionál Meiu Ambiente, hamutuk ho dokumentu komprovativu hotuhotu ne’ebé presiza.   

  

Informasaun Proponente  

 
  
Proponente nia enderesu ba korrespondénsia:          

 
  

Informasaun kona-ba Atividade/Projetu  

 
  

Fatór lokalidade sensitive sira (opsaun oioin ne’ebé permite)  

  
Proponente:                 Nú. Rejistu Negósiu:                 

  
Naran Kontaktu   ba  
Proponente:   

              

  

Telefone (fixu):         Telefone (telemovel):                Fax:                  

Fo detalle husi kualkér grupu(s) kompañia ne’ebé Proponente hola parte:      
            

  
Dezenvolvimentu foun?   

  
Modifikasaun, alterasaun ka rehabilitasaun?   

  
Propoen data hahú:               

  
Fatin   Subdistritu:               Suku:                Aldeia:                

Longitude/Latitude:                    
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   Sistema sensitivu ka valorozu     Paizajen úniku no valorozu     Fatin arkeolójika no/ka 

istórika  
   Área ho populasaun barak  

e la hi  

   Prezensa komunidade 

kulturál 
  Área jeografia sensitiva    Kualkér tipu área protejida     Seluk     

      

  
Deskrisaun adisionál kona-ba fatin:    

       

 
  
Tipu projetu (Hili tipu dezenvolvimentu ne’ebé di’ak liu)*  

   Minerasaun    Indústria Petróleu    Enerjia     Indástria  

   Transportasaun     Konstrusaun    Saneamentu    Bée 

   Agrikultura/Animál/Floresta     Turizmu     Defeza no Seguransa    

    

   Seluk        

  
Medida no eskala projetu/dezenvolvimentu:    

 
  
Impaktu potensál kontráriu husi projetu ne’ebé propoen ne’e (opsaun oioin ne’ebé permite)**  

   Polusaun Áar    Polusaun bée   Lixu sólidu    Bée lixu/Lixu ben     Estrundu no vibrasaun  

     

   Kontaminasaun rai     Rai ko’ak     Iis   Degradasaun rai   Erozaun rai 

     

   Sedimentasaunn     Mudansa utilizasaun 

bée  
   Saude no seguransa     Mudansa klimátika     Sósio-ekonómiku  
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   Seluk  
 
        

   

  

Aplikasaun kontinua ba pájina tuir mai  
Aplikasaun Lisensa Ambientál  

  
Deskreve badak impaktu potensiál kontráriu.          

 
                                                                                                                                                                       

  
 Dekreve atividade sira ne’ebé bele kauza impaktu hirak ne’e.    

       

 
  

    
Iha ona ka lae kualkér konsultasaun ho komunidade? Se nune’e, favór fo 

detalle.        

  

 
Deklarasaun Kumprimentu  

 
  

  
Hau, Proponente ne’ebé asina iha kraik (ka reprezentante, husi), deklara iha ne’e katak informasaun sira ne’ebé fo iha/ho 

aplikasaun ida ne’e lóos duni no kompletu. Ha’u deklara katak ha’u, no ha’u nia ajente sira, sei kumpri lei, regulamentu no 

matadalan sira ne’ebé vigora ne’ebé relevante ba projetu ida ne’e.   

  
   Asinatura:     Data:          

 
  

   Naran:           
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Aneza informasaun ne’ebé presiza, inklui: 1) mapa, planu, no dezeñu sira ne’ebé fo detalle kona-ba proposta; 2) deskrisaun detalle 

kona-ba atividade/projetu; 3) kópia sira kona-ba kualkér lisensa, akordu, ka memorandu ne’ebé iha ne’ebé estabelese ho governu 

RDTL; 4) rezultadu sira husi kualkér estudu tékniku/viabilidade kompletu ba proposta.  

  
*Kritériu tipu dezenvolvimentu: favór haré Anexu I no Anexu II husi Dekretu Lei 05/2011 kona-ba Lisensa Ambientál nu’duar matadalan ba klasifikasaun 

projetu sira.   
**Tipu impaktu kontráriu sira  
[Polusaun Áar]  Emisaun áar husi veíkulu, ekipamentu konstrusaun, materiál indústria sira no seluk tan  
[Polusaun bée]  Emisaun bée husi kímiku/agro-kímiku, adubu, mina, bée nono, bée lixu, seluk tan  
[Lixu sólidu]  Lixu perigozu/la-perigozu, kombustivel/la’os-kombustivel  
[Bée lixu]  Lixu ben perigozu/la-perigozu, bée lixu doméstiku, lixu mina husi fábrika sira, no seluk tan  

[Estrundu no vibrasaun]  Estrundu no vibrasaun husi veíkulu, atividade konstrusaun sira, estrundu mákina, no seluk tan 
[Kontaminasaun rai]  Restu husi lixu sólidu, materiál tóxiku, no seluk tan hakoi ba rai  
[Rai-ko’ak]  Bomba bée rai-okos, harí fasilidade iha rai mamar  
[Iis/dois]  Polusaun (bée no áar), lixu sólidu/líkidu, sedimentasaun, no seluk tan, kria iis dois 
[Degradasaun rai]  Hamóos rai luan, plantasaun eskala-boot, erozaun no seluk tan  
[Erozaun rai]  Ke’e rai kauza rai ne’ebé móos no lolon, deflorestsaun, no seluk tan  
[Sedimentasaun]  Sedimentasaun lihusi soe bée lixu ne’ebé la halo tratamentu 
[mudansa uza bée]  Atividade oioin ne’ebé uza volume bée boot; agrikultura, prosesamentu industriál, mákina forsa idro, bée potavel no 

seluk tan  
[Saude no seguransa]  Atividade sira ne’ebé potensialmente kauza asidente hanesan veíkulu, ekipamentu konstrusaun fasildiade operasaun 

sira no seluk tan  
[Mudansa Klimátika]  Atividade sira ne’ebé uza kombustivel fosil sira, ka kauza emisaun gazes uma-verde  

 

  

1   UZA 
  DEIT 

  IHA 
  SEDE   

  
Loron Simu:                                                                                    Númeru Referênsia:   
    
Arkiva husi:                                                                                   Klasifikasaun: (Kategoria A       

  
                                ka  C  

    B       )    
  
  
Komentáriu adisionál, not ka rekomendasaun sira (aneza se presiza):    
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 [Sósio-ekonómika]  Atividade sira ne’ebé afeta sosiedade no/ka ekonomia, inklui akizisaun rai ne’ebé kauza dezlokasaun, movimentu 

populasaun iha área afetadu nia laran, no seluk tan. 
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ANEXU WALU:  LISTA DOKUMENTU PROJETU 
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Ezemplár lista ba Dokumentu Projetu atu hatama ba ezaminasaun  

  

I. Kritériu revizaun ba kada área  

Nú.  Deskrisaun  Páj.  Pontuasaun  

1  Detalle proponente      

1.1  Naran, hela fatin no detalle kontaktu (númeru telefone no enderesu e-mail, no seluk 

tan) husi proponente deskreve adekuadamente.  

       
   

Komentáriu  

       

 kona-ba Seksaun 1    

2  Fatin no eskala projetu      

2.1  Mapa ka planu sira ba fatin projetu ne’e iha duni eskala apropriada atu tulun 

determina medida relativa ba projetu ne’ebé propoen ne’, komponente no 

atividade sira.  

       

   

2.2  [Rekomenda] fornese koordinat GPS.            

2.3  Mapa ka  

i.  

planu sira ne’ebé relasiona ho figura sira ne’ebé eziste, la limite ba;  

bée dalan no konteudu bée  

        

 ii.  Komponente liña dalan no transporte    

 iii.  Figura sira seluk kona-ba rai pasadu ka uza    

 iv.  Komunidade nia rai no komunidade sira ne’ebé besik    

 v.  Parke nasionál, área protejida, no ambiente sensitivu sira seluk    

 vi.  
Área haki’ak ikan no peska sira 

    

 vii.  Área kasa sira.    

 d.  Fotografia fatin ne’ebé propoen ba projetu, se posivel    

 e.  Deskrisaun kona-ba propriedade legal ba rai ne’ebé atu uza ba projetu 

ne’ebé propoen, inklui títulu ruma, oferesimentu ka dokumentu, ka aluga 

ka autorizasaun sira seluk 

  



Anexu VI (b) – Enkuadramentu Jestaun Ambientál no Sosiál
 I  

  Proposta Finansiamentu Fundu Klima Verde  

 

    

2.4  [Recommenda] Fornese fotografia sira kona-ba fatin ne’ebé propoen ba projetu.            

2.5  Deskreve propriedade legál husi rai ne’ebé atu uza ba proposta projetu, inklui 

títulu ruma, oferesimentu ka dokumentu, ka aluga ka autorizasaun sira seluk.  

       
   

Komentáriu  

       

 iha Sesaun 2    

3  Distritu no Suku sira      

3.1  Fornese naran distritu no suku sira iha proposta projetu no área ne’ebé haleu 

ne’ebé sei afetadu.  

       
   

Komentáriu        iha Sesaun 3    

4  Dezeñu tékniku      

4.1  Deskreve planu sira no dezeñu tékniku husi proposta projetu.            

  

Komentáriu 

       

 iha Sesaun 4    

5  Estudu posibilidade sira kona-ba projetu ne’ebé propoen ne’e      

5.1  [Recommenda] Deskreve sumáriu kona-ba estudu tékniku sira kona-ba posibilidade 

husi projetu ne’ebé propoen.  

       
   

 Komentáriu iha Sesaun 5  

       

  

 


