SYSTEMS AND SILOS:
REVIEW OF A UNDP/GEF PROJECT
Project No. 70781

FINAL REPORT
AMITAV RATH
26 January 2021

UNDP S&L project

1

ACKNOWLEDGEMENT
The reviewer wishes to acknowledge with gratitude the time and effort expended by many
UNDP staff and stakeholders during the course of the review. In particular, the reviewer wishes
to thank the UNDP EXO for being scrupulous in their neutrality, allowing the reviewer access to
staff and records as requested, and for taking this review with great seriousness. Special thanks
are due to the programme staff at BPPS and at RBEC who had joint managerial responsibilities
over the S&L project. The assistance of all UNDP staff in making additional appointments and
retrieving old documents when requested, their allocation of time, patience, and thoughtful
discussions, have been valuable to the reviewer.
Special thanks are also due to all the external and international consultants who had a role in
providing advice and conducting evaluations of the S&L project, as they provided their valuable
time with the goal of serving the aims of the review, to determine what went wrong and what
steps should be taken for the future. We also wish to thank the many Member States who
freely shared their concerns, and provided inputs for the review in written notes and in
meetings to discuss the information available to them and their priorities.
It is my hope that this report contributes towards clarifying the issues around one project while
proposing remedies for mistakes made and drawing lessons and recommendations for the
future. And it is underlined that while the review is shaped by the discussions and feedback
received, except for information and views that have been stated and attributed to others, all
statements and views, including any errors, are those of the reviewer.
Amitav Rath

UNDP S&L project

i

THE REVIEWER
Amitav Rath has over thirty-five years of experience in varied and multi‐faceted domains ‐ as a
professor, researcher, manager of funds and international development programmes and as a
consultant. His first training was as an engineer at the premier Indian Institute of Technology,
Kharagpur, where he earned his Bachelor’s degree with Honours, and the Institute has
honoured him as a Distinguished Alumni. He continued his studies at the University of
California, at Berkeley, where he earned a Masters and a Ph.D. with an interdisciplinary training
that included specializations in economics, finance, statistics and complex systems.
Following his research and teaching in California, he worked in India as a professor at the
Management Development Institute, and then joined the International Development Research
Centre at Ottawa where he managed a global portfolio on development policy research in
issues of economics, energy, climate change, technology and innovations. Subsequently he
founded and led a consulting practice working in over 50 countries, in all the regions of the
world. He has worked on over 100 reviews and evaluation assignments for over thirty years,
designing and leading complex policy, programme and project development and evaluations
and reviews, applying key OECD/ DAC and UN evaluation methodologies and guidelines,
including considerations of gender, ethics, sustainability and human rights. He has worked
closely with the World Bank, most regional development banks, regional organizations
including the African Union, ASEAN, Organization of American States; the OECD; many United
Nations agencies including the UNDP; and key national development funding agencies and
many other governments and agencies. He has also worked with NGOs, firms and community
level organizations. His work and experience in reviews and complex evaluations - of
organizations, programmes and projects - are most often utilization-focused and have
supported follow up actions on the findings and recommendations, leading to improved design
of programmes, operations and strategy.
He has continued his interest in research, teaching and mentoring younger people during his
consulting work. He has worked as a visiting professor and researcher at over half a dozen
universities and research organizations in various countries in the Americas, Europe and Africa.
He has experience in strategic reviews, synthesizing complex issues for policy development and
actions, where his experience of working across regions and organisations allows for
incorporation of best practices across countries and institutions. He is recognized for his
participatory and collaborative working style, strategic thinking, integrity, and a keen ability to
connect the dots to see the larger issues to achieve results and performance improvements. He
has written and contributed to over sixty reports, research papers, articles and books, many on
key development challenges; almost all are available publicly on the web.

UNDP S&L project

ii

CONTENTS
ACKNOWLEDGEMENT ................................................................................................................. i
THE REVIEWER.............................................................................................................................ii
ABBREVIATIONS.......................................................................................................................... iv
EXECUTIVE SUMMARY.................................................................................................................v
1. INTRODUCTION ...................................................................................................................... 1
1.1 OBJECTIVES OF THE REVIEW ............................................................................................ 4
1.2 METHODOLOGY AND PROCESSES FOLLOWED ................................................................ 5
The Inception Phase (mid-July to mid-August 2020) ....................................................... 6
Third Phase....................................................................................................................... 7
Key Stakeholders’ Feedback ............................................................................................ 8
The Review Approach .................................................................................................... 11
1.3 DATA COLLECTION ......................................................................................................... 12
1.4 STRUCTURE OF FINAL REPORT ....................................................................................... 12
1.5 TIMELINE ........................................................................................................................ 12
1.6 LIMITATIONS .................................................................................................................. 13
2. BACKGROUND AND CONTEXT .............................................................................................. 14
3. FINDINGS .............................................................................................................................. 17
3.1 OBJECTIVE A (and C): ..................................................................................................... 17
3.2 OBJECTIVE F: .................................................................................................................. 17
3.3 OBJECTIVE F: .................................................................................................................. 18
3.4 OBJECTIVE B: .................................................................................................................. 20
3.4 OBJECTIVE D ................................................................................................................... 21
3.5 OBJECTIVE E: WHISTLE BLOWERS .................................................................................. 22
3.6 OBJECTIVE D: STAKEHOLDER COMMUNICATION .......................................................... 25
4. CONCLUSIONS ...................................................................................................................... 31
5. RECOMMENDATIONS ........................................................................................................... 36
POSTSCRIPT .............................................................................................................................. 39
ANNEXES ................................................................................................................................... 41

UNDP S&L project

iii

ABBREVIATIONS
AWP
CO
EB
EXO
GEF
IP
MoES
MTE
NIM
OAI
PSO
RBEC
RTA
S&L
TE
UNDP

UNDP S&L project

Annual Work Plan
Country Office, UNDP
Executive Board, UNDP
Executive Office, UNDP
Global Environment Facility
Implementing Partners
Ministry of Education and Science, Russia
Medium Term Evaluation
National Implementation Modality
Office of Audit and Investigations, UNDP
Project Support Office (Russia), UNDP
Regional Bureau for Europe and CIS countries, UNDP
Regional Technical Adviser, GEF Projects, UNDP
Standards and Labels Project for Energy Efficiency in Russia
Terminal Evaluation
United Nations Development Programme

iv

SYSTEMS AND SILOS:
REVIEW OF A UNDP/GEF PROJECT
EXECUTIVE SUMMARY
INTRODUCTION
E1. The United Nations Development Programme (UNDP) was rocked by a series of public
charges on its management of a project in its portfolio of Global Environment Facility
(GEF)- funded work on Climate Change in Russia. The goal of the project, “Standards and
Labels for Promoting Energy Efficiency in Russia (S&L project)”, was to set improved
energy efficiency standards for lighting and household appliances such as refrigerators
and air conditioning units. Initiated in 2007 at the concept level, with its final GEF
approval in 2010, the project terminated in 2017. The project, financed with $7.8 million
from the GEF, was implemented nationally with the supervision of the UNDP.
E2. The most public allegations were made in a Foreign Policy magazine article published in
August 2019. But well before that, in early 2017, the Terminal Evaluation of the S&L
project had concluded that there were “strong indicators of deliberate misappropriation”
of funds in the project. The report noted an especially troubling finding that, between
2010 - 2014, the funds expended could not be matched with “useful outputs to advance
the objectives of the S&L Project, one of the strongest indicators of misappropriated
funds”.
E3. Following the Terminal Evaluation, an investigation was launched by the Office of Audit
and Investigations (OAI), the supreme and independent authority within the UNDP to
investigate all such charges. The findings of the Terminal Evaluation were also available to
Member States who were members of the Executive Board of UNDP. The OAI found that
the allegations of procurement fraud1 were not substantiated and closed the case.
1

The OAI adds, and the reviewer concurs - The definition of fraud and corruption varies among countries and
jurisdictions, and the term is commonly used to describe a wide variety of dishonest practices. The following
definitions are seen to apply under UNDP Policy: Fraud is any act or omission whereby an individual or entity
knowingly misrepresents or conceals a fact a) in order to obtain an undue benefit or advantage or avoid an
obligation for himself, herself, itself or a third party and/or b) in such a way as to cause an individual or entity to
act, or fail to act, to his, her or its detriment. Corruption is the act of doing something with an intent to give an
advantage inappropriate with official duties to obtain a benefit, to harm or to influence improperly the actions of
another party. Actions taken to instigate, aid, abet, attempt, conspire or cooperate in a fraudulent or corrupt act,
also constitute fraud or corruption.
The OAI has opened several cases following reports from the whistleblowers, addressed according to OAI
processes, including full assessment and investigation. The Reviewer has NOT shared any allegations/evidence
during his review, with OAI, and this is a OAI requirement. This Review cannot allow OAI to know if matters
referred to in general terms in this document were part of OAI’s previous assessments or investigations, except as
referred to in the case of the investigation of the S&L project.
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Nevertheless, OAI detected a number of irregularities that did not amount to misconduct,
but that needed to be addressed so the same mistakes were not repeated in the future.
The OAI confirmed five “weaknesses in the implementation” and identified policies, rules
and procedures that were not duly followed, specifically: Procurement Rules and
Procedures; Financial Rules and Regulations; and Guidelines for National Implementation
(NIM) of UNDP-supported term projects. It concluded that “UNDP Russia failed to fully
understand the abovementioned policies, rules and procedures”.
E4. Parallel and interconnected with the evaluation, and the following investigations, of the
S&L project there were also two individuals, who identify themselves as whistleblowers,
who had raised charges of corruption in the management of the S&L project. The
whistleblowers alleged additional charges beyond the statements in the Special Appendix
to the Terminal Evaluation. They both had formal responsibilities on the S&L project and
their charges of corruption included individuals involved in the management, supervision
and implementation of the project, and some go beyond the S&L project to the
operations of the project support office, the supervision and oversight of the same and
other projects, as well as allegations of mismanagement or worse at the Regional
Bureau/Office and with regards to some units at New York HQ.
E5. Following the May 2018 investigations report by OAI, discussions and exchanges
continued between UNDP and Member States on the findings of OAI’s investigation and
the management actions taken following the findings. A number of Member States were
dissatisfied with the answers provided and continued through 2020 to express their
concerns. The Member States did not consider the responses provided by the UNDP
sufficient assurance as to whether UNDP management or the OAI had the necessary tools
to undertake “a technical review when there is evidence of technical failings”, especially
with indicators of financial misappropriation; whether the UNDP had sufficient oversight
of poor performing projects; whether conflicts of interest were sufficiently visible to the
UNDP management and addressed; and whether the project was indicative of more
systemic problems across the UNDP’s entire project portfolio. The member states also
had additional information from whistleblowers, but were unable to form a view on the
accuracy of the information.
E6. The UNDP and Member States agreed to work together closely while the UNDP initiated
an “independent review” of the handling of the S&L project. The purpose set was to
clarify the questions around the management of the project and to “review the
governance, risk management and controls in place for S&L during its design and
implementation phase up to its closure in 2017, including reviewing associated reviews,
audits and investigations.” The following objectives were set for the review:
a. Was the project managed effectively to ensure that it met its objectives?
b. Were the correct procedures and processes followed to ensure that fiscal
resources for the project were prudently managed?
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c. Was the UNDP's management of the project appropriate and were existing
oversight and accountability policies effectively implemented at the country,
regional and head offices?
d. How and when were deficiencies in the project escalated? Why were they not
raised earlier at a senior management level and communicated to stakeholders?
e. Had the UNDP's existing whistleblower and non-retaliatory policies been applied
effectively? Had concerns raised by whistleblowers been satisfactorily assessed
by the Ethics Office to determine if there was prima facie evidence to be
investigated?
f. Were any red flags raised during the course of the project, and if so, were they
appropriately addressed in the project’s Terminal Evaluation?
E7. The review is intended to provide the UNDP with information to determine whether the
S&L Project is indicative of systemic mismanagement of issues, or a lack of oversight and
accountability in one project. The goal of the review is to assist the UNDP to further refine
controls, risk management and governance arrangements established for the GEF-funded
projects, based on lessons of the S&L project, and is aligned with the UNDP Accountability
System, in which the UNDP Administrator has the ultimate responsibility for holding
UNDP staff accountable for misconduct. The review was initiated by the UNDP to
determine whether it had the right tools to manage, escalate or investigate the S&L
Project from a governance perspective and to determine a course of action in cooperation
with its Executive Board and other partners.
E8. The review identified the primary stakeholders as the different constituent units of the
UNDP, its Executive Board and concerned Member States, and those who alleged
mismanagement and possible wrong doing. The wider group of stakeholders who have an
interest in the dissemination of the final report includes employees, consultants,
development partners and beneficiaries, all of whom have an interest in ensuring
efficiency and effectiveness at the UNDP as one component of the broader set of
development processes.
E9. Stakeholder feedback allowed for the determination that the review would be unlikely to
resolve all issues. Yet it could provide a valuable step forward by clarifying what did
happen with speed, so that more appropriate follow up actions could be initiated. The
work was focused on where the review could add value, while stopping short of an
investigation of individual wrongdoing:
E10. First, assess the facts and settle disputes about what happened given the different
charges and allegations, and determine whether the project was managed effectively and
to UNDP standards.
E11. Second, assess if and where policies, procedures and processes were not correctly
followed and assess possible failures.
E12. Third, determine if the deficiencies in the project raised any red flags; if they were timely,
and dealt with appropriately. If deficiencies were identified, how were they addressed –
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by time, during execution, and in the evaluation; communicated at the correct
management level; and how and when they were communicated to stakeholders.
E13. Separately, examine the UNDP's whistleblower and non-retaliatory policies and their
application in the context of whistleblower(s) linked to the S&L Project, to see if they have
been applied effectively; assess “if concerns raised” were satisfactorily assessed by the
Ethics Office; and determine if there was “prima facie evidence to be investigated”.
E14. Finally, make recommendations to the UNDP on the way forward, and highlight key results
of the review to stakeholders and partners.
E15. The review period can be seen to have four conceptual phases before concluding with this
report. First, the review began with a round of interviews with senior UNDP staff and
Member States and an analysis of key documents. In the meetings in the first two weeks,
it was apparent that there was a need for a review that could bridge the gap between
different findings and interpretations, and could lay out some clear descriptions of what
happened and what could be the next steps. Following a quick analysis of the information,
the submissions made by the UNDP during the period, and the concerns raised by
Member States, the reviewer concurred that a review that prioritized speed, that could
clear the air and bridge the gap between the UNDP and Member States should be feasible
and, if undertaken with some caution and care, could be useful.
E16. The next phase was guided by the additional feedback received from the UNDP,
correspondence and interviews with the concerned Member States, further interviews
and analysis of additional documents. An Inception Report was prepared, delivered early
August 2020, reviewed and agreed upon with the UNDP EXO. It put forward some strong
hypotheses of likely findings of errors during execution by the UNDP, and underlined that
some issues could likely need additional work, such as possible investigations that the
review was not equipped to undertake. It proposed a confidential memo to the
Administrator for possible follow up actions. The hypotheses were quickly confirmed in
the following weeks.
E17. A new, more intense period began when first contacts were established with the two
whistleblowers, who expanded on the allegations in the Terminal Evaluation. Early in this
phase, their allegations and follow up interviews suggested potentially greater concerns,
about matters not seen earlier. This was the introduction to a more complex set of
accusations, involving multiple individuals who may have conspired in wrong doing and
fraudulent activities. These additional documents named many persons, and how they
had conspired and covered issues wider than the S&L project. Conversations and
documents shared over the weeks in August remained concerning, and they forced a
careful reappraisal over many additional weeks and threatened to overturn the review
process.
E18. The primary limitation, the fact that this review is not an investigation, must be
underlined here (and later). The review was undertaken and concluded with care so as
not to step into the jurisdictions of an “investigation” where any individual's conduct is to
be investigated to potentially arrive at a legal finding of “misconduct”, “wrong doing” or
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any criminal charges. The review has emphasized examinations of “public” and “semipublic” documents with the UNDP regarding the S&L project, and some wider issues that
emerged. It did not demand written statements, and undertook no cross examinations of
“witnesses”. It relied on discussions with people who were involved – with the additional
limitation that many staff members had moved on to other organizations - and used
questions for clarifications, while undertaking due diligence by cross-checking the
information provided with other sources and documents. For these reasons, the review
could not by itself be used to determine if fraud occurred. It confirms that certain
practices and actions did happen within the project under review, not in accordance with
UNDP guidelines, and normal processes. It does confirm arrangements where connected
persons gained improperly. The review takes into account the available public records
that both support or confound the findings of fraud. The review has determined there is
sufficient cause for additional investigations and it has made recommendations to the
Administrator, in strict confidence, that specific allegations appear to merit further
independent investigations.

FINDINGS
E19. The findings of the review are conclusive that there have been lapses in management
responsibilities, and/or potential misconduct in the S&L project during much of its
implementation period and this has been further detailed in the sections below. Yet,
activities have been implemented, and while value for money cannot have been optimal,
it is determined that opportunities for recovery of funds from the project expenditures
would be highly unlikely and a poor use of resources. However, considering the findings of
audits, earlier investigations, and of this review, it is the firm view of the reviewer that
enough and consistent evidence is now available to the UNDP to pursue further and
narrowly focused investigations to determine individual responsibilities and accountability
and to take appropriate actions. The findings below are presented according to the six key
objectives and sub-questions within (set in the TOR), reorganized to improve clarity.
E20. Objective A: Was the project managed effectively to ensure that it met its objectives?
The evidence leads to the firm conclusion that the project was not managed efficiently or
effectively and was beset with problems almost from the first year. Lacunae were noted in
the governance, risk management and controls in place for the project during its design
and implementation phase up to its closure in 2017.
E21. Objective F1: Were any red flags raised during the course of the project? The report
documents a large number of red flags, and warnings at lower levels of alerts, confirming
the value of the processes as set out by the UNDP which are normally in place for all
projects. The failures were not caused due to a lack of warnings but despite the warnings.
E22. Objective F2. Were problems appropriately addressed during the project period? Very
few problems and red flags were appropriately addressed during the project period. They
were more appropriately addressed in the project evaluations, including the Medium

UNDP S&L project

ix

Term Report and the Terminal Evaluation, and by the other independent international
consultants who were engaged. Management actions during the S&L project appear to
have been severely deficient and highly inadequate, along several dimensions. There
was reluctance by project proponents to follow technical guidance. The approaches across
the different practices and business units in the UNDP operated in "silos". Critical
management information that reached more senior levels was incomplete, dilatory, and
not always focused on the problem identified or on finding solutions. Expected controls
failed too often at remedial actions.
E23. Objective F3. Were they appropriately addressed in the project evaluations, including
the Medium Term Review and the Terminal Evaluation? The project underwent two
evaluations, as is the norm for all UNDP/GEF projects. The first was the Medium Term
Review and the second was the Terminal Evaluation undertaken by a team of two
consultants. The Medium Term Review in 2013 made many useful observations and
recommendations for course correction and highlighted that the project was incoherent
and lacked close relationships between goals, activities and outputs, a red flag. The
Terminal Evaluation correctly identified many red flags in the project, including “strong
indicators of deliberate misappropriation” of funds in the project. This was especially
troubling from 2010 to 2014, where the “funds expended could not be matched” with
“useful outputs to advance the objectives of the S&L Project, one of the strongest
indicators of misappropriated funds”2. The findings of the Terminal Evaluation was shared
widely, and caused the first investigation to be launched by the OAI.
E24. Objective B: Were the correct processes followed to ensure that fiscal resources for the
project were prudently managed? The review confirms that many processes that should
have been followed under UNDP procedures were not followed or were followed in a pro
forma manner. Governance, controls and management processes were highly inadequate.
The project was not adequately supervised and the alerts arising from faulty processes
raised only small alarms that did not lead to actions, appeared not to have reached senior
management and those who were reached appear to have ignored them. Following the
completion of the Medium Term Review, some recommendations were implemented,
and there was an effort to work on a more coherent operational plan.
E25. In several cases, at multiple times, the processes lacked due diligence to ensure good
management of the fiscal resources for the project. The reviewer finds the most
concerning issues to have been the poor sharing of information available between units,
poor follow-up, a surprising lack of concern by some individuals, and weaknesses in the
investigations into the project and related matters. The above lacunae allowed for
conflicts of interest and potential “fraud” to persist through long periods, as the
deficiencies, which were multiple and required coordinated management, were never
2

The OAI correctly notes that one Whistleblower, a Project Manager of the S&L project, “clearly presented to OAI
that the funds were expended in accordance with the outputs and objectives of the project. He also defended the
technical validity of the reports. His statements were made available by OAI to the Reviewer. The statement is
relevant for the review and should be reflected in the report.” The reviewer agrees with OAI but notes that the
view expressed here, is that the outputs were “not useful”, not that they did not exist.
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fully addressed. Deficiencies in communications prevented the senior most
management levels from being fully cognizant of the issues and the communications to
stakeholders were deficient. Very rarely was any timely remedial action noted.
E26. Objective D: How and when were deficiencies in the project escalated? And why
weren’t deficiencies in the project raised earlier at a senior management level and
communicated to stakeholders?
E27. The review finds that most often the steps taken to escalate the attention to deficits in
the S&L project were inadequate. Hence insufficient steps were taken by UNDP to resolve
the issues and senior management was provided with conflicting information. The
executive team at UNDP was almost bereft of sufficient, complete, accurate and timely
information and independent analysis to enable the EXO to take appropriate management
decisions and to share the information with the key stakeholders, the Member States, the
Executive Board, GEF and affected countries. A primary goal of this review is to provide
the EXO (and others at UNDP) and the members of the Board with the analysis and review
that should ideally be available to the EXO.
E28. Objective E: Were the UNDP’s whistleblower and non-retaliatory policies applied
effectively? Were the whistleblowers’ concerns satisfactorily assessed by the Ethics
Office to determine if there was prima facie evidence to be investigated?
E29. It is our estimate that the UNDP policies are comparable to the best, although the
structures that support whistleblowers were not seamless and can be improved. The
review has no found no reason to dispute the fact that the policies and procedures
regarding whistleblowing and protections were applied as per the rules and procedures of
the Ethics Office3, and there is no evidence that UNDP undertook any punishments or
retaliatory actions against either individual for having blown the whistle.
E30. But this does not result in complete satisfaction for the whistleblowers or the reviewer.
Several issues emerge from the review. First, the ongoing efforts of the whistleblowers
contributed to the subsequent determinations of mistakes and wrong doing. Second,
there are reasons to believe, each case deserved more expeditious resolution of the
issues raised. Third, in the second case, the lengthy investigations into the alleged
retaliation appear unsatisfactory. The issue of "retaliation", even if by disgruntled
individuals, if correct, must be guarded against, with faster and better investigations.
Some of their allegations deal with individuals who may now be working at the UNDP,
and independently, it is recommended that additional follow up investigations are
required. The review considers a speedy review of the two cases should be undertaken
and identified further steps for consideration: examine if the office of the Ombudsman (or
similar arrangements) could play a larger role as a single point for contacts, guidance,
mediation, coordination; and urges the UNDP to conduct an assessment of constraints
3

The reviewer has found no evidence to disagree with the Ethics Office statement that the two persons were
treated fairly and appropriately in accordance with UN SGBs and UNDP whistleblowers policy, or that they were
not treated in accordance to established policy.
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and barriers to more coordinated responses, with the examples of the two individuals
concerned. There could also be additional empirical work done, with surveys and
statistical methods to arrive at more actionable findings on the actual performance and
perceptions of those who have interacted with the whistleblower systems and resulting
investigations currently in place.

CONCLUSIONS
E31. Several reasons contributed to the failures noted. Many are narrow, and project- and
situation-specific, but there is a larger framework that contributed and needs the
attention of the Board. There is relentless pressure to do more with less, pressure to keep
funds flowing, and this was seen especially at the project support office, which was
completely dependent on fund flows. The risk assessment failed to provide the degree of
technical and managerial capacity necessary to match international standards.
E32. The review confirms that a number of individuals were able to game the relatively weak
systems of governance and technical capacity and most important, in relation to remedial
actions, when none were seen by those who gained from the existing weaknesses.
E33. It does appear from the review that existing whistleblower and non-retaliatory policies
were applied, but the effectiveness of their applications, in each case, raises some doubts
and concerns. Each case had challenges that made satisfactory assessments difficult.
Whistleblowers have always been met with ambivalence, and many surveys show
organizations may suffer from the more natural tendency of staff to keep their heads
down when aware of problems at work. A balance is required to encourage
whistleblowers in as many ways as possible, as opposed to “willful blindness.” In fact,
their perseverance has contributed to the high level of external scrutiny that was
required.
E34. The execution of the S&L project suffered from many actions and inactions by UNDP staff
responsible at different units, levels and locations. Clearly, the project was not managed
efficiently or effectively during the entire history of the project. The facts found during the
review also establish that the problems and challenges faced went beyond the S&L
project; a number of other climate change-related and GEF-supported projects also
suffered from inadequate and inappropriate supervision and management.
E35. This takes us to larger questions. What do these facts of mismanagement establish? At
one extreme, the whistleblowers believe that the extrapolation of the facts clearly proves
that a coterie within the UNDP “conspired and colluded” to enrich themselves, defraud
the UNDP and protect each other from consequences. In our view, we believe the
evidence and actions taken by national authorities strongly suggest that the national
project leader of the S&L project was corrupt. A number of actions taken in the project,
such as some of the individual contracts and tendered activities, were certainly nepotistic.
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E36. It is our view that the case of the S&L project had two facets. The first relates to overall
weaknesses that are not uncommon within the UNDP GEF portfolio. The UNDP has
estimated cases of fraud as being under 2%. But the cases of delays in project execution,
tendencies to overlook incompetence and to carry on without making more systematic
changes are more common and help to obscure when more serious problems as in the
S&L case become systemic.
E37. The pandemic illustrates that the likely emergence of a dangerous virus was predictable,
even if its occurrence and extreme impacts were an unexpected “outlier” that morphed
from an initially small event into a global one with extensive negative impacts. Similarly,
the full ramifications of the S&L case morphed from smaller actions into cumulative
effects, outside the regular expectations of most UNDP staff. This review cautions that we
must avoid the potential fallacy of post facto logic for explanations of what happened.
E38. One way to reduce downside exposure is by ensuring more slack into the system, greater
redundancy, parallel processes, to invest more in data-gathering and analysis to pick up
the early warning signs and ensure remedial actions, as did not happen in the S&L case. In
parallel, decision-makers must be more active. Unless the culture and practice change
(discussed further in paragraphs 91-95), people who would sound an alarm remain silent.
These people are just not getting heard. At the same time, many alarms are false, and
organizations need protocols for listening; for identifying next steps, with better
anticipating the consequences of the events flagged, gauging their significance, without
suffering paralysis from analysis.
E39. Therefore, the UNDP must be better prepared to evolve as the world becomes a more
complex system, with connections and interdependencies, and better understand and
learn what is happening and what it means for the organization. It must strengthen
resilience and move away from a decades-long effort to make all organizations more
“efficient”. Efficiency, as measured by total funds disbursed as compared to the cost of
delivery, is too simple a metric, which does not capture many important aspects of quality
of delivery and fails often to strike the balance with resilience. This review finds that too
many people involved in the project and its management worked only on narrowly
defined components, missing the whole.
E40. The simple availability of appropriate rules, policies and guidelines can be insufficient in
effective actions being undertaken. The UNDP has clear rules on procurement that
applied to the S&L and these rules apply to all other projects. The rules were violated on
many occasions on the S&L project. The mandatory rules are often insufficient by
themselves without complementary inputs of judgements and guidance. For example, the
S&L project was audited by national auditors during each year of its operations. Each
audit provided the project with a completely satisfactory rating and did not find any
issues.
E41. The review finds that there were a number of individuals and units working for UNDP who
did not perform their work at the levels of clearly specified standards. A number have

UNDP S&L project

xiii

stated to the reviewer, and in their notes, that they were afraid of repercussions. The
most common fear mentioned by UNDP staff was of negative performance review if they
did not hew to the demands made by superiors, and the possible loss of their job.
E42. This review placed a higher evidentiary value on reports prepared by external consultants.
All external consultants (five different individuals), beginning in 2011, reported different
degrees of dissatisfaction with the project and its activities. Each of them reported a
certain amount of surprise, bemusement and, over time, highly negative reports on the
quality of outputs, on the capacities of individuals working on the project, and on some of
the processes followed. All of them were threatened with non-payment for their work and
one consultant had his contract terminated due to his negative views.

RECOMMENDATIONS
E43. It is not possible for the UNDP to completely remove conflicts of interest that will always
exist in large and complex organizations. Necessarily multifaceted and complicated
processes that are required cannot be simplified without losing effectiveness. But how
people and groups work does respond to the systems of incentives and penalties that
operate. The review of the S&L case suggests some specific and immediate steps,
recommended below. Others will require ongoing efforts to achieve changes in the work
culture that reward greater transparency and remove fears of unfair reprisals aimed at
anyone who signals issues and challenges that need to be addressed.
E44. A holistic approach is required and it is not simply a matter of tightening processes and
adding more rules, oversight, audits and investigations. The review found the rules and
procedures to have been largely adequate and, if fully followed, would not have led to the
unravelling uncovered in the S&L project. Our view suggests parallel efforts in the medium
term towards making the UNDP more open, more effective and more accountable to all
stakeholders, so as to continue to make real differences to peoples’ lives everywhere. A
more open system requires openness not only to governments, but also many others.
Effectiveness requires improved feedback and learning from partners, beneficiaries, staff
and independent contractors. The S&L project has underlined the importance of technical
reports and advice by independent, short term contractors4. It also underlines several
lacunae in their hiring and in their use which can easily nullify their value towards more
effective work.
E45. The recommendations suggested below can achieve needed improvements. They are not
aimed at perfection, and are key steps forward, requiring on going attention and work,
and are needed to keep the UNDP in step with larger changes in its environment.
Depending on further reviews, and the wishes of the Member States, the Administrator
and senior staff may wish to lead a multi-pronged campaign that moves the UNDP away
4

One report suggests that UNDP could be using such technical consultants with the short term assignments in
similar numbers as its more regular staff.
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from the simpler metric of getting projects completed and funds disbursed as the
dominant paradigm, and add corruption in projects as another metric, changing the work
culture, and making it more acceptable to talk about mistakes and corruption, reducing
the incentives of silence.
E46. The list of recommendations are:
1. The UNDP must act with reasonable speed to comprehensively address the many
different issues that are raised in the review. Some of these deal with individuals who
may now be working at the UNDP. This requires speedy follow up investigations,
keeping a humane approach to the individuals concerned, while being fair, and this
requires narrowly focused investigations by an outside resource to ensure
independence. This review cannot determine if some individuals were only negligent or
worse, or the most appropriate courses of action.
2. For the two whistleblowers the situation requires each to be handled differently, with a
common approach to each case. The fact that the policies and procedures regarding
whistleblowing and protections were applied as per the rules and procedures of the
Ethics Office, and that there is no evidence that UNDP undertook any retaliatory
actions, does not result in complete satisfaction. Management may consider
mechanisms, outside of the “Protection against Retaliation” policy, that could be made
available for all whistleblowers to pursue claims of unfair treatment (e.g. request for
management evaluation, abuse of authority charges, and possibly others) and promote
their availability. The review suggests further courses of action that would be most
appropriate, now and subsequently, and also to report on any of their charges that may
require further response and investigation (as suggested earlier).
3. Given the conclusion of this review that the project was not managed either
efficiently or effectively; that this pattern should have been apparent and should
normally have resulted in remedial actions; and the fact that the problems continued
and raised major alerts that were not escalated and appropriately managed; suggests
that the UNDP should consider a restitution to GEF of its entire management fee for
the S&L project. To align incentives and penalties, the management fees that are
returned should be taken from the budgets of RBEC and BPPS in equal proportion.
4. UNDP must continue the processes that have begun with the parallel reviews of the
RBEC and GEF portfolio, which have been undertaken prior to, and continue
independent of, this review. The review commends the process being used by RBEC;
this could be a model to be extended to other regions. The review commends the
statistical nature of the BPPS review undertaken so far, and supports the systemic
changes being examined. Both provide elements of actions which encourage cultural
changes, whereby cooperation across units is encouraged and utilized to break down
silos.
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5. The Administrator and the Executive Board of UNDP must form a review process that
can examine the functioning of the offices that are independent of the Administrator.
The OAI, IEO and other units should provide more statistical analyses of problems and
effectiveness to show trends by specific problem areas, by country, region and
portfolio.
6. Perhaps the UNDP guidance on reporting needs to be simpler and clearer, with
penalties for non-compliance. A small and well-understood list of events could be
elevated in the procedures, where the failure to report certain facts to an immediate
supervisor or to the investigators could be made grounds for disciplinary action.
7. The UNDP should seek to enhance the positive and important roles played by
independent external consultants, by increasing safeguards for external review and
evaluation processes and persons engaged by UNDP on contracts. First, while
promoting and continuing with the decentralized evaluation process, in order to reduce
the conflict between the manager whose performance may be in question, who is also
tasked to approve and make payments, a parallel copy could be sent to the IEO, where
the IEO could step in to resolve issues of the nature raised in the S&L case. Second,
parallel reporting can more easily allow for early initiations of investigations where
warranted. Third, all consultants could be provided with a simple statement (reflecting
compliance requirements) in the same way that evaluators are required to declare any
conflicts of interest.
8. The UNDP must take immediate, medium and longer term measures to reduce its
vulnerability to risks. Risk management should be more aware about lessening the
impact of what is not known and not easily anticipated. It is not only an attempt to
develop more audits, more sophisticated controls and improved IT systems. They often
perpetuate the illusions of predictive accuracy, and always need to be combined with
the human beings In the systems, who are oriented to faster and better information
about its many different environments and contexts in which UNDP works and
integrating a more systemic view of its operations.
9. The Office of the Administrator may consider setting up a task force, led by the EXO
and comprising the senior most officers in the UNDP, that engages in the task of
building and establishing a strong network, where all nodes and subgroups work
together with the partners to engage strategically and to deliver on its missions both
globally and locally. This task force can continue the work begun in this review and
ensure an ongoing examination and improved understanding of who does what, who is
accountable for what, and how the many disparate pieces are held together. The task
force can ensure actions are taken at the right levels and information is communicated
to the right people. It can also ensure a review of different dashboards to support
decisions at lower levels and the flow of information and decisions to the senior most
levels. The review may include current processes of individual performance appraisals.
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10. The Executive Board may consider, with the Administrator, options for a crisis (or
systems) management team led by the EXO, with either core staff or a mode where
staff are drawn into EXO, thereby keeping it flexible, open and with enhanced ability to
address future cases speedily and efficaciously.
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SYSTEMS AND SILOS:
REVIEW OF A UNDP/GEF PROJECT
1. INTRODUCTION
1. The United Nations Development Program (UNDP) was rocked by a series of public
charges on its management of a project in its portfolio of Global Environment Facility
(GEF)-funded work on Climate Change in Russia. The goal of the project, “Standards and
Labels for Promoting Energy Efficiency in Russia (S&L project)”, was to set improved
energy efficiency standards for lighting and household appliances such as refrigerators
and AC units. Initiated in 2007 at the concept level, with its final GEF approval in 2010,
the project terminated in 2017. The project, financed with $7.8 million from the GEF, was
implemented nationally with the supervision of the UNDP.
2. The most public allegations were made in a Foreign Policy magazine article published in
August 20195. But well before that, in early 2017, the Terminal Evaluation of the S&L
project, had concluded6 that there were “strong indicators of deliberate
misappropriation” of funds in the project. The report noted an especially troubling
finding that, between 2010 and 2014, the funds expended could not be matched with
“useful7 outputs to advance the objectives of the S&L Project, one of the strongest
indicators of misappropriated funds”.
3. The findings of the Terminal Evaluation had caused an investigation to be launched by
the Office of Audit and Investigations (OAI), the supreme and independent authority
within the UNDP to investigate all such charges. The findings of the Terminal Evaluation
were also available to Member States who were members of the Executive Board of

5

Lynch, Colum and Amy MacKinnon, Greed and Graft at U.N. Climate Program, Foreign Policy, August 14, 2019.
In a “Special Appendix to the “Terminal Evaluation of UNDP/GEF Project: Standards and Labels for Promoting
Energy Efficiency in Russia” (GEF ID 3216)”
7
It is worth emphasizing the qualifying word – useful. Because the specified outputs, almost all are studies, did
exist and had been produced.
6

UNDP S&L project

1

UNDP. The OAI in a “Management Letter”8, following its investigation9 into allegations of
procurement fraud within the project and the local office, stated in its conclusions that
“OAI found that the allegations of procurement fraud were not substantiated and has
therefore decided to close the case. Nevertheless, OAI has detected a number of
irregularities that, although they do not amount to misconduct, need to be addressed10”
so the same mistakes are not repeated in the future. The letter referenced the Special
Appendix of the Terminal Evaluation, “which cited several circumstances concerning the
structure and management of the S&L Project that contributed to a "toxic environment"
facilitating the alleged misappropriation of GEF funds from the project”, and noted flaws
in the selection of Steering Committee members, “who were allowed to apply for
tenders and were awarded contracts, which created conflicts of interest”. The letter by
the OAI proceeded to confirm five “weaknesses in the implementation”; and it noted
“applicable policies, rules and procedures were not duly followed, specifically:
Procurement Rules and Procedures; Financial Rules and Regulations; Guidelines for
National Implementation (NIM) of UNDP-supported term projects.” It concluded that
“UNDP Russia failed to fully understand the abovementioned policies, rules and
procedures,..” OAI made only a forward looking recommendation to the UNDP Regional
Center in Istanbul11, that in its oversight of future NIM12 projects, Steering Committee
members should not be allowed to have conflicts of interest.
4. As the formal processes of evaluation and investigations progressed slowly, there were
also two whistleblowers who had raised charges of corruption in the management of the
S&L project. The whistleblower complaints went further than the charges made in the
Special Appendix to the Terminal Evaluation. The whistleblowers carried formal
responsibilities on the S&L project and had made more specific charges of corruption,
which included individuals involved in the management, supervision and implementation
of the project. Some of the allegations go beyond the S&L project to the operations of
8

Dated 9 May 2018. The investigations were conducted over a period of one year. The OAI adds, and the reviewer
concurs - The definition of fraud and corruption varies among countries and jurisdictions, and the term is
commonly used to describe a wide variety of dishonest practices. The following definitions are seen to apply under
UNDP Policy: Fraud is any act or omission whereby an individual or entity knowingly misrepresents or conceals a
fact a) in order to obtain an undue benefit or advantage or avoid an obligation for himself, herself, itself or a third
party and/or b) in such a way as to cause an individual or entity to act, or fail to act, to his, her or its detriment.
Corruption is the act of doing something with an intent to give an advantage inappropriate with official duties to
obtain a benefit, to harm or to influence improperly the actions of another party. Actions taken to instigate, aid,
abet, attempt, conspire or cooperate in a fraudulent or corrupt act, also constitute fraud or corruption.
The OAI has opened several cases following reports from the whistleblowers, addressed according to OAI
processes, including full assessment and investigation. The Reviewer has NOT shared any allegations/evidence
during his review, with OAI, and this is a OAI requirement. This Review cannot allow OAI to know if matters
referred to in general terms in this document were part of OAI’s previous assessments or investigations, except as
referred to in the case of the investigation of the S&L project.
9
OAI investigators traveled to UNDP Russia in March 2018 to ensure all important information was available for its
investigations and analysis before the closure of the UNDP office.
10
Emphasis added.
11
The Centre in Istanbul is a controlled and managed by the Regional Bureau for Europe and CIS countries (RBEC).
12
Nationally Implemented Projects.
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the project support office (PSO)13, and the supervision and oversight of the S&L project
and others, to include allegations of mismanagement or worse at the Regional
Bureau/Office14 and with regards to some units at New York HQ.
5. Following the investigations report by OAI, May 2018, several discussions and exchanges
continued between UNDP and Member States on the findings of OAI’s investigation and
the management actions taken following the findings15. In July 2018, the OAI reported
the receipt of four transcripts of conversations relevant to allegations, which they
determined did not provide additional information or evidence basis to reopen the
investigation of the project. Such dialogue continued through 2018, when on 9
November 2018, UNDP provided the Board with a report with a summary overview of
standard UNDP policy and procedures. On 30 November 2018, the OAI prepared an
eight page briefing on the investigations it had undertaken, and general issues of audits
and investigations. Another briefing and presentations were held in December 2018,
where the UNDP GEF Executive Coordinator, OAI and the Legal Office participated. In
June 2019, a further briefing by UNDP was held on the margins of the GEF Council
meeting in Washington DC with the participation of GEF Trustees, GEF Secretariat and a
number of donor countries. The UNDP was again represented by the UNDP GEF
Executive Coordinator, the Head of the OAI and the UNDP Legal Office.
6. A number of Member States were dissatisfied with the answers provided and continued
through 2020 to express their concerns. The Member States did not consider the
responses provided by the UNDP sufficient assurance as to whether: the UNDP
management or the independent Office of Audit and Investigation (OAI) have the
necessary tools to undertake “a technical review when there is evidence of technical
failings”, especially with indicators of financial misappropriation; the UNDP had
sufficient oversight of poor performing projects; conflicts of interest were sufficiently
visible to the UNDP management and addressed; or the project was indicative of more
systemic problems across the UNDP’s entire project portfolio. The Member States also
had additional information from whistleblowers but were unable to form a view on the
accuracy of the information they had in their possession.
7. After considerable discussions and time, the UNDP arrived at an agreement with the
Member States that they would work together closely and the UNDP would initiate an
“independent review” of the handling of the S&L project. The purpose set was to clarify
the questions around the management of the project and to “review the governance, risk
13

The office was created after the close of the Russia Country Office, and this PSO was operational from January
2011 to the closure of the S&L project in July 2017.
14
During the project life, there was a reorganization of UNDP support to the region. Initially the support was
provided from Bratislava and subsequently from the new location in Istanbul.
15
The exchanges include a discussion at the June 2018 UNDP Executive Board meeting; and a meeting between
the GEF CEO and the UNDP Administrator. There were others; on 9 August 2018, the UNDP Administrator provided
an update to the GEF CEO and transmitted a Briefing Document prepared by OAI. Again on 16 October 2018, the
GEF Trustees requested UNDP to provide an update on the steps taken after the OAI investigation.
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management and controls in place for S&L during its design and implementation phase
up to its closure in 2017, including reviewing associated reviews, audits and
investigations”16.

1.1 OBJECTIVES OF THE REVIEW
8. The overall objective of the review remains as stated in the Terms of Reference, with the
scope of the assignment to review:
A. Whether the UNDP S&L Project was managed effectively to ensure that it met its
objectives.
B. Whether the correct procedures and processes were followed to ensure that fiscal
resources for the project were prudently managed. This will include a review on the
scope and outcomes of the OAI investigation into the S&L project.
C. If the UNDP's management of the S&L Project was appropriate and existing
oversight and accountability policies were effectively implemented at the country,
regional and head offices. This will include a review of whether conflicts of interest
and alleged fraud were sufficiently managed and escalated in the S&L Project.
D. How and when, where applicable, deficiencies in the S&L Project were escalated and
why deficiencies in the S&L Project were not raised earlier at a senior management
level and communicated to stakeholders.
E. Whether the UNDP's existing whistleblower and non-retaliatory policies and their
application in the context of whistleblower(s) linked to the S&L Project have been
applied effectively and concerns raised by whistleblowers have been satisfactorily
assessed by the Ethics Office to determine if there is prima facie evidence to be
investigated.
F. Whether any red flags were raised during the course of the S&L Project and, if so,
whether they were appropriately addressed in the project’s Terminal Evaluation.
9. The above review is intended to provide the UNDP with important information to
determine whether the S&L Project is indicative of systemic mismanagement of issues or
lack of oversight and accountability17. The review is expected to assist the UNDP to
16

As stated in TOR. This is expanded to cover activities after the project closure in 2017 to cover the audits and
investigations that followed and to address the sub-question in 8.4, deficiencies in communications to the “senior
management level and to stakeholders”, which was seen as primarily the Executive Board and Member States, and
more broadly to partners.
17
Documents and information received at the end of July have added the possibility of criminal activities by
individuals to the other concerns. This has added a new dimension of additional complexity and has opened the
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further refine controls, risk management and governance arrangements established for
the GEF- funded projects since the closure of the S&L project. The review is aligned with
the UNDP Accountability System, in which the UNDP Administrator has the sole
responsibility for holding UNDP staff accountable for misconduct. The review has been
initiated by the UNDP to determine whether the UNDP had the right tools to manage,
escalate or investigate the S&L Project from a governance perspective.

1.2 METHODOLOGY AND PROCESSES FOLLOWED
10. The review was begun in July 2020 and the draft report completed at the end of
November 2020. This period of five months was roughly divided into four short and
somewhat distinct phases. First, and immediately on appointment, the reviewer was
invited to a briefing by Mr. Mourad Wahba, Associate Administrator (Acting),
representing the Administrator, UNDP. In the first round of discussions (begun on 3 July)
the reviewer focused on why there was a need for this review, its goals and purposes.
The reviewer asked for clarification if, given the many challenges apparent in the TOR
and the envisaged work, it was a useful process to engage in18. The challenges
highlighted include:
•
•

•
•

The TOR spoke to a “review team” but there was no team.
The reviewer had assumed the review would represent the findings and
deliberations of a group with combined experience, as no single person can have all
the expertise to match different aspects of the potential domain, context and
specific expertise that appeared to be required.
He was concerned as to whether the findings of a single reviewer would be seen to
be adequate by the very different stakeholders.
He wondered why the UNDP did not undertake the task itself.

11. The response from the Deputy Administrator was encouraging, indicating that it was of
highest importance to “assess the facts and settle all disputes about the UNDP S&L
Project given the many different charges and allegations” and that “the review would be
completely independent to determine the facts as it saw fit”. It was agreed that the
reviewer could request additional resources for the review “as and if required”, to be
incurred on a “contingent basis” and with prior approval of UNDP. Possible examples of
needs were discussed and noted - additional support towards research and
documentation; support for Russian translations; legal and forensic audit resources; the
addition of one or two additional independent experts to add to the reviewer, or
review to taking additional care. Additional care includes avoiding the names of individuals concerned except as in
the public domain. It includes oral debriefs and notes to the Office of the Administrator to provide a heads up and
to alert the Office of the Administrator to potential issues beyond the purview of this review.
18
Several meetings held with the Administrator’s office to discuss the way forward were placed on record.
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subsequently, to examine drafts of findings and conclusions; and so on. It was also
agreed that resources would be available if the review determined and recommended
additional work beyond the capacity of the review or reviewer, for follow up on some
specific issues and possibly recommendations that included investigations, other actions
or needed further examination, with greater focus, detail, or purpose19 than could be
possible for this review. The discussions covered the fact that the current arrangements
were seen as a key step towards resolving a set of issues and allegations that had
distracted the UNDP and the Board from the main goals and work of the organization; a
speedy resolution of facts and the possible next steps were a priority.
12. The initial steps of the review began through an arrangement by the Executive Office
(EXO) for the reviewer to hold a round of interviews with senior staff and those Member
States who wished to make their concerns known to the reviewer. In parallel the
reviewer was provided with access to key documents related to the article in Foreign
Policy for preliminary analysis. In the meetings in the first two weeks, it was apparent
that there was a need for a review that could bridge the gap between different findings
and interpretations and could lay out some clear descriptions of what happened and
what could be the next steps. Following a quick analysis of the information, the
submissions made by the UNDP during the period and the concerns raised by Member
States, the reviewer concurred that a review that prioritized speed, that could clear the
air and bridge the gap between the UNDP and Member States should be feasible,
appeared to be useful and could be undertaken with some caution and care.
13. A mutually agreed way forward was reached, based on suggestions of the EXO,
specifically to engage in full and confidential discussions with all the Member States in
the Executive Board of the UNDP, who had raised concerns about the internal
investigations undertaken by the OAI and the statements made by the GEF unit in
defense of the S&L project. An inception period of around four weeks was agreed, at the
end of which the reviewer could stop, continue or seek major adjustments.

The Inception Phase (mid-July to mid-August 2020)
14. This second phase began, guided by the feedback received from the UNDP and the
correspondence of the concerned Member States. Both appeared to prioritise a speedy
settlement of the issues as the allegations, charges, counter charges and suspicions had
begun to hamper the work of the UNDP on Climate Change and Sustainable
Development. More interviews followed and additional documents were reviewed, so as
to make a better assessment of possible resource requirements and a reasonable time
line. It was agreed to set a longer time period for the review. It was also agreed that an
iterative and adaptive process would be followed for the review. The goal was set to
19

In fact the review recommends several specific additional steps to be taken by the EXO, UNDP.
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arrive at a report that could be accepted by all stakeholders as fair, accurate and
complete.
15. During this period additional key documents were reviewed and more interviews with
principal stakeholders at the UNDP were conducted. A positive development was that
the methodology to be followed for the review had become clearer with the preliminary
document reviews and the substantial numbers of interviews.
16. An Inception Report was prepared, delivered early August 2020, reviewed and agreed
upon. This laid out a longer time line to allow external individuals to be contacted,
interviews to take place and stakeholders to present their concerns, in the context of
summer and COVID-19. It was agreed that speeding up the schedule would not allow a
fair and comprehensive process and would easily lead the review to be accused of
"rushing", to "exonerate" or "whitewash" people or organizations. The Inception Report
put forward some strong hypotheses of the likely findings of errors by the UNDP, and
noted that some issues could potentially need additional work, such as possible
investigations that the review was not equipped to undertake, and hence lead to a
confidential memo to the Administrator for possible follow up actions. These hypotheses
were quickly confirmed in the following weeks.
17. Several facts determined the nature, emphasis and priorities for the review. The
numbers of people and documents and the need for sensitive issues to be handled with
judiciousness all required care and time. Possible additional resources that could be
required (see para 11 above) were laid out formally and it was also agreed that any
addition of people and skills would require a revision of the timetable for the review,
taking into account time needed for selection, procurement, onboarding, familiarization
and so on.

Third Phase
18. After the Inception Report was submitted and agreed to, the Administrator’s office sent
out messages more widely and confirmed to interested Member States, the Executive
Board and all relevant units, the commencement of the review, with the request that
each stakeholder and the reviewer should communicate independently, share inputs and
discuss questions for the review. It was also at this time that the first contacts were
established with the two whistleblowers. Early in this phase, additional documents and
follow up interviews suggested some potentially highly alarming and challenging
information; the actual documents and the multiple allegations of the two
whistleblowers had not been seen earlier20. This was the introduction to a more complex
set of accusations, involving multiple individuals who may have conspired in multiple
20

Some of the allegations were stated earlier in the Lynch and MacKinnon article in Foreign Policy but the
information provided by the two whistleblowers was more graphic, detailed and concerning.
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wrong doing and fraudulent activities. These additional documents named many persons
and how they had conspired. Conversations and documents shared during August were
very concerning; they forced a careful reappraisal and threatened to overturn the review
process.

Key Stakeholders’ Feedback
19. The review identified the primary stakeholders21 as the different constituent units of the
UNDP, its Executive Board and concerned Member States, and those who alleged
mismanagement and possible wrong doing, and the review engaged intensively with this
group. The wider group of stakeholders who have an interest in the dissemination of the
final report includes employees, consultants, development partners and beneficiaries, all
of whom have an interest in ensuring efficiency and effectiveness at the UNDP, as one
component of the broader set of development processes, and they are meant to be the
larger audience for whom this report is prepared.
•
•
•

•

In the discussions with the UNDP staff there is varied importance given to the
stocktaking. Many have shown interest, but all put greater importance on the
maintenance of reputations.
The Member State partners placed greater interest in the stocktaking, the possible
findings and the recommendations for the future.
The Office of the Administrator placed the highest importance on the need to
“assess the facts and settle all disputes about the UNDP S&L Project given the
different charges and allegations” and this was fully supported by all senior staff
interviewed.
The two whistleblowers also wished for the facts to be established during the
independent review22. In addition, they sought validation and vindication of their
allegations.

20. The feedback allowed for the determination that the review would not resolve all issues,
and could not arrive at determinations that fully meet the goals of all the above
stakeholders. Yet it was considered that the review could provide a valuable step
forward by clarifying what did happen, so that more appropriate actions could follow.
We planned our work and outputs with the goal of meeting the objectives of a fact21

The word “stakeholders” is often used with different meanings. Here a stakeholder is “any group or individual
who is affected by” this review, and more specifically, those who can affect the findings of the review, the
achievement of the review objectives, and implement the recommendations that may emerge. The review
attempted to ensure sufficient engagement with this smaller set of stakeholders within the limits of time and their
availability. The stakeholders who have an interest in the dissemination of the final report is much broader, and
include wider groups of employees, consultants, development partners and beneficiaries, who have interests in
ensuring efficiency, effectiveness at UNDP, as a pillar of the broader set of global development processes.
22
The reviewer agrees with the Ethics Office that full satisfaction was not entirely possible as this review is not an
investigation into their claims and this is further elaborated in paragraph 20.
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based “review”, and believe one marker of the success of the report would be if all
stakeholders do find the entire report to have been of value. Additional value is
possible if it leads to remedial actions. The work was designed along four sequential
blocks, focused on where the review could add value, while stopping short of an
investigation of individual wrongdoing:
•

First, assess the facts and settle disputes about what happened in the UNDP S&L
Project given the different charges and allegations, and determine from the facts
whether the project was managed to the standards that the UNDP has set for its
work.

•

Second, assess if and where policies, procedures and processes were not correctly
followed in the S&L project to illuminate whether project resources were prudently
managed, and review the scope and outcomes of the OAI investigation into the
same. That addresses whether management was appropriate and whether existing
oversight and accountability policies were effectively implemented. If not, assess
possible failures.

•

Third, depending on the deficiencies found and when they occurred, determine if
the deficiencies in the S&L Project did raise any red flags; whether they were timely,
and dealt with appropriately. If deficiencies were identified, how were they
addressed: by time, during execution, and in the evaluation; communicated at the
correct management level; and how and when they were communicated to
stakeholders.

•

Separately, examine the UNDP's whistleblower and non-retaliatory policies and their
application in the context of whistleblower(s) linked to the S&L Project, to see if they
have been applied effectively; assess “if concerns raised” were satisfactorily
assessed by the Ethics Office; and determine if there was “a prima facie evidence to
be investigated”. This was kept independent of the other issues, given the
conflicting views and facts presented and several legal matters that went beyond
the competence of the reviewer.

•

Finally, make recommendations to the UNDP on the way forward and highlight key
results of the review to stakeholders and partners.

21. The above was shared with the stakeholders, and is similar to a finding as to whether
there were “faulty products” in a product manufacturing company. The S&L work
produced outputs; the work was done in one office (analogous to a branch office), with a
GEF “production line”, where one of the outputs delivered was the S&L project. The
review begins with the hypothesis that on this specific line and location, the “S&L project
(as an object)” may be “tainted” and, if so, some other “outputs” could also be tainted.
The first step would be to establish if it was a fact that the S&L output was seriously
flawed, and how and when such a fact or facts were established.
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22. Various documents suggested the "production line" (beyond the specific product) was
not well/correctly organized, managed or supervised over a period of time. The line was
supervised locally, and by staff at RBEC at Istanbul and from New York. The outputs were
(and remain) 100% under the joint accountability of RBEC, and BPPS, with the unit
managing the GEF funds. Thus the issues for the review are - first, to reconfirm, if true,
the extent of unsatisfactory outputs and/or the processes around any unsatisfactory
outputs. If true, the reasons how and why various quality control (QC) mechanisms did or
did not work; did or did not alert managers; and what attempts were made to resolve the
alerts raised within the process.
23. The review has been circumspect about questions regarding individuals who may have
been in charge and their degree of responsibility, primarily for reasons of law, ethics and
due processes. In addition, as discussed in para 35, such a deviation in focus would have
required more time and resources and could jeopardize the primary purpose of the
review.
24. The review found many instances where errors that contributed to problems could be
due to poor judgement or inaction. But the review did not proceed further to demand
explanations from individuals because the review is not constituted for that purpose and
would be unable to follow due processes. Hence the review has remained cautious and
careful on the question of possible individual misconduct and has taken care to avoid
disclosing personnel by name. Exceptions include when the name only signifies a
position or responsibility and is relevant for following the narrative, or the information
provided about the person is in the public domain, or, as in the case of the two
whistleblowers, where prior permission has been given to mention their names. This
issue of possible individual wrong doing needs to be navigated with care in close
cooperation with the Office of the Administrator. Interviews with RBEC also confirmed
additional concerns that shape this report but there remain continuing developments
that are deemed to be outside the scope of this review. The review stopped examining
any new developments on November 15, 202023.
25. Within the limitations of the report, without naming individuals, it was agreed that a
draft report would be circulated to all key stakeholders with the goal to arrive at a report
that could be accepted by all as fair, accurate and complete. A final three to four weeks
period was added to get feedback and liaise with all stakeholders to arrive at the final
report.

23

The reviewer was not able to fully isolate himself from new information about corruption allegations at climate
projects at UNDP, as new reports emerged, see article by Edward White and Leslie Hook in the November 30,
Financial Times. This article reinforced the need for a speedy review.
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The Review Approach
26. The review and the report have been guided by the principles of fairness, so the report does
not name individuals who may be subject to, or of, investigation. Individuals are named
where that fact is in the public domain or the persons agreed to being named after seeing
the information in the report. As the review found a number of sensitive materials, care was
taken to minimize inappropriate disclosures.
27. The review was planned with complementary approaches and used a mix of extensive
review of documents produced by and for the S&L project; all related documents that cover
management actions and reports; and audits undertaken and their reports. The above was
supplemented by all additional documents provided by all whistleblowers, evaluators and
consultants engaged in the project. The document review was supplemented by key
respondent interviews, focused on quality assurance systems.
28. The documents were verified, cross-checked and used to construct a clear statement of
facts together with a very detailed outline, structured along the time line of 2010-2020. This
provided answers for the first two objectives and, supplemented by the interviews, will lead
to the conclusions for the second two objectives and guide the recommendations.
29. The above process provided a view of the internal management controls, human resources
management, and procedures and routines for monitoring and review. It is important that
these systems and processes meet the needs of the organization and that they are fit for
the ongoing smooth operation of the UNDP. It was guided by the following points.
•
•
•
•
•

•
•

This review is being conducted with a very short time line within which many
assessments cannot be done comprehensively (changes are suggested to the original
time line and resources below).
The questions posed and the methods used would be prioritized for their potential and
immediate use by the UNDP. The required “stocktaking” must provide the Member
State partners, the UNDP and other partners comfort in moving forward.
100% of the reviews and management control documents related to the project will be
used.
The discussions led to increased emphasis on participatory and transparent approaches,
with the review unfolding in four (conceptual) stages.
This process allows for adaptation of focus and emphasis, and so fine tune the efforts
towards answering the questions better, in a recursive, feedback process to improve
robustness and relevance of findings.
Priority placed on the overall robustness of findings and their relevance to the key
users.
A time line was begun with key events and relevant documents to provide a
comprehensive summary and aggregation of activities over the 2009-2020 period, as
well as to establish all links (as substantiated by documentary evidence) between the
review questions and available documents.
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1.3 DATA COLLECTION
30. As anticipated, the review is based on secondary information, such as electronic messages
and other documents related to the project management from its conception to its closure,
such as documents related to actions taken by UNDP to the different alerts provided by its
own systems, and from outside UNDP. The review remained open to new primary
information that could potentially become available from interviews. During the course of
the review, over 500 documents, records, correspondence including emails, letters,
memoranda and investigative materials, other publicly available information, including a
limited number of depositions, media reports and interviews, and other articles were
consulted. In addition to this extensive documentary review, more than 100 interviews
were conducted with current and former UNDP staff and officers of Member States, with
project consultants and two “whistleblowers”, and many interviewees were contacted
several times. The reviewer answered questions from Member States at one side event
within the EB meeting in September 2020.

1.4 STRUCTURE OF FINAL REPORT
31. Following this introduction, the second section presents the background to the project and
the context of its development. It then describes key developments in the project over time
in relation to the questions related to its management. The third section gathers the
findings of the review with the most salient findings on the S&L project that provide the
basis for the conclusions reached in the review. Within that section the review outlines the
issues that arose subsequent to the closure of the S&L project and the nature of disclosures
from the UNDP to its Board. Finally the section reviews the cases of the whistleblowers.
32. Various threads that emerge from the document review and discussions with stakeholders
detailed as findings in section three are pulled together to draw the final conclusions in
section four. The report ends with recommendations.
33. There are several annexes. They list the terms of reference, the people interviewed and
documents referred to. A third annex provided a detailed time line, which highlights main
project events and the nature of the event for the project and its severity for the questions
raised in the review. Additional material prepared on the project office, on the
whistleblowers, and on some related issues are not provided based on legal and privacy
concerns. Additional information has been provided for the UNDP Administrator to assist in
the follow up actions.

1.5 TIMELINE
34. The assignment for the review was agreed upon in mid -July. An inception report was
provided to UNDP in early August, which laid out some of the key challenges expected, an
agreed process for the review and preliminary observations from a rapid review of key
documents. Most of the interviews, documents reviewed and notes on the project and
UNDP S&L project
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related matters were undertaken in September and October. November was used to
prepare the first draft and share sections of the report with those to whom it pertained for
review and comments on accuracy. A Final Draft of this review was shared publicly with the
Executive Board of the UNDP and posted online for comments on 16 December 2020. A
small number of comments were made and have been incorporated into this Final Report in
January 2021. More details are in Annex 1.

1.6 LIMITATIONS
35. A primary limitation stems from the fact that this review is not an investigation, and makes
judgments that are not meant to be grounded in legal practice. The review was
undertaken with care so as not to step into the jurisdictions of an “investigation 24” where
any individual's conduct is to be investigated to potentially arrive at a legal finding of
“misconduct”, “wrong doing” or any criminal charges. The review emphasized examinations
of “public” and “semi-public” documents with the UNDP regarding the S&L project. It did
not demand written statements and undertook no cross examinations of “witnesses”. It
relied on discussions with people who were involved – with the limitation that many staff
members had moved on to other organizations - and used questions for clarifications, while
undertaking due diligence by cross-checking the information provided with other sources
and documents. For these reasons, the review could not by itself be used to determine if
fraud occurred (see also footnote 8). The review confirms that certain unsavory practices
and actions did happen within the project under review. The review takes into account the
available public records that both support or confound the findings of fraud. The review has
determined there is sufficient cause for additional investigations and it has made
recommendations to the Administrator, in strict confidence, that some specific allegations
appear to merit further investigations.
36. Travel restrictions during the COVID pandemic prevented any travel, meetings or
discussions in person. This was remedied largely, but not completely, by electronic
communications and video meetings.
37. The review covers a period of almost 12 years beginning from the concept development of
the S&L project. The project was closed three years prior to the review. This limited access
to some of the persons involved in the project and allowed for small gaps to remain in the
documents and records reviewed. The gaps do not appear to invalidate the findings and
conclusions, which are based on a robust set of records, but access to some additional
documents and people could have added nuances and provided additional explanatory
variables for the developments noted.

24

In an investigation individuals would have a right to defend their actions and to be represented by counsel.
UNDP S&L project

13

2. BACKGROUND AND CONTEXT
38. The UNDP first established a Country Office in Russia in 1997 during a period of national
political and economic uncertainty. By 2008 there was greater stability, and the country had
enjoyed almost a decade of continuous economic growth. Its economy and growth were
highly dependent on the price of oil and gas and their exports. Simultaneously, the poor
energy efficiency of the economy was having negative impacts on the economy, people’s
welfare and the climate. Improving energy efficiency was a high national priority and was
supported by several international agencies, including the UNDP, the World Bank, European
Bank for Reconstruction and Development (EBRD) and others. It is in this context that some
national proponents began to work with the UNDP staff locally and with its partners to
develop and finance interventions to improve energy efficiency in some key sectors and
regions. The S&L project, and the entire portfolio of climate change projects, would be
considered to be of high relevance to the country.
39. At senior levels of the UNDP, the issue of the transition required for the Russia Country
Office, and the nature of the office and its mandate, were an important concern. There
were joint discussions with the national authorities on how the UNDP and Russia should
work together, given the final agreement in joint consultations to close the Country Office
at the end of 2010. It was determined in discussions with Russia that the UNDP would
continue to support, through a project support office, the approved programmes related to
environmental improvements, funded by the Global Environment Facility, of a total value of
around US$ 55 million25. There were contending views and other options were examined,
including closing the office completely. The two drivers for the decisions were the relevance
of the global environment portfolio to the national priorities, and the strong requests by
other UN agencies, who had no local staff and were reliant on support from the UNDP in
their operations26. While these were the two most decisive arguments for keeping the office
open as a smaller project support office, there were concerns to manage the costs of the
smaller office. For foreseen risks, the fact that the office would be supervised by the
Regional Bureau on operational matters and by the regional technical advisers on technical
matters was considered to be adequate. The Bratislava Regional Center (later the Istanbul
Regional Hub) was mandated to provide oversight on operational functions as the local

25

The figure of US$ 55 million is provided in the audit report of 2013, see citation below. The review examined the
approved GEF projects managed by the Russia office during this period and they total US$43.5 million for 8
projects. We assume the difference is due to the fact that two projects were cancelled subsequently.
26
The Office also provided operational support services to several United Nations agencies such as UNAIDS,
OHCHR, UNEP, UNFPA, and UNODC, on a fee for services rendered.
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office was seen not to have staff with the required level of authority to ensure segregation
of duties27.
40. The UNDP has different implementation modalities. The preferred mode is with national
entities, where the national government has the overall responsibility and assumption of
accountability for the formulation and management of UNDP funds (or in this case GEF
funds managed by the UNDP), called “National Execution/Implementation (NEX/NIM)”.
Thus it was determined that the S&L project, together with the others in the GEF portfolio,
would be “nationally implemented projects“, with the supervision of a new
“Partnership/Project Support Office” in the Russian Federation.
41. The Country Office was closed in January 2011. The international and more senior
personnel departed and the Country Office was reconstituted as a project service office
(PSO). It was then headed by a National Officer, who reported to the Chief, Division 2, of the
Regional Bureau for Europe and the Commonwealth of Independent States, based in New
York28.
42. The S&L Project had some structures under the “National Implementation Modality (NIM)”
of the UNDP29 that are complicated, but also common to UNDP. The project was to be
undertaken in partnership with the Ministry of Education and Science (MoES) as the
implementing partner for the S&L Project. At the time, UNDP had clear guidelines30 on the
modality, and stated that – “As implementing partners, government institutions are
responsible for the technical and administrative implementation of a development
cooperation project pursuant to UNDP Regulations and Rules. The implementing partner is
accountable to UNDP for the resources entrusted to it, just as UNDP is accountable to the
Government to ensure that its support is in line with national priorities. The

27

The review noted that in hindsight two mistakes were made at this time. The costs to UNDP to maintain the
office proved higher than anticipated, leading to efforts to reduce costs, and the lack of any qualified technical
persons available at the local office proved to be a serious lacuna.
28
UNDP, Office of Audit and Investigations AUDIT OF UNDP PROJECT SUPPORT OFFICE IN THE RUSSIAN
FEDERATION, Report No. 1087, Issue Date: 24 May 2013. The Head of the Office has a standard delegation of
authority up to $100,000. The number of staff in the Office was to decrease from 12, at the time of the audit, to
five by 31 January 2013. At the time of audit, the Office and the Regional Bureau for Europe and the
Commonwealth of Independent States were drafting a new Internal Control Framework to reflect the staffing
changes in 2013.
29
It is pointed out here that NIM procedures were a part of the global consensus to the increasing use of national
or country systems, a process unfolding for over a decade prior to the “Busan partnership agreement” endorsed in
2011, by almost all countries and development agencies. This committed partner countries to strengthen their
own country systems and committed partners to use these systems as the default option. UNDP had developed
earlier guidance under the label NEX and this was updated as NIM in 2011. Thus while NIM processes added a layer
of complexity, the NIM modality is used by UNDP, except in exceptional circumstances. The goals are to reduce
duplication and to ensure development practice contributes to strengthening partner country systems. This is
mentioned here as subsequently a reason provided by BPPS in communications to stakeholders attempted to
deflect responsibility away from UNDP and suggested that the NIM process contributed to the challenges in the
S&L project.
30
National Implementation by the Government of UNDP Supported Projects: Guidelines and Procedures, 01-Jul-11.
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accountability of an implementing partner to UNDP does not imply any delegation of
authority on the part of UNDP to the Government, any of its employees or in regard to
authorities in charge of the project (national director and coordinator).” The document
and others make clear UNDP procedures and actions that must be taken by UNDP to ensure
prudent management of resources.
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3. FINDINGS
3.1 OBJECTIVE A (and C):
Was the UNDP S&L Project managed effectively to ensure that it met its objectives?
43. A short answer, is no, the evidence seen in this review leads to the firm conclusion that the
project was not managed efficiently or effectively and was beset with problems almost from
the first year of its commencement. The governance, risk management and controls31 in
place for the project during its design and implementation phase up to its closure in 2017,
including associated reviews, audits and investigations, were systematically reviewed and
lacunae in each of the areas have been noted in the review.
44. The problems that beset the project did set off many warning lights along the way (see Q2
below and Annex 3 for details). The fact that many warning lights were visible along the way
allows the review to confirm the value of the processes as set out by the UNDP, which are
normally in place for all projects. The failures were not caused due to a lack of warnings but
despite the warnings, which is concerning that actions were often not taken.

3.2 OBJECTIVE F:
Were any red flags raised during the course of the S&L Project?
45. Yes, a number of such alerts did exist, and have been seen in this review. This has been
clearly shown in the time line, where a series of warning lights is highlighted (detailed in
Annex 3). A few are listed here for convenience (and continued through the text):
•

From the beginning, at the concept stage, in 200732 the local UNDP office promoted
the unit, “Federal Agency for Science and Innovation” within the Ministry of

31

Governance, risk management, and compliance in our view is an integrated collection of capabilities so that an
organization can more reliably achieve objectives, address risks and act with integrity, and require the
departments of audit, compliance, risk, legal, finance, IT, HR, the technical departments and executive office and
the board to work together synergistically. Compliance requires following legal boundaries and policies and
procedures. In a large organization such as UNDP, to synchronize information and activity across units is required
to operate efficiently, enable effective information sharing, more effectively report activities and avoid wasteful
overlaps. Organizations reach a size where coordinated control over GRC activities is required to operate
effectively. All require the same technologies and provide value people, processes and information, while
overlapping, duplicated and unconnected activities negatively impact costs and effectiveness.
32
In hindsight, four persons were named at the concept stage of GEF documents, two were working in the
Moscow CO and two others worked between 2006-2008 on another, earlier UNDP GEF energy efficiency project in
Russia. Subsequently one of the persons was barred from working with UNDP because of corruption. Another was
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Education and Science (MoES) to implement the project, while the GEF reviews
suggested a more relevant ministry should be chosen.
•

The project was approved in 2010, with the condition to review the options for the
implementing ministry after 12 months. This did not happen.

•

During November - December 2010, the Regional Technical Adviser (RTA), based in
Bratislava, proposed a smaller budget authorization for the S&L project for 2011. He
believed it did not have a clear or effective work plan, and so suggested the approval
for only one quarter. This was discussed within BPPS, with the conclusion that
approval of a smaller budget should not be done because without sufficient
spending authorization, activities would be delayed. Delays caused by smaller
approvals would have “negative implications on the image of UNDP as a whole,
UNDP CO will have difficulties to explain to the national Implementing Partners (IPs)
why CO could not pay cash advances to the IPs, while the multi-year AWPs are
provided to UNDP by the IPs”. (Yellow/Orange light)

•

The first international consultant to the project33 was hired to provide guidance to
the project in early 2011. He reported after a few days’ work (below the contract
terms) that the project should re-assess and adjust its strategy and work plan;
improve information exchange; set up a central data repository; ensure that
sufficient (English) language skills are available in the project team; and connect with
international efficiency networks for benefits to the project. His contract was
terminated early. (Orange light)

46. The review finds, from the concept stage to the end of the S&L project, a reluctance by
project proponents to follow technical guidance. The review finds that the approaches
across the different practices and business units in the UNDP operated in "silos" – critical
management, systems and controls information reaching more senior levels was
incomplete, dilatory, and not always focused on the problem identified or on finding
solutions. (Yellow/Orange light)

3.3 OBJECTIVE F:
Were problems appropriately addressed during the project period?

charged by Russian authorities for corruption. A third person remained through the project, hired as a project
manager/adviser, and all advisers found him less than competent.
33
Frank Klinckenberg. He has reported that he never met with the National Project Director and this was the
experience of almost all international consultants. His advice was provided in a mission report, even after his
contract was prematurely terminated.
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47. Management actions during the S&L project appear to have been severely deficient along
multiple dimensions. Continuing the time line thread above:
•

Subsequent to the termination of the first international consultant in 2011, the RTA
proposed that the work being undertaken in Russia lacked effective technical
support and there was a large budget for international technical assistance and this
should be used to hire in 2012 a full time international technical adviser,
knowledgeable about the work and fluent in Russian. There was no action taken.
(Yellow/Orange light)

•

The clearest and earliest red light could be the Management audit of the project
support office, conducted in November 2012, covering the period from January 2011
to September 2012, which found major deficiencies in procurement and serious
lacunae in the processes followed. The review has been unable to determine who
this report was circulated to, but it did not lead to any actions that could be
verified34. (RED light)

Were they appropriately addressed in the Project evaluations, including the MTR and the
Terminal Evaluation?
48. The project underwent two evaluations, as is the norm for all UNDP/GEF projects. The first
was the Medium Term Review35 and the second was the Terminal Evaluation undertaken by
a team of two consultants36.
49. The Medium Term Review made many useful observations and recommendations for
course correction in 2013 such as: the “project strategy and design” need to be updated;
“the Project Manager should reformulate the project tasks in practical terms, and with
UNDP country and Bratislava office”; and often “………..the Project Manager couldn’t explain
what the meaning of certain outcomes, outputs and activities” were. Many further
examples are provided in the Medium Term Review that the project was incoherent and
lacked close relationships between goals, activities and outputs. (RED light)
50. The Terminal Evaluation correctly identified many red flags in the project. It included a
special appendix that stated there were “strong indicators of deliberate misappropriation”
of funds in the project. This was especially troubling between 2010 and 2014, where the
“funds expended could not be matched” with “useful outputs to advance the objectives of
the S&L Project, one of the strongest indicators of misappropriated funds”. The findings of

34

It should normally be sent to the RBEC. BPPS which has the joint management authority has confirmed that the
report was not shared with the bureau.
35
This was conducted by international consultant, J.N. Ketting, with report dated 10/06/2013.
36
This was by Roland Wong and Alexei Zhakharov in 2017.
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the Terminal Evaluation were shared widely37 and caused the first investigation to be
launched by the OAI. (RED light)

3.4 OBJECTIVE B:
Whether the correct processes were followed to ensure that fiscal resources for the project
were prudently managed? This will include a review on the scope and outcomes of the OAI
investigation38 into the S&L project.
51. The review confirms that many processes that should have been followed, under UNDP
procedures, were not followed, and the above are some examples provided of noncompliance. In many case, processes were too often followed in a pro forma manner. For
example, there was a national project director and a steering committee to determine the
work plans, there were annual work plans, annual project audits, annual progress reports,
tenders and announcements duly made for procurements, the Medium Term Review
provided for the necessary quality checks, and so on. It appears from the review that all
mandated process steps were followed (except for the first review, specified to have been
carried out after 12 months, of whether the national implementing partner should be
changed).
52. The completion of the Medium Term Review was followed by some implementation of the
recommendations, including the hiring of another international consultant39, and the MTR
prodded the project team to work to a more coherent operational plan. The desire to show
improvement and a degree of compliance with the concerns raised were undoubtedly aided
by the fact that the project was to formally close in 2015, if no extension was approved by
the UNDP. Following the extension approved in 201540 for two additional years to complete
tasks, working with a sense of urgency and an adaptive work plan, implemented with the
help of a new and capable project manager, supported by another international technical
adviser, the project made up significantly in the final two years, compared to its earlier
efforts.

37

In discussions with the OIE, it was reported that they were asked by one senior person in RBEC that the Terminal
Evaluation should be changed or not shared. That was refused.
38
The OAI investigations are discussed in the following section.
39
Dr. Yuri Pashyk submitted three reports between June and December 2014. He was hired only after the PSO
request for a 2-year extension was turned down. His work was intensive, and he reviewed the outputs between
2010-June 2014, as a part of stock taking period of the S&L Project. He concluded that the majority were of low
value, the project was not working with the appropriate stakeholders; and alleged the operation of an illegal
scheme involving collusion. Following his criticisms Dr. Pashyk’s contract was not renewed in 2015.
40
The review considers 2013-2015 a period of many missed opportunities. One option that could have been
considered more carefully and seriously would have been not to have approved the extension of the project for 2
more years.
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53. The review finds that the controls established, while followed in some fashion, did not work
towards their intended purpose. Steering committee meetings were held regularly but the
“translated” minutes of the steering committee meetings do not show a clear purpose for
the annual work undertaken. The meetings were poorly conducted and not focused
towards the project requirements. For that reason in 2011, 2012, 2013, 2014 and 2015
external international consultants and the RTA expressed puzzlement about project
activities and expressed clear concerns41.
54. The review finds that the governance, controls and management processes42 followed were
highly inadequate. The reviewer finds the audits and investigations into the S&L project
appear to be inadequate, poorly communicated, with little or no action taken. The review
finds that the controls established, while followed, lacked plans and purpose, and did not
work towards their intended ends. Given that all external consultants were poorly treated,
one terminated early and the UNDP RTA views were ignored (from 2011 and subsequently,
It is firmly established that the project was not adequately supervised, the alerts arising
from faulty processes raised only small alarms that did not lead to corrective actions, many
appeared not to have reached senior decision makers, and, those who were reached appear
to have ignored them or minimize their import. Rarely was any timely remedial action noted
to the multiple alerts.

3.4 OBJECTIVE D
How and when, where applicable, were deficiencies in the S&L Project escalated?
Why were deficiencies in the S&L Project not raised earlier at a senior management level and
communicated to stakeholders?
55. The review finds this question to cover two periods, one during the course of the S&L
project, 2010 to 2017; and a second period, from late 2017 to 2020, that covers the
deficiencies in communications to senior management and to stakeholders.
56. The steps taken to escalate the attention to deficits in the S&L project were most often
inadequate and hence insufficient steps were taken by UNDP to resolve the issues. The
review establishes that the earliest signals that all was not well with the S&L project
emerged in 2011, when the UNDP and the project team did not meet the GEF specifications

41

The first (2011) consultant was terminated early; the RTA was ignored (2012 and later); the second and third
consultants were poorly treated and pressured to remove any negative remarks.
42
Governance requires control mechanisms that ensure that goals, strategies, directions are coherent. The
mechanisms must ensure these are carried out systematically and effectively. Risk management identifies, and
responds appropriately to, risks that adversely affect realization of objectives. Compliance is achieved through
management processes which identify the requirements, assess compliance and risks, then prioritize and initiate
corrective actions necessary. There was a complete lack of a systemic overview.
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to review relocating the executing/implementing ministry which was located in the Federal
Agency for Science and Innovation.
57. There were additional yellow and orange lights with the memo of the first international
consultant, followed by the memo by the RTA proposing to reduce the size of the budget of
the annual work plan, given a concern for poor performance and inadequate evidence of a
well prepared work schedule. The review considers these to be important in retrospect.
58. The earliest red flag that could not be considered other than a red flag emerged with the
2012 audit of the Project Office, conducted in 2011, within year one of the project
commencement. Again there were yellow and orange lights, in 2012, then a clear red light
with 2013 management audit43. From then on, the systems and controls threw out warning
lights at least once, or more than once, annually, with increased frequency of red lights
from 2013-2015. This continued until the TE in March 2017, when the report with its
confidential section triggered an investigation that began in May 2017.
59. Based on the communications sent by the first whistleblower, it appears that reports
alleging corruption had been made by him in 2015, the international consultant (Pashyk)
had reported on possible corruption and the RTA had also reported the findings of Pashyk.
It appears that the OAI did not determine that there was sufficient evidence basis to open
an investigation of the Project. That was a missed opportunity and among the serious
concerns raised during this review.
60. Overall, the situation observed was one where there were pressures to keep the funds
flowing, combined with a pattern of not taking responsibility and series of actions that
suggest incompetence, poor supervision, ducking responsibility to worse, where individuals
suppressed information for their personal reasons.

3.5 OBJECTIVE E: WHISTLE BLOWERS
61. Here the question asked for a review of whether UNDP's whistleblower44 and nonretaliatory policies were properly applied in the context of whistleblowers linked to the S&L
Project, to examine and comment whether policies have been applied effectively; and
whether concerns raised by whistleblowers have been satisfactorily assessed by the Ethics
Office to determine if there is prima facie evidence to be investigated.

43

The review could not determine who received audit report of 2013. BPPS states that a review of their files do not
show this report to have been shared with the Bureau. It is assumed that it was shared with RBEC.
44
The issues around whistleblowers are specialized ones for legal experts and how to protect them is a global
concern. There are conflicting rights and obligations, and different national and organizational practices. The UN
system does have an elaborate set of guidelines, policies and practices, with some applying across all UN
organizations and also with variations between some organizations. Covering this area fully and critically is beyond
the scope of this review and outside the expertise of the reviewer.
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62. There are two persons who have stated that they see themselves as whistleblowers45. The
UNDP has an extensive set of policies, structures and people that are available to all staff
and non-staff to report on corruption.
63. The two whistleblowers had independently raised charges of corruption in the management
of the S&L project. The whistleblowers carried formal responsibilities on the S&L project
and had made more specific charges of corruption, which included individuals involved in
the management, supervision and implementation of the project. Some of the allegations
go beyond the S&L project to the operations of the project support office (PSO) and the
supervision and oversight of the S&L project and others, to include allegations of
mismanagement or worse at the Regional Bureau/Office and at New York HQ. The
whistleblower complaints went further than the charges made in the Special Appendix to
the TE.
64. The review determines that independent verifications do confirm a number of the
allegations by the whistleblowers but others cannot be verified, and some will be
recommended for investigation. The review believes each case is complex, without simple
answers, and believes some mistakes have been made in the engagements with them.
65. Whistleblowers play a significant role in correcting mistakes and bringing wrongdoing to the
attention of appropriate authorities. Hence, encouraging a well-functioning system and
processes to secure their cooperation while also protecting them from retaliation is a
shared concern all over the world. This shared concern is reflected in various articles of the
United Nations Convention against Transnational Organized Crime and its Protocols, and
the United Nations Convention against Corruption.
66. An emerging area of concern on whistleblowers is new forms of retaliation against them,
and may have relevance. It has been reported that an easier way of retaliation against
whistle blowers has been to file criminal charges against the whistleblower46. The IPS
project below reports that over the years there has been a surge in such new forms of
retaliation - referring “whistleblowers for criminal investigations and prosecutions”. They
are “cheaper and easier” than other retaliatory actions, because they can be risk free to
those making the allegations if there are no consequences for those who made the
allegation and the investigation closes. The review concurs that such a process is not just,
45

The two persons who have stated that they see themselves as whistleblowers have been named in the publicly
available reports, such as the article in Foreign Policy, and they have individually agreed that their names can be
used in this report.
46
This information is from an organization - the Institute for Policy Studies (IPS) in Washington DC, which has a
“Government Accountability” effort, and it focuses on whistleblower-related issues. See https://ips-dc.org/ about
the Institute for Policy Studies; https://whistleblower.org/ for the website focused on issues and good practices
regarding whistleblowers. The IPS points out that “criminal investigations can become perpetual, serving as a
never-ending nightmare for whistleblowers. When one investigation uncovers no wrongdoing and is closed
(typically only after being open for an elongated period), another retaliatory investigation can be opened the next
day”. It points out that such investigations can be “far more effective at isolating the first whistleblower”
compared to retaliatory actions such as dismissal from employment.
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and perhaps requires at a minimum, investigation processes that allow for formal
consideration of this, possibly by completion with higher priority, speed and a due
consideration of the possibility of other more effective resolutions of charges. Otherwise, all
employees would be intimidated, negating the value of the good whistleblower policy, to
draw attention to problems.
67. The review considered the questions raised by and about the whistleblowers carefully and it
has also spent a significant amount of time, disproportionate to their weight in the TOR, on
this question. The interactions with the whistleblowers added several complex dimensions,
including a lack of complete reliability in the information available to this review; second,
that some are a base for recommended investigations; and that the issues of “retaliation”
affecting the second whistleblower were on going during the review period47.
68. It is our estimate at this time that the policies that exist at UNDP addressing corruption and
whistleblowers are comparable to the best. The review has no found no reason to dispute
the fact that the policies and procedures regarding whistleblowing and protections were
applied as per the rules and procedures of the Ethics Office, and there is no evidence that
UNDP undertook any retaliatory actions. The review affirms clearly that there is no evidence
that the UNDP undertook any punishments or retaliatory actions against either individual
for having blown the whistle.
69. But this does not result in complete satisfaction for the whistleblowers or the reviewer.
Several issues emerge from the review. First, the ongoing efforts of the whistleblowers
contributed to the subsequent determinations of mistakes and wrong doing. Second, there
are reasons to believe, each case deserved more expeditious resolution of the issues raised.
Third, in the second case, the lengthy investigations into the alleged retaliation appear
unsatisfactory. The issue of "retaliation", even if by disgruntled individuals, if correct, must
be guarded against, with faster and better investigations. Some of their allegations deal
with individuals who may now be working at the UNDP, and independently, it is
recommended that additional follow up investigations are required.
70. It is concluded that the structures that support whistleblowers, beginning with reporting by
a whistleblower, the transfer of responsibilities between different units within UNDP48,
were not in fact seamless (as with the S&L project already discussed) and can be improved.
The review considers a speedy review of the two cases should be undertaken and identified
further steps for consideration: examine if the office of the Ombudsman (or similar
arrangements) could play a larger role as a single point for contacts, guidance, mediation,
coordination; and urges the UNDP to conduct an assessment of constraints and barriers to
more coordinated responses, with the examples of the two individuals concerned. There
could also be additional empirical work done, with surveys and statistical methods to arrive

47
48

No new information was accepted after 15 November 2020.
The Ethics Office has an excellent publication to guide staff on where to go, what to do for different problems.
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at more actionable findings on the actual performance and perceptions of those who have
interacted with the whistleblower systems and resulting investigations currently in place.

3.6 OBJECTIVE D: STAKEHOLDER COMMUNICATION
71. This section begins with the investigations begun by OAI following the submission of the
Special Appendix (March 2017) by the consultants for the Terminal Evaluation, as the
triggers to subsequent communications by UNDP. The detailed charges made, appropriately
caused an investigation to be launched by the OAI, the supreme and independent authority
within the UNDP to investigate all such charges. The findings of the TE were also available to
Member States who were members of the Executive Board of UNDP. The OAI in a
“Management Letter” following its investigation into allegations of Procurement Fraud
within the project and the local office, stated in its conclusions that “OAI found that the
allegations of procurement fraud were not substantiated and has therefore decided to close
the case. Nevertheless, OAI has detected a number of irregularities that, although they do
not amount to misconduct, need to be addressed” so the same mistakes are not repeated
in the future. The letter referenced the Special Appendix of the TE, “which cited several
circumstances concerning the structure and management of the S&L Project that
contributed to a "toxic environment" facilitating the alleged misappropriation of GEF funds
from the project”, and noted flaws in the selection of Steering Committee members, “who
were allowed to apply for tenders and were awarded contracts, which created conflicts of
interest”. The letter proceeded to confirm five “weaknesses in the implementation”; and
said “applicable policies, rules and procedures were not duly followed, specifically:
Procurement Rules and Procedures; Financial Rules and regulations; Guidelines for National
Implementation (NIM) of UNDP supported projects.” It concluded that “UNDP Russia failed
to fully understand the abovementioned policies, rules and procedures,..” OAI made only a
forward-looking recommendation to the UNDP Regional Center in Istanbul, that should
apply in its oversight of future NIM projects, “Steering Committee members should not be
allowed to have conflicts of interest”. Given that that was already in the UNDP policies and
guidelines, the recommendation does not appear to be sufficient.
72. As the formal processes of evaluation and investigations progressed slowly, there were also
two whistleblowers, who had raised charges of corruption in the management of the S&L
project. The whistleblower complaints went further than the charges made in the Special
Appendix to the TE. The whistleblowers carried formal responsibilities on the S&L project
and had made more specific charges of corruption, which included individuals involved in
the management, supervision and implementation of the project. Some of the allegations
go beyond the S&L project to the operations of the project support office (PSO) and the
supervision and oversight of the S&L project and others, to include allegations of
mismanagement or worse at the Regional Bureau/Office and at New York HQ.
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73. There were many exchanges such as - 9 August 2018: The UNDP Administrator provided an
update to the GEF CEO and transmitted a Briefing Document prepared by OAI. 16 October
2018: The GEF Trustees requested that UNDP provide an update on the steps taken to
address the recommendations of the OAI investigation. On 9 November 2018: UNDP
provided a report with a summary overview of standard UNDP policies, with discussions
held between donor countries and the Director of OAI, on addressing project-level issues
through audits and investigations. The attached Memo was also shared with the members
of the GEF Council, complemented with several teleconferences between the GEF
Secretariat, UNDP and GEF Trustees. Similarly further discussions continued on December
2018 with a briefing on the margins of the GEF Council meeting in Washington, D.C. with
the participation of GEF Trustees, the GEF Secretariat and a number of donor countries,
including Norway, Canada, Netherlands and France. The GEF Executive Coordinator, UNDP’s
OAI and the UNDP Legal Office participated. Sporadic briefings and discussions continued,
led by the GEF Executive Coordinator, the Head of the UNDP OAI and the UNDP Legal Office
and a number of Member States continued to express concern.
74. Finally, the concerned Member States wrote to the Administrator on 5 March 2020 that
only “an independent review of UNDP’s handling of the S&L Project will provide answers to
many of the questions and concerns we have raised which, after UNDP’s reviews and
investigations, are still outstanding”49.
75. In principle, the review determined that two items produced by UNDP and shared with
the Board appear to have been incompetent and/or misleading, or possibly
determinations of a technical and legal nature were not adequately explained. The first item
is from the OAI (30 November 2018) on the topic of “Briefing on OAI investigations in UNDP
Russia”. After twelve months of investigations, on 9 May 2018, OAI issued the Letter to
UNDP Management mentioned in para 67. This was highly puzzling to the Member States
and also to the reviewer. The two tables below examine 10 points made by OAI and provide
the reviewer’s comments:
Table 1A: OAI and Reviewer comments
OAI identified the weaknesses as:
1 Business associations and
representatives of private companies
were invited to participate in the
Steering Committee as members;

Reviewer comment
It was not only an issue of
participation, which is good. The issue
was that the Steering Committee
never made clear who was actually
making decisions and who was
participating for sharing knowledge
and information.

49

This letter for the review asked the same six questions in the TOR for the review. In addition it had suggested the
use of auditors to determine whether “wrongdoing, including misappropriation of funds occurred” and, if so,
“identify the persons or entities responsible”, which we have suggested as a follow up.
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2 These individuals participated in the
process to approve the Annual Work
Plans (AWP) for the following year, and
reviewed the compliance of the activities
of the previous AWP;
3 Once the tenders were launched,
companies owned by some members of
the Steering Committee were allowed to
bid;

The somewhat loose and undefined
SC approved AWP and reviewed past
work.

4 The Terms of Reference for the activities
contained in the AWP were sometimes
shared with these Steering Committee
members for comments before
launching the tenders.

Again the sharing by itself was not
wrong, as that may lead to improved
specifications. But the persons who
receive it and comment on it, cannot
then bid on it.

5 Moreover, companies owned by some
members of the Steering Committee
were granted contracts for implementing
the activities contained in the AWP,
which had previously been reviewed by
members of the Steering Committee and
approved by the Steering Committee.

This seemed entirely wrong.

Precisely, a problem.

Thus the OAI findings mixed different
activities and the right and wrong of
the same.

Table 1B: OAI and Reviewer comments
Other concerns raised in the TE and OAI
views on them
1 a. Irrelevant Implementing Partner –
given the Implementing Partner was
selected by the government according to
procedures - no irregularity was
observed.

2 b. Incorrect project stakeholders and
subsequent conflicts of interest: OAI
verified that all key stakeholders
identified in the Pro-Doc were invited to
participate in the Steering Committee.
However, these also included business
associations who then participated in
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Reviewer comment
First that is an irrelevant point. For 3
years GEF had said the partner was
not right. GEF had asked for a review
after 12 months of implementation.
That did not happen.
Also governments do not dictate
implementing partners; they suggest,
and UNDP can make a decision.
This observation, first, seems to
misunderstand that the list of
stakeholders in a project document
are not legally determinations, but
technical recommendations.
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tenders, resulting in conflicts of interest.
This was against UNDP rules and
procedures.

3 Misappropriation was claimed - because
the technical reports produced were
irrelevant to the project.
OAI confirmed those reports were
actually requested by the Steering
Committee, they were produced as
requested and their relevance can only
be assessed technically.

The OAI however agrees there were
conflicts of interest. The conflicts of
interest are established as facts by the
investigation. They appear to have
been extensive. The wording – “it was
against rules” appears to the reviewer
to have been an understatement of
the challenges faced in the project.
The review supports the finding that
the reports were “requested by the
Steering Committee” – which OAI
confirmed. But it also confirmed the
same SC as a problem above.

They had in fact been assessed
technically and found wanting. OAI
does not say if it did not trust the
There were conflicting opinions in this
technical assessment but suggests
regard. The National Project Director and that the National Project Director –
the programme management team were who had not been seen again by
of the opinion that all the reports were
anyone since his arrest for corruption
relevant for the project.
- and the unnamed “programme
management team” as there had
As there were differences of opinion as
been 3 managers, were of the opinion
to the relevance of the reports, OAI was that all the reports were relevant.
not able to determine if the reports were
irrelevant and misappropriation took
A highly mystifying set of facts and
place.
conclusions, or simply a poor
description of the facts.
4 d. Role of UNDP office: There is evidence The evidence that someone at “the
from interviews that the UNDP office
UNDP office tried to advise the
tried to advise the National Project
National Project Director about the
Director about the UNDP rules and
UNDP rules and procedures regarding
procedures regarding inter alia potential inter alia potential conflict of
conflict of interests, but the National
interests”, could have been
Project Director would not always follow buttressed with evidence. Second,
UNDP's recommendations
efforts to give advice to a National
Project Director – who also did not
follow UNDP recommendations from
the RTA, who did not encourage
external supervision or consultants –
does not absolve the “someone” who
should have called in for more help if
needed.
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5 e. Hiring of personnel: OAI reviewed all
the recruitment files of the S&L project
staff and consultants and could not find
any evidence of wrongdoing.

This simply appears wrong and is
contradicted in paragraph 20, about
the IC. The same person has been
mentioned in the separate audit
reports of the office. His case has
been mentioned by the
whistleblowers and evaluators.
The contract was seen by the
reviewer and it was unusual in its lack
of specifications of work and outputs.
So, again, very odd and inexplicable
for the reviewer.

76. Most charitably the OAI report could have been written by someone for whom the English
language was unfamiliar, or it was drafted by a highly trained legal scholar and so remains
unintelligible to those who are not so trained.
77. The scope, findings, speed, oversight and communications of OAI investigations have
emerged as one of the most serious concerns during this review. The allegations that the
project involved some networks of friends and family members, that the national project
director was suspended and charged with corruption (though the review has no further
information on the decisions in court), and that at least two contracts for professional
services were highly irregular are established as facts.
78. In its review of the investigations, and based on the feedback from consultants who were
interviewed for the review, the quality, speed and judgements used in the relevant
investigations ongoing since 2017 are areas of deep concern for the reviewer.
79. The second item that guided the UNDP response was prepared by BPPS. This memo was
better written but also made specious excuses. It suggested, for example, that the NIM
modality was responsible for any problems; UNDP did its best; and as UNDP BPPS had
anticipated all along - “We are therefore only now expecting to see these results of the GEF
investment – which were never in doubt – materializing at the outcome-level and
contributing to the market transformation in Russia50”. This statement is so technically
unsound that it challenges the level of expertise at BPPS, where a fact that certain events
took place can, post facto, be attributed to efforts made by the UNDP project.
80. The review repeats (discussed earlier) that the approaches across the different practices
and business units in UNDP operated in "silos" – where critical management, information

50

Emphasis is added here.
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systems and controls were lacking and incomplete so that often the information reaching
more senior levels was absent, dilatory, and not always focused on the problem identified
or on solutions; indeed, there were often clear attempts at deflection. The executive team
at UNDP has been systematically bereft of sufficient, complete, accurate and timely
information and independent analysis to enable the EXO to take appropriate management
decisions and to share the information with the key stakeholders, first the Member States,
the Executive Board, GEF and affected countries. A primary goal of this review is to provide
the EXO (and others at UNDP) and the members of the Board with the analysis and review
that should ideally be available to the EXO.
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4. CONCLUSIONS
81. The review was asked six questions. First, whether the UNDP S&L Project was managed
effectively to ensure that it met its objectives51. The evidence seen and summarized earlier
leads to a firm conclusion that the project was not managed efficiently or effectively. It is
seen along the time line provided in Annex 3, that during the entire history of the S&L
project, from its approval to closure, the project was beset with problems. The governance,
risk management and controls in place were systematically reviewed and show that the
problems that beset the project set off many warning lights along the way. The warning
lights do prove and confirm the value of many processes that have been set out by UNDP.
The most concerning for this review is that the failures were not caused due to a lack of
warnings but despite the warnings.
82. A large number of red flags, and warnings at lower levels of alerts existed and have been
documented in the report. Very few were appropriately addressed during the project
period. They were more appropriately addressed in the project evaluations, including the
MTR and the Terminal Evaluation, and by the other independent international
consultants who were engaged. Management actions during the S&L project appear to
have been severely deficient and highly inadequate, along several dimensions.
83. In several cases, at multiple times, the processes followed lacked due diligence to ensure
good management of the fiscal resources for the project. The reviewer finds most
concerning issues to have been the poor sharing of information available between units,
poor follow-up, a surprising lack of concern by some individuals, and weaknesses in the
investigations into the project and related matters. The above lacunae allowed for conflicts
of interest and potential “fraud” to persist through long periods, as the deficiencies,
which were multiple and required coordinated management, were never fully addressed.
Deficiencies in communications prevented the senior most management levels to be fully
cognizant of the issues and the communications to stakeholders were deficient.
84. Several reasons contributed to the failures noted. Many are narrow, project- and situationspecific. The review believes the larger framework that contributed to, and that needs the
attention of the Board, stems from the relentless pressures to do more with less, pressures
to keep funds flowing. This was seen especially at the PSO, which was completely
dependent on fund flows, and yet the risk assessments failed to provide the degree of
technical and managerial capacity matching international standards.

51

The conclusions were shared with the UNDP Executive Office orally and in notes, in advance of the final draft of
the report. This has been done given the critical importance of the findings to follow up actions by UNDP and as
the review resulted in noting many charges made against individual staff members which cannot be covered here
due to privacy and other reasons.
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85. The review confirms that a number of individuals were able to game the relatively weak
systems of governance and technical capacity and most important, in relations to remedial
actions, when none were seen by those who gained from the existing weaknesses.
86. There were two persons who have stated that they see themselves as whistleblowers.52 It
does appear from the review that existing whistleblower and non-retaliatory policies were
applied, but the effectiveness of their applications, in each case, raises some doubts and
concerns. Each case had challenges that made satisfactory assessments difficult.
Whistleblowers have always been met with ambivalence and many surveys show
organizations may suffer more from the more natural tendency to keep their heads down
when aware of problems at work which they were afraid to mention. A balance is required
to encourage whistleblowers in as many ways as possible as opposed to “willful blindness.”
In fact, their perseverance has contributed to the high levels of external scrutiny that was
required.
87. To round up the conclusions of this review, it has been determined in this review that the
execution of the S&L project suffered from many actions and inactions by UNDP staff
responsible at different units, levels and locations. Clearly, the project was not managed
efficiently or effectively during the entire history of the project. The facts found during the
review also establish that the problems and challenges faced went beyond the S&L project,
and a number of other climate change related and GEF-supported projects also suffered
from inadequate and inappropriate supervision and management.
88. This takes us to the larger question of what the facts of mismanagement that are confirmed
establish? At one extreme it is believed by the whistleblowers that the extrapolation of the
facts established clearly proves that a coterie within the UNDP “conspired and colluded” to
enrich themselves, defraud UNDP and protected each other from consequences. In our
view, we believe the evidence and actions taken by national authorities strongly suggest
that the national project leader of the S&L project was corrupt. A number of actions taken
in the project appear nepotistic, such as some of the individual contracts and tendered
activities, which were certainly improperly shared between friends and family.
89. It is our view that the case of the S&L project had two facets. The first relates to overall
weaknesses that are not uncommon within the UNDP GEF portfolio. UNDP has estimated
cases of fraud as being under 2%. But the cases of delays in project execution, tendencies to
overlook incompetence and to carry on without making more systematic changes, are much
more common. Such inefficiencies serve to obscure more serious problems as in the S&L
case, and make them systemic.
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The two persons who have stated that they see themselves as whistleblowers have been named in the publicly
available reports, such as the article in Foreign Policy, and they have individually agreed that their names can be
used in this report. Originally their individual cases were to be provided here as annexes, which were cleared with
them. After considerable discussions and consideration of the issues, they are not provided here, as the details
with names, can potentially affect future investigations and actions.
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90. We suggest that the S&L case can best be understood as a “black swan53” type event. We
do not wish to debate the issue of “unpredictability”, but emphasize, even though an event
was outside "regular expectations", we should change our expectations. The point that the
pandemic illustrates is that the likely emergence of a dangerous virus was predictable, even
if its occurrence and extreme impacts were an unexpected “outlier” that morphed from an
initially small event into a global one with extensive negative impacts. Similarly, the full
ramifications of the S&L case morphed from smaller actions into cumulative effects, outside
the regular expectations of most UNDP staff. This review cautions that we must avoid the
potential fallacy of post facto logic for explanations of what happened.
91. Taleb says54 one way to reduce downside exposure is by ensuring more slack into the
system, greater redundancy, parallel processes, to invest more in data-gathering and
analysis to pick up the early warning signs. The parallel step is to avoid the conviction that
once informed, actions will follow, as it did not happen in the S&L case. In parallel decisionmakers must be more active and add messages that are delivered by people. But unless the
culture and practice changes, people who would sound an alarm remain silent and their
inputs remain unknown.
92. Culture is a word that has multiple meanings and encompasses different concepts. Here we
use it to refer to norms and behavior that define a group, which is often not well articulated
or implemented in organizations. Here, organizational culture55 means how organizations
do their work. A shared culture enhances trust and cooperation and supports more efficient
decision-making, with a shared understanding about what is important. A successful
organization is often said to have a culture of widely shared beliefs that are supported by
strategy and structure, which helps employees to know how they should respond to
different situations, that their response is the appropriate one, and they know of the
incentives and penalties for their responses. Thus human resource management (a
responsibility within the Bureau for Management Services) has a key role - starting with
recruiting, orientation, training, and performance management that support the
organization's core values, with the rewards and penalties as appropriate.

53

The “black swan” theory was developed by Nassim Taleb, discussed in “The Black Swan: The Impact of the Highly
Improbable (1st ed.). London: Penguin. April 2007. Here it is used as a metaphor to describes events that have the
key characteristics of “a surprise”, with major negative effects, which then are often inappropriately rationalised,
as a few events that were hard-to-predict, and beyond normal expectations. Its relevance here is the message on
managing risks appropriately, where they cannot be eliminated. The "black swan" ideas became more important
with the subsequent global financial crisis (2007/2008), and some argue the current pandemic of 2020 due to the
coronavirus, is a similar “black swan” event. Those who disagree that it provides a good fit argue that many
people, experts, government and intergovernmental agencies have experienced dangerous global outbreaks
earlier and predicted their recurrence.
54
Taking improbable events seriously: An interview with the author of The Black Swan, Allen Webb, DECEMBER
2008, McKinsey Quarterly.
55
See for example, “What Is Organizational Culture? And Why Should We Care?” by Michael D. Watkins, Harvard
Business Review, May 15, 2013. This summarises a discussion on this question from varied perspectives and
opinions on organizational culture, its meaning and importance.
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93. Good practices include enabling two-way communications and feedback channels, clarity on
roles, responsibilities and accountabilities, and recognizing and solving both individual and
organizational problems as they arise, quickly and appropriately. These are some of the
elements that this review finds need greater attention. UNDP’s current organizational
culture is shaped by its history, with elements that have worked well in the past, and many
ad hoc arrangements conditioned by changes in its resources mix. Any follow up at UNDP
would need to be guided by the fact that it works in over 150 countries around the world,
and has over 17,000 employees and perhaps a similar number of persons engaged on a
short term basis. Research suggests that national cultures also can have more important
effects on individuals than the organizational culture, and so this requires attention to
understanding national cultural values as well as the nuances in communication styles, and
expectations in cultural differences that need be considered.
94. At the same time, many alarms are false, and organizations need protocols for listening; for
determining the next steps, with better anticipation of the consequences of the events
flagged, while gauging their significance, without paralysis from analysis. Therefore, UNDP
must be better prepared to evolve as the world becomes a more complex system, with
connections and interdependencies, better understand and learn what is happening and
what it means for the organization. It must strengthen resilience and move away from a
decades long effort to make all organizations more “efficient”. Efficiency, as measured by
total funds disbursed as compared to the cost of delivery, is too simple a metric; it does not
capture many important aspects of quality of delivery and fails often to strike the balance
with resilience. This review finds that too many people involved in the project and its
management worked only on narrowly defined components, missing the whole.
95. The simple availability of appropriate rules, policies and guidelines is insufficient to effective
actions being undertaken. The UNDP has clear rules on procurement that applied to the
S&L and these rules apply to all other projects. The rules were violated on many occasions
on the S&L project. The use of mandatory rules is often insufficient by itself without
qualitative judgements and guidance. The S&L project was audited by national auditors
during each year of its operations. Each audit provided the project with a completely
satisfactory rating.
96. The review finds that there were a number of individuals and units working for UNDP who
did not perform their work at the levels of clearly specified standards. A number have
stated to the reviewer, and in their notes, that they were afraid of repercussions. The most
common fear mentioned by UNDP staff was of negative performance review if they did not
hew to the demands made by superiors, and the possible loss of their job.
97. This review placed a higher evidentiary value on reports prepared by external consultants.
All external consultants (five different individuals), beginning in 2011, reported different
degrees of dissatisfaction with the project and its activities. Each of them reported a certain
amount of surprise, bemusement and, over time, highly negative reports on the quality of
outputs, on the capacities of individuals working on the project, and on some of the
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processes followed. All of them were threatened with non-payment for their work and one
consultant had his contract terminated due to his negative view
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5. RECOMMENDATIONS
98. It is not possible for UNDP to completely remove conflicts of interest that will always exist in
an organization so large and complex, and necessarily multifaceted and complicated
processes that are required cannot be simplified without losing effectiveness. But how
people and groups work do respond to the systems of Incentives and penalties that
operate. The review of the S&L case suggests some specific and immediate steps,
recommended below. Others will require ongoing efforts to achieve changes in the work
culture that reward greater transparency and remove fears of unfair reprisals aimed at
anyone who signals issues and challenges which need to be addressed.
99. A holistic approach is required; it is not simply a matter of tightening processes and adding
more rules, oversight, audits and investigations. The review found the rules and procedures
to have been largely adequate and, if fully followed, would not have led to the unravelling
uncovered in the S&L project. Our view suggests parallel efforts in the medium term
towards making the UNDP more open, more effective and more accountable to all
stakeholders, so as to continue to make real differences to peoples’ lives everywhere. A
more open system requires openness not only to governments, but also many others.
Effectiveness requires improved feedback and learning from partners, beneficiaries, staff
and independent contractors. The S&L project has underlined the importance of technical
reports and advice by independent, short term contractors56. It also underlines several
lacunae in their hiring and in their use which can easily nullify their value towards more
effective work.
100. The recommendations suggested below can achieve needed improvements. They are not
aimed at perfection, and are key steps forward, requiring on going attention and work, and
are needed to keep UNDP in step with larger changes in its environment. Depending on
further reviews, and the wishes of the Member States, the Administrator and senior staff
may wish to lead a multi-pronged campaign that moves UNDP away from the simpler metric
of getting projects completed and funds disbursed as the dominant paradigm, and add
corruption in projects as another metric, changing the work culture, and making it more
acceptable to talk about mistakes and corruption, reducing the incentives of silence.
101. The UNDP must act with speed to comprehensively address the many different issues that
are raised in the review. Some of them deal with individuals who may be now be working
at UNDP. This requires speedy follow up investigations, keeping a humane approach to the
individuals concerned, while being fair, and this requires narrowly focused investigations by
an outside resource to ensure independence. This review cannot determine if some
individuals were only negligent or worse, or the most appropriate courses of action.

56

One report suggests that UNDP could be using such technical consultants with the short term assignments in
similar numbers as its more regular staff.
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102. For the two whistleblowers the situation requires each to be handled differently, with a
common approach to each case. The fact that the policies and procedures regarding
whistleblowing and protections were applied as per the rules and procedures of the Ethics
Office, and that there is no evidence that UNDP undertook any retaliatory actions, does not
result in complete satisfaction. Management may consider mechanisms, outside of the
“Protection against Retaliation” policy, that could be made available for all whistleblowers
to pursue claims of unfair treatment (e.g. request for management evaluation, abuse of
authority charges, and possibly others) and promote their availability. The review suggests
further courses of action that would be most appropriate, now and subsequently, and also
to report on any of their charges that may require further response and/or investigation (as
suggested in earlier).
103. Given the conclusion of this review that the project was not managed either efficiently or
effectively; that this pattern should have been apparent and should normally have
resulted in remedial actions; and the fact that the problems continued and raised major
alerts that were not escalated and appropriately managed; suggests that the UNDP
should make a restitution to GEF of its entire management fee for the S&L project. To
align incentives and penalties, the management fees that are returned should be taken
from the budgets of RBEC and BPPS in equal proportion.
104. UNDP must continue the processes that have begun with the parallel reviews of the RBEC
and GEF portfolio, which have been undertaken prior to, and continue independent of, this
review. The review commends the process being used by RBEC; this could be a model to be
extended to other regions. The review commends the statistical nature of the BPPS review
undertaken so far, and supports the systemic changes being examined. Both provide
elements of actions which encourage cultural changes whereby cooperation across units is
encouraged and utilized to break down silos.
105. The Administrator and the Executive Board of UNDP must form a review process that can
examine the functioning of the offices that are independent of the Administrator. The OAI,
IEO and other units should provide more statistical analyses of problems and effectiveness
to show trends by specific problem areas, by country, region and portfolio.
106. Perhaps the UNDP guidance on reporting needs to be simpler and clearer, with penalties for
non-compliance. A small and well understood list of events could be elevated in the
procedures, where the failure to report certain facts to an immediate supervisor, or to the
investigators, could be made grounds for disciplinary action.
107. The UNDP should seek to enhance the positive and important roles played by independent
external consultants, by increasing safeguards for external review and evaluation processes
and persons engaged by UNDP on contracts and by examining the following. First, while
promoting and continuing with the decentralized evaluation process, in order to reduce the
conflict between the manager whose performance may be in question, who is also tasked
to approve and make payments, a parallel copy could be sent to the IEO, where the IEO
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could step in to resolve issues of the nature raised in the S&L case. Second, parallel
reporting can more easily allow for early initiations of investigations where warranted.
Third, all consultants could be provided with a simple statement (reflecting compliance
requirements) in the same way that evaluators are required to declare any conflicts of
interest.
108. UNDP must take immediate, and medium and longer term, measures to reduce its
vulnerability to risks. Risk management, we believe, should be more aware about lessening
the impact of what is not known and not easily anticipated. It is not only an attempt to
develop more audits, more sophisticated controls and improved IT systems. They often
perpetuate the illusions of predictive accuracy, and always need to be combined with the
human beings In the systems, who are oriented to faster and better information about its
many different environments and contexts in which UNDP works and integrating a more
systemic view of its operations.
109. The Office of the Administrator may consider setting up a task force, led by the EXO and
comprising the senior most officers in UNDP, with the task of building and establishing a
strong network, across its units. This could provide a model where all nodes and subgroups
begin working together, with coordinated engagement with partners, to deliver on its
missions both globally and locally. This task force can continue the work begun in this
review and ensure an ongoing examination of and improved understanding of who does
what, who is accountable for what, how the many disparate pieces are held together,
improved monitoring that ensures actions are taken at the right levels, and information
communicated to the right people, with a review of different dashboards, supporting
decisions at all levels and improving the flow of information and decisions to the senior
most levels. The review may include current processes of individual performance appraisals.
110. The Executive Board may consider with the Administrator options for a crisis (or systems)
management team led by the EXO, with either core staff or a mode where staff are to be
drawn into EXO, thereby keeping it flexible, open and with enhanced ability to address
future cases, or potential “black swan” events, speedily and efficaciously.
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POSTSCRIPT
This short note has been added to report on the developments after the posting of the “final
draft report” of the review online57 for comments, and then the presentation by the author to
the Executive Board of the UNDP (16 December 2020). The draft report was also accompanied
by a note from the Administrator confirming that the review, which had been undertaken at
the request of a number of member states who had been concerned that questions remained
that needed to be answered, was being made available for them for their questions and
comments. The Administrator affirmed his intent to put to good use the lessons from the
review and he announced new procedures whereby similarly non-compliant projects will be
suspended more rapidly. He said, the governance and oversight systems at UNDP would be
reviewed and strengthened, so as to more quickly identify issues as they arise, and, to respond
swiftly and effectively; and, he also noted the recommendation for further investigations to
determine individual responsibilities and accountability, as one for priority follow-up.
The response by the Administrator and the Member States is highly positive towards the goals
set for this review: to arrive at a report that could be accepted by all stakeholders as fair,
accurate and complete; and, to provide the UNDP with information to determine if there were
indications of systemic mismanagement, a lack of oversight and accountability; and, to assist
the UNDP to determine whether the UNDP had the right tools from a governance perspective.
The Administrator declared to the Board that the review identified important shortcomings as
well as a number of systemic challenges that need priority attention. “It shows clearly that
while UNDP's oversight systems properly raised a series of warnings about how the project was
being managed, our management response failed repeatedly to deal with these issues as they
arose. When management did act, it was often too late. This was, and is, unacceptable, and
UNDP accepts the conclusion of the review that this project was not overseen effectively”.
An additional confidential memo with information that could not be detailed in this report (for
reasons discussed in paragraphs E18 and E30) was then provided to the Administrator to assist
with the follow up actions by UNDP. The Administrator58 has set up a Management
Accountability Panel (on 15th January 2021, with internal and external experts, chaired by the
Acting Associate Administrator) to determine individual accountabilities of staff, with respect to
the S&L project and related matters, for management and oversight. The panel has begun the
review of the analysis, conclusions and recommendations contained in this, and also from
parallel reports undertaken by UNDP; towards “determining possible instances of
mismanagement/lack of judgement/negligence; and suggesting options for administrative
disciplinary measures, as appropriate; and, reviewing evidence as to potential misconduct or
fraud by individuals and where warranted, commission specific independent investigations to
57

See https://www.thegef.org/sites/default/files/documents/
3216_Independent_Review_UNDP_GEF_Project_Final_Draft_Report.pdf, posted on 11 December 2020.
58
Memo to Members of the Executive Board, 22 January 2021
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determine appropriate disciplinary measures”. The panel is tasked to complete its work within
six weeks.
Subsequent to the posting and the presentation of the findings to the Board, a small number of
comments were received that required clarifications. These were undertaken, while minimizing
changes, and the relatively unchanged, “Final Draft” was converted to the Final Report in
January 2021. The speed and resolution by UNDP to act on the recommendations are highly
commendable and this fully meets the intent of the first recommendation made here. It is
expected that the committee will also be able to act on the related recommendations, two and
three.
The other recommendations made in the review to improve performance require ongoing
efforts and time, to achieve changes in the work culture, greater transparency, and, a more
holistic and systemic approach. The memo of the UNDP provides the Executive Board59 on
parallel work being undertaken. This includes the management responses to the audit of GEF
portfolio, (an audit conducted in parallel to this independent review) which has 12
recommendations, where the UNDP has accepted all recommendations, and, planned
implementation of 31 management actions within a 12-month period. Also noteworthy, are
newly instituted monthly updates of issues, of implementation and monitoring that are being
conducted by a ‘whole of-UNDP’ effort and task force, led by the Executive Office (specifically
recommendation 9).
In addition a ‘Strategic Controlling Unit’ has been established in the Executive Office to enhance
corporate oversight; address immediate actions identified in audits and evaluations; and ensure
“a coordinated and synergetic response, linking the actions of different units”; regularly
monitor UNDP’s risks with respect to operational and programme delivery, and “support the
Administrator and Bureau Directors in ensuring coordination and timely response, thereby
mitigating risks and ensuring that emerging opportunities are leveraged” (recommendation 10).
At this time of major concerns on multiple narratives of facts, and, a global desire to step up
effective responses to climate change, the reviewer is pleased to note the highly positive results
from the participatory processes followed in this review, the resolution of UNDP to act both on
the project related findings, and also, a number of systemic issues identified. The reviewer is
grateful to all the primary stakeholders for their inputs, their comments, the confirmation of
value of the findings by the actions taken.
Amitav Rath, Ottawa
29 January 2021

59

Ibid.
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ANNEXES
ANNEX 1: Review Terms of Reference
ANNEX 2. Information sources - bibliography, documents and individuals interviewed
ANNEX 3: TIME LINE WITH FLAGS/ALERTS BY SEVERITY
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ANNEX 1: TERMS OF REFERENCE
Consultants to review UNDP's handling of the “Standards and Labels for Promoting Energy
Efficiency in Russia”
Background
From 2010-2017, the UNDP oversaw a nationally implemented project called the "Standards
and Labels for Promoting Energy Efficiency in Russia" (S&L Project). The goal of the S&L Project
was to set new energy efficiency standards for lighting and household appliances (e.g.,
refrigerators and AC units). The S&L Project was approved and financed with $7.8 million from
the Global Environment Facility (GEF). In line with GEF Council Policies and UNDP Policies and
Procedures, the Project was executed by the Russian Government.
UNDP is initiating an external review of its handling of the S&L Project. The purpose is to
review the governance, risk management and controls in place for S& L during its design and
implementation phase up to its closure in 2017, including reviewing associated evaluations,
audits and investigations. The review may assist UNDP to further refine controls, risk
management and governance arrangements established by UNDP for the GEF-funded projects
since the closure of the S & L project. The review is aligned with the UNDP Accountability
System, including its Oversight policy and Legal Framework, in which the UNDP Administrator
has the sole responsibility for holding UNDP staff accountable for misconduct following legal
advice and UNDP Office of Audit and Investigation (OAI) has the sole responsibility to
investigate alleged individual misconduct in UNDP. The review is motivated to determine
whether UNDP had the right tools to manage, escalate or investigate the S&L Project from a
governance perspective and managed the project fully aligned with the UNDP Accountability
System. Interested candidates must apply through this UNDP job site.
https://procurement-notices.undp.org/view_notice.cfm?notice_id=65650
Duties and Responsibilities
Scope
These terms of reference entail a post-facto, independent review of UNDP's handling of the S&L
Project. The scope of the assignment is to review:
1. Whether the UNDP S&L Project was managed effectively to ensure that it met its
objectives.
2. Whether the correct processes were followed to ensure that fiscal resources for the
project were prudently managed. This will include a review on the scope and outcomes
of the OAI investigation into the S&L project.
3. If UNDP's management of the S&L Project was appropriate and existing oversight and
accountability policies were effectively implemented at the country, regional and head
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office. This will include a review of whether conflicts of interest and alleged fraud were
sufficiently managed and escalated in the S&L Project.
4. How and when, where applicable, deficiencies in the S&L Project were escalated and
why deficiencies in the S&L Project were not raised earlier at a senior management level
and communicated to stakeholders.
5. UNDP's existing whistleblower and non-retaliatory policies and their application in the
context of whistleblower(s) linked to the S&L Project have been applied effectively and
concerns raised by whistle-blowers have been satisfactorily assessed by the Ethics Office
to determine if there is prima facie evidence to be investigated.
6. Whether any red flags were raised during the course of the S&L Project and if so,
whether they were appropriately addressed in the Project’s Terminal Evaluation.

1 July 2020

2-15 July 2020
16 – 31 July
1-15 August
2020
15-30 August
2020
September
2020
October 2020
30 October
2020
November
2020
16 December
2020
January 2021
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Milestone dates for Review
Contract signed for Review and first preliminary discussions held with
UNDP Administration on the task, and potential issues arising in
undertaking this task. Lists of potential issues and challenges shared with
UNDP Administration.
Agreements established on key principles for the review – transparency, a
degree of finality on a long simmering matter, stakeholder satisfaction and
usefulness for further actions as primary goals for the Review.
Early round of interviews and discussions with stakeholders, preliminary
collection of critical documents collected
A draft Inception Report is prepared.
BPPS shared several allegations against individuals. Reviewer connected
with Whistleblower 2.
Many more individual allegations were received.
Whistleblower 1 connected with the reviewer.
Increased focus on documents, evidence already collected, new reports
and evidence sought, dialogues with stakeholders, discussions with
Member States.
Begin Drafts of Review for sharing
Complete sharing and feedback with key stakeholders, make revisions
Discussions EXO and receive comments, review Final Draft and prepare
confidential note for Administrator to undertake management review and
actions.
Presentation of Final Draft Report to the EXB, UNDP.
The presentation is posted publicly.
Final Report submitted. Confidential note submitted for Management
Actions.
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ANNEX 2: PEOPLE AND DOCUMENTS CONSULTED
People Contacted
UNDP Staff
Executive Office
Achim Steiner
Mourad Wahba
Darshak Shah
Michele Candotti
Office of Audit and Investigations (OAI)
Helge Osttveiten
Brett Simpson, Deputy Director, Head of Investigations, Investigations Section
Moncef Ghrib, Chief, Office of Audit and Investigations
Alan Pereira
Luis Guijarro
Peter Liria Jr., Director of the Ethics Office
Simon Hannaford, Chief Legal Officer, Director, Legal Office
Bureau for Policy and Programme Support (BPPS) – GEF Funds:
Haoliang Xu
Adriana Dinu
Pradeep Kurukulasuriya
Nancy Bennet
Bureau for External Relations and Advocacy (BERA)
Gulden Turkoz-Cosslett
Nick Rene Hartmann
Muni Ahlawat
UNDP RBEC
Regional Bureau for Eastern Europe and Central Asia (RBEC) which hosted/managed/supervised
the Russia project office of UNDP between 2011 and 2018.
Mirjana Spoljaric Egger
Dmitri Katelevsky

John Obrien, RTA based in Instanbul
Independent Evaluation Office (IEO)
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Arild Hauge
Richard Jones
Oscar Garcia
NON UNDP:
Olivier Adam, Executive Coordinator of the United Nations Volunteers (earlier at UNDP)
Colum Lynch, Foreign Policy writer on UN Affairs.
Roland Wong, Consultant, TE
Frank Klinckenberg , Consultant, Project scoping/design; and, adviser 2011
Alexei Zakharov, National Consultant, S&L project
Yury Pashyk, Consultant
Jeroen Ketting , Consultant
Dmitry Ershov, former UNDP Project Manager for Russia S&L

MEMBER STATES
New Zealand
Rachael Pringle, First Secretary (Development), NZ
Nathan Hollis, Director Multilateral Team, NZ
Peter Shackleton, Deputy Director Multilateral Team, NZ
Netherlands
Lina Titulaer
Martijn Engels
Canada
Christine Spoerel, Global Affairs Canada
Karine Tardif
USA
Dani Maniscalco, Economic and Social Affairs Advisor, U.S. Mission to the United Nations
(meeting could not be held due to technical reasons)

List of Documents Reviewed
The review made use of over 600 documents. They include all project documents listed below.
Many additional documents were reviewed and they include office memos, emails and notes.
The documents examined are noted in the report where essential, while personal, privileged
information that has been provided to the reviewer are not provided. The Office for Audit and
Investigations (OAI) provided access to many documents and they are also not listed here in
order to adhere to the conditions of confidentiality.
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A: List of project document provided by BPPS:

1

Oversight document type
General summaries of the
Russia S&L projects
prepared by BBPS NCE VF
team
Project start

2
3
4
5
6

Annual Project
Implementation Reports
(UNDP)

Specific document
09-Nov-18

LPAC (Local Appraisal Committee Minutes)
23 March 2010
Project document
Delegation of Authority
13 April 2010
Project start
25 June 2010
Inception Report
2011

7

2012

8

2013

9
10

2014
2015

11

2016

12

2017

13

Troubleshooting oversight

14
15
16
17
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Observations by departing CTA
November 2011
RTA inputs on how to improve overisght
November 2011
RTA note to file December 2011
RTA BTOR
February 2012
RTA comments to MTR
July 2013
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18

Emails regarding ASL approval
January 2014
RTA BTOR
November 2014
RTA BTOR
April 2016
Emails with regard to implementation of management
response to MTR/September 2014
Notification letter to Project Manager (Russian)

19
20
21
22
23
24
25
27

Project extension

28
29
30
31
32
33

Mid term Review

Mission Report from Turkey S&L project
March 2015
Mission Report from PTA and RTA
March 2015
RTA BTOR
October 2017
Project extension request (translated)
February 2014
PTA response on extension request
January 2014
Memo re. extension request
April 2015
Extension approval
July 2015
Second extension approval
March 2016
Public report
Management response

34

Annex to management response from Project Manager

35

RTA response to Annex to management response from
Project Manager
Part 1

36

Stocktaking by consultant
Pashyk, December 2014

37

Part 2

38

Part 3

39

Terminal Evaluation

40
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Public report
Comments to draft evaluation
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Special appendix
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Management response

B: Other public documents:
COLUM LYNCH, AMY MACKINNON Greed and Graft at U.N. Climate Program, August 14, 2019
Whistleblowers and experts allege corruption at a United Nations Development Program
project for reducing greenhouse gas emissions in Russia, according to a Foreign Policy
investigation.
CII Working Group, 2014. General Principles for Reviews of CII Investigation Offices conducted
by external experts. The working group was comprised of representatives of the African
Development Bank, FAO, IACA, OLAF, UNDP, UNFPA, UNOIOS, and the World Bank.
4th Conference of International Investigators., Uniform Guidelines for Investigations endorsed
by the 4th Conference of International Investigators.
Ketting, J.N. , 2013. Mid-term evaluation of the UNDP/GEF Project: «Standards and Labels for
Promoting Energy Efficiency in the Russian Federation
Pashyk, Yuri
Taleb, Nassim, 2007. The Black Swan: The Impact of the Highly Improbable, London: Penguin.
April 2007.
UNDP, 2011. National Implementation by the Government of UNDP Supported Projects:
Guidelines and Procedures, 01-Jul-11.
UNDP, 2017. Joint assessment of the institutional effectiveness of UNDP, 2017.
UNDP, Ethics Office, 2017
Where To Go When
UNDP, Office of Audit and Investigations, 2013.
AUDIT OF UNDP PROJECT SUPPORT OFFICE
IN THE RUSSIAN FEDERATION, Report No. 1087, Issue Date: 24 May 2013.
UNDP, Office of Audit and Investigations, 2019.
Annual report of the Office of Audit and
Investigations on internal audit and investigations in 2018
UNDP, Office of Audit and Investigations, 2020.
Report on Performance Audit of UNDP GEF
Portfolio, 1 December 2020
Watkins, Michael D. 2013 What Is Organizational Culture? And Why Should We Care?”
Harvard Business Review, May 15, 2013
Webb, Allen, 2008. Taking improbable events seriously: An interview with the author of The
Black Swan, DECEMBER 2008, McKinsey Quarterly
Wong, Roland and Alexei Zhakharov, 2017 Terminal Evaluation of UNDP/GEF Project:
Transforming the Market for Efficient Lighting (TRAMEL)
Wong, Roland and Alexei Zhakharov, 2017 “Terminal Evaluation of UNDP/GEF Project:
Standards and Labels for Promoting Energy Efficiency in Russia” (GEF ID 3216)”
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ANNEX 3: TIMELINE EVENTS: S&L PROJECTS
Lights – LEGEND
RED – STOP – TAKE ACTION
ORANGE – SLOW, STOP INTENSE REVIEW REQUIRED
YELLOW – CAUTION
ATTENTION REQUIRED LIKELY TO WORSEN.
CHARTREUSE - REVIEW SITUATION
GREEN – ALL CLEAR
NOTE: In table below of S&L Project TIME LINE the lights are meant to show how it would look
at the time and not retrospectively. Retrospectively, after the review, they all look worse than
indicated. For example, all the four persons named in 2007 document faced problems later.
This was initially used for the review and it was not fully completed as it became difficult to
speak of events without naming people.
2007
October
1, 2007

2008
21
January
2008
Feb 2008
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GEF letter of Endorsement for the S&L project.
The national Operational Focal Point (OFP) for the GEF in Russia stated
the project will be prepared and implemented by the Federal Agency
for Science and Innovation (MoES).
Four persons were named at the concept stage, two were working in
the Moscow CO and two others had a previous role in UNDP GEF
energy efficiency work in Russia.
A Project Preparation Activity - (GEF III-PDF A) had approved for
US$25,000 from GEF and US$35,000 as co-financing. Assisted by
consultant Klinckenberg.
UNDP requested project preparation grant (ppg) for a full-sized
project, re-submission date: 11 february, 2008. GEFSEC ID : 3216. The
PPG was approved for US$ 125,000 and a sum of US$250,000 was
reported as co-financing.
PIMS 3550 “Standards and Labels for Promoting Energy Efficiency in
Russia”
UNDP Response to GEF Secretariat Comments dated 4 February 2008
(PIF & PPG) Submitted to GEF.
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GEF: budget seems a bit high.
The national agency is not the most appropriate.
UNDP said: the Federal Agency for Science and Innovation possesses
authority, finance, motivation and knowledge to implement the
project and lead development and introduction of the EE S&L scheme
at the federal and regional level. This agency has been nominated by
the Government of the Russian Federation to implement the federal
target programme “Research and development in the priority
directions of science and technology in Russia for 2007-2012”. ….. the
Agency has developed and implements national projects in the area
of energy efficient appliances.
Project handled by UNDP staff member, later found guilty of ‘Fraud,
Corruption, Collusion, and Unethical Practices’ on 21st January 2020
and banned for four years.
2009
Sep 2009

2010
Submission
Date: 6 May
2009
Resubmission
date: August
2009
Second
resubmission
date: 18
February
2010

March 2010
23 March
2010

UNDP S&L project

John O’Brien is the responsible RTA, for the S&L project, and joins in Sep
2009.
He is one of the principal actors, having continuous technical responsibility
from the start to the closure of the GEF project. He is one of the two
whistleblowers.

Submitted for GEF CEO Endorsement; by UNDP staff - John Hough,
UNDP/ GEF, Officer-in-Charge; John O’Brien, UNDP-GEF Regional
Technical Advisor –Climate Change Mitigation, Europe and CIS.
Total Project Costs GEF US$7,810,000, Co-financing US$57,371,000
GEF approves that project will be executed by the Federal Agency
for Science and Innovation of the Russian Federation following
UNDP guidelines for nationally executed projects. A Project
Steering Committee will be established under the project.
GEF ADDS: After 12 months the Project Steering Committee will
consider changing the Executing Agency for the project from the
Federal Agency for Science and Innovation to the of the Federal
Agency for Technical Regulations, as it is given a clear mandate to
be the overall responsible agency for issues related to Standards
and Labelling in the Russian Federation.
First Project meeting at UNDP Country Office, without the RTA.
LOCAL PROJECT APPRAISAL COMMITTEE
23 March 2010, to review UNDP/GEF project document.
Participants were from the UNDP Country Office:
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May 2010
June 2010

1. Mr. Frode Mauring, Resident Representative (Chair)
2. Ms. Elena Armand, Assistant Resident Representative
Programme
3. Ms. Florida Perevertaylo, Assistant Resident Representative
Operations
4. Mr. Evgeny Levkin, Head of Cluster for ODA, GC and Private
sector
5. Mr. Mikhail Babenko, NHDR Project Manager
6. Ms. Victoria Zotikova, Communications Analyst
7. Ms. Arina Flyugova, Coordination Officer, UNRC Office
8. Ms. Natalia Olofinskaya, Head of Environment Cluster
9. Ms. Anastasia Gubanova, Programme Associate of Environment
Unit (Meeting secretary)
10. Project team leader - Mr. Gennady Smaga, (described as the
“National Team Leader” and also in some documents at the earlier
stages).
Discussed GEF approval on 1 April. The RR suggested amending the
terminology to align it with the POPP - replace NEX with NIM
terminology.
Official start date. Planned completion in May 2015.
Gennady Smaga was appointed as the first Project Manager.
(He was replaced in Jan 2012 as PM and then rehired as Technical
Expert, until Nov 2016.

December
23, 2010

RTA is not confident of the 2011 annual work plan submitted for
approval. Recommends only partial approval while a revised work
plan is developed. He is over-ruled and the 2011 work plan is
approved as submitted.

December
2010

UNDP Russia Country Office closed. All internationally hired staff
relocated leaving behind national staff and a “Partnership/Project
Support Office”.

2011
January
2011

Russia Project Support Office (PSO) is operational.

May 2011

Project fails to comply with GEF condition to review initial
arrangements of the project location at the Ministry of Education
and Science after 12 months and to explore moving it to a more
relevant ministry with active involvement in the issue.

June 2,
2011

At reported meeting with then Executive Director/CEO of GEF with
senior UNDP GEF managers, it has been stated that the ED had

UNDP S&L project

51

June 2011

23
November
2011

2012
1 January
2012
19 to 30
November
2012

2013
Jan –
August
2013

received complaints about corruption regarding the PSO; and
allegedly said “You have a problem in the office in Moscow” “you
know it, and you better do something about it.”(sworn testimony by
participant) Frank Klinckenberg (Netherlands) hired on contract to assist with
project design, strategy and planning. He was prematurely
terminated when he critiqued the strategy being followed. He
recommended a number of actions for a strategic overhaul of the
Project activities in letter to PSO and RBEC60.
RTA expresses concerns that the CC projects need more technical
support and improved project oversight. He made a concrete
suggestion: Use the funds as allocated to hire International Technical
Advisers in the CC projects. No actions taken and no responses was
found on file.

Dmitri Ershoff is hired as the second Project Manager ( whistleblower
1) replacing Gennady Smaga.
Management audit of PSO, final report on 24 May 2013. Covered the
period from the beginning of the PSO (January 2011) to end
September 2012.

Mid-Term Evaluation conducted by Jeroen Ketting (Netherlands),
completed in August 2013.
He observed that there was a need to review all outputs and it
required support by international Technical Advisers. Exchanges by
email between PSO and Mr. Ketting show threats to consultant and
disagreements with the findings.

24 May
2013

Mr. Ketting was distressed, promising never to work with UNDP
Russia again. E-mail exchanges show unusually strong and belligerent
responses to his MTE findings from different people. His final
payment was delayed until he agreed to change the Project rating
from MU to MS
Management Audit PROJECT SUPPORT OFFICE IN THE RUSSIAN
FEDERATION Report No. 1087, Issue Date.

60

In an interview he added that in 2007/2008 he had met the Head of Environment Cluster, who had sought his
help in preparing the concept note that was sent to GEF. He had also been asked if he was available to prepare the
PRODOC but he was otherwise occupied.
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Review period 19 to 30 November 2012. The audit covered PSO
activities from 1 January 2011 to 30 September 2012, and covered
programme and management expenditures of $26 million. This was
the first audit of the PSO and the previous audit was of the Country
Office in 2009 (closed in January 2011).
2014
Jan 2014

Second manager Ershov, reduced from 12 months to 3 month
contracts for 9 months. He subsequently alleges to OAI two cases of
misconduct or fraud or incompetence in 2013 and 2014.

October
2014

Ershov contract is not renewed. He begins an appeal process and
charges corruption. He begins early October 2014, and persists over
several years. This involves the Ethics Office and OAI.

June
December
2014

International Consultant Yuriy Pashyk and Konstantin Prokhorenko
report corruption and waste. They suggest “adaptive management”,
course correction and to hire International Technical Advisers and
improved project management.
Investigations are recommended by project manager, RTA and
consultants. .

December
2014
2015
January
2015
May 2015

UNDP-Russia Trust Fund for Development established with a total
capital of US$55 million until 2019, subsequently renewed.
The second audit of the activities of the Project Office from 1 January
2014 to 31 March 2015.

May June
2015

Visit of BPPS staff to determine if 4 GEF Climate Change projects
should be extended beyond the approved date for closure in 2015.
This included the S&L project.

11
September
2015:

Audit Report No. 1464, UNDP Project Management Office in Russia –

2016
December
2016

Project approved for 24 month extension to May 2017
National Project Director (NPD) meets with TE consultants, who note
that he does not seem engaged and aware of project details. Various
personnel at Ministry of Education and Science including the NPD
resign (see March 2017 below).

2017
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March 2017

April May
2017
May 2017
2018
March 2018
28th March
2018
9 May 2018
11 May
2018

Director of the Department of Science and Technology of the
Ministry of Education and Science, and his deputy, the NPD, are
charged with fraud and misappropriation of approximately USD 2
million https://www.rbc.ru/society/10/03/2017/58c1517f9a794730a08af9d
2; downloaded 10 September, 2020
TE consultants submit special and confidential appendix on
corruption.
OAI commences investigations on the S&L project.

IEA/UNEP/Paris INCIDENT - A case of possible retaliation against whistle
blower two.
Matter reported to OAI and investigation of misconduct by whistleblower
ensues.
For the SL Russia case - File: IS/2017/0103
OAI sent management letter to the then Deputy of RBEC.
Response from RBEC could not be traced for some time. Email from the
Deputy Dir RBEC to the Operation Manager advises not to react to it stating –
“It is related to Russia and even there to only one project, by responding
region-wide, we implicitly admit it might be more wide-spread issue”.
The then DD RBEC left UNDP under a cloud one year later.
The draft proposed for the DD that was not sent was not very action oriented.
It suggested - thanking the OAI for the investigation on this case in an
“effective and efficient manner” and for sharing with RBEC and RBEC fully
agreed with the recommendations.
While pointing out that “already in 2015 RBEC took management measures to
strengthen the oversight over the Project Support Office (PSO) in Russia by
increasing engagement oversight and management”. And,”as of 01 May 2018
the PSO is closed” RBEC will - Communication will be sent out to all RBEC DRRs and OMs asking
for their careful attention to governance issues of NIM projects.
Forthcoming regional workshop for the CO operations staff which RBEC
plans to organize in few months, will stress correct application of NIM
procedures, including the procurement and governance issues, and the
oversight role of the COs in the NIM projects. IRH Program Advisors
participating the Inception Workshops and/or Steering Committee meetings of
the national projects carried out by the RBEC offices will be informing national
project stakeholders on the NIM governance and procurement procedures as
part of their interventions at these project events.
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Regional QA/RBM, Operations team as well as Procurement specialist based
in IRH will be briefed to be able to provide relevant consultations and advice to
the Country Offices at the project initiation phase.
2019
14 August
2019.
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Foreign Policy article by Colum Lynch and Amy Mackinnon, Greed and Graft.
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