
ADAPTING THE INDASHYIKIRWA
INTIMATE PARTNER VIOLENCE
PREVENTION PROGRAMME:
LESSONS LEARNED IN IRAQ AND LEBANON 



2Ending Gender-Based Violence and Achieving the Sustainable Development Goals

Copyright ©️ UNDP 2022 All rights reserved.

United Nations Development Programme
One United Nations Plaza
New York NY 10017
USA

The views expressed in this publication are those of the author(s) and do not necessarily represent those 
of the United Nations, including UNDP, or the UN Member States.

UNDP is the leading United Nations organization fighting to end the injustice of poverty, inequality, and 
climate change. Working with our broad network of experts and partners in 170 countries, we help nations 
to build integrated, lasting solutions for people and planet. Learn more at undp.org or follow at @UNDP.

http://undp.org/


3Ending Gender-Based Violence and Achieving the Sustainable Development Goals

Acknowledgements 4

Acronyms 4

Purpose of this Report 5

An Overview of Indashyikirwa 7

Methodology and Conceptual Framework 10

Background on Project Adaptation 12

Adaptations to the Project Model  15

 Modifications to the couples curriculum design  16

 Modifications to the community activism design  18

 Modifications to the women’s safe space design  18

 Modifications to the opinion leaders curriculum design  19

Adaptations to Project Implementation  20

 Modifications to couples curriculum implementation in Lebanon 21

 Modifications to couples curriculum implementation in Iraq 23

 Modifications to opinion leaders curriculum implementation in Lebanon  24

 Modifications to opinion leaders curriculum implementation in Iraq 25

Adaptations Based on Context and Population  26

 Contextual and participant adaptations in Lebanon  27

 Contextual and participant adaptations in Iraq  29

Evaluation Findings 30

 Lebanon methodology 31

 Lebanon key findings  31

 Iraq methodology  33

 Iraq key findings  33

Lessons Learned 36

Conclusion 41

Table of Contents



4Ending Gender-Based Violence and Achieving the Sustainable Development Goals

Acknowledgements

T his report was prepared by Erin Stern and Anik Gevers.

The pilots in Iraq and Lebanon and the accompanying evaluations were funded through the UNDP “Ending 
Gender-Based Violence and Achieving the Sustainable Development Goals” programme, supported by the 
Republic of Korea. The authors of this report wish to acknowledge the project coordinators from both pilots: 
Gulistan Ibadat in Iraq and Sawsan Nourallah in Lebanon. They led the documentation of the adaptation 
in both pilots, participated in the reflection interviews to complement this report, and provided feedback 
on and verified its contents. 

Acronyms

 DFID Department for International Development 

 GBV Gender-based violence

 IPV Intimate partner violence

 UNDP United Nations Development Programme

 VSLA Village savings and loan associations 

 WAHO Wand Al-Khair Human Organisation

 WEP Women’s economic participation project



5

Purpose of this Report



6Ending Gender-Based Violence and Achieving the Sustainable Development Goals

T he United Nations Development 
Programme’s (UNDP) global project “Ending 
Gender-Based Violence and Achieving the 

Sustainable Development Goals” seeks innovative 
ways to address gender-based violence (GBV), 
including through integrating GBV programming 
within large-scale sectoral development 
programmes and applying participatory ‘planning 
and paying’ approaches. Seven pilots took part 
in this project, involving UNDP country offices in 

Bhutan, Indonesia, Iraq, Lebanon, Peru, the Republic 
of Moldova and Uganda. 

Pilots in Iraq and Lebanon choose and adapted an 
evidence-based model called “Indashyikirwa” (Agents 
of Change). This report compares “Indashyikirwa” 
adaptation experiences, processes and outcomes in 
these two settings. More broadly, it offers valuable 
insights and lessons learned in adapting evidence-
based GBV prevention programmes. 
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“I ndashyikirwa” was originally implemented 
in rural Rwanda. It was a collaboration 
between CARE Rwanda, the Rwanda 

Men’s Resource Center and the Rwanda Women’s 
Network, funded by the United Kingdom’s 
Department for International Development (DFID) 
Rwanda. “Indashyikirwa” is an intimate partner 
violence (IPV) prevention programme that aims 
to transform harmful social norms and practices 
underlying IPV through four major components: 

• A 21-session participatory curriculum for male-
female couples who were married or living 
together for at least six months, drawn from 
CARE Rwanda’s microfinance village savings and 
loan associations (VSLAs)

• Community-based activism adapted from the 
SASA! model established by Raising Voices,1 led 
by a subset of individuals who completed the 
couples curriculum and received additional 
training

• Direct support to survivors of IPV through 
establishing several women’s safe spaces

• A six-session training and ongoing engagement 
of opinion leaders in the couples’ communities 
to support an enabling environment for IPV 
prevention 

A randomized control trial of the curriculum 
for couples,2 conducted as part of the DFID-
United Kingdom funded “What Works to Prevent 
Violence against Women and Girls Programme,” 
demonstrated a significant reduction in IPV when 
comparing couples who participated with a control 
group of couples where female partners only took 

1 See: https://raisingvoices.org/women/the-sasa-approach/.
2 A research methodology to systematically and rigorously measure and evaluate the effectiveness of an intervention, procedure, treatment, 

device or medicine.
3 What Works to Prevent VAWG (2019). Impact of Indashyikirwa: An Innovative Programme to Reduce Violence in Rural Rwanda. https://prevention-

collaborative.org/wp-content/uploads/2021/08/Impact-BRIEF-AUG-2019.pdf.
4 Dunkle, K., Stern, E., Chatterji, S., and Heise, L. (2020). Effective Prevention Of Intimate Partner Violence in Rwanda Through A Couples Training 

Programme: Results of the Indashyikirwa community randomized control trial. BMJ Global Health 5: e002439. 
5 Chatterji, S., Stern, E., Dunkle, K., and Heise, L. (2020). Community Activism as a Strategy to Reduce Intimate Partner Violence (IPV) in Rural 

Rwanda: Results of a community randomised trial. Journal of Global Health 10(1): 010406. 
6 The Prevention Collaborative (2020). Fidelity Brief for Adapting Indashyikirwa Couples Curriculum.

part in VSLAs. Women in “Indashyikirwa” saw a 55 
percent reduction in the odds of reporting physical 
and/or sexual IPV.3 The chances of men perpetrating 
physical and/or sexual IPV dropped by 47 percent.4 
Additional significant impacts included: 

• Reduced depressive symptoms among women 
and men

• Improvements in self-rated health among 
women and men

• Increased food security among women and men 
• Improved relationship quality reported by 

women and men 
• Significant reduction in the endorsement and 

frequency of corporal punishment and children 
witnessing violence among men and women 

A separate randomized control trial of community 
activities (activism, women’s safe spaces and 
opinion leaders training and engagement) found 
no significant difference in the prevalence of IPV 
between control and intervention communities, 
whether reported by women or men.5 A ‘fidelity’ 
brief prepared on the “Indashyikirwa” couples 
curriculum notes that: “There is no current evidence 
that all four components are needed to achieve 
the benefits demonstrated through the couples 
curriculum, which was implemented first and 
evaluated separately. However, certain elements 
of the entire model support the integrity of the 
intervention and it is valuable to consider these for 
adaptation of this approach.”6

This report details how the two pilot projects in 
Iraq and Lebanon adapted the “Indashyikirwa” 
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model. They sought to improve its appropriateness 
for their different contexts and participants while 
maintaining fidelity to the elements that made the 
original programme effective.7 Assessing this process 
is especially relevant to organizations, funders and/
or researchers interested in or currently adapting the 
“Indashyikirwa” model. 

7 Ibid. 

“Indashyikirwa” is currently being adapted in a 
variety of settings, including in Syria with UNFPA, 
in the Democratic Republic of Congo with Pigs for 
Peace and Rabbits for Resilience, and in Kenya with 
the Center for Rights Education and Awareness. 



Methodology and 
Conceptual Framework

10



11Ending Gender-Based Violence and Achieving the Sustainable Development Goals

T his report draws on documentation of 
adaptation by both project teams, project 
endline reports and qualitative reflection 

interviews conducted with project coordinators. The 
report follows the three elements of the Prevention 
Triad model, developed by the Prevention 
Collaborative.8 This triad promotes a more holistic 
approach to adaptation by emphasizing three 
interlinked pillars: 

1. The programme model, comprising curriculum 
objectives and a theory of change; pedagogy, 
exercises and subjects covered; and accessibility, 
including whether a curriculum is understood 
and considered relevant and valuable 

2. Implementation quality, covering the quality 
of facilitators recruited and their training, 
supervision and ongoing support; the delivery 
modality, including if online, in groups or one-
on-one; and the level of participant attendance 
or take-home activity completion, which 
is influenced by factors such as the skills of 
facilitators, the creation of a safe space and 
rapport among group members 

3. Fit for the particular context and population, 
encompassing the demographics of 
targeted participants, such as age, gender 
and socioeconomic status; the availability or 
motivation of participants to engage with a 
curriculum; social norms underlying GBV; and 
the presence of GBV services, laws and policies 

These three pillars influence each other and should 
all be given equal emphasis when planning, 
modifying and documenting reasons for adaptation. 
Assessments of whether a programme ‘works’ often 
focus on the model only, although all three pillars  

8 Prevention Collaborative. (2022). Introducing the Prevention Triad: A tool for understanding what works to prevent violence against women and 
girls. Explainer brief. 

have a critical impact on maintaining fidelity to 
the programme and its outcomes. In this report, 
examples under each pillar emphasize curriculum-
based approaches, as the adaptations in Iraq and 
Lebanon primarily consisted of these. 

The report draws on the fidelity brief of the 
“Indashyikirwa” couples curriculum to assess 
how well both adaptations tracked the original 
programme. UNDP used the brief in Iraq and 
Lebanon to guide documentation of their 
respective adaptations. The report discusses how 
both countries adapted the programme model and 
implementation based on context and different 
participants. It summarizes key final evaluation 
findings from both pilots and how the adaptations 
may have influenced these. It concludes with lessons 
learned on adapting the “Indashyikirwa” programme 
as well as more general adaptation of evidence-
based violence prevention programmes. 

Figure 1. The Prevention Triad developed by 
the Prevention Collaborative

CONTEXT AND
POPULATION

PROGRAMME
MODEL

IMPLEMENTATION
QUALITY

https://prevention-collaborative.org/wp-content/uploads/2021/08/Indashyikirwa_Fidelity-Brief_Final.pdf
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I n Lebanon, UNDP renamed “Indashyikirwa,” 
calling it “M3an Akwa” (“Stronger Together”). The 
project took place from July 2019 to June 2022 

in partnership with the civil society organization 
ABAAD and the international non-governmental 
organization ACTED. It used UNDP’s women’s 
economic participation (WEP) livelihoods project 
in Southern Lebanon as a platform to recruit both 
Syrian refugees and Lebanese participants. 

In Iraq, UNDP titled its adapted programme “Khali 
Neghair” (“Let’s Change”). Implementation took 
place from October 2020 to September 2021 in 
partnership with Oxfam and the Wand Al-Khair 
Human Organisation (WAHO) in the Khanaqin and 
Muqdadiyah districts in the Diyala governorate. 
Both intervention areas have reportedly high levels 
of GBV.

Teams in both countries comprised UNDP staff, 
programming staff from partnering civil society 
organizations and the second author of this report 
as an international technical adviser. In Lebanon, a 
psychologist and GBV expert led the adaptation 
work in partnership with UNDP, ABAAD and ACTED. 
In Iraq, the team built on adapted materials from 
Lebanon and included staff from Oxfam and WAHO 
in the project design. Involving local partners 
and facilitators who went on to implement the 
intervention helped to improve fit for context, 
stakeholder buy-in and understanding of core 
components of the intervention. This approach 
aligns with the practice recommended in the 
“Indashyikirwa” couples curriculum fidelity brief of 
leading the adaptation process in partnership with 
local organizations working on IPV prevention and 
response. 

A UNDP staff member from Lebanon highlighted: 
“The adaptation process was very participatory. We 
did not do this alone. It was based on the needs 
and perceptions from the community. This was 

based on focus group discussions with community 
members from both Syrian and host communities 
before starting the adaptation process. It was done 
with ABAAD which is a women’s rights organization 
that has a lot of expertise in and knowledge of the 
context. We also took into consideration fidelity 
criteria during the adaptation process.”

Teams in both countries consulted with technical 
advisers who worked on the original “Indashyikirwa” 
trial, including the first author of this report. This 
helped to guide teams in retaining core elements 
of what makes the model work.

The “Indashyikirwa” couples curriculum fidelity brief 
identifies the value of piloting the curriculum. It 
encourages organizations to pre-test the curriculum 
after adaptation to a new context or population, 
and to make adjustments based on testing results. 
Pre-testing also allows facilitators the opportunity 
to practice facilitating the sessions and to receive 
constructive feedback. The “Stronger Together” 
project in Lebanon included a 10-month inception 
phase where the team reviewed and adapted 
the couples and opinion leaders curricula, hosted 
validation sessions with Lebanese and Syrian 
community members, and offered training and 
capacity-strengthening for facilitators. Curricula 
sessions were tested as part of training facilitators. 
This was not a pre-test with participants purposefully 
recruited as similar to target participants for actual 
implementation, however, as was done in Rwanda. 
There, a subset of couples, opinion leaders and 
women’s safe space facilitators each participated in 
separate curricula pre-tests. UNDP decided to test 
with facilitators only based on limited resources, 
time and the facilitators’ strong knowledge of 
the context and previous experience managing 
workshops related to GBV. 

Iraq’s “Let’s Change” project included a three-month 
inception period involving obtaining approval 
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from the governor and other authorities in the two 
districts and making modifications to the couples 
and opinion leaders curricula and implementation 
design. The curricula were not pre-tested but the 

facilitators conducted a pilot within their families 
before implementation. UNDP in Iraq used the 
curricula developed in Lebanon as a foundation, 
which facilitated a shorter inception period. 



Adaptations to 
the Project Model 

15



16Ending Gender-Based Violence and Achieving the Sustainable Development Goals

T he projects adopted the four components 
of the “Indashyikirwa” programme in the 
following ways.

Modifications to the couples 
curriculum design 

UNDP Lebanon translated the couples curriculum 
into Arabic, using the English version of the 
curriculum (which in Rwanda was implemented in 
Kinyarwanda). Some language had to be carefully 
translated, including the fundamental concepts of 
positive and negative types of power, which were 
initially confusing to participants. The “Indashyikirwa” 
couples curriculum fidelity brief notes how the 
power framework is fundamental to the programme 
and stresses the importance of adaptation processes 
considering the effective translation of this concept 
into another language if needed. 

Case studies, scenarios, names, laws and policies 
were carefully adjusted to reflect the Lebanese 
context and be more relevant to Syrian refugee 
women and men. For example, “Session 9: 
Common Triggers of GBV in Couples” was adapted 
to consider how forced displacement-induced 
changes in gender roles among Syrian couples 
and the lack of income-generating opportunities 
became common triggers of GBV among 
displaced Syrian women and men. “Session 16: 
Balancing Economic Power” was revised to make 
connections to UNDP’s WEP project, given that 
the original session linked to microfinance VSLAs 
in Rwanda. The adapted curriculum included more 
emphasis on psychosocial support mechanisms 
to help participants manage context-specific 
triggers of GBV, including forced displacement and 
deteriorating socioeconomic conditions. 

The number of sessions fell from 21 to 17 (Table 1). 
“Session 10: Pausing for Reflection” and “Session 18: 

Reflecting on Our Journey So Far” were removed 
to provide participants with the opportunity to 
reflect on their own journeys of change. The team 
justified this decision given potential challenges 
for participants to attend such a long curriculum. 
They tried to make more space for reflection 
throughout all remaining sessions. Session 10 is 
particularly important, however, for participants to 
note any awareness and attitude changes before 
moving on to sessions focused on teaching skills 
and behaviours. 

“Session 13: Managing Triggers—Feelings” was 
merged with “Session 14: Managing Triggers—
Thoughts” to reduce the overall length of 
the curriculum and required commitment of 
participants. Yet this is a limitation, as Session 13 
encourages participants to become more aware 
of their feelings and how to reduce negative 
ones, and Session 14 progresses to encourage 
awareness of one’s thoughts and how to choose 
more helpful ones. Both sessions introduce new, 
complex concepts from the field of cognitive 
behavioural therapy, including the thinking triangle. 
As the couples curriculum fidelity brief notes: “The 
curriculum was designed as a sequential journey 
of change for both participants and facilitators, 
with each session building on the next. It is not 
recommended to cut any of the curriculum sessions 
since they all are connected and support the overall 
change process.” 

There are some exceptions to this guidance, such 
as where content or sessions are irrelevant or 
inappropriate in a particular context. For instance, 
“Session 17: Reducing Excessive Use of Alcohol” 
was removed for not being a common problem 
for most Islamic families in Lebanon and for being 
a controversial topic in Southern Lebanon. By 
comparison, the original curriculum included it 
because alcohol abuse was identified as a key driver 
of IPV in Rwanda. 
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Table 1. Couples curriculum session changes

Session number and topic Adaptation status 

Session 1: Starting the Journey Together Maintained 

Session 2: It Is All About Power Maintained 

Session 3: Power in Our Lives Maintained 

Session 4: G is for Gender Maintained 

Session 5: Rights and Reality Maintained 

Session 6: GBV—The Basics Maintained 

Session 7: Understanding Power Over Maintained 

Session 8: Gender, Power and Sexuality Maintained 

Session 9: Common Triggers of GBV Maintained 

Session 10: Pausing for Reflection Removed 

Session 11: What Makes a Healthy Relationship Maintained 

Session 12: Building Foundations for a Healthy Relationship Maintained 

Session 13: Managing Triggers—Feelings 
Combined into one session 

Session 14: Managing Triggers—Thoughts 

Session 15: Managing Triggers—Constructive Communication Maintained 

Session 16: Balancing Economic Power Maintained 

Session 17: Reducing Excessive Use of Alcohol Removed 

Session 18: Reflecting on Our Journey So Far Removed 

Session 19: Our Community, Our Responsibility Maintained 

Session 20: Providing Empowering Responses Maintained 

Session 21: Committing to Change Maintained 

The length of each session was reduced from 
an average of 3 hours to 2.5 hours to better 
accommodate participants’ schedules. Yet this 
provided less time for critical reflection and sharing, 
which is even more of a gap since the two dedicated 
reflection sessions were cut from the overall 
curriculum. A UNDP staff member described how 
cutting the number of and length of each session 
may have undermined fidelity to the model and 
diminished the overall impact: “If we did not reduce 
the number and length of sessions, maybe we 
would have had more participant engagement and 

impact. Knowing about fidelity concepts…, maybe 
this had a negative impact on effectiveness.” 

UNDP Iraq used the same version of the couples 
curriculum adapted by UNDP in Lebanon but changed 
the case studies, names, scenarios, laws and policies to 
be more appropriate for the Iraqi context. The version 
in Iraq also offered more examples of the prevention 
of violence against children and positive parenting, 
a modification highly appreciated by many couples 
for emphasizing the benefits of healthier relationships 
with their children as well as their spouses. 
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Modifications to the 
community activism design 

The fidelity brief of the “Indashyikirwa” couples 
curriculum notes that while there does not 
necessarily have to be a community activism 
component, it is important to have an explicit next 
step after the curriculum. This provides couples with 
skills to support other couples and diffuse what they 
have learned to their wider communities. It can help 
support accountability and sustain change among 
couples and foster more enabling community 
environments.

UNDP Lebanon did not adapt the community 
activism component as originally designed and 
implemented because it would have stretched 
beyond the timeframe and budget of “Stronger 
Together.” Yet in each municipality where the project 
implemented the couples and opinion leaders 
curricula, it also aimed to establish a Gender Equality 
Café to create a safe space where women, men 
and community leaders who participated in either 
curricula could meet to discuss challenges hindering 
women’s empowerment in their communities and 
identify solutions. The cafés were designed to 
facilitate connections between different programme 
participants and to support couples and opinion 
leaders to act as agents of change. Given significant 
delays to the opinion leaders curriculum, however, 
for reasons detailed below, and subsequently to 
establishing the cafés, by the endline evaluation, 
only one café was in place. This limited assessment 
of the influence of this element on programme 
fidelity and impact. 

UNDP Iraq similarly did not adapt the community 
activism component designed for “Indashyikirwa.” 
It did develop some awareness-raising materials 
and shared these with different forums and 
organizations. Some opinion leaders trained by 

the project raised awareness of what they had 
learned during community-based discussions and 
disseminated programme materials. In total, 80 
awareness-raising sessions took place, reaching 
920 people (331 women and 589 men) across two 
programme districts. 

Modifications to the women’s 
safe space design 

Women’s safe spaces were not included in either 
of the adapted versions of “Indashyikirwa” because 
they were beyond the scope and budget of both 
programmes. Further, both projects could offer 
referrals to existing services. In Rwanda, by contrast, 
women’s safe spaces became part of the original 
model due to limited quality services. Where services 
do exist, it becomes more important to ensure clear 
referrals and train facilitators to make referrals in line 
with ethical principles and available services. 

UNDP Lebanon raised awareness of local case 
management services among all participants—
including those of the main implementing partner, 
ABAAD—and established referral pathways to safe 
spaces and services. Facilitators provided participants 
of the couples curriculum with contact details for 
ABAAD’s sexual and gender-based violence case 
management services, including a men’s support 
centre, to report GBV as needed. 

In Iraq, participants in the cash-for-protection 
activity, one of the platforms for recruiting couples 
to the curriculum, already had access to GBV referral 
mechanisms, including legal, medical and/or shelter 
assistance. Details about existing hotline numbers 
and available services and how to access them were 
provided to facilitators, who shared this information 
with participants of the couples and opinion leaders 
curricula. 
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Modifications to the opinion 
leaders curriculum design 

In Lebanon, the project translated the adapted 
opinion leaders curriculum into Arabic and amended 
case studies, names and scenarios to reflect the 
context there. The original opinion leaders curriculum 
was 6 sessions; this was expanded to 11 sessions to 
meet identified gaps in supporting change processes 
among opinion leaders. Several sessions from the 
couples curriculum were added to the opinion 
leaders curriculum, including “Session 2: It Is All About 
Power,” “Session 4: G is for Gender,” “Session 5: Rights 
and Reality,” “Session 6: GBV—the Basics,” and “Session 
21: Committing to Change.” Some content from the 
existing opinion leaders curriculum was modified to 
be simpler and more user-friendly, including through 
clarifying terminology and allowing more time 
for participatory dialogue and reflection to ensure 
comprehension of new concepts. 

A UNDP staff member commended the strengthened 
version of the opinion leaders curriculum: “Most of the  

9 Stern, E., Heise, L., and Cislaghi, B. (2020). Lessons Learned from Engaging Opinion Leaders to Prevent and Respond to IPV in Rwanda. Development 
in Practice 31(2): 185-197.

facilitators felt that the opinion leaders curriculum is 
missing a lot of the key concepts from the couples 
curriculum, which we thought was very important 
to set the foundation. The original opinion leaders 
curriculum assumes they have some knowledge and 
understanding of gender equality, which is not the 
case for our opinion leaders.” 

The modifications built on lessons learned through 
the evaluation of the original opinion leaders 
curriculum in Rwanda. It suggested that “the training 
with opinion leaders would have benefitted from 
incorporating more relationship skills sessions, 
drawing on the ‘Indashyikirwa’ couples curriculum. 
This would help opinion leaders to model more 
equitable, non-violent relationships, which could be 
especially powerful for encouraging attitude, social 
norm and behaviour changes.”9

UNDP in Iraq used the same opinion leaders 
curriculum adapted in Lebanon but amended case 
studies, names, scenarios, laws and policies to reflect 
the Iraqi context. 
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Modifications to couples 
curriculum implementation 
in Lebanon

UNDP Lebanon purposefully recruited a mix 
of Syrian refugees and Lebanese individuals to 
take part in the couples curriculum. All women 
participating in UNDP’s WEP activities were offered 
the opportunity to participate. Only couples married 
for at least six months were eligible, differing from 
criteria in Rwanda allowing married or cohabiting 
couples (although the six-month criteria was the 
same to ensure couples have some relationship 
history to reflect on). The modification in Lebanon 
reflected the cultural taboo and prohibition by 
religious authorities against unmarried men and 
women living together, especially in the intervention 
villages in Southern Lebanon. 

The project asked women involved in WEP activities 
to invite their husband or any male relative from 
their household to attend the curriculum sessions. 
This was a significant modification from the original 
model, which focused on recruiting couples through 
a livelihoods platform (the VSLAs). The change 
in Lebanon was due to evidence that domestic 
violence can be perpetrated by an intimate partner 
or other family member, and to avoid leaving 
behind unmarried, divorced or widowed women. 
It also anticipated the challenges in recruiting male 
participants by widening the potential pool of men 
to a female participant’s brother, father or son. 

This strategy did not fully alleviate the anticipated 
challenge of engaging men, however. While 251 
women participated in the couples curriculum, 
only 85 men did, meaning that over 70 percent of 
women took part without any male member of the 
household. Some staff reflected on the limitation of 
relying on women to invite men to the curriculum as 
not all women asked their husband to attend. Even 
those who did were not always capable of telling 

their husband or other male household members 
what the training was about. As one UNDP staff 
member related: “A lot of women were not able 
to convince their male relatives or husbands to 
participate in the programme. That is why the ratio 
of men’s engagement in the sessions was much 
lower than women’s participation in the sessions.” 

In some cases, men prevented female partners 
from participating in the sessions, including one 
example identified in endline research of a husband 
threatening to divorce his wife if she took part. In 
Rwanda, women were initially informed about the 
curriculum through the VSLA platforms, which 
predominantly target women. Recruiting couples 
through women first can be an important safety 
mechanism. But programme staff then had to 
follow up with men and women together to clarify 
the objectives and content of the training before 
asking couples to volunteer to enrol. 

A UNDP staff member discussed whether the decision 
to involve women and any male relative undermined 
the impact of the programme despite the underlying 
reasons for doing so: “I am not sure—when reviewing 
the final evaluation results of this project—if results 
could have been better, if we considered having 
couples instead of having women and men who 
were relatives. We had to take into consideration that 
women participants of our economic participation 
programme are not necessarily married. This criterion 
would restrict the participation of a lot of women and 
we were worried we will not be inclusive and this 
could raise tensions.” 

Another identified challenge of including both 
married and unmarried women in the same 
group sessions entailed reports of stigma and 
discrimination against unmarried women. For 
instance, some women saw divorced and widowed 
women as making negative observations about 
men based on their personal experiences. 
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Another significant modification was to implement 
most sessions with men and women separately, 
although this varied depending on the group and 
facilitator. Although some activities took place 
separately during the original “Indashyikirwa” 
curriculum in Rwanda, male and female partners 
came together for at least some or all of every 
session. Some benefits of facilitating single-sex 
sessions were identified. Facilitators of “Stronger 
Together” shared that women who attended the 
workshops without their male partner or relative, 
especially widowed or divorced women, were freer 
in expressing their perceptions of gender inequality 
and GBV compared to women who attended with 
a male household member. 

More tangible benefits emerged from sessions 
bringing men and women together, however. The 
ease of doing so surprised many staff members, 
especially for some of the more sensitive content. 
One UNDP staff member in Lebanon observed: 
“We had six groups where men and women 
were together. We had some groups where men 
and women were not together. Through my 
observations, most men and women were engaged, 
discussing together. Facilitators also confirmed it was 
very positive. We thought we would not have all 
sessions together for women and men, for example, 
sensitive sessions on sexuality, or triggers of GBV. 
However, once we started the sessions and saw their 
engagement together, we saw that bringing men 
and women together is an added value.” 

There were cases where men were less actively 
engaged in groups that brought men and women 
together. The endline evaluation found that 
the high imbalance in the number of men and 
women in one of the mixed groups (82 percent 
women and 18 percent men) discouraged men 
from participating in the discussions. When asked, 
most women across multiple mixed groups saw 
themselves as dominating the discussions. A more 

equitable balance between male and female 
participants could have helped foster more equal 
participation by men, who were already more 
reluctant to engage. 

In most groups, participants were from and/or 
living in the same village. In many cases, they 
were neighbours or relatives, which made some 
participants (both male and female) uncomfortable 
in openly sharing their experiences or opinions. The 
“Indashyikirwa” couples curriculum fidelity brief 
notes that while it may be difficult to involve men 
and women together in all sessions due to contextual 
differences and sensitives, “it is fundamental to the 
process of change of “Indashyikirwa” to intensively 
work with male-female, co-habitating couples 
together…and that there should be some efforts 
to bring couples together regularly, in order to be 
a couples programme.” Modifications to the criteria 
for participants and the limited engagement of men 
cast doubt on whether “Stronger Together” can be 
defined as a couples programme.

Another significant adaptation was the decision 
to hire only female facilitators to implement the 
couples curriculum. In Rwanda, one male and 
one female facilitator oversaw each session. The 
change was based on ABAAD’s prior experience 
in implementing gender programmes with men, 
where it found that men are less likely to resist 
new ideas presented by women. Yet having male 
and female facilitators, as the pre-test in Rwanda 
demonstrated, helps model gender equality and 
responds to cases where men or women prefer to 
speak privately to or seek support from a facilitator of 
the same sex. In the endline evaluation of “Stronger 
Together,” men indicated general satisfaction with 
the quality of female facilitators, describing them 
as highly professional and accommodating. Some 
participants also stated that having male facilitators 
could have encouraged men to engage more in the 
discussions, particularly around sensitive topics.
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Facilitators for “Stronger Together” were hired 
based on qualifications and previous expertise 
in facilitating gender-transformative and GBV 
prevention programmes. Training by a GBV expert 
took place over several days and included the 
chance to practice facilitating. Ongoing support 
to facilitators comprised refresher trainings and 
reflection sessions where supervisors could review 
facilitators’ reports and provide feedback and 
tailored support. This resonates with a key practice 
identified in the “Indashyikirwa” couples curriculum 
fidelity brief of carefully selecting, training and 
supporting facilitators, who are fundamental to 
quality and effectiveness in any curriculum-based 
approach. 

The “Stronger Together” curriculum took place 
weekly over 17 weeks at the same scheduled time 
and place, the same approach taken in Rwanda. 
In some cases, and where possible for facilitators, 
sessions were provided outside normal working 
hours in line with the preference of participants. 
This is a strong example of adaptive programming 
and aligns with the practice in the “Indashyikirwa” 
fidelity brief of carefully considering how to make 
the curriculum work for couples so they are more 
willing and able to engage with it.

Modifications to 
couples curriculum 
implementation in Iraq

UNDP also used a livelihoods platform to recruit 
couples in Iraq. At least one participant had to take 
part for at least two months in Oxfam’s sustainable 
livelihood and economic recovery project, 
which includes cash-for-work programmes, asset 
management and support, and vocational training. 
Many participants of such initiatives are men, despite 
a criterion that at least 20 percent are women. Male 
and female participants were informed about the 

couples curriculum and invited to bring their spouse 
to learn more about it before volunteering to join it if 
interested. An additional criterion was for couples to 
be married for at least six months, for reasons similar 
to those related to social taboos in Lebanon. Only 
one couple per household could participate, which 
was important for equity as it is not uncommon in 
the intervention communities for multiple couples 
to live in the same household. 

Most participants in the curriculum were couples, 
apart from one divorced woman who completed the 
sessions with her brother, and another woman who 
completed them with her adult son. A UNDP staff 
member pointed to the uniqueness of working with 
couples in Iraq and how this attracted people to the 
model: “The most important thing was to work with 
couples. That was something attractive as a model. 
Because what happens usually with programmes 
here, whether livelihoods or stabilization, sometimes 
you only focus on men, sometimes only women. 
We never implemented such a comprehensive 
programme focusing on couples, targeting 
community leaders. Family relationships were never 
discussed publicly, especially related to sexuality. 
This was completely new in the context of Iraq. So 
the team was interested.” 

Many sessions took place with men and women 
separately, a departure from the original model, 
but this was identified as necessary to ensure a 
safe space and mitigate the potential challenges 
of engaging men. As one UNDP staff member 
noted: “Initially, men were not interested. It was 
a disgrace to discuss domestic matters in front 
of others. So we divided into two groups. One 
was only for men, and one was for women. In 
that group we were careful that confidentiality 
should be maintained. It should not be discussed 
outside. Everyone should be free to discuss. By 
the end they were so comfortable.” The division 
of the sessions by gender was welcomed when 
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discussing sensitive subjects relating mainly to 
sexual relationships. Yet men and women also 
frequently came together in sessions. This was 
seen as very new in this context but greatly 
welcomed by male and female participants, 
including because it provided a rare space for 
partners to listen to each other. 

The “Indashyikirwa” fidelity brief stresses the 
importance of making sessions work for couples 
so they can regularly engage, including through 
considering factors like the timing and location 
of sessions and whether to give a stipend. The 
Iraq project provided transportation, food and 
a cash stipend of $20 to each participant per 
session, higher than the $2.50 given in Rwanda, 
but in line with contextual differences. Stipends 
in both places were an important incentive and 
initial motivation for many couples, although this 
in some cases changed over time. One UNDP 
staff member noted: “When we selected the 
couples, a few registered their names just to get 
some money. That was their main objective. The 
good thing was that we were able to find good 
trainers who increased their interest and after a 
few sessions, they forgot they were there to get 
money. They saw how their capacities would 
increase through getting this kind of knowledge. 
When we see husbands and wives talk and laugh, 
which is not common here, I feel so happy to 
see this.” 

The project in Iraq hired experienced facilitators 
through a competitive panel, including two 
women and two men, and one supervisor 
covering the two intervention areas. Many 
facilitators had worked on Oxfam’s gender-
transformative “Journeys of Transformation.” Two 
different trainings over eight days covered the 
curriculum adaptation and content in detail and 
provided guidance on GBV programming and 
engaging men and boys. 

Modifications to opinion 
leaders curriculum 
implementation in Lebanon 

Unlike in Rwanda, the opinion leaders training in 
Lebanon did not purposefully recruit any religious 
leaders. This modification stemmed from political 
affiliations in Southern Lebanon, which made 
engaging religious leaders a sensitive matter. While 
UNDP responded to a request to recruit municipal 
leaders from areas that scored low on gender audits, 
this approach meant that there was not always 
alignment with the location of activities for opinion 
leaders and participants of the couples curriculum. 
As the endline evaluation noted, this may have 
reduced the relevance and complementarity of 
the two interventions. The opinion leaders training 
and engagement was originally designed to foster 
enabling environments for communities in which 
couples were trained. 

In total, the project trained 75 opinion leaders, 
including 47 women and 28 men. Forty-four were 
community leaders and 31 were municipal leaders. 
The curriculum took place over five working 
days over two weeks, making it longer than the 
curriculum in Rwanda, which unfolded over five half 
days consecutively. This change was understandable 
given the addition of several sessions. Male and 
female opinion leaders participated in sessions 
together as in Rwanda. Apart from the Gender 
Equality Cafés, there was no ongoing engagement 
of opinion leaders through quarterly meetings 
and planning commitments as happened in 
Rwanda, which likely limited further actions and 
accountability. 

In response to this gap, in June 2022, “Stronger 
Together” provided further support to municipal 
leaders from five targeted municipalities. Two days 
of training on gender integration aimed to enhance 
their understanding of the impact of harmful social 
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norms on the lives of women, men and people of 
diverse gender identities. Participants also gained 
skills and tools for analysing and integrating gender 
perspectives across the municipalities’ programme 
cycles. The trainings will be finalized in September 
2022, after which monitoring and evaluation 
information will be available.

Modifications to opinion 
leaders curriculum 
implementation in Iraq

In Iraq, recruitment of opinion leaders drew on 
a WAHO assessment of community influencers. 
Diverse opinion leaders were purposefully recruited. 
They included religious leaders, mukhtars (village 
chiefs), municipal/government officers, service 
providers and women’s rights representatives. The 
curriculum was offered to 30 opinion leaders (20 
men and 10 women), including 15 from Muqdadiyah 
and 15 from Khanaqin. As in Lebanon, male and 
female opinion leaders participated in the same 
group sessions. 

The opinion leaders training was more condensed 
in Iraq, with the 11 sessions taking place over one 
week with two sessions per day. Although there 
were no quarterly meetings or refresher trainings 
with leaders after the initial training, as was done 
in Rwanda, UNDP and Oxfam staff encouraged 
leaders to engage in awareness-raising sessions 
for community members. 

A UNDP staf f member commented on the 
importance of working with opinion leaders, 
including religious leaders, to disseminate 
programme-related messages: “Community 
leaders are key influential people in Iraq. They 
attended all the sessions and were happy and 
they arranged different dialogues with different 
groups and communities, women and other 
religious people on how to reduce GBV, and how 
to engage women. These sessions were mainly 
successful because, especially for men, they go 
through those religious leaders for getting any 
kind of advice or opinions. These religious leaders 
were bringing those gender-related issues into 
their discussions.”



Adaptations Based on 
Context and Population

26Ending Gender-Based Violence and Achieving the Sustainable Development Goals



27Ending Gender-Based Violence and Achieving the Sustainable Development Goals

A n important component of adaptation 
entails how projects adjust to specific 
contexts and populations and become 

feasible and appropriate. As contexts are constantly 
in flux, this aspect appreciates both pre-planned 
and more reactive adaptations. The adaptations in 
both Iraq and Lebanon were implemented in rapidly 
evolving and extremely challenging contexts. 

Contextual and participant 
adaptations in Lebanon 

Over the last two years, in addition to the ongoing 
Syrian crisis and its impact locally and regionally, 
Lebanon has grappled with political paralysis, 
economic and financial meltdown, skyrocketing 
inf lation, the COVID-19 pandemic and its 
repercussions, and the devastating consequences 
of Beirut’s port explosion in August 2020. According 
to the World Bank, in 2021, Lebanon had one of 
the three worst economies in global history. Since 
October 2019, the Lebanese pound has been 
(unofficially) devalued by more than 90 percent of 
its official value, leading to year-on-year inflation of 
120 percent between May 2020 and May 2021. 

According to a UN Women report, rampant job 
loss, rapid devaluation of pensions and savings, a 
severe drop in the purchasing power of incomes, 
heightened anxiety regarding the spread of the 
COVID-19 pandemic, prolonged uncertainty relating 
to job security, the volatile exchange rate and the 
uncertain fate of bank deposits have all contributed to 
generalized levels of stress that are key triggers of GBV.10 

A UNDP staff member related how challenges to 
engaging men through the couples curriculum 
largely related to an evolving and difficult context: 

10 Salti, N., and Mezher, N. 2020. Women on the Verge of an Economic Breakdown: Assessing the Differential Impacts of Economic 
Crisis on Women in Lebanon. UN Women. https://arabstates.unwomen.org/en/digital-l ibrary/publications/2020/10/
report-women-on-the-verge-of-an-economic-breakdown-in-lebanon.

“Once we started implementation in Lebanon, the 
context changed drastically in terms of the economic 
and social situation, which limited men’s ability to 
participate in the sessions. Although we made a lot 
of decisions to encourage men’s participation, like 
providing a per diem and transportation, we were 
not very successful.” 

In response to the economic crisis, “Stronger 
Together” pivoted to provide all curriculum 
participants with a stipend of $5 and $4 to cover 
transport costs, which had not been originally 
planned. This modification was intended to 
incentivize men, in particular, to attend. The 
challenging context also affected work with opinion 
leaders, as GBV prevention and response needs were 
not prioritized at the community level, compared to 
measures to counter the economic crisis and meet 
people’s basic needs.

A UNDP staff member suggested that it is critical to 
give attention to such contextual dynamics when 
interpreting evaluations of the effectiveness of this 
adaptation: “According to the evaluation, we had 
not much decrease in women’s access or control 
of economic resources or decision-making for 
women, which should be analysed in light of the 
deteriorating economic situation and most of the 
population losing all their income. The results should 
not be analysed only through fidelity of adapting 
and implementing ‘Indashyikirwa’ but also need 
to take into consideration everything in terms of 
contextual challenges.” 

One of the most significant adaptations of “Stronger 
Together” was to offer the couples curriculum 
online through nine different WhatsApp groups. 
This helped avoid implementation delays due to 
COVID-19 pandemic lockdowns. Even so, it still 

https://arabstates.unwomen.org/en/digital-library/publications/2020/10/report-women-on-the-verge-of-an-economic-breakdown-in-lebanon
https://arabstates.unwomen.org/en/digital-library/publications/2020/10/report-women-on-the-verge-of-an-economic-breakdown-in-lebanon


28Ending Gender-Based Violence and Achieving the Sustainable Development Goals

took five months to adopt a remote modality, 
including to consult with women and technology 
organizations about the best platform, develop 
ethical considerations and produce audio-visual 
tools for each session. An additional two-day training 
helped facilitators provide sessions remotely. All 
online sessions were delivered to single-sex groups 
to allow for openness by men and women and to 
ensure women’s protection. Two groups of women 
piloted the first online sessions. Participants received 
Internet bundles to facilitate access and stipends 
equivalent to $5 per session. Each online session 
lasted 1.5 hours. 

While this shift was an impressive and responsive 
achievement, there were many challenges, including 
poor connectivity, a lack of privacy, long hours of 
electricity cuts and limited potential for dialogue 
among participants. In the endline evaluation, 
facilitators highlighted the effectiveness of the 
curriculum’s interactive learning activities and how 
these can only be delivered in person. Moreover, 
reports on participants not completing take-
home exercises were more common for online 
sessions. During COVID-19 lockdowns, many female 
participants were working from home but also had 
caregiving responsibilities, and in many cases, were 
supporting their children with online education. 
This meant they had limited time to participate in 
“Stronger Together” despite their willingness and 
commitment. Men were even less committed to 
attending the online sessions. 

A UNDP staff member reflected on the challenges 
of maintaining the pedagogy of the couples 
curriculum through remote adaptation: “Most of the 
exercises are very participatory. They require group 
work together or reflection in the family, or physical 
exercises. This was difficult to adapt to remote 
modalities via WhatsApp groups. To maintain fidelity 
of core components and exercises, we substituted a 

participatory modality with individual exercises for 
participants; simply writing a message or sharing a 
voice note and then reflecting together in plenary. 
According to facilitators, (focus group discussions) 
and monitoring sessions, this adaptation proved 
successful because women were participating to 
discuss and negotiate, however, I don’t think the 
effectiveness of the programme and the outcomes 
were reached through remote sessions as much as 
through face-to-face sessions. The facilitators were 
able to ensure everyone was engaged face-to-face 
but this was not possible online.”

Despite the limitations of the online modality, 
facilitators reported being impressed with many 
female participants who attended every session 
and demonstrated increasing understanding of 
curriculum topics. Many women expressed their 
satisfaction with the quality of the workshops, 
despite technical challenges. Online sessions 
also reportedly improved a sense of well-being 
and psychosocial support for participants amid 
the stresses of the pandemic and confinement. 
Interestingly, more Syrian than Lebanese women 
said that they would have preferred in-person 
workshops to encourage more active engagement 
in discussions and to allow participants to develop 
social relationships with other women. As soon as 
COVID-19 restrictions were relaxed, the remaining 
couples curriculum training sessions (with an 
additional 12 groups) returned to in-person 
meetings.

The training of municipal leaders and community 
leaders was significantly delayed because of the 
pandemic and subsequently by the economic crisis. 
This training did not take place online. The Gender 
Equality Cafés only started at the end of the project 
given the delays to the opinion leaders training, 
which limited congruence between the couples 
curriculum and enabling environment activities.
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Contextual and participant 
adaptations in Iraq 

In Iraq, “Let’s Change” took place in rural areas in the 
governate of Diyala. This posed significant security 
and logistical challenges since the area has been 
heavily impacted by terrorist groups. To mitigate 
security challenges, the project obtained approval 
from and ensured ongoing coordination with local 
authorities. Yet approval was difficult to secure and 
delayed initial implementation. 

The governorate has significant swathes of 
agricultural land along with some oil but agriculture 
was decimated by political unrest from 2014-2017 
due to the changing regime and elections. The 
governorate suffers from poor infrastructure and 
limited water supplies. While agriculture used to 
be the largest source of employment in the area, 
that is no longer the case. Food production is 
inefficient, resulting in higher food costs for families. 
The pandemic exacerbated this already challenging 
context even as it fuelled a greater domestic and 
care burden that fell overwhelmingly on women.11 

The programme adapted to better meet women’s 
needs by offering childcare services during the 
couples curriculum sessions. This was identified 
as crucial to support women’s engagement and 
avoid a scenario where women have to leave 
sessions early. The first 11 sessions took place weekly 
before moving to twice a week as requested by 
participants. This was due to the security situation  

11 Oxfam (2020). Gender Analysis of the COVID-19 Pandemic in Iraq. 

and high transportation fees. It also allowed 
participants to complete the programme before 
the start of the school year. The programme aimed 
to be flexible to meet the needs of couples while 
still ensuring enough time between sessions for 
couples to complete the take-home activities. These 
efforts seemed to pay off as the majority of couples 
completed all sessions. In total, 34 couples finished the 
curriculum while only 6 couples did not. Couples who 
dropped out did so because they found the content 
difficult to understand (especially those who were 
illiterate), fell sick or gained new employment.

Additional contextual factors that delayed “Let’s 
Change” encompassed pandemic restrictions, 
local elections and religious activities. The endline 
evaluation highlighted how a significant challenge 
was that laws and institutional and judicial systems 
in Iraq do not encourage a power balance between 
men and women. Although Iraq has many policies 
and strategies aimed at gender equality, it lacks 
specific laws, institutional structures and the political 
will to promote gender equality and justice. This 
diminishes opportunities for survivors of IPV to 
obtain support and limits potential responses by 
community leaders or other activists. It has also 
meant a dearth of laws and policies to legitimize 
the content of both the couples and opinion leaders 
curricula, in contrast to what was possible in Rwanda 
and Lebanon. The endline evaluation suggested 
that enabling environment activities in Iraq require 
broader advocacy for women’s rights, including to 
pass an anti-domestic violence bill. 



Evaluation Findings
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Lebanon methodology

The multi-method evaluation of “Stronger Together” 
in Lebanon included baseline and endline qualitative 
interviews with 3 municipal officials (2 men and 1 
woman), 5 opinion leaders (4 men and 1 woman) 
enrolled in the programme, 10 programme staff and 
managers, 1 focus group discussion with curricula 
facilitators, 10 focus group discussions with women 
who participated in the couples curriculum (5 with 
Lebanese and 5 with Syrian women) and 4 focus 
group discussions with men who participated in the 
curriculum (2 with Lebanese and 2 with Syrian men). 
As part of peer research, a subset of female “Stronger 
Together” participants trained in qualitative research 
conducted 30 interviews of other participants about 
their impressions and journeys of change through 
the project. 

A quantitative endline survey of women targeted by 
the project compared key indicators to the baseline 
survey. Baseline and endline surveys with WEP project 
participants as a control group helped to compare 
economic outcomes between the two groups. 
Many women in the control group also participated 
in ABAAD’s psychosocial support services, however 
(57 percent of them according to the endline survey). 
Given this overlap, the control group did not offer a 
sound ‘no-treatment comparison. 

The survey targeted all participants of “Stronger 
Together,” including women, men, municipal officials 
and opinion leaders. While couples curriculum 
participants totalled 251 women and 85 men, 
contact details of only 197 women and 62 men were 
provided because activities were still ongoing during 
the endline evaluation. Out of the 197 women, 167 
participated in the survey, a 79.5 percent response 
rate. Out of 62 men, 57 participated, a 91.9 percent 
response rate. Both were decent response rates. All 
research activities were conducted online or on the 
telephone to reduce the risk of COVID-19 transmission.

While ongoing monitoring and evaluation took 
place, the endline evaluation identified a lack of 
monitoring and evaluation staff and capacity among 
all implementing partners due to inadequate 
resources. This undermined the ability to collect 
data for adaptive implementation. Moreover, greater 
coordination was needed between UNDP, ACTED 
and ABAAD on monitoring and evaluation. The 
endline evaluation observed that the project would 
have benefited from better systemization in terms of 
collecting and reporting monitoring and evaluation 
data across the three partners.

Lebanon key findings 

The evaluation of “Stronger Together” was not 
designed to measure the prevalence of IPV as it 
was beyond the budget of the project to do so in 
safe and ethical ways. Further, the sample size was 
too small to meet the statistical power requirements 
to detect change. Many other domains of change 
theorized as influenced by the project were 
assessed. Some key findings follow.

Among women:

• “Stronger Together” sessions were supportive, 
safe spaces that helped women cope with 
unprecedented stress and feel free to express 
themselves, which contributed to their improved 
mental health and well-being. This was true 
even for those who participated online during 
lockdowns.

• Many women developed changes in their 
previous justifications of violence and gained a 
broader understanding of GBV.

• Many women appreciated the importance of 
the power framework for understanding positive 
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and negative types of power and its impact on 
their own and their family’s lives. They reported 
improvements in the balance of power in their 
relationships.

• Many women described healthier communication 
and improved conflict resolution with their spouse; 
however, the worsening economic crisis gave rise 
to more relationship tension and disputes. 

• Many women reported some changes in 
beliefs and attitudes towards the gendered 
division of domestic and care work. Yet most 
continued to be responsible for this work and 
shared difficulties in convincing men to be more 
involved. This finding is not surprising given the 
limited engagement of men, especially male 
intimate partners.

• The majority of women found the sessions 
relevant and interesting. Yet the content was 
seen as generally more relevant for younger, 
married couples with children, compared to 
older and unmarried women. Younger, married 
couples were seen as more likely to be open 
to learning skills to improve relationships, and 
had more opportunities to apply lessons, such 
as in sharing household decision-making and 
domestic and care responsibilities. This finding 
is not surprising given that the focus of the 
curriculum was on working with couples.

• Many women found greater acceptance of 
women’s economic participation. Yet there 
were no significant differences between women 
participating in “Stronger Together” and WEP 
alone in terms of access to and control over 
economic assets and food sufficiency. 

• Many women indicated an increased willingness 
to take action to support survivors of violence but 
were less willing to promote gender equality.

Among men:

• The majority of men considered “Stronger 
Together” workshops relevant, giving them 
a better understanding of different types of 
violence, power and healthy communication. 
Some men considered some discussions on 
gender roles and women’s rights as being more 
relevant for women.

• Although some men reported changes in 
justifications of violence, they were less likely 
than women to describe changes in beliefs 
regarding women’s economic roles and in 
attitudes towards domestic and care work.

• Lebanese men were more likely to support 
women’s economic participation than Syrian 
men; this was hypothesised as driven by 
concerns over exploitative working conditions 
that Syrian women may face because of their 
vulnerable legal status.

• The majority of Syrian and Lebanese men 
reported continued dominance in decision-
making in their households

• Many men reported healthier communication 
and improved conflict resolution with their 
spouse but the worsening economic crisis 
increased relationship tension and disputes. 

• There was a limited increase in the willingness 
and confidence to take actions to promote 
gender equality.

Among municipal officials and community 
leaders:

• The majority appreciated the modality and 
content of the sessions, particularly for learning 
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about how to identify gender inequalities, 
different forms of GBV and how to act to 
intervene and support survivors. 

• Many municipal and community leaders 
questioned their ability to advocate for gender 
equality and the prevention of GBV in a context 
in which municipalities lack needed capacities 
and political will to do so.

• More limited change was evident in work 
with male community leaders and officials, 
many of whom continued to undermine the 
importance of giving attention to GBV and 
gender discrimination. Male opinion leaders 
dominated discussions around proposed 
activities coming out of the Gender Equality 
Cafés, for example, and repeatedly ignored 
women’s recommendations.

Iraq methodology 

Evaluating “Let’s Change” involved conducting 
qualitative research with 54 programme stakeholders 
across three points in time. At the baseline, 12 
interviews took place in one location with six 
couples; these same couples were interviewed again 
at the endline. At the midline, in a different location 
from the baseline, 12 interviews were carried out 
with an additional six couples; four were interviewed 
again at the endline. Endline interviews also involved 
six community leaders. Four interviews were held 
with programme implementers who facilitated the 
curricula with couples and opinion leaders. One 
focus group discussion involved five programme 
implementers from Oxfam and WAHO. Data were 
triangulated with a literature review on GBV in Iraq, 
focusing on Diyala. Two adaptation and learning 
workshops, one with couples and one with leaders, 
obtained lessons and feedback from participants for 
future programming.

Iraq key findings 

The evaluation of “Let’s Change” was also not 
designed to measure IPV prevalence as it was 
beyond the budget of the project to do so in 
safe and ethical ways. Yet it assessed many other 
domains of change theorized as influenced 
through the programme. Some key findings are 
presented here. 

The evaluation found:

• Changes related to the concept of violence and 
power

– Positive changes in couples’ justifications 
of and perceptions towards IPV, and more 
understanding of different types of violence 
were observed at the endline compared to 
the baseline.

– The concept of ‘power’ was not easy for some 
participants to grasp but understanding 
grew in the later stages of the intervention.

– Many couples reported an increased 
commitment to reducing corporal 
punishment (identified as a key trigger of IPV) 
and reported more active communication 
with children and efforts to raise their sons 
and daughters more equally.

– Many couples reported that men increasingly 
refrained from using violence and couples 
adopted ‘diplomacy’ as a new strategy in 
communication along with staying calm 
and trying not to escalate conflict. Yet most 
women and men still believed IPV to be a 
private matter at the endline.
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• Changes related to gender-equitable attitudes 
and practices

– Some women and men reported differences 
in women’s decision-making, including 
women having more of a right to refuse to 
have sex, gaining more control over social 
affairs and mobility, and providing input to 
household decisions. They still considered 
men as having a primary role in decision-
making, however, which speaks to the 
strength of this norm.

– At the baseline, most men and women 
reported that it is taboo for men to perform 
domestic and care work. Yet at the endline, 
many couples had taken some steps 
(albeit limited) towards men’s support in 
this domain, with men reporting more 
confidence in taking on some caregiving 
and domestic work.

– At the endline, there was more openness 
among men and women to the idea that 
women could take paid work. 

• Changes related to relationship practices

– More constructive, frequent and positive 
communication within couples was 
reported.

– Couples described spending more quality 
time with each other, such as having picnics 
or other social activities.

Participating in the couples curriculum sessions, 
especially for women, provided an important and 
rare opportunity to have time away from home in a 
safe environment. A UNDP staff member highlighted 
the unique achievement of women in this context 
publicly speaking about domestic and relationship 

issues: “A lot of women who were our participants, 
for the first time they are able to discuss such issues 
related to their marital status, their relationships, their 
sexuality that is one. Usually family issues, it is not 
considered a good idea to discuss in front of others. 
For the first time they have the capacity and courage 
to discuss this in front of others. Before no one was 
able to talk although everyone was experiencing 
violence but because of social pressure they never 
thought they could open and discuss in front of 
others. This programme and training provided them 
opportunities to talk, to find a solution. Initially they 
thought being a woman means accepting violence 
from husbands or any family members.” 

The take-home exercises comprised an important 
component of the sessions, strengthening 
understanding and skills. Time was allocated at 
the beginning of every session to review previous 
learning materials but for illiterate participants, this 
was problematic. The endline evaluation suggested 
alternatives to enhance the experience and learning/
practice opportunities for this group of participants, 
such as by using posters with images rather than 
text or having a discussion to recall what stood 
out for participants from the previous session. The 
reflection sessions removed from the curriculum 
(“Session 10: Pausing for Reflection” and “Session 18: 
Reflecting on Our Journey So Far”) should have been 
maintained to better include illiterate participants. 

• Changes among community leaders

– Many community leaders appraised the 
programme positively.

– Some still believed IPV was a legitimate 
action for men to discipline women or that 
women brought violence on themselves.

– The research suggested that overall, 
community leaders did not experience the 
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same level of transformation as the couples. 
The impact on female opinion leaders was 
more visible than on male opinion leaders; 
many female opinion leaders reported 
greater awareness of their rights and noted 
how the programme had helped to raise their 
self-esteem and confidence as leaders. 

– Accepting more equitable decision-making 
and the division of labour among men and 
women remained challenging for many 
leaders. A few community leaders stated 
that their communication skills had improved 
in terms of accepting different views within 
their own families. Many leaders continued to 
enforce the same values of male domination, 

however, whether in their awareness-
raising sessions or in their community 
daily interventions. This was identified as a 
limitation given the significant influence and 
power leaders have in their communities. 

The endline evaluation suggested that WAHO, the 
local organization that administrated the opinion 
leader component, would have benefitted from 
more support, including to manage patriarchal 
backlash. It also would have been useful to hold 
refresher trainings and offer ongoing support 
through coordination meetings with opinion 
leaders to aid their journeys of change and foster 
accountability, as was done with the original 
“Indashyikirwa” model in Rwanda.



Lessons Learned
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I mportant lessons on adapting the “Indashyikirwa” 
model have emerged from synthesizing and 
comparing the experiences of the two pilots in 

Iraq and Lebanon. They include the following. 

Both partners of couples need to come together 
for some aspects of the couples curriculum for it 
to be considered a couples programme faithful 
to the model. In Iraq, although this approach was 
new to the context, many participants welcomed 
a rare opportunity to participate together and 
noted it supported significant changes in their 
relationships. In Lebanon, men and women strongly 
appreciated combined groups; some staff saw these 
as more transformative. This suggests that couples 
programming can be feasible and beneficial even in 
settings where it seems taboo or novel, and where 
programme staff could be surprised or stretched 
beyond their initial comfort zones. It is nonetheless 
critical to monitor for risks and backlash to combined 
sessions, especially in contexts where this is taboo. 

The value of couples programming builds on 
increasing evidence of greater gender transformation 
when men and women come together at least for 
some sessions or programme content.12 In both 
pilots, it was appropriate and important to separate 
men and women for some sessions, especially 
for more sensitive topics. If it is not feasible or 
appropriate to work with men and women together 
as couples, programmers are encouraged to adapt 
a different model designed to work with men and 
women who are not necessarily couples, such 
as “Stepping Stones” originally designed by the 
Salamandar Trust. 

12 Jewkes, R., Willan, S., Heise, L., Washington, L., Shai, N., Kerr-Wilson, A., Gibbs, A., Stern, E., and Christofides, N. (2021). Design and Implementation 
of Interventions to Prevent Violence Against Women and Girls Associated With Success: Reflections from What Works to Prevent Violence 
Against Women and Girls? Global Programme. International Journal of Environmental Research and Public Health 18: 12129. 

13 Gibbs, A., and Bishop, K. (2019). Combined Economic Empowerment and Gender Transformative Interventions. What Works to Prevent Violence. 
14 Michau, L., Horn, J., Bank, A., Dutt, M., and Zimmerman, C. (2015). Prevention of Violence Against Women and Girls: Lessons from practice. The 

Lancet 385: 1672-1684. 

Give ample attention to ensure safe and 
effective recruitment of participants. In both 
pilots, as was the case in Rwanda, it worked 
well to recruit couples through a livelihoods 
programme. This approach builds on evidence 
suggesting the value of combining gender-
transformative programming with some form of 
economic empowerment.13 In Lebanon, recruiting 
men through women was not very successful 
in ensuring men’s active engagement with the 
couples curriculum. This also put a heavy onus 
on women. Direct recruitment by implementing 
organizations where staff explained benefits and 
relevance to potential male and female participants 
could have helped allay concerns reported by 
female participants around trying to recruit male 
participants. 

It is important to frame this programme as a means 
to promote healthy relationships rather than to 
prevent IPV, which can be stigmatizing and/or 
generate backlash.14 Another recommendation for 
future recruitment offered through the endline 
evaluation in Lebanon is to use key male influencers 
or testimonials from previous participants to reduce 
the stigma of being involved in such programmes. 
Another recruitment lesson from Lebanon is to 
ensure that relatives or neighbours are not enrolled 
in the same groups as this can limit openness and 
confidentiality. The Lebanon pilot further discovered 
that it can be stigmatizing to have married and non-
married women in the same groups, which again 
reinforces the importance of careful recruitment and 
ideally maintaining the focus on only working with 
couples in the same sessions. 
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In Iraq, a recruitment lesson was to engage opinion 
leaders who more clearly accept gender equality 
and oppose IPV before enrolling in the training. 
“Let’s Change” faced fewer challenges to involving 
men; many men were recruited first for the couples 
curriculum as they were the primary participants of 
the livelihoods programme used as the platform for 
recruitment. Implementing partners then directly 
communicated the aims of the programme to 
couples together. It is important to monitor for risks 
of harm and backlash especially when recruiting 
couples through men. 

Adaptation of this model requires careful 
consideration of how to actively engage men. 
In Lebanon, employing only female facilitators may 
have dissuaded men from actively engaging. In Iraq, 
male and female co-facilitators saw more active 
engagement from men. Many “Stronger Together” 
facilitators believed that having male facilitators 
would allow men to be more open, especially around 
more sensitive topics. The unbalanced ratio of men 
and women in many mixed groups in Lebanon could 
further discourage men from actively participating. 

The final evaluation from Lebanon noted that “men’s 
participation in “Stronger Together” was deprioritized 
in favour of focusing on the engagement of women 
as part of its integration within the broader women 
economic participation programme. This decision 
allowed participants whose household has no male 
members, or who were unable to invite (or persuade) 
a male member, to participate in the ‘Stronger 
Together’ workshops and benefit from an in-depth 
discussion of gender equality and gender-based 
violence.” This suggests that a model focused more 
on women’s empowerment may have been more 
appropriate, however, rather than de-prioritizing 
men’s participation in a couples programme. 

In Iraq, the cash incentive was critical for men’s initial 
participation in the couples programme, although 

motivations to engage changed over time, including 
as men witnessed benefits for themselves and their 
relationships first-hand, and through facilitators 
who encouraged their active participation and 
engagement. It could also be helpful to have some 
separate sessions for men, with a male facilitator, 
to foster their involvement. These should be 
complemented with sessions that bring men and 
women together. 

Adaptation of “Indashyikirwa” (or any 
curriculum-based approach) needs to plan for 
careful recruitment, appropriate training and 
ongoing support for facilitators. The facilitators 
and implementing organization(s) should be 
equipped to recognize and address various forms 
of resistance to the content. This issue came up in 
both pilots. Challenges in creating safe spaces also 
emerged in both, including in terms of participants 
knowing each other outside group settings and 
potential discrimination against unmarried women 
by married women.

Facilitators need to be carefully trained and 
supported to help ensure safe spaces. Peer support 
through the group-based approach of the curricula 
appeared to be an empowering methodology, 
particularly among women and during COVID-19 
lockdowns. Facilitators who can ensure safe spaces; 
promote participatory, critical reflection; and who 
themselves embrace and embody the values 
and practices promoted in the curriculum related 
to gender equality and healthy relationships are 
fundamental to such approaches.

It is important to plan for some enabling 
e nv i r o n m e nt  a c t i v i t i e s  to  su p p o r t 
implementation of the couples curriculum, 
even while modifying other aspects of the 
“Indashyikirwa” model. In Lebanon, engaging 
opinion leaders was an important initiative yet in 
two out of five villages, opinion leaders trainings 
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took place in areas without couples curriculum 
activities. While this was in response to a gender 
audit, it does not align with the model’s strategy 
of engaging opinion leaders to complement the 
couples curriculum. 

Although “Stronger Together” initiated Gender 
Equality Cafés, many participants were not confident 
enough to speak up or take action against GBV and 
advocate for women’s economic participation. 
Sessions did not always allow time for participatory 
dialogue and decision-making. Moreover, only one 
café was implemented by the endline evaluation 
given delays in the opinion leaders curriculum. In 
Lebanon’s endline evaluation, a recommendation to 
support a more enabling environment is to develop 
a platform for peer-to-peer advocacy for participants 
who complete the couples curriculum. This could 
help create impetus to challenge entrenched social 
norms and structural obstacles to gender equality and 
enhance women’s economic participation. In Iraq, a 
critical recommendation is to engage in advocacy 
to change existing norms, laws and policies that 
impede shifts encouraged through “Let’s Change.” 

Pre-implementation adaptation was not 
sufficient; the two pilots made ongoing 
modifications to respond to the COVID-19 
pandemic and, in Lebanon, the economic crisis. 
The pilots took place in very challenging and rapidly 
changing contexts, which required adaptive and 
responsive programming to factors that were not 
pre-planned. After the full pilot implementation, 
teams made additional revisions based on their 
practical experiences, participant feedback and 
evaluation data. It was useful to consider adaptation 
as a continual process rather than a single event. 
Adaptations in both settings benefitted from 
having multiple voices from diverse groups involved 
through consultations with local and international 

15 Berkel, C., Mauricio, A. M., Schoenfelder, E., and Sandler, I. N. (2011). Putting the Pieces Together: An integrated model of program implementation. 
Prevention Science 12(1), 23–33. https://doi.org/10.1007/s11121-010-0186-1.

stakeholders. Both adaptations also benefitted 
from flexible funding that allowed responsive 
programming. 

It is important to have a substantial inception 
period when adapting this model, especially for 
new programmes or in very different settings. 
This was the first adaptation of “Indashyikirwa” in 
the Arab States. The lessons learned demonstrate 
the significant differences between the contexts for 
both pilots and Rwanda. The inception phases of 
the two pilots took three to nine months, a period 
critical to design and adapt the model, including to 
ensure the curricula were relevant. Ideally, the pilots 
would have applied a more rigorous pre-test with a 
subset of similar couples and opinion leaders targeted 
for actual implementation. This could have helped 
foresee some implementation challenges, provided 
more opportunities for facilitators to practice and 
receive feedback, and helped to challenge certain 
assumptions in programme design, such as the 
benefits and challenges of bringing men and women 
together for couples programming in Lebanon. 

Adaptation is a skill in and of itself that requires 
internal and external support and dedicated 
leadership. Pilots in both countries led and were 
actively involved in adapting the “Indashyikirwa” 
programme. Engaging Iraqi and Lebanese partners as 
co-designers and facilitators ensured that the adapted 
versions of the programme were more likely culturally 
relevant.15 The adaptation and development of both 
programmes heavily drew on external support, 
including from the second author of this report as 
the technical adviser and to a lesser degree from the 
first author to reflect on fidelity to the original model. 

The time and effort to bring various stakeholders 
together for adaptation processes should be 
factored into the programme design, budget, 
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monitoring and evaluation.16 It is also important 
to include strong and coordinated monitoring 
and evaluation systems to support adaptive 
programming. Limitations identified in Lebanon 
undermined the collection of and access to real-
time information to inform adaptive programming. 

A coherent theory of change should underlie 
adaptation. It is not clear if either pilot had a 
well-structured or developed theory of change, 
which can help identify aspects of evidence-
based programming and fidelity that need to be 
maintained. For instance, a theory of change could 
have helped to clarify how intended changes, 
including improved relationship quality among 
couples as a pathway to reduce tension, conflict 
and IPV, require dedicated work with couples, as 
was done in Iraq. Both pilots confronted limitations 
in terms of considering how the theory of change 
behind the opinion leaders curriculum and ongoing 
engagement with opinion leaders is intended 
to support enabling environments for couples 
curriculum participants. A dedicated theory of 
change workshop and development during the 
inception phase would help to reflect on and 
revise the theory of change as needed throughout 
implementation. 

Future adaptations of “Indashyikirwa” should 
consider adding more content on violence 
against children and positive parenting. 
The adaptation in Iraq gave more attention to 
violence against children and positive parenting 
and appeared to have more positive impacts in 

16 Stern, E., Martins, S., Stefanik, L., Uwimphuwe, S., and Yaker, R. (2018). Lessons Learned from Implementing Indashyikirwa in Rwanda: An 
adaptation of the SASA! approach to prevent and respond to intimate partner violence. Evaluation & Program Planning 71: 58-67. 

17 Stern, E., Heise, L., Chatterji, S., and Dunkle, K. (2020). How the Indashyikirwa Intimate Partner Violence Prevention Programme in Rwanda 
Influenced Parenting and Violence Against Children. Journal of Family Violence: 185-197. 

this domain. It demonstrated the potential of 
working with couples who are also co-parents to 
better address the intersections of IPV and violence 
against children. This aligns with recommendations 
to the original “Indashyikirwa” programme that 
the “curriculum would have benefitted from more 
carefully articulating the negative consequences 
of harsh physical punishment against children and 
challenging the notion that corporal punishment 
is effective as a form of discipline. While the 
programme achieved noteworthy benefits for 
children, without more explicitly emphasizing 
positive parenting techniques and the intersections 
of (violence against children) and IPV, the 
opportunity to address both forms of violence was 
not fully maximized.”17 

The World Bank and Rwanda’s Ministry of Gender 
and Family Promotion, in partnership with CARE 
Rwanda, the Rwanda Men’s Resource Center and 
the Rwanda Women’s Network, adapted and 
implemented another version of “Indashyikirwa” 
with a session entitled “Our Children Are Our Future” 
to identify the consequences of GBV on children 
and how couples can commit to a legacy of non-
violence. Any adaptations of the “Indashyikirwa” 
couples curriculum should review and consider 
integration of this additional session. Current 
adaptations of “Indashyikirwa,” including in the 
Democratic Republic of the Congo, Kenya and Syria, 
are including this session. UNDP Iraq has secured 
funding to implement “Let’s Change” in other parts 
of the country and plans to use this next version of 
the programme. 



Conclusion
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T his report illustrates how an assessment of 
adaptation fidelity is a valuable component 
of a comprehensive evaluation and can help 

unpack the strengths and limitations of programme 
elements that influence outcomes.18 As interest in 
and needs and funding for effective and ethical 
GBV prevention grow, more programme teams will 
find themselves adapting evidence-based models. 
This report provides important insights on pre-
implementation and responsive adaptations across 
two settings, including a consideration of COVID-19 
and the economic crisis in Lebanon. 

Bringing to light the need to carefully consider 
and balance various contextual demands and 
challenges with fidelity to the core components 

18 James Bell Associates (2009). Evaluation Brief: Measuring implementation fidelity. Arlington, VA.

of “Indashyikirwa” offers a helpful example as 
adaptation experiences evolve. The pilots in Iraq and 
Lebanon suggest that “Indashyikirwa” offers promise 
for adaptation as well as integration into livelihoods 
programming, including in crisis settings. 

Finally, critical lessons on effective and ethical 
adaptation have come from these experiences, 
including the importance of learning from 
original implementers or evaluators of an adapted 
model, taking time to carefully understand core 
components of a model, meaningfully involving 
local stakeholders to identify adaptation needs, 
and applying an adaptive management approach 
to facilitate both planned and responsive 
adaptations.
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