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working at local, department and national lev
els, UNDP has been able to trigger processes of 
interinstitutional engagement and dialogue and 
coordinate joint initiatives. The UNDP human 
development framework has added value to pub
lic debate on the performance of national social 
and environmental policies. The positive image 
and credibility of UNDP have been enhanced 
by its neutral position and global governance, its 
management accountability and its technical and 
knowledge production capacity.

UNDP performance has been strong in most 
programme areas (such as gender, human rights 
and the MDGs). UNDP has created stakeholder 
synergies and coordinated actions to strengthen 
democratic governance and human rights in pub
lic policies, and strengthened the voice of vulner
able groups in the national agenda. However, the 
evaluation finds that more could be done in terms 
of SouthSouth cooperation and the diversifica
tion of production, and recommends that in future 
both areas be addressed in a crosscutting manner. 

The IEO sincerely hopes that the findings and 
recommendations of this evaluation can help 
UNDP to increase and improve its support to the 
Government of Uruguay. We also hope that they 
will support the development of the next UNDP 
strategy for Uruguay, and feed into improve
ments in the management and implementation 
of the programme. 

We believe that this evaluation was particularly 
positive and timely as it was conducted along
side the UNDP national strategy planning pro
cess and coincides with a new programme cycle 
in the country, as well as the implementation of 
processes to ensure a more sustainable future.  

Indran A. Naidoo
Director 
Independent Evaluation Office

The Assessment of Development Results (ADR) 
is one of the main tasks of the Independent 
Evaluation Office, and aims to systematically and 
independently analyse the progress of UNDP 
interventions at a national level.

To ensure that the findings are credible and 
useful for national partners, this ADR was 
conducted in close cooperation with Uruguay’s 
International Cooperation Agency (AUCI), with 
a reference group made up of key national and 
regional development actors. These included 
the National Association of NonGovernmental 
Organisations (ANONG), the University of the 
Republic, the Office of the United Nations High 
Commission for Human Rights (OHCHR) 
in South America, the Spanish Cooperation 
and Development Agency (AECID), and the 
Regional Bureau for Latin America and the 
Caribbean (RBLAC). 

The assessment process was led by the IEO, 
and conducted by an independent team man
aged by an IEO staff member and supported by 
the UNDP Country Office and RBLAC. In this 
way, the Government of Uruguay and the IEO 
could ensure that relevant assessment standards, 
such as independence, impartiality and method
ological rigour, were respected.

The evaluation team enjoyed good access to 
relevant information, including for inland  
Uruguay which was important in order to take 
geographical inequalities into account. The focus 
on the national context makes this final report 
more useful for national stakeholders and allows 
UNDP to ensure that future commitments are 
more strategic and appropriate. 

The evaluation found that the UNDP programme 
in Uruguay has been an efficient mechanism to 
promote the country’s development goals. An 
ongoing process of organisational and program
matic reform has strengthened the programme’s 
flexibility and adaptive capacity. Furthermore, by 
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EXECUTIVE SUMMARY

The Independent Evaluation Office (IEO) of 
the United Nations Development Programme 
(UNDP) conducts Assessments of Development 
Results (ADR) to collect and share evaluative evi
dence of the contribution of UNDP to develop
ment results in the countries where it operates, and 
of the efficiency of its strategies to facilitate and 
mobilise national efforts to achieve these results. 
ADRs are independent evaluations performed 
under the general provisions of the UNDP evalu
ation policy. This ADR was conducted in close 
cooperation with the Government of Uruguay, the 
UNDP Country Office in Uruguay, the Regional 
Bureau for Latin America and the Caribbean 
(RBLAC) and various national partners.

OBJECTIVES

The ADR provides substantive support to UNDP 
accountability when reporting to the Executive 
Board and national partners, and provides 
quality assurance for UNDP interventions in the 
country. The ADR is also expected to contribute 
to organisational, regional and national learning 
and feed into the development of the UNDP 
national strategy. 

The ADR is a key input for planning of the 2015
2019 Country Programme Document (CPD), and 
a strategic input for discussions with the Gov
ernment and national partners on the post2015 
agenda. Of particular significance is the challenge 
faced by Uruguay as it makes the transition from 
middle to highincome country, bringing an inev
itable reduction in funds from official development 
assistance (ODA). Uruguay is often considered an 
innovation lab for issues such as national policy 
support for human rights, and is a pilot country 
for the United Nations System (UNS) ‘Delivering 
as One’ initiative (DaO), from which many lessons 
can be drawn in terms of SouthSouth coopera
tion. Therefore, this ADR is not only useful for 

UNDP, but also for national counterparts to reflect 
and learn about these broader strategic issues for  
the future. 

SCOPE AND FOCUS

This ADR assesses two UNDP programme 
cycles in Uruguay: the first 3.5 years of the cur
rent programme (20112015), and the full previ
ous programme cycle (20072010), covering the 
implementation period of the DaO, launched 
in 2007. The sample of projects and activities 
examined extend from the previous to the current 
cycle, in some cases going back as far as 2004. 

The focus of the assessment is UNDP perfor
mance in relation to the set of results established 
in the CPD. These results are set out and man
aged according to the four programme areas by 
which the Country Office is structured, and four 
crosscutting issues. These are: 

1. Inclusive growth, diversification and inno
vation (which also includes international 
inclusion);

2. Environment and risk reduction (which in
cludes gender equity and local development);

3. Fighting poverty and inequality (which 
includes equitable social development and 
gender equity);

4. Strengthening local and national democratic 
governance (including human rights).

The crosscutting issues are human rights,  
gender equality, local development and efficient 
public management. 

The evaluation has two main components:  
1) The analysis of the contribution of UNDP to 
development results in all thematic programme 
areas; and 2) the contribution of UNDP to 
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development results through its strategic posi
tioning. For each component, the ADR provides 
findings in relation to the relevance, effective
ness, efficiency and sustainability of UNDP con
tributions and results, as defined in the ADR 
Methodology Handbook. For each thematic and 
programme area the report includes analysis of 
the four crosscutting issues, and of SouthSouth 
cooperation, national ownership and coordina
tion, and collaboration within the UNS. 

The ADR also reviews best practices and lessons 
learned from ‘soft’ interventions, which include 
supporting, facilitating, promoting, advocating 
for and leveraging development processes, as well 
as strengthening public policies and institutions. 
These processes take longer to get established 
and operational and are often beyond the scope 
of specific projects, but can be associated with 
the broader contribution and strategic position
ing of UNDP. 

The sample includes projects of UNDP and 
national partners, as well as joint projects imple
mented under DaO with other UNS agencies 
and their partners. While this evaluation does 
not aim to provide a comprehensive description 
of the role of UNDP in the DaO pilot process 
(DaO has already been independently assessed 
at the national level), it does collect views on 
the contribution of UNDP to the effectiveness 
of DaO activities and projects, taking as exam
ples projects where UNDP has been the imple
menting or partner agency. At another level, the 
evaluation has sought to qualitatively assess the 
extent to which UNDP has contributed to the 
performance and consolidation of DaO prin
ciples within UNS and with the Uruguayan 
International Cooperation Agency (AUCI), the 
government counterpart for the DaO initiative.

METHODOLOGY

The project sample was chosen from a list sug
gested by the UNDP Country Office, and a semi
random list developed by the evaluation team. To 
ensure a balanced and broad representation of 
projects, the following selection criteria were 

used: themes covered; budget size; geographical 
coverage (national, urban and department level, 
and projects with components abroad); timing 
(completed and ongoing projects, projects cover
ing both cycles); and perceived quality (successful 
projects and those that highlight challenges). The 
evaluation team visited the areas where UNDP 
interventions are implemented in order to con
sider geographical and equity gaps. An indepth 
stakeholder analysis enabled the team to identify 
all relevant UNDP stakeholders, particularly key 
partners in DaO projects. 

SUMMARY OF FINDINGS

UNDP is known in Uruguay for its multiple com
parative advantages. The UNDP country pro
gramme is considered an efficient mechanism to 
support the country’s development goals, despite 
some gaps in achieving thematic and crosscutting 
goals, notably limited capacity in programme area 
1 (inclusive growth). UNDP was praised for its 
flexibility and adaptability throughout an ongoing 
process of institutional and programmatic reform, 
and for its work strategies which focus on techni
cal assistance, democratic dialogue, advocacy and 
knowledge production from local to national levels. 

UNDP has strengthened processes of interagency 
participation and dialogue, more difficult to access 
from other cooperation agencies. The human 
development framework, the main UNDP asset, 
has added value to public debate on the perfor
mance of the country’s social and environmen
tal policies. UNDP is acknowledged as a sound 
project manager, and its role as fund manager has 
also been praised, although there is ongoing inter
nal and external debate about the relevance of 
this role in the future. According to government 
stakeholders, given the country’s high to middle
income status and its sound national institutions, 
the role of fund manager should become second
ary and more responsive to the specific demands 
of Uruguayan institutions, particularly in relation 
to government funds. 

UNDP received most praise for its role in coor
dinating different stakeholders to develop joint 
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initiatives. Its neutral position, technical skills, 
knowledge production capacity, global governance 
and sound management have all contributed to the 
positive image of UNDP, recognised by both gov
ernment and civil society stakeholders. However, 
the visibility of UNDP outcomes was sometimes 
limited, with some actors (particularly in inland 
Uruguay) showing little knowledge of UNDP 
cooperation in national policy achievements. 

CONCLUSIONS

1. Considerable programme relevance. In gen
eral, the programme is strongly aligned with 
national needs, plans and programmes, the 
national and international regulatory framework 
and the UNDP strategic plan, corporate strate
gies and plans. 

2. Effectiveness and performance are strong,  
in some cases exceeding expectations. UNDP 
and the Government have succeeded in recon
ciling development approaches, methods and 
results. Advocacy strategies have proven effec
tive, though effectiveness in programme area 1 
was average.

3. Performance efficiency is average-high,  
with variations for activities performed by 
UNDP offices located outside the country. 
UNDP has helped to mobilise resources from 
the Government and other actors in the multi
lateral aid system. 

4. The sustainability of UNDP interventions is 
high. This is due to an early and relevant main
streaming and legislative process, capacity build
ing and ownership of results without creating 
financial dependence. 

5. Specific South-South cooperation initiatives 
have been conducted, though this type of coop
eration is still relatively unexplored by UNDP in 
Uruguay and has been only partially integrated 
into its programme.

6. Within programme area 1, inclusive devel-
opment activities have prevailed over those 

aimed at diversification of production. The lat
ter is a critical area of work with limited results, 
and requires greater effort. It may need to be 
mainstreamed in the future. 

7. UNDP-supported processes for achieving 
the MDGs were favoured by a strong institu-
tional framework. The post2015 scenario has 
spurred debate concerning the most pressing 
national challenges and the international agenda, 
bringing MDGrelated issues to the table. Here 
UNDP has played a relevant role in the coordi
nation of different agencies. 

8. Overall, UNDP capacity to apply a gender 
perspective has been efficient. UNDP has sys
tematically contributed to promoting gender 
equality issues, though with some limitations in 
the areas of environment and governance. UNDP 
has adequately coordinated work with other 
agencies with positive results. 

9. With UNDP support, Uruguay has main-
streamed environmental issues with consider-
able results. the contribution of UNDP to the 
introduction of new topics has helped to mobilise 
resources for a new institutional environmental 
framework. 

10. UNDP was efficient in the creation of stake-
holder synergies and interagency coordination 
in the areas of democratic governance, and 
mainstreaming a human rights approach into 
public policy. It has also helped to promote the 
demands of vulnerable groups onto the national 
agenda, from a human rights perspective. 

Given the Uruguayan context, UNDP could play a 
very active role as a think tank to inform national 
debate on productive development and its links 
with human development, while at the same time 
drawing from Uruguay’s experience to inform 
international debate. UNDP, in coordination with 
other stakeholders and agencies, is in a position to 
lead developmentrelated research and promote 
debate on strategies to address challenges in dif
ferent areas of development and the environment. 
These might include diversification of the primary 
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base, the role of the state and the private sec
tor, science and technology, fiscal and production 
policy, and productive and inclusive development. 
UNDP has already proven its leadership capac
ity in bringing issues onto the agenda, and should 
continue to promote a holistic development vision 
with an emphasis on diversification of production.

UNDP should make additional efforts to develop 
and strengthen knowledge management capac
ity, creating synergies with other UNS and 
government agencies, academia and civil soci
ety organisations, supporting policymaking, and 
undertaking analysis and capacity building. This 
will require sufficient technical and financial 
capacity to ensure that the issue is appropriately 
mainstreamed and sustained over the next pro
grammatic cycle, and the commitment of other 
United Nations agencies. Finally, a more effective 
monitoring and evaluation system would provide 
more evidencebased and timely information on 
UNDP development results in Uruguay; and this 
area needs to be strengthened. 

RECOMMENDATIONS AND 
MANAGEMENT RESPONSE

Recommendation 1: Strengthen capacity for 
risk management and responding to change, 
identifying opportunities in the new administra
tion and programme cycle. In the current con
text, UNDP needs to be prepared for changes 
that could have an impact on priorities: diversi
fying funding sources; promoting joint resource 
mobilisation; and renewing and diversifying 
strategic partnerships.

Management response 1: Considering that, 
according to the latest World Bank measurement, 
Uruguay is now a high-income country, the Country 
Office has taken several actions to ensure its f inan-
cial sustainability and access to the capacity required 
for the implementation of the country programme. 

Starting in 2012, the Country Office is conduct-
ing a joint debate with the Government, par-
ticularly AUCI, about the strategic role of UNDP. 
This dialogue is expected to continue with the new 

administration taking off ice in March 2015, during 
the process to prepare the new programme. 

Considering its development status, Uruguay is in 
the process of designing and implementing a new 
generation of public policies. UNDP aids the process 
of identifying new priorities by supporting policy 
quality, positioning new topics on the agenda and 
building a medium term vision.

The Country Office will deepen its partnership with 
United Nations agencies – in terms of identifying 
and developing joint initiatives – and with national 
stakeholders from government, academia, civil soci-
ety and the private sector. This includes following-up 
new initiatives in those strategic areas where UNDP 
has comparative advantages. 

UNDP’s role as ‘fund administrator’ deserves further 
attention, as it refers to diverse situations. UNDP 
raises: (i) donor funds; (ii) government funds;  
(iii) UNDP’s own funds; and (iv) combinations of 
the three. In terms of government funds, it should be 
noted that the prevailing UNDP implementation 
approach in Uruguay is “National Implementation”; 
whereby the implementation partner itself spends 
the funds, while UNDP provides technical assis-
tance and guidelines for development projects. One of 
UNDP’s activities in Uruguay which will continue 
in the future is the strengthening of national man-
agement capacity for development goals.

Action Plan: The first milestone for this goal is set 
for the end of 2015, once discussion with the Gov-
ernment regarding the new Development Assistance 
Framework (UNDAF) has concluded and the new 
Country Programme Document (CPD) has been 
submitted to the UNDP Executive Board. Annual 
progress reviews can be made from that point on.

Recommendation 2: Build on some of the out
standing achievements of UNDP in areas such as 
energy, human rights and gender, introducing a 
localised and/or decentralised approach for pri
ority issues, ensuring innovative approaches for 
sensitive national issues such as diversification  
of production. 
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Management response 2: In the past few months, 
the United Nations began the process of designing a 
new programming cycle. For that purpose, the fol-
lowing is being done:

i. An assessment of UNDAF 2011-2015, in addi-
tion to agency-level programme evaluations such 
as the ADR, will be used as input into the prep-
aration of the new cycle; 

ii. The preparation of a Common Country Analysis 
(CCA) to review Uruguay’s development and 
identify key challenges in strategic areas. This 
will also be an input for dialogue with the 
Government for the identif ication of priority 
cooperation areas;

iii. The preparation of a new UNDAF for 2016-
2020, in consultation with national counter-
parts, which will be the strategic framework 
for the preparation of the UNDP country 
programme.

This links to the debate concerning the mandate and 
holistic development vision of UNDP, which rejects 
the silo mentality. This approach f its well with the 
existing role of UNDP in Uruguay to coordinate 
actors from the Government, civil society, academia 
and UNS, and is consistent with the ethos of the 
DaO initiative. For this reason, UNDP will take 
the agenda of issues listed in these recommendations 
to the UNDAF debate. 

Action Plan: The first milestone for this goal is 
set for the end of 2015, once discussions with the  
Government on the new UNDAF have been final-
ised and the new CPD has been submitted to the 
UNDP Executive Board. Annual progress reviews 
can be conducted thereafter.

Recommendation 3: Improve the quality of pilot 
experiences, creating models of effective imple
mentation of policies identified by the Govern
ment in its SouthSouth cooperation (SSC) 
strategy. This could become a crosscutting area 
in the new programme cycle, and should include 
more opportunities for civil society engagement. 
Specific SSC tools should be developed in the 
areas considered most successful.

Management response 3: Since 2009, UNDP 
has been supporting the Government’s SSC strategy, 
facilitating the country’s transition to provider of 
international cooperation for countries with similar 
human development levels. These activities focused 
mainly on capacity building within AUCI; devel-
oping training on knowledge management meth-
ods and policy systematisation (for example with 
AUCI and the Ceibal Plan), and more recently sup-
porting AUCI to manage initiatives like the Joint  
Mexico-Uruguay Fund. We share the recommen-
dation made by the evaluation team in terms 
of strengthening that action line. This is framed 
within the UNDP corporate strategy and undoubt-
edly matches the aspiration of the Uruguayan state 
to support regional and global development. At 
the same time, the UNDP off ice in Uruguay will 
require support from headquarters to def ine the pol-
icies and tools required to meet this goal.

Action Plan: The first milestone for this goal is set 
for the end of 2015, in order to discuss the country’s 
SSC goals with the new AUCI decision-makers. 
Annual progress reviews can be conducted from that 
point on.

Recommendation 4: Strengthen opportunities 
to develop gender equity strategies and gender 
programming and monitoring mechanisms, to 
ensure a more substantial contribution to these 
strategic goals. Opportunities should be created 
to address this issue through sectoral and cross
cutting initiatives, for a more holistic and inte
grated United Nations strategy. 

Management response 4: As mentioned by the 
evaluation team, the current corporate context, both 
at national and institutional levels, provides an 
opportunity to strengthen the gender equity strat-
egy. UNS and UNDP have been shown to have 
an important role and comparative advantage in 
addressing challenges in terms of women’s politi-
cal engagement, women’s access to the labour mar-
ket, policies to balance working and family life, and 
the implementation of a national care system with 
a gender perspective. This role includes providing 
technical inputs, sharing international and regional 
experiences, and supporting inclusive dialogue. Work 
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with the Government, civil society, academia and 
the private sector will be strengthened, in a joint 
effort with UNS, and particularly with the inter-
agency gender group. 

Action Plan: The first milestone for this goal is 
set for the end of 2015, once discussions with the 
Government about the new UNDAF are final-
ised and the new CPD has been submitted to the 
UNDP Executive Board. As of then, annual progress 
reviews can be conducted. 

Recommendation 5: Consolidate UNDP lead
ership in bringing key issues to the agenda and 
coordinating dialogue on critical and sensitive 
issues, to continue promoting a holistic develop
ment vision with a broad range of private and 
civil society stakeholders.

Management Response 5: UNS and UNDP 
have accompanied the Uruguayan Government and 
society in several policy development dialogues and 
debates, including on the MDG agenda, national 
security, social security, employment, children and 

youth, institutional frameworks for human rights, 
and responsible mining. As mentioned above, 
Uruguay is currently in the process of designing 
and implementing a new generation of public poli-
cies, based on its current level of development. In 
the future, this will fall under the post-2015 global 
development agenda, and will provide an oppor-
tunity to strengthen dialogue and communication 
on the national development agenda, which will 
require the engagement of the public, civil society 
and the private sector. The United Nations can con-
tribute its holistic development vision, that will be 
included in the new UNDAF, and UNDP should 
play a key role in this process.

Action Plan: The first milestone for this goal is 
set for the end of 2015, once discussions with the 
Government about the new UNDAF are finalised 
and the new CPD has been submitted to the UNDP 
Executive Board. These definitions are critical as 
they will outline the role of UNDP and UNS in 
consensus building for policy making and subsequent 
implementation. From that point, annual progress 
reviews can be conducted.
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Chapter 1

INTRODUCTION 

1.1  PURPOSE OF THE EVALUATION 

The Independent Evaluation Office (IEO) of 
the United Nations Development Programme 
(UNDP) conducts independent assessments 
of UNDP programmes, called Assessments of 
Development Results (ADR). The aim of an 
ADR is to collect and disseminate evidence 
of the contribution of UNDP to development 
results in the countries where it operates, and of 
the efficiency of UNDP strategy to facilitate and 
mobilise national efforts in order to achieve these 
results. The purpose of an ADR is to: 

�� Strengthen the accountability of UNDP 
reporting to its Executive Board;

�� Strengthen UNDP accountability to stake
holders and national partners; 

�� Provide quality assurance for UNDP country 
interventions; and

�� Contribute to organisational, regional and 
national learning and programming pro
cesses. 

ADRs are independent assessments performed 
under the general provisions of the UNDP 
evaluation policy. The Independent Evaluation 
Office is independent from UNDP management, 
with a director reporting directly to the UNDP 
Executive Board. IEO’s responsibility is twofold: 
a) to provide the Executive Board with valid and 
credible information for accountability, decision
making and organisational improvement; and b) 
to strengthen the independence, credibility and 
usefulness of the evaluation function, as well as 
its consistency, coherence and alignment with 
United Nations reforms and its ownership by 
national actors. The IEO seeks to conduct ADRs 
jointly with the country’s government and other 
relevant national counterparts.

The ADR is a major input into the planning 
of the upcoming CPD, as part of the national 
planning cycle initiated by the new manage
ment team for 20152019. It is also a strategic 
input for discussions with the Government and 
national counterparts on the post2015 agenda, 
in particular the challenges for Uruguay as it 
transitions from middle to highincome coun
try and the subsequent reduction in ODA funds. 
Uruguay is a pilot country for DaO, from which 
many lessons can be learned in terms of South
South cooperation. Therefore, this ADR is useful 
not only for UNDP, but also for national coun
terparts wishing to reflect and learn on broader 
strategic considerations for the future.

This is the first ADR conducted in Uruguay. It 
was carried out in close cooperation with the 
Government of Uruguay, UNDP Country Office 
in Uruguay, and the Regional Bureau for Latin 
America and the Caribbean (RBLAC).

1.2  SCOPE OF THE EVALUATION 

The ADR assesses two country programme cycles: 
the current programme (20112015) and the 
previous one (20072010). During the prepara
tion mission in Montevideo in March 2014, it 
was agreed that this ADR would cover the first 
3.5 years of the current programme (for results 
up until June 30 2014) and the full previous pro
gramme cycle (20072010), in order to consider 
the implementation period of the Delivering as 
One (DaO) initiative, launched in 2007. The eval
uation reviews a sample of projects and activities 
over this period, in some cases going back to 2004 
when the country underwent political change. 

The evaluation is focused on UNDP account
ability for a set of expected results and on its per
formance in relation to these results. In the case 
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of Uruguay, the results established in the Country 
Programme Document (CPD) are managed 
through four programme areas, reflected in the 
structure of the Country Office, and a series of 
crosscutting issues mainstreamed across these 
programme areas. These are:

�� Programme area 1: Inclusive growth, diver
sification and innovation (including interna
tional engagement);

�� Programme area 2: Environment and risk 
reduction (including gender equity and local 
development); 

�� Programme area 3: Fighting inequality and 
poverty (including equitable social develop
ment and gender equity);

�� Programme area 4: Strengthening demo
cratic governance at local and national levels 
(including human rights);

�� Crosscutting issues: human rights, gender 
equality, local development and building 
capacity for efficient public management.

The evaluation has two main components:  
1) analysis of the contribution of UNDP to 
development results in all programme areas; and 
2) UNDP strategic positioning. For each com
ponent, the ADR provides its findings based 
on the criteria below, as defined in the ADR 
Methodological Handbook.1

1) The contribution of UNDP to development 
results in all programme areas.

The contribution of development results in 
Uruguay was analysed on the basis of its activi
ties in the different programme areas using the 
following criteria:

�� the relevance of UNDP projects, products 
and results;

�� the effectiveness of UNDP interventions in 
achieving the established goals;

�� the efficiency of UNDP interventions in 
terms of the use of financial and human 
resources; and

�� the sustainability of the results of UNDP
supported activities and programmes.

Analysis of each programme area also included 
assessment of the integration of crosscutting 
issues, (human rights; gender equality; capacity 
development for efficient public management) as 
well as the degree of promotion of SouthSouth 
cooperation, national ownership and coordination, 
and partnership with other agencies in the United 
Nations system. The ADR also reviewed the per
formance of UNDP in its global approaches.

Furthermore, the ADR focused on the study 
of best practices and learning from ‘soft’ type 
interventions which include support, facilitation, 
promotion, advocacy, leveraging development pro
cesses and strengthening public policies and insti
tutions. Traditionally, these processes take longer 
to establish and often the results only become evi
dent outside of the scope of specific projects. They 
are therefore associated with the broader contribu
tion of UNDP through its strategic positioning. 

2) The contribution of UNDP to development 
results through its strategic positioning.

The evaluation assessed the strategic positioning 
of UNDP in terms of the organisation’s mandate 
and the country’s development needs and priori
ties. This requires an analysis of UNDP position
ing and niche within the country’s development 
space and policies, as well as the strategies and 
approaches used by UNDP to maximise its influ
ence. For this assessment, the following criteria 
were used:

�� the relevance and responsiveness of the 
programme as a whole;

�� the use of the UNDP comparative advan-
tages; and

1 UNDP, Evaluation Office, ADR Methodological Handbook, January 2011.
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�� the promotion of United Nation’s values 
from a human development perspective. 

To understand the added value and specific 
input of UNDP within the joint activities of 
DaO, focus groups were established with inter
agency group members from the United Nations 
Country Team (UNCT) and AUCI. These focus 
groups assessed: the areas in which UNDP played 
a strategic role in designing and implementing 
public policies; the programme areas in which 
UNDP will play a prominent or strategic role in 
the midterm; and the areas where UNDP made 
a substantive contribution to national policy. In 
this way, the evaluation team were able to iden
tify the main factors which impact on UNDP 
performance. Factors from the wider context are 
summarised at the end of Chapter 2, while fac
tors that played more of a crosscutting role are 
discussed in Chapter 5.

1.3  METHODOLOGY

The evaluation was conducted by an indepen
dent team consisting of an Evaluation Manager 
and international and national advisors and con
sultants. Qualitative tools were used, including 
semistructured interviews with relevant national 
partners, counterparts and implementing part
ners (government representatives; civil society 
organisations; the private sector; United Nations 
and international agencies; and country pro
gramme donors and beneficiaries), as well as 
focus groups and field visits. The methodology 
followed the ADR guidelines, with triangulation 
of findings through interviews and documents 
from several sources.

The project sample includes projects imple
mented by UNDP alone and with national 
partners, labelled as “URU” in the accounting 
system (Atlas), and joint programmes with other 
United Nations and national agencies imple
mented under DaO, labelled as “United Nations.” 

While this evaluation is not meant to provide a 
comprehensive description of the role of UNDP 
in the DaO pilot process (the DaO approach has 
already been assessed at different levels), there is 
some appraisal of the contribution of UNDP to 
the efficiency of DaO activities and projects, with 
examples from projects in which UNDP has been 
an implementing or associated agency. The eval
uation has sought to assess the extent to which 
UNDP has contributed to the performance and 
strengthening of DaO principles within UNS 
and AUCI, the Government’s counterpart for 
the DaO initiative, through collection of qualita
tive data.

The evaluation team visited regions where 
UNDP interventions are concentrated, to take 
into account geographical and equity differences, 
including the departments of Salto (Pueblo 
Fernández), Rio Negro (San Javier), Artigas, 
Montevideo, Florida, Canelones, Paysandú 
(Quebracho), San José (Libertad, Ciudad de 
Plata, Kiyú, Playa Penino), Colonia (Colonia 
Valdense y Suiza) and Rocha (La Paloma, Laguna 
de Rocha, Cabo Polonio). Interviews and email 
conversations were also held with stakeholders in 
Tacuarembó, Panamá, New York and Argentina.2

An indepth stakeholder analysis was conducted 
to identify all relevant UNDP stakeholders, par
ticularly those who have acted as key partners in 
DaO projects. A 2010 countryled evaluation of 
DaO and AUCI cooperation also provided use
ful background to identify the contribution of 
United Nations agencies. To facilitate the process 
and increase ownership of the evaluation results, 
AUCI acted as a reference for the ADR process, 
along with government stakeholders, civil society, 
other United Nations agencies and the UNCT 
group, main donors and other partners.

Good programme evaluability (see ADR terms 
of reference in Annex 1), and the availability of a 
welldeveloped set of results indicators, baselines 

2 Given the relevance of the FREPLATA I and II projects, which are binational initiatives, meetings with participating 
United Nations and Argentinean Government staff were held in Buenos Aires.
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and goals as set out in the 201115 CPD, were 
important to assess progress towards the expected 
outcomes at programme level (See Annex 2). 
Progress was assessed up to the end of June 2014, 
when 70% of the current programme cycle had 
elapsed. Indicators of programme results were 
also used to assess broader UNDP contribu
tion to ‘soft’ results. A quantitative assessment at 
the programme level, validated by projectlevel 
observations, was complemented by a qualitative 
assessment which helped to evaluate soft UNDP 
inputs. All assessments (quantitative and qualita
tive) determined the contributions made by dif
ferent partners. UNDP interventions are divided 
between those in which UNDP has played a 
leading role (as in some DaO projects) and those 
where it has acted as a partner under joint pro
grammes and projects. 

In assessing UNDP management, the main 
focus was the extent to which management 
practices have impacted on the achievement of 
programme goals and the implications of inter
play between DaO and UNDP management 
on the final results year on year. This informa
tion was gathered through crossanalysis of the 
goals established in the resultsbased manage
ment system, financial data (Executive Snapshot) 

and the Global Staff Survey (GSS) findings, 
complemented by staff interviews at the UNDP 
Country Office. This information was analysed 
with the support of the IEO operations and 
management expert. The main findings are out
lined in chapter 5.

To assess the introduction of a gender focus, all 
projects and activities that support the reduc
tion of inequality and poverty under programme 
area 3 were considered, while projects under the 
governance and environment areas were selected 
randomly from the sample of eligible projects 
for the evaluation. The annexes include remarks 
concerning the application of the Gender Marker 
(Box 6) and the Gender Equality Seal (Box 7) in 
the results evaluation processes.

____________

This report includes an introduction to the 
development context and challenges in Uruguay 
(Chapter 2); a review of UNDP strategies and 
responses to this situation (Chapter 3); a descrip
tion of the results observed in terms of the contri
bution to the country´s development (Chapter 4); 
an analysis of UNDP positioning (Chapter 5); and 
conclusions and recommendations (Chapter 6).
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2.1   OVERVIEW OF THE  
URUGUAY CONTEXT

The Eastern Republic of Uruguay is on the 
Atlantic coast of South America, between 
Argentina to the west and Brazil to the north and 
east. With an area of 176,068 square kilometres,3 
Uruguay has a population of 3,286,000 people, of 
whom 3,110,000 (94%) live in urban areas (with 
over 40% of the population living in the capital 
Montevideo),4 giving Uruguay a population 
density of 18.8 people per square kilometre. 

The people of Uruguay are mostly of European 
descent (an estimated 96.9% in 2006), with 9.1% 
of African descent and 4.0% indigenous people.5 
There has been a marked slowdown in popula
tion growth at national level, despite decreased 
flows of migration in recent years. Increased 
life expectancy and decreasing birth rates have 
shifted the country’s demographic structure to an 
aging population, with a prevalence of over50s. 
52% of Uruguayans are women. 

Population structure varies between departments, 
with those to the north of Río Negro tending 
to have higher birth rates, and a greater propor
tion of children in the population. Departments 
with a positive migration flow also tend to have 
a younger population than the national average. 
The Departments of Montevideo, Canelones and 
Maldonado combined have 61% of the national 
population, and only 5.6% of the land area. 
Around 500,000 Uruguayans are estimated to live 
abroad, mostly in Argentina, Brazil, Spain and the 

United States, although international migration 
has slowed significantly in recent years, reaching a 
slight positive balance in 2009. 

Uruguay has an advanced social protection sys
tem and was one of the first countries in the 
region to introduce social security programmes. 
The social security system dates back to the 
end of the nineteenth century, and currently has 
provisions for disability, old age and extreme 
poverty; and allowances for unemployment, ill
ness, maternity, industrial accident, occupational 
health and caring for dependents. Since 1919 
the country also has a noncontributory pension 
scheme targeted at disadvantaged social groups. 
The Social Security Bank, established in 1966, is 
responsible for managing social security funds, 
coordinating public social security services and 
assessing social security policies. 

Historically Uruguay has had high levels of edu
cation compared with other Latin American 
countries. However, compared to its neighbours 
in the region (Argentina, Chile and Brazil), it has 
lower levels of high school completion. 

2.2   POLITICAL AND  
ECONOMIC CONTEXT

2.2.1  POLITICAL CONTEXT

Uruguay has a solid tradition of civic and politi
cal engagement. According to the 2013 Latino-
barometer report there is very high support for 
democracy (up to 80% of the population), the 

3 INE, 2013. www.ine.gub.uy/biblioteca/anuario2013/datos/anuario2013.pdf.
4 IDEM.
5 INE, Extended National Household Survey, 2006. According to the 2011 Census (INE), the values   are 91% European 

descent; 8% African descent; 5% indigenous (approximately).

Chapter 2

NATIONAL DEVELOPMENT CONTEXT 

http://www.ine.gub.uy/biblioteca/anuario2013/datos/anuario2013.pdf
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highest in Latin America.6 According to the 
Common Country Assessment (CCA) con
ducted in 2009, the main challenges for demo
cratic governance in the country are: building a 
strong, critical and independent civil society that 
can participate in policy design; increasing wom
en’s and youth participation in higher executive 
positions at all levels of the political system; and 
strengthening accountability mechanisms.

Uruguay is a presidential republic; the Head of 
State is the President, elected for a single five 
year period by absolute majority. The legisla
ture is made up of the House of Representatives, 
with 99 elected members, and the Senate, with 
30 members elected by district. Both are elected 
through a system of proportional representation. 
The General Assembly is the joint session of 
both bodies. The VicePresident of the Republic 
is also President of the General Assembly and 
the Senate. The country’s highest judicial body 
is the Supreme Court of Justice, with members 
elected by the General Assembly, which acts as 
the Constitutional Court.7

The Uruguayan political system has undergone 
major changes since democracy was reinstated 
in 1985, after twelve years of dictatorship. The 
twoparty system in place since the birth of 
the Republic (with the Colorado Party and the 
National Party) began to shift to a multiparty 
system with the rise of the leftwing Broad Front 
(Frente Amplio) in the late 20th century. After the 
1994 victory of the Colorado Party’s Julio María 
Sanguinetti, the three main parties held almost 
equal numbers of parliamentary seats and a con
stitutional amendment was passed to strengthen 
the presidential nature of the political system. 

The 2004 presidential elections were won by 
the leader of the Broad Front, Tabaré Vázquez, 

bringing in the first leftwing government in the 
country’s history. The new government initiated 
several social and economic reforms, for example 
reforming the tax and health systems, creating a 
Ministry for Social Development, and creating 
emergency and equity plans. In November 2009, 
José Alberto Mujica was elected President, with 
Danilo Astori as VicePresident, providing sig
nificant political continuity. 

2.2.2  ECONOMIC CONTEXT

According to thresholds established by the World 
Bank, Uruguay is now a highincome country, 
with a per capita income in 2012 of US$13,580,8 
the second highest in South America. The coun
try has recently experienced remarkable growth, 
with the gross domestic product (GDP) grow
ing at an average annual rate of 5.6% between 
2004 and 2013, and an outstanding 8.9% in 2010. 
However, the weak global economy9 has contrib
uted to a slowdown in economic growth since 
2011, with growth rates in 2012 and 2013 of 
3.9% and 4.5% respectively. Prospects for GDP 
growth in 2014 continue this downward trend, at 
an estimated 3.5%.

Uruguay’s economic activity is highly concen
trated in the Department of Montevideo, which 
generates about 55% of the country’s gross 
value added.10 Brazil, China and Argentina are 
Uruguay’s main trading partners, with China 
receiving 21% of Uruguay’s exports and Brazil 
19%. Agriculture and livestock accounted for 
58% of all exports in 2011, concentrated in 
a few commodities, namely: soybeans (19%), 
beef (13%), cereals (11%), dairy (9%) and cellu
lose (6%). The manufacturing sector accounted 
for 22.9% of total exports in that year. The 
major imports are oil, machinery and vehicles. 
In 2012, fuel accounted for 24.5% of imports. 

6 Latinobarometer Corporation, Report, 2013.
7 Constitution of the Eastern Republic of Uruguay www.presidencia.gub.uy/normativa/constituciondelarepublica.
8 Per capita income in 2012 estimated by the World Bank using the Atlas method with current prices. World Bank 

Development Indicators, http://data.worldbank.org/indicator/NY.GNP.PCAP.CD.
9 Department of Economic and Social Affairs (DESA), World Economic Situation and Prospects, 2012.
10 Planning and Budget Bureau (2011) Territorial Cohesion Analysis for Uruguay.

http://www.presidencia.gub.uy/normativa/constitucion-de-la-republica
http://data.worldbank.org/indicator/NY.GNP.PCAP.CD
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11 ILO (2013), Panorama Laboral 2013 – Latin America and the Caribbean. www.ilo.org/wcmsp5/groups/public/
americas/rolima/documents/publication/wcms_232760.pdf. 

12 ILO (2013) The employment situation in Latin America and the Caribbean. www.ilo.org/wcmsp5/groups/public/
americas/rolima/documents/publication/wcms_213808.pdf. 

The diversification of the economy and of trad
ing partners is among the most important for
eign trade challenges. Additionally, limited 
domestic infrastructure undermines growth and 
deepens geographical imbalances. The current 
account deficit has declined from 2.9% to 5.6% 
of GDP between 2011 and 2013. The consider
able increase in the currency exchange rate dur
ing 2014 suggests a potential improvement in the 
current account balance by the year end.

The country’s unemployment rate was around 
6.5% in 2012, though slightly higher for women 
at 8.4% compared to 5.6% for men. Women’s 
participation in the labour market is above aver
age for Latin America and the Caribbean, reach
ing 55.4% in 2013, slightly lower than the 2012 
figure of 55.8%.11 The employment structure 
shows remarkable differences between rural and 
urban areas. In 2012, the share of waged work
ers in urban areas was 67.6% compared to 53.7% 
in rural areas. Selfemployment stood at 20.2% 

in urban areas and 28.3% in rural areas for the 
same year. According to the International Labour 
Organisation (ILO), in 2012 vulnerable employ
ment was 31.8% in rural areas, compared to 
21.1% in urban areas. In 2013, 25.6% of employ
ment was in the informal market, falling consis
tently from an estimated 30.0% in 2009.12

One of the greatest employment challenges is 
youth unemployment, with rates well above the 
regional average. The unemployment rate for  
15 – 24 year olds stood at 20.5% in August 2013, 
slightly above the 19.9% recorded during the same 
month of the previous year, compared to 4.3% 
unemployment among people over 25 in the same 
period. This weakness is also apparent in other 
labour market indicators. As of August 2013, 
the labour market share for 15 to 24 year olds 
was 48.5% compared with 67.4% for those over 
25, and during declines in the labour market job 
loss is proportionally higher among young people 
than adults. The Government launched several 
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http://www.ilo.org/wcmsp5/groups/public/---americas/---ro-lima/documents/publication/wcms_232760.pdf
http://www.ilo.org/wcmsp5/groups/public/---americas/---ro-lima/documents/publication/wcms_232760.pdf
http://www.ilo.org/wcmsp5/groups/public/---americas/---ro-lima/documents/publication/wcms_213808.pdf
http://www.ilo.org/wcmsp5/groups/public/---americas/---ro-lima/documents/publication/wcms_213808.pdf
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measures to deal with high youth unemployment, 
including the “Educational Commitment” pro
gramme to promote school completion. Likewise, 
Parliament passed the “Youth Employment 
Promotion Law”13 in September 2013, with mea
sures to promote youth access to the labour mar
ket and improve integration between education 
and industry. 

Uruguay spent a total of US$1.6 billion on fuel 
imports in 2009, accounting for 19.1% of the 
import bill. In 2010, 38% of energy generated in 
the country came from renewable sources. The 
20052030 energy policy sets out the country’s 
ambitions to reduce reliance on fossil fuels, tap
ping the full potential of renewable and non
renewable sources, and to better integrate with 
the energy systems of neighbouring countries. 
The policy sets shortterm goals of 50% of the 
national grid to be supplied by renewable energy 
by the year 2015, with 15% of energy generated 
by wind, biomass and micro hydropower plants 
and a 15% reduction in oil consumption in the 
transport sector. On the demand side, attempts 
are being made to reduce energy use in sectors 
with traditionally high consumption rates and to 
coordinate universal access to renewable energy, 
particularly for underprivileged groups. 

A major renewable energy project is the Wind 
Energy Programme in Uruguay (WEPU), devel
oped jointly between the Ministry of Industry, 
Energy and Mining (MIEM) and UNDP, and 
funded by the Global Environmental Facility 
(GEF). The WEPU project, implemented between 
2007 and 2013, established an enabling legal and 
regulatory framework for wind power, created a 
market for wind energy, and is developing projects 
for a total of 1200 megawatts of wind power, far 
exceeding project goals and making wind power 
an important energy source in the country.14

2.3   HUMAN DEVELOPMENT AND  
THE MDGS

In 2013, Uruguay had a Human Development 
Index (HDI) of 0.792, ranking 51st out of 187 
countries for which the HDI is calculated. In 
order to adapt the Millennium Development 
Goals (MDGs) to the national context, a set of 
specific targets was created for Uruguay through 
a consultative process. The National Social Policy 
Council, established by the Government in 2005, 
is responsible for preparing the country’s MDG 
compliance report. Annex 2 shows the MDG tar
gets for Uruguay and its performance since 1990.

In January 2007, Uruguay became a pilot country 
in the United Nations System (UNS) Delivering 
as One (DaO) initiative, the aim of which is to 
improve programme consistency and enhance 
alignment and coherence among United Nations 
agencies, funds and programmes. UNDP played 
a key role in the design of the institutional frame
work for the development and implementation 
of DaO, and offered its experience and knowl
edge in the management and administration of a 
Coherence Fund (CF) created to cover a financ
ing gap for the United Nations Development 
Assistance Framework (UNDAF). The CF was 
launched in 2007 and will remain in force until 
2015, although during this period its budget has 
been decreasing.

Inequality is persistent throughout Latin America 
and the region’s Gini coefficient has remained 
fairly constant, from 44.4 in 2000 to 45.1 in 
2010.15  However, Uruguay has among the lowest 
rates of poverty and inequality in the region, and 
poverty has been declining year on year. In 2013, 
11.5% of the population were living below the 
poverty line (by income), while in 2006 the fig
ure was 32.5%.16 Whereas in the 1990s Uruguay’s 

13 General Assembly of Uruguay. Act 19/133.
14 UNDP (2007) Wind Energy Programme in Uruguay 07/G31 www.undp.org.uy/showProgram.asp?tfProgram=134.
15 Index: https://data.undp.org/dataset/IncomeGinicoefficient/36kurvrj ; http://hdr.undp.org/en/content/incomegini 

coefficient.
16 INE (2012) Income poverty estimates. www.ine.gub.uy/biblioteca/pobreza/Pobreza%202012/Estimaci%C3%B3n%20

de%20la%20pobreza%20por%20el%20M%C3%A9todo%20del%20Ingreso%202012.pdf.

http://www.undp.org.uy/showProgram.asp?tfProgram=134
https://data.undp.org/dataset/Income-Gini-coefficient/36ku-rvrj
http://hdr.undp.org/en/content/income-gini-coefficient
http://hdr.undp.org/en/content/income-gini-coefficient
http://www.ine.gub.uy/biblioteca/pobreza/Pobreza%202012/Estimaci%C3%B3n%20de%20la%20pobreza%20por%20el%20M%C3%A9todo%20del%20Ingreso%202012.pdf
http://www.ine.gub.uy/biblioteca/pobreza/Pobreza%202012/Estimaci%C3%B3n%20de%20la%20pobreza%20por%20el%20M%C3%A9todo%20del%20Ingreso%202012.pdf
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economic growth was coupled with increasing 
inequality, in recent years rapid economic growth 
has been combined with a strong reduction in 
inequality. This is the result of social and labour 
market policies aimed at offsetting emerging 
inequalities in production and property structures.

However there remain pockets of poverty due to 
structural factors which have not been effectively 
addressed by public policies. Higher rates of pov
erty are found for young people and in house
holds with children under 6. In 2009, the share 
of children under 6 living in poverty was 17 per
centage points above the national average. Urban 
areas, particularly Montevideo, suffer higher rates 
of inequality and (although statistics disaggre
gated by race are a recent innovation) people of 
African descent are historically underprivileged 
in practically all socioeconomic spheres, includ
ing higher levels of poverty.17 

The low participation of women in all levels of 
public office reflects the difficulties of achieving 

gender equality in Uruguay. Currently, women 
account for 13.8% of General Assembly members. 
In 2009, the General Assembly passed the Quota 
Act,18 implemented for the first time in the 2014 
and 2015 national and departmental elections. 

Education has emerged as a key policy challenge in 
Uruguay. In 1992, 72% of the schoolage popula
tion was enrolled in preschool, primary, secondary 
and tertiary education and by 2011 this figure had 
risen to 91%. Public funds for education increased 
to 4.5% of GDP in 2010. In most areas of the 
country, public education is of a similar or higher 
quality to private schools and those of devel
oped countries. However, increased enrolment has 
brought new challenges, as inequalities emerge in 
terms of access, quality and attainment.19

2.3.1   NATIONAL DEVELOPMENT 
STRATEGIES

In recent years, the Government has introduced 
several social plans and policies. Access to health 
services is universal under the Constitution, and 

17 Bucheli, M.; Cabella, W.; El Perfil demográfico y socioeconómico de la población uruguaya según su ascendencia racial, Notas 
de Población No 91, ECLAC: 2006.

18 General Assembly of Uruguay, Act 18576, March 2009.
19 De Armas, Gustavo (2014): “Desafíos para la educación de adolescentes y jóvenes en Uruguay”. In Instituto Nacional 

de la Juventud, Plan de Acción de Juventudes 20152025. Estudios. INJUMIDES: Montevideo.
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in 2007, the legislature established the National 
Integrated Health System20 to streamline the 
health sector and facilitate access to quality health 
services for all. This was a major step forward for 
efforts to reduce inequality and poverty, enabling 
poorer households to access health care while 
increasing disposable income for families who had 
been previously paid for private health insurance. 
It was also key to providing children and young 
people with integrated healthcare services.

In response to increased poverty after the 2002 
crisis, a twoyear temporary plan – the National 
Social Emergency Assistance Plan (PANES)21 
– was brought in in 2005. This was made up 
of seven programmes: the National Food Plan, 
the Health Emergency Programme, the Citizen 
Income Programme, the Education in Priority 
Contexts Programme, the Temporary Employ
ment Programme; the Squatter Settlements Pro
gramme; and the Homeless Accommodation 
Programme. In addition to direct services to those 
in need, the plan included activities aimed at pre
venting households from falling back into poverty. 

Inspired by similar initiatives, like Bolsa Familia 
in Brazil, the plan had a conditional cash trans
fer (CCT) component, requiring families to send 
their children to school and take them for regular 
health checkups. Job creation and training pro
grammes were also implemented. 

The Equity Plan was brought in in 2008 to sys
tematically address the structural causes of pov
erty and inequality, and reform social security 
schemes, delivery and regulations.22 This plan is 
organised in two broad areas: the first addresses 
medium and longterm tax, healthcare, employ
ment, housing and education policies; while the 
second focuses on social assistance and integra
tion mechanisms. The latter includes a non
contributory social welfare scheme and CCTs; 
food safety; child and youth education policies; 
employment protection; promotion of coopera
tives and entrepreneurship; promotion of social 
integration; and disability policies. In addition to 
these broad crosscutting themes, in recent years 
several sectorspecific activities were launched, 
such as the CEIBAL plan to facilitate digital 

20 General Assembly of Uruguay. Act 18.211 www.parlamento.gub.uy/leyes/AccesoTextoLey.asp?Ley=18211&Anchor.
21 Uruguay’s Legislative Branch. Social Emergency Plan and Citizen Income Programme. May, 2005. www.parlamento.

gub.uy/leyes/AccesoTextoLey.asp?Ley=17869&Anchor=.
22 Social Cabinet of Uruguay. Equity Plan. www.mides.gub.uy/innovaportal/file/913/1/plan_equidad_def.pdf. 
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http://www.parlamento.gub.uy/leyes/AccesoTextoLey.asp?Ley=18211&Anchor
http://www.parlamento.gub.uy/leyes/AccesoTextoLey.asp?Ley=17869&Anchor
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http://www.mides.gub.uy/innovaportal/file/913/1/plan_equidad_def.pdf
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inclusion and the use of new technologies in edu
cation. Trends since 2002 suggest that poverty 
indicators have reduced consistently in Uruguay: 
poverty dropped from 35% in 2002 to 12% in 
2013, while extreme poverty went from 2.5% in 
2004 to 0.3% in 2013.23

The Planning and Budget Bureau of the Gov
ernment of Uruguay has prepared the Uruguay 
Third Century Strategy, a series of longterm 
policy scenarios and proposals in the areas of 
production, energy, employment and direct for
eign investment.24 

2.4  DEVELOPMENT COOPERATION 

The impact of the economic and financial cri
sis on donor countries has dramatically reduced 
levels of official development assistance (ODA) 
across the board. According to the Organisation 
for Economic Cooperation and Development 

(OECD), members of the Development Assis
tance Committee reduced ODA funds by 4% in 
real terms in 2012.25 Major shifts in the global 
economy during recent decades have created a 
more complex picture for development funding, 
enhanced by an increase in middleincome coun
tries and the role of emerging economies. In July 
2013, Uruguay achieved the World Bank high
income country status, which will further reduce 
its access to ODA funds. 

In 2004, Uruguay received US$60.18 million in 
aid, and this figure fell to US$33.74 million in 
2012.26 The sectors which received most ODA 
funding in 2012 were: education (18.29%); gov
ernment and civil society (17.90%); environment 
(17.12%); population and reproduction (13.52%); 
and infrastructure (7.78%).27 Between 2006 and 
2010, ODA flows increased, partly because of 
Uruguay’s entry into the DaO pilot programme 
in 2007.

23 National Statistics Institute, 2014.
24 For additional information about the Third Century Strategy see the OPP’s website: www.opp.gub.uy/principal.php. 
25 OECD (2013). www.oecd.org/dac/stats/aidtopoorcountriesslipsfurtherasgovernmentstightenbudgets.htm.
26 Data about aid received by Uruguay are calculated at 2011 constant prices.
27 Data from OECD database. http://stats.oecd.org/. 
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28 IberianAmerican General Secretariat (2012). Informe de la Cooperación Sur-Sur en Iberoamérica 2012. www.cooperacion
sursur.org/images/informes/informe_sur_sur_2012.pdf.

29 General Assembly of Uruguay. Act 18/719. http://archivo.presidencia.gub.uy/sci/leyes/2010/12/cons_min_236.pdf.

Uruguay’s main donors were the European 
Union (EU), the Global Environmental Facility 
(GEF), the Special Operations Fund of the 
InterAmerican Development Bank (IADB); 
the Global Fund to Fight AIDS, Tuberculosis 
and Malaria; and the German, French, Japanese 
and Spanish bilateral aid agencies. Bilateral 
donors have been reducing ODA, with Italy 
and Spain making the largest cuts, resulting 
in a shift in donor profile towards multilateral 
agencies. In recent years, SouthSouth coop
eration (SSC) has been gaining relevance in the 
region, and in 2011 Brazil and Chile accounted 
for 82.4% of SSC resources for Uruguay.28 

In 2010, the legislature created the Uruguay 
International Cooperation Agency (AUCI) 
under the National Budget Act of 20102014,29 
to coordinate the country’s receipt and dona
tions of development aid.

2.4.1   FACTORS AFFECTING  
UNDP RESULTS

The main factors which have had an impact on 
UNDP results in Uruguay, as set out in the terms 
or reference (TORs) for this assessment (see 
Annex 1), can be summarised as follows:

�� Uruguay is a small, centralised country that 
has experienced unprecedented economic 
expansion over the past 50 years. This expan
sion has been accompanied by major efforts 
to rebuild the social fabric, to reduce struc
tural vulnerabilities and inequalities (related 
to gender, age, race, region etc.).

�� Uruguay has recently achieved the status of 
a highincome country, which means a sharp 
reduction in international aid. This requires 
UNDP (and UNS in general) to rethink and 
redefine its role.

�� The increasing priority given to social devel
opment in Uruguay has fostered a much 
closer relationship with UNDP.

�� Uruguay has strengthened its institutional 
capacity and national management mecha
nisms. In this context, UNDP needs to 
develop new kinds of support adapted to the 
country’s current situation. 

�� The UNDP 2014 – 2017 Strategic Plan 
needs to reconsider types of UNDP support.

�� Since 2007, DaO has been implemented 
in Uruguay as an interagency and inter
institutional initiative to change the way in 
which development cooperation is organised, 
including the Coherence Fund to promote 
the process.

�� Uruguay’s civil society is active and demands 
greater UNDP leadership to achieve three
party dialogue (with the Government and 
United Nations), as well as more space to 
perform its role in society.

It is in this context that UNDP and UNS, along 
with other development partners, are supporting 
Uruguay to deal with its ongoing challenges. The 
following chapter discusses the strategies under
lying this engagement, particularly for UNDP.

http://www.cooperacionsursur.org/images/informes/informe_sur_sur_2012.pdf
http://www.cooperacionsursur.org/images/informes/informe_sur_sur_2012.pdf
http://archivo.presidencia.gub.uy/sci/leyes/2010/12/cons_min_236.pdf
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Chapter 3

UNDP STRATEGIC RESPONSE 

30 Official Gazette, October 5, 1988.
31 Established in Article 98 of Act No. 18,719 dated December, 2010 (National Budget Law 20102014).
32 From Paragraph 2 of the above Article.  Before the AUCI was created, this was performed by the International 

Cooperation Division of the Office of Planning and Budget (OPP).

This chapter describes how UNDP faces the 
development challenges identified in Chapter 2, 
based on common United Nations strategies. 

In December 1985, the Government of the East
ern Republic of Uruguay and the United Nations 
Development Programme signed a Cooperation 
Framework Agreement in several development 
areas, which was ratified by National Act No. 
15.957 dated June 2, 1988.30 

UNDP coordination with the Government of 
Uruguay is managed through the Uruguayan 
International Cooperation Agency (AUCI), estab
lished in 2010,31 whose role includes the “planning, 
design, supervision, administration, coordina
tion, implementation, evaluation, followup and 
dissemination of international cooperation pro
grammes, projects and activities for the fulfilment 
of the country’s development policies.” 32

During its last two programme periods, UNDP 
Uruguay has been guided by the United Nations 
Development Assistance Frameworks (UNDAF) 
for 20072010 and 20112015, allowing it to 
apply United Nations System (UNS) approaches 
to the country’s development challenges. 

The UNDP Country Programme Document 
(CPD) was prepared in consultation with the 
Government of Uruguay through the Planning 
and Budget Bureau (OPP) and with other United 
Nations agencies in the country. The preparation 
of the CPD drew on several relevant documents, 
including: government strategic documents; the 

second country report on the MDGs; UNDAF 
Uruguay 20072010 midterm review; the 
Country Common Assessment (CCA); and the 
UNDP strategic plan and regional programme 
for 20082011. 

Four cooperation areas were identified in the 
UNDP Country Programme, namely: 
1. Inclusive growth, diversification and innova

tion (includes international integration);

2. Environment and risk reduction (includes 
gender equity and local development);

3. Reducing poverty and inequality (includes 
equitable social development and gender 
equity); and

4. Strengthening democratic governance at 
local and national levels (including human 
rights).

Issues which cut across these four areas are 
human rights, gender equity, local development 
and capacity for efficient public management, as 
well as the national achievement of MDGs. 

3.1   UNDP STRATEGIES AND 
PROGRAMME CYCLES 

In 2005, the United Nations carried out a 
Common Country Assessment (CCA) to iden
tify Uruguay’s midterm development challenges 
and provide a basis for coordinating strategic 
interventions in the country. This analysis bene
fited from broad consultation with key stakehold
ers, including the Government, civil society, the 

http://www.undp.org.uy/pnudUruguay.asp
http://www.undp.org.uy/pnudUruguay.asp
http://www.undp.org.uy/docs/analisis_comun_de_pais_2005_cca.pdf
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private sector and academia, and from the MDG 
roundtable discussions in 2003 and 2004.33 

The 20072010 UNDAF was prepared with 
wide stakeholder input, and established three 
broad areas for activities and results: sustained 
and sustainable growth, poverty reduction and 
the promotion of human rights. The 20112015 
UNDAF recognises the four priority areas iden
tified in the 2009 CCA, which are a continuation 
of the areas defined in the previous cooperation 
framework. The Government of Uruguay con
tributed decisively to the preparation of both 
assistance frameworks (see Annex 1, Table 1)34 
which include provision for “the direct outcomes of 
each area to be broadly validated by experts appointed 
by different governmental agencies.” 35 This collab
oration is important considering that Uruguay, 
despite its status as a highincome country, faces 
great socioeconomic and environmental chal
lenges, in large part related to external factors. 

Both UNDAFs were implemented under the DaO 
initiative, as Uruguay was one of eight pilot coun
tries.36 DaO aims to improve United Nations effi
ciency, coordination and consistency at the country 
level. This pilot initiative was introduced in 2007 
and consolidates the activities performed by differ
ent United Nations agencies through a joint pro
gramme, a budgetary framework, a leader, an office 
and a voice. Uruguay is the only pilot country in 
Latin America, and that with the highest income 
and the highest levels of MDG achievement.

3.2   MANAGEMENT OF THE COUNTRY 
PROGRAMME AND RESOURCES

Figure 5 shows that, from 2008 to 2013, the pro
gramme areas with highest delivery were demo
cratic governance and poverty reduction, followed 
by the environment and sustainable development 

area which has shown a sustained increase. Since 
2006, the environment and risk reduction port
folio has been strengthened, with increased access 
to funds from GEF and other sources, includ
ing government funding. The increased relative 
weight of this area is consistent with the need 
to “ensure the sustainability of productive activities, 
protect ecosystems and natural resources and reduce 
environmental, social and economic vulnerability,” as 
specified in the Common Country Assessment.37 

In recent years, Uruguayan civil society has 
engaged in debate about the balance between 
economic development and environmental sus
tainability, especially in light of the increas
ing importance of (and foreign investment for) 
industries such as mining, forestry and pulp  
production. In this context, UNDP has made 
efforts to coordinate activities on the diversifica
tion of production and environmental and social 
issues, with the aim of promoting more sustain
able development. 

Several initiatives to strengthen the institu
tional framework for environmental manage
ment have been implemented during the period 
under assessment, in particular support for: con
solidation of the National Protected Area System 
(SNAP); the Metropolitan Area climate plan; 
the creation of a national emergency system; and 
diversification of production including the pro
motion of ecotourism. In these efforts to promote 
greater balance between economic development 
and environmental sustainability a key aspect is 
the energy supply, as reflected in several proj
ects implemented by UNDP and other United 
Nations agencies to increase generation of energy 
from renewable sources. 

Changes to UNDP resources in Uruguay reflect 
developments in the country and, to some extent, 

33 Common Country Assessment, 2005.
34 Financial data is based on Atlas information as of March 2014 reflecting budgets accrued in all projects for each output.
35 United Nations Development Assistance Framework in Uruguay 20112015.
36 Pilot countries for DaO are Albania, Cape Verde, Mozambique, Pakistan, Rwanda, Tanzania, Uruguay and Viet Nam.
37 UNDP, Country Common Assessment, November, 2005, p.18.
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changes in the role of UNDP (Figure 6). As the 
economy and the capacity of the country’s public 
institutions has grown, this has provoked changes 
in the services that UNDP provides to Govern
ment and society to support transformation and 
sustainable development. There have been fewer 

resources for support services and activities, and 
a relative increase in support for public policy, 
SouthSouth cooperation and knowledgerelated 
activities, in order to enhance the quality of ser
vices delivered by UNDP in Uruguay. In terms of 
sources of funding, there was a reduction in local 
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38 As a result, the role of the Coherence Fund, which finances activities under the Deliver as One programme, has sus
tained some UNS activities in Uruguay. “Local” refers to resources from different governmental institutions in Uruguay. 
“Other” refers to donor funds and resources from other UNS agencies.

resources, most notably in 2011 and 2012, result
ing in a reduction in UNDP resources overall 
(See figure 7).38

There has also been a significant reduction in 
extrabudgetary (XB) funds, which affects the 
Country Office’s capacity to cover programme 
management expenditure. This has resulted in 

a reduction in XBfunded staff from 16 in 2009 
to 12 in 2014, and a reduction in staff funded 
by core resources from 7 in 2009 to 5.6 in 2014. 
Overall, staffing of the Country Office has 
decreased from 26 in 2009 to 21 in 2014. An 
increase has been observed in the implementa
tion rates of the various program areas, reaching 
70% in 2013 (figure 8).
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3.3   UNDP AND UNS COORDINATION 
AND COOPERATION

In order to support implementation of the DaO 
pilot, UNS, under the leadership of the United 
Nations Resident Coordinator, established a 
Coherence Fund (CF) which was maintained 
throughout UNDAF 20112015. The fund sup
ports the leverage, allocation and disbursement of 
donor funding to cover shortfalls in specific areas 
aligned with UNDAF priority areas. The fund is 
managed by the MultiPartnership Trust Fund, 
and the main donors were Norway and Spain, 
and since 2010 the Netherlands. The Coherence 
Fund extended window is a multidonor mecha
nism focused on countries that are part of the 
DaO programme and which pursue MDGs, and 
has contributed US$4,551,000.

Figure 9 shows that between 2008 and 2013, 
UNDP was the biggest recipient of CF resources 
(receiving over 35%). However, its share in the 
delivery of the DaO programme for that period 
was less than 4%.

The programme activities of the Country Office 
are funded through regular core funding, sup
plemented with resources from bilateral and 
multilateral sources and thematic funds. The 
management of programme area 2 (the envi
ronment), in contrast to the other programme 
areas, is highly dependent on the Global 
Environmental Facility (GEF). The programme 
area 1 (inclusive growth) did not have a dedi
cated staff member, and was incorporated into 
the other programme teams. 

The next chapter assesses the contribution of 
UNDP to the country’s development results,  
and the specific approaches and efforts made by 
the Country Office to promote United Nations’ 
values.
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Chapter 4

UNDP CONTRIBUTION TO 
DEVELOPMENT RESULTS 

This chapter assesses the contribution of UNDP 
to expected results and to Uruguay’s develop
ment, as well as the relevance, effectiveness, effi
ciency and sustainability of these contributions. 
The assessment follows the structure and results 
framework of the UNDP Uruguay country pro
gramme. For each programme area (see Annex 3),  
specific results are reviewed and discussed as 
per the evaluation criteria, and illustrated with 
references to relevant projects and activities. 
Throughout there is more of a focus on strategic 
activities than specific projects.

The period covered by this ADR includes two 
UNDP programming cycles, 20072010 and 
20112015. There has been significant conti
nuity between the two cycles, with the main 
programme areas in both dealing with socio
economic development, the environment and 
governance, with gender equality and human 
rights as crosscutting issues. Currently, UNDP 
is structured into four thematic groups, reflect
ing the main issues of the current country pro
gramme, and which provide the structure for 
this chapter and assessment. These are: 

1. Inclusive growth, diversification of produc
tion, technological innovation and interna
tional integration;

2. Environment and risk reduction; 

3. Equitable social development and reduction 
of poverty and inequality; and

4. Strengthening democratic governance at 
local and national levels.

Gender issues are discussed within each pro
gramme area in this chapter, and again in 
Chapter 5.

4.1   INCLUSIVE GROWTH, DIVERSIFICA-
TION OF PRODUCTION, TECHNO-
LOGICAL INNOVATION AND 
INTERNATIONAL INTEGRATION

Results relating to diversification of the produc
tion structure and increased competitiveness are 
present in both of the programme cycles dis
cussed in this evaluation. This is particularly rel
evant to the Uruguayan context and economic 
development approach, which has tradition
ally seen unsustainable growth during economic 
booms, unstable employment conditions and a 
tendency to migration, and low levels of invest
ment and technological innovation. 

The 20072010 UNDAF established a series of 
activities aimed at supporting Uruguay’s access 
to international markets, including better use of 
technology and increased investment. The goal 
for this programme area is that, by 2010: “The 
country will have generated capacity to introduce 
knowledge, innovation and diversif ication in the 
production processes for goods and services, aimed at 
sustained and sustainable development growth.” 

UNDAF 20112015 sets out three expected out
comes towards this goal: 

i. “Actions and policies to diversify the domestic 
structure and promote trade and investments in 
order to improve international access in a sustain-
able and equitable manner.” This by means of 
several interventions to strengthen the capac
ity of the public and private sectors to develop 
valueadding strategies in the production sys
tem and the adoption of practices to improve 
sustainable consumption and production;

ii. “Promoting the introduction of technological 
innovations in the production structure” through 
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the development of capacity and strategies to 
promote social ownership of knowledge and 
innovation, investment in structures for high 
technology production, and the encourage
ment of scientific and technological innova
tion in public and private spheres; and

iii. “Promoting decent work and gender equity in 
the labour market” by strengthening institu
tional capacity and developing educational 
policies to improve the integration of youth, 
vulnerable workers and rural populations. 
This outcome includes issuing quality certifi
cates for implementing and improving gen
der equality in the labour market (led by ILO, 
UNWomen and UNDP). Other relevant 
joint activities are aimed at strengthening 
policy development for responsible mining 
through a UNDPled initiative for regional 
dialogue, with UNEP and UNESCO. 

UNDP has contributed directly to several pro
grammes, including the OPP’s microfinance 
programme, the Production Chain and Cluster 
Competitive programme, and the Subnational 
Development and Government Programme 
(PDGS). UNDP supported programmes to pro
mote production and competitiveness and poli
cies to promote quality employment, including 
the microfinance programme, the Cooperation 
of Territorial Networks for Sustainable Human 
Development (ART) programme and support 
to establish the National Network of Local 
Development Agencies (RADEL). UNDP sup
ported the Ministry of Social Development 
(MIDES) to create the conditions for the social 
inclusion of poor groups through the design, 
implementation and assessment of two compo
nents: the Production Options Project (POP) 
and the Local Initiative Fund.

4.1.1  RELEVANCE 

The relevance of UNDP interventions in pro-
gramme area 1 was medium-high. UNDP inter
ventions are framed by national priorities and 
focus on developing the capacity of implement
ing partners in terms of: institutional develop
ment; hiring international experts to compensate 

for gaps in national capacity; and preparing tech
nical inputs for the development of multistake
holder dialogue processes. Interventions have 
been aligned with national needs, as well as 
UNDAF, the UNDP strategic plan and other 
national and international policy documents.

The most relevant example from the current pro
gramme cycle is the responsible mining project, 
in which UNDP has worked to strengthen the 
capacity and policy coherence of the Ministry 
of Industry, Energy and Mining (MIEM) and 
the Ministry of Housing, Land Use and the 
Environment (MVOTMA). The policy goal of 
responsible mining emerged from a strategic polit
ical decision, in line with the government strat
egy to address the relationship between human 
rights and extractive industries. The policymak
ers involved in the responsible mining project all 
acknowledge the role of UNDP in facilitating 
timely and appropriate interinstitutional dialogue 
and providing valuable opportunities for exchange, 
reflection and discussion, despite the diversity of 
stakeholders, interests and demands. 

UNDP support to a Ministry of Social 
Development (MIDES) project to generate sus
tainable conditions for the social inclusion of poor 
groups was instrumental for the development of 
government policy, enabling the recently created 
ministry to hire a technical team to implement 
the programme. UNDP also provided man
agement support to the implementation of the 
microfinance programme. With the ART pro
gramme, UNDP and government agency partners 
sought to promote inclusive growth, appropriate 
diversification and technological innovation in 
production through greater local participation in 
the preparation of local economic development 
projects. The ART programme provided support 
to increase the use and influence of local knowl
edge in departmentlevel planning, such as the 
Artigas Department Development Plan. 

The relevance of the UNDP approach in pro-
gramme area 1 is moderate. There was con
sensus among contributors to this assessment 
that UNDP efforts in this area were not strong 
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enough to promote diversification of production. 
UNDP activities were, however, aligned with 
the Government’s goals. These moderate results 
in the diversification of production seem to be 
explained by the low priority given to this area 
by UNDP, which somewhat reflects that of the 
Government. UNDP does not have a member 
of staff dedicated to this programme area, which 
is dealt with in a crosscutting way. Most of the 
activities have been implemented under other 
areas, such as the introduction of environmental 
issues in the mining sector, and prioritisation of 
a sustainable approach to productivity. UNDP 
could have played a more active role in promoting 
the agenda and discussing the issue.

4.1.2  EFFECTIVENESS

UNDP effectiveness in this programme area 
was average. When the results of UNDP activi
ties are assessed in relation to the expected 
goals (see Annex 2, area 1), there appears to be 
a high level of success, despite some delays in 
implementation. However, taking into account 
the overall national development results for the 
period and the relatively modest goals set, this 
assessment should be reconsidered. 

For example, one goal was to strengthen the 
capacity of 11 public and private institutions to 
jointly design and implement strategies for diver-
sified production and equitable and sustainable 
growth. There is clear evidence that this goal was 
achieved early, for example with the Territorial 
Policy Area (APT) of the OPP, which promotes 
decentralisation and inclusive development. 
Under a joint initiative with UNEP to main
stream environmental issues in poverty reduction 
and development policies, UNDP supported the 
OPP department responsible for implementing 
the National Public Investment System (SNIP) 

to better consider social, economic and environ
mental factors in the design, prioritisation and 
implementation of public investment projects. 
Efforts were made to bring district authorities 
more systematically into SNIP implementation, 
through training and developing a SNIP mod
ule customised to the needs of district authority 
investment projects. There is also evidence that 
the capacity of MIDES, recycler cooperatives and 
some local governments was built. UNDP also 
supported the Global Local Compact Network 
in Uruguay, though it could not be verified 
whether this was strengthened as a result.39

UNDP contributed to strengthening microfi
nance by building the capacity of relevant institu
tions, including nongovernmental organisations 
(NGOs), cooperatives and credit management 
companies. The microfinance programme worked 
in about 150 locations throughout the country to 
increase the financial inclusion (understood as 
adequate access and use of financial services) of 
micro and small enterprises, developing tools 
to address the obstacles they face in accessing 
adequate funding. Through support to the Youth 
Employment Act and the employment round
table, UNDP met its target to reduce private sec
tor employees without social security coverage 
to 30.0% (27.0% in 2013, from a 2006 baseline 
figure of 41.2%). Other yet unmet targets which 
are expected to be met by 2015, are: increasing 
the percentage of the population informed or 
highly informed about science and technology 
in Uruguay by at least half;40 and reducing youth 
unemployment rates by 50% for 2024 year olds, 
and by 25% for 1519 year olds.41 

Between 2007 and 2010, UNDP supported the 
design of initiatives to promote knowledge, tech-
nology and innovation in the production sector. 

39 A product of the Partnerships with the Corporate Sector project was the dissemination of the UN Global Compact and 
its principles in Uruguay. This was achieved with UNDP support based on the establishment of the Global Compact 
Local Network, currently consisting of 39 member companies and organisations. The network is still not established as 
a civil society organisation with legal status. 

40 Based on the Second Public Perception Survey on science, technology and innovation conducted by ANII in 2011, 35% 
of the population is informed or very informed (in 2008, the baseline year, it was 27%).

41 Average youth unemployment rate for under 25s in 2013 was 19.6% and in 2008 it was 22.3%.
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Assistance was provided to strengthen the Pasteur 
Institute and UNDP seed funding was given to 
establish the Uruguayan Centre for Molecular 
Imaging. The Pando Science and Technology 
Park was strengthened and help was provided 
to create dozens of technology initiatives with 
the national university, UDELAR. These efforts, 
under the government strategy, were a catalyst 
for the development of a scientific technological 
innovation sector. The Government’s creation of 
the National Research and Innovation Agency 
was an important milestone in the development 
of this area of work.

By 2009, private sector partnerships for human 
development were being promoted. Under 
UNDP leadership, a local Global Compact net
work was created with more than 30 public and 
private companies and organisations, to target 
social investments for MDG achievement. This 
network’s performance was mixed and its sustain
ability depends largely on its mainstreaming and 
legal status. 

The UNDP ART programme has successfully 
coordinated local, subnational and national 
stakeholders to prepare economic development 
strategies at the department level in line with 
the national strategy. This is evident in specific 
cases like the ‘Salto Emprende’ (entrepreneur
ship leap) initiative, and the establishment of 
RADEL, among others. Notably, RADEL has 
been active in several national seminars, includ
ing the World Local Development Forum 2013 
in Foz de Iguazú, where the network presented 
its achievements and challenges. 

UNDP supported the Ministry of Industry and 
Energy to set up an interinstitutional roundta
ble on local development. The roundtable coor
dinates national and departmental policies and 
provides methodologies, technical resources and 
advocacy. UNDP led joint planning and activi
ties, and was part of a delegation to the World 

Local Development Forum promoting the coor
dination of national and local development poli
cies. UNDP also supported public employment 
centres (CEPES) in strategic planning to coor
dinate supply and demand of employment and 
identify training needs. 

The ART programme was an important plat
form to implement the UNDP human develop
ment strategy at local level. With the support of 
departmental bodies, public and private stake
holders and civil society, policy coordination 
spaces were created and local analyses, strategies 
and agendas were prepared to strengthen local 
economic development. Funding for decentral
ised cooperation was leveraged from Italy and 
Spain, who saw the platform as an opportunity 
to enhance their impact on the ground.

Other results were not foreseen in the origi
nal targets. For example, coordination between 
MIEM and MVOTMA allowed for a roadmap 
for responsible mining in Uruguay to be prepared, 
and relationships between key stakeholders to be 
strengthened. Through an international confer
ence on mining and sustainable development, 
UNDP was able to share experience and learning 
from international and regional practices,42 and 
with the support of RBLAC, promoted dialogue 
between national stakeholders to share knowl
edge and open space for collaboration. 

The Mining and Sustainable Development joint 
project provided lessons on the challenges for 
UNDP of working with large scale mining. Since 
this is a very controversial issue, conducting joint 
activities with the Government can risk the 
neutrality and reputation of UNDP. However, 
UNDP has been able to agree activities with the 
Government, while maintaining its indepen
dence and image. The UNDP role to strengthen 
networks of institutions and experts that can 
assist countries is strategic and should continue. 
Strong regional capacity for democratic dialogue 

42 As this was a joint project, UNESCO and UNEP also brought in best practices in the region to complement UNDP 
proposals.
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has allowed for an external perspective on the 
process and preserved the impartiality of UNDP. 
However, work with civil society and productive 
industries has been moderate, and projects that 
promote the capacity of civil society organisa
tions are scarce.

The contribution of UNDP to the shift in energy 
planning, through the Uruguay Wind Energy 
Programme (WEPU) and the Energy from 
Biomass Production Project (PROBIO), is con
sidered an achievement, supporting and strength
ening the goals established in the national energy 
policy regarding the introduction of renewable 
sources. Cooperation between the public and pri
vate sectors and academia was key to the positive 
results achieved.

4.1.3  EFFICIENCY

UNDP efficiency in programme area 1 was aver-
age overall, with some variation. Overall, project 
and programme implementation was smooth and 
relatively few resources have been used. However, 
there are some differences between specific results, 
for example the low achievement of the Global 
Compact. In some cases, implementation has 
been delayed, including in some DINAMA proj
ects, and when consultation was required with 
RBLAC or UNDP headquarters in New York. 
In other cases, UNDP fund management enabled 
fast responses to the needs of stakeholders.

4.1.4  SUSTAINABILITY

UNDP sustainability in programme area 1 was 
satisfactory overall, with some variation. In 
most cases, UNDP interventions have been sus
tainable for several reasons. Firstly, almost all 
interventions have fitted with government priori
ties, and in several cases, programmes and policies 
are mainstreamed in public policy frameworks. 
Secondly, interventions have been designed 
through processes of social dialogue which result 
in agreements with strategic stakeholders. Finally, 
building local and institutional development 
capacity and agendas has been critical to cre
ate the conditions for sustainability. Specifically, 

crosssector and multilevel (national and local) 
platforms were an appropriate strategy to pro
mote sustainability.

4.1.5   ADDITIONAL ANALYSIS AND 
REFLECTION ON PROGRAMME 
AREA 1

Of all UNDP areas for action, diversification of 
production and inclusive growth has the lowest 
budget and no dedicated staff. The programme 
area has also shown the fewest results, and this 
performance calls for additional reflection. 

This area of work is critical and demands 
greater effort. Development is a holistic process 
and achievements in other areas are unsustainable 
if not supported by a dynamic, diverse and inno
vative production structure. Development is not 
automatically achieved when a country reaches 
a certain income level. It requires that society 
has the capacity to develop effective social, insti
tutional and technological organisation. If not 
based on solid ground, any improvements can be 
shortlived.

Volatility and unsustainable economic growth has 
been a recurrent feature in Uruguay’s develop
ment. In spite of fast growth in the past few years, 
the country still faces severe problems in terms 
of human capital, human development, labour 
quality and skills. The country’s competitiveness 
is still strongly linked to the availability of natu
ral resources. Despite undertaking some relevant 
activities, stakeholders agreed that programme area 
1 lacked dynamism and achieved poor results. The 
document review revealed that, in this area, prior
ity was given to inclusive development (microfi
nance and local development programmes) with 
a focus on sustainability, over diversification of 
production. The only outstanding programme in 
this area is the renewable energy programme, an 
extremely successful effort with outcomes relating 
to sustainability, environmental issues, energy sov
ereignty and balance of trade. 

The weak efforts of UNDP in this area can be 
explained by low demand from the Government 
and the emergence of new relevant government 
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bodies (such as the National Innovation and 
Research Agency). UNDP may have helped to 
push this issue higher up the agenda (as it has in 
other areas such as the environment, citizenship 
and equality), but some initiatives carried out in 
the 20052010 period (such as the Pando Science 
and Technology Park, the Pasteur Institute or 
the Uruguayan Molecular Imaging Centre) have 
gradually disappeared from the agenda. Activities 
in this area tended to be lower priority than 
developments in other areas, such as mining and 
the environment.

In summary, UNDP has played a relevant role in 
programme area 1 in relation to inclusion, but 
it has been weak in the promotion of debates 
about shifting the production structure and 
addressing the link with democratic, inclusion 
and environmental goals. In this field, efforts 
have focused on corrective rather than proac-
tive, forward-looking activities.

4.2   ENVIRONMENT AND  
RISK REDUCTION

Both of the UNDAFs covered in this evaluation 
include environmental policies promoting sustain
able economic growth through integrated land 
management. In the earlier (20072010) UNDAF 
this is included within programme area 1, which 
focused on the diversification of the country’s pro
ductive structure, whereas the latter (20112015) 
framework defines a new programme area spe
cifically on the environment. The purpose of this 
programme area is to generate progress towards 
sustainable development models that consider the 
conservation of natural resources and ecosystems, 
climate change mitigation and adaptation, and 
the use of renewable energies to reduce social and 
environmental vulnerability. This area is aligned 
with MDG 7, the targets for which were set in the 
MDG Country Report.43

The first outcome in this area, “sustainable 
management of natural resources and biodiversity 

conservation,” proposes to strengthen sustain
able management and ecosystem conservation 
to reduce vulnerability. This seeks to address 
the strong historical links between the coun
try’s development and the exploitation of natu
ral resources. In stressing local development and 
integrated land and coastal management, the 
UNDAF considers: 

i. supporting the design and implementation 
of policies and strategies for the sustainable 
management and equitable use of natural 
resources, including ecosystem conservation 
with an emphasis on the National Protected 
Areas System; 

ii. strengthening the capacity of public institu
tions to identify, design and implement social 
and environmental risk reduction plans; 

iii. supporting the design and implementation of 
policies and strategies to promote research, 
awareness and education; and 

iv. designing and implementing policies 
and strategies to improve water resource 
management. 

This outcome explores the links between poverty 
and the environment in terms of informal waste 
management and the exposure of disadvantaged 
groups to toxic products, addressing the relation
ship between poverty and the environment and 
identifying complementarities between rural and 
urban development. Coastal management activi
ties in the Uruguayan area of the Río de la Plata 
are also supported.

The second outcome, “addressing climate change 
and disaster reduction and prevention,” aims to 
increase resilience to climate change impacts. 
This is addressed through strengthening public 
sector capacity to develop adaptation and mitiga
tion strategies at national and department levels; 
strengthening disaster risk reduction and preven
tion with attention to migration; development of 
research capacity; and raising public awareness. 

43 National Social Policy Council, Millennium Development Goals Country Report, 2009.
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The third outcome, “the development and eff i-
cient use of renewable and sustainable energies,” is 
to provide ongoing support to the development 
of renewable sources; and to promote efficiency 
and energy saving measures, research and aware
ness. To increase the share of renewable and sus
tainable sources in the energy matrix, policies 
and strategies to strengthen research and create 
matrix capacity are supported. 

4.2.1  RELEVANCE

Alignment between UNDP interventions and 
national priorities is high. Interventions are 
focused on developing the capacity of policy 
implementing partners, through training, hiring 
national and international experts, and preparing 
technical inputs for dialogue processes and legisla
tive debates. The programme framework process 
was highly participatory, through a joint exer
cise among United Nations agencies to develop a 
Common Country Assessment (CCA), which was 
subsequently shared with the Government. This 
country assessment and UNDAF preparation pro
cess were considered relevant.

Overall, the approach has been relevant and 
consistent with the goals established. There are 
mixed views, however, concerning the relevance 
of the approach to decentralisation. In some 
cases, such as the binational FREPLATA Project 
where difficulties over the agenda had to be 
resolved, UNDP played a relevant role by adjust
ing to the requirements of national counterparts 
and developing space for dialogue. Additionally, 
the importance of developing and strengthen
ing the National Emergency System (SNE) was 
also highlighted. UNDP has provided substan
tive support to the SNE in risk management and 
institutional development, and supported decen
tralisation of the approach. The fact that the 
executive board of the SNE is located under the 

Deputy Secretary to the President is considered a 
landmark achievement (see Annex 3 Box 2). 

As mentioned in section 4.1.2, efforts to shift the 
energy matrix, linking several projects like the 
Wind Energy Programme in Uruguay (WEPU) 
and the Production of Electricity from Biomass 
Programme (PROBIO), were considered appro
priate and extremely relevant to the country’s 
development, supporting the establishment of an 
energy matrix that will position Uruguay as the 
largest user of alternative energy sources based on 
total energy use by 2016. 

From a central level, programmes are considered 
to be well aligned and strategies designed jointly 
with department governments, with priorities 
and different lines of action selected in a coor
dinated manner. This is the case of the SNAP 
Project (Annex 3, Table 1), which applied inno
vative field approaches to engage producer asso
ciations and institutions involved in education, 
rural development and human rights. There was 
a clear perception that this would bring about 
substantive future changes. Support to the SNE 
has resulted in a new institutional framework at 
the level of the country’s 19 departments and 
the creation of the Departmental Emergency 
Committee – made up of district authorities, the 
Ministry of Defence, the Ministry of Internal 
Affairs, the Health Department and MIDES –
to coordinate activities according to national and 
departmental needs.44

The first phase of the Montreal Protocol on 
ozonedepleting substances took place as 
expected, with UNDP playing a leading role to 
bring in highlevel technical guidance. There 
were relevant capacity building activities, and 
UNDP provided consultants to support project 
design and help in the preparation of a strategy to 
reduce ozonedepleting substances. Most notable 

44 However, some local government actors mentioned that they established a relationship with UNDP through central 
government, and that negotiations were already closed when they were invited to join. They feel left behind in the proj
ect design phase, particularly concerning their own role. Notwithstanding, they accept centrally established guidelines 
because they prefer to implement projects that have been correctly designed rather than remaining without support. On 
this issue, they insist on the possibility of establishing connections through UNDPcoordinated decentralised spaces.
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was the process to train refrigeration technicians, 
accompanied by the private sector, which resulted 
in a complete transformation of the whole indus
try. The management and application of global 
knowledge on the options for replacing hydro
chlorofluorocarbons is perceived as a problematic 
and complex issue. However, addressing this does 
not depend solely on UNDP, but on both local 
and global decisions on the reduction of ozone
depleting substances. 

Concerning priority issues in international fund
ing, some government officials considered that 
donor countries make decisions without consid
eration of national priorities. This makes it hard 
for UNDP to develop proposals that address 
both national and donor priorities.

4.2.2  EFFECTIVENESS

Project cost-effectiveness in terms of invested 
resources and results achieved has been good. 
Development results, approaches and meth
odologies could be reconciled, despite project 
implementation changes and difficulties. Some 
advocacy strategies have proven highly efficient 
in relation to expected results. The information 
about indicators is detailed in Annex 2, Area 2.

The results in all outcome areas have been 
highly satisfactory, even considering that proj
ects that failed to meet expected results by 2010 
continued until they were achieved later. There 
has been significant progress in biodiversity 
conservation, with a total of 10 protected areas 
introduced to the SNAP and three management 
plans prepared and passed. 

The analysis of indicators for areas related to 
climate change adaptation, international 
water pollution monitoring, risk manage-
ment and energy reveals that targets have been 
met or exceeded. Uruguay continues to meet 
Montreal Protocol targets and has approved 
the Metropolitan Region Climate Plan for 
three departments (Montevideo, San José and 
Canelones). Decree 255/013, establishing a new 
framework and staffing for MVOTMA, has 

been approved and implemented, as has the sys
tem for environmental permits and control. The 
Small Grants Programme (SGP) (see Annex 3, 
Box 3), managed by UNDP with GEF funds, 
has expanded its relationship with civil society, 
created awareness and engaged grassroots organ
isations and environmental NGOs. This has 
helped to bridge social inclusion and sustainable 
development. 

The UNDP biodiversity, energy, international 
waters and climate change portfolio is consid
ered highly important by public management and 
key stakeholders at different levels. Performance 
has been high, and in some cases expectations 
have been exceeded. UNDP played a key role in 
assuring these results by providing technical and 
management support and leveraging its own and 
other donors’ resources to strengthen govern
ment capacity. A good example is the shift in the 
energy matrix which saw a 50% replacement of 
traditional energy sources with renewables before 
the expected term. 

Measures have been put in place to leverage 
other institutional resources, internally or from 
thirdparties, particularly at the department level. 
One example of this is the Integrated Coastal 
Area Management project, implemented with 
the Water Resource Bureau, which addresses 
the effect of saline displacement on fisheries. 
Another example is the SNAP Project, which 
is also in line with the country’s land manage
ment policies to engage civil society. Consensus 
has been reached around legal frameworks and 
policy agreements to support effective environ
mental management, SNAP sustainability and 
the link between biodiversity conservation and 
local development. 

Coordination and networking of different actors 
was an important factor in this area. The most 
successful advocacy on protected areas happened 
where there was a strong track record in the field 
and active local groups. The achievements of the 
SNE depended on the input of other agencies 
and civil society. UNDP hired consultants and 
opened a public tender process at the National 
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Research and Innovation Agency (ANII), and 
produced publications and risk management 
guidelines. However, there is still a lack of space 
for effective civil society engagement in strategic 
and policy decisionmaking, and it has been diffi
cult and rarely effective for UNDP to involve the 
private sector in environmental activities. 

The FREPLATA project has achieved goals set 
for the national level, though binational results 
have been weaker due to complex coordination 
issues and the high turnover of decisionmakers 
in participating institutions. For this reason, 
some of the expected campaigns on water qual
ity measuring have not been implemented. The 
project provided institutional support for bina
tional teams working on the Rio de la Plata and 
its coastline. This resulted in positive synergy 
between participating teams and institutions, 
though at the time of this assessment, the project 
had not met all of its goals. Given that the nec
essary human and material resources are in place, 
with continued strengthening of binational agen
cies and the will of steering committee members, 
the project is in line to meet its goals. 

The SNE is an example of institutional strength
ening with results that improve the quality of life 
for Uruguayan people. Projects were implemented 
to strengthen the SNE at national and local lev
els (see Annex 3, Box 2), in a resultsoriented 
and decentralised process with representation of 
all 19 departments. 19 emergency coordination 
centres were established at departmental level,45 
operational and technical staff were trained, and 
there is now an emergency response protocol in 
place. UNDP has also strengthened the capacity 
of MOVOTMA to prepare national reports for 
the United Nations Climate Change Convention 
and biological diversity strategies.

Energy targets have been mostly achieved, in 
large part through the support to two proj
ects strongly aligned with the country’s energy 
policy (WEPU and PROBIO), and through 

promoting cooperation between the private sec
tor and government technical officials. While the 
Land Management Act strengthened the role of 
district authorities, there is consistent feedback 
that decentralisation is insufficient. There is still 
lack of expertise in certain areas, and training 
and awarenessraising with producers and the 
public remains a challenge. The Small Grants 
Programme has provided crosscutting support 
to all of these strategies.

4.2.3  EFFICIENCY

The efficiency of the UNDP programme has 
been medium-high, with some variation. Some 
of the problems mentioned were implementation 
delays and extensions and liaison with UNDP 
offices outside the country. Management was effi
cient to maximise returns on the available budget 
and leverage resources from other sources. The 
UNDP role of fund manager is considered a good, 
efficient use of their time and is highly valued. 

In some cases, project extensions were due to 
unmet goals or because longer terms were needed, 
in others donor plans did not match the actual 
implementation schedules of the public sector or 
civil society partners. In some cases, projects were 
reformulated to incorporate an additional output 
or activity requiring an extension. 

The institutional framework for the GEF 
SNAP project is an example of a National 
Implementation Modality (NIM). A stable proj
ect team has been working together for almost 
a decade (since 2005) and was eventually main
streamed into the new institutional framework, 
providing a large amount of knowledge to the 
organisation. 

For new projects, resources are invested to ensure 
quality proposals eligible for GEF funds, thereby 
helping leverage funds from other national and 
international sources. Most of the portfolio is 
funded by GEF and these projects are usually 

45 Departmental Emergency Coordinating Center, www.sinae.gub.uy.

http://www.sinae.gub.uy
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extended beyond the initial 3year term man
dated by the donor, as it is known from the start 
that this will not be long enough to complete 
implementation. 

Budgets have been followed and the volume 
of activities has been consistent with plans. In 
some cases, there was uncertainty around new 
funding relationships and different management 
approaches. UNDP solvency allowed for a con
tinuous flow of resources across several projects.

Overall, the use of resources provided by the 
State, the United Nations and other sources was 
harmonious. There is consensus that all resources 
were correctly used, allocated as planned, and that 
project goals were met subject to readjustments 
to implementation times. Multistakeholder 
projects tended to be less efficient, because of 
delays and bureaucracy and the time taken to 
reach consensus decisions at key stages of the 
process. However, it was reported that such coor
dination between different sources of funding 
strengthened achievement of results in all pro
gramme areas. 

Resources allocated to projects related to risk 
management were used efficiently and cor
rectly. Strategic funds used for international 
contracts were a critical contribution to devel
oping the system and their cost was relatively 
low compared to the results obtained. Extra 
funding would increase intervention efficiency. 
Subnational stakeholders stated the need for a 
national emergency fund managed by the SNE to 
address emergency situations that impact several 
areas of the country. The UNDP role as knowl
edge broker was considered a highly efficient use 
of resources for valuable work to identify knowl
edge needed to address this sensitive issue. 

4.2.4  SUSTAINABILITY

Sustainability of results in this programme area 
is high. UNDP results are within the relevant 
institutional channels and specific laws have been 
put in place in each outcome. No dependency 
on UNDP as a donor was created, as resources 

were leveraged from national cooperation funds 
and other international donors. At subnational 
levels, resources were disseminated through the 
new land management law, civil society and the 
private sector. An important number of technical 
staff from different projects have since gone on to 
work for public bodies, resulting in a major main
streaming effect. 

Information on sustainability needs to be improved 
from the beginning of each project, and in the 
documentation of the process, to increase the suc
cess of financial and institutional sustainability 
strategies. Exit strategies should not be treated 
superficially but should allow responsible institu
tions to create adequate mechanisms to continue 
key project activities across budget periods and 
government terms. Despite shortterm changes, 
national priorities have been maintained and there 
has been continuity which favours sustainability. 

Environmental results are sustainable due to sev
eral factors, including: the recurrence of success
ful projects with several implementation phases 
over time; support to the creation of environmen
tal laws; intervention in productive areas with 
environmental criteria; and Uruguay’s commit
ment to international conventions. For instance, 
SNAP collaborated in building the capacity of 
national, local and departmental bodies, generat
ing a real chance of sustainability. It is now fully 
owned by participating institutions, with gov
ernment and international cooperation funding 
(a new GEF and a new contribution from the 
French Environmental Fund).

Key to sustainability is that outputs are main
streamed and can continue to be implemented 
beyond the project lifetime. The future of pro
tected areas created is not under threat, although 
there may be challenges in the implementa
tion of management plans. Training and capac
ity building carried out under SNAP facilitated 
compromises between the protection and use of 
land and natural resources, through greater citi
zen participation, especially in the creation of a 
common environmental agenda. Based on the 
SNAP intervention, the community has been 
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able to develop new projects, particularly around 
tourism. Overall, trust was built between key 
stakeholders in all of the environmentrelated 
themes, and longterm and sustainable discussion 
spaces were opened. For example, the creation of 
local or regional spaces (such as advisory com
missions and water resource councils at regional 
level; emergency committees and coastal projects 
at departmental level; or cooperation between 
departmental, national and private sector stake
holders to shift the energy matrix) has been 
an irreversible process. The trust built between 
partners formed a basis for creating a common 
agenda, to improve the tourism value chain and 
care of protected areas, and create alliances with 
the private sector for sustainability. 

A third binational phase is not expected for the 
international waters project. The sustainability 
of a joint policy between the two governments 
(Argentina and Uruguay) depends on existing 
issues being resolved, and is beyond the remit 
of UNDP. Intersectoral workgroups have 
been formed around specific issues, including 
monitoring, information systems, promotion 
of clean production and intermunicipal 
collaboration. These groups have the capacity 
to continue autonomously with the assistance 
of relevant national authorities. The challenge 
in the exit strategy is related to the unstable and 
uncertain context for the discussion process. At 
the end of the first phase of the project, despite 
having a strategic action plan, many institutions 
were not able to find sustainable approaches for 
their programmes. 

In the ECOPLATA programme, once projects are 
completed, activities have been partially funded 
from public bodies DINAGUA and DINAMA, 
and continuity has been guaranteed by the involve
ment of district authorities and their coordination 
with community stakeholders. In many cases, 
other actors support analysis of the coastal situ
ation, including the Uruguayan Navy’s ocean
ography, hydrography and meteorology service. 
However, the latter do not always have sufficient 
resources to conduct necessary monitoring. 

Regarding the shift of the energy matrix, strong 
sustainability is explained by the existence of a 
longterm national policy on energy issues which 
brings clear savings for the country and supports 
sustainable productive growth. Twenty years ago, 
the country lacked a structured programme for 
alternative energy, with just a few standalone 
examples of wind turbine or solar panel use.

4.3   EQUITABLE SOCIAL 
DEVELOPMENT AND THE 
REDUCTION OF POVERTY AND 
INEQUALITY 

Both of the UNDAFs analysed for this ADR 
address structural challenges for social inclusion 
and equitable human development. UNDAF 
20072010 identifies two results: result 2.1, 
which states: “By 2010, the country will have made 
progress in policy design and management, elimi-
nating extreme poverty and reducing poverty” and 
result 2.2, which focuses on public policies to 
enable “conditions for more equitable quality social 
services, confronting discrimination, and promoting 
social inclusion.” 

Social inclusion is a priority under UNDAF 
20112015 and a basis for the social components 
of United Nations activities in Uruguay. UNDAF 
20112015 defines a set of outcomes that under
pin the framework for action. These envisage 
progress in the following areas:

i. “The design and implementation of social pro-
tection policies targeting young children and 
their families,” through the development of 
social policies to establish an integrated child 
protection system. 

ii. “The design and implementation of policies to 
improve the quality of education, increase high-
school completion rates (reducing social divides); 
and expand access to tertiary education,” with 
United Nations support to the Government’s 
education reforms. 

iii. “The consolidation of the integrated national 
healthcare system; strengthening public health 
policies; and promoting universal access to 
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sexual and reproductive health,” supporting the 
national healthcare system as one of the key 
building blocks of the welfare state. 

iv. “The design and implementation of institu-
tional policies and tools to consolidate a national 
response to HIV/AIDS with targets for univer-
sal access to support, treatment, care and preven-
tion, and f ight against any form of stigma and 
discrimination,” with support to Uruguayan 
institutions to increase knowledge of the 
characteristics of the pandemic and reduce 
stigma and discrimination. 

v. “The design and implementation of institutional 
policies and tools to reduce inequalities related to 
gender, age and race,” along with outcome vi, 
is related to the reduction of inequality from 
a perspective of gender, migration and land. 

vi. “Implementing social cohesion policies (particu-
larly in habitat and residential integration) 
aimed at reducing divides between areas and 
with the diaspora.”

UNDP activities in the social development 
programme area are focused on strengthening 
national capacity to implement social protec
tion policies for reducing poverty and eradicat
ing extreme poverty. UNDP has defined a set of 
strategies to help the country reduce inequali
ties, including: intergenerational (targeting early 
childhood and youth); gender (focusing on the 
economic empowerment and political participa
tion of women, and social protection programmes 
with a gender lens); socioeconomic (with a focus 
on multidimensional poverty); and geographical, 
helping to counteract residential segregation and 
promote more inclusive, integrated and cohesive 
economic development. 

4.3.1  RELEVANCE 

Strategies deployed by UNDP to help reduce 
poverty and inequalities in Uruguay have been 
extremely relevant to national priorities and 
international commitments.

The UNDP programme is clearly aligned with 
national priorities expressed in the 2008 Equity 

Plan. The implementation of this plan gave rise to 
other national strategies, plans and programmes 
to reduce poverty and persistent inequalities. 
UNDP has consistently worked to strengthen 
the National Social Policy Council, helping to 
identify specific work areas such as the creation of 
inputs for the care system or methodologies for 
the analysis of multidimensional poverty. 

For the reduction of intergenerational inequality, 
UNDP invested significant effort in the design 
and implementation of the National Youth Plan, 
and the accompanying youth strategy and plan of 
action. UNDP contributed to the development 
of another key social programme, “Cercanías,” 
with actions such as ‘Canelones Grows with You’. 
UNDP made clear contributions to the National 
Plan against Racism and Discrimination, and 
other initiatives, such as the Neighbourhood 
Improvement Programme, have relied on UNDP 
project management support. Finally, UNDP 
has been consistent in its support to reduce geo
graphical disparities, for example in terms of 
utilities, mobility, interconnectivity or resources, 
such as through the ART programme in the 
country’s northern departments of Artigas, Salto 
and Cerro Largo.

The convergence of interests and priorities 
between UNDP and Uruguayan institutions in 
relation to gender equality has been highly satis-
factory. UNDP was aligned with national guide
lines for reducing gender inequality, including 
the Equity Plan, the National Opportunities and 
Rights Plan 20072011, the Third Montevideo 
Gender Equality Plan 20142017, the National 
Plan to Fight Domestic Violence and the Quota 
Act. In this broad context, UNDP activities 
focused on four national priority areas: 

i. Supporting social protection and care sys
tems from a gender perspective; 

ii. Promoting the political participation of 
women; 

iii. Implementing crosscutting mechanisms and 
positive actions to promote equality at corpo
rate level (public and private companies); and 
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iv. Strengthening competent institutions for 
prevention, care and punishment of gender 
and generationalbased violence (carried out 
jointly with UNWomen, UNFPA, IOM and 
UNESCO). 

Given its broad development mandate, UNDP 
has a strong track record in bringing together dif
ferent areas of work to reduce intergenerational, 
gender, socioeconomic and geographical inequal
ities. Since the creation of MIDES, UNDP has 
cooperated with and provided support to deci
sion makers responsible for key social develop
ment policies, plans and programmes. There have 
been many initiatives to increase synergy between 
these actors, and accompany national efforts to 
strengthen the social protection system. 

The interagency approach of UNDP has been 
very appropriate for some initiatives, with 
well-coordinated joint work processes with 
UN-Women and UNICEF. Prior to the launch 
of DaO, UNDP already had extensive experience 
of coordinating with UNICEF and UNIFEM. 
Since DaO, joint work with other agencies such 
as UNFPA and ILO has been strengthened. 

4.3.2  EFFECTIVENESS

On average, the effectiveness of UNDP in 
meeting the targets of annual workplans 
exceeds 80%.46 For CPD targets with an 
expected UNDP contribution, achievement 
is higher than 85% (see Annex 2 – Area 3). 
Indicators could be better designed, and the 
indicators and targets for the new Development 
Assistance Action Plan (UNDAP) and CPD 
should be better aligned, but the work done to 
develop the output and outcome chain should be 
particularly acknowledged. 

This evaluation was able to verify that, in rela
tion to the reduction of poverty and inequality, 

effective changes have taken place in socioeco
nomic conditions in intervention areas. UNDP 
employed various strategies during the pro
gramme cycles, as described below. 

The main goal of UNDP in Uruguay is to 
strengthen national capacity. This includes a 
wide variety of approaches and stakeholders. 
The most common approach has been training 
of individual officials through UNDPsupported 
learning events, workshops and seminars from 
local to international levels. These built capacity 
at different levels of government and promoted 
more innovative approaches in social policy. Most 
national partners agree that, overall, the main 
agencies with whom UNDP has worked (such 
as MIDES, the national institutes for youth and 
women, district authorities, trade unions etc.) 
now provide better enabling conditions and insti
tutional environments for work on social issues 
from a human rights perspective. This achieve
ment is also down to significant political will to 
make such changes, and UNDP support to this 
is clear, and acknowledged by the different stake
holders consulted. 

The creation of spaces to share experiences 
has been a very important area of UNDP 
work on gender and youth. UNDP has shown 
clear commitment to facilitate youth advocacy 
spaces, supporting the National Youth Institute 
(INJU) to develop a specialised Mercosur youth 
network with participation of more than 300 
young people from national institutions and 
social organisations. These spaces include vir
tual platforms and regional exchanges, and one 
notable example is ‘Youth with Voice’, a platform 
for meeting, debate, influence and planning for 
the region’s youth.47 Likewise, officials from the 
Social Policy Council participated in regional 
exchanges to share information about the plans 
and approaches of the social protection system 

46 It should be noted that not all targets in the CPD (or in the CPAP) could be compared. This is because four of the nine 
indicators have targets for which UNDP makes no contribution due to the interagency nature of the chain of outcomes, 
outputs and indicators. UNDP also develops a set of more specific indicators and targets at the PRODOC level, which 
are reviewed systematically and provide the actual monitoring framework (Annex 4.3).

47 During May 2014, there were 5000 visits.
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in different countries. Under the strategic coor
dination of UNDP, Uruguay has shared its 
experiences of the ‘Gender Equality Seal’ with 
national equality bodies from various countries 
and Uruguayan trade unions have participated 
in two regional business fora on gender equality. 
These activities are within the scope of South
South cooperation promoted by UNDP (see 
Section 5.3.)

Other work to strengthen advocacy and dem-
ocratic dialogue included joint UNDP and 
UNFPA support to policymakers and civil soci
ety in the 2013 national dialogue on HIV and 
rights. The findings and recommendations of this 
event were an important input into the prepara
tion of a bill for an integrated response to HIV/
AIDS, being debated in Parliament, with the 
support of MIDES, MSP, civil society and the 
National AIDS Commission.

The United Nations, coordinated by UNDP, 
provided technical assistance for the prepara
tion of working documents for the 2011 national 
dialogue on healthcare, coordinated by MIDES 
under the leadership of a special interministe
rial group. About 600 representatives from civil 
society, government, academia and policy circles 
attended the three dialogue spaces, which helped 
to position the issue on the public agenda. The 
four documents (two on users, one on manage
ment schemes and one on funding models) were 
extremely useful inputs for the interministerial 
group, which went on to design the National 
Healthcare System. An immediate outcome was 
the passing of guidelines for the implementation 
of a future national policy and the allocation of 
$20 million Uruguayan pesos (US$850,000) of 
public funds for three pilot activities.

Under the Quota Act (as part of the campaign 
“More Women, Better Politics”), UNDP and 
UNWomen worked with the Women in Politics 
Network to promote dialogue between leaders of 

the major political parties and representatives of 
civil society. UNDP also led consultations on the 
post2015 agenda with the National Social Policy 
Council and civil society. In 2013 a first event was 
held, convened by AUCI and the Ministry of 
Foreign Affairs,48 with the participation of gov
ernment agencies, civil society organisations, the 
private sector and academia. A second consulta
tion49 brought together civil society stakeholders, 
while a third was aimed at youth organisations. 
All of them reached broad constituencies.

UNDP supported the Uruguayan Government in 
the implementation of its Equity Plan and col
laborated with national institutions to improve 
some of the plan’s strategies, such as the National 
Child and Youth Strategy, promoted jointly 
with UNICEF. UNDP provided support to the 
Government for early childhood and maternal 
health, including an activity in the Department 
of Canelones to support implementation of a 
“Cercanías” health and education programme tar
geted at households with children under four. To 
implement the Equal Opportunities And Rights 
for Women Plan, UNDP and UNWomen pro
vided technical support in the creation of the 
‘Gender Equality Seal’ to certify organisational 
mainstreaming of gender equality in public and 
private companies. UNDP, together with FAO, 
ILO and UNICEF, led an initiative to conduct 
and implement pilot programmes for the achieve
ment of MDGs in several departments. UNDP 
also supported the National Youth Agency to 
prepare and implement the National Youth 
Plan. Several initiatives were targeted at young  
people from poor groups, on issues of education, 
awareness of human rights and employment. In 
2012, a joint UNDP and UNICEF initiative 
helped to assess centres for integrated children 
and family healthcare. UNDP also took part in 
the joint social protection support programme, 
with MIDES and the Uruguayan Institute for 
Children and Youth (INAU).

48 “Los Objetivos de Desarrollo del Milenio y el Futuro que Queremos: Contribuciones desde el Uruguay para la Agenda Global del 
Desarrollo post 2015.”

49 “Hacia un debate crítico del mundo que queremos.”
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The generation of knowledge is inherent to the 
role of UNDP, and involves supporting national 
partners to identify evidence to inform future 
initiatives. Human Development Reports are a 
cornerstone of the work of UNDP, which has 
also supported numerous other studies, sur
veys, reports and knowledge exchanges. The 
UNDP knowledge development strategy seeks 
to improve policies by building policymakers’ 
capacity for analysis, and to raise public aware
ness, bringing the principles and values of the 
United Nations to bear on the eradication of 
inequality and its links with human development. 

4.3.3  EFFICIENCY

UNDP management has been efficient 
throughout the programme cycle. Activities 
were carried out as planned and delays due to 
administrative procedures were within acceptable 
limits, enabling implementing partners to work 
efficiently. There were some delays in decision
making which had an impact on the scheduling 
of some activities, such as the restructuring of 
MIDES. However, UNDP kept dialogue with 
national decisionmakers open throughout, and 
was able to reactivate some of the commitments 
that otherwise might have stalled. UNDP also 
played a clear role in leveraging technical and 
financial resources from thematic global funds (in 
areas of governance, poverty, MDGs and youth) 
and resources from the gender practice area of the 
UNDP Regional Office in Panama.

UNDP has prioritised the National Implemen-
tation Mechanism (NIM), the performance 
of which has been efficient. Based on UNDP 
corporate guidelines, and to strengthen national 
budgeting and management systems, the NIM 
was the chosen management tool for most activi
ties. The flexibility of UNDP to allow for Direct 
Implementation Mechanisms (DIM) in some 
cases has been praised. Such cases, which need 
approval from the headquarters, are initiatives 
where the added value of UNDP is substantial, 
such as the preparation of the Human Develop
ment Report. When the Government has limited 
capacity for management and administration, 

due to political transition or institutional reforms, 
execution is possible through the DIM approach. 
For highly sensitive issues, like the citizen secu
rity dialogue or work with women politicians, 
the DIM arrangement allows independence and 
neutrality and thus guarantees efficiency.

4.3.4  SUSTAINABILITY

The sustainability of most services and out-
puts supported by UNDP is satisfactory, given 
increasing levels of ownership. The alignment 
of UNDP interventions with government priori
ties has been key for national ownership. A good 
example is the replication by the Government 
of the UNDPsupported initiative “Canelones 
Grows with You” as a national project called 
“Uruguay Grows with You.” In the case of actions 
for women’s empowerment, the participation of 
civil society (through the National Network of 
Women in Politics and other feminist organisa
tions) has been key to sustainability. For decades, 
civil society has been a central pillar in the strug
gle for gender equality and women’s empower
ment, and it continues to play a strategic role in 
the reduction of inequality, but does not usually 
receive direct support from UNDP. Apart from 
their funding needs, civil society organisations are 
indispensable actors in this process, and should 
be part of any future UNDP alliance on the issue.

The relatively modest funding provided by 
UNDP for these initiatives has not created 
dependency; instead public funds to promote 
social policies have far exceeded UNDP contri
butions. However, the capacity that UNDP has 
built in the civil service could be lost with the 
2015 change of government.

4.4   STRENGTHENING DEMOCRATIC 
GOVERNANCE AT NATIONAL AND 
LOCAL LEVELS 

The area of democratic governance and human 
rights (the latter detailed in section 4.5 below) 
is present in both UNDAFs. In UNDAF 2007
2011, the third result seeks improvements in 
governance, including integrating international 
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commitments into national laws, and “strength-
ening public institutions and civil society for 
policy design, implementation, monitoring and eval-
uation.” UNDAF 20112015 includes goals to 
strengthen democratic governance by consoli
dating public institutions and the protection of 
human rights based on international agreements. 
The outcomes to which this area contributes are: 

i. “The design and implementation of policies and 
tools with a human rights focus for integrated 
promotion and protection of human rights, with 
special emphasis on the country’s most vulnerable 
groups.” Strategies for this include: building 
capacity of the public sector and civil soci
ety to introduce a human rights approach in 
policy design and implementation; support
ing the creation and operation of a national 
human rights agency; and the monitoring 
and legal underpinning of international rec
ommendations on human rights. 

ii. “The design and implementation of policies and 
mechanisms for the prevention, identification and 
treatment of victims of domestic violence, partic-
ularly women, youth and children.” Strategies 
include strengthening public capacity to care 
for victims of violence, and the capacity of civil 
society for monitoring and accountability.

iii. “Improved quality, access, transparency and 
accountability in the design, implementation 
and citizen monitoring of public management.” 
Strategies include strengthening depart
mentlevel capacity for statistics, and sup
port for systems to facilitate information for 
decisionmaking and to promote transpar
ency and accountability for greater citizen 
monitoring of public performance; 

iv. “The implementation of state reforms and prog-
ress in political decentralisation with broad citi-
zen participation, to ensure long-term democratic 
governance.” Strategies include strengthening 
capacity for resultsbased public spending 
management and evaluation; and support
ing the decentralisation, simplification and 
quality improvement of public administra
tion services.

v. “The design and implementation of social har-
mony and public security policies,” through ini
tiatives to improve access to justice, reform 
prison conditions and reform management of 
the defence system; and 

vi. “The implementation of policies to improve the 
participation, representation and influence of 
women and youth,” through initiatives that 
promote women’s participation at all levels of 
the Uruguayan political system. 

4.4.1  RELEVANCE

The relevance of UNDP goals is high. UNDP is 
seen as a strategic partner in some major dialogue 
processes, for example in the areas of social secu
rity reform, national defence, environment and 
reform of the prison system. UNDP is known as 
an organisation that can convene and create the 
conditions for a wide variety of stakeholders to 
participate in dialogue processes. 

UNDP interventions in this area are framed 
in national priorities and focused on building 
the capacity of partners for policy design and 
implementation. This includes capacity build
ing and training; hiring international experts to 
fill capacity gaps; and preparing technical inputs 
for multistakeholder dialogue processes and/
or legislative debates. There is a strong percep
tion that UNDP not only aligns with, but antici
pates national priorities. Uruguay does not have 
a national development plan in the strict sense, 
though for each new term of office a national 
fiveyear budget is prepared with the support of 
the OPP and approved by the legislature. This 
is the main instrument through which govern
ment priorities are set and relevant resources 
allocated, allowing UNDP to bring issues to the 
table which can then develop into projects, pro
grammes or policy decisions. 

The approach of UNDP is highly relevant. 
There is evidence of strong dialogue between 
the Government and UNDP which has enabled 
alignment of their goals and approaches. The 
methodologies and processes developed by 
UNDP were acknowledged by project partners 
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and beneficiaries. UNDP is seen to be impar
tial in highly sensitive governance issues, and has 
proven experience in providing technical inputs 
and capacity support for convening and organ
ising the types of broad consultation processes 
required. Its programme process and implemen
tation methodology sets UNDP ahead of its 
counterparts. 

Civil society demands that UNDP take a more 
active role in developing tripartite agreements 
with the Government and increasing space for 
dialogue, which is important for UNDP to bet
ter support democratic governance in Uruguay. 
Without the active participation of civil society 
in the design of public policies on issues of their 
concern, there is a risk that ownership could be 
compromised.

4.4.2  EFFECTIVENESS

The effectiveness of UNDP interventions is 
high. Most projects have proven to substantively 
support achievement of the expected outcomes in 
programme area 4. Similarly, most CPD results 
for 2011–2015 have been achieved (see Annex 
2, area 4).

UNDP made relevant and varied contributions 
to State reform processes, political decentrali-
sation and public management streamlining. 
UNDP worked to strengthen the institutional 
framework and capacity of the state’s three main 
branches: modernisation of the courts; technical 
assistance to the Parliament; and management 
development in national, local and departmen
tal governments. In this way, UNDP has helped 
to improve public service delivery with better 
results, greater citizen participation and closer 
relationships between citizens and the state. 
Progress was made in the restructuring of minis
tries and the strengthening of strategic informa
tion management systems. 

UNDP contributed to the strengthening of 
the judiciary, provided technical assistance to 
Parliament and supported modernisation proj
ects at different levels of government. Processes 

to streamline and automate bureaucratic pro
cesses in ministries, the judiciary and other pub
lic bodies were also implemented. This work to 
bring the state closer to citizens included: sup
port for the creation and expansion of citizen 
help centres; the introduction of an egovern
ment strategy; the improvement of spending 
quality and budgetary processes; the strengthen
ing of subnational and local governments; and 
the development of national policies to address 
the needs of citizens (for instance, through 
microfinance programmes and projects under the 
ART programme). 

To support public sector reform, UNDP contrib
uted inputs and developed dialogue processes for 
the adoption of laws on political decentralisation 
and citizen participation, resulting in the creation 
of a third level of government. In 2004/2005 
UNDP accompanied the transition of depart
mental governments, developing the planning 
and management capacity of district authorities 
and supporting the creation of new municipal 
authorities. 

UNDP supported the creation of the Uruguayan 
International Cooperation Agency (AUCI) and 
facilitated its participation in several interna
tional development fora, as well as supporting the 
design and implementation of the SouthSouth 
cooperation strategy. Parliament approved the 
creation of a National Public Investment System 
to optimise funding for investment projects.

To a lesser extent, UNDP contributed to 
strengthening the capacity of NGOs. 

A key element of the UNDP strategy in Uruguay 
has been the development of dialogue on national 
strategic issues, and this was acknowledged by  
different stakeholders. Indepth discussion of key 
issues, within a relatively strong democratic pro
cess, is a key component of democratic governance. 
Good examples of this are the national defence 
dialogue and the social security dialogue. Similarly, 
the ‘Security Policy Implementation and Design’ 
project sought to strengthen democratic gover
nance and citizen democracy through processes 
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50 UNDP. ArtUNDP Initiative. Ownership, Sustainability and Replicability; study performed in five Latin American 
countries: Bolivia, Ecuador, El Salvador, Dominican Republic and Uruguay. 2013.

51 Constitutional Reform, Decentralisation Law, Land Use Law, among others.
52 Interior Development Fund; Microfinance Programme for Production Development; Cluster Support and Production 

Chain; Production Sector Support Programme; Fourth Development and Municipal Management Programme; and 
Integra Uruguay Programme.

of dialogue, consultation and consensus building 
within a framework of citizen participation. 

In this line, UNDP has supported the design and 
implementation of local roundtables for citizen 
security, and under the DaO has supported the 
process of prison reform. Lack of security has a 
disproportionate impact on the most vulnerable 
sectors and can weaken poverty reduction, par
ticularly in societies with high levels of inequal
ity. With such a strong impact on people’s lives, 
the way the state addresses public security is 
one of the most relevant factors for democratic 
governance and the legitimacy of public bod
ies. The support provided by UNDP to design 
and launch local coexistence and citizen security 
roundtables is worthy of mention, as is the sup
port provided to the prison reform process under 
the DaO initiative.

UNDP has contributed to spaces to facilitate 
connections between different public and some 
private stakeholders. For example, through the 
ART programme (see Annex 2, area 5), UNDP 
is considered a strategic partner, facilitator and 
coordinator for stakeholders at local and national 
levels, supporting the mainstreaming and local 
ownership of the programme’s methodologies.50

Over the past few years, Uruguay has improved 
its legal, institutional and constitutional policy 
frameworks for development and land man
agement issues.51 In 2011, the new National 
Budget Law established the Territorial Policy 
Area (APT) under the OPP. The APT brings 
together local programmes that had been part of 
the State Development Projects Directorate,52 
driving and supporting development processes 
at different levels in order to promote inclusive 
and coherent local development, advance politi
cal decentralisation and promote social cohesion.

This programme, with others, has contributed to 
greater coordination between different levels of 
government. Support was provided to establish 
and build RADEL and the municipal plenary, 
and UNDP also supported the crossinstitutional 
coordination of national sectoral and territorial 
policies. 

At project level, UNDP helped improve inter
ministerial links (between MIEMMVOTMA, 
for instance, in the responsible mining project), 
and connections between different public bod
ies. For example, the Technical Assistance for  
the Parliament project helped to improve coordi
nation between the legislature and the judiciary, 
the executive, and government departments, and 
between public and private stakeholders in local 
development. In practice, the approach to develop 
spaces for collaboration and dialogue has helped 
to achieve the expected outcomes. 

UNDP has played an outstanding and acknowl-
edged role in the DaO pilot. Part of the contri
bution of UNDP to these results was through 
its partnerships and alliances. The DaO pilot 
provided important learning around the gov
ernability of joint programmes and programme 
coordination. The Government has been positive 
about the experience, which helped to strengthen 
the management of international cooperation, 
and, together with the Spanish International 
Agency for Cooperation for Development 
(AECID), support the launch of AUCI. UNDP 
played an active role in the national assessment of 
the DaO experience, particularly the transaction 
cost analysis, under an interagency mission.

The Uruguayan General Assembly approved 
Law 19,121 which regulates the new civil service 
qualification in public management. In order to 
better coordinate and improve the quality of the  
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53 United Nations EGovernment Survey, 2012.

budgetary process, UNDP supported the OPP to 
develop a model for evaluating policy performance 
in priority areas, and several evaluations have since 
been carried out. Mainstreaming this mechanism 
is a key component of resultsbased public man
agement. A public investment system was also 
created to improve the quality and broaden the 
scope of investment analysis, to include social and 
environmental as well as financial factors. Progress 
was also made in eGovernment, with Uruguay 
ranking 50th worldwide in the EGovernment 
Development Index, and third in the region.53 
Public service delivery and online procedures and 
services were improved and streamlined to sim
plify citizen engagement with public administra
tion. UNDP and the Government of Uruguay 
developed the Network of Citizen Help Centres 
(22 centres were set up in 16 departments), and 
UNDP provided technical and logistical support 
and equipment. The network of citizen centres 
was expanded, enabling greater access for people 
living inland.

With the creation of AUCI, progress was made 
in the implementation of the SouthSouth coop
eration strategy and a more integrated analy
sis and management of international aid. The 
microfinance and financial inclusion strategy for 
small and mediumsized companies was broad
ened in coverage and strengthened with new 
financial tools, enabling it to reach over 37,000 
small and mediumsized firms. Similarly, support 
was provided to the Subnational Development 
and Management Programme (PDGS) to build 
capacity and financial autonomy of subnational 
governments, and support the use of national and 
local information systems for investment plan
ning and development. 

UNDP also accompanied changes in the system 
of departmental government, and the establish
ment of two new municipalities, preparing tech
nical inputs on political decentralisation and 
creating training and dialogue spaces for local 
mayors and councillors.

UNDP contributed to the modernisation of the 
legislature, bringing in experiences from Argentina 
and Chile in legislative techniques and parliamen
tary assistance, and supporting the preparation of 
tools to improve the quality of new laws. 

In light of the introduction of the Women’s Political 
Participation Act during the 2014 national elec
tions, UNDP has supported outreach, awareness 
and training activities. UNDP and UNFPA have 
supported the Uruguayan Network of Women in 
Politics, established over 20 years ago as a space for 
women members of the four main political parties, 
parliamentarians, mayors and civil society to net
work and increase their influence. The Women’s 
Bicameral Caucus, created over 10 years ago, is an 
interparty space for women politicians to promote 
a legislative agenda that advocates women’s rights 
and mainstreams gender issues. The Caucus is an 
effective vehicle for mediation and promotion of 
women’s rights, coordinating party agendas in a 
longterm strategic vision. The Caucus has been 
a United Nations partner since it was established, 
and UNDP has made substantive contributions to 
its strengthening and mainstreaming. In terms of 
strengthening the capacity of women members of 
political parties with parliamentary representation, 
the focus continues to be placed on candidates, 
through training in electoral campaigning, and on 
young women politicians from the entire political 
spectrum through a mentoring programme.

The strategy of UNDP to address challenging or 
sensitive strategic issues has been to develop pro-
cesses for dialogue. UNDP supported the national 
defence dialogue which resulted in the approval of 
the first ever document to define defence policy, 
the implementation of the National Defence 
Council, and the passing of the National Defence 
Framework Law with the votes of all political par
ties. UNDP also supported the national dialogue 
on social security, which resulted in a commission 
being established, specific proposals to Parliament, 
and an initiative to allow withdrawals from the 
Pension Savings Fund. The process improved 
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dialogue between the ruling party and the opposi
tion, and with civil society, and improved relation
ships between the Ministry of Employment and 
the Social Security Bank.

4.4.3  EFFICIENCY

Most informants clearly perceive that UNDP 
achieves or helps to achieve positive results 
with relatively few resources. However, opin-
ions of different implementing partners vary. In 
some cases, UNDP was reported as doing “won
ders” with few resources. Budget cuts suffered by 
UNDP were constantly mentioned, and in one 
case it was noted that this had impacted the qual
ity of service delivery as operational costs were not 
modified or expected to increase. Most respon
dents consider that UNDP is quick to respond, 
although delays are noted in certain processes. In 
some cases, delays are explained by difficulties with 
implementing partners and in others the respon
sibility is not clear. UNDP is acknowledged to be 
timelier than central government in processing 
contracts, although it was mentioned that the lat
ter is improving its management practices mean
ing that UNDP needs to speed up processes for 
greater efficiency. UNDP could improve efficiency 
with a better project monitoring system. 

4.4.4  SUSTAINABILITY

UNDP results are integrated into the relevant 
institutional channels. UNDP has not generated 
economic dependence of implementing partners 
and has managed to leverage national resources, 
including at subnational levels.

UNDP interventions are highly sustainable 
for three main reasons. Firstly, interventions are 
within the Government’s priority goals, and in sev
eral cases there are policy frameworks that main
stream the policies and programmes. Secondly, 
the design of interventions is based on social dia
logue processes and resulting agreements between 
strategic partners. Finally, local and institutional 

capacity building is extremely relevant and has 
proven to be key for results and sustainability.

In recent years, Uruguay has been building an 
institutional and policy framework, with con
stitutional and legal status, for development 
and land management. Several UNDP measures 
have focused on guiding the state’s institutional, 
organisational and financial framework and poli
cies in the area of development. 

It is clearly acknowledged that throughout 
changes due to national, departmental and local 
elections, the presence of UNDP favours con
tinuity around certain issues. This shows that 
UNDP has played an important role in building 
institutional memory. 

4.5  HUMAN RIGHTS

4.5.1  RELEVANCE

Interventions made by UNDP in the area of 
human rights are within national priorities 
and aimed at developing capacity for policy 
implementation. This is through specific proj
ects such as the prison system reform initia
tive and integration of human rights into work 
areas, and through projects in critical areas like 
pension reform, access to water and the inclu
sion of vulnerable groups. These initiatives have 
included: capacity development and training; hir
ing of international experts to reinforce national 
capacity; preparation of technical inputs for the 
development of inclusive dialogue process; and 
the development of inputs for legislative debate. 

The UNDP programming approach was devel
oped through a participatory process that began 
in the previous cycle (200710) and continued 
into the current cycle (201115), through a CCA 
and the UNDAF, which included key defini
tions of human rights. This was supported by a 
visit by the United Nations Special Rapporteur 
on Torture, Manfred Nowak.54 UNDP, together 

54 In 2009, the United Nations Special Rapporteur on Torture visited the main police stations, prisons and psychiatric 
institutions in Uruguay, producing a detailed report. A further mission was conducted in 2012.
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with UNWomen, UNODC, ILO and UNOPS, 
supported government efforts to reform the 
prison system, and facilitated dialogue on the new 
criminal code with feedback that contributed to 
the debate’s visibility and depth. The South 
American Office of the United Nations High 
Commissioner for Human Rights (OHCHR) 
provides the Government of Uruguay with tech
nical support and builds on work by other United 
Nations agencies on prisonrelated issues, to 
update reports to the various bodies of the inter
national human rights system. In the current pro
cess of discussion and followup to the Universal 
Periodic Review, the previous programme experi
ence of UNDP is a clear advantage. Since 2007, 
human rights have been a growing national pri
ority, consistent with international priorities, 
along with formal implementation mechanisms 
integrated into national policy. 

4.5.2  EFFECTIVENESS

Uruguay is considered to have consolidated 
democratic governance at national and local 
levels, strengthening human rights and their 
integration into public policies. Strategies to 
support this consolidation have included: the 
dialogue that led to the creation of the National 
Human Rights and Ombudsman Agency 
(INDDHH);55 the support to prison reform; the 
strengthening of the women politicians’ network 
and the bicameral parliamentary women’s cau
cus; and capacity building of key stakeholders 
to mainstream a human rights perspective into 
public policy. In the case of prison reform, gov
ernment stakeholders who had received training 
showed strong commitment. While the timely 
engagement of local governments has been nota
ble, this could be further expanded to better 
address their own needs.56 UNDP, with the 
wider United Nations system, has been involved 
in debates of high importance to Uruguayan 

society, including a motion to lower the age of 
legal responsibility which was submitted to ref
erendum at the 2014 national elections, where 
the United Nations explained that lowering the 
age of legal responsibility to 16 would contravene 
international commitments undertaken by the 
Uruguayan state.57 

The three reformrelated projects received fund
ing from a specific fund for promoting human 
rights, which was used for multiple activities 
including training of prison officials and con
vening human rights fora. The Special Envoy’s 
account clearly shows the added value of the 
coordinator role of UNDP. 

UNDP played a key role in the reform of the 
prison system, mainstreaming a human rights 
perspective in the prison system management 
and supporting the creation of the National 
Rehabilitation Institute (INR) in compliance 
with the Paris Principles. UNDP was respon
sible for the technical secretariat of the team 
specifically created to establish the INDDHH, 
and provided technical assistance to the steering 
committee’s planning, helping it to meet interna
tional standards. UNDP also had a strong influ
ence on the establishment of the INR, including 
its design, infrastructure and commissioning. 
This was possible thanks to relevant public policy 
and funding.

In terms of direct influence, each project focused 
on different issues, such as penitentiary schools, 
or the vulnerability of imprisoned women and 
children. INR is up and running, and a new pay 
scale for prison officials is in part a result of the 
UNDP project. The Government has acknowl
edged the role of UNDP inputs in its strategy to 
reform the prison system. Several training events 
took place, and the UNS and UNDP continue 

55 The National Human Rights and Ombudsman Institution, INDDHH, is an autonomous state body that operates under 
the legislature.

56 This information responds to the vision of some departmental and municipal governments and is not general.
57 This is not discussed in detail in this report as the end date for the assessment was before this intervention in the debate 

(June 30. 2014).
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to support the INR and strengthen its techni
cal capacity to adapt rehabilitation to a rights 
framework through training of prison staff. The 
Ministry of Internal Affairs and the INR brought 
together funding from different sources for the 
effective pursuit of political priorities, for exam
ple coordinating with AECID and the EU on 
projects with a similar focus. 

UNDP developed technical inputs to classify 
prisoners in Canelones, as a basis for the launch 
of a single entrance, diagnosis and referral cen
tre. A new phase of support was designed with 
an emphasis on imprisoned women and their 
children. UNDP supported the INDDHH to 
develop two national human rights assemblies, 
with broad participation from social organisations 
and different areas of government. UNDP also 
supported the implementation of the national 
mechanism against torture. 

Dialogues with a broad range of key stakeholders, 
including the private sector and civil society, have 
yielded highly satisfactory results. Topics have 
included responsible mining and social security, 
the inclusion of vulnerable groups and new issues 
linked to the global human rights agenda such 
as disability, mental health, homosexuality, aging 
and youth violence. Debates on human rights 
and citizen security were promoted with the 
support and participation of UNICEF, UNDP, 
UNWomen, ILO and OHCHR. In particu
lar, UNDP contributed to the harmonisation of 
national human rights laws, with a special focus 
on vulnerable groups. 

In terms of multicultural issues, the UNDP 
Country Office received support from the UNDP 
regional programme for the development of peo
ple of African descent to generate information 
about this community, specifically women, with 
data from the national census.58 UNDP helped 
to set up working groups with organisations of 
people of African descent to identify key points 
for the agenda. Finally, UNDP contributed to the 

preparation of the National Plan against Racism 
and Discrimination. Activities included analysis 
to give visibility to the relative vulnerability of this 
group. Progress has been made in influencing a 
legal framework on this issue, including scholar
ship quotas for people of African descent and the 
creation of special units in the Chancellery and 
the Ministry of Education and Culture to address 
the issue in an integrated way. Currently, civil 
society interacts directly with the Government 
and though permanent UNDP support was inter
rupted, specific dialogues and research continued. 

4.5.3  EFFICIENCY

With few resources, UNDP has played a major 
role to support civil society, the Government 
and independent stakeholders. Investment in 
the prison systems is estimated at approximately 
US$50 million, compared to which the con
tribution of UNDP is barely relevant. Cost
efficiency has been high in the use of available 
UNDP human resources to leverage interna
tional resources, engage actors with diverse views 
and positions, perform outreach and visualisation 
tasks, and involve other United Nations agencies. 
Resources provided by UNDP for the support of 
soft actions, the timeframes for related activities 
and, in general, the inclusion of a human rights 
approach into operations is satisfactory. 

4.5.4  SUSTAINABILITY

Partners from government and civil society 
and even the private sector have committed to 
the new approach of prisoner education and 
reinsertion into the labour market, deepening 
reform of the prison system. The reform pro-
cess is expected to continue after the upcom-
ing change in government. Actions concerning 
multi-stakeholder dialogues and the genera-
tion of models are sustainable both in terms of 
institutional capacity and financing.

Sustainability is different for projects and for 
advocacy. The prison reform project aimed to 

58  “Situación socio-económica y mapa político y liderazgo de la población afrodescendiente del Uruguay, 2013.”
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achieve substantive and specific products. Dia
logue among police and prosecutors is critical 
and has longterm impacts. Training on human 
rights with the penitentiary school is sustain
able, educating staff and promoting shared val
ues and vision among civilians and security 
personnel. Specific products have been produced 
to promote human rights in prisons, including 
tools and policies to support the design of mea
surements and analysis of particularly sensitive 
situations.59 There is wide national ownership 
of human rights reports, except in some cases 
where it is felt that government efforts should 
be given greater recognition. The state has made 
great investment in its prisons, and needs the 
United Nations to engage in the reform process, 
rather than for financial support. 

4.6   ACHIEVEMENT OF THE 
MILLENNIUM DEVELOPMENT 
GOALS 

Human development and the achievement of the 
MDGs is a UNDP programme area which grew 
in relevance given the post2015 context. UNDP 
focuses its work in this area in different lines, 
including: training; highlevel technical assis
tance; promoting democratic multistakeholder 
dialogues; advocacy; and regional level experi
ence sharing. More than 20 initiatives have been 
funded by UNDP,60 and other soft initiatives 
were selected including: 

i. Supporting the MDG initiative in Canelones 
(2006); 

ii. Supporting the preparation of an adden
dum to the Uruguay 2009 Country Report. 
“Inequality at a Glance” (2010);

iii. Building the post2015 development agenda 
(2013). 

Analysis of the contribution of UNDP to the 
MDGs shows a focus on activities in the areas 
of reduction of poverty and inequality, but no 
potential contribution to the areas of environ
ment and governance. 

This section reports on UNDP tools and 
approaches to support national partners in 
achieving the MDGs in Uruguay. To some 
extent all UNDP activities contribute to MDG 
achievement, and the wide scope of its remit 
makes it difficult to identify the quality and 
quantity of specific support for MDG achieve
ment at the national level. However, in specific 
relation to the MDGs, the following UNDP 
roles were identified:

1. MDG champion through campaigns and 
other influencing strategies.

2. Scorekeeper (MDG reports and others).

3. Advocacy (support to promote MDGbased 
development plans and strategies).

4. Facilitator of internal mechanisms to priori
tise MDGs (Trust Fund, Regional Initiatives).

5. Coordination with UNS on the MDGs and 
post2015 agenda.

The evaluation findings for programme area 3 
detail UNDP support to the social agenda and 
the role that the MDG agenda has played within 
national development plans and policies.

4.6.1  RELEVANCE

UNDP support has been appropriate to its 
mandate and has addressed national needs. 
Mainly, UNDP has supported advocacy, moni
toring, and internal UNS coordination for prog
ress on the post2015 agenda and to position the 
MDGs in subnational plans. These roles were 

59 This includes indepth interviews of imprisoned women with children, a study on visitors to prisoners and their condi
tions; and interagency workshops on social reinsertion.

60 In the analysis of MDG achievement, four projects were initially selected: 1) Coordination Support to Achieve the 
MDGs; 2) Human Development Platform; 3) Capacity Building for MDG Achievement in Artigas, Cerro Largo, 
Rivera, Salto and Tacuarembó; and 4) Supporting an MDG Communications Strategy. The latter is a regional project 
that was not carried out in Uruguay, although some staff were involved.
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well valued, and responded to the needs and gaps 
in the state’s available capacity. It is important to 
consider the strength of national capacity because 
that determines the scope of international coop
eration on the MDG agenda and beyond.

4.6.2  EFFECTIVENESS 

The position of the MDGs on the national 
agenda went through some challenging mo -
ments, and UNDP has played a very relevant 
advocacy role with positive results. At some 
points between 2002 and 2014, UNDP played a 
significant support role within a national context 
of deep political and institutional changes. At 
other times, the MDG agenda was not a strategic 
benchmark for the definition of national social 
and poverty reduction policies and the role of 
UNDP was therefore more limited. 

The first period ran from 2002 to 2008. The 
2002 financial crisis led to an economic down
turn that lasted several years and, among other 
things, increased poverty rates to 40%. During 
this period, social policymakers, having commit
ted to the MDGs at the 2000 Summit, promoted 
a consultation process on the MDGs with broad 
participation at the national level. In addition to 
disseminating the MDGs, the purpose was to 
share national targets to which Uruguay could 
commit. This process was supported by UNDP, 
which was able to influence the makeup and 
design of the consultations. The Government 
acknowledges that UNDP support contributed 
to expand the consultations to levels not initially 
expected and allowed for strategic dissemina
tion of international commitments on the scope 
of the MDGs. Obviously, the backdrop of the 
severe economic crisis was a good context to 
link the MDG agenda to the aspirations and 
demands of future social and poverty reduction 
policies. 

The turning point was in 2005, with the first 
term in office of the Broad Front. The new 
administration made the social agenda a prior
ity, with an emphasis on poverty reduction, and 
launched institutional reforms that established 

the Ministry of Social Development. Within this 
context, the Government invited UNDP to pro
vide institutional support to the new ministry. 
The UNDP governance programme area became 
more powerful than any other United Nations 
area or sector. It should be noted that MDGs 
were not particularly relevant in the design and 
launch of national social plans promoted by 
the Government after 2005. However, given 
the international commitments to the MDGs 
undertaken by Uruguay, social policymakers, with 
UNDP in its role as scorekeeper and other 
United Nations agencies, prepared and submit
ted the first MDG Progress Report in 2005. In 
relation to MDGs, UNDP played an important 
coordination role within UNS to establish the 
goals and strategies for the 20052009 UNDAF. 
Between 2005 and 2008, a very active period in 
terms of policies to eradicate poverty (such as 
the Emergency Plan and the Equity Plan), the 
new Ministry of Social Development relied on 
UNDP to bring regional and international expe
rience to social policy processes.

The results of activities set in motion with 
UNDP funding are mixed in terms of stake-
holder and partnership influence and of MDG 
mainstreaming into national development pol-
icies and plans. In some cases, results were 
marginal. For some actors, like the Social Policy 
Coordination Bureau, MDGs were a stronghold 
to promote interagency links around a common 
development agenda. The activity in Artigas, 
Cerro Largo, Rivera, Salto and Tacuarembó is a 
case in point. However, results were limited given 
that interagency social roundtables were weak. 
There was an expectation that MDGs would 
become a hub for local development in terms of 
the participation of relevant stakeholders and the 
bridging of local MDG gaps, but this was not 
met. Some projects were small, not strategic and 
relatively isolated resulting in low sustainability 
potential. Results were also poor in terms of rais
ing public awareness on the MDGs. The MDGs 
and human development are not prominent in 
local debate, as seen with local stakeholders and 
beneficiaries of the ART programme from the 
departments of Artigas and Salto.
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For other national stakeholders, MDGs were a 
driver for innovation and improving social pro
tection systems to prioritise vulnerable youth 
populations, as reflected in the poverty indi
cators. UNDP played a very important role 
in political influence for the launch of the 
Canelones’ district authority MDG project in 
2006. An analysis of the situation for early 
childhood in the Department of Canelones was 
made, to identify factors restricting poor groups 
from accessing existing social services. The study 
results were made available in 2008, providing an 
effective tool to address early childhood issues 
in the department, which resulted in the proj
ect Canelones Grows with You. This was a land
mark project which has been replicated at the 
national level, by Presidential decision, through 
the Uruguay Grows with You programme.

Initially, implementation of the DaO pilot 
meant that agencies were focused more on the 
how (interagency working) than on the what. 
The creation of AUCI, partner to the DaO, cre
ated a stronger mandate to coordinate the agen
das of ministries with national priorities. In its 
first phase, the Coherence Fund represented, in 
financial and strategic terms, the most important 
example of United Nations interagency coordi
nation led by the AUCI. Although the MDGs 
had an important place in the creation of joint 
projects financed by the Coherence Fund – 
including a UNDPled interagency initiative 
focused on reducing poverty and child malnu
trition in poor households – the Fund was not 
an explicit instrument to support the authorities 
in meeting the MDGs. As detailed below, from 
2008 social poverty reduction policies became 
part of a more complex institutional framework. 
In a context of increased socioeconomic policy 
challenges, the MDG agenda was not the most 
relevant social policy driver.

The second period runs from 2009 to the pres-
ent. At this point, Uruguay’s socioeconomic 

progress is undeniable. By 2008, the country 
had halved poverty levels (from 40% to 20%). 
Institutional tools to reduce poverty and exclu
sion had become increasingly complex and inno
vative, while the Government worked to expand 
and improve the social protection system. In its 
role as scorekeeper, UNDP collaborated with the 
Government in the preparation and presenta
tion of the 2009 MDG Progress Report, show
ing very encouraging results for the country. In 
this context of social progress, UNDP played a 
crucial political advocacy and influence role, 
contributing to national debate on approaches to 
reducing inequality as an input for socioeconomic 
policies. UNDP support to the National Social 
Policy Council was relevant and resulted in the 
preparation and dissemination of an addendum 
to the 2009 MDG Progress Report.61 As of 
2010, Uruguay has begun a social reform process 
that further energised social policy. The income 
poverty dimension has been complemented with 
other more complex and innovative types of mul
tidimensional measurement, while the MDG 
framework has been relegated to the background. 
The launch of specific MDG projects no longer 
appears to be an efficient tool.

The post2015 scenario has spurred international 
debate on the most urgent national challenges, 
bringing MDGs (and Sustainable Development 
Goals or SDGs) to the table. UNDP has played 
a notable role in coordinating Government 
consultations. In 2013, UNDP joined a global 
proposal to support governments to consult with 
national stakeholders on a shared vision of the 
main challenges at the end of the MDG period. 
An outstanding aspect was the consultation with 
youth, which included the participation of 100 
young people from all 19 departments. Perhaps 
the largest contribution of UNDP support to 
national decisionmakers is intangible, relating 
to UNDP capacity to promote dialogue, plac
ing human development at the centre of national 
development, regardless of the significance of the 

61 The “inequality lens” continues to be a priority approach when devising policies to reduce poverty and “persistent 
inequalities,” particularly in the Latin American region which, with sustained growth during the past decade, and pov
erty reduction at historical lows, is still the most unequal region on the planet.
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MDGs at any one time. These debates or con
sultations were not finally conclusive, but rather 
have opened up an ongoing process. 

4.6.4  SUSTAINABILITY

Overall sustainability of results is adequate, 
since UNDP-supported processes have built 
on a major institutional framework. The direc
tion of debates around the sustainability of a 
new SDG agenda, and the capacity of high
level workgroups to make the agenda inclusive, 
will determine Uruguay’s brand in this scenario. 
National progress in meeting MDG targets 
(based on the latest national report in 2013) is 
described in Annex 2.62

4.7  GENDER-RELATED CONTRIBUTION 
OF UNDP

This section combines the analysis of two work 
areas, based on the evaluation criteria: 

i. UNDP strategies to contribute to national 
targets for the reduction of genderbased 
inequality; and 

ii. the internal context of UNDP in Uruguay. 
This includes the extent to which gender
related corporate recommendations have been 
implemented, and the capacity of the Country 
Office to operationalise gender mainstreaming. 

As mentioned in section 4.3 above, gender activi
ties have focused on four national priority areas: 

i. supporting social protection and care systems 
from a gender perspective; 

ii. promoting the political participation of 
women; 

iii. mainstreaming and positive action mecha
nisms to promote equality in the corporate 
sector (public and private companies); and 

iv. strengthening competent institutions for the 
prevention, care and punishment of gender 
and generationalbased violence. 

4.7.1  RELEVANCE

The programme area on reduction of poverty 
and inequality has aligned with corporate gen-
der strategies at the global and regional level.63

Overall, strategies for programme area 3 can be 
considered gendersensitive, despite varying lev
els of performance in the implementation of a 
gender approach. It is evident that genderbased 
corporate guidelines and recommendations influ
ence the work in this area. Actions focused on 
reducing gender inequality are closely aligned 
with regional gender strategies.64 They have been 
developed in a participatory manner with gen
der focal points and teams across the region and 
other stakeholders including resident coordina
tors, programme staff and peers from other agen
cies. The activities have been coordinated by the 
gender practice area of UNDP Regional Office 
in Panama, which is a model for the entire region, 
and particularly for Uruguay.

The Regional Action Plan for Gender Equality 
(20122013), and its associated tools, was devel
oped from the framework of the Convention for 
the Elimination of all forms of Discrimination 
Against Women (CEDAW) and other inter
national legal and policy tools relevant to the 
region. It also brings in priorities marked by the 
Quito (2007) and Brasilia (2010) Consensuses, 
and the XI and XII Women’s Conferences for 
Latin America and the Caribbean. This is a 
relevant tool as it emerges from the analysis of 
regional weaknesses, but above all opportunities, 
for progress in this area. In addition, UNDP has 
taken into account the broad range of agencies 
and strategic alliances to identify areas of work 
where it can add value. 

62 Millennium Development Goals. Uruguay Country Report 2013. Executive Summary and main conclusions. National 
Social Policy Council. September 2013.

63 Empoderadas e iguales. Estrategia de Igualdad de Género 2008-2011. Gender Equality Strategy 20142017.
64 Gender Strategy for Latin America and the Caribbean 20102011 and Gender Action Plan 20122013.
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The first step in preparing this plan was to define 
longterm goals to which UNDP wanted to con
tribute, and from which the new regional coop
eration framework would develop. Currently, the 
following are considered as priority goals: 

�� Lay the foundations for parity in Latin 
American and Caribbean countries. 

�� Transform structures and rules (norms, poli
cies, organisational cultures, electoral systems 
etc.) that perpetuate gender inequalities and 
other inequalities in society.

�� Eradicate violence against women in Latin 
American societies. 

�� Ensure that caring is no longer exclusively 
the responsibility of women but a respon
sibility shared by the state, companies and 
families (especially men). 

�� Promote equitable human development, 
eliminating inequalities, poverty, exclusion 
and discrimination based on sex, age, ethnic 
origin, race or sexual orientation. 

�� That states meet their international gender 
equality commitments.

Programmes aligned with the regional gender 
strategy (Gender Equality Seal, Conciliation 
and Joint Responsibility, More Women Better 
Politics, or the inclusion of gender and time pov
erty indicators in multidimensional poverty mea
surement initiatives, to name a few) were given 
the highest score in the Gender Marker (Gen3), 
(see Annex 3, Box 6). 

Initiatives and projects to reduce other types 
of inequality are more conservative in terms of 
genderrelated goals. This is evident from the 
Gender Marker, which gives this type of project 
values between 1 and 2. Projects with a Gen 0 
score include the joint programme ‘Design and 
Implementation of Development Promotion in 
the Local Pilot Project:’ which contains five pilot 
initiatives, of which UNDP led an initiative to 
favour the access of poor households to hous
ing projects under programmes established by 
the Ministry of Housing. The project’s results 

framework does not allow identification of actions 
aimed at gender equality and women’s empower
ment. However, gender variables were discussed 
and considered during the implementation phase. 
Overall, joint projects have highly aggregated 
results frameworks. Other cases, like the joint 
project: ‘Support for the Reform of Institutions 
for Incarcerated People’, or the MDG achieve
ment project: ‘Strengthening Cultural Industries 
and Access to Cultural Goods and Services in 
Uruguay’, include specific products to ensure a 
gender approach, led by UNWomen. This makes 
it difficult to identify disaggregated gender vari
ables in the results achieved by UNDP or other 
agencies. This type of thematic and partial clas
sification of the results framework of joint proj
ects does not help to reveal how each agency, in 
addition to UNWomen, collaborates in gender
related issues. 

An additional reflection refers to projects quali
fied as Gen3. The higher the gender advocacy 
capacity of the Country Office staff, through 
innovative tools like the Gender Equality Seal 
and the More Women, Better Policy Campaign, 
the greater the capacity of UNDP to provide 
support for strategic planning and implementa
tion. In this case, results have been very positive. 
However, when UNDP contributions have been 
focused on resource management and adminis
tration for proposals designed by national insti
tutions, gender targets were weaker, both in 
planning documents and during implementation. 

The programme areas on democratic gov-
ernance, economic development and envi-
ronmental sustainability show weaknesses 
in terms of applying an effective gender 
approach. Projects funded by the GEF and the 
SGP show the best results for gender, among 
other things because GEF projects have gender
sensitive corporate guidelines and all projects 
are required to identify gender indicators. Other 
projects which were not gender sensitive at the 
planning stage, like the National Protected Area 
System Strengthening project, remained flex
ible and adapted to gender issues during imple
mentation, in that case including women in 
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65 Based on the opinion of staff in these new decentralised government units, more women than men devote their time to 
resolving proceedings at the customer service desks.

66 The exception is NUVO company, which signed an agreement with InMujeres and UNWomen to work on violence
related issues under its corporate social responsibility strategies.

nontraditional roles like park rangers. Usually, 
these decisions are made with local groups or 
organisations participating in the activities. In 
other cases, like the Climate Change project or 
the National Emergency System Strengthening 
project, it is clear that UNDP was able to pro
mote the inclusion of a gender approach given 
the actual impact of these events on women. At 
the corporate level, UNDP has very interest
ing climate change and genderrelated material, 
which could be adapted to the specific features 
of Uruguay’s context.

Other environmental projects are genderblind, 
and gender indicators are impossible to identify. 
For instance, projects that support a shift in pro
duction or the energy matrix are programmed 
at macrostrategic levels hardly connected with 
specific changes in the condition and situation 
of women in a project lifespan. Therefore, Gen 0 
rankings should be interpreted with caution.

The gender variable cannot be included in 
governance projects that support institutional 
framework processes, adjusting schedules, etc. 
Additionally, since these projects are imple
mented nationally, UNDP has little room to 
address gender variables. Other projects, like 
those promoting decentralisation through egov
ernment, contain no specific gender targets in 
their design, but have unforeseen positive out
comes from a gender perspective, such as a posi
tive impact on the use of time by women.65 

Gender issues have not been a priority in the 
plans of the Local Global Compact Network, 
which leaned more towards environmental issues. 
Apart from public companies, which have been 
active in the Gender Equality Seal, other mem
bers of the network have not been properly 
convened on this subject.66 The conditions for 
implementation of the Gender Equality Seal 

probably prevented other private enterprises from 
adopting the methodologies due to lack of struc
tures, capacity and financial resources. In any 
case, there is an opportunity to increase the value 
of this local network, sharing the lessons learned 
and best practices from the experience of imple
menting the Gender Equality Seal in Uruguay 
and across Latin America. UNDP could coordi
nate this using UNWomen’s empowerment of 
women principles prepared for the Global Com
pact, and thus expand, within their capacity and 
interests, the accomplishments of the Gender 
Equality Seal programme.

4.7.2  EFFECTIVENESS

Effectiveness in meeting gender-related tar-
gets explicitly established in projects and ini-
tiatives has been extremely high, with 100% 
effectiveness in many cases. UNDP Country 
Office capacity to fully mainstream the gender 
approach has been limited. Even considering 
that UNDP has a broad mandate, the Country 
Office always had a quite targeted gender agenda, 
being extremely strategic in women’s political 
participation and sociallabour inequalities in 
private and public organisations. This agenda has 
been sustained over the years, accruing experi
ence and good results and innovative methodolo
gies. The dialogue, negotiation, coordination and 
programming capacity of Country Office staff 
who work on the gender agenda is recognised. 
Progress on the gender agenda would not have 
been possible without the institutional support 
of UNDP senior management, as well as active 
promotion by Resident Coordinators in post over 
the past two programming cycles.

Gender mainstreaming in the entire country 
programme has not been as effective. This has a 
structural explanation in the sense that, though 
there is no opposition to the gender approach 
in the institution, the fragmentation of the 
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67 In the opinion of the officer responsible for InMujeres, the Seal is the most strategic initiative conducted by the institu
tion since its establishment in 2006, complying with gender mainstreaming guidelines contained in the National Plan 
on Equal Opportunities and Rights.

UNDP mandate into thematic portfolios and 
silos does not favour mainstreaming. This oper
ating dynamic improves the Country Office’s 
administrative efficiency, a relevant aspect for 
UNDP. Additionally, it is further promoted by 
the national dynamics of sector programming. 
While several genderrelated national achieve
ments and results are recognised, there is a need 
for a qualitative leap forward to justify, based on 
evidence, the relevance of the gender approach in 
all development processes without exception. 

As regards capacity building, there has been 
mainstreaming of equal opportunities and joint 
responsibility policies within public and private 
companies, with technical assistance from UNDP 
through the Gender Equality Seal, and with 
InMujeres as the national partner. The methodol
ogy proposed by UNDP, assisted by a highlevel 
technical panel, enabled the InMujeres main
streaming team to be structured, trained and sup
ported. InMujeres has focused on strategic gender 
planning as this aligns with national government 
planning conducted by the OPP, requiring an 
unprecedented resultsbased gender planning, in 
which UNDP could usefully collaborate.

In the opinion of national stakeholders and par
ticipating companies, the Gender Equality Seal is 
a flagship initiative that has shown extraordinary 
dynamism for the corporations and public agen
cies engaged in its implementation (InMujeres; 
Uruguay Technological Laboratory, trade unions 
and the National Quality Institute). Similarly, 
the programme has facilitated an annual regional 
exchange space through the gender practice area 
of the UNDP Regional Office in Panama. The 
programme has run other initiatives, like the 
‘Conciliation with Social Responsibility: Full 
Citizenship for Women’ project, carried out with 
the national transport company and the con
struction trade union, in coordination with the 
Ministry of Employment.67 

UNDP, with UNWomen, has been a key player 
in the promotion of women’s political partici
pation. The generation of spaces for interparty 
dialogue has been a feature of UNDP action. 
Examples include the support to analyse national 
Parliament from a gender perspective and the 
training of women politicians, coordinated by 
the Women’s Bicameral Caucus. Substantive 
support has been provided to build the capac
ity of the Network of Women Politicians (with 
the engagement of all parties with parliamentary 
representation) for strategic political communi
cations, through innovative initiatives supported 
by UNDP.

UNDP effectiveness in the achievement of gen
der targets has been in line with the effectiveness 
of national institutions, particularly InMujeres, 
in promoting gendersensitive public policies. 
The position of InMujeres within state struc
tures, as a dependent of the Ministry of Social 
Development, has somewhat limited its capac
ity to act with other ministries. Likewise, despite 
acknowledged progress on gender issues, these 
cannot be said to be fully integrated in the social 
policy framework. The National Equality Plan 
has major funding gaps, which has affected the 
development of proposals promoted by inter
national donors, including UNDP. As with all 
processes that require deep cultural changes, 
advancing towards more egalitarian societies 
takes a long time. 

The gender perspective has been a catalyst for 
the approach of UNDP. The gender bias in 
unemployment, informal labour, and access to the 
care system has demanded and legitimated the 
inclusion of a gender perspective in national pro
grammes, and subsequently in initiatives where 
national partners have requested UNDP coop
eration. The gender approach was evident in the 
whole poverty and inequality programme area of 
UNDP, and in the specific goals and results of 
many of the initiatives.
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The national debate about the care system is an 
example of how a focus on gender can help to 
integrate strategies across different sectors (aimed 
at children, senior citizens, people with disabilities, 
informal carers, etc.). UNDP played a relevant 
role in the national coordination of this debate. 
Based on this initiative, UNDP has expanded its 
gender approach to include care policy, establish
ing intersectoral links with nontraditional players 
such as the traffic department of the Montevideo 
district authority. The gender approach has also 
been strategic in terms of measuring multidimen
sional poverty. The time poverty indicator pre
sented by UNDP to the Social Policy Council 
is another example of the catalysing effect of the 
gender approach on the policy framework for the 
country’s social protection system.

In terms of cooperation with key stakeholders, 
UNDP has collaborated with InMujeres and 
the Ministry of Social Development in the pro
motion of gender targets at the national level. 
Support and cooperation with these institutions 
has been consolidated in recent years. However, 
few partnerships were established with civil soci
ety organisations that promote gender targets, 
although some work has been coordinated in 
the area of women’s political engagement. This 
relationship is expected to be consolidated in the 
next cycle.

The gender practice area of the UNDP Regional 
Office in Panama has provided relevant sup-
port to the UNDP Country Office, generating 
and promoting regional synergies, exchange of 
experiences and identification of best practices 
in order to increase the efficiency of activities 
and strengthen the leadership of UNDP in the 
region. UNDP Uruguay has actively engaged 
with other levels and sections of the institution. 
The Gender Equality Seal is a flagship example, 

devised at the regional level and subsequently 
expanded to different countries. The UNDP 
Office in Uruguay has remained a leader in the 
community of practice around the Seal, providing 
assistance to national decisionmakers, mainly 
InMujeres, in its progressive implementation. 
Similar activities in the region have looked to 
Uruguay’s experience, and its innovative work 
to engage the corporate sector and stakeholders 
such as trade unions. The Regional Bureau has 
introduced other issues, including the participa
tion of women politicians and more recently the 
gender practice area has been promoting multi
dimensional poverty measurement methods, like 
the time poverty indicator. 

In relation to knowledge generation, a com
mon practice of UNDP is to generate evidence 
to improve policy approaches for the reduc
tion of poverty and inequality with a gender 
focus. UNDP has been proactive in generat
ing knowledge through its organisational net
works, promoting the sharing of experience 
and joint learning, and publishing and dissemi
nating reports, documents, surveys and audio
visual material focused on gender equity and the 
empowerment of women.68 

Despite the lack of a dedicated gender area 
and subsequent limited human resources, the 
UNDP Country Office capacity to bring the 
gender perspective into its programming was 
extremely efficient. This achievement has relied 
on the support of UNDP management and the 
regional office, which have systematically pro
moted gender issues. The role played by UNDP 
management has been crucial to advance the gen
der agenda and support, jointly with national part
ners, the targets set out in the Equal Opportunities 
and Rights Plan. It should also be highlighted that 
the gender perspective is a relevant issue for all 

68 In 2014, the National Directorate of Official Print and Publications and UNDP recorded a spot to promote Law No. 
Nº 18.476 “National and Departmental Electoral Bodies and Political Party Leadership,“ which will be used in the upcoming 
elections. It provides that for every three candidates on an electoral list there should be people of both sexes. The “Guía 
para trabajar en la empresa. Conciliación con Responsabilidad. Fortaleciendo derechos y generando oportunidades de mejora en 
el ámbito laboral”  was published in 2013. In 2012, with the Montevideo Department Authority, UNDP supported the 
preparation and publication of the study “Políticas de Tiempo, Movilidad y Transporte Público: rasgos básicos, equidad social 
y de género.” 
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United Nations agencies, as adequately promoted 
by the Resident Coordinator.

UNDP has established highly effective coordi-
nation with UN-Women for resource mobili-
sation and the identification of programme 
gender targets in the UNDAP. This link with 

UNWomen predates the DaO and is a model of 
interagency linkage not seen with other agencies.

The following chapter discusses the conditions 
under which the contributions of UNDP to 
development results were made and whether they 
improved UNDP positioning. 
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Chapter 5

UNDP POSITIONING 

This chapter assesses UNDP strategic positioning 
in Uruguay. It discusses the relevance of UNDP 
strategies and approaches in response to the coun
try’s main development issues, as well as the capac
ity of UNDP to adapt to changes in context and 
balance short and long term responses. The extent 
to which UNDP has been able to maximise its 
institutional strengths and comparative advantages 
in the country is also analysed, alongside its per
formance. The chapter also explores factors that 
played a role in the promotion of United Nations 
values, including activities on crosscutting issues 
like gender, human rights, human development 
and SouthSouth cooperation.

5.1   STRATEGIC RELEVANCE AND 
RESILIENCE 

The interventions of the UNDP Office in 
Uruguay are framed by national priorities and 
focused on building the capacity of policy 
implementing partners. These include training 
activities, hiring international experts to support 
national capacity, and the preparation of techni
cal inputs for multistakeholder and multilevel 
dialogue processes. 

The process developed by UNDP to define its 
areas of work, and the relevance of the issues 
selected, was adequate. The preparation of the 
UNDAF 20112015 and related action plan 
(UNDAP), aligned with the concurrent CPD, 
was the joint responsibility of national and 
subnational governments, civil society and the 
United Nations. 

The issues that UNDP has placed on the nego-
tiation table are informed by international 
experience and respond to the needs of key 
stakeholders. Even before the period under 
assessment, some issues were of great relevance 

for the Government of Uruguay and, given scarce 
prior experience in the country, UNDP support 
was requested. For example, on the issue of pro
tected areas, UNDP supported the development 
of a National Protected Area System (SNAP), as 
well as the National Climate Change Response 
System (SNRCC), the SNE and externally
funded pilot initiatives that became embedded 
into state activities.

UNDP has been able to engage in high-
impact national strategic processes, respond-
ing quickly and with quality to changes since 
2005 in policies for the reduction of poverty 
and inequality. UNDP has been able to take 
advantage of opportunities available, and has 
been the forerunner in initiatives greatly val
ued by national stakeholders, such as its support 
for policies to address geographical inequali
ties. Through various studies and the ART pro
gramme, UNDP helped bring forth issues of 
great relevance for social policy, like multidimen
sional poverty analysis, case studies of access of 
vulnerable groups to social protection or busi
ness conciliation policies. UNDP also supported 
organisations of people living with HIV/AIDS, 
in coordination with UNFPA and UNAIDS.

UNDP was a relevant strategic partner at 
different levels. In some cases UNDP sup
ports management processes, through facilita
tion, ensuring transparency and impartiality, 
building management capacity of implement
ing partners, and responding to counterparts. 
In other cases, it is involved from the design of 
a process, providing technical assistance, hiring 
consultants and exchanging knowledge. Lastly, 
as with the ART programme or the project to 
support prison system reform, UNDP staff con
duct specific human rights consultancies. Civil 
servants have highlighted that UNDP techni
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cal teams can mobilise funding (for instance 
from thematic funds in the areas of governance, 
poverty, MDGs, youth and gender) as well 
as international technical expertise relevant to 
the country´s development plans. The quality 
of UNDP human resources at the central and 
local levels, and of its national and international 
experts, is generally recognised and valued by 
national partners. The technical capacity of 
national partners should also be highlighted, as 
it has helped to maximise the technical standard 
of the different initiatives. 

With its long track record in the country, UNDP 
has accrued experiences and knowledge that ben
efit its performance, increased by its interaction 
with national counterparts. UNDP knowledge 
of the country´s historical processes, as well as 
its presence from local to international levels (it 
is the only United Nations agency with a sig
nificant presence on the ground through its proj
ects and increasingly decentralised strategies), 
enable it to bring to the table topics emerging 
in the region that have potential to be adapted 
to the Uruguay context. UNDP promotes issues 
established in conventions and requested by the 
Government, or introduces issues emerging from 
interventions which had not previously been rel
evant (like debates on the pension system, min
ing, prison reform and climate change).

UNDP support to the capacity of government and 
some sectors of civil society is worth highlighting, 
such as its work with the Small Grants Programme 
(SGP) and MVOTMA environmental strategies. 
In terms of the preparation of specific documents 
(guidelines, operational plans etc.), staff from dif
ferent agencies including SNAP, SNE and SNCC 
were able to meet the requirements and standards 
of UNDP and GEF, and set in motion a process 
to improve their capacity and generate central and 
local institutional frameworks. 

The alignment between the Government of 
Uruguay and UNDP is valued as mutually ben
eficial, with independent but complementary 
agendas. There has been permanent dialogue 
between UNDP and its counterparts, and the 

Government acknowledged a total lack of con
flict or agenda impositions by UNDP, suggesting 
that there is political will from decisionmakers 
to collaborate.

As regards environmental issues, there con
tinue to be asymmetries in impact (on devel
oped nations and countries such as Uruguay) 
which need to be addressed through compensa
tion measures. The United Nations is working 
in this direction, but there are still many areas 
to be improved and specific actions are needed. 
Statements have been made to address some of 
these challenges, but the required financial and 
human resources should be specifically included. 
The United Nations is increasingly influenc
ing the international environmental agenda and 
Uruguay is expected to get actively involved in 
international debates through its environmental 
agencies. These institutions require extra politi
cal strength because of the types of interests they 
face and the need to install a new political cul
ture for environmental issues, both at the national 
level and potentially internationally. This could 
be supported by UNDP. 

The broad mandate of UNDP, covering many 
development issues, is considered an advan
tage by national stakeholders for leading and 
coordinating development agendas within 
UNS. From the perspective of other United 
Nations agencies, however, the mandate of 
UNDP is dispersed and unspecific in a context 
of specialised agendas which seek to contribute 
their unique elements to the wider development 
vision. In practice, the implementation of DaO 
is a good example. UNDP has demonstrated 
its capacity to address different issues, comple
ment ing specialised contributions and, unlike 
other agen cies, participating in almost all of the 
Coherence Fund joint projects. 

Because of its broad mandate, national decision
makers request UNDP support for a variety of 
different issues (including poverty, energy, cli
mate change and democratic governance). This 
is an advantage and also a huge challenge for 
programming the next cycle, taking into account 
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the current status of Uruguay in its economic 
and democratic consolidation, and also consid
ering the capacity and funds of other United 
Nations agencies. In this sense, it would be inter
esting for UNDP, with the support of national 
partners, to specifically outline its added value in 
those sectors or issues considered highimpact, 
which may entail an untested strategic target
ing exercise.

Continuity, based on best practices and knowl
edge built up during the previous programming 
cycle, is an important factor of UNDP perfor
mance. UNDP has shown versatility and capacity 
to adapt to a very dynamic institutional context, 
through developing standards, plans, regulations 
and programme guidelines. UNDP has been very 
responsive, strategic and timely, despite its slim
down and restructure.

A key, widely acknowledged factor is the neu
tral and independent image of UNDP, evident 
in its relationships with stakeholders from differ
ent political positions, parties and governments. 
UNDP is a key partner in sensitive issues, and 
plays a major role in the aid system. Its presence 
alone generates space for cooperation between 
stakeholders (public and private), which is harder 
to achieve without UNDP.

5.1.1  MANAGEMENT PRACTICES 

The management standards and practices of 
UNDP Country Office played a major role 
in the successful achievement of programme 
goals during the period corresponding to the 
introduction of the DaO Coherence Fund (in 
2010). UNDP effectively deployed its manage
ment capacity to efficiently achieve the goals set 
out in the CPD and the UNDAF. The gradual 
reduction in regular funding and the Coherence 
Fund has demanded significant efforts to man
age the technical and human resources of the 
Country Office. Analysis of the UNDP Global 
Staff Survey (GSS) shows that, in general, staff 
remained committed and felt that they contin
ued to gain new skills. Staff also pointed to an 
unequal workload distribution, though this did 

not seem to cause any significant delays in project 
execution or results, beyond those noted under 
efficiency in section 4 above. During this period 
of change and restructuring, UNDP Uruguay 
maintained the quality of its delivery.

Analysis of the change process highlights some 
good management practices, including:

�� The personal commitment of the Resident 
Representative (RR), who conducted early 
analysis of future scenarios and saw the need 
to reduce and restructure the Country Office, 
assuming responsibility for the change. This 
validated the RR’s leadership and gave cred
ibility to the process.

�� Open and direct communication between 
the RR and staff, with open channels of 
individual and collective communication. 
This reduced anxiety and increased staff trust 
in the transparency of the process.

�� Staff reduction in phases, and prior to the 
restructuring process. Few positions were 
directly affected by restructuring, and staff 
confidence and performance could thus be 
maintained. 

�� The design and execution of a change man-
agement plan by senior management, analys
ing the different financial scenarios, provided 
objectivity and transparency to the process.

�� Personal negotiation and flexibility with 
employees eligible for early retirement 
by senior management, particularly from 
human resources, allowed a balance between 
acknowledgement of employees who were 
leaving and measures to ensure the smooth 
transfer of duties to new staff. This was sup
ported by a mission from Honduras, prevent
ing staff conflict and guaranteeing that the 
office could meet protocols. 

�� The restructuring was designed to mainly 
impact operations and, to a lesser extent, 
programmes. No changes were implied in 
relationships with counterparts and a staff 
changes were not radical. 
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5.2   CAPITALIZING ON UNDP 
STRENGTHS 

One of the greatest strengths of UNDP has been 
its networks. Given its broad mandate, UNDP 
is probably the most active agency working on 
integrated development issues in Uruguay. It is 
considered a good convenor and coordinator for 
a broad variety of topics. As well as its regional 
networks in Latin America, UNDP has been 
able to maximise national spaces for monitor
ing joint projects, including project management 
committees made up of various stakeholders, 
improving interagency coordination and rela
tions. This takes place at different levels, with 
national government bodies and interministerial 
groups, with district authorities and their con
gress, and locally through the municipal plenary, 
RADEL and others, although the value of this is 
perceived differently. A remaining challenge is to 
strengthen links with civil society and some sub
national governments and engage them in differ
ent processes, not just in an advisory role but also 
for policy design. 

In general, the UNDP brand is associated with 
United Nations values, and highly valued by 
strategic partners and beneficiaries. The positive 
image of UNDP derives from its reputation,69 
which it has built over time by maintaining an 
expert, solvent and stable technical team, who 
are strongly committed and approachable. The 
UNDP technical team is familiar with coopera
tion guidelines and the country’s needs, is valued 
for being proactive and experienced, and has flex
ibility to respond to the needs of different situa
tions. Apart from some process delays, the team 
manages to respond appropriately to the chal
lenges emerging from the country’s growth.

As regards the management of thirdparty 
funds, the Government of Uruguay and other 
donors70 appreciate UNDP capacity to ensure 

quick and transparent fund execution. This 
capacity is not only important to financially sus
tain the UNDP structure and enable it to fulfil 
its mandate, but also strengthens relationships 
with key stakeholders, which can then influ
ence them to consider other topics such as the 
mainstreaming of environmental, human rights 
or gender issues. 

UNDP has developed a role in the design and 
implementation of funding options through trust 
funds managed by international funding insti
tutions (IFIs) and purposespecific funds man
aged by UNDP and others (such as GEF and 
the Sustainability Fund). UNDP is flexible in 
its procedures, decentralised from the headquar
ters and autonomous in its decisionmaking for 
programme management. Other agencies tend 
to resort more to their headquarters for fund
ing approval. Some respondents from partner 
institutions and United Nations agencies consid
ered that the state’s role in resource management 
should be reduced.

At the heart of UNDP activity, particularly 
under DaO, is the promotion of partnerships 
and coordination with other stakeholders. In 
the area of inequality and poverty reduction, 
UNDP has shown outstanding ability to gen
erate strategic coordination and relationships. 
However, many respondents consider UNDP 
connections with academia and civil society 
to be weak and there is a need to strengthen 
and expand UNDP partnerships to incorporate 
stakeholders from these groups and the private 
sector on a more sustained basis. 

On some occasions, UNDP has leveraged the 
expertise of regional platforms to deliver ser
vices or advice. For example in the area of gender 
inequality, links were established with the gender 
practice area of the Regional Centre in Panama 

69 While UNDP presence as a development partner in Uruguay is relatively small, the organisation has prestige among 
stakeholders and AUCI, and with its United Nations credentials can legitimise interventions.

70 Such as French development agency funding for SNAP, EU funding for prison reform and funding from other United 
Nations agencies for MDGrelated work.
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and with the GEF in the area of the environment. 
UNDP networks have been useful to facilitate 
the sharing of experiences between stakehold
ers from government and social organisations, 
within the framework of SouthSouth coopera
tion. Examples include the Gender Equality Seal 
practice area and experience sharing around bio
diversity and climate change. 

The UNDP Country Office has provided stra
tegic support to national authorities, bringing in 
experts on different programme areas, clusters and 
UNDP training platforms. In 2012, UNDP sup
ported Uruguay to present its experience of the 
National Youth Plan to the democratic governance 
community of practice, who have provided online 
training for Latin American youth, to promote 
their engagement and influence in debates on 
their national agendas and the post2015 agenda. 
On other occasions, it has linked existing activities 
with national interests, creating synergies around 
multidimensional poverty analysis. For example, 
the Oxford Poverty and Human Development 
Initiative (from the University of Oxford) brought 
in the Uruguayan experience of measuring the 
Multidimensional Poverty Index.

5.3   PROMOTION OF UNITED  
NATIONS VALUES 

The United Nations values are always inte
grated into the issues selected by UNDP, as well 
as its documents, publications (like the Human 
Development Report), and portfolio of activi
ties. UNDP activities have contributed to main
streaming gender (see Section 4.7) and human 
rights (see Section 4.5) approaches from the 
design phase. The reform of United Nations 
agencies in Uruguay has helped to strengthen 
programme consistency and reduce potential 
duplications and overlaps. In Uruguay, to achieve 
the outcomes identified in UNDAF, the United 
Nations applies a human rights approach in 
theory and in practice. Gender, decent work 
and environmental sustainability are crosscutting 
components of the work of the different agencies 
that make up the United Nations system. 

The Government of Uruguay considers UNDP a 
strong partner who can collaborate in the analy
sis of proposals to overcome inequalities, and 
contribute solutions, visibility and international 
experience. Though Uruguay is now consid
ered a highincome country, it still suffers from 
huge inequalities, both geographically and demo
graphically. The issue of equity in programming 
is advancing greatly, for instance gender main
streaming is now mandatory in all GEF projects, 
though difficult to incorporate. Newly created 
institutions have a strong impact on the popula
tion, as well as direct influence on socioeconomic 
and productive development.

In the area of the environment, UNDP works to 
build capacity of public and private organisations, 
and to coordinate and introduce different inter
ests in government dialogues on planning, man
agement and participation, and has built leaders 
trained in the language and principles of conser
vation projects. This promotes effective partici
pation in the design of strategies and informed 
support at all stages of the project cycle. Education 
institutions involved in environmental projects 
(schools, universities and training centres) guar
antee awarenessraising among youth and subse
quent impacts on the household, which contribute 
to the mediumterm sustainability of initiatives.

The UNDP Country Office plays a clear role in 
promoting the principles of human development. 
National agencies consistently adhere to the 
broad UNDP agenda, based on the main precepts 
of human development, which contributes to 
stronger and more innovative policymaking for 
reducing inequality and poverty. Gradual prog
ress has been made to bring dimensions of analy
sis which are relevant to the Uruguayan context 
to the national debate, in partnership with other 
stakeholders. Several activities have been car
ried out with universities to build a critical mass 
of awareness of the concepts of human devel
opment among finalyear university students 
of different disciplines. There have been some 
interesting training processes, though further 
work is required in this area, especially with aca
demia. Likewise, UNDP has developed a series 
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of booklets on different human development 
themes, ‘Future in Focus’,71 to promote debate on 
human development in Uruguay. Participatory 
national consultations on the post2015 agenda 
also sparked renewed debate on the development 
challenges faced by the country.

UNDP has brought attention to the issue of mul
ticulturalism. With support from the regional 
programme for the development of people of 
African descent, UNDP has worked to build 
knowledge about this community, particularly 
women, based on data from the national census.72 
UNDP also contributed to the development of 
working groups of AfricanUruguayan organisa
tions to identify key issues, and made relevant 
contributions to the preparation of the National 
Plan against Racism and Discrimination.

The framework of the MDGs is a permanent 
point of reference for UNDP, despite the vary
ing value given to this international agenda by 
the Government of Uruguay since 2000. MDGs 
1 and 3 have been very important benchmarks, 
particularly for programme area 3: equitable 
social development and the reduction of poverty 
and inequality. The three direct outcomes pro
posed for priority area 2 of UNDAF 20112015 
were aligned to the MDG 7 targets, defined in 
the 2009 MDG Country Report.73 A permanent 
theme in work towards the MDGs has been sup
port to the Social Policy Council in preparing the 
national MDG progress reports. Since the latest 
report, published in 2013, the National Statistics 
Institute has mainstreamed annual processing of 
these data. For a broader and more comprehen
sive discussion on the main findings and conclu
sions for MDG achievements, see Section 4.6. 

UNDP worked with AUCI in the definition of 
a strategy for SouthSouth cooperation (SSC), 

promoting experience sharing and other activi
ties to position the country as a reference model. 
A very flexible approach to SSC, along with 
experience sharing and best practices, has been 
established within UNDP projects. A large num
ber of exchange opportunities, most with good 
results, have been promoted through regional 
and global best practice platforms, which include 
senior UNDP experts. However, in spite of the 
positive opinion of participating partners, these 
exchanges did not arise from the demands of 
national agencies and therefore in some cases 
have not followed the AUCI SSC strategy, the 
protocols required for the Ministry of Foreign 
Affairs, or priority binational agreements with 
Paraguay or Mexico. The inclusion of initia
tives developed with active participation of the 
Government in the SSC strategy should be 
negotiated and assessed by government focal 
points. UNDP can propose themes, but it cannot 
determine the agenda. 

The United Nations SSC strategy still needs to 
be fully defined, and this depends on definition by 
regional bodies and needs to be aligned to the SSC 
guidelines promoted by the AUCI. National part
ners and UNDP management noted that the SSC 
strategy is not clearly identified in the UNDP 
programme framework, although it does include 
UNDP support for AUCI to develop its South
South and triangular cooperation strategies and 
to implement specific SSC initiatives, such as the 
MexicoUruguay Joint Fund. There was mention 
of a crosscutting strategy to achieve CPD results, 
but UNDP has not established a theoretical and 
practical framework for SSC, or any specific areas 
of work appropriate to a middlehigh income 
country such as Uruguay. The next programme 
cycle is expected to deal with this issue, as SSC 
is a priority in the new UNDP strategic plan for 
middle to high income countries. 

71 Recently published were: 1. “Tiempo urbano, acceso y desarrollo humano.” 2. “Desigualdad multidimensional y dinámica 
de la pobreza en Uruguay en los años recientes. 3. “Desarrollo económico y disparidades territoriales en Uruguay.”

72 “Situación socio-económica y mapa político y liderazgo de la población afrodescendiente del Uruguay, 2013.”
73 For the achievement of direct outcomes in this area, joint efforts were made with competent agencies, including: aca

demia, ANEP, departmental governments, INE, MEF, MGAP, MIDES, MIEM, MINTUR, MVOTMA, OPP, the 
Presidency of the Republic, SNAP, SNE, SNRCC, and civil society. The agencies involved in the achievement of the 
proposed direct outcomes are: FAO, UNIDO, IOM, UNDP, UNEP, UNESCO and UNICEF.
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There are some noteworthy examples of SSC. In 
2011, the Government of El Salvador was invited 
by the Government of Uruguay to take part in the 
IV HighLevel Intergovernmental Conference on 
DaO in Montevideo, where it expressed its interest 
in becoming a DaO selfstarter country. The two 
governments held numerous meetings at different 
levels to share lessons learned in the implementa
tion of DaO in Uruguay, and El Salvador joined 
the DaO process in early 2012. UNDP supported 
the South Knowledge Fair, where lessons and best 
practices on the Ceibal (One Laptop per Child) 
plan in Uruguay were shared with other countries in 
the region, as well as its impact on the digital divide 
and social inclusion. Relevant results emerged 
from the cooperation of Chile and Colombia with  
Uruguay to share their integrated models for early 
childhood healthcare: “Chile Grows with You”; 
and Colombia’s “From Zero to Always.” Another 
successful example was the collaboration between 
the environment area, Chile, MVOTMA and its 
agencies.74 Under the SNAP Project, training for 
park rangers was jointly provided with Argentina 
and Brazil, and UNDP facilitated the regional 
exchange of experiences, including the replication 
of SNAP in Chile and a regional system for lakes 
and rivers in southern Chile, for which UNDP was 
the implementing agency. A workshop for bio
diversity projects in Latin America and the Carib
bean took place in Panama. 

Activities to promote renewable energy are cur
rently being organised with Paraguay, transfer
ring knowledge from projects in Uruguay. Projects 
under the FREPLATA programme could have 
benefitted more from the binational presence of 
UNDP, in terms of coordinating and assisting the 
two participating countries and their chancelleries, 
although this goes beyond the definition of SSC 
established by AUCI. The experience of UNDP as 
a GEF implementation agency, both in Uruguay 
and globally, has been a comparative advantage 
for supporting the SNAP implementing unit and 

the Small Grants Programme (SGP). This experi
ence as a “laboratory country” could be maximised 
through SSC. A UNDPsupported cooperation 
project with Mexico has resulted in the devel
opment of bilateral initiatives in several areas 
of mutual interest, under a strategic partnership 
agreement with Mexico, and the establishment of 
a MexicoUruguay fund.

Gender-related interagency coordination: Gen
der is a relevant focus for UNDP, which actively 
participates in the Interagency Gender Working 
Group, and there have been substantive projects 
and genderfocused initiatives promoted from 
programme area 3. The Social Policy Council has 
been giving increasing importance to the gen
der approach, which is clearly reflected in gov
ernment initiatives around the Integrated Care 
System and the design of gendersensitive pov
erty measurements. Coordination between UNDP 
and UNIFEM was formalised through a work
ing agreement in 2006, since when UNDP has 
kept its gender agenda in line with that of UN
Women.75 With the creation of UNWomen in 
2010, and with DaO at its peak, there was greater 
coordination on gender, with links to other agen
cies such as UNFPA, PAHO, UNICEF and ILO. 
Within the United Nations, UNDP is the agency 
that has best understood and facilitated the coor
dination role that UNWomen should be playing 
according to its constitutional mandate. UNDP 
opened its network of institutional partnerships 
to UNWomen, which resulted in high levels of 
coordination between both agencies, with positive 
results for both institutions. A clear example from 
youth policy was the mainstreaming of gender 
in the National Youth Plan, through a process of 
dialogue between UNWomen and the National 
Youth Institute, facilitated by UNDP. 

Efforts to mainstream gender into UNDP 
activities include the promotion of sexdisag
gregated data and information to better analyse 

74 French cooperation was the result of synergies with UNDP Uruguay and MVOTMA.
75 UNIFEM was always a very small agency in Uruguay, so UNDP complemented the lines of work it promoted with 

financial resources and technical capacity.
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the behaviour of male and female users of gov
ernmental proceedings, within a programme to 
bring government closer to the people. Under 
the joint social responsibility conciliation proj
ect, UNDP and UNWomen continued to 
implement a strategy for joint social responsi
bility and equality for men and women in the 
state, the market and households. Through 
direct influence on productive industries (such 
as transport, forestry or trade), demonstra
tion projects were implemented which could 
be replicated in the activities of participating 
stakeholders. Under the “More Women Better 
Politics” project, activities were developed to 
strengthen women’s capacity in the lead up to 
the 2014 elections, and to raise public awareness 
of the Quota Act.

Joint planning, and even joint funding through 
regular UNDP and UNWomen budgeting at the 
beginning of each year, has enabled coordination 
with national partners and allowed targeting of 
nationally strategic issues, such as enforcement of 

the Quota Act. The debate on the care system is 
another example of interagency activity with the 
participation of UNWomen, UNICEF, PAHO/
WHO, UNFPA, and ILO, as well as UNDP.

The regional UNDP gender practice area has 
been strategic and has great potential to sup
port national targets, strengthen Country Office 
capacity and contribute to building the capacity 
of key national stakeholders. This is a compara
tive advantage compared to other United Nations 
agencies. In the current context of limited finan
cial resources, which makes the creation of gen
der areas or units unfeasible, the regional team 
optimises resources, delivering expert services to 
country programmes. The regional UNDP stra
tegic plan, in line with the global strategic plan, 
prioritises gender as an outcome. This provides 
the organisation with an opportunity to move 
forward on gender targets. 

The following chapter summarises the main 
findings and recommendations of the ADR.
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This chapter summarises the main conclu
sions of the ADR in terms of the contributions 
of UNDP to development results in Uruguay. 
These are analysed in terms of their relevance, 
efficiency, effectiveness and sustainability, as is 
the strategic positioning of UNDP. The recom
mendations are based on the results and conclu
sions of the ADR process. 

6.1  CONCLUSIONS

UNDP is acknowledged in Uruguay for its 
multiple comparative advantages. The UNDP 
programme in Uruguay was an efficient tool 
to support the country’s goals, although there 
were variations in performance across sectors 
and crosscutting areas, with limited capacity in 
programme area 1. The flexibility and capacity 
of UNDP to adapt throughout an ongoing pro
cess of institutional and programmatic reform 
is valued. Other notable features are its work 
strategies (expert technical support, democratic 
dialogue, advocacy and knowledge building), 
combining engagement at central level with local 
and department levels. UNDP has invigorated 
multistakeholder cooperation and dialogue, dif
ficult to access from other parts of the aid system. 
The main UNDP asset, the human development 
framework, has added value to public debate on 
the performance of national social and environ
mental policies. 

UNDP is recognised as a good project admin-
istrator and manager. Its role as fund manager 
(UNDP administers public funds, and also coop
eration funds from GEF, Montreal Protocol, 
thematic funds, and funds from loan agreements 
with IFIs) has been positively valued, though 
there is some debate, internally and exter
nally, on the relevance of this role in the future. 
Government stakeholders consider that given 

the strength of public institutions and the coun
try’s middlehigh income status, and especially 
in relation to state funds, the role of UNDP as 
fund manager should be secondary and respond 
to specific demands from Uruguayan institutions. 

UNDP received most praise for its role in coor-
dinating stakeholders to work on different ini-
tiatives. Its neutrality, technical skills, capacity 
for knowledge production and global governance, 
and its sound management, have all contributed 
to the positive image of UNDP, which is recog
nised by stakeholders from government and civil 
society. However, in some cases, the visibility of 
UNDP results was considered low. It was con
firmed that some constituencies, particularly in 
inland Uruguay, were unaware of UNDP cooper
ation in the achievement of national policies and 
targets. Specific findings are as follows:

Conclusion 1. Programme relevance is high. 
In general, the programme is strongly aligned 
with national needs, plans and programmes, the 
national and international regulatory frame-
work and the UNDP strategic plan, corporate 
strategies and plans.

In general, and in spite of limited resources, 
UNDP Office in Uruguay shows a high level of 
responsiveness and alignment to national needs. 
However, efforts to diversify production (pro
gramme area 1), unlike inclusion or environmen
tal issues, do not match the outlined approach 
and goals. Likewise, civil society has not been 
fully engaged in policy definition and programme 
implementation.

Conclusion 2. Effectiveness and performance 
are strong, in some cases exceeding expecta-
tions. UNDP and the Government have suc-
ceeded in reconciling development results, 

Chapter 6

CONCLUSIONS AND 
RECOMMENDATIONS 
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approaches and methods. Advocacy strategies 
have proven effective. However, effectiveness 
in programme area 1 was average.

In terms of the environment, reform of the 
energy matrix was achieved earlier than expected. 
Other achievements relate to the speed with 
which services were mainstreamed, for exam
ple in the Gender Equality Seal, the Canelones 
Grows with You Programme, the establishment 
of SNAP and the INR, stakeholder coordina
tion, and the generation of dialogue spaces in 
multiple formats. UNDP and the Government 
have easily reconciled development results with 
approaches and methodologies. Advocacy strat
egies, such as those related to climate change 
or prison reform, have proven to be highly effi
cient in terms of meeting expected outcomes. 
Effectiveness was average in programme area 1 
where no major result was achieved, especially 
considering the relevance of this issue to devel
opment. The UNDP ART programme was an 
exception, achieving highly valued results, espe
cially at subnational and local levels.

Conclusion 3. Performance efficiency is average-
high, with variations for activities performed 
by UNDP offices located outside the country. 
UNDP has helped to mobilise resources from 
the Government and other stakeholders in the 
multilateral cooperation system. 

The mixed results mainly relate to activities that 
depend on UNDP offices located abroad (such 
as the Regional Centre in Panama). In some 
cases, UNDP administrative support has helped 
to build institutional capacity beyond expecta
tions, through the transfer of knowledge and 
approaches. UNDP has helped leverage resources 
from the Government and other stakeholders in 
the multilateral aid system to meet certain cor
porate targets. The role of UNDP as manager 
of public funds contributes to the administrative 
efficiency of public institutions. 

Conclusion 4. The sustainability of UNDP 
interventions is high. This is due to a relevant 
mainstreaming and legislative process, capacity 

building and ownership of results, without 
creating financial dependence. 

Laws of great national impact have been passed, 
including the Political Decentralisation and 
Citizen Participation Law, the Framework 
Law for National Defence, and the law creat
ing the National Human Rights Ombudsman 
Institution, among others. By building capacity 
and mainstreaming results, UNDP has not gen
erated financial dependency. National resources 
have been leveraged, including at subnational 
levels. In addition, a large number of tech
nical experts brought into different projects 
have since been incorporated into public service. 
Government stability has been an advantage, 
boosted by the positive working relationship 
between UNDP and public institutions. For 
future administrations, UNDP should invest in 
repositioning and generating new institutional 
partnerships as necessary. 

Conclusion 5. Specific South-South coopera-
tion initiatives have been conducted, though 
this is still a relatively unexplored area by 
UNDP in Uruguay and has been only partially 
integrated into its programme.

There have been some specific SSC initia
tives under DaO, including binational coopera
tion within FREPLATA, and cooperation with 
Argentina, Chile and Colombia under the SNAP, 
among others. However, this is a relatively unex
plored area for UNDP in Uruguay and is still not 
included as a strategy in the UNDP programme 
framework. In spite of the positive view of part
ners, UNDP has not addressed the SSC strategy 
outlined by the Government through AUCI, 
to the extent that their SSC initiatives did not 
emerge from the demand of national agencies 
and have not followed protocol. 

In its documents on cooperation approaches and 
methods, UNDP highlights SSC as a key ele
ment to promote human development and devel
opment goals, including the MDGs. There are 
examples of SSC in practice in the UNDP gen
der area, such as: guiding SSC efforts towards 
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achieving international genderrelated commit
ments; promoting inclusive SSC partnerships, 
including triangular and publicprivate partner
ships; improving United Nations coherence in 
terms of mandates, practices and interagency 
cooperation. However, it was noted that UNDP 
and other United Nations agencies still need to 
provide theoretical and practical definitions of 
SSC in their strategies and programme frame
work and there are currently no specific lines 
of work for SSC appropriate to a middlehigh 
income country such as Uruguay. 

Conclusion 6. Within programme area 1, 
inclusive development activities have prevailed 
over those aiming at diversification of produc-
tion. This latter is a critical area of work, and 
demands greater efforts. It may need to be 
mainstreamed in the future. 

In programme area 1, UNDP has played an 
important role around inclusiveness, but has 
been weaker in promoting debate around the 
need to diversify production and connecting this 
to achievements in the areas of democratic gov
ernance, inclusive development and the envi
ronment. Corrective action has prevailed over 
proactive actions. UNDP investment of financial 
and human resources was not as strong as for 
other areas. Greater priority was given to micro
finance and local development programmes than 
to diversification of production, with renewable 
energy the only outstanding programme. This is 
an extremely successful programme with impacts 
on sustainability, environment, energy sover
eignty and balance of trade. 

This line of work is crucial and demands greater 
efforts. Actions in this area tended to be sub
ordinate to others like megamining and the 
environment. From the point of view of sustain
able development, democratic, social and envi
ronmental achievements will be unsustainable if 
they are not supported by a dynamic, diverse and 
innovative production framework. Development 
is a holistic process and achievements are unsus
tainable if they are not supported by such a 
framework. In this vein, the area gains relevance 

under the integral development perspective of 
the DaO approach. SouthSouth cooperation can 
be a useful tool to promote innovative actions for 
production diversification.

Conclusion 7. MDG achievement processes 
supported by UNDP benefitted from a strong 
institutional framework. The post-2015 agenda 
has invigorated debate on the most pressing 
national challenges, bringing MDG-related 
dialogue to the table. UNDP played a relevant 
role as interagency coordinator.

The national MDG agenda was promoted 
by MIDES, and UNDP contributed initia
tives, projects and examples for progress report
ing, though field projects were not generally 
as substantive. National consultations on the 
post2015 agenda (led by the Government and 
supported by UNDP and other agencies) were 
relevant and spurred debate on the current 
international agenda. UNDP has given sup
port appropriate to its mandate and positively 
addressed national needs. There were some crit
ical moments in the positioning of the MDGs 
on the national agenda where UNDP played a 
relevant role, such as the preparation and dis
semination of progress reports. The effective
ness and influence of MDGrelated activities 
on stakeholder mobilisation, alliances and inte
gration in national development plans and poli
cies has been mixed. While in some cases results 
were minor, UNDPsupported processes built 
on strong institutional frameworks. The post
2015 agenda has invigorated debate on the most 
pressing national challenges, bringing MDG
related discussion to the table, where UNDP 
played a relevant role as coordinator.

Conclusion 8. UNDP capacity to apply the 
gender approach has been, in general, effi-
cient, helping to systematically promote gender 
issues. Certain limitations were found in the 
mainstreaming of gender in the environment 
and governance areas. UNDP has established 
adequate coordination relationships with other 
agencies, with positive results. 
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UNDP capacity to apply the gender approach in 
programming has been efficient in programme 
area 3, with limitations in other areas. However, 
when considering that there is no gender area 
and that genderfocused human resources are 
limited to one person, the efforts made by 
UNDP are positive. UNDP and the Office of the 
Resident Coordinator have systematically con
tributed to the promotion of gender issues, which 
has been highly beneficial for the work. UNDP 
has established a coordination relationship with 
other agencies with positive results. The gender 
perspective has been a catalyst in the approach of 
UNDP. The gender practice area of the Regional 
Bureau in Panama has provided substantive sup
port, building and promoting regional synergies, 
sharing experience and identifying best practices. 
The gender area has been strategic and has great 
potential to contribute to national targets and 
the capacity of the main national partners. There 
is currently an opportunity to advance gender 
targets, where the gender area has a comparative 
advantage compared to other agencies, given its 
level of consolidation.

Conclusion 9. With UNDP support, the coun-
try has achieved significant results and main-
streaming in environmental issues. UNDP 
support in the introduction of new issues 
helped to leverage resources for a new institu-
tional environmental framework.

Uruguay has achieved major environmental 
results with UNDP support. These results are 
sustainable as they are built into different phases 
of successful projects, mainstreamed as policies 
at national and subnational levels, and are at the 
core of partnerships with civil society and the 
private sector. The commitment of the country’s 
most relevant political constituencies is reflected 
in: support for the development of environmental 
laws; the influence of environmental criteria on 
production areas; and in the country’s decision 
to meet commitments from ratified international 
conventions. UNDP has taken risks in the intro
duction of new issues, sometimes not recognised 
as critical for the country; generated knowledge 
to inform discussions; shared experiences from 

other countries in the region; and helped to 
leverage resources to generate a new institutional 
environmental framework in the country. The 
challenges ahead relate to the balance between 
productivity and environmental sustainability, 
which needs to be discussed at high technical 
levels with guaranteed political impartiality. The 
recommendation here is to exploit the presence 
of UNDP Uruguay, as well as SSC, to develop 
costeffective solutions to the country’s chal
lenges. In terms of areas of existing work (climate 
change, biodiversity, international waters, mining, 
forestry, and the new energy matrix), the results 
achieved during the period analysed need to be 
consolidated, so as to harness crossparty com
mitments and actively include subnational gov
ernments, civil society and the private sector in a 
commitment to future generations. 

Conclusion 10. UNDP effectively created 
stakeholder synergies and interagency coor-
dination around democratic governance, and 
mainstreamed the human rights approach into 
public policy. UNDP also helped to promote the 
demands of vulnerable groups onto the national 
agenda from a human rights perspective. 

The country is progressively consolidating dem
ocratic governance at national, subnational and 
local levels, strengthening and mainstreaming 
human rights into public policy. UNDP was 
highly efficient in creating synergies among 
stakeholders, bridging gaps, and developing 
interagency coordination spaces to address issues 
such as megamining. UNDP also helped to cre
ate space for authorities to share experiences; 
coordinated local publicprivate relationships 
through RADEL; and built the capacity of local 
economic development agencies with the support 
of the ART programme. 

UNDP has helped to strengthen dialogue among 
key constituencies, enabling the demands of vul
nerable groups to be included on the agenda from 
a human rights approach. Some relevant exam
ples are multistakeholder dialogues on human 
rights, national defence, megamining and water 
access. UNDP contributed to the harmonisation 
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of national human rights laws, targeting the most 
disadvantaged groups. On the issue of multicul
turalism, the Country Office has received sup
port from the UNDP regional programme for 
the development of people of African descent in 
Latin America. National partners are commit
ted to the new programme for prisoner educa
tion and reintegration into employment, and the 
reform of the prison system has been deepened. 

6.2  RECOMMENDATIONS

Recommendation 1: Strengthen capacity for 
risk management and responding to change, 
identifying opportunities in the new admin-
istration and programme cycle. In the cur-
rent context, UNDP needs to be prepared for 
changes that could have an impact on priori-
ties: diversifying funding sources, promoting 
joint resource mobilisation; and renewing and 
diversifying strategic partnerships.

There are some aspects of the current context 
which it is important for UNDP to consider: 
Uruguay’s status as a highincome country and 
the implications for the added value of UNDP; 
the possible impact of the change of govern
ment on national priorities and programme 
emphasis; and forecasts for funding reductions. 
Sources of funding should be diversified, encour
aging joint leveraging of resources for joint 
projects, and diversifying strategic development 
partnerships. To achieve this, volunteer pro
grammes, internships and interagency agree
ments should be expanded, maximizing synergies 
with other United Nations agencies and interna
tional organisations. 

Recommendation 2: Build on some of the out-
standing achievements of UNDP in different 
areas, such as energy, human rights and gen-
der, introducing a localised and/or decentral-
ised approach for priority issues, and ensuring 
innovative approaches for sensitive national 
issues such as the diversification of production.

Given Uruguay’s political and institutional sta
bility, UNDP should capitalise on some of the 

achievements of this period. In the next pro
gramme, activities should be streamlined to 
address issues such as sustainable economic 
growth and human rights, social protection and 
human development, or political transition and 
human development. This should consider fac
tors such as the 2015 departmental elections, 
which are expected to bring about changes in 
municipal level political institutions, the avail
able administrative and human resource capac
ity and the probability of funding reductions. 
Issues and areas which may become strategic for 
counterparts and might be included or strength
ened in UNDP programming include: deep
ening processes of decentralisation and citizen 
engagement; dealing with geographical inequali
ties; and followingup achievements in the areas 
of human rights, judicial reform, renewing the 
energy matrix, biodiversity, education, social pro
tection and governance. UNDP should also con
tinue to promote innovation and diversification 
in production. 

Recommendation 3: Improve the quality of 
pilot experiences, creating models of effective 
implementation of public policies identified by 
the Government in its South-South coopera-
tion strategy. This could become a cross-cutting 
area in the new programme cycle, and should 
include more opportunities for civil soci-
ety engagement. Specific SSC tools should be 
developed in areas considered most successful.

Under SSC, there needs to be a qualitative leap 
forward from pilot experiences to showcases of 
effective public policy performance, providing 
the Government with a range of services (such 
as systematisation methodologies, policy assess
ment; or technical and administrative governance 
tools) to support its SSC strategy. UNDP could 
make a valuable contribution to the creation 
of a national list of SSC needs and proposals. 
Uruguay has very specific features that UNDP 
can tap into. As a highincome country, and 
DaO pilot, UNDP debates and achievements in 
Uruguay could serve as a model for others. The 
SouthSouth cooperation strategy needs to be 
strengthened, possibly as a crosscutting theme 
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for the next programme cycle, and with greater 
involvement of civil society in analysis of the 
issues for SSC. These factors should be deepened 
in the upcoming programme cycle, given that it 
is a priority strategy in the new UNDP strategic 
plan for highmiddle income countries.

Recommendation 4: Strengthen opportunities 
to develop gender equity strategies, and gender 
programming and monitoring mechanisms, to 
ensure a more substantial contribution to these 
strategic goals. Opportunities should be cre-
ated to address this issue through sectoral and 
cross-cutting initiatives, for a more holistic and 
integrated United Nations strategy. 

The Country Office should create internal work
spaces to strengthen its gender approach in pro
gramming and monitoring. Currently, UNDP 
enjoys unprecedented opportunities for gen
derrelated work at regional and global levels. 
Corporate gender guidelines contained in the 
20152017 Strategic Plan are explicit in terms 
of the expected contribution of UNDP to the 
reduction of gender inequality, requiring stron
ger gender programming and monitoring tools 
which can more effectively contribute to strategic 
results. There is not expected to be any increase 
in specialised human resources in this area, so 
the role of gender equality focal points will need 
to be maximised through interagency work and 
the support of other programme staff. The inter
agency gender group should play a stronger role. 
Gender should be addressed through both sec
toral and crosscutting initiatives, for a more 
holistic and integrated United Nations strategy. 
In other countries in the region there are govern
mentled initiatives (with aid agencies or national 
equality mechanisms) dedicated to reducing gen
derbased inequalities and inequities. 

Recommendation 5: Consolidate UNDP lead-
ership in bringing key issues to the agenda and 
coordinating dialogue on critical and sensitive 
issues, to continue promoting a holistic devel-
opment vision with a broad range of private and 
civil society stakeholders. 

The role of UNDP as a reliable and neutral 
partner, built through the various dialogues it 
has promoted, can help to build spaces for coor
dination of a broad set of private and civil soci
ety stakeholder, even where there is conflict. The 
multifaceted nature of UNDP could be valuable 
for different levels of government (national and 
subnational) when dealing with sensitive issues. 
As a facilitator of dialogues on social policy and 
care systems, UNDP should systematically seek 
to link civil society with a variety of other stake
holder groups. Civil society should participate 
in the analysis of results and lessons learned 
from the current UNDP strategic framework, 
and discuss its own role in the upcoming frame
work. Particularly on environmental issues, the 
results achieved in the period evaluated need 
to be consolidated so as to harness crossparty 
commitments and initiatives across the whole 
country, actively including subnational govern
ments, civil society and private organisations as 
a commitment to future generations.

Given the human development context in 
Uruguay, UNDP could play a relevant role as a 
think-tank, to enrich national debate on pro-
ductive development and its links with human 
development, while bringing Uruguayan inputs 
and experiences into international debates on 
human development. UNDP, in coordination 
with other stakeholders and agencies, could 
lead research on human development (Human 
Development Reports) and promote debate on 
strategies to address opportunities and issues 
in areas such as development and the environ
ment, diversification of the primary sector and 
beyond, the roles of the state and the private 
sector, science and technology tools, fiscal and 
productive policy, and inclusive and productive 
development. UNDP has already shown leader
ship in bringing issues to the public agenda and 
should continue to promote a holistic develop
ment vision, with greater emphasis on the diver
sification of production. While this is already 
integrated into all areas, care should be taken 
that as it is mainstreamed it does not disappear 
from the agenda. 
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UNDP should increase its knowledge man-
agement efforts, generating synergies with 
other United Nations agencies, and between 
the Government, academia and civil society 
organisations, to contribute to stronger demo
cratic governance. UNDP could also direct its 
efforts to develop analysis, contribute to policy 
development, and promote technical and profes
sional training in analysis and management in 
these areas. To this end, UNDP should ensure 
that it has the necessary technical and financial 

capacity to avoid that the issue is sidelined in 
the next programme cycle. This objective can be 
reached by increasing the commitment of other 
United Nations agencies, and/or making pro
gramme area 1 a crosscutting issue. Finally, the 
lack of a more effective monitoring and evalua
tion system, for gender issues and more widely, 
limits UNDP capacity to publicise its develop
ment results in Uruguay in a timely and evi
dencebased way, and consequently, this needs 
to be strengthened.
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76 Refer to UNDP Evaluation Policy: www.undp.org/eo/documents/EvaluationPolicy.pdf. The ADR will be conducted 
under the Rules, Standards and Ethics Code of Conduct of the United Nations Evaluation Group (www.uneval.org). 

Annex 1

TERMS OF REFERENCE 

1.  INTRODUCTION

The Independent Evaluation Office (IEO) of 
the United Nations Development Programme 
(UNDP) conducts evaluations, called “Assess
ments of Development Results” (ADR), to col
lect and disseminate evaluative evidence of the 
contribution of UNDP to development results 
in the countries where it operates, as well as of 
the efficiency of the UNDP strategy to facilitate 
and mobilise national efforts in order to achieve 
development results. The purpose of an ADR is: 

�� To provide substantive support to the 
accountability function of the UNDP man
ager when reporting to the Executive Board.

�� To support greater UNDP accountability to 
stakeholders and national partners.

�� To serve as quality assurance for country 
interventions of the UNDP.

�� To contribute to corporate, regional and 
national level learning and the preparation of 
the new country programme. 

ADRs are independent evaluations performed 
under the general provisions of UNDP Evaluation 
Policy.76 The IEO is independent from UNDP 
management and led by a Director who reports 
to the UNDP Executive Board. IEO’s respon
sibility is twofold: a) to provide the Executive 
Board with valid and credible information gath
ered from assessments for accountability, deci
sionmaking and corporate improvement; and b) 
to strengthen the independence, credibility and 
usefulness of the evaluation function, as well as 

its consistency, harmonisation and alignment in 
support of United Nations reform, and national 
ownership. The IEO seeks to conduct ADRs 
jointly with the country’s Government and other 
relevant national counterparts. 

This is the first ADR conducted in Uruguay. It 
has been performed in close cooperation with the 
Government of Uruguay, UNDP Country Office 
in Uruguay, and the Regional Bureau for Latin 
America and the Caribbean (RBLAC). The 
ADR will assess the results of the UNDP’s pro
gramme during the last programme cycle (2007
2010), and will emphasise the first three and a 
half years of the current cycle (20112015), in 
order to contribute to the preparation of the next 
Country Programme Document (CPD) in 2015, 
as well as other strategic planning tools.

2. NATIONAL CONTEXT

The Eastern Republic of Uruguay is home to 
a population of 3,286,000, of whom 3,110,000 
(94%) live in urban areas, mainly in the capital 
city, Montevideo, and the Metropolitan Area. 
According to income thresholds established by 
the World Bank, Uruguay has reached high
income country status, with a per capita income 
of US$13,580 (Atlas method, at current prices, 
WB 2012). The country has recently experienced 
remarkable growth rates, with an average of 5.8% 
between 2004 and 2013, and an outstanding 
8.9% in 2010 and 6.5% in 2012. A weak global 
economy, however, has contributed to a slowing 
of economic growth, with growth rates at 3.9% 
and 4.5% in 2012 and 2013, respectively. Growth 

http://www.undp.org/eo/documents/Evaluation-Policy.pdf
http://www.uneval.org
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prospects for 2014 also show a trend towards 
slower growth, with an estimated GDP annual 
growth rate of 3.5%. The country’s economy 
is highly concentrated in Montevideo, where 
55% of the country’s gross value added is pro
duced. Traditionally, Uruguay’s economy has 
been highly dependent on Argentina and Brazil. 
The economic crisis of 2002, one of the most 
severe suffered by the country, was due in part to 
the difficult situation in Brazil in 1999, and, to 
a larger extent, to the severe shock that affected 
Argentina’s economy in 2002. High inflation 
rates have been one of Uruguay’s persistent mac
roeconomic features during the second half of 
the twentieth century. While the rate decreased 
consistently in the second half of the nineties, in 
recent years it has become a significant macro
economic challenge, with the consumption price 
index approaching 10%. The country also has 
high youth unemployment rates, which is one of 
the main social policy challenges.

In 2013, Uruguay had a Human Development 
Index (HDI) score of 0.792, ranking among 
high human development countries, occupying 
the 51st position within a list of 187 countries 
for which the HDI is calculated. In the last few 
years, the Government has introduced several 
plans and policies with a high social content. 
Due to higher poverty incidence as a result of 
the 2002 crisis, a National Social Emergency 
Assistance Plan (PANES) was implemented in 
2005. The Equity Plan became effective in 2008 
to systematically address the structural causes of 
poverty and inequality, as well as to promote social 
security schemes and the supply and regulation 
of social services. Poverty indicators have since 
dropped consistently: from 35% in 2002 to 12% in 
2013, while extreme poverty decreased from 2.5% 
in 2004 to 0.3% in 2013 (head count, National 
Statistics Institute: INE 2014).

The economic and financial crisis that affects 
several donor countries has dramatically reduced 
official development aid (ODA). Additionally, 
access to ODA funds will further decrease due 
to Uruguay’s July 2013 classification as a high
income country, according to World Bank criteria.

In terms of the environment and natural 
resources, fuel imports account for 19.1% of 
total imports to Uruguay, while 38% of the 
energy supply comes from renewable sources 
(2010). A strategic energy plan sets shortterm 
goals and a renewable energy component that 
accounts for 50% of the total by 2015, with an 
energy generation quota based on wind, bio
mass or hydropower systems representing 15% 
of all production, and a 15% reduction of oil 
consumption by the transport sector. The main 
goals of the country’s energy strategy include 
reducing reliance on fossil fuel energy sources; 
tapping the full potential of renewable and non
renewable energy sources; and better integra
tion with the energy networks of neighbouring 
countries.

In 2004, Uruguayans elected Broad Front leader, 
Tabaré Vázquez, by a majority of votes. It was 
the first time the country had a leftwing gov
ernment. The new Administration began several 
reforms in the economic (particularly tax reform) 
and social spheres (health system reform, creation 
of the Social Development Ministry and imple
mentation of the Emergency and Equity Plans). 
José Alberto Mujica was elected President in 
November 2009, which has implied significant 
political continuity. 

In January 2007, Uruguay was selected as a 
pilot country in the United Nations System’s 
(UNS) Delivering as One (DaO) initiative, the 
aim of which is to improve programme con
sistency, and to enhance alignment and consis
tency among United Nations agencies, funds 
and programmes. Ultimately, the purpose is to 
improve the consistency, efficiency, effectiveness 
and sustainability of United Nations actions in 
the field. UNDP played a key role in the design 
of the institutional framework for the develop
ment and implementation of DaO, and offered 
its expertise in the management and adminis
tration of a pilot Coherence Fund (until 2011), 
which was created to cover the UNDAF (United 
Nations Development Assistance Framework) 
financing gap.
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3. UNDP IN URUGUAY

In December 1985, the Government of the 
Eastern Republic of Uruguay and the United 
Nations Development Programme subscribed 
to a Framework Cooperation Agreement in sev
eral development areas, which was ratified by 
National Law No. 15.957 dated June 2, 1988 
(Official Gazette on October 5, 1988). There is 
a programme arrangement with the Government 
through the Uruguayan International Coop
eration Agency (AUCI). Article 98 of Law No. 
18.719 dated December 2010 (National Bud
get Law 20102014) created the AUCI. This 
sets forth in Paragraph 02, that the Presidency 
of the Republic would create; “the Uruguayan 
International Cooperation Agency (AUCI), as a 
decentralised body, which shall act with technical 
autonomy and report to the Executive Branch 
through the Presidency of the Republic.” Its 
mandate includes the planning, design, supervi
sion, administration, coordination, implementa
tion, evaluation, followup and dissemination of 
international cooperation programmes, projects 
and activities to ensure compliance of the coun
try’s development policies.

During the last two programme periods, the 
UNDP programme in the country has been 
guided by the United Nations Development 
Assistance Frameworks (UNDAF) of 20072010 
and 20112015. This is intended to ensure a joint 
approach in UNS efforts to meet the country’s 
development challenges. The UNDP Country 
Programme Document (CPD) in Uruguay was 
prepared in a consultation process with the Gov
ernment of Uruguay through the Planning and 
Budget Bureau (OPP in Spanish) and United 
Nations agencies in the country. The CPD 
was based on government strategy documents; 
the second country report on the Millennium 
Development Goals (MDG); UNDAF Uruguay 
20072010 midterm review; the Country Com
mon Assessment (CCA); UNDAF 20112015 
and the Strategic Plan of the United Nations 
Development Programme 20082011; and the 
Regional Programme for the same period. 

Four cooperation areas were identified in the 
UNDP Country Programme: 

1. Inclusive growth, diversification and 
innovation (which includes international 
integration).

2. Environment and risk reduction (which 
includes gender equity and local development).

3. Reducing poverty and inequalities (which 
includes equitable social development and 
gender equity).

4. Strengthening democratic governance at the 
local and national levels (including human 
rights). 

Human rights, gender equity, local develop
ment and building capacity for efficient public 
management, as well as MDG achievements at 
the national level, were considered crosscutting 
issues and can be understood as a broad UNDP 
contribution. 

4. SCOPE OF THE EVALUATION 

A standard ADR assesses two country programme 
cycles: the current one and the one immediately 
preceding it. During the preparation mission in 
Montevideo (March 10 to 14, 2014), it was agreed 
that this ADR would focus on the past three and 
a half years of the current programme’s activities 
(20112015, with June 30, 2014 as the final date 
for assessing the results) and the last programme 
cycle (20072010) in order to consider the imple
mentation period of the DaO initiative, which was 
launched in 2007. As far as possible, the evalua
tion guarantees an analysis of a sample of proj
ects and activities spanning from the cycle before 
the current one (since new and current projects 
are based on results and lessons from the past), 
going back to 2004, when the country underwent 
significant changes that created the conditions 
to implement the DaO initiative. The evaluation 
focuses on UNDP accountability regarding this 
set of results and on evaluating its performance 
concerning such results. In the case of Uruguay, 
the results established in the Country Programme 
Document (CPD) are managed through four areas 
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77 Financial data are based on Atlas information dated March 2014 and reflect the accrued budget of all projects for each 
result.

of programme cooperation based on the structure 
of the Country Office, as shown in Table 1 below. 

The ADR is timely, not only as a major input in 
the planning of the upcoming CPD ( in line with 
the new national planning cycle), but particu
larly as a strategic input for several key processes, 
including the discussions with the Government 
and national counterparts on the post2015 
agenda. This includes the challenges faced by 
Uruguay in changing its ranking from a middle, 
to a highincome country, whilst simultaneously 

dealing with a dramatic reduction in ODA fund
ing. Uruguay has frequently been considered an 
innovation lab in areas such as policy support 
and human rights. Taking into account the spe
cific nature of the national context within the 
UNS and globally, Uruguay is a pilot country for 
DaO, from which many lessons can be learned 
in terms of SouthSouth cooperation. Therefore, 
ADR is seen as useful not only by UNDP, but 
also by national counterparts wishing to reflect 
on and learn about broader strategic impacts for 
the future. 

Table 1. UNDP Results Framework in Uruguay77 (before 2011, and from 2011 to 2015)

Results prior to 2011 UNDAF 2011-2015 UNDP CPD 2011-2015

AREA 1:  Inclusive growth, diversification of production and technological innovation (including interna-
tional integration)

The country has 
promoted diversified 
technology-based, 
productive initiatives and 
intensive growth sectors 
that support innovative 
and competitive 
economic processes 
which favour quality 
employment.

1.1. The country has designed policies and actions to 
diversify its productive structure and promote trade 
and investments aimed at improving its international 
role in an equitable and sustainable manner.

1.2. The country has promoted the introduction of 
technological innovations in its productive structure.

1.3. The public and private sectors have made progress 
in promoting decent jobs and gender equity in the 
labour market.

The country has 
designed and applied 
policies and actions 
to diversify its 
productive structure, 
introduced scientific 
and technological 
innovations and created 
quality employment.

AREA 2:  Environment and risk reduction (including gender equity and local development – cross-cutting 
issues)

The country has 
promoted integrated 
land and environmental 
management, with 
an emphasis on local 
development.

2.1. The state, with civil society engagement, has 
designed and implemented and/or strengthened 
policies, programmes and plans for the sustainable 
management of natural resources and biodiversity 
conservation, and has reduced socio-environmental 
vulnerabilities and intergenerational inequities.

2.2. The state, with civil society engagement, has 
designed and implemented national and department 
plans for climate change response and disaster risk 
prevention.

2.3. The state, with civil society engagement, will 
continue increasing the generation of renewable 
and sustainable energy and efficient and responsible 
energy use, promoting the access of all social sectors 
and climate change mitigation.

The country has 
achieved a development 
model that considers 
environmental 
preservation; the 
sustainable use of 
natural resources; and, 
vulnerability and risk 
reduction for current 
and future generations.

(continued)
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78 UNDP, Evaluation Office, ADR Methodology Handbook, January 2011.

METHOD

The evaluation has two main components:  
1) The analysis of the contribution of UNDP to 
development results in all thematic/programme 
areas; and, 2) The strategic position of UNDP. 
For each component, the ADR provides its find
ings based on the criteria below, as defined in the 
ADR Methodology Handbook.78

1) The contribution of UNDP to development 
results in all thematic/programmatic areas.

The contribution to development results in 
Uruguay will be discussed through its pro
gramme activities. The analysis is submitted by 
thematic and programme area under the follow
ing four criteria:
�� Relevance of UNDP projects, products and 

results.
�� Effectiveness of UNDP interventions in the 

achievement of set goals.
�� Efficiency of UNDP interventions in the use 

of financial and human resources.

Table 1. UNDP Results Framework in Uruguay (before 2011, and from 2011 to 2015)

Results prior to 2011 UNDAF 2011-2015 UNDP CPD 2011-2015

AREA 3:  Reducing poverty and inequalities (and equitable social development, including gender equity –  
a cross-cutting issue)

The country has made 
progress in fighting  
poverty and inequity by 
preparing and implement-
ing policies that reduce 
the social reproduction 
of poverty; reduction of 
discrimination; and the 
promotion of integration

3.1. The state has made progress in the design and 
implementation of social protection policies aimed at 
early childhood and families.

3.6. The state has implemented social cohesion policies 
(particularly habitat and residential integration) aimed 
at reducing exclusion gaps expressed territorially and 
through the diaspora.

The country has 
prepared and 
implemented sustained 
policies to fight poverty 
and remove extreme 
poverty, and promoted 
social integration and 
cohesion, aimed at 
fighting exclusion based 
on age, gender, race or 
geographical location.

AREA 4:  Strengthening democratic governance at the local and national levels (including human rights –  
a cross-cutting issue)

The country has improved 
legal and institutional 
human rights protection 
mechanisms; public 
institutions and civil 
society have strengthened 
their relevant planning, 
management and 
coordination capacity.

4.1. The state, with broad civil society engagement, has 
made progress in the design and implementation, with 
a human rights approach, of policies and instruments 
for the integrated promotion and protection of human 
rights, with an emphasis on the most vulnerable groups.

4.3. Public institutions, with broad civil society engage-
ment, have improved quality, access, information trans-
parency and accountability for public management, 
design, implementation and control.

4.4. State powers and the political system in its 
entirety have made progress in the implementation 
of state reform, political decentralisation and citizen 
participation in line with democratic governance.

4.5. The state has made progress in the design and 
implementation of coexistence and citizen security 
policies, and the democratic control of defence.

4.6. The state has made progress in the implementation 
of policies that improve the participation, representa-
tion and political influence of women and youth.

The state, with civil 
society engagement, 
has made progress in 
the practice of state 
reforms and political 
decentralisation for 
human rights promotion 
and protection and 
the exercising of full 
citizenship rights.

(continued)
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�� Sustainability of UNDPsupported results.

When assessing the above, attention must be 
placed on the identification of “factors” (see 
below a list of main factors) which influence 
UNDP performance. 

2) The contribution of UNDP to development 
results through its strategic positioning.

The evaluation will evaluate the strategic posi
tioning of UNDP, both in terms of the organisa
tion’s mandate and of the country’s development 
needs and priorities. This implies an analysis of 
the UNDP position and niche within the develop
ment space and country policies, as well as of the 
strategies and approaches used by UNDP to maxi
mise its input. The following criteria will be used:

�� Relevance and responsiveness of the pro
gramme as a whole.

�� Use of the comparative advantages of UNDP.

�� Promotion of United Nations values from a 
human development perspective.

These evaluation criteria are the basis of the 
ADR methodological process. The ADR will also 
review UNDP performance concerning its global 
approaches. Under each thematic and programme 
area, the following will be included as part of 
the analysis: integration of human rights; gender 
equality; capacity development for efficient pub
lic management; SouthSouth cooperation pro
motion; national ownership degree and type; and 
support for United Nations coordination and part
nering. The ADR will also specifically focus on 
the study of best practice and the lessons learned, 
including from “soft” interventions (which include 
supporting, facilitating, promoting, advocating 
and leveraging development processes, as well as 
strengthening public policies and institutions). 
Traditionally, these processes take more time to 
establish and become operational, and often they 
are not within the scope of specific “projects,” but 
are broadly associated with the contribution of 
UNDP through its strategic positioning role, and 
can be replicated in other countries and regions.

By assessing the elements above, the focus will 
be on identifying those factors that impacted, or 
impact on UNDP performance. The discussion 
considers the following points:

�� Uruguay recently “graduated” as a high
income country, which implies a dramatic 
reduction in international aid. In the broader 
United Nations agency context, UNDP is 
redefining its role in middle and high
income countries.

�� Since 2004, a new Administration has been 
aiming at, and has committed to, changing 
the country’s development conditions. In line 
with this, it has requested United Nations 
support.

�� Uruguay has evolved in all areas and has also 
strengthened its institutional capacity and 
national management mechanisms. In this 
context, the support it needs from UNDP dif
fers from that required in other countries. 

�� The new Strategic Plan 2014 – 2017 ap
proved by the UNDP Executive Board 
involves rethinking the agency’s field work.

�� The implementation since 2007 of the DaO 
initiative in Uruguay as an interagency and 
interinstitutional means to provide support.

�� Uruguay is a small and highly centralised 
country which suffers from considerable vul
nerability and inequality (genderrelated, 
generational, racial, and geographic, among 
others). It also has a participatory culture 
strongly rooted in the country.

�� Civil society in Uruguay demands a more 
active UNDP role to achieve threeway agree
ments (between civil society, Government 
and the United Nations System) and more 
scope for civil society to perform a more 
open role.

At the programme level, the Country Office 
receives regular funds and raises resources from 
several other sources, including the Government, 
international financial institutions (IFI), GEF, the 
Montreal Protocol, thematic funds, and thirdparty 
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funds, among others. When looking at Country 
Office programmes, the institutional arrange
ments of the environmental programme (Area 2) 
– which are highly dependent on the activities of 
the United Nations Environmental Programme 
(UNEP) – seem to differ from those of other pro
grammes. At the same time, Area 1, which aims 
to promote inclusive and diversified growth, lacks 
a specific programme official and its activities are 
performed under other programme areas.

The ADR will also carefully consider the fact 
that other bilateral, multilateral and donor agen
cies need to establish an alliance with UNDP, 
and that in several areas, the country has devel
oped, in line with its institutions and governance 
capacity, a tendency to seek a more innovative 
kind of UNDP support.

The analysis of the UNDP programme in Uruguay 
– in line with the model recently adopted by the 
IEO – will be reflected in four Results Documents 
that will evaluate the progress made towards 
achieving Country Office results and the con
tribution by UNDP to the desired changes. A 
Theory of Change (ToC)79 approach was used 
to guide the reflection of the evaluation team, 
in consultation with the UNDP and national 
stakeholders. Therefore, assumptions about the 
changes desired for the programme and their 
causal links are expected to readily surface. These 
can then form a base for designing the data col
lection methodology. Each Results Document will 
use assessment criteria to identify those factors 
that have contributed to development progress. 
Documents will follow a standard template that 
will facilitate summarizing results and identifying 

conclusions. The Results Documents will carefully 
study the strategic contribution of UNDP (soft 
type) during the evaluation period and the most 
important crosscutting areas of work for UNDP 
and its partners. The findings and assessments in 
each Results Document will be subsequently sum
marised in a final ADR report.

Firstly, the ADR will place emphasis on support
ing a strategic reflection period for the future 
(using lessons learned and recommendations), as 
well as emphasising accountability. For this pur
pose, the ToC approach can help UNDP Country 
Office to prepare, with assessment information at 
hand, a strategy with key programme and admin
istrative staff.

From a more technical point of view, the exis
tence of a good evaluation mechanism in the pro
gramme (see the section below) will help assess 
progress and the contribution made towards 
the achievement of programmelevel outcomes, 
and enable comparisons between the bench
mark and results indicators reported in the CPD 
20112015. In this case, progress refers to the 
compliance level of goals on the final date, set 
as June 2014, and, hence after 70% of the cur
rent programme cycle has been implemented 
(three and a half of the five years that are antici
pated). Information will be collected from semi
structured interviews to quantify progress (with 
a percentage base) based on the perceptions of 
interviewees, as well as through objective obser
vations (quantitative) where applicable. A quali
tative evaluation of progress will be based on the 
perceptions of stakeholders and beneficiaries. 
However, as in most development interventions, 

79 The Theory of Change (ToC) is a resultsbased approach that applies critical thinking to the design, implementation 
and assessment of initiatives and programmes aimed at supporting changes in their contexts. While there is no defined 
method, the ToC is expected to at least, encompass a discussion of the following elements: 
•   Context of the initiative, including social, political and environmental conditions.
•   Longterm changes sought by the initiative and potential beneficiaries. 
•   Expected change process/sequence to achieve the desired longterm results.
•    Assumptions on how these changes could happen, as a way of verifying whether the activities and products are 

adequate to induce changes in the directions desired in this context.
•   Diagram and narrative summary capturing the discussion’s findings

 Source: Vogel, Isabel, “Review of the Use of Theory of Change in International Development” April 2012, DfID.



7 4 A N N E X  1 .  T E R M S  O F  R E F E R E N C E

the achievement of results cannot be expected 
to have a linear layout (i.e. 50% of achievements 
made within 50% of the programme’s term). 
Often, achievements take longer to realise because 
they follow an exponential type curve with most 
results presented relatively late, depending on the 
intervention. This is particularly true in the case 
of Uruguay, where UNDP has often played a soft 
role and it is known that such activities tradition
ally take more time to achieve results. In addi
tion to the quantitative programme evaluation, 
which will be validated by project level obser
vations; there will be a qualitative assessment, 
similar to that conducted in most ADRs, to help 
appreciate soft UNDP contributions. All assess
ments (quantitative and qualitative) will need to 
explain the contribution of different partners. In 
this context, UNDP interventions will be divided 
between those where UNDP has played a leading 
role (like DaO projects), and those interventions 
where it has acted as a partner within joint pro
grammes or projects. 

The preparatory mission met with a large num
ber of national and international counterparts 
who asked general questions about the assess
ment, which then became part of the evaluation 
matrix (see below in Section 6). The most notable 
questions included:

�� What are the implications for the Country 
Office of Uruguay’s change in status from a 
middle to a highincome country?

�� What would have happened if UNDP had 
not conducted operations in the country 
(counterfactual hypothesis)?

�� How much has been achieved using the 
interagency DaO approach compared with 
the business as usual approach?

�� What is the relationship between changes 
in the structure and role of UNDP, and the 
changes in the country?

�� What were the main drivers and enabling 
mechanisms for UNDP´s achievements?

�� What are the soft outcomes of the pro
gramme work performed by UNDP?

The main issue within the management compo
nent is the impact of Country Office’s manage
ment practices on the achievement of programme 
goals. In addition, a discussion will be conducted 
on how the interaction between DaO and the 
management team had unexpected outcomes on 
the final results obtained for each year. This infor
mation can also be gathered from crossanalysis of 
the goals set out in the enhanced ResultsBased 
Management document, the financial results in 
the Executive Snapshot, and the outcomes of the 
Global Staff Survey (GSS), complemented with 
interviews. 

6. DATA COLLECTION

A detailed approach for data collection will be 
defined in the evaluation matrix prior to data 
collection and the analysis mission. The matrix 
shall include the following for each evaluation 
criterion:

�� Key evaluation topics for analysis (also includ
ing the list of general and specific questions).

�� The data collection methods and data sources 
(for instance, reviewing documents; inter
views; field visits; etc.)

�� Places for data collection: nationally sig
nificant (mainly in Montevideo) and/or at 
department level.

�� Success indicators and results, compared 
with the baseline and CPD goals.

�� Data analysis methods.

�� Consistency between results and targets of 
the country’s development policies.

�� Product delivery by project and institutional 
framework activities.

�� Arguments for or against the sustainability  
of results in the programme areas.

�� Factors that facilitate, or limit, programme 
results.

�� Positioning in terms of comparative advan
tages and restrictions.
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�� Strategic changes that have taken place in the 
programme and guidance that is still relevant 
in the development context of Uruguay and 
similar countries.

Evaluating the limitations of data collection 
and existing data. The evaluation manager (EM), 
the operations manager (OM) and the deputy 
expert (DE) made a preliminary visit to anal
yse the country context; the main development 
challenges; national strategies and UNDP pro
gramme profile to understand the limitations and 
opportunities involved in data collection. These 
early discussions took place with Country Office 
programme managers and national stakehold
ers and informed the selection of data collection 
methods. They also provided initial identification 
of the needs of the ADR with regard to resources 
required and determined the data collection 
schedule. The following list is a summary of some 
of the findings of the preliminary visit: 

1. A good results framework: the descriptions 
of the programme focus and results are 
consistent in programme documents and 
flow logically from the former to the new 
programme. Therefore, assessing the results 
should be straightforward. A solid results 
framework is also needed for the preparation 
of Results Documents, from which the final 
ADR report will be extracted. However, the 
links of Area 1 activities with the activities of 
other units need clarification.

2. There are plenty of UNDP documents avail
able and information is properly systematised.

3. There are a dozen project evaluations avail
able, in addition to the DaO 2010 evaluation 
and country led evaluations. However, there 
are no results evaluations.

4. The mapping of CPD partners is clear for 
each area of intervention, and can also make 
use of a study requested by AUCI in 2013,80 
which will help analyse contributions.

5. The CPD has a very good set of results indi
cators, in addition to baseline indicators and 
targets. This potentially leads to better evalu
ations and offers the possibility of assessing 
impacts in some intervention areas. There 
are also wellcoordinated indicators of pro
gramme results that could be used to evaluate 
the contribution of UNDP to “soft” results. 

6. No major barriers to limit geographical access 
to regions and/ or beneficiaries are expected, 
nor are there barriers that might impede the 
verification and triangulation of results and 
findings of project evaluations on the ground. 

7. There are no major safety issues, solely the 
preventive measures that should be taken in 
any country. However, some remote project 
areas can only be reached by car (89 hours) 
as they lack an air network.

8. Knowledge and availability of key person
nel: Country Office staff and partners have 
often been in their posts at least since 2007. 
However, UNDP programme teams fre
quently consist of a single person, whose 
availability during the main mission is critical. 
This explains the mission’s agreed schedule.

The sample of projects will include both proj
ects led by UNDP (and national partners) 
labelled “URU” in the Atlas system, and joint 
DaO programmes implemented with other 
United Nations (and domestic) agencies, labelled 
“United Nations” in Atlas. This is intended 
to clearly identify DaO activities in instances 
where UNDP is the lead implementing agency, 
as opposed to those where it is a partner agency. 
The project sample will be derived from two 
sources: an intentional list suggested by the 
Country Office and a random list presented by 
the evaluation team. This approach is designed 
to ensure that there is a balance with regards to 
representation and that the sample is based on 
the criteria set out below:

80  “Cadena de Valor de la Cooperación Internacional al Desarrollo de Uruguay,” AUCI, November 2013. 
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81 Given territorial inequalities and urbanrural differences, the analysis will validate development results and inequalities 
in the departments with UNDP (and domestic and UN partners’) interventions.

�� Programme coverage (projects that cover 
several components and crosscutting areas).

�� Budgetary level (projects of all sizes, includ
ing smaller pilot projects). 

�� Geographic coverage81 (not only urban
based and at the national level, but also in 
departments).

�� Maturity (covering both finalised and active 
projects).

�� Entire cycle coverage (projects from the 
20072010 cycle and the current 20112015 
cycle).

�� Perceived quality (covering successful proj
ects and those with difficulties).

Data collection methods: A mixed methodolog
ical approach will be used, including:

�� Reviewing documents and background 
information: including country programme 
documents, project/programme documents, 
UNDP and Government reports, corpo
rate UNDP documents (i.e. global staff sur
veys, the strategic plan, pluriannual funding 
frameworks, resultsoriented annual reports, 
etc.), as well as former evaluation reports 
available at project level and any other exist
ing research or publication able to assist with 
the comparison of indicators and targets.

�� Interviews: facetoface and telephone 
interviews will be conducted with relevant 
national stakeholders (i.e. government repre
sentatives, civil society organisations, the pri
vate sector, United Nations and development 
agencies, donors, and country programme 
beneficiaries). 

�� Field visits: the evaluation team will visit 
sites where selected projects are being imple
mented to make firsthand observations. 
Regions with a concentration of UNDP field 
projects are expected to be considered, as well 

those where critical projects are being imple
mented.

Validation: All of the findings of the assessment 
will be supported with evidence. An analysis 
consistent with the issues pertinent to the evalu
ation will be conducted through a triangulation 
of findings. 

Stakeholder engagement: An indepth stake
holder analysis to identify all UNDP relevant 
stakeholders will be conducted, focusing on those 
who have performed a key partner role in DaO 
projects. The study requested by AUCI in 2013 on 
the “value chain” mapping of partner cooperation 
is also available. Furthermore, the 2010 country
led DaO evaluation is a background document 
that identifies the contribution made by United 
Nations agencies, both in thematic and cross
cutting areas. The evaluation will use a participa
tory approach in terms of design, implementation 
and ADR reporting. To facilitate the process and 
ownership of evaluation results, AUCI will be the 
national benchmark institution for the ADR. The 
Country Office shall also engage the Government, 
civil society, United Nations agencies, donors and 
other stakeholders in the process. 

7.  MANAGEMENT PROVISIONS AND 
IMPLEMENTATION 

Independent Evaluation Office. UNDP IEO 
will conduct the ADR jointly with the Country 
Office and the Government of Uruguay. The IEO 
has established TORs for the evaluation and will 
prepare a template for each Results Document 
that will be attached to the final report. It will 
select the consultant team, lead the team that will 
collect the data, offer guidelines, organise feed
back sessions and meetings with stakeholders, 
prepare the first report draft, finalise the report 
and manage review and followup procedures. 
The IEO shall cover all the costs directly related 
with the implementation of the ADR.
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82  http://erc.undp.org/

UNDP Country Office in Uruguay. The Coun
try Office shall support the evaluation through 
the following activities: 1) serve as a link to the 
Government and other country stakeholders;  
2) help the evaluation team in the identification 
and collection of required and relevant back
ground material for UNDP and the country 
programme; 3) provide any logistical and man
agement support required by the assessment 
team during data collection in a timely manner;  
4) review the ADR draft report and provide 
feedback and any factual correction required; and  
5) facilitate the arrangement of a final stake
holder workshop.

National Reference Institution. It will ensure 
the participation and national ownership of the 
ADR process and its results with the engagement 
of AUCI, the main governmental counterpart of 
UNDP. It is also expected to: 1) review the evalu
ation TORs; 2) facilitate data collection; 3) pro
vide comments to the second ADR draft report 
draft; and 4) facilitate the arrangement of a final 
workshop to gather stakeholder and Country 
Office reactions and identify ways to use the doc
ument to support a broader discussion. 

National Reference Group. The establishment 
of a reference group (RG) for Uruguay’s ADR 
seems useful given the strong interest in the work 
of UNDP shown by national counterparts and 
participants during the preparation mission. This 
requires allocating sufficient time in the ADR’s 
schedule to ensure that the RG’s points of view are 
collected. Suggested RG members are: AUCI; the 
Association of NonGovernmental Organisations 
(ANONG); the University of the Republic; the 
Office of the United Nations High Commissioner 
for Human Rights in South America (OHCHR); 
the Spanish Cooperation and Development 
Agency (AECID); and the Regional Bureau for 
Latin America and the Caribbean (RBLAC). The 
RG shall: 1) comment on the TORs and the first 
draft report; and 2) participate in the interviews 
and in the final stakeholder workshop.

UNDP Regional Bureau for Latin America and 
the Caribbean (RBLAC). RBLAC will support 
this evaluation by sharing information, review
ing the TORs and the first ADR draft report, as 
well as potential participation in the final stake
holder workshop. RBLAC is also responsible for 
monitoring and supervising the implementation 
of followup actions in the Evaluation Resource 
Centre (ERC).82

Evaluation Team: The IEO shall create an eval
uation team for the ADR composed of the fol
lowing members:

�� Evaluation Manager (EM): an IEO staff 
member with overall responsibility for con
ducting the ADR: including coordination of 
data collection in the capital city and in the 
field, leading the evaluation team, review
ing the draft results documents, leading 
and facilitating the information synthesis 
and analysis process, preparing and review
ing the draft and final report, cofacilitating 
stakeholder workshops and providing any 
clarification required by the Country Office 
during the preparation of the control sched
ule for the first ADR draft and manage
ment response (to be uploaded to the ERC 
together with the final ADR report).

�� Operations Manager (OM): an IEO staff 
member responsible for providing substantive 
support to evaluation context and manage
ment issues, participating in the preparation 
mission and providing quality assurance to 
the draft TORs and the drafts of the final 
ADR report.

�� Deputy Expert (DE): responsible for gath
ering background material, preparing parts 
of chapters 2 and 3, and drafting part of 
the Results Documents, the final report and 
main conclusions. 

�� ADR Advisor (regional or national consul-
tants): outstanding independent experts with 

http://erc.undp.org/


7 8 A N N E X  1 .  T E R M S  O F  R E F E R E N C E

broad experience in the issues of the Uruguay 
country programme. Their responsibilities 
include adding value to the information 
analysis and strategic reflection by support
ing and cofacilitating the team reflection 
process. They shall also coauthor the results 
reports and review other results reports.

�� Three National Experts for the Evaluation 
Team: three independent national consul
tants with experience in the programme areas 
of the work of UNDP in Uruguay will be 
recruited. They shall also have broad experi
ence in other UNDP work areas, particularly 

crosscutting areas. The consultants shall 
have an indepth knowledge of the topics 
entrusted to them and each will be respon
sible for drafting one or two results reports. 

In summary (Table 2), each team member will 
be responsible for coordinating the drafting of 
a results document (two in one case). The EM 
will focus on the joint leadership of Result 2 and 
will supervise all the other team members. One 
of the advisers will particularly support the EM 
in the analysis of strategic elements and will be 
deployed, including in the field, to gather relevant 
information. 

Table 2: Responsibilities of the Evaluation Team in the Results Documents

Phase EM OM DE Adviser Experts 

Preparation Chapter 2 (draft) X X

Chapter 3 (draft) x x x

Mission X x

TORs X (x)

Preparation of results documents (x) X

Recruitment Identification X x

Interviews X X

Data collection, 
analysis and 
synthesis 

Mission X - X X

Synthesis X (x) X X

Country Office feedback X -

Report 
preparation 

Chapter 1 X

Chapter 2 x X

Chapter 3 X x x

Chapter 4 X x

Chapter 5 X (x) x

Chapter 6 X (x) (x) X

Stakeholder 
workshop

Preparation X

Participation X x X

Results documents – Practical area EM OM DE Adviser Experts 

Result 1 Inclusive growth (x) - x X

Result 2 Environmental sustainability X - X

Result 3 Poverty reduction (x) - x X

Result 4 Democratic governance (x) - x X

* The advisor will mainly focus on strategic aspects, DaO and cross-cutting areas, in addition to programme areas. --- Legend: X means 
‘main/leading role’, x is ‘joint-leadership’, (x) for contributors in the activities.



7 9A N N E X  1 .  T E R M S  O F  R E F E R E N C E

8. EVALUATION PROCEDURE

The evaluation shall take place in compliance 
with the process guide approved by the IEO. 
Below is a summary of the four main phases of 
the evaluation.

Phase 1: Preparation. The IEO shall prepare 
background papers with the support of the 
Country Office and will gather information from 
the RBLAC. The EM and the OM made a one
week preparation mission to Montevideo to meet 
with the Country Office, the Government and 
main stakeholders, which led to the preparation of 
TORs. The mission aimed at: a) ensuring that key 
stakeholders understood the evaluation’s purpose, 
process and methodology; b) collecting the points 
of view of key stakeholders about relevant issues 
that should be covered by the evaluation; and c) 
determining the evaluation’s scope, approaches 
and schedule and the parameters to select the eval
uation team. Based on the ADR’s final TORs and 
internal recruitment guidelines, the IEO shall hire 
national/regional expert consultants (see Section 7 
and Table 2) in the country and in the programme 
areas covered by the evaluation. 

Phase 2: Data Collection and Analysis. The 
purpose is to gather data under these TORs and 
analyse it using the evaluation criteria established 
in Section 5.

�� Activities prior to the mission: The evalua
tion team members will review the reference 
material and, led by the EM, shall prepare 
Results Documents (with the introduction 
sections previously drafted by the DE) before 
the mission. These documents will help 
define evaluation questions about specific 
results, and identify existing gaps and issues 
that need to be validated on the ground dur
ing the relevant phase. Chapters 2 and 3 of 
the final ADR document need to be drafted 
before the main mission in order to verify 
them with the Country Office.

�� Data collection mission and validation: The 
evaluation team, led by the EM, will arrange 
a country mission in order to conduct ground 

data collection activities. The estimated 
length of this mission is three weeks, from 
May 18 to June 7, 2014. The information 
will be collected during the first two weeks 
of the mission.

�� Analysis and synthesis: Once the relevant 
data have been collected, the team will meet 
to reflect on the main findings and recom
mendations, and to make progress in the 
drafting of results. The advisers, together 
with the EM, will facilitate the reflection 
process in order to achieve the most relevant 
conclusions.

�� Briefing at the end of the mission: The eval
uation team will conduct a briefing, mainly 
with the Country Office at the end of the 
mission (around June 6) to discuss prelimi
nary findings and recommendations. The 
team shall ensure the correction –to the max
imum extent possible– of any factual errors , 
as well as errors in interpretation during this 
early phase. 

�� Finalisation, by the end of June, of the 
Results Documents by the consultants, as 
well as of the preliminary conclusions and 
recommendations by the EM and advisers 
(with DE support). 

Phase 3: Synthesis, report drafting and revision. 
The Results Documents must be synthesised to 
offer solid findings, conclusions and recommen
dations based on the evaluation evidence.

�� Report drafting: The draft and final reports 
will be prepared based on the TORs, the 
Methodological Manual for ADR and the 
quality standards established by the United 
Nations Evaluation Group. 

�� Review: To ensure quality, the report’s “zero” 
draft will be first reviewed internally by the 
IEO. The ADR’s coordinator at the IEO will 
review the compliance level, after which the 
report will be submitted to IEO’s Director/
Deputy for clearance. Before sharing the 
report with stakeholders, the draft will be 
sent to the Country Office, the RBLAC and 
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other central offices, if applicable, for factual 
verification and to mark errors or omissions. 
Once reviewed and after the relevant changes 
have been made, the report will be shared with 
members of the Reference Group (through 
the Country Office). Subsequently, a control 
itinerary with comments and responses will 
be prepared. 

�� Stakeholder workshop: A national meeting 
of key stakeholders will be arranged, in close 
coordination with the Country Office and the 
AUCI, to share the evaluation’s results with 
national partners and examine the road ahead. 
Participants at this meeting will be IEO offi
cials, the EM, RBLAC representatives and 
national stakeholders, including members of 
the Reference Group. The main goal of this 
meeting is to facilitate greater national com
mitment to promoting the report’s lessons 
and recommendations, as well as strengthen
ing national ownership of the development 
process and accountability of UNDP inter
ventions at the country level. The report will 
be finished before the workshop. 

Phase 4: Production, dissemination and fol-
low-up. The goal is to prepare an accessible 
report (a maximum of 50 pages – plus annexes 
– published in Spanish, online and printed, and 
available online in English), able to reach a broad 
audience. Once the production process is com
plete – i.e. editing, translation and design – the 
final report will be uploaded to IEO’s website. 

This phase will guarantee that the results and 
lessons included in the ADR report will be taken 
into account when planning future operational 
improvements and disseminated to a broad audi
ence. The report will be submitted to the UNDP 
Administrator, who will demand formal man
agement responses to the evaluation from the 
Country Office and RBLAC. RBLAC is respon
sible for followup and for supervising the com
pletion of followup actions within the ERC. The 
ADR report is shared with internal and external 
audiences through printed copies and electronic 
versions. The outcomes of the evaluation will be 
shared with high level RBLAC officials in a for
mal meeting. Debates with other units can also 
be arranged (for instance, within the general con
text of the United Nations, given the existence 
of DaO elements in the country programme), in 
order to facilitate corporate learning. 

9. SCHEDULE OF THE ADR PROCESS 

Below is the provisional evaluation schedule and 
relevant responsibilities. The Country Office and 
RBLAC will launch the preparation process of 
a new CPD in 2015, taking advantage of the 
conclusions and recommendations arising from 
the current ADR in the planning process. This 
ensures that key evaluation messages are ade
quately validated and taken into account when 
preparing the next country programme. The 
Country Office and RBLAC shall have the final 
report available during 2014.
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Table 3.  Work Schedule

Activity Responsible Date 
P

re
p

ar
at

io
n

 a
n

d
 s

co
p

e
Launching the ADR and preparation work EM/OM/DE February

Preparation mission; identification of national consultants EM/OM March 10 -14 

Sending the draft TORs to the IEO for comments and clearance EM (OM) + AE March 25 

Returning the draft TORs to the IEO for revision and translation (Spa) EM April 4 

Sending the TORs for comments to the Country Office/RBLAC/
Government of Uruguay 

EM (Country 
Office/RBLAC)

April 21 

Final TORs completed and approved by the IEO’s Director EM May 5 

Hiring the members of the evaluation team (including advisers) EM + OM May 5 

Drafts of chapters 2 and 3 (English), review by IEO, translation  
into Spanish

EM/OM/AE May 5 

D
at

a 
co

lle
ct

io
n

  
an

d
 a

n
al

ys
is

Developing evaluation tools, protocols, project samples, evaluation 
matrix, results document drafts, mission schedule 

EM + 
Consultants + 
Country Office

May 15 

Data collection mission (with final information session) in Uruguay
EM/DE/ 

Consultants
May 18 -  
June 7 

Final information session (preliminary conclusions) with the Country 
Office: June 7 

Consultants June 22 

Sy
n

th
es

is
 a

n
d

 
el

ab
o

ra
ti

o
n

 
p

re
p

ar
at

io
n

First draft for internal IEO approval EM/OM+AE July 31 

First draft for Country Office/RBLAC and Government comments
Country 

Office/RBLAC
August 20 

Submission of second revised draft to Country Office/RBLAC and 
Government

EM (/DE) September 15 

Stakeholder workshop in Uruguay
IEO/Country 
Office/RBLAC

November

P
ro

d
u

c-
ti

o
n

 a
n

d
 

fo
llo

w
-u

p

Editing and formatting IEO September

Issuing the final report, preparation of management response 
IEO/ Country 
Office/RBLAC

October

Sharing the final report (and electronic version available in ERC) IEO November
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83 Source: consultants’ own analysis of UNDP ROAR and other key documents and triangulation with interviews.

Annex 2

MDG INDICATORS AND TARGET 
COMPLIANCE CHARTS (JUNE 2014)  
BY PROGRAMME AREA83 

List of MDG Indicators 1990 2000 2005 2010 2011 2012 2013

Goal 1: Eradicate Extreme Hunger and Poverty 

Population below $1 (PPP) per day, (%) 0.5 1.4 0.2

Population below the national poverty line, (%) 29.2 18.6 13.7 12.4

Population employment ratio, both sexes, (%) 58.4 60.7 59.9

Proportion of undernourished population, (%) 0 0 5.2 5.7 6.2

Goal 2: Achieving universal primary education

Enrolment rate in primary education, both sexes, (%) 97.6 99.8

Proportion of students starting grade 1 who reach at 
least the last grade in primary education, both sexes, (%)

95.9 86.7 92.4

Primary education completion rate, (%) 94.6 97.3 95.5 104.3

Literacy rate of those aged between 15 and 24 years of 
age, both sexes, (%)

98.8 98.9 99

Women-men parity rate (literacy rate ratio for those 
between 15-24 years of age)

1.01 1.01 1.01

Goal 3: Promote gender equality and empower women.

Gender equality index in primary enrolment rates 0.99 0.98 0.98 0.97

Gender equality index in secondary enrolment rates 1.14 1.15 1.14

Gender equality index in tertiary enrolment rates 1.76 1.74 1.73

Share of women with paid labour in non-agricultural 
sector, (%)

42.3 46.4 48.8 49.3 48.2

Number of seats held by women in the national 
parliament, (%)

6.1 12.1 12.1 14.1 15.2 12.1 12.1

Goal 4: Reduce child mortality.

Child mortality (under 5) per 1000 live births 23.1 16.2 15.5 9 7.9 7.2

Child mortality (0-1 year) per 1000 live births 20.3 14.1 13.4 7.7 6.8 6.2

Proportion of 1 year-old children immunised against 
measles, (%)

97 89 95 95 95 96

Goal 5: Improve maternal health

Maternal mortality ratio per 100,000 births 42 35 32 23 14

Youth pregnancy rate per 1000 women 67 61.5

At least one prenatal care visit, (%) 97.1
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List of MDG Indicators 1990 2000 2005 2010 2011 2012 2013

Goal 6: Combat HIV/AIDS, Malaria and other diseases.

People between 15 and 49 years of age living with 
AIDS, (%)

0.1 0.4 0.7 0.7 0.7 0.7

Coverage rate of anti-retroviral therapy among those 
with advanced AIDS infection, (%)

48.8 41.2

Prevalence tuberculosis rate per every 100,000 people, 
(mean point)

33 22 22 24 28 27

Success rate of tuberculosis treatments under DOTS, (%) 85 84 85 85

Goal 7: Ensure Environmental Sustainability

Proportion of land area covered by forests, (%) 5.3 8.1 8.7 10

Energy use (kg oil equivalent) per $1 GDP, (constant 
PPP dollars of 2005) 

76 75 71 76 75

Consumption of ozone-depleting substances, (ODP 
metric tons)

141 119 30.6 23.6 34.1

Consumption of ozone-depleting CFC substances, 
(ODP metric tons)

107 97.6 0 0 0

Percentage of protected land and marine areas, (%) 1.96 1.96 2.57 2.57

Proportion of the population with access to improved 
water sources, (%)

95 97 95 99 99 99

Proportion of the population with access to improved 
sanitation facilities, (%).

92 94 95 96 96 96

Goal 8: Develop a Global Partnership for Development

Debt service as a percentage of exports of goods and 
services and net income, (%)

35.3 22.5 31.7 12.1 9.2

Land telephone lines per 100 people 13.4 28 30.3 28.53 28.52 29.78 30.77

Mobile telephone lines per 100 people 0 12.4 34.7 131.6 140.6 147.1 154.6

Internet users per 100 people 0 10.5 20.1 46.4 51.4 54.45 58.1

Proportion of tariff free imports in developed 
countries from developing countries, (%)

 57.2 43.3 62.4 58.8 56.5  

Source: Millennium Development Goals, Department of Economic and Social Affairs, United Nations
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Area 1 – Target Compliance Table 

2011-2015 Targets June 2014 Notes

I: Number of public and private institutions 
strengthened in their capacity to jointly design and 
apply strategies aimed at diversifying their productive 
capacity along with equitable and sustainable growth; 
BL: Limited public and private institutional capacity  
to design and apply inclusive growth strategies;  
T: At least 10 in 2015.

100% achieved Remarkable compliance at OPP level 
throughout the current Territorial 
Policy Area. Of the programmes 
to which UNDP contributed 
directly, this area includes a former 
microfinance programme, the 
Cluster and Productive Chains 
Competitiveness programme, 
and the PDGS, among others. 
There is also evidence from the 
MIDES capacity strengthening 
programme, cooperatives and some 
local governments. Assistance was 
provided by the Global Compact 
Network.

I: Number of productivity and competitiveness 
promotion programmes included in the employment 
quality promotion initiative; BL: Limited public 
and private institutional capacity to coordinate 
productivity and competitiveness promotion with 
employment quality promotion; T: At least two  
in 2015.

100% achieved This can be seen in the results 
of the microfinance programme 
and the ART programme and the 
assistance to development agencies 
as well as the creation of RADEL. 
This goal was supported by the 
Youth Employment Law and the 
employment roundtables.

I: Percentage of the population that has information 
about science and technology (S&T) in Uruguay; 
BL: 72% of the population considers itself poorly 
or not informed at all about S&T in Uruguay (Public 
Perception Poll on S&T, 2008); T: Increase, by at least 
half, the percentage of the very, or quite informed 
population by 2015. 

Goal not yet
achieved

According to the Second Public 
Perception Poll on S&T conducted 
by ANNII  in 2011, 35% of the 
population considers itself to be 
very, or quite informed (in 2008, the 
baseline year, it was 27%).

I: Youth unemployment rate (15 to 24 years old);  
BL (2008): unemployment rate of youth aged 14 to 19 
years was 30.2%; unemployment rate of youth aged 
20 to 24 years was 17%; T: By 2015, reduce by 50% 
the youth unemployment rate among those aged 
between 20 to 24 years and by 25% among those 
aged between 15 to 19 years.

Goal not yet
achieved

The average unemployment rate for 
those under 25 years of age in 2013 
was 19.6%. In  2008 it was 22.3%.

I: Percentage (broken down by sex) of population 
employed in the private sector not covered by social 
security; BL: 41.2 % in 2006; T: 30 % in 2015.

100% achieved The goal of reducing to 30% the 
population employed in the private 
sector and not covered by social 
security has been met, reaching 
27% in 2013. 

I: Indicators, BL: Baseline Level, T: Targets
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78  Partially achieved; continued and completed in the following period.

Area 2  –Target Compliance Table78

Indicators Remarks

National Protected Area System (SNAP) implemented with protected 
areas and prepared and approved management plans. A total of 10 PAs 
included in the SNAP and three management plans have been prepared 
and approved.

In the 2008 baseline, there were two 
protected areas and no plan had 
been prepared.

Number of environmental management tools redesigned to improve 
efficiency in the control and evaluation of environmental quality.  
The permit system (AAP, AAE, AAO and ADI) and the monitoring plan 
have been redesigned and are in the pilot phase. The draft of the 
National Environmental System has been designed and submitted to  
the MVOTMA.

In the 2008 baseline, environmental 
management tools were not 
tailored to the country’s needs 
or to current national production 
demand.

Amount of wind power (MW) installed and generated. Additional  
10 public MW installed in the public sector (50% increase compared  
with the beginning of 2010). The first bids of the 150 MW call have  
been awarded.

The 2008 baseline is well below the 
expected value.

Compliance of the Montreal Protocol regarding the removal of Ozone 
Depleting Substances (ODS), achieving an 85% reduction of CFC and 
carbon tetrachloride consumption levels regarding the base line, and 
maintaining the consumption of methyl bromide under 14.83 MT, 
aiming at fully reducing CFCs by 2010 and methyl bromide by 2013.

During this period, work was carried 
out with cooling experts, and 
training and incentives provided 
to more than 600 experts in gas 
reconversion and replacement.

Departmental emergency coordination centres installed throughout the 
country with a risk management approach and under the SNE Law.

Emergency Law passed and 
implemented.

2011-2015 Targets Progress by 2013 Notes

The National Protected Area System (SNAP) has 
been consolidated with the introduction of PAs and 
the approval of management plans.

12 PAs have been introduced to the SNAP and four 
management plans have been prepared.

Considerable 
progress
 

Ten areas have been incorporated 
into the SNAP, one management 
plan has been approved, another 
has been prepared and is in the 
official approval phase, and six are in 
an advanced preparation phase.

Percentage of non-traditional renewable energy in 
the national energy supply. 

Expected percentage: 23%.

!00% achieved  
(or target met)

28.8% (if the biomass component 
linked to wood fuel is not 
considered, the percentage drops 
to 7.7%).

Complying with the goals of the Montreal Protocol 
regarding the removal of ODS.

Uruguay continues to meet the 
targets of the Montreal Protocol.

Two risk reduction or climate change adaptation 
plans at the departmental level have been 
approved.

Climatic Plan of the Metropolitan 
Region (includes three department 
level plans: Montevideo, San José 
and Canelones).

Number of environmental proceedings under 
the new tools. Number of approvals, permits and 
environmental controls implemented in pilot 
programmes.

New framework of the National Environmental 
System approved and implemented. Permit system 
(AAP, AAE, AAO and ADI) approved and operative.

Framework and decree 255/013 
approved and MVOTMA job 
positions approved, permits system 
approved and operative.
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Area 3 – Target Compliance Table

2011-2015 Targets June 2014 Notes

I: % of children from 0 to 2 years of age with chronic 
malnutrition; BL: 11.3 %; T: 2.3 % 

Medium / low The target on low weight and stunt-
ing has been achieved.

I: % of children from 0 to 5 years of age under the 
extreme poverty threshold; BL: 3.9%; T: 0

Advanced: 0.5% Indirect UNDP contribution.

I: Number of national plans to reduce gender, 
generational and racial inequalities; BL: 1;  
T: In 2015, at least 3.

100% achieved Law on Affirmative Action with the 
Afro-Uruguayan Population.Uruguay 
Trabaja Programme 2014.

I: Number of social programmes to reduce gender, 
generational and racial inequalities; BL: 15;  
T: In 2015, 20 programmes.

100% achieved MIDES, the Labour Ministry and the 
Departmental Authorities have been 
extremely productive in initiating 
inequality reduction programmes. 
Among others: National Youth 
Plan 2011-2015; Youth Action Plan 
2015-2025; Youth Employment 
Law; National Plan Against Racism 
and Discrimination; III Gender 
Equity Plan of the Montevideo’s 
Intendancy.

I: Number of national programmes that cover 
vulnerable populations in terms of residential 
segregation and habitat improvement;  
BL: A national slum integration programme;  
T: an additional programme in 2015.

100% achieved Neighbourhood Improvement 
Programme.

Area 4 – Target Compliance Table

2011-2015 Targets June 2014 Notes

I: Regulations: Law that created the INDDHH; BL: 
Law that established the INDDHH issued in Decem-
ber 2008; T: In 2012, the INDDHH is fully operational.

100% achieved Law 18.446 creating the INDDHH.

I: Level of harmonisation of national legislation 
under the human rights instruments ratified by the 
country; BL: 50% of the recommendations of the 
2006 Study have been harmonised; T: 75% of the 
recommendations have been harmonised.

--- The indicator’s measurement is 
unknown. However, the legislative 
harmonisation study mentions 79 
recommendations considered and 
76 not considered.

I: Percentage of women in Parliament; BL: 10.8%;  
T: By 2015, at least 33% women in Parliament. 

--- Law 18.476 on the Equitable 
Integration of National and 
Departmental Elected Posts and 
in the Directive Bodies of Political 
Parties was approved. For this 
reason, it is highly likely that the 
target will be met.

I: Extent of application of the National Prison System 
Reform Strategy; BL: Incomplete design. (Action 
plan on prison policy not applied); T: By 2013, the 
inter-institutional strategy has been designed and 
by 2015, it is fully operative.

100% achieved The inter-institutional strategy has 
been designed and is operational.

I: Indicators, BL: Baseline Level, T: Targets (continued)
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Area 4 – Target Compliance Table

2011-2015 Targets June 2014 Notes

I: Extension level of the policy framework for 
the democratic control of defence; BL: National 
Defence Framework Act approved in February 
2010; T: National Defence Framework Act achieves 
regulatory status and at least one new democratic 
control law has been approved before 2015.

100% achieved Laws approved (Law Nº 18.650. 
National Defence Framework Act).

I: Number of Local Citizen Coexistence and Security 
Tables; BL: 32 tables in six departments; T: At least 
one local table by department; at least 19 tables.

100% achieved There are Local Citizen Coexistence 
and Security Tables in every 
department.

I: Number of agencies in the Executive branch that 
have strategic information systems (ministerial 
dashboards); BL: five agencies; T: By 2015, all 
ministries have strategic management information 
systems installed and operative with the adequate 
number of access modules for citizens.

Seven executing 
units of the 
Executive branch 
have completed 
their ministerial 
dashboard 
projects

Goal compliance is unlikely.The 
executing units are: MVOTMA, MIEM, 
MI, MIDES, MSP, INAU and ANEP.

I: Progress in the approval of bills and decrees linked 
with the state’s reform; BL: 0 under current laws;  
T: Policy framework for the state’s reform has been 
approved, with at least the decree establishing a 
single modality of public service admission; law 
establishing the Government’s ministry; annual 
budget and accountability law with provisions that 
change the state’s structure.

High compliance 
degree

The policy system for state reform 
has been approved, with the decree 
establishing a single modality of 
public service admission; the law 
establishing the Government’s 
ministry was not passed; policy 
system for annual budget and 
accountability laws with provisions 
that change the state’s structure 
have been approved. 

I: Number of departments with procedural services 
and information; BL: nine departments, 14 services; 
T: National coverage.

High compliance 
level

Achieving 100% (national coverage) 
is unlikely.

I: Number of citizen participation mechanisms 
designed and commissioned in municipalities;  
BL: Political Decentralisation Act has been passed;  
T: Citizen participation mechanisms operational in 
the 19 departments for 2015.

100% achieved A citizen participation mechanism 
in operation in all municipalities,  
in the 19 departments (Open  
Town Halls). 

I: Indicators, BL: Baseline Level, T: Targets

(continued)



8 9A N N E X  2 .  M D G  I N D I C A T O R S  A N D  T A R G E T  C O M P L I A N C E  C H A R T S  

( J U N E  2 0 1 4 )   B Y  P R O G R A M M E  A R E A

Area 5 – Target Compliance Table

2011-2015 Targets June 2014 Notes

Regulation level of the law that establishes the 
INDDHH; Law establishing the INDDHH issued in 
December 2008; T: In 2012, the INDDHH is fully 
operational.

100% achieved. Law 18.446. Creation of the INDDHH.

Harmonisation extent of national legislation under 
the human rights instruments ratified by the 
country: 50% of the recommendations of the 2006 
Study harmonised; T: 75% of the recommendations 
harmonised.

--- The way the indicator is measured 
is unknown. The study on 
legislative harmonisation lists 79 
recommendations considered and 
76 not considered.

Customised proposals of policy and institutional 
frameworks for prisoners have been prepared.

Partial progress 
in the Criminal 
Procedure Code 
Reform since it is 
still being studied 
by the Legislative 
branch. One NR 
has been started 
up.

Progress: Three documents with 
proposals on: i) criminal code and 
criminal procedure code reforms;  
ii) design and start-up of a youth 
rehabilitation institute; and iii) inputs 
for the preparation of a training 
plan in prisons and stakeholder 
coordination have been prepared 
and submitted to the relevant 
authorities.

Area 6 – Target Compliance Table

1. Eradicate extreme hunger and poverty

Global Target 1A National Target 1A Achievement Level

Halve the proportion of people whose 
income is less than $1 a day.

Eradicate extreme poverty and halve the 
proportion of poor people by 2015.

Achieved

Global Target 1B National Target 1B Achievement Level

Achieve full productive employment and 
decent work for all including women and 
youth.

Reduce global and women’s unemploy-
ment rate to less than 9%; and the specific 
unemployment rate for workers of the  
1st quintile and youth to less than 15%.

Reduce the lack of social security coverage 
among workers to less than 25% and 
among workers in the 1st quintile to less 
than 50%.

Achieved (6,4%)

High (26%)

Global Target 2 National Target 2 Achievement Level

Halve the proportion of people who suffer 
from hunger.

Reduce the proportion of underweight 
children under 5 to minimum levels  
(2.3 as benchmark figure).

Low (in obesity and 
stunting). 

Achieved 
(underweight and 
extreme slimness).

High: The target will be achieved by 2015.
Medium: Progress has been made but the target will not be met by 2015.
Low: Progress is slow in spite of efforts and the target will not be met by 2015.

(continued)
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79 The national target is very demanding because maternal mortality rates are very low in Uruguay: 20 per 100,000 births 
(2012).

Area 6 – Target Compliance Table

2. Achieve universal primary education

Global Target 3 National Target 3 Achievement Level

Ensure that, by 2015, children everywhere, 
boys and girls alike, will be able to 
complete a full course of primary 
schooling.

Universal pre-school education  
(4 to 5 years).

Universal mandatory high school and 
expansion of upper secondary school.

Achieved

Low

3. Promote gender equality and empower women

Global Target 4 National Target 4 Achievement Level

Eliminate gender disparity in primary and 
secondary education, preferably by 2005, 
and in all levels of education no later than 
2015.

Eliminate gender disparity in labour oppor-
tunities and conditions and in public and 
private decision-making.

Medium

4. Reduce child mortality

Global Target 5 National Target 5 Achievement Level

Reduce by two-thirds, between 1990 and 
2015, the under-five mortality rate. 

Reduce by two-thirds, between 1990 and 
2015, the under-five mortality rate. 

High

5. Improve maternal health

Global Target 6A National Target 6A Achievement Level

Reduce by three-quarters, between 1990 
and 2015, the maternal mortality ratio.

Reduce by three-quarters, between 1990 
and 2015, the maternal mortality rate.

High79 

Global Target 6B National Target 6B Achievement Level

Reduce, between 1990 and 2015, universal 
access to reproductive health.

Universal coverage and access to sexual 
and reproductive health care in equitable 
conditions for men and women.

100% coverage
Medium-high: 
access

6. Combat HIV/AIDS, malaria and other diseases

Global Target 7A National Target 7A Achievement Level

Have halted by 2015 and begun to reverse 
the spread of HIV/AIDS. 

Halt and begin to reverse the tendency 
towards an increase in HIV/AIDS. 

Medium

Global Target 7B National Target 7B Achievement Level

Achieve, by 2010, universal access to  
HIV/AIDS treatment for all those who  
need it.

Achieve, by 2010, universal access to  
HIV/AIDS treatment for all those who  
need it

Achieved

(continued)

High: The target will be achieved by 2015.
Medium: Progress has been made but the target will not be met by 2015.
Low: Progress is slow in spite of efforts and the target will not be met by 2015.

(continued)
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Area 6 – Target Compliance Table

7. Ensure environmental sustainability

Global Target 9A National Target 9A Achievement Level

Integrate within national policies and 
programmes, the principles of sustainable 
development, and reverse the loss of 
natural resources.

Integrate within national policies and 
programmes, the principles of sustainable 
development, and reverse the loss of 
natural resources.

Achieved

Global Target 9B National Target 9B Achievement Level

Reduce the loss of biodiversity, achieving, 
by 2010, a considerable reduction in the 
loss rate.

Reduce the loss of biodiversity, achieving, 
by 2010, a considerable reduction in the 
loss rate.

High

Global Target 10 National Target 10 Achievement Level

Halve, by 2015, the proportion of people 
without sustainable access to safe drinking 
water and basic sanitation.

Reduce the proportion of people without 
drinking water and halve the proportion of 
people without sanitation.

Achieved  
(water access) 

High (sanitation in 
the home)

Global Target 11 National Target 11 Achievement Level

Have achieved by 2020 a significant 
improvement in the lives of at least 100 
million slum dwellers.

Halve, between 1990 and 2015, the 
proportion of residents in precarious living 
conditions (cantegriles or shanty towns, 
slums, informal settlements).

Medium

High: The target will be achieved by 2015.
Medium: Progress has been made but the target will not be met by 2015.
Low: Progress is slow in spite of efforts and the target will not be met by 2015.

(continued)
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Annex 3

BOXES WITH METHODOLOGICAL OR 
CASE STUDIES  

Uruguay has signed several international biodiversity-related agreements and conventions, including 
the CBD, Ramsar and CITES. Under the CBD, Uruguay developed a National Strategy for Sustainable 
Conservation and Promotion of Biological Diversity (1999).  Under this strategy, protected areas (PAs) are 
the “supporting pillars” for sustainable conservation and promotion of the country’s biodiversity. The SNAP 
is considered a priority for onsite conservation in Uruguay and viewed as indispensable in meeting interna-
tional commitments. Law 17.234 (2000), established the National Protected Area System setting out areas 
of “national interest”; defined the SNAP and PA management categories; assigned MVOTMA (through the 
DINAMA) the power to regulate SNAP; and created Advisory Committees and proposed the Protected Area 
Fund. Regulatory Decree (52/005), which regulates the SNAP, was approved in February 2005. 

In 2005, the National Advisory Committee for Protected Areas became operational; and in 2008, the 
Biodiversity and Protected Areas Unit was established. This created the Biodiversity Department and the 
Protected Areas Department, within a broad but streamlined institutional framework.   

In 2007, the Global Environmental Facility (GEF) approved Project URU/06/G34 Strengthening the 
Implementation Process of the Protected Area System in Uruguay, designed to support SNAP 
implementation.

The project received a budget of approximately US$8 million over a period of eight years, including two 
years for preparation (2005 – 2006) and six years for its implementation (2007 – 2013).

Actual Results: The project made considerable progress compared with the baseline. Overall targets were 
not met, but at this point it could be stated that these were overly ambitious. Technical supervision and field 
workers’ project areas showed the most notable progress and came closer to meeting targets. The largest 
gaps were found in monitoring and natural resource conservation capacity, particularly among park rang-
ers. Overall, there was progress in all the indicators related to verifying the commitment and engagement 
of stakeholders.  Management effectiveness was measured with METT (Management Effectiveness Tracking 
Tools) and showed that in the four pilot areas considered, 100% achieved “acceptable” levels, compared with 
the baseline where only one was deemed at such a level and the other three qualified as “poor”. The target, 
however, was for the four areas to achieve the level of “good”. Thus, although progress was made, the overall 
targets were not met.

Box 1. National Protected Area System (SNAP) 



9 4 A N N E X  3 .  B O X E S  W I T H  M E T H O D O L O G I C A L  O R  C A S E  S T U D I E S 

This project had broad and ambitious objectives which were fully addressed. The project resulted in 
marked changes and generated the trust needed to break historical inertia and build communication and 
organisational links between the different agencies. The project followed state policy, designed to generate 
long-term achievements which cannot yet be fully evaluated and lie outside of the Government’s normal 
decision-making process, relating to the country’s future productive and economic development.

Strategy: Promoting a process to develop the SNE from a policy framework, strategic development, legal 
and regulatory environment and a risk management programme aimed at introducing risk reduction into 
the country’s development activities. Short-term goals included citizens becoming well informed about 
these risks, institutions with risk prevention programmes, smooth and transparent information flow from 
agencies, an operational early warning system, trained staff with clear guidelines on how to act in emergency 
situations and mainstreamed risk management within a legal and regulatory framework.

The National Climate Change Response System was established in 2009, under decree 238/009. The guiding 
and coordinating agency is the MVOTMA. Its goal is to coordinate and plan all necessary public and private 
risk prevention and climate change mitigation and adaptation activities.  

The challenge is to transform the National Climate Change Response Plan into an operational tool able to 
prioritise activities, establish an activity schedule and discuss funding requirements.

The National Climate Change Response Plan is the main tool of the SNRCC (National Climate Change 
Response System). This is a system of agreements and commitments related to a set of guidelines prepared 
by several institutions in a participatory manner. Basically, it is a strategic framework that identifies required 
action lines; measures and seeks to mitigate greenhouse gas emissions in Uruguay; and helps society and 
the main development sectors to adapt to climate change-related impacts.

During 2006-2014 and with GEF, MVOTMA and MINTUR funds, the SGP provided financial aid to civil society 
organisations in environmental management projects. The goal of this programme was to strengthen the 
capacity of community organisations for the development of local environmental management projects and 
to improve the quality of life within designated communities. Its activities aimed to support policy making 
through better interaction between Government and citizens. The SGP has become an effective tool to 
empower local communities in environmental and local development issues. It comprises more than 114 
projects distributed in 17 of the country’s 19 departments. This programme has had a strong influence on 
civil society organisations and is expected to have a pronounced and positive impact on local development, 
involving environmental management projects implemented by grassroots community groups. 

Environmental Education for Sustainable Development. Period comprised: 2006-2014. MVOTMA Funds.

Its goal was to support NGOs in the development of environmental education activities to improve 
integrated territorial and environmental management by making bids under the auspices of the SGP. 

Box 2. Strengthening the Capacity of the National Emergency System (SNE)

Box 3. Small Grants Programme (SGP)
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In 2009, the Special United Nations Rapporteur on Torture and Other Cruel, Inhuman or Degrading Treatment 
and Penalties, Manfred Nowak, made an official visit to Uruguay. In his report, he pointed out several 
shortfalls in the prison system and the youth justice system. In 2010, this led the Government to declare an 
“emergency within prison institutions”. From there, the Government designed –with the support of UNDP 
and other UNS agencies– an action plan with urgent measures to reduce overcrowding and improve living 
conditions in prisons. In December 2012, the Special United Nations Rapporteur on Torture and Other 
Cruel, Inhuman or Degrading Treatment and Penalties, Juan Méndez, made a new visit and praised the 
improvements made, but pointed out the need to make even greater efforts with ongoing institutional, 
legislative and infrastructure reforms. Reforms included the creation of a National Rehabilitation System 
and a penitentiary school, resulting in a civil service for prisons. Additionally, to address overcrowding in 
prisons, several facilities were reformed. Punta de Rieles is located 14 km away from Montevideo, on the road 
to Maldonado. In 1968, this former convent was transformed into a jail for male political prisoners; it was 
then converted into a high security prison for female inmates. After the 1973 coup, it became a militarised 
premises for female inmates. In 1985, when prisoners were released under the Amnesty Act, about 700 
women were incarcerated there. After the penitentiary system reform, it became a model jail. During the 
ADR mission visit in May 2014, a field trip was made to the rehabilitated prison which included contact 
with inmates, civil and enforcement decision-makers, penitentiary operators, health care staff and the new 
prison communication media, a bulletin and a radio. The facility’s profile is remarkably different from the 
traditional prison concept. There are several organised spaces for inmate education and labour training 
(plant nursery, assembly of equipment for playgrounds; bakery; delicatessen; and restaurants, among others) 
as well as for leisure (gym and computer room). Visitors’ areas have been transformed to have a feel closer to 
a community centre, and visitors are checked only under suspicious circumstances (although with random 
checks made on those with prison access, thereby addressing the main security demands of the PPL). Many 
inmates are authorised to study; including at university level, and go out to work (based on a non-client 
centred ethos and regulated schedule). The aim is to re-educate and rehabilitate, distinct from the traditional 
vision to “invigilate, punish and sanction”. Penitentiary operators have made remarkable efforts in terms of 
changing their attitude towards inmates. Most operators are women with high levels of education (typically 
psychologists and social workers, among other disciplines) who have been trained in human rights and have 
a very innovative perception of their role and gender equity in a male detention centre. During the visit, 
the ADR expert was able to freely walk through all the facilities; she identified a personalised relationship 
between Punta de Rieles inmates and authorities and was able to see the efforts made by the reform 
initiative to provide a practical application of rehabilitation theory, comprising social and economic elements 
that make Punta de Rieles a different jail.

Box 4. The Punta de Rieles Prison
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The overall goal of the ART programme is to strengthen the active role of territories and stakeholders 
(departments, local boards and, since 2010, municipalities). Additional objectives include: reinforcing 
dialogue capacity, including at the national level; identifying exchange opportunities provided by 
decentralised cooperation; promoting South-South cooperation; and providing expert technical assistance. 
The specific goals include:

• Promoting institutional social development with public-private cooperation, strengthening territorial 
networks, coordinating sector programmes, promoting a local entrepreneurial culture and civil society 
engagement. 

• Promoting local economic development through the territorial strengthening of micro, small and 
medium enterprises (MSMEs); entrepreneurial development services; training; territorial innovation and 
coordination systems with micro-funding programmes at the national level. 

The ART programme is an international cooperation modality created to promote a new multilateralism. It 
is a methodological tool that facilitates multi-stakeholder cooperation within the same territory, departing 
from projects promoted by local communities. 

Currently, the programme is operational in: Albania, Bolivia, Colombia, Cuba, Dominican Republic, Ecuador, 
Lebanon, Morocco, Mozambique, Central America (El Salvador, Guatemala, Honduras and Nicaragua), Serbia 
and Sri Lanka.  The programme has been present in Uruguay since the end of 2005. In its first stage, there was 
a broad approach to select the area where the activities were to take place, at the request of the participants 
(17 departments). Currently, the focus is on the Departments of Artigas, Salto, Rivera and Colonia, and where 
local development agencies are available through RADEL, targeting most activities at those departments 
with lower human development levels. 

Programme activities during this new stage are focused on local economic development with a gender 
perspective, moving closer towards mainstreaming the working group methodology. A strong emphasis has 
been placed on strengthening ADEL and RADEL.

Additionally, and as agreed with other state agencies, emphasis is being placed on the generation of 
territorial knowledge as a basic input for the preparation of local economic development projects and 
overall public policies. 

Sources: http://arturuguay.org.uy/quienes-somos and UNDP. Art-UNDP Initiative. Apropiación. Sostenibilidad. 
Replicabilidad. Study conducted in five Latin American countries: Bolivia, Ecuador, El Salvador, Dominican 
Republic and Uruguay. 2014.

Box 5. Overview of the ART-UNDP Programme
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The gender marker is not a decision-making tool for the Country Office. The classification of projects based 
on marker levels (0 to 3) is a routine exercise under compulsory corporate guidelines for preparing projects. 
In fact, while the instrument can act as a warning system for the relevance of the results framework in terms 
of gender, it does not assist beyond the specific moment when a project is labelled. In this sense, the gender 
marker is considered to be a fairly static tool, which fails to show the real dynamism of projects during imple-
mentation. Nevertheless, it does provide a snapshot of programming in terms of gender and thus reveals 
information that could stimulate discussion among the UNDP programme team. Active measures will be 
taken to improve corporate practices on this matter.  The gender marker could have a more strategic role if 
the Country Office would establish small work plans to correct project weaknesses during implementation, 
(where possible) to effectively introduce the gender perspective. The tool is relatively useful in the evaluation 
of results at the country level, since:

• The gender marker focuses on the preparation phase, while the ADR seeks to assess the development 
results generated by the UNDP Country Programme; in other words, focusing on the implementation 
phase. The quality of the design is not assessed or it is assessed only superficially, so any gender defect, 
modification or omission during planning is not considered. 

• The gender marker is not useful to select, a priori, Country Programme projects to be assessed. On the 
contrary, it is more interesting to look at projects selected with standard evaluation criteria (location, 
type of beneficiary, allocated funding, main issue, etc.) from a gender perspective and establish 
similarities between the classifier (GEN 0 to 3) and the analysis results, or the differences between the 
classifier and the implementation results. However, to effectively conduct several comparative analyses 
between a project source and the gender findings upon completion, specific guidelines should be 
present about what to observe during and before each project begins. For instance, what type of 
analyses should be made of projects that have a GEN0? What type of variables should be assessed when 
comparing projects classified as Gen0 and GEN3? What does this classifier reveal? And how can practical 
reflections be made to inform the development results analysed under the ADR?

• The country evaluation is led by a cross-functional team and based on highly standardised 
methodological instruments that do not allow for modifications or expansion. For instance, structured 
interviews based on evaluation criteria are quite inflexible and do not readily allow for the introduction 
of new gender-based questions. On the other hand, cross-functional teams often work with an expert 
approach under the different areas of work of UNDP, so that cross-cutting approaches – like gender 
– become quite alien to the process. One way to ensure greater mainstreaming is to instil gender 
awareness within the cross-functional teams themselves; so that the capacity to analyse the programme 
from a gender perspective becomes available to the entire team. 

•  It is important to stress that corporate gender tools – either the Global Gender Strategy or the Gender 
Marker – are intended to guide specific plans at the country level. If they are not used in this way, their 
impact will be superficial.

Box 6.  Comments about the use of the Gender Marker in ADR evaluations
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The ADR introduced some indicators to the ’Gender Equality Seal’ for gender equality. This tool requires its 
own execution process and once applied, it provides fairly relevant, systematic information about country 
offices  in relation to their capacity and efforts to improve gender practices, including the most strategic 
gender outputs intended by the programme (transformational changes). To inform the ADR with this tool, 
certain indicators of the Gender Equality Seal were introduced to the analysis indicators established in three 
of the evaluation criteria discussed: relevance, efficiency and sustainability, as reflected in this report. The 
table below reflects this interaction.

Box 7. Use of the ‘Gender Equality Seal’

Gender Equality Seal Indicators and Benchmarks

Section Indicator
Evaluation 
Criteria

Management 
systems for gender 
mainstreaming

Active and effective Gender Focal Point

Efficiency
Atlas marker shows at least 30% of CC programme budget 
contributing to gender equality outcomes. Funding secured for at 
least one gender focused project in CP

Capacity Country Office has adequate technical capacity for gender 
mainstreaming

Efficiency 
Effectiveness

Knowledge 
management

Knowledge products on gender equality and women's empowerment 
developed and disseminated

Effectiveness

Country Office communication plan and materials reflect a 
commitment to gender equality

Programmes/projects Systems in place for integration of gender concerns into project cycles
RelevanceGender equality potential of Country Office programme portfolio

Partnerships Collaboration with key national actors for gender equality goals Effectiveness

Systematic participation in interagency coordination mechanisms for 
gender equality and women's empowerment

Results/impacts* UNDP programmes make significant contributions to gender equality
EffectivenessCountry Office has contributed to public advocacy on gender issues

* These have been extensively developed in the main ADR document and are complemented in this report.
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Annex 4

PROJECT LIST 
 

Project No. Project Name Duration Budget Implemented by

00015440 RLA/99/G31 FREPLATA November 2009 – 
November 2013

US$ 5,089,734.55 Administrative 
Committee. R. de 
la Plata-C

00015457 URU/01/018 Programa Integración 
Asentamientos Irregulares

Closed US$ 11,970,000 MVOTMA

00015466 URU/01/031 Fondo de Desarrollo  
del Interior

 US$ 1,695,052.75 OPP

00015475 URU/02/018 Fortalecimiento del 
Sistema Judicial Uruguayo

 US$ 10,461,146 Supreme Court  
of Justice

00025938 Biodiversidad en los humedales  
del este

 US$ 318,129.84  

00034972 URU/04/007 Programa de Desarrollo 
y Gestión Municipal IV

 US$ 
15,212,032.55

OPP

00041780 Contribución a una estrategia de 
comunicación sobre ODM

2006 - 2011 US$ 2,630,844 Inter Press Service

00044535 URU/06/012 Desarrollo Humano 
en Uruguay - Dialogo Nacional 
seguridad social

 US$ 1,344,823 UNDP

00044773 URU/06/016 Gestión integrada de la 
zona costera uruguaya

August 2006 – 
December 2011

US$ 2,521,385.94 MVOTMA

00044967 URU/06/019 Apoyo al Ministerio de 
Desarrollo Social

 US$ 6,640,156 MDS

00045047 URU/06/020 Desarrollo del Plan CAIF September 2006 – 
December 2014

US$ 400,000 INAU

00045626 URU/06/G34 Sistema Nacional de 
Áreas Protegidas

August 2007 – 
August 2014

US$ 6,588,331.88 MVOTMA 
– National 
Environmental 
Directorate 

00046585 URU/07/M01 Apoyo al diseño e 
implementación de políticas de 
seguridad

2007 - 2008 US$ 90,000 UNDP

00046905 URU/07/002 Calidad del gasto y 
proceso presupuestario

April 2007 –  
June 2015

US$ 11,488,192 OPP

00047249 URU/07/003 Sistema Nacional  
de Emergencia

May 2007 – 
December 2009

US$ 797,911.4 Secretariat of the 
President of the 
Republic

00047426 URU/07/G31Programa de Energía 
Eólica en Uruguay

June 2007 –  
July 2013

US$ 1,979,279 MIEM

00047972 URU/07/G32 Cambio Climático en 
áreas costeras

2007 – present US$1,943,904,.33 MVOTMA 
– DINAMA

00047976 URU/07/009 Apoyo al Programa  
de País

 US$ 2,287,664 OPP
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00048017 URU/07/007 Objetivos de Desarrollo 
del Milenio

June 2008 – 
December 2008

US$ 169,234 MIDES

00048018 URU/07/008 Población 
afrodescendiente y desigualdades

 US$ 45,627 INE

00048207 URU/07/011 Fortalecimiento 
nutricional y desarrollo de proyectos 
de vida 

July 2007 – 
December 2013

US$ 986,300 UNDP

00048574 URU/07/013 Microfinanzas para el 
desarrollo productivo

 US$ 3,178,150 OPP

00048613 URU/07/012 Gestión y planificación 
ambiental

November 2007 – 
March 2014

US$ 8,915,846.19 MVOTMA

00050094 URU/08/002 Programa 
MIDES–FOCEM

 US$ 4,778,347 MDS

00050305 URU/08/001 Centros de Atención 
ciudadana: acercamiento del Estado

June 2008 – 
October 2010

US$ 569,171 UNDP

00050396 URU/08/005 Programa de Gestión de 
Calidad con equidad de género

September 2008 – 
September 2012

USS$ 551,352 MIDES

00050539 ONU/08/00H Modernización de la 
gestión pública

July 2008 – 
December 2010

US$ 1,153,415 OPP

00051155 URU/08/007 Gestión de Riesgos en 
Uruguay

November 2008 – 
June 2012

US$ 831,754 Secretariat of the 
Presidency of the 
Republic

00051215 URU/08/009 Apoyo a la gestión del 
Gobierno Electrónico

 US$ 7,304,499 Presidency of the 
Republic

00056767 URU/08/010 Desarrollo Humano y 
Gobernabilidad local (ART)

December 2008 – 
December 2014

US$ 4,292,098 UNDP

00057094 URU/09/001 Programa Mejoramiento 
de Barrios

April 2009 – 
December 2014

US$ 12,113,854 MVOTMA

00057095 URU/09/002 Canelones Crece Contigo April 2009 – 
December 2010

US$ 1,272,360 District authority 
of Canelones

00057224 ONU/09/00J Fortalecimiento de las 
capacidades de las ONGs

January 2009 – 
December 2010

US$ 51,000 OPP

00057636 URU/09/G61 Eliminación consumo 
hidroclorofluorocarburos

July 2009 –  
June 2011

US$ 251,004 DINAMA

00057683 URU/09/003 Cambio Climático June 2009 –  
July 2012

US$ 371,343 UNDP – Direct 
Implementation 

00057766 URU/09/G31 FREPLATA II 2009 – present US$ 1,907,354 MVOTMA

00057864 URU/09/005 Modelo de políticas 
hacia la juventud

August 2009 – 
December 2012

US$ 309,200 UNDP

00058498 URU/09/008 Alianzas con el sector 
empresarial

 US$116,870 UNDP

00058912 URU/09/012 Recuperación 
inundaciones de 2009

January – 
December 2010

US$100,000 UNDP – Direct 
Implementation

00059520 URU/10/G31 PROBIO: Producción de 
Energía de Biomasa

October 2010 – 
December 2014

US$1569261 DINAMA

00060700 ONU/10/00M Apoyo al Plan 
Nacional de Integración 
Socio–habitacional–JUNTOS

September 2010 – 
December 2011

US$ 373,365 OPP

00060831 URU/10/005  Apoyo a la ejecución 
del SNIP

 US$ 297,691 OPP
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00060964 URU/10/007 Plataforma Desarrollo 
Humano

January 2011 – 
December 2014

US$ 183,323 UNDP

00061456 URU/11/M01 Conciliación con 
corresponsabilidad Social: ciudadanía 
de las mujeres

June 2011 – 
December 2014 

US$ 210,817 UNDP

00061707 Promotion of Human Rights in Public 
Policy in Uruguay

Underway at 
present 

US$ 136,683 UNDP

00062998 URU/11/004 Asistencia técnica al 
Parlamento de Uruguay

November 2011 – 
December 2013

US$ 53,850 UNDP

00064555 Building post 2015 development 
agenda: open and inclusive

June 2013 – July 
2014

US$ 30,071 UNDP

00064866 ONU/12/001 Uruguay Unido para 
poner fin a la violencia contra 
mujeres y niñas

January 2012 – 
December 2014

US$ 216,563 UNDP

00065263 ONU/12/00L "Apoyo a la reforma de 
instituciones de personas privadas de 
libertad"

February 2012 – 
December 2013, 
2° Phase

US$ 122,077 Ministry of 
Internal Affairs

00066738 URU/12/001 Gestión, seguimiento y 
evaluación del FDI

 US$ 733,872 OPP

00066939 ONU/12/00O Apoyo a la protección 
social en Uruguay

February 2012 – 
December 2013

US$ 329,840 INAU

00067688 ONU/12/003 Consolidación Sistema 
Nacional de Emergencias

July 2012 – June 
2014

US$ 227,980.09 Secretariat of the 
Presidency of the 
Republic

00069645 ONU/12/00P Minería Responsable en 
el Uruguay

August 2012 – 
March 2014

US$ 171,248 MIEM, MVOTMA, 
AUCI, Civil Society

00075513 URU/13/005 Apoyo a la consolidación 
de la reforma del sistema 
penitenciario

 2013 – present US$ 100,000 UNDP – Direct 
Implementation

00075579 URU/13/002 Apoyo a la ejecución del 
PDGS

 US$ 2,545,000 OPP

00075726 URU/13/001 Proyecto marco de 
apoyo a la estrategia de CS

 US$ 1,000,000 OPP

00075783 ONU/13/00Q Fortalecimiento del SNE September 2013 – 
July 2014

US$ 208,500 Secretariat of the 
Presidency of the 
Republic

00077029 URU/13/004 Más mujeres, mejor 
política

October 2013 - 
October 2014

US$ 100.000 UNDP

Source: Financial and project data: (http://erc.undp.org/evaluationadmin/manageplans/viewplandetail.html?planid=1208); CPD 2011-
2015 (March 2014).

http://erc.undp.org/evaluationadmin/manageplans/viewplandetail.html?planid=1208
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Annex 5

DOCUMENTS CONSULTED

STRATEGIC UNITED NATIONS 
DOCUMENTS

UNDP (2010). Country-led evaluation of the 
“Delivering as One” experience.

UNDP (2010). Evaluación de país de la 
experiencia “Unidos en la Acción.” Final 
report. Available at: http://www.undg.
org/docs/11339/UruguayCLE
Espa%C3%B1ol20jul.pdf

UNDP (2014). Changing with the World. UNDP 
Strategic Plan: 2014–17. New York, USA.

UNDP, UNFPA. Documento del Programa para 
el Uruguay (2011-2015). Segundo período 
ordinario de sesiones de 2010 Nueva York, 30 
de agosto a 3 de septiembre de 2010. 

UNDP. Human Development Report 2013. 
The Rise of the South: Human Progress in a 
Diverse World. Uruguay. HDI values and rank 
changes in the 2013 Human Development 
Report.

UNDP. Marco de Asistencia de las Naciones 
Unidas para el Desarrollo en Uruguay 
2011- 2015.

United Nations System in Uruguay (2011) 
Plan de Acción del Marco de Asistencia de 
Naciones Unidas para el Desarrollo (UNDAP) 
2011- 2015.

United Nations System in Uruguay. Documento 
del Programa para el Uruguay (2011-2015). 

United Nations System in Uruguay. United 
Nations Development Assistance Framework 
Action Plan (UNDAP) 2011-2015.

United Nations Systems. Uruguay. Análisis 
Común de País 2009.

UNFPA, UNDP. Second country cooperation 
framework for Uruguay (2001-2003). 
Segunda sesión regular 2001 1014 
September 2001, New York. 

OTHER UNITED NATIONS DOCUMENTS

FAO Regional Office for Latin America and 
the Caribbean. FAO aplica proyecto para 
combatir la desertif icación en Uruguay. 
Available at: www.rlc.fao.org/es/paises/
uruguay/noticias/faoaplicaproyectopara
prevenirladesertificacionenuruguay/

United Nations. Evaluación independiente de 
las enseñanzas obtenidas en la ejecución de la 
iniciativa “Unidos en la acción.” Asamblea 
General Distrito General 26 de junio de 
2012. Sexagésimo sexto período de sesiones, 
tema 117 del programa. Seguimiento de los 
resultados de la Cumbre del Milenio.

OACNUDH. (Report of the Special Rapporteur 
on the independence of judges and lawyers – 
Situations in specif ic countries or territories).  
4 March 2004.

OACNUDH. Summary record of the 3rd meeting 
[Monday, 19 June 2006, 3 p.m.] 4 August 
2006.

OACNUDH. Summary record of the 5th meeting 
[Tuesday, 15 March 2005, 1.00 p.m.].  
16 February 2006.

OACNUDH. Report of the Special Rapporteur on 
torture and other cruel, inhuman or degrading 
treatment or punishment, Manfred Nowak 
– Addendum – Summary of information, 
including individual cases, transmitted to 
Governments and replies received. 25 February 
2010.

http://www.undg.org/docs/11339/Uruguay-CLE---Espa%C3%B1ol-20-jul.pdf
http://www.undg.org/docs/11339/Uruguay-CLE---Espa%C3%B1ol-20-jul.pdf
http://www.undg.org/docs/11339/Uruguay-CLE---Espa%C3%B1ol-20-jul.pdf
http://www.rlc.fao.org/es/paises/uruguay/noticias/fao-aplica-proyecto-para-prevenir-la-desertificacion-en-uruguay/
http://www.rlc.fao.org/es/paises/uruguay/noticias/fao-aplica-proyecto-para-prevenir-la-desertificacion-en-uruguay/
http://www.rlc.fao.org/es/paises/uruguay/noticias/fao-aplica-proyecto-para-prevenir-la-desertificacion-en-uruguay/
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OACNUDH. Report of the Special Rapporteur on 
torture and other cruel, inhuman or degrading 
treatment or punishment, Manfred Nowak 
– Addendum – Summary of information, 
including individual cases, transmitted 
to Governments and replies received – 
Corrigendum. 17 March 2010.

OACNUDH. Acta resumida de la segunda sesión 
[el lunes 12 de marzo de 2007, a las 15.00 
horas]. 26 March 2007.

OACNUDH. Actividades mundiales para la 
eliminación total del racismo, la discriminación 
racial, la xenofobia y las formas conexas 
de intolerancia y para la aplicación y el 
seguimiento generales de la Declaración y el 
Programa de Acción de Durban – Informe del 
Secretario General. 17 September 2010.

OACNUDH. Carta de fecha 19 de mayo de 2009 
dirigida al Presidente del Consejo de Derechos 
Humanos por el Representante Permanente 
de Alemania ante la Oficina de las Naciones 
Unidas en Ginebra. 27 May 2009.

OACNUDH. Convención Internacional para 
la protección de todas las personas contra las 
desapariciones forzadas – Informe del Secretario 
General. 8 August 2012.

OACNUDH. Exposición escrita presentada 
por la Unión Internacional del Notariado 
Latino, organización no gubernamental 
reconocida como entidad consultiva especial. 
26 February 2009.

OACNUDH. Informe de la Relatora Especial 
sobre el derecho humano al agua potable y 
el saneamiento, Catarina de Albuquerque – 
Adición – Misión al Uruguay (13 a 17 de 
febrero de 2012) – 2 July 2012.

OACNUDH. Informe de la Relatora Especial 
sobre la trata de personas, especialmente mujeres 
y niños, Joy Ngozi Ezeilo – Adición – Misión 
al Uruguay. 26 May 2011.

OACNUDH. Informe del Grupo de Trabajo sobre 
Desapariciones Forzadas o Involuntarias.  
25 January 2007.

OACNUDH. Informe del Grupo de Trabajo sobre 
Desapariciones Forzadas o Involuntarias.  
27 December 2005.

OACNUDH. Informe del Grupo de Trabajo sobre 
Desapariciones Forzadas o Involuntarias.  
12 January 1998.

OACNUDH. Informe del Grupo de Trabajo sobre 
el Examen Periódico Universal – Uruguay – 
Adición – Opiniones sobre las conclusiones y/o 
recomendaciones, compromisos voluntarios y 
respuestas presentadas por el Estado examinado. 
April 2014.

OACNUDH. Informe del Grupo de Trabajo sobre 
el Examen Periódico Universal – Uruguay.  
4 April 2014.

OACNUDH. Informe del Grupo de Trabajo sobre 
el Examen Periódico Universal – Uruguay.  
4 June 2009.

OACNUDH. Informe del Grupo de Trabajo sobre 
las Desapariciones Forzadas o Involuntarias. 
21 December 2009.

OACNUDH. Informe del Grupo de Trabajo sobre 
las Desapariciones Forzadas o Involuntarias. 
20 April 2000.

OACNUDH. Informe del Grupo de Trabajo sobre 
las Desapariciones Forzadas o Involuntarias. 
11 April 2000.

OACNUDH. Informe del Grupo de Trabajo sobre 
las Desapariciones Forzadas o Involuntarias. 
21 December 1999.

OACNUDH. Informe del Relator Especial sobre la 
tortura y otros tratos o penas crueles, inhumanos 
o degradantes, Manfred Nowak – Adición – 
Misión al Uruguay. 21 December 2009.

OACNUDH. Informe del Relator Especial sobre 
las ejecuciones extrajudiciales, sumarias o 
arbitrarias. December 1997.

OACNUDH. Informe del Secretario General 
sobre el grupo de Trabajo encargado de elaborar 
un proyecto de protocolo facultativo de la 
Convención sobre los Derechos del Niño relativo 
a la participación de niños en los conflictos 
armados. 8 December 1998.
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OACNUDH. Informe del Secretario General  
sobre las normas humanitarias mínimas.  
28 November 1995.

OACNUDH. Informe del Secretario sobre la 
administración de justicia y los derechos 
humanos de los detenidos. July 1995.

OACNUDH. Informe nacional presentado con 
arreglo al párrafo 5 del anexo de la resolución 
16/21 del Consejo de Derechos Humanos – 
Uruguay. 12 November 2013.

OACNUDH. Informe nacional presentado de 
conformidad con el párrafo 15 (a) del anexo 
a la resolución 5/1 del consejo de derechos 
humanos – Uruguay. 24 February 2009.

OACNUDH. Informe preparado por el Secretario 
General de conformidad con la resolución 
1993/29 de la Subcomisión (principios 
generales relativos a la reparación a las 
víctimas de violaciones manifiestas de los 
derechos humanos). June 1994.

OACNUDH. Informe presentado por el 
Secretario General sobre los niños y 
menores detenidos. 4 January 1996.

OACNUDH. Informes de las reuniones y 
actividades preparatorias en los planos 
internacionacional, regional y nacional – 
Adición – Contribuciones de países de américa 
latina respecto a las buenas prácticas alcanzadas 
por cada uno de ellos en lo que concierne a 
la lucha contra el racismo, la discriminación 
racial, la xenofobia y las formas conexas de 
intolerancia. 3 October 2008.

OACNUDH. Opiniones emitidas por el Grupo  
de Trabajo sobre la Detención Arbitraria.  
2 February 2007.

OACNUDH. Prevención de la discriminación – 
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Annex 7

MANAGEMENT RESPONSE

Key recommendations and management response

Recommendation 1: Strengthen capacity for risk management and responding to change, identifying 
opportunities in the new administration and programme cycle. In the current context, 
UNDP needs to be prepared for changes that could have an impact on priorities: 
diversifying funding sources; promoting joint resource mobilisation; and renewing and 
diversifying strategic partnerships.

Management 
response:

Considering that, according to the latest World Bank measurement, Uruguay is a high-
income country, the Country Office has taken several actions to ensure its financial 
sustainability and access to the capacity required for the implementation of the 
country programme. Starting in 2012, the Country Office is conducting a joint debate 
with the Government, particularly the AUCI, about the strategic role of UNDP. This 
dialogue is expected to continue with the new administration that will take office 
in March 2015, during the process to prepare the new programme. Considering its 
development status, Uruguay is in the process of designing and implementing a new 
generation of public policies. UNDP aids the process of identifying new priorities 
by supporting policy quality, positioning new topics on the agenda and building 
a medium term vision. The Country Office will deepen its partnership with United 
Nations agencies – in terms of identifying and developing joint initiatives – and with 
national stakeholders from Government, academia, civil society and the private sector. 
This includes following-up new initiatives in those strategic areas where UNDP has 
comparative advantages. The role of UNDP as ‘fund administrator’ deserves further 
attention, as it refers to diverse situations. UNDP raises: (i) donor funds; (ii) government 
funds; (iii) UNDP funds; (iv) combinations of the three. In terms of government funds, 
it should be noted that the prevailing UNDP implementation approach in Uruguay 
is “National Implementation”; whereby the implementation partner itself spends the 
funds, while UNDP provides technical assistance and guidelines for development 
projects. One of the UNDP activities in Uruguay which will continue in the future is 
the strengthening of national management capacity for development goals

Key actions: Responsible Due Date Status Comments

Build on some of the outstanding 
achievements (in several areas, such 
as energy, human rights, gender 
inequality), introducing a geographic 
and/or decentralisation approach 
in priority issues, to ensure innova-
tive approaches for highly sensitive 
national issues, such as diversification 
of production. 

Aldo García, 
DRR – UNDP 
Uruguay

2015/12 Ongoing  
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Recommendation 2: Build on some of the outstanding achievements of UNDP in areas such as energy, human rights 
and gender, introducing a localised and/or decentralised approach for priority issues, ensuring 
innovative approaches for sensitive national issues such as diversification of production.

Management 
response: 

In the past few months, UNS began the process of designing a new programming cycle.  For 
that purpose, the following is being done: i) An assessment of UNDAF 2011-2015, in addition to 
agency-level programme evaluations such as the ADR, will be used as input into the preparation 
of the new cycle; ii) The preparation of a Common Country Analysis (CCA) to review Uruguay’s 
development and identify key challenges in strategic areas.  This will also be an input for dialogue 
with the Government for the identification of priority cooperation areas; iii)The preparation 
of a new UNDAF for 2016-2020, in consultation with national counterparts, which will be the 
strategic framework for the preparation of the UNDP country programme.  This links to the 
debate concerning the mandate and holistic development vision of UNDP, which rejects the 
silo mentality. This approach fits well with the existing role of UNDP in Uruguay to coordinate 
actors from the Government, civil society, academia and UNS, and is consistent with the 
ethos of the DaO initiative. For this reason, UNDP will take the agenda of issues listed in these 
recommendations to the UNDAF debate.

Key actions: Responsible Due Date Status Comments

Annual progress reviews of this recommen-
dation, the first by the end of 2015, once the 
discussion with the Government of the new 
UNDAF has been completed and the new 
CPD has been submitted to the UNDP  
Executive Board. 

Aldo García, 
RRAd – UNDP 
Uruguay

2015/12 Ongoing 

Recommendation 3: Improve the quality of pilot experiences, creating models of effective implementation of policies 
identified by the Government in its South-South cooperation (SSC) strategy. This could become 
a cross-cutting area in the new programme cycle, and should include more opportunities for 
civil society engagement. Specific SSC tools should be developed in the areas considered most 
successful.

Management 
response:

Since 2009, UNDP has been supporting the Government’s SSC strategy, facilitating the country’s 
transition to provider of international cooperation for countries with similar human development 
levels. These activities focused mainly on capacity building within the AUCI; developing training 
on knowledge management methods and policy systematisation (for example with AUCI 
and the Ceibal Plan), and more  recently supporting AUCI to manage initiatives like the Joint 
Mexico-Uruguay Fund. We share the recommendation made by the evaluation team in terms of 
strengthening that action line. This is framed within UNDP corporate strategy and undoubtedly 
matches the aspiration of the Uruguayan state to support regional and global development. At 
the same time, the UNDP office in Uruguay will require support from headquarters to define the 
policies and tools required to meet this goal.

Key actions: Responsible Due Date Status Comments

Since 2009, UNDP has been supporting the 
Government’s SSC strategy, facilitating the 
country’s transition to provider of international 
cooperation for countries with similar human 
development levels. These activities focused 
mainly on capacity building within the AUCI; 
developing training on knowledge manage-
ment methods and policy systematisation (for 
example with AUCI and the Ceibal Plan), and 
more  recently supporting AUCI to manage 
initiatives like the Joint Mexico-Uruguay Fund. 
We share the recommendation made by the 
evaluation team in terms of strengthening that 
action line. This is framed within UNDP corpo-
rate strategy and undoubtedly matches the 
aspiration of the Uruguayan state to support 
regional and global development. At the same 
time, the UNDP office in Uruguay will require 
support from headquarters to define the poli-
cies and tools required to meet this goal.

Aldo García, 
RRAd – UNDP 
Uruguay

2015/12 Initiated 
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Recommendation 4: Strengthen opportunities to develop gender equity strategies and gender programming and 
monitoring mechanisms, to ensure a more substantial contribution to these strategic goals. 
Opportunities should be created to address this issue through sectoral and cross-cutting 
initiatives, for a more holistic and integrated United Nations strategy. 

Management 
response:

As mentioned by the evaluation team, the current corporate context, both at the national and 
institutional levels, provides an opportunity to strengthen the gender equity strategy. The UNS 
and UNDP have been shown to have an important role and comparative advantage in addressing 
challenges in terms of women’s political engagement, women’s access to the labour market, 
policies to balance working and family life, and the implementation of a national care system 
with a gender perspective.  This role includes providing technical inputs, sharing international 
and regional experiences, and supporting inclusive dialogue. The work with the Government, 
civil society, academia and the private sector will be strengthened, in a joint effort with UNS, and 
particularly with the interagency gender group.  

Key actions: : Responsible Due Date Status Comments

Annual progress reviews of this recommen-
dation, the first by the end of 2015, once the 
discussion with the Government of the new 
UNDAF has been completed and the new 
CPD has been submitted to the UNDP Execu-
tive Board.

Aldo García, 
RRAd – UNDP 
Uruguay

2015/12 Initiated 

Recommendation 5: Consolidate UNDP leadership in bringing key issues to the agenda and coordinating dialogue on 
critical and sensitive issues, to continue promoting a holistic development vision with a broad 
range of private and civil society stakeholders.

Management 
response:

UNS and UNDP have accompanied the Uruguayan Government and society in several policy 
development dialogues and debates, including on the MDG agenda, national security, social 
security, employment, children and youth, institutional frameworks for human rights, and 
responsible mining. As mentioned above, Uruguay is currently in the process of designing and 
implementing a new generation of public policies, based on its current level of development. 
In the future, this will fall under the post-2015 global development agenda, and will provide an 
opportunity to strengthen dialogue and communication on the national development agenda, 
which will require the engagement of the public, civil society and the private sector. The UNS can 
contribute with its holistic development vision that will be included in the new UNDAF, and UNDP 
should play a key role in this process.

Key actions: Responsible Due Date Status Comments

Annual progress reviews of this recommen-
dation, the first of them by the end of 2015, 
once the discussion with the Government of 
the new UNDAF has been completed and the 
new CPD has been submitted to the UNDP 
Executive Board. These definitions are critical 
as they outline the role of both UNDP and 
UNS in the policy consensus building process, 
and subsequent implementation. 

Aldo García, 
RRAd – UNDP 
Uruguay

2015/12 Ongoing 
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