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2 | Abbreviations
Acronym

Detail

A

Ampere (unit for current measurement)

AC

Alternating Current

DC

Direct Current

DG

Diesel Generator

EE

Energy Efficiency

ESS

Energy Storage System

GP

General Practitioner (Physician)

HeRAMS

Health Resource Availability Mapping System

kVA

Kilo-volt Ampere

kW

Kilo-Watt

kW AC

Kilo-Watt AC (Alternating Current)

KWp

Kilo-Watt peak

L

Litre

MMU

Materials Monitoring Unit

MoH

Ministry of Health

MWp

Mega-Watt peak

NCD

Non-Communicable Disease

NGO

Non-Governmental Organization

OCHA

Office for Coordination of Humanitarian Affairs

PBP

Pay-Back Period

PHC

Primary Health Care

PMU

Project Management Unit

PV

Photovoltaic

UNDP

United Nations Development Programme

UNOPS

United Nations Office for Projects Services

UNRWA

United Nations Relief and Works Agency

VRLA

Valve-regulated lead-acid

W

Watt (unit of electrical power)

WHO

World Health Organization
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3 | Executive Summary
The energy crisis affecting the Gaza Strip in recent years has had a significant impact on the delivery of
a wide array of critical services, including in the health sector. Operating the electricity grid and diesel
generators at rationed hours has created a dependency on fuel within the health system. In this context,
over the past decade renewable energy, particularly solar photovoltaic technology, has emerged as a
suitable and reliable alternative source of power. Nevertheless, in light of the lack of a comprehensive
assessment of the potential capacity for, and feasibility of, the solar electrification required as part of
a successful energy transition, the WHO, UNDP and the Ministry of Health commissioned a team to
assess the Gazan health system’s potential for transitioning to renewable energy. The assessment was
conducted over the October 2018-May 2019 period, and the team’s findings and recommendations are
outlined in the present report.
The assessment primarily examined public health facilities managed by the Ministry of Health, as the
latter provides the majority of health services in Gaza. A total of 15 hospitals and 59 Primary Health Care
(PHC) facilities were assessed, of which 14 hospitals, 51 PHC facilities, and other MoH facilities were
identified as suitable sites for solar PV system integration. A solar PV capacity of 1.028 MWp is projected
to be required for the solar PV transition of all PHC facilities (including EE measures), corresponding
to an investment of US$ 4.23 million. An estimated solar PV capacity of 3.41 MWp is required for solar
PV integration of the 15 hospitals under consideration, corresponding to an investment cost of US$14
million The proportion of daily energy demand projected to be met by the proposed solar PV systems
will vary across individual hospitals and PHCs, and is primarily dependent on the availability of physical
space for solar PV deployment. Overall, the introduction of solar PV systems, combined with additional
energy efficiency measures, is expected to yield combined annual savings in electricity costs of US$ 2.6
million including US$ 2.1 million of savings for hospitals and US$ 514,000 for PHC facilities.
While the renewable energy transition programme proposed in this report will not resolve the electricity
crisis in the Gaza Strip, nor the myriad wider issues affecting the health system, it will nevertheless
significantly enhance the resilience of health service delivery through reducing both fuel consumption
and fuel dependency, as well as ensuring the continuous provision of all critical services, even in the
absence of fuel or regular grid supply.
To that end, the report proposes a collaboration and coordination framework which seeks to engage
all relevant stakeholders to secure an effective and successful transition of the Gazan health system
from fuel-based energy precarity and insecurity to renewables-based energy resilience. Such a
framework would coordinate and streamline the resources, actions and involvement of all interested
donors, project-implementing entities, international agencies, and relevant local authorities,
principally through identifying and adopting a shared set of technical and administrative protocols
and processes, effectively mobilising resources, and rolling out projects according to evidence-based
priorities and needs.
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4 | Introduction and Background
The Health System in the Gaza Strip
There are currently 15 public hospitals in the Gaza Strip, distributed over five governorates, staffed
by 5,327 health workers and offering a total capacity of 2,333 beds. The fifteen hospitals provide an
estimated total of 2.8 million medical reviews a year. At the primary health care level, there are 71
operational PHC facilities, which are managed by the Ministry of Health (MoH), UNRWA, and the NGO
community.
The public PHCs, managed by the MoH, account for 69% of the total number of facilities. PHCs are
classified into four ‘levels’ according to the services they provide. The majority of PHCs are Level-2, with
a total of 25 PHCs. Level-2 services are primarily preventative, and thus include maternal, child health
care and immunization services. Some Level-2 clinics additionally offer laboratory tests and services.
There are currently 15 Level-3 facilities in Gaza, where GPs and specialists provide medical care, family
planning and dental services, as well as Level-2 preventative services. Supplementary services covered
by Level-3 facilities include health education and laboratory tests. There are currently nine main Level-4
PHCs, which serve almost 60,000 patients a month. Level-4 facilities offer all of the services offered by
Level-3 PHCs, but also provide services such as Gynaecology and Obstetrics Care, Radiology, health
education and emergency medical services (EMS). Table 1, below, provides an overview of the number
of facilities managed by the MoH and UNRWA, respectively, for each level:
Table 1 - Overview of UNRWA and MoH PHC facilities1
Governorate

Total number of
PHCs

Level-2

Level-3

Level-4

MoH

UNRWA

MoH

UNRWA

MoH

UNRWA

MoH

UNRWA

North Gaza

7

4

2

0

4

0

1

4

Gaza

16

6

5

0

6

1

5

5

Middle Zone

13

4

10

1

2

2

1

1

Khan Younis

9

3

6

0

2

1

1

2

Rafah

4

5

2

2

1

1

1

2

Total

49

22

25

3

15

5

9

14

In addition to challenges relating to access to electricity, one of the main life-threatening factors facing
the Gazan health sector is the lack of drugs and medical consumables, notably for non-communicable
diseases (NCDs) and emergency patients. The access gap to essential drugs has recently gone beyond
the critical threshold, with the available stock in December 2018 being only 47% of the required stock,
a gap that is approximately double the one recorded for 20142. Out of 600,000 patients suffering from
chronic diseases, an estimated 200,000 are acutely vulnerable and lack access to their treatment,
putting their health at severe risk3. Although the number of patients seeking permits to access
healthcare outside the Gaza Strip has more than doubled since 2014, access to treatment for patients
getting referred outside Gaza is becoming ever more restricted, while approval rates through the
Israeli-controlled Erez crossing continue to decline dramatically. The impact of these restrictions can be
life-threatening, imposing greater pressures on Gaza’s health infrastructure. These conditions call for
an urgent strengthening of the health system in the Gaza Strip.
1 Health Facilities in the Gaza Strip Report, WHO, 2018
2 WHO and Health Cluster Gaza Special Situational Report, oPt 2017
3 MoH The Annual Report; Hospitals in the Gaza Strip; issued April 2017
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The Energy Crisis: Renewable Energy Transition
While the occupied Palestinian territory as a whole faces serious energy security challenges, this is
especially severe in the Gaza Strip, where there is a significant energy deficiency, with the gap between
the demand and supply of electricity estimated to be at least 250 Mega Watt (MW). A host of factors,
including unrectified damages to the electricity system after recurrent hostilities, high restrictions on
the entry of relevant materials, and a partially operational Gaza Power Plant (GPP), have all contributed
to deepening this energy crisis. As a result of the dysfunctional nature of the grid, generators have
become the primary source of electricity, leading to further dependency on fuel. However, due to
challenges affecting the cost, access and availability of fuel, severe restrictions on electricity access
have resurfaced, significantly affecting and compromising the functionality of public services in the
Gaza Strip, especially health, education and water services.
In terms of the health system in the Gaza Strip, securing the availability of energy has been a recurring
concern for all stakeholders involved, due to the critical role of energy in the provision of essential
health services. While all of Gaza’s health facilities are connected to the utility grid, they have been
experiencing severe rationing of electricity access, with daily power outages lasting from 8 to 20 hours.
During the outage hours, facilities are still expected to remain functional, to offer normal levels of
service provision and to operate at peak workload.
As such, ensuring reliable access to electricity remains a compelling challenge for the health sector
in the Gaza Strip. Humanitarian agencies have been providing fuel (funded by donors) to operate
generators during the long hours of power-outage, and thus prevent the collapse of numerous critical,
life-saving facilities. All of the Gaza Strip’s, health facilities, including hospitals and health care centres,
are now highly dependent on fuel. According to OCHA statistics, over the 2013-2018 period, Gaza’s
health facilities, including UNRWA and Government-managed ones, received 20.24 million litres of
fuel, at a total cost of approximately US$25 million4 . The use of generators cannot thus be considered
a sustainable solution for the electricity crisis in the health sector.
In order to address this substantial and chronic electricity shortage, a number of advanced and
decentralized solutions have been considered, including those based on renewable energy technologies,
principally solar photovoltaic (PV) technology. Such solutions not only provide a reliable and sustainable
source of electricity, but also offer the co-benefits of providing a clean source of energy, particularly
when compared to diesel generators, thus presenting a low-carbon option for the healthcare system.
Solar photovoltaic systems for electricity generation are considered cost effective in comparison to the
use of generators, especially in the long term.
Since 2013, as the costs of solar panels started to drop significantly, several efforts and initiatives have
been undertaken to introduce and deploy solar power systems for health facilities in the Gaza Strip.
However, a coherent, consistent and systematic approach for transforming energy infrastructure of the
health system is yet to emerge. The field assessment conducted in the present report has identified
32 solar power systems that were deployed between 2012 and 2018, offering only partial-coverage to
specific departments within 11 hospitals and 21 PHCs. The design approach taken by the implementing
entities often focused on separating critical departments, to ensure continuous energy provision from
the solar power system, which yielded tangible savings in fuel consumption. With the energy-crisis
coming to a new phase, a strategy to harmonize and systematize the transition of the health system
was devised and adopted by all relevant stakeholders, and is based on creating a road map guided by
an updated assessment of the feasibility of the health system and its compatibility with solar power
systems at each facility.
4 https://app.powerbi.com/view?r=eyJrIjoiNzgxYzE5MTAtM2U3Ny00ZGZlLWFhNDMtMzRlNmMyZmU3OWUxIiwidCI6IjBmOWUzNWRiLTU0NGYtNGY2MC1iZGNjLTVlYTQxNmU2ZGM3MCIsImMiOjh9
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The technical committee, comprised of UNDP, WHO and Ministry of Health, developed a data collection
tool and field data collection process, which was performed between October and December 2018 by
the surveying team. Between February and April 2019, the analysis was performed jointly by a team
representing the technical committee to determine the solar power potential and feasibility for public
health facilities using a pre-defined data analysis framework.
The report outlines the methodology used in the assessment, detailing the data analysis assumptions,
technical considerations, and framework. The section that follows will describe the assessment findings,
placing them in the context of current energy consumption and the potential for solar electrification,
for both hospitals and primary health care centres, in each of Gaza’s five governorates. A set of strategic
recommendations is offered to build upon the assessment findings, and a road map is suggested that
considers all of the contextual variables. The road map’s objective is to ensure a systematic, harmonized,
and inclusive transition of the health system from fuel dependency to renewable energy, through a
collaborative framework that engages all relevant stakeholders and organizations.
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5 | Assessment Methodology

5.1 Overview
In order to produce a comprehensive and thorough strategy for transitioning the health system from
diesel fuel dependency to renewable energy, the assessment was identified as a primary step of the
planning. As such, the assessment and the methodology were developed to determine the potential
for solar electrification, the economic feasibility, and the impact that would result from it, for each
individual facility. The assessment process broadly took place over three phases: planning, datacollection, and analysis. These can be described as follows:
1. Tool development and assessment planning: The facilities targeted in the data collection process
were identified as including all public primary health care facilities, all hospitals, and three
warehouses in the Gaza Strip. The facilities were grouped according to geographical proximity and
location, and technical teams used the custom-developed data-collection tools to perform the
survey. The developed questionnaire and tool were customised for PHCs and hospitals respectively
in order to accommodate and reflect the differences in the analysis process specific to each of the
two categories. A data analysis framework was also developed to meet the analytical requirements
and objectives of the assessment. This was reflected both in the structure of the questionnaire and
the nature of the data collected.
2. Data collection: The data collection process was conducted by five (5) teams, each operating across
one of Gaza’s five governorates, and comprising 18 engineers from the MoH and UNDP technical
staff. The teams used the digital data collection tool (Kobo Toolbox) for the data-entry process.
In addition, existing data sets for the rooftop and facility layouts were obtained from the MoH’s
database. UNDP engineers produced all missing layouts.
The on-the-ground data collection process took place over two months, from November to December
2018, and also included the deployment of electronic meters to measure actual energy consumption
in hospitals, to ensure greater precision in quantifying daily energy demand and to better inform the
sizing of PV systems.
The following information5 was collected for each facility:
•
•
•
•
•

General: Identification data for the facility, its location, GPS coordinates and the contact person.
Health: Data about the health services provided at the facility, its impact, beneficiaries, operation
in emergency context, any available maintenance and security features.
Space: Details about the physical space availability, and the relevant shading potential.
Infrastructure: Details about the electrical network and the current loads at the facility, its condition
and general layout, in addition to the availability and viability of space to be repurposed for electric
and energy storage.
Energy Sources: Details about the facility’s sources of energy, existing solar PV systems, grid
availability and capacities, generator availability and its fuel consumption level.

3. Data Analysis and visualization: In accordance with the data analysis framework and processes
described to quantify the required analytical outputs, the data analysis was performed by the
technical committee through a collaborative approach, and was conducted independently for the
hospitals and PHCs, respectively.
5 A detailed version of the data-collection questionnaire can be accessed in Annex 3.
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The analysis process, framework, technical assumptions and considerations for PHCs and hospitals,
respectively, are elaborated on in the following sections.

5.2 Data Analysis for PHC facilities
1. Design Considerations and Assumptions
The design considerations for system planning must include several key features that are required to
ensure optimal functionality. The assumptions for the system planning of PHCs consider the following:
1. Grid Connection: The system sizing and setup assumes the availability of grid access for three (3)
hours in conventional circumstances and that the solar PV system would have a grid connection
upon deployment, with an energy storage system being available for use when the grid is not
functional (including when the grid is rationed).
2. Operational Hours: The majority of PHCs are expected to operate official opening hours of 6-8
hours during the day. As most of the energy consumption and demand will be during the day, PV
generation capacity is thus sized to meet the daily energy demand of the average daily winter solar
yields for a maximum of six (6) hours.
3. System Classification: The solar PV systems have been classified into two categories, System I and
System II, according to the proportion of daily energy coverage they offer:
•
System I: This solar PV system covers more than 70% of the daily energy demand (kWh/day).
Accordingly, there is no requirement to operate the diesel generator.
•
System II: This solar PV system covers 20% to 70% of the facility’s daily energy demand. As
a result, the diesel generator must continue to operate during the day, using a PV-Diesel
hybrid system to reduce the fuel consumption. The generator is only turned off when the
consumption level is below the energy yield of the solar PV system.
4. Diesel Generator (DG) Integration:
•
The use of Diesel Generators as Back-up: The DG should be considered an integral part of the
facility’s energy mix. The system design assumes DG availability and use as a back-up source
whenever the level of solar radiation fails to meet the daily energy requirements.
•
Hybridization: In cases where the PHC facility’s space availability limits its potential solar PV
capacity, and the energy demand exceeds the PV’s possible load, the PV-Diesel hybrid model
(which is classified as a System II) is considered as an operational scenario.
5. Energy Storage: In the analysis, estimated financial costs and benefits of both conventional leadacid and advanced lithium batteries are taken into consideration. Based on the projected resource
mobilization, the lithium batteries are assumed to be accessible.
•
Battery Compatibility: The proposed PV system must allow for compatibility with, and the
possible future integration of, the use of advanced non-VRLA batteries (such as lithium
batteries or other advanced batteries). Costing assumptions for ESS integration assume the
accessibility of lithium batteries, as they offer a service life of at least ten (10) years, compared
to an average of five (5) for VRLA.
6. Segmentation: The facility’s electrical network, whether featuring System I or System II, would
accommodate future segmentation between critical and non-critical loads, which allows for critical
loads to be connected to the solar PV power supply in case of electricity outage.
7. Energy Efficiency: All non-LED lighting fixtures in the target facility are to be replaced with
energy-efficient ones. This is expected to lead to a marked reduction in the respective loads and,
consequently, the energy demand at the facility. As this was the basis for quantifying the daily
energy demand for solar PV system sizing, similar retrofits can be performed to the air conditioning
system within the same targeted facility, which will eventually yield further reductions in the energy
demand.
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Detailed specifications of the data analysis framework and processes used for the calculations
performed here are outlined in the Annexes, including a complete description of each process and the
methodology applied to it.
2. PHC Health Impact: Categorization and Grouping
The ‘Health Impact’ criteria used for the categorization of Primary Health facilities in this report was
developed in consultation with health specialists and stakeholders from the MoH and the WHO. The
analysis considers a total of four primary characteristics:
•

•

•
•

Penetration Grouping: This refers to the level of energy penetration of solar power use in proportion
to the total energy demand, and thus varies between facilities depending on the availability of
space and consumption level. A higher weight is allocated to facilities offering more optimal levels
of penetration, with different weights being given to System I and II facilities.
Service-Level Grouping: The health facility’s ‘Service Level’ categorization is adopted by the
stakeholders to indicate the scale, type, and focus of health service provision at the facility, whereby
Service Level 4 corresponds to a higher weight than Service Level 2 as it reflects a higher impact
service group.
Emergency Grouping: Emergency services availability at the facility is an important indicator of the
health service’s impact, and is thus included as one of the key factors.
Essential Grouping: In each governorate, a number of health facilities are deemed ‘essential’ and
will thus continue to be treated as highest-priority in cases of emergency or war scenarios. Whereas
services and access would commonly be restricted or suspended in such cases, ‘essential’ facilities
would continue to be operational and to provide critical health services in their area.

Each of the above-listed factors was allocated a weight according to its importance and relevance in
consultation with health specialists. The description and allocated weight for each of the four criteria
is provided in Table 2 below:
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Table 2 - PHC Health Impact Prioritization
Criteria

Level Description

Weight (%)

System 1: 70-100 % Solar penetration of adjusted loads

40

System 2: 20-70 % Solar penetration of adjusted loads

15

Back-up: less than 20 % solar penetration of adjusted loads

7

Zero % of solar penetration to adjusted loads

0

Level-4

15

Level-3

10

Level-2

5

C. Emergency Services
(total: 20%)

Emergency point

20

Non-Emergency point

0

D. Essentiality
(total: 25%)

Essential

25

Non-Essential

0

A. PV system penetration
rate to adjusted loads
rank
(total: 40%)
B. Service Level
(total: 15%)

3. System Costing, Energy Efficiency and Project Savings
According to data collected for solar projects developed and implemented between 2016 and 2018, and
taking into consideration local market prices, the basic cost for a solar PV system with a battery bank is
estimated to be around US$ 3.7 per installed Watt ($/W) for VRLA-based systems, and a maximum of
$4/Watt for Lithium battery systems. The assessment and cost quantification undertaken in this report
are based on the assumption lithium batteries will be accessible upon resource mobilization, which has
so far been a limitation due to border restrictions.
For PHC energy efficiency cost estimates, it is assumed that of the primary basic appliances only lighting
will be retrofitted to LEDs, which is estimated to yield a 30% reduction in consumption (as compared
to regular lighting). While these savings are relatively conservative in scale, they reflect baseline rather
than maximal estimates. The costs of EE measures associated with LED adoption are assumed to be
within the estimated $4/watt investment. For each PHC, it is assumed that two regular air-conditioning
units will be replaced with more efficient (i.e. inverter type) models. The cost of deploying these
new models at all 59 facilities is estimated at around US$ 1000 per unit, requiring a total additional
investment of US$ 120,000.

5.3 Data Analysis: Hospitals
1. Design Considerations and Assumptions
The design considerations adopted in the system planning require a number of features to ensure
optimal functionality. These features include:
1. Grid Connection and Access: The system sizing and setup require the availability of grid access of
three hours daily in conventional circumstances. The hospital PV system must operate on the basis
of the available grid-connection, and the hours of electricity available from the grid. The cost of
electricity from the grid is assumed to be US$ 0.16 per unit of energy ($/kWh).
2. Bi-directional Power Flow: The proposed systems would accommodate potential future integration
into full-grid-connected systems with battery back-ups, thus enabling facilities to be renewable
energy sources of distributed power generation when the full-capacity grid becomes available.
3. Energy Storage System (ESS): The ESS at each hospital has been taken into consideration to ensure
maximal impact of solar energy use both in terms of economic savings, and resource resilience.
Three classifications are used in this regard, which can be summarized as follows:
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•

•

•

Class A: This refers to an ESS with a capacity that allows for multiple hours of load discharge
during the night at the target facility. The ESS can be charged during the day from the grid, PV
panels or PV-diesel hybrid resource, and discharge during the night when the load is within an
accepted range that accommodates resource availability. Furthermore, the solar-plus-storage
system would supply energy for the critical loads at the facility in times of emergency and fuel
outage.
Class B: This refers to an ESS that allows for full solar power utilization during the day,
whereby the power-production from solar PV meets consumption demand for several hours.
The diesel generator during such hours can thus be turned off, while having approximately
0.5-2 hour capacity of energy storage with a power discharge capacity matching the load, in
order to harmonize the integration of the solar with the demand levels. This ESS category is
considered ‘’lean storage’’ as it allows for maximum penetration of the solar resource at the
facility during the day. In addition, a Class B ESS would use solar-plus-storage only when the
energy supply for critical loads is needed and in the absence of a functional diesel generator
or grid, during the day or night.
Class C: In certain facilities, the PV-diesel hybrid amply meets the demand, and there is no
need for using an ESS as backup. This is notably the case for facilities that are at the highest
priority level for fuel allocation. The system modality in this scenario thus assumes the
continuous availability of fuel and/or grid connectivity.

For all ESS classifications, lithium batteries have been identified as the best technology in terms of
economic competitiveness and longevity, offering a service lifetime of at least ten (10) years, as well as
flexible charging and discharging rates and depths.
4. Optimal PV Penetration: The solar PV system is to be sized so as to maximize the rate of PV
penetration into the energy mix (Diesel/Grid) while exploiting all possible physical spaces.
5. DG Integration and Hybrid Functionality: Hybrid (PV-Diesel) system functionality is required for
all classes of systems used in hospitals. The diesel cost assumed in this context is US$ 1 per litre of
fuel.
6. Penetration and Energy Coverage Quantification: As a key indication of the impact on the health
facility, the average penetration of solar energy into the energy consumption was determined for
each facility over the year (summer and winter). The load profile was simulated based on the data
collected for the electrical loads quantified through the digital network analysis. The measured
degree of energy penetration thus indicates the annual saving provided by the solar energy system
from the overall consumption.
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2. System Costing, Energy Efficiency (EE) and Project Savings
According to data from solar projects developed and implemented between 2016 and 2018 and
taking into consideration local market prices, the basic cost of a solar PV-diesel system is estimated
to be around US$2.3 per installed Watt ($/W). This estimate includes the costs of electrical network
rehabilitation at the hospital, and the creation of a new emergency network that is compatible with
using solar PV system energy in cases of emergencies and fuel outages.
Assuming a base-cost of US$2.3/watt, the total costs (per watt) for various ESS classes is summarized
in Table 3 below:
Table 3 - ESS Classification and Costs
ESS Type

Overview

Additional Cost ($/Watt) 6

Total ($/Watt)

Class A

Full-ESS (5-6 hours capacity)

$ 1.50

$ 3.80

Class B

Partial-ESS (0.5-2 hours)

$ 0.80

$ 3.10

Class C

No ESS (only PV-Diesel)

--

$ 2.30

For storage costs, a simplified rate of cost per watt is assumed, which can include a lithium storage
solution in case access to the Gaza markets is permitted.
For energy efficiency, it is assumed that the primary measures include two basic parameters:
Conventional split-units Air-Conditioning (AC) and conventional lighting. The first can be retrofitted to
inverter technology, which can result in estimated energy savings of 10% during the summer months,
and the second can be replaced with LEDs, which can result in 25% energy savings over the whole
year (compared to regular lighting). These efficiency and savings estimates are relatively conservative,
though they only refer to the impact of primary measures. In terms of costs, it is estimated that
upgrading from conventional AC cooling to inverter technology requires an investment of US$55 per
unit of energy demand (kWh). Meanwhile, an investment of US$34/kWh is required to retrofit LEDs in
replacement for conventional lighting.
Table 4 - Cost Assumptions for EE Measures (hospitals)
Primary EE Measure

Cost of Retrofit ($/kWh)

LED Retrofit ($/kWh)

$ 34.00

EE AC Retrofit ($/kWh)

$ 55.00

Total costs for primary EE measures at each hospital are estimated based on their air-conditioning and
lightning consumption. An additional amount of US$ 80,000 per hospital was estimated for potential
secondary EE measures, which include lighting control systems, insulation for heat/air dissipation,
boiler-efficiency retrofitting, and other medical equipment EE replacements.
Hours of diesel generator operation and grid availability are also taken into consideration. The cost
of diesel fuel is assumed to be US$ 1/litre7, while the cost of electricity from the GEDCO local grid
is estimated at US$0.16/kWh. Solar PV penetration is based on 3 hours of grid availability per day
(reflecting grid-provided electricity costs), while the remaining 21 hours are supplied through diesel
generators (reflecting fuel electricity costs).

6 Additional ESS costs are based on the availability of fuel generators and the assumption they are fit to be used in the hybrid (PV-Diesel) system.
7 The fuel price of US$1/liter is the cost of tax-exempted fuel available to UN Agencies.
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The projected annual savings achieved through the introduction of a solar PV system, combined with
those of energy efficiency retrofitting, the total value provided in this assessment report. The level of
annual savings, and in turn the simplified pay-back-period (PBP), will thus vary in line with any changes
to these variables.

5.4 Limitations of the Proposed Methodology
While the proposed methodology is highly effective for identifying needs and requirements, it faces a
number of limitations in precisely quantifying solar PV sizing. Some of the key limitations are as follows:
•

Quantification of daily energy demand for hospitals: Data for the quantification of daily energy
demand has been obtained from the network analyzers deployed between November and
December 2018. The data covers between two and five days of the winter months, and is used to
produce the winter average. For the purposes of estimating the summer load profile, a factor was
taken into consideration. Daily consumption during the summer months may vary, both within
and between facilities. This variation would only affect the rate of energy penetration, and not the
sizing of the PV system, as the latter is primarily constrained and subordinate to space limitations.
The data provided by the network analyzers covered only eight of the 14 hospitals, and were then
used to extrapolate the corresponding values for the remaining facilities.

•

Quantification of daily energy for PHC facilities: The quantification of energy demand for PHCs
was based on multiple readings during site visits, and on the existing loads at each facility. This
presented a limitation in that the actual demand level may vary between seasons, and between
different days and hours of the same season. Therefore, the extrapolation made from the existing
data does not present an actual data set taken over a period of time, but only estimates covering
the assessment period. The calculation results indicated whether the proposed solar PV system at
the PHC would cover most of the estimated energy needs, or only part of them (i.e. requiring the
use of a hybrid model).

•

Energy Efficiency Quantification: The quantification of primary and secondary energy efficiency
measures can offer higher degrees of precision upon additional efficiency-specific on-the-field
verification. Moreover, quantifying secondary measures such as lighting control systems on a
facility-by-facility basis may achieve a greater degree of accuracy.
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6 | Assessment Findings

6.1 Overview
As outlined at the outset of this report, the assessment findings aim to provide the necessary overview
to effectively mobilize key resources based on the identified needs and requirements. The data relating
to the sizing of the solar PV systems, the sizing of the energy storage systems, and the anticipated
savings can serve as the basis for identifying priorities and planning. Upon mobilizing resources and
allocating funding for specific identified groups of facilities, a follow-up validation and verification field
assessment process is required to finalize the engineering phase, and prepare for deployment by the
implementing entity.
Hospitals: The potential for solar electrification has been estimated at 3.41MWp, with 79% of the
potential capacity located across three (3) major hospitals. The size and generation capacity of solar
PV systems ranged from 600 to 1300 kWp. The accumulated potential PV capacity for the remaining
11 hospitals thus accounts for 21% of the total capacity, with systems ranging from 30 kW to 100 kWp.
When considering solar electrification alone, the savings are expected to be of US$1.5 million annually,
at an investment cost in solar PV systems estimated at US$10 million. Furthermore, implementing
primary energy efficiency measures at all 14 hospitals is estimated to cost around US$3.1 million, while
secondary measures will cost around US$880,000, with the annual expected savings from EE measures
of US$606,002. Overall, solar PV electrification and EE measures at the 14 identified public hospitals
will cost a combined total investment of approximately US$ 14 million, and are expected to yield
annual savings of at least US$ 2.1 million a year.

23%
Hospitals

PHC
77%

Chart 1: Solar PV Potential Capacity Breakdown (hospitals & PHCs)

PHCs: The combined potential capacity is estimated to be 1.028 MWp for all 51 PHCs. The majority of
the recommended solar PV systems will cover most of the energy demand at the facilities for more
than 80% of the year. A quarter of the facilities are classified as System II, operating a hybrid PV-diesel
system with energy storage back-up. While such systems can meet part of the demand during the day,
they cannot provide the full daily energy consumption required by the facility. In cases of emergency
or after official hours, the combination of the solar PV system and storage can supply the electricity
needed for critical departments (such as the vaccine and medicine fridges for example) throughout the
24-hour cycle.
In summary, as indicated in Table 5 below, the total combined potential solar capacity for both hospitals
and PHC facilities is estimated to be 4.44 MWp, with PHC-based capacity estimated at 1.028MWp
(23%) and hospital-based capacity estimated at 3.41 MWp (77%).
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Table 5 - Potential Solar PV Capacity and Cost Breakdown
Solar Capacity (MWp)

Cost (US$)

PHC

Type

1.028

4,314,977.7

Hospitals

3.410

13,992,521.4

Total

4.44

$18,307,499.1

Review of infrastructure: Currently installed solar PV systems

Figure 1: Example of Existing Installation at Nasser Hospital

Several solar PV systems have already been deployed across health facilities in the Gaza Strip, both
in hospitals and primary health care facilities, with the earliest identified deployment taking place in
2012.
For hospitals, the traditional approach for introducing solar PV systems at a health facility involves
identifying a candidate department and isolating it from the rest of the electricity network, hence
ensuring that the solar PV system with the battery back-up provides 100% of the energy requirement
at the targeted department of the facility. However, the alternative model identified in this report
(namely a PV-Diesel hybrid system) has been found to be a more optimal approach for implementing
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solar PV systems in health facilities. Consequently, integrating and re-purposing existing PV systems into
the potential proposed solar PV-diesel systems could prove highly effective. Overall, a total combined
capacity of 623 kWp has already been installed across 11 hospitals, with the systems ranging in size
between 10 and 300 kWp, at an average of 32 kWp. Solar PV systems have also been found to be
operating at a total of 21 PHC facilities, offering a total capacity of around 207 kWp, with the majority
(14 out of 21 PHCs) being used to power vaccine or insulin fridges at a system size of under 2.5 kWp.
Electrical Grid: Multiple electrical supply lines to hospitals
There are currently plans under examination for adding an extension transmission power line to the
three major hospitals in Gaza, namely the Nasser Medical Complex, the European Hospital, and Al
Shifaa Hospital. The proposed extension lines would allow a continuous 24/7 power supply to the
hospitals from the electrical grid. Until recently, the regular electricity connection was rationed at
only 3/21 (3 hours on and twenty one hours off), before moving to an extended hours regime of 8/8
(eight hours on and eight hours off), which was enabled by a Qatar-funded fuel grant. As stated in the
methodology section, the technical assumptions underpinning the financial savings analysis include a
3/21 scenario as the conventional mode of operation across all hospitals.
In this context, all future and planned solar PV systems can be designed so as to offer compatibility
with a fully functional grid-connection, which the system can be connected to as a net-metering system
when the grid is available but with interruptions. This would allow for maximal utilization of the solar
energy generated at the facility.

6.2 Solar PV potential for Hospitals
OVERVIEW
Of the 15 hospitals that were examined in this assessment, one (1) facility was deemed non-suitable for
solar PV system implementation. Four (4) hospitals — the Rantisy, Ophthalmic, Paediatric, and Psychiatric
hospitals — were considered as part of one medical complex, the Nasr Medical Complex, sharing a
single solar PV-diesel hybrid system. A total of eleven (11) solar PV systems were identified for all public
hospitals. Three (3) hospitals account for 79% of the estimated potential solar PV capacity, as illustrated
in Chart 2 below. These hospitals are Nasser Medical Complex, European Gaza Hospital (EGH), and AlShifa Hospital. The total estimated PV capacity for all 11 hospitals at the three identified classes is 3.41
MWp, taking into consideration the variations in energy requirements and physical space availability
across the facilities. The results also take into consideration the on-going project implementation
in Nasser Hospital, and assumes a yet-to-be-funded capacity (550 kWp out of 1.2 MWp potential).

Nasser Hospital

2%
1%
1%

2%

3% 3% 1%
Al Helal Emirati Hospital

Abou Yousef Al Najar Hospital
25%

European Hospital

Kamal Adwan Hospital

16%
Nasr Medical Complex
8%

Indonisian Hospital

Al Shifa Hospital

Al Dora Hospital

38%

Beit Hanoun Hospital

Shuhada Al Aqsa Hospital

Chart 2: Solar PV Potential for Hospitals (Overview)
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The expected required investment for all 11 hospitals is estimated to be US$14 million. The estimated
funding would cover solar PV system deployment, as well as implementing primary and secondary
energy efficiency measures. The total potential annual savings from the solar PV system and the energy
efficiency savings are approximately US$2.117 million, while the estimated simplified PBP for the
investment is between 6 and 7 years, with the solar PV system’s major components having a service
life of 20 years. An overview of the investments and savings estimates relating to the proposed hospital
solar PV systems is provided in Table 6 below.
Table 6 - Overview of Investments and Savings (Hospitals)
Hospital Investment

Cost (US$)

Annual Savings (US$/Y)

Solar PV Electrification

$ 10,003,000.00

$ 1,511,888.78

EE Measures (Primary)

$ 3,109,521.40

$ 606,002.60

EE Measures (Secondary)
Total

$ 880,000.00
$ 13,992,521.40

$ 2,117,891.38

Table 7 below highlights the solar PV capacity at each hospital, the percentage of energy coverage
provided by the solar PV for each facility (after EE measures), the facility’s ESS class, as well as the initial
costs and annual expected savings.
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Table 7 - Hospital Proposed Solar PV Summary
PV System
Capacity (kWp)

ESS Class

PV Coverage
(w/EE)

Potential Savings
of solar PV w/EE
(US$/year)

Total Investment
US$ (PV + EE)

Class A

5%

$ 35,062.03

$ 277,010.00

80

Class B

11%

$ 67,912.48

$ 477,400.00

Kamal Adwan Hospital

80

Class B

14%

$ 67,893.00

$ 458,864.00

4

Al Dorra Hospital

30

Class A

6%

$ 22,522.47

$ 239,070.00

5

Al Shifa Hospital

850

Class C

17%

$ 614,901.91

$3,067,402.40

Hospital Name

1

Beit Hanoun Hospital

2

Indonesian Hospital

3

Gov.

40

No

North

Gaza

6

Nasr Medical Complex

260

Class B

15%

$ 188,316.46

$ 1,230,839.00

7

Shuhada Al Aqsa Hospital

Middle

40

Class B

3%

$ 91,004.20

$ 388,026.00

8

European Hospital

1300

Class B

48%

$ 613,207.02

$ 4,525,800.00

9

Nasser Hospital

Khan
Younis

550

Class B

15%

$ 279,272.35

$ 2,283,960.00

10

Abo Yousef Al Najar
Hospital

Rafah

90

Class B

15%

$ 67,499.22

$ 510,310.00

11

Al Helal Emirati Hospital

90

Class A

31%

$ 70,300.22

$ 533,840.00

Total

$ 2,117,891.38

$ 13,992,521.40

Energy Storage Classification:

Classifying a hospital’s energy storage integration was undertaken within the context both of reducing the
dependency on fuel and generators, and achieving resilience against power-outages, fuel unavailability
and other unforeseen circumstances that could prevent the use of onsite generators.
•

ESS Class A is considered the maximum storage capacity for a hospital, allowing the ESS to be
used to power the night-shift low-load energy demand in a regular PV-diesel hybrid scenario. Such
a system also enables utilization of the solar PV system with ESS — i.e. without diesel generator
operating — for the critical loads, supplying electricity exclusively through this solar-plus-storage
system. A total of three (3) hospitals out of 11 were identified as being Class A. The hours of
operation of solar-plus-storage (i.e. without generator) would range from five to seven hours a day,
depending on the load and rate of consumption at the facility, as well as the season of the year.

•

ESS Class B has a more ‘lean-storage’ capacity, typically fulfilling twelve hours of demand daily.
This approach allows for a solar PV-diesel system to operate at more optimal levels when the solar
power penetration is high relative to the load (thus achieving higher fuel savings). The system can
also use solar-plus-storage to provide energy for a low-demand emergency network for a certain
number of hours during the day, depending on consumption levels. A total of seven (7) hospitals
out of 11 were identified as Class B.

•

ESS Class C refers to a facilities with no energy storage, typically because they would always enjoy
priority in emergency access to fuel in all circumstances, and are currently prioritized for the
additional electricity supply-line from the grid. Only one hospital — Al-Shifaa — of the eleven
under review was identified as a Class C.
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Table 8 below provides an overview of the geographical distribution of PV capacity across the Gaza
Strip’s five governorates. More than half of the PV capacity is estimated to be located in Khan Younis,
with two of the largest systems (European Hospital and Nasser Hospital Complex) located in the
governorate.
Table 8 - Hospital PV Capacity Geographic Distribution
Governorate

PV Capacity (kWp)

North

200

Gaza

1140

Middle

40

Khan Younis

1850

Rafah

180

Total (KWp)

3410 (3.41 MWp)

As illustrated in Chart 3 below, it is estimated that 54% of the potential solar PV capacity is located in
Khan Younis, 34% in Gaza, while the three other governorates share the remaining 12%.

5%

6%
Rafah

Khan Younis
34%

Middle

54%
Gaza

North
1%

Chart 3: Solar PV Potential Capacity per Governorate (hospitals)

Energy Efficiency in Hospitals: A Strategic Opportunity
The primary energy efficiency measures considered in hospitals are twofold: Upgrading regular airconditioning units (split units) and upgrading conventional lighting. The former can be achieved
through retrofitting the AC units with inverter AC technology, and the latter with high efficiency LED
lighting. For inverter AC technology, a 10% reduction in consumption in summer months is predicted,
while the use of LED lighting is estimated to result in a 25% reduction in consumption for lighting loads
throughout the whole year. In addition to these primary energy efficiency measures, secondary energy
efficiency measures are also considered. Such measures — including further insulation works, lighting
control system with motion sensors, as well as other demand-control measures — are expected to
achieve additional savings. Beyond the initial investment, estimated to be around US$ 3.1 million for
the primary retrofit, an additional US$ 880,000 is required for the secondary measures, representing
a total investment of US$ 3.99 million in energy efficiency measures at all 11 hospitals. An overview of
EE measures is presented in Table 9 below.
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25%
Energy Eﬃciency

Solar PV
75%

Chart 4: Annual Savings Breakdown for Hospitals

Table 9 - EE Overview for Hospitals
Energy Efficiency Overview of Hospitals
LED EE Savings

25%

AC Inv. Savings (%)

10%

Total EE savings per annum

$ 606,002.6

Primary EE Investment ($)

$ 3,109,521.40

Secondary EE Investment ($)

$ 880,000

Total EE investment ($)

$ 3,989,521.4

The proposed Energy Efficiency measures represent a significant opportunity for reducing the overall
energy demand. As shown in Chart 5 below, the proposed EE investment is around 24% of the total
proposed fund (which includes solar PV). However, the combined annual savings resulting from EE
measures and solar PV are estimated to be at least 25% of current costs.
In total, seven (7) hospitals have potential solar PV capacities between 30 kWp and 100 kWp, while
four (4) hospitals were within the 260 kWp-1.3 MWp range. Due to physical constraints, the proposed
solar PV systems cover only part — ranging from 4% to 30% — of the annual energy demand in ten
hospitals. However, one hospital offers enough space to host a PV system that cover 48%-50% of its
annual energy needs.

24%
EE Measures (Primary)

Solar PV Electriﬁcation
76%

Chart 5: Breakdown for Investment Requirements (hospitals)
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When taking into consideration the primary energy efficiency retrofits, both the savings as well as
the PV penetration are expected to increase, which will be reflected in higher annual energy demand
coverage.
Figure 6 below outlines the potential increase in solar energy demand coverage, enabled by the primary
EE measures, for each of the hospitals assessed (excluding Nasser Medical Complex):
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Chart 6: PV Energy Penetration in Hospitals (with and without EE)

In summary, the hospital solar PV requirement of 3.41 MWp, combined with effective energy efficiency
measures is an impactful approach for increasing the resilience of the network of public hospitals in
the Gaza Strip, reducing its dependency on fuel and diesel generators, and resulting in more than
US$2.1 million of savings per year while ensuring critical services continue to be provided in cases of
emergency.
The following sections will highlight in greater detail some of the key features and findings for each of
the 11 hospitals under examination.
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1 | Beit Hanoun Hospital | Governorate: North
Beit Hanoun Hospital is one of the three hospitals with a Class A ESS, which reduces dependency
on generators during the evening hours. The potential system operates at around 40 KWp, and the
annual cost savings from energy efficiency measures equal those of adopting the solar PV-diesel hybrid
system, as illustrated in the below table.
The expected simplified PBP is estimated to be around 7.5 years for the solar energy and energy
efficiency initial investment. The technical and financial specifications can be summarized in the below
table:
Technical Specifications
PV System Size (KWp)
ESS Classification

40
Class A

Annual PV Energy Coverage pre-EE (%)

4.9%

Annual PV Energy Coverage with EE (%)

5.2%

Total Energy Savings (MWh/year)

123

Financial Specifications
Solar PV System Cost ($)

152,000

Energy Efficiency Retrofit Cost ($)

125,010

Total EE & PV System Costs ($)

277,010

Total Fuel Savings (Litre/year)

32,692.25

Total EE & PV Annual Savings ($/year)

35,062.0

Simplified Pay Back Period (PBP) - years

7.5

Health Impact: Beit Hanoun hospital serves an estimated 6000 patients a month. The services provided
include essential trauma care, laboratory services, ICU (adult and neonatal), imaging (CT, MRI, X-ray),
and a blood bank, amongst other services.
2 | Indonesian Hospital | Governorate: North
The potential solar PV capacity at the Indonesian hospital is estimated to be around 80 kWp. The
system covers approximately 11.2% of the annual energy demand at the facility. However, an existing
solar PV system of 30 KWp capacity can be integrated with the proposed 80 KWp, to achieve a 120
KWp total capacity. The integration will allow for an optimal operation of the system and maximize the
energy savings at the facility. The energy efficiency retrofitting will contribute to around 48% of the
potential savings, as illustrated in the below table.
The expected simplified PBP is estimated to be around 7 years for the initial investment (solar energy
and energy efficiency measures). The technical and financial specifications can be summarized in the
below table:
Technical Specifications
PV System Size (KWp)
ESS Classification

80
Class B
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Technical Specifications
Annual PV Energy Coverage pre-EE (%)

10.3%

Annual PV Energy Coverage with EE (%)

11.2%

Total Energy Savings (MWh/year)

239

Financial Specifications
Solar PV System Cost ($)

248,000

Energy Efficiency Retrofit Cost ($)

229,400

Total EE & PV System Costs ($)

477,400

Total Fuel Savings (Litre/Year)

63,329.83

Total EE & PV Annual Savings ($/year)

67,912.5

Simplified Pay Back Period (PBP) - years

7.0

Health Impact: The hospital serves approximatley 15,000 patients a month, and offers emergency
services, specialized surgery in various specialties, as well as numerous clinical services.
3 | Kamal Adwan Hospital | Governorate: North
The solar PV system at the Kamal Adwan Hospital is estimated to operate at 80 KWp and thus cover
approximately 14.3% of the total annual energy demand at the facility. The energy efficiency measures
are expected to yield approximately 48% of the annual savings, which almost equals the value of the
savings in fuel cost associated with adopting the solar PV system, as illustrated in in the below table.
The expected simplified PBP is estimated to be around 6.7 years for the initial investment (solar PV energy
and EE measures). The technical and financial specifications can be summarized in the below table:
Technical Specifications
PV System Size (KWp)

80

ESS Classification

Class B

Annual PV Energy Coverage pre-EE (%)

12.8%

Annual PV Energy Coverage with EE (%)

14.3%

Total Energy Savings (MWh/year)

239

Financial Specifications
Solar PV System Cost ($)

248,000

Energy Efficiency Retrofit Cost ($)

210,864

Total EE & PV System Costs ($)

458,864

Total Fuel Savings (litre/year)

63,311.73

Total EE & PV Annual Savings ($/year)

67,893.0

Simplified Pay Back Period (PBP) - years

6.7

Health Impact: The Kamal Adwan hospital is one of two public hospitals in the North of Gaza, and treats
approxiamtely 14,000 patients a month. The services it offers include imaging, ICU, emergency and
electrive surgery, amongst other serivces.
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4 | Al-Dorra Hospital | Governorate: Gaza
Al-Dorra hospital is one of three (3) hospitals in the governorate of Gaza, along with Shifa hospital, and
the Nasr Medical Complex.
Al-Dorra hospital is one of three (3) hospitals in the governorate of Gaza, along with Shifa hospital, and
the Nasr Medical Complex. Al-Dorra hospital has a 30 kWp PV capacity and is one of three hospitals
with a Class A ESS, which can provide energy for the emergency network in case of full power outage.
It is expected that the adoption of the solar PV system will account for 59% of the predicted annual
savings, while 41% of savings will result from EE measures. The solar PV system is expected to cover
around 6% of the total annual energy demand of the hospital.
The expected simplified PBP is estimated to be around 10.6 years for the solar energy and energy
efficiency initial investment. The technical and financial specifications can be summarized in the below
table:
Technical Specifications
PV System Size (KWp)
ESS Classification

30
Class A

Annual PV Energy Coverage pre-EE (%)

5.8%

Annual PV Energy Coverage with EE (%)

6.0%

Total Energy Savings (MWh/year)

79

Financial Specifications
Solar PV System Cost ($)

114,000

Energy Efficiency Retrofit Cost ($)

125,070

Total EE & PV System Costs ($)

239,070

Total Fuel Savings (litre/year)

21,012

Total EE & PV Annual Savings ($/year)
Simplified Pay Back Period (PBP) - years

22,522.5
10.6

Health Impact: Al Dorra hospital benefits approximately 7,500 monthly patients through various health
services provided.
5 | Al Shifa Hospital | Governorate: Gaza
Al-Shifa hospital is the largest hospital in the Gaza Strip, and provides health services to the entire
Gazan population. It has a potential solar PV capacity of 850 kWp, primarily through a PV-diesel hybrid
system which reduces the dependency on fuel-based generators. As the most critical health facility in
the Gaza Strip, this facility will always have priority in terms of access to fuel reserves, and the solar PV
system would be primarily utilized to achieve savings in humanitarian-supplied fuel.
The system is expected to fulfil approximately 16.7% of the total annual energy demand at the hospital.
The existing solar PV systems at Al-Shifa hospital can be integrated into the new PV-diesel hybrid system
to optimize savings, which is a possible scenario for all existing solar PV systems already installed at
hospitals in the Gaza Strip. The cost savings are illustrated in the below table.
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The expected simplified PBP is estimated to be around 5.0 years for the solar energy and energy
efficiency initial investment. The technical and financial specifications can be summarized as follows:
Technical Specifications
PV System Size (KWp)

850

ESS Classification

Class C

Annual PV Energy Coverage pre-EE (%)

15.2%

Annual PV Energy Coverage with EE (%)

16.7%

Total Energy Savings (MWh/year)

2142

Financial Specifications
Solar PV System Cost ($)

1,955,000

Energy Efficiency Retrofit Cost ($)

1,112,402.4

Total EE & PV System Costs ($)

3,067,402.4

Total Fuel Savings (Litre/year)

573,779

Total EE & PV Annual Savings ($/year)
Simplified Pay Back Period (PBP) - years

614,901.9
5.0

Health Impact: Al Shifa hospital benefits approximelty 122,440 monthly patients, and provides the
most diverse range of health services in the Gaza Strip. The hospital is considered to be the most critical
and impactful hospital in the Gaza Strip, especially in times of conflict.
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6 | Nasr Medical Complex | Governorate: Gaza
As stated earlier, the Nasr Medical complex combines four hospitals that were assessed individually
for energy consumption, space availability and other variables. The data for the four hospitals were
combined in the design of a single solar PV system which would integrate into a single electrical
network connecting all four hospitals together. The total solar PV potential is estimated at 260 KWp
and is expected to cover approximately 14.9% of the total consumption. An overview of the annual
savings is provided in the below table.
The expected simplified PBP is estimated to be around 6.5 years for the solar energy and energy
efficiency initial investment. The technical and financial specifications can be summarized in the below
table:
Technical Specifications
PV System Size (KWp)

260

ESS Classification

Class B

Annual PV Energy Coverage pre-EE (%)

13.7%

Annual PV Energy Coverage with EE (%)

14.9%

Total Energy Savings (MWh/year)

656

Financial Specifications
Solar PV System Cost ($)
Energy Efficiency Retrofit Cost ($)

806,000
424,839.0

Total EE & PV System Costs ($)

1,230,839.0

Total Fuel Savings (Litre/year)

175,721.42

Total EE & PV Annual Savings ($/year)

188,316.5

Simplified Pay Back Period (PBP) - years

6.5

Health Impact: When combining the health services and patients data for the four hospitals comprising
the Nasr Medical Complex, the impact and catchment population is amongst the highest in the Gaza
Strip. It is estimated that approximately 26,412 patients benefit from the complex’s services monthly.
These services notably include pediatric and maternatiy care, mental health, as well as other general
services.
7 | Shuhada Al Aqsa Hospital | Governorate: Middle
The Shuhada Al Aqsa hospital offers a total of 40 kWp of potential solar PV capacity. The penetration
rate is relatively low when compared to the total energy demand at the facility. However, there is an
existing solar PV system of 75 kWp which can be integrated into the new proposed solar PV system for
higher energy optimization. Furthermore, an additional area of land was recently (2019) assigned to
the hospital by the MoH but was not taken included in the assessment, bringing the potential solar PV
system total size to an estimated 150 kWp (including the proposed 40 kWp and the existing 75 kWp).
The proposed energy efficiency measures are expected to contribute significantly to reducing the
energy consumption at the facility, and the corresponding cost savings are illustrated in the below table.
The expected simplified PBP for the solar energy and energy efficiency initial investment is estimated to
be around 4.2 years. The technical and financial specifications can be summarized in the below table:
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Technical Specifications
PV System Size (KWp)
ESS Classification

40
Class B

Annual PV Energy Coverage pre-EE (%)

2.9%

Annual PV Energy Coverage with EE (%)

3.2%

Total Energy Savings (MWh/year)

330

Financial Specifications
Solar PV System Cost ($)

124,000

Energy Efficiency Retrofit Cost ($)

264,026.0

Total EE & PV System Costs ($)

388,026.0

Total Fuel Savings (Litre/year)

84,665.55

Total EE & PV Annual Savings ($/year)

91,004.2

Simplified Pay Back Period (PBP) - years

4.2

Health Impact: The Shuhada Al Aqsa hospital serves an estimated 18,000 patients a month, who benefit
from a wide array of health services, includling trauma care, imaging, Intensive-Care-Units, as well as
emergency and elective surgery.
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8 | European Gaza Hospital | Governorate: Khan Younis
The European Gaza hospital (EGH) is amongst the most important hospitals in the Gaza Strip. With
significant EE measures already implemented at the hospital, the majority of the predicted cost savings
will be generated by the solar PV system, as outlined in the below table. The proposed system at EGH
integrates a Class B ‘lean storage’ system that allows for full power penetration during the day, when
the sun is shining. As a result, the generator can be switched off during the day for several hours,
securing greater savings. The proposed system is expected to fulfil around 49% of EGH’s total annual
energy demand.
The expected simplified PBP is estimated to be around 7.4 years for the solar energy and energy efficiency
initial investment. The technical and financial specifications can be summarized in the below table:
Technical Specifications
PV System Size (KWp)

1,300

ESS Classification

Class B

Annual PV Energy Coverage pre-EE (%)

46.9%

Annual PV Energy Coverage with EE (%)

48.2%

Total Energy Savings (MWh/year)

2,067

Financial Specifications
Solar PV System Cost ($)
Energy Efficiency Retrofit Cost ($)

4,030,000.00
495,800.00

Total EE & PV System Costs ($)

4,525,800.00

Total Fuel Savings (Litre/year)

573,528.69

Total EE & PV Annual Savings ($/year)

613,207.00

Simplified Pay Back Period (PBP) - years

7.4

Health Impact: The European hospital serves an estimated 17,500 monthly patients, and is one of the
three main referral hospitals in the Gaza Strip. The health services provided at EHG include laboratory
services, imaging services (CT, MRI, X-ray), intensive care units (adult and neonatal ICU), specialized
surgery in various areas, as well as a wide range of other services.
9 | Nasser Hospital | Governorate: Khan Younis
The Nasser Hospital currently operates a solar PV system of 300 KWp (composed of 2 separate
systems of 250 kWp and 50 kWp respectively), with a further 350 to 400 KWp capacity currently
under implementation and expected to be completed by the summer of 2019. The total potential
capacity, based on current space availability at the hospital, is estimated to be 1.2 MWp. Therefore,
the maximal capacity of any additional system is 550 KWp. However, it is worth noting that additional
future expansion of the solar PV system remains possible if additional space were to be allocated to the
hospital by the Ministry of Health.
The expected simplified PBP is estimated to be around 8 years for the solar energy and energy efficiency
initial investment. The technical and financial specifications can be summarized in the below table:
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Technical Specifications
PV System Size (KWp)

550

ESS Classification

Class B

Annual PV Energy Coverage pre-EE (%)

14.5%

Annual PV Energy Coverage with EE (%)

14.8%

Total Energy Savings (MWh/year)

948

Financial Specifications
Solar PV System Cost ($)
Energy Efficiency Retrofit Cost ($)

1,705,000
578,960.0

Total EE & PV System Costs ($)

2,283,960.0

Total Fuel Savings (Litre/year)

261,077.90

Total EE & PV Annual Savings ($/year)

279,272.4

Simplified Pay Back Period (PBP) - years

8

Health Impact: Nasser hospital is amongst the most critical hospitals in the Gaza Strip, particuarlly for
patients in the Khan Younis governorate. It serves approximately 27,000 patients on a monthly basis.
10 | Abo Yousef Al Najjar | Governorate: Rafah
Abo Yousef Al-Najjar hospital is amongst the key hospitals in the southern governorate of Rafah. The
potential solar PV system capacity is estimated to be 90 KWp, which is expected to fulfil a minimum
of 15.1% of the hospital annual energy demand. The breakdown of the projected annual savings is
illustrated in the below table.
The expected simplified PBP is estimated to be around 7.5 years for the solar energy and energy
efficiency initial investment. The key technical and financial specifications can be summarized in the
following table:
Technical Characteristics
PV System Size (KWp)

90

ESS Classification

Class B

Annual PV Energy Coverage pre-EE (%)

13.8%

Annual PV Energy Coverage with EE (%)

15.1%

Total Energy Savings (MWh/year)

236

Financial Characteristics
Solar PV System Cost ($)

279,000

Energy Efficiency Retrofit Cost ($)

231,310.0

Total EE & PV System Costs ($)

510,310.0

Total Fuel Savings (Litre/year)

62,975.31

Total EE & PV Annual Savings ($/year)

67,499.2

Simplified Pay Back Period (PBP) - years

7.5
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Health Impact: The hospital is amongst the most critical hospitals in the Rafah governorate, in the
south of the Gaza Strip. In cases of emergency and road closures, the hospital acts as the main referral
hospital serving the Rafah governorate. It is estimated that the hospital serves approximately 11,000
patients on a monthly basis.
11 | Al Helal Al Emirati | Governorate: Rafah
The Helal Al Emirati hospital has a solar PV system potential of 90 KWp and is one of three hospitals
with a Class A ESS, reducing its dependency on diesel generators during the evening hours. The system
is expected to operate in an optimal way to reduce fuel consumption, while also providing critical
departments at the hospital with a continuous source of energy for when fuel is not available. The
system is expected to fulfil a minimum of 31% of the hospital’s annual energy demand. Annual savings
are illustrated in the below table.
The projected simplified PBP is estimated to be around 7.6 years for the solar energy and energy
efficiency initial investment. The technical and financial specifications can be summarized in the
following table:
Technical Characteristics
PV System Size (KWp)

90

ESS Classification

Class A

Annual PV Energy Coverage pre-EE (%)

25.7%

Annual PV Energy Coverage with EE (%)

31.2%

Total Energy Savings (MWh/year)

246

Financial Characteristics
Solar PV System Cost ($)

342,000

Energy Efficiency Retrofit Cost ($)

191,840.0

Total EE & PV System Costs ($)

533,840.0

Total Fuel Savings (Liter/year)

65,577.60

Total EE & PV Annual Savings ($/year)

70,300.2

Simplified Pay Back Period (PBP) - years

7.6

Health Impact: The hospital serves an estimated 2300 patients a month from across the southern
governorate of Rafah, providing imaging services (X-ray and Ultrasound), child health services, and
other clinical services.
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6.3 Solar PV potential for PHC facilities
6.3.1 Overview
As outlined earlier in this report, one of the key prerequisites and enablers of healthcare delivery and
service is the availability of, and access to, electricity. Based on our assessment, 55 out of the 59 PHCs
and health facilities surveyed have reported a 100% unstable and irregular power supply. Of those
without regular supply, 18% have no diesel generator or solar PV back-up for the facility’s operation.
PHC facilities that depend on Diesel Generators (DG) have access to varying capacities of generator
power, ranging from 5 kVA to 650 KVA, with diesel fuel consumption rates that range from 1.2 to 172
Litres/Hour. The total daily diesel fuel consumption varies in line with the number of hours during
which the grid is available, as well as fluctuations and patterns of the facility’s energy demand. In all
cases, most PHCs depend heavily on diesel fuels for their day-to-day operations, which is proving to be
a costly and logistically challenging resource to secure. Such fuel dependency jeopardizes the health
service provision in the Gaza Strip, making the current arrangements are unsustainable and ineffective.
A total of 21 PHCs were identified as having existing solar PV systems. The majority (14 out of 21)
of existing systems offer a maximum capacity of 2.5 kWp and are being used for small refrigeration
applications, notably for the storage of vaccines or other medicines which require 24/7 stable
temperature. The remaining seven facilities have solar PV-hybrid off-grid systems with capacities that
range between 3kWp and 85 kWp. Of these, only four are able to meet the full daily energy needs of
the facility.

DG, Grid
29%
Grid, Solar
47%
Grid only
17%

DG, Grid, Solar

7%

Chart 7: Proportion of Energy Sources Supplying PHCs

In order to understand the energy needs of the 59 PHCs, an energy audit was conducted as part of the
survey, which detailed the load and power requirements of the various departments and electrical
equipment at each facility. In order to provide a better understanding of the energy demand profiles at
each PHC facility, electrical loads were classified into the following five primary categories:
1.
2.
3.
4.
5.

Lighting
Medical Equipment
Air Conditioning and Ventilation
Heating
Information and Communication Technology (ICT)

Figure 8 below provides a breakdown of the energy consumption for each of the five categories. The
category with the highest demand is that of AC and ventilation (27%), followed by heating (24%),
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with the two categories accounting for a combined 51% of the total energy demand. The remaining
categories — medical equipment (23%), lighting (18%), and ICTs (8%) — account for a combined 49%
of the total PHC demand.

8%

ICT
27%

24%

Heating

Medical equipment

18%
23%

Lighting

AC & ventilation

Chart 8 : Load Category Breakdown at PHC Facilities

The load categories at the PHC facilities are further elaborated on as follows:
•

Lighting: In the context of PHC facilities, lighting is normally classified as either ambient (general
space lighting), task (lighting for special tasks which is generally focused and brighter) or security
(outdoor space lighting around buildings and pathways). According to the dataset collected during
the assessment, PHC lighting accounts for 18% of the original energy demand, which corresponds
to a total energy consumption of 3.15 MWh/day.

As stated earlier in the methodology, energy efficiency measures have been adopted for the purpose of
sizing solar systems. This includes a number of assumptions being taken into account, such as adjusting
behavioural practices, which correspond to a reduction in lighting operation from 7 to 5.5 hours, and
retrofitting conventional Lighting to LED lights. EE lighting currently constitutes less than 8.5% of the
total lighting in use at PHCs. The proposed combined EE measures for lighting in PHCs would reduce the
lighting energy demand to less than half of the original demand, reaching 1.5 MWh/day.
•

Medical Equipment: Medical equipment used in PHCs includes an extensive list of devices and
apparatuses serving patients, including but not limited to X-ray, sterilization, and ultra-sound
machines, dental care units and laboratory equipment. The medical equipment’s original load
represents 23% of the total load. However, when adjusting for the working hours of high consuming
appliances and omitting the X-ray machines (for efficiency purposes), the overall medical equipment
energy demand is reduced to 2.8 MWh/day. This has been adopted as the basis for the solar PV
system design and the quantification of the penetration rates.

•

Air conditioning and Ventilation: Air conditioning and ventilation account for the largest proportion
of the total energy demand at PHCs, followed in second place by heating. As all surveyed PHCs use
conventional split Air conditioning units, their load proportion reaches 27% of the total original
load. Such significant cooling requirements are linked to increasing demand for comfort in rooms,
especially in the summer season, coupled with high internal loads.

•

Heating: Heating accounts for a large proportion of the energy used in PHCs. In the course of the
assessment, all PHCs were found to be using decentralized electrical heaters. It was also observed
that 25 PHCs had no solar water heating units. This presents an opportunity for retrofitting them
with Solar Water Heating units (SWH), which provide greater efficiency and a relatively short payback-period (PBP). The heating load’s share of the original load is almost equal to that of medical
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equipment, which highlights the need for strategically deployed heating alternatives that take into
account the technical and behavioural features of the PHCs.
•

ICT: Computers and ICT devices were found to show a higher load than expected, which was
principally attributed to the excessive daily use of printers. As such, a minimal adjustment of
printers’ operating hours is projected to result in a load reduction from 1,394 to 1,293 kWh/day.
In this context, efforts to encourage the efficient use of computers, including the digitization of
records to reduce dependency on printers and in turn reduce demand on energy, can contribute to
the overall objective of enhancing the health system’s energy resilience.

The energy demands of the different load categories in PHCs, taking EE measures into account, are
outlined in Table 10 below:
Table 10: Energy Demand per Category (after EE measures)
Load Category

Daily Energy Demand (KWh/Day)

Proportion of Total Demand

AC & Ventilation

916.93

14%

LED lighting

1525.28

23%

Medical Equipment

2827.13

43%

ICT equipment

1293.49

20%

6562.83 (6.5 MWh)

100%

Total

6.3.2 Solar PV Potential in PHC facilities
The total potential capacity of solar PV systems across all government-supported PHCs is estimated
to be 1.028 MWp. This is projected to fulfil approximately 47% of the PHCs’ total energy demand,
assuming the proposed energy efficiency measures are implemented. Out of the 59 PHCs and health
centres that were examined and assessed, only 51 facilities were deemed to be compatible with solar
PV, with an average solar PV system size and capacity of 20 kWp per (eligible) facility.
The breakdown of the total PV capacity over the five governorates is consistent with the geographic
distribution of the PHCs themselves. Accordingly, the Gaza governorate accounts for an estimated 42%
of the total potential capacity, with 435 kWp of solar PV. Each of the Middle and North governorates
accounts for an estimated 20% of the total potential capacity, at 200 kWp each. The two southern
governorates boast the least potential PV capacity, with approximately 10% of the total each,
corresponding to 103 and 97 kWp for the Rafah and Khan Younis governorates, respectively. Figure 9
below presents the capacity allocated to each of the five governorates.

9.5%
9.5%

Rafah
19%
Khan Younis

Middle
20%
Gaza
42%
North

Chart 9: PHCs’ Solar PV Potential Capacity for each Gaza Strip Governorate
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The methodology used for this analysis is based on estimates of rooftop and ground PV potential,
using current data on the existing use of the space available and its status. The analysis found the main
reason for excluding non-compatible PHCs was a lack of sufficient space for PV implementation.
4%

Facilities with Rooftop space available

Facilities with Rooftop & Ground space available
96%

Chart 10: Land Availability at PHCs with Solar Potential

Analysis of rooftop and ground space availability at PHC facilities compatible with solar PV system
shows the following:
•
•
•

31 facilities have adequate roof space for solar PV installation
18 facilities have adequate roof space but require minor repairs
2 facilities have adequate roof space but require major repairs

6.3.3 Energy Storage Classification for PHC facilities
The categorization and classification of solar PV systems for PHC facilities was conducted with the
objective of reducing reliance on diesel fuel while meeting the primary loads. The classification was
based on the extent to which the potential solar PV system can meet the facility’s daily energy demand
(i.e. the energy penetration). For all scenarios and types of systems, facility loads have been adjusted
so as to exclude x-ray machines and oxygen stations. The facilities excluded had either insufficient or
incompatible space for solar PV; had existing solar PV systems already making full use of the available
space; or were expected to discontinue services in the near future at the assessed location. The three
types of solar PV systems considered for PHC facilities can be summarized as follows:
•

System 1: This type of solar PV system can meet 70-100% of a the PHC’s daily energy demand for
most of the year. The system will be able to utilize the solar PV system with the ESS, requiring no
use of diesel generators unless in cases of emergency or excessive load, such as X-Rays or Oxygen
Stations. A total of 36 PHCs, out of 51, were identified as being System 1.

•

System 2: This solar PV system can meet 20-70% of the facility’s daily energy demand. It is thus
considered a hybrid system, integrating three to four sources in order to meet the facility’s energy
demand, while primarily depending on a combination of solar PV-diesel power when the grid is not
available. During fuel shortages, or when the diesel generator is not operational, the PHC’s critical
loads can be met through the solar PV system and its ESS back-up. A total of 13 PHC facilities have
been identified as System 2.

•

System 3: This solar PV can meet less than 20% of the facility’s daily energy demand. The PHC
would thus always have to receive electricity supply either from the utility grid or a DG. As with
System 2, a System 3 solar PV system with ESS can meet the facility’s critical loads in cases of fuel
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shortage or unavailability, or a non-operational DG. Accordingly, the System 3 type have also been
classified as ‘back-up’. A total of only two PHC facilities have been identified as System 3.

14%
Incompatible

3%

System 3

22%

61%

System 2

System 1

Chart 11: PV System Types for PHC Facilities

6.3.4 PHC Solar PV: Potential Costs
Overall, the proposed solar PV systems for compatible PHC facilities requires US$ 4,112 million in
upfront costs, including both procurement of equipment and installation costs, when lithium batteries
are used. If VRLA batteries are selected, the total initial investment would be slightly lower at around
US$ 3,803 million These estimates reflect the differences in the cost per energy unit (watt) of using
VRLA batteries ($3.7/Watt) and Lithium batteries ($4/Watt). While the present report is principally
based on lithium battery costings, the projected resources mobilized can cover additional partial
battery replacement costs in case of access difficulties to Lithium batteries.
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The cost estimates provided above encompass the procurement and installation of the power system
at each facility. The two US$-per-Watt unit costings were used to generate an investment range,
considering the battery type (VRLA and Lithium Batteries) for each system which takes into account
national tax regimes, component costs, transport, and installation fees. In additional to the base
investment for solar PV, an additional US$120,000 is estimated to be a required investment for AC (AirConditioning) retrofitting, assuming two (2) units at a minimum will be replaced in each PHC facility.
In addition US$ 82,977.70 will be the cost of lighting retrofit in all PHCs facilities. The total funding
requirement for the proposed PHC solar PV and basic EE measures programme is US$ 4,315 million.
As an indicator of the impact of equipping PHCs with solar PV systems, and thus taking into
consideration only the solar PV system costs, the average investment cost per beneficiary is US$1.92
over all governorates, with the investment being paid back within eight years.
Depending on the implementation model chosen, it will be important to consider which stakeholders
(e.g. donors, governmental, private operators) will meet the ongoing maintenance costs, including
battery replacement. Where public sector support is required for system maintenance, the system’s
long-term sustainability may be subject to budgetary constraints, including the longevity of a
donor-funded program. Whereas a ‘commercial’ (private sector-based) maintenance solution may
offer advantages in terms of longevity, efficiency and other aspects, if an adequate and sustainable
financing mechanism can be put in place. (e.g. community fund, revolving fund, non-core revenue
source on site).
2000
PV Costs (K$)
1500

Beneﬁciaries (1000 beneﬁciary/year)
Total PV Capacity (kWp)

1000

500

0
North

Gaza

Middle

Khan Younis

Rafah

Chart 12: PHCs Solar PV Potential Capacity Breakdown per Governorate Vs. Investment cost per Governorate

In the next section, the potential solar PV for each facility is outlined for each of the five governorates.
For each facility, the solar PV system capacity is provided, as well as the energy demand projected to be
fulfilled by the solar PV system. Furthermore, the investment per beneficiary is also highlighted, which
considers the total investment required and the number of monthly beneficiaries at the respective
facility. The health-impact categories are also highlighted, as discussed in the methodology. Finally, a
ranking system provides a weighting for each of the facilities, in order to better inform key stakeholders’
prioritization and decision-making processes.
G1: North Governorate
The following table outlines the solar PV potential rankings for the North governorate PHCs, where
nine (9) facilities were found to be suitable for solar PV system integration. Based on each facility’s roof
availability and demand levels, the solar PV systems range in size between 8 KWp and 33 KWp, with
an average energy penetration of 66% of the PHC’s total daily demand. The average investment per
beneficiary in the North governorate is approximately US$1.98.
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Service Level
(1-4)

Total Rank

EM: Emergency
ES: MoH
Essential

(Out of 100%)

25

4 (EM, ES)

67

29

100

3

50

2790

22

71

3

50

Old Shuhada Beit Lahia (Hala
Shawwa)

2500

14

90

3

50

Hijazi Clinic

1000

22

100

2

45

Ezbat Beit Hanoun

1308

8

100

2

45

jamila Ashi (Temp)

1000

33

45

3

25

Beit Al Maqdes Clinic

1000

23

37

2

20

Beit Hanoun Clinic

5500

27

23

2

12

Monthly
Beneficiaries

PV
System
Size
(KWp)

PV Average
Energy
Penetration
(100%)

Shuhada Jabalia Clinic

10000

14

Abu Shebak Medical Center

9000

Al Saifa (Al Atatra) clinic

Health Facility Name

G2: Gaza Governorate
Gaza Governorate PHCs and Health Centres showed high solar PV potential, with an average solar
PV energy penetration of approximately 66%. With respect to system capacity, it is noted that the
maximum PV system size proposed for serving PHCs is limited at 35 kWp. Nevertheless, in specialized
Health Centres or administrative facilities, the solar PV system size may reach up to 50 KWp. The
average investment per beneficiary in the Gaza Governorate is projected to be US$1.54.

Health Facility Name

Sabha Medical Center and
Health Lab.

Service Level
(1-4)

Total Rank

EM: Emergency
ES: MoH
Essential

(Out of 100%)

100

4 (EM, ES)

100

Monthly
Beneficiaries

PV
System
size
(KWp)

PV Average
Energy
Penetration
(100%)

7500

27

Shuhada Al Zaytoun Clinic

14000

30

95

3 (EM, ES)

95

Al Qoba Clinic

12000

18

79

3 (ES)

75

Al Surani Clinic

10000

35

74

4 (ES)

80

Al Hurria Clinic

2900

15

100

3

50

Shuhada Al Shate’ Clinic

5000

34

100

3

50

MoH Labs Building

900

50

49

2 (ES)

45

Khaled El Alami Clinic

1350

14

100

2

45

Physically HandiCaped Clinic

800

18

82

2

45

-

59

79

2

45

Shuhada Al Remal Clinic

Drugs Warehouse

13000

44

15

2

37

Al Salam Clinic

6000

9

62

3

25

Physically Handi-Caped Clinic

1700

38

45

2

20
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Service Level
(1-4)

Total Rank

EM: Emergency
ES: MoH
Essential

(Out of 100%)

12

3

17

20

2

12

Monthly
Beneficiaries

PV
System
size
(KWp)

PV Average
Energy
Penetration
(100%)

Shuhada Aldaraj’ Clinic

5500

9

Ambulance and Emergency
Station

15000

35

Health Facility Name

G3: Middle Governorate
In the Middle Governorate, the average solar PV system size is 14 kWp, with a relatively high average
energy penetration of 85%. Table below highlights the main prioritization factors. The higher average
penetration rate relative to other governorates is attributed to the lower service level provided by most
Middle Governorate PHCs, which in turn leads to lower demand and land accessibility for small scale PV
systems. The average investment per beneficiary in the Middle governorate is estimated to be around
US$ 3.32.
Service Level
(1-4)

Total Rank

EM: Emergency
ES: MoH
Essential

(Out of 100%)

83

4 (EM, ES)

100

14

100

2 (ES)

70

1815

13

100

2 (ES)

70

Al Bureij Central Clinic (old
Bureij)

1342

9

97

2 (EM)

65

Shuhada Al Nuseirat Clinic (New
nus.)

3000

31

39

3 (ES)

50

Wadi Al Salqa Clinic

1200

7

100

2

45

Psychiatric Clinic

300

6

100

2

45

Al Berka Clinic

1000

9

88

2

45

Al Khawalda Clinic (Swarha)

750

4

76

2

45

Al Msadar Clinic

500

6

100

2

45

Heker Al jame Clinic

1200

8

100

2

45

Nusirat Al Gharbeya Clinic

998

11

75

2

45

Al Moghraqa Clinic

1118

11

100

2

45

Juhr Al Deik Clinic

427

29

34

2

20

Monthly
Beneficiaries

PV
System
Size
(KWp)

PV Average
Energy
Penetration
(100%)

Shuhada Dair Al Balah Clinic

6000

43

Al Bureij New Clinic

1518

Al Maghazi Clinic

Health Facility Name

G4: Khan Younis Governorate
Table below highlights the solar PV potential ranking for Khan Younis governorate PHCs. A total of nine
(9) facilities were deemed compatible for solar PV system integration. Based on each facility’s roof
availability and demand level, the solar PV systems range in size from 4 kWp to 17 kWp, with an average
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energy penetration of 80% of the daily demand. The higher penetration rate is principally due to the
low service level provided by most PHCs in the governorate, which in turn leads to a lower demand
and land availability for small scale PV systems. Nevertheless, despite their low service level, the PHCs
serve a large number of beneficiaries, leading to a comparatively lower investment cost per beneficiary
of US$1.30.
Service Level
(1-4)

Total Rank

EM: Emergency
ES: MoH
Essential

(Out of 100%)

70

3 (EM, ES)

70

17

40

4 (EM, ES)

75

3960

8

76

2 (ES)

70

Abassan Al Kabeera Clinic

230

14

80

3

50

Abassan Al Jadeeda Clinic

1930

12

83

2

45

Al Fokhari Clinic

1000

7

79

2

45

Al Zana Clinic

880

4

100

2

45

Jourt Allout Clinic

1540

12

94

2

45

Khaldia Al Agha Clinic

1460

7

100

2

45

Monthly
Beneficiaries

PV
System
size
(KWp)

PV Average
Energy
Penetration
(100%)

Bani Suheila Clinic

4500

16

Shuhada Khan Younis Clinic
(Bandar)

12000

Al Qarara Clinic

Health Facility Name
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G5: Rafah Governorate
In the Rafah governorate, the average solar PV system size is 25.75 KWp with a noteworthy average
penetration rate of 75%. The average investment cost per beneficiary has been estimated to be
US$1.99. Table below highlights the main prioritization factors for each facility.
Service Level
(1-4)

Total Rank

EM: Emergency
ES: MoH
Essential

(Out of 100%)

93

3 (EM, ES)

95

35

28

4 (EM, ES)

75

1000

14

77

2

45

2000

11

100

2

45

Monthly
Beneficiaries

PV
System
size
(KWp)

PV Average
Energy
Penetration
(100%)

Tal Al Sultan Clinic

5000

43

Shuhada Rafah Center

11000

Al Shabora Health Center
Al Shokah Clinic

Health Facility Name
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7 | Transition Strategy & Recommendations
As the assessment findings of the present report show, there is significant potential for the
implementation and expansion of renewable energy systems and energy efficiency measures to
strengthen the public health system in the Gaza Strip. The solar photovoltaic potential, when combined
with effective energy efficiency measures, can considerably reduce the dependency on imported fuel
and diesel generators, while also increasing the resilience of the health system through ensuring that
services continue to operate without interruption, even without fuel. In this light, a transition towards
a more sustainable energy infrastructure for the health system, based on full utilization of renewable
energy, seems advisable both in economic and technical terms.
However, in order to build on the assessment findings, a comprehensive approach is required for
coordinating project development and implementation efforts — an inclusive, transparent, and
cooperative process, which engages all relevant stakeholders and underpinned by a full understanding
of the possibilities and opportunities on offer. The two primary pillars of such an approach are thus:
A) A coordination framework
B) A planning and implementation strategy

A. Collaborative Coordination Framework (for harmonization)
A successful strategy for building upon the assessment findings requires concentrated efforts of
cooperation and coordination among all stakeholders in the process, to maximise the scale and range
of mobilizable resources, as well as ensure they are deployed and used effectively and optimally.
General Level: A stakeholder coordination mechanism should be put in place to ensure resources
are mobilized and allocated according to pre-defined priorities. The latter must also be updated in
a dynamic, continuous way through a shared public platform that tracks the progress of the Gazan
health system’s solar energy transition. A dynamic online dashboard8 was developed as part of this
report; and offers a summary of its findings, as well as of the potential solar PV systems according to
defined classifications and design approaches. The dashboard is designed to serve the cooperation
and coordination process, to help stakeholders identify the progress-status for various facilities, and
to allocate resources where an un-met priority is identified. Stakeholders potentially include local
authorities who can help shape and decide priorities, together with all relevant multi-lateral agencies,
donors, NGOs, and other entities.
Such stakeholder engagement can take place in the form of a working group, coordination mechanism,
or a cooperation platform that provides the space, with defined roles to achieve the required functions.
Technical Level: As part of the general level coordination, technical coordination and cooperation
is necessary to ensure the technical planning and implementation of solar electrification projects
within the proposed framework are conducted in a coherent and harmonized approach by all relevant
stakeholders and according to the highest technical standards and taking the specificities of the local
context and needs into consideration.
Stakeholders are likely to include technical specialists and officers from relevant entities, who can
contribute accordingly towards achieving the overall objectives set by the stakeholder cooperation
framework.
8 Illustrative examples of the dashboard’s content are provided in Annex 5 .
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Moderating and leading the group at both levels (general and technical) requires the consent of all
stakeholders engaged in the process and must take place within clearly defined terms of reference.
Required Functions: At both aforementioned levels the following functions are required to ensure
effective project planning and implementation within the scope of solar electrification for health
facilities proposed in this report:
•

•

Tracking of Project Progress: The tracking of the project status can facilitate the prioritization and
resource allocation dimensions of the project. The tracking dashboard can be used by stakeholders
to visualize the funding status and unmet needs on a system-by-system and facility-by-facility basis,
which can help prevent duplication of efforts and inadequate resource allocation, and offers clear
visibility of each intervention’s health impact, economic savings, and other key aspects.
Development of Knowledge Resources: The identification, development and adoption of relevant
knowledge resources is essential for the effective planning and implementation of the proposed
projects. Such resources can streamline the design and engineering of solar PV systems, provide
guidance and standards for their planning and installation, achieving consistency of systems across
all health facilities in the Gaza Strip. Such a strategy by extension would contribute to streamlining
operation and maintenance functions post-installation, and would contribute to operational
sustainability, excellence, and longevity. A list of resources is provided in Annex 6.

B. Planning and Implementation Strategy
In line with the assessment findings, as well as the coordination framework outlined above, the
steps that follow fund mobilization, where multiple stakeholders are engaged in the same activity,
can be prepared for implementation. A planning and implementation strategy is absolutely critical
in leveraging the coordination framework and its outputs, as well as the proposed objectives of this
report. This strategy would build upon the coordination framework, and follow the following three
steps or phases:
Resource
Mobilization and
Allocation

Planning and
Verification

Procurement and
Installation

•

Resource Mobilization and Allocation: Coordination among donors, the health authorities, and
the implementing entities enables an approach of project identification informed by the database
developed in the assessment. The funding allocation can be geared towards the higher priority
facilities and projects, taking into consideration the health impact, geographic distribution, and
beneficiaries. Upon the allocation of funds, the project can formally progress to the next phase of
engineering, which requires comprehensive technical planning and verification.

•

Planning and Verification: Upon the allocation of funding for a defined project(s), a process of
careful and precise planning is required. The process would start by determining the available
space resources with the facility management and health authorities, and compare it against the
space recorded during the assessment for greater reliability. Furthermore, a validation process for
the energy consumption and sources would be necessary to ensure optimal quantification, as this
process would inform the design, engineering and feasibility understanding of each of the solar PV
systems. An economic feasibility and assessment must also be undertaken for each facility upon
the mobilization of resources.

46 | Solar Electrification of the Health System in the Gaza Strip: Opportunities & Challenges

After the verification of all relevant physical parameters and quantified energy requirements, the sizing
of the solar PV system, its classification and type according to the categorization mentioned in this
report, are performed. The implementing entity may engage technical professionals or companies at
this stage but must ensure all performed work is in conformity with the standards set by the technical
level coordination team. All coordinating stakeholders can remain updated on progress within this
stage through the tracking dashboard.
•

•

Procurement and Installation: The procurement and installation process should be based on the
verified data produced by the technical planning process mentioned above. It is recommended
that all stakeholders taking part in procurement and installation planning must use the same bestpractice and standards for the equipment selection and installation processes, in order to ensure the
highest quality of workmanship and engineering is achieved. Using a common knowledge resource
as the standard for procurement and installation is highly recommended, and its development
would be one of the main tasks set for the proposed collaborative coordination framework.
A comprehensive energy transition for the health system can be achieved through a clearly defined
coordination framework that engages relevant stakeholders. Based on this coordination framework,
an implementation strategy that considers optimal resource mobilization and allocation is essential
— a strategy which integrates all technical planning parameters, and is geared towards sustained
operational continuity and excellence.

Conclusion
In conclusion, it is recommended that the results of the assessment are taken into consideration for
the mobilization of resources in order to introduce solar PV systems with the highest projected impact,
with the goal being to deploy such systems wherever it is economically and technically feasible to do so.
Upon the allocation of funds for any facility or group of facilities, the process of engineering and
implementation is recommended to take place in line with the guidelines that would harmonize the
works of all entities engaged in the energy transition, for both hospitals and Primary Health Care
centres. Energy efficiency measures must be prioritized, as they are likely to yield considerable savings
with minimal requirements compared to other investments. Furthermore, the emergency network
deployment should be a key component of the solar electrification of any facility that receives funding.
The knowledge resources and standards that would inform the sizing, planning, and implementation of
the project should be developed accordingly.
The electricity crisis in the Gaza Strip, and the fragility of public service provision of power, has multidimensional root causes, primarily related to the political and logistical constraints resulting from
Israeli restrictions.
The proposed solar energy programmes will reduce diesel fuel consumption and dependency, and
increase the resilience of critical health facilities across the Gaza Strip, notably by ensuring continuity of
service during fuel shortages or grid outages. However, even in cases of full utilization of solar energy in
public health facilities, as proposed in this report, both diesel fuel and the electricity grid will continue
to be necessary, core elements of the Gazan energy system. What solar energy can do, however, is
increase the independence of the health sector as effectively as the physical constraints of space and
climate allow. To ensure full energy resilience, a more comprehensive approach — one that considers
all electrical infrastructure, including all generation and distribution components across the Gaza Strip,
— will be necessary to successfully resolve this urgent problem at the scale required.
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8 |Annexes

Annex 1 | Primary Health Care Facilities Analysis Framework
The analysis framework for the PHC facilities is outlined in the following flowchart, which reflects the
processes required and outputs expected:

Figure 2: Analysis Framework and Processes (PHCs)

Process Description
A1. Energy Information: The information available would be organized into two primary sections: The
energy sources available to provide electricity for the facility, and the energy demand calculated from
the existing loads at the facility. Both approaches and sections are then reconciled and synthesized in
ordere to obtain a single approximation of the daily energy demand (kWh/day).
A2. Energy Source Estimation: The energy source estimation and quantification would take into
consideration the various sources available at the facility on any particular day (private DG, grid,
subscription of local DG), whereby the daily energy demand (kWh/day) would be the combined
consumption across various sources in a single day.
A2.1 Functional PV System Availability: Should there be a functional PV system available in the
facility that meets (whether partially or fully) the electricity requirements, then all the parameters
are documented and organized, as well as for the hospital’s existing PV systems.
A2.2 PV System Documentation: The documenting of the PV system parameters would be
performed in order to populate the O&M database for the PHCs. This would detail the battery age
and functionality, the preventative maintenance measures required, and the remaining lifespan of
the various components.
A3. Load Profile Calculation: The load profile calculation approach enables the determination of
theoretical energy needs based on electrical load quantification and hours of use, which can offer a
large degree of accuracy if performed with precision. In theory, this method is the standard for the
quantification of energy consumption and for sizing PV systems. In general, in small PHC applications,
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this is conducted in parallel with the diesel fuel quantification of energy consumption (kwh) and the
‘energy sources estimation’ elaborated on in Section A2.
A4. Daily Energy Need Quantification: The synthesis of energy demand (in kWh) based upon the
diesel and load profile data would be possible upon estimation of each of them individually. For diesel
generators, an estimation for a yield of 3 kWh/litre with an indicative range, that varies with the
efficiency of the generator, its size, and the percentage of load applied to it from its total capacity. As
for determining it from the load profile, it is possible to calculate it based on the loads, hours of use,
and total energy consumption for the facility.
A5. Size of PV System Needed: A basis for estimation is the target of securing the ‘daily energy demand
– kWh’ in winter conditions. Therefore, a factor for the winter daily kWh/kWp can be the basis for solar
yield sizing. However, this varies depending on the solar insolation (thus informed by the geographic
location). For example, in Syria an average winter PV yield is assumed to be 3.5 kWh/kWp (as a winter
average). As such, a facility with a quantified daily energy demand of 35kWh would require 10 kWp:
PV system Size (kWp) =

Energy Demand Daily (kWh)
PV Yield Factor ( 3.5 kWh )
kWp

PV system Size (kWp) = 35 / 3.5 = 10 kWp
B1. Rooftop and Space Info: The space available at the PHC facility or accessible adjacent space,
informs the potential maximum PV capacity that can installed at the facility. The compatible spaces
should be South-facing and non-shaded when taking into consideration the various structures that can
be integrated into the building.
B2. Space Compatibility with PV: The space available must have sound structural integrity which
would withstand weights and pressure over extended periods of time; and must not be shaded by
higher structures such as trees, or nearby buildings. When the facility falls in shaded areas with higher
structures and buildings around it, the facility’s space is deemed incompatible with solar. The facility is
then excluded from the list of target facilities, and instead moved to the list of incompatible facilities.
B3. Size of PV System possible: PV space is assumed to be nine square meters for each one KWp PV
capacity, and constant in all locations. From the total non-shaded, South-facing, structurally-sound
area (whether rooftop or adjacent), the available space is assumed to be 90%, whereby 10% would be
allocated for walkways, entrances/exits and safety perimeters. For example: for a 100-square meter
total space, 90-square meters is the space available for the PV system. To determine the potential PV
capacity possible: we divide 90m2 over the constant (9m2):
Possible PV Capacity for a total area of 100-meter square = 90/9 = 10 KWp
C1. Health Info Quantification: The health information would highlight the facility’s service provision
and beneficiary numbers.
C2. Impact and Geography Integration: The beneficiaries’ statistics and the health services (possibly
categorized and grouped based on priority) would be collected for each facility, and then collated for
each proposed PV system and associated investment. An example of impact measurement is quantifying
the USD investment per beneficiary on an annual basis. For example, a PV system approximated at $36K
for a facility with 3000 monthly patients (36,000 annually), would result in a $1/beneficiary investment
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to transition to solar energy. Categorization based on governorates and districts would also be taken
into consideration to reflect equitable distribution and service coverage.
X1. Synthesis of PV System Model and Impact: The final process synthesizes the PV system set-up
and size and reconciles the PV system within the constrained space, and the PV system required to
meet the full demand on a daily basis (for most of the year). In case the space available could only
accommodate a PV system that covers between 25-70% of the daily energy demand (kWh/day), then
the hybridization of the system (integration with the existing DG) would be the model proposed.
Otherwise, if the system can cover 70-100% of the daily energy consumption, then a regular PV-plusstorage system would be the model suitable for such applications. Upon selection of the system and
quantifying the investment required, as well as the health impact associated, the outputs would then
be summarized in the assessment report taking into consideration the overall geographic distribution
of the facilities.
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Annex 2 | Hospitals Analysis Framework
The analysis framework for the hospital is a more complex one compared to the primary health care
facilities. More variables are considered as those systems are hybrid PV-diesel in most cases, and
storage may be used in certain cases where there is a valid justification for critical departments or lowloads in specific seasons.

Figure 3 - Analysis Framework and Processes (Hospitals)

Process Description
A1. Health Service Identification: Health service identification includes verifying and validating the
existing health services available at the facility.
A2. Health Service Provision Analysis: The information obtained from the analysis would be sorted
and organized, whereby certain services may be grouped by order of priority, based on WHO/MoH
standards. This resulting grouping would be outlined for each facility/system impact from both a
service and beneficiary perspective.
B1. Space Quantification: The spaces would be quantified and verified based on the layouts of the
building, taking into consideration the non-shaded areas which are available for use for solar PV.
B2. Estimation of Maximum PV Capacity: The estimation of the maximum PV capacity is based on
the technical assumption that 8 square meters are required for every kW DC. The maximum usable
space (in square meters) that meets the conditions would be divided by the identified factor in order
to estimate the maximum PV system capacity that can be deployed at the assessed facility.
C1. Energy Demand Identification: Energy demand identification includes both tracks of sources
(DG, grid, etc.), and loads (network analyzers), which results in quantified daily energy consumption
(kWh/day).
C2.1 General Load Analysis: The network analyzer data is examined in order to quantify the average
daily energy demand for the facility (kWh/day). This value can be determined by measuring the average
daily electricity consumption of several days at each facility.
C2.2 Energy Source Quantification: The energy sources quantification is based on determining the
various energy sources (diesel generators, electrical grid, solar PV, etc.), and the estimation of the
demand on each source on a daily basis.
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C2.3 Solar PV System: When there is a solar PV system at the facility, it would be identified from the
assessment. The resulting elements (in the case of hospitals), would give an indication of the status of
the system, its functionality, and the required O&M measures.
C2.4 Energy Source Demand Analysis: The analysis of the energy sources is based on quantifying the
daily energy demand (kWh/day) for each facility. The mix of energy sources would be quantified and
estimated individually, and then summed in order to have the accumulative daily energy consumption
from the various sources combined. For example, when a 100 kVA operates for eight hours at a 60%
average, and another DG 60 kVA operates for 10 hours on 50% load (both DGs on 0.8 PF), then the
consumption would be 384 kWh/day from DG1 and 240 kWh/day from DG2, totalling 624 kWh/day.
The fuel consumption (L/day) would thus also be a reflection of the energy consumption.
C3. Synthesis of Energy Demand: The synthesis of the energy demand takes into consideration the
daily energy demand quantified from the load data (network analyzers’ daily demand averages in kWh/
day) and compared to the energy source demand analysis. In case there is no variation, the average
is assumed to be the synthesis. However, when the load data is available from a data-logger, then the
data reliability would be higher for it when compared with the energy source demand quantified. The
latter would be the primary source in case of no-valid data-logger data being available. When available,
this will be used to validate the obtained data set.
X1. Hybrid PV System Capacity Estimation: The determination of the level of penetration is based on
the maximal rate a PV system can be integrated into an electrical grid that primarily depends on a diesel
generator. The maximum PV system size possible would be determined from (B2) in kW DC capacity.
The daily power penetration in different seasons would result from comparing the PV yield profile and
the consumption profile from the DG-set. The latter would either be determined from the network
analyzer data, or an average would be used based on the DG operational profile.
D1. Critical Loads Quantification: The critical load quantification is based on the departments identified
with the critical services provided at the facility.
D2. Critical Loads Analysis: The critical loads would be identified for relevant services at each particular
facility. It will not consider the departments/services already equipped with existing PV systems (solar
+ storage). The critical loads would be determined from the current ratings measured during the site
visits, and from any data-logger info collected. The assumption here is that the critical loads would
have a specific number of daily operating hours (8 in total). The resulting two central values for each
department/service and the facility’s overall critical load is the daily energy demand (kWh/day) and the
peak load (kW AC).
D3. Energy Storage Assessment and Requirements: The energy storage value would be based on
the three primary rational points. The sizing of the storage system is informed by the PV system size
identified and limited by the yield available. The following storage models may be assumed, depending
on the facility and requirement (based on load and coverage):
•
•
•

Energy Storage for Critical Loads: Coverage of 24 hours for critical loads within the facility
Energy Storage for low-load (Facility wide): Coverage of night shifts where the loads are within the
threshold of AC discharge capacity of ESS
Energy Storage for high penetration: Approximation of 0.5-1.5 hour of dispatch of constant load
that cover the overall facility requirements

E1. Energy Efficiency Loads Identification: A number of loads have been identified and segmented
for possible energy efficiency (EE) retrofitting. The loads identified may include lighting and cooling/
heating units at the assessed facility.

Assessment Findings & a Strategy for Energy Transition | 53

E2. Retrofit Estimation and Impact Analysis: The energy currently consumed by the identified loads is
compared to the energy that may be consumed in a case of an EE retrofit (by replacing 200 Compact
Florescent Bulbs of 100W with 200 LEDs of 20 W), and the impact is quantified. The results are then
outlined for each assessed facility and integrated with the possible PV system impact and potential
analysis.
X2. Synthesis of System Impact and Potential: The synthesis of hybrid PV-system, the energy storage
requirements, and the energy efficiency retrofits would result in outputs that can be summarized as
follows:
•
•
•
•
•

PV System Size (kW DC, kW AC)
PV System Impact on the energy consumption: percentage of power/energy penetration
Return on fuel savings compared to investment
Health service continuity and beneficiary impact (due to storage)
Energy Efficiency Impact and Savings (in kWh and/or financial savings)
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A. General Information

C. No. of technicians with
electrical background work at
the facility, if any

A01. Health Facility Name
A02. Facility Type
1.  Hospital
A03. Facility Code No.

2.  Clinic
__ __ __ __ __ __ __ __

A04. Location
Governate 1. North
4.  Khan Younis

2.  Gaza

3. Middle Area

5.  Rafah

A05. Locality
A06. Full Address:

A07. GPS Coordinate

N __ ____ __________
E __ ____ __________
A08. Contact Person Information
a. Name :
b. Title :
059/__ __ __ __ __ __ __ __
c. Contact Person Mobile
Number

d. Contact Person

08/ __ __ __ __ __ __ __

Telephone Number
B. Facility Service

b.
c.
d.
e.

Health service provided

Multiple choice
_______________ Hour
Availability of emergency 1. Yes
service ( 24 Hours)
2. No
Hours of operation

Health Departments
available in the facility
Number of beneficiaries

b.

Facility used as shelter
for
civilians
in
emergencies before
Facility planned to be
used as a shelter for
civilians in emergencies

_________ capitia per
Month
1. Yes
2. No
1. Yes
2. No

B03. Technical capabilities
a.

b.

Availability of technical
maintenance personnel

1. Yes
2. No
C. Spaces for Solar Systems Analysis
C01. Availability of suitable
1. Yes
space for solar PV (from a
2. No
a. Availability of security
guards all day

structural and shading
prospective)

C02. Sort of available
1. Ground
space for solar PV
2. Roof Top
installation
C03 . Rooftop Space Information
a. Condition of Rooftop
1. Adequate
2. Needs minor repairs
3. Needs major repairs
b. Available free of shading roof area for solar system installation
__________________ m2
c. Periphery’s height

____________ cm
1. Yes
2. No
If yes, Specify:
1. Eternal stairs
2. External Ladder
e. Need of special structure 1. Yes
for PV rooftop installation, (if 2. No
roof full of obstacles )

B02. Emergency usage
a.

B04. Security

d. Accessibility of the roof

B01. Service
a.

___________ technicians

1. Yes
2. No

in the facility working
part‐time or full time
Availability of technical 1. Yes
personnel from electrical 2. No
background (electricians)

f. Scheme roof top layout

Upload
Upload
C04 . Ground space Information

g. Rooftop picture 1&2
a.
b.
c.

Available free of shading ground area for solar system
installation __________________ m2
Scheme ground area
Upload
layout
Ground area picture 1&2 Upload

C05. Battery room Information
a. Availability of empty room 1. Yes
for hosting batteries
2. No
b. Area of the available room ____________ m2
c. Source of ventilation in the 1. Natural
available room
2. Mechanical , specify: _____
e. If No, availability of
suitable place to construct
room

1. Yes , specify place : _____
2. No
1
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f. Distance between the Main
Distribution Board (MDB)
and the existing or proposed
Battery Room
g. Distance between the
Main Rooftop and the
existing or proposed Battery
Room
h. Distance between the
ground mount location (if
available) and the existing or
proposed Battery Room

_____________ m

______________ m

______________ m

a.

Availability of utility Grid
subscription

1. Yes
2. No

b.

No. subscription feeding
the facility from GEDCO

1. One
2. Two
3. Three
1st Subscription: _______ Amps
2nd Subscription: _______ Amps
3rd Subscription: _______ Amps
______________ hours for all
subscriptions/day

d.

Availability of Electricity
feeding facility from
GEDCO Subscription
Exitance of Future Plans
for upgrading
subscription

1. Yes
2. No
Specify: __________________
D03. Diesel Gensets Information
a. Number of active
______________ Gensets
e.

b.
c.

Generators available in
the facility
Diesel Consumption of
All Gensets
Gensets Models &
Capacity

e.

No. of Gensets under
maintenance, if any
Expected duration
maintained Gensets
shall back to operation
Period Functioning
Diesel Gensets are out
of diesel 2017‐2018

g.

______________ hours/day
per genset1
______________ Gen.
_______________ months

_______________ months

D04. PV Solar Systems Information, If any

1.  Utility Grid Subscription
2.  Solar PV system
3.  Facility Diesel Generators
D02. Utility Grid Subscription Information

Amperes per each
subscription

Availability of Electricity
feeding facility from
Each Gensets

f.

D. Energy Sources
D01. Available energy
sources supply the facility

c.

d.

a.

Existence of Solar PV
system in the facility

1. Yes
2. No

b.

Type of installed PV
solar system

c.

Installed Solar PV &
battery system size

1. off grid
2. on grid
3. on grid with back up
__________ KWp (PV )
___________ KWH ( battery )

d.

PV solar system
functionality

e.

Department or service’s
Load covered by PV
system
Date of first operation
of the system
Facility Electricity and
Diesel savings after solar
system installation

f.
g.

h.

Responsibilities of
Monitoring the solar
system

i.

Solar PV system
photos1&2

______________ Liter / Day
1st Gen. Model : _____________
1st Gen. Capacity: ________ KVA
Others: __________________
2nd Gen. Model: ___________
2nd Gen. Capacity: _______ KVA
3rd Gen. Model: _____________
3rd Gen. Capacity: _______ KVA
Others:

E. Electrical Network
E01. Electricity network
set up

1. Yes
2. No,
If No, specify :
__________________________
_________________Department
___/___/20___
________ NIS/ month from
Electricity Bill
__________ liter / month from
Diesel consumption for Gensets.
1. specialized technician from
the facility
2. administrative employee
from the facility
3.employee from the MOH
4. others , _______________
Upload

1. 1 phase
2. 3 phase
2
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E02. Availability of
1. Yes
separate main
2. No,
distribution board for
If No, specify :
various department and __________________________
SDB for each section
E03. Main Distribution Boards MDB Information
a.

b.
c.

d.

e.

f.

g.

h.

Status of the Main
Distribution Board
(MDB) of the facility

Main MDB Breaker
Rating or capacity
Availability of
Separation between
essential and non‐
essential loads
Main current rating of
the Essential Loads, If
any
Availability of change‐
over switch between
multiple energy
source
Status of the change‐
over switch
Main current rating of
the changeover
switch
MDB photos 1&2

1. Good
2. Bad (needs rehabilitation)
3. Non‐existent
4. Need space for future
expansion
___________ Ampere

1. Yes
2. No
____________ Ampere

1. Yes
2. No
1. Good
2. Bad (functional)
3. Non‐functional
____________ Ampere

Upload
E04. Earthing and Lighting Protection
a. Availability of
1. Yes, specify: ____________
adequately installed
2. No
grounding (with good
depth for burial)
b. Availability of lightning
protection system in place
at the facility

Department

b.

Status of the Main
Distribution Board
(MDB) of the
Department

d.

e.

1. Good
2. Bad (needs rehabilitation)
3. Non‐existent
4. Need space for future
expansion

Main MDB Breaker Rating or
capacity
Availability of Separation
between essential and non‐
essential loads

___________ Ampere

Main current rating of the
Essential Loads, If any

____________ Ampere

1. Yes
2. No

F. Load of The facility
F01: Facility’s Load, For Public Health Clinics (PHCs) only
Department:_____________
Load Name

Critical /
non
critical

Load
Consumption
(watt)

Load1
Load 2
Load 3
Load 4
Load 5
Load 6
Department estimated Load
Department measured Load

No.
of
units

Hours of
operation
( hour)

Total
consumption
(Wh)

__________ KWh
1st measure. : ___ KW* ___ h
2nd measure. : ___ KW* ___ h
3rd measure. : ___ KW* ___ h

F02: Lighting Load For Public Health Clinics (PHCs) only
Lighting
Load
No.
Hours of
Total
Indoor
Type

/outdoor

Consumption
(watt)

of
units

operation
( hour)

consumption
(Wh)

Florescent
lamp
LED lamps
Halogen
lamp
a.
b.

1. Yes, specify: ____________
2. No

E05. For Hospitals Only, Main distribution Panel for each
Department Information
a.

c.

Expected Energy efficiency
share of replacing light to LED
Scheme of Distribution of
lighting units in each
department

_________ %
Upload

F03: Water Heating For Public Health Clinics (PHCs) only
a. Availability of solar Water
1. Yes
Heaters in the facility
2. No
b.

Size and capacity of solar
water heaters

c.

Solar water Heater system
functionality

_____________ heaters
_____________ liter/heater
1. Yes
2. No, specify:
________________
3
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F04: Facility Load For Hospitals only
a.

b.

Power Analyzer data of the Full
Hospital
Estimated Main Hospital Loads

Load Name

Load Consumption
(KW)

Upload

No.
of units

Hours of
operation
( hour)

Total consumption
(KWh)

Heating
Cooling
Lighting
c.

Estimated Lighting Load

Lighting Type

Indoor
/outdoor

Load
Consumption
(watt)

No.
of units

Hours of
operation
( hour)

Total consumption
(Wh)

Florescent lamp
LED lamps
Halogen lamp

Expected Energy efficiency share of
replacing light to LED
d.

_________ %

Measured Departments Loads

Department : ____________

Department : ____________

Department : ____________

Department : ____________

Department : ____________

Department : ____________

Department : ____________

Department : ____________

1st measure. : ___ KW* ___ h
2nd measure. : ___ KW* ___ h
3rd measure. : ___ KW* ___ h
1st measure. : ___ KW* ___ h
2nd measure. : ___ KW* ___ h
3rd measure. : ___ KW* ___ h
1st measure. : ___ KW* ___ h
2nd measure. : ___ KW* ___ h
3rd measure. : ___ KW* ___ h
1st measure. : ___ KW* ___ h
2nd measure. : ___ KW* ___ h
3rd measure. : ___ KW* ___ h
1st measure. : ___ KW* ___ h
2nd measure. : ___ KW* ___ h
3rd measure. : ___ KW* ___ h
1st measure. : ___ KW* ___ h
2nd measure. : ___ KW* ___ h
3rd measure. : ___ KW* ___ h
1st measure. : ___ KW* ___ h
2nd measure. : ___ KW* ___ h
3rd measure. : ___ KW* ___ h
1st measure. : ___ KW* ___ h
2nd measure. : ___ KW* ___ h
3rd measure. : ___ KW* ___ h

___________ KWh
___________ KWh
___________ KWh
___________ KWh
___________ KWh
___________ KWh
___________ KWh
___________ KWh
___________ KWh
___________ KWh
___________ KWh
___________ KWh
___________ KWh
___________ KWh
___________ KWh
___________ KWh
___________ KWh
___________ KWh
___________ KWh
___________ KWh
___________ KWh
___________ KWh
___________ KWh
___________ KWh

4
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Annex 4 | Existing Solar PV Systems
List of Existing solar PV systems for hospitals:
Solar PV Size
(KWp)

Battery System
Size (KWh)

Date of First Operation

Al Dora Hospital

10

57.6

2016-07-14

Al Shifa Hospital

30

192

2014-03-28

Beit Hanoun Hospital

50

259

Phase 1 in 2018-05-25 and phase 2 in
31-03-2019

European Hospital

25

120

2015-01-01

Hasan Al Harazen Hospital

12

30.24

2012-03-03

Indonisi Hospital

30

211

2018-01-01

Nasser Hospital

300

601.9

Phase 1 in 2015-01-03 and Phase 2 in
30-04-2019

Shuhada Al Aqsa Hospital

75

409

Phase 1 in 2017-12-13 and Phase 2 in
31-03-2019

Specialized Pediatric Hospital

31

305.28

2016-10-20

Al Helal Emirati Hospital

20

109

31-03-2019

Abou Yousef Al Najar Hospital

40

229

31-03-2019

Health Facility

List of existing solar PV systems for PHCs:
Facility Name

Governorate

Solar PV size
(kWp)

Service’s Load
covered by
PV system

Date of first
Operation

Shuhada Al Sheikh Radwan Clinic

Gaza

85

All essential loads
excluding AC, X rays
and heating loads

2016-05-27

MoH Labs Building

Gaza

1

Drugs ref

2015-05-01

Sabha Medical Center and
Health Lab.

Gaza

1

Drugs ref

2016-05-01

Al Qoba Clinic

Gaza

1

Drugs ref

2016-05-01

Al Hurria Clinic

Gaza

1

Drugs ref

2016-11-27

Al Falah Clinic

Gaza

10.15

Essential loads

2018-02-25

Khaled El Alami Clinic

Gaza

2

Lighting

2016-03-10

Atta Habib Clinic

Gaza

26

Lighting and
Essential loads

2017-02-02

Shuhada Al Zaytoun Clinic

Gaza

0.96

N/A

2016-06-26

Physically HandiCaped Clinic

Gaza

2

Solutions fridge

2018-01-01

Abassan Al Kabeera Clinic

Khan Younis

0.75

Injections
refrigerator

2016-01-04

Shuhada Khan Younis Clinic
(Bandar)

Khan Younis

0.786

Refrigerator
inoculations

2017-01-01
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Abassan Al Jadeeda Clinic

Khan Younis

0.75

Vaccination
refrigerator

2016-01-01

Al Qarara Clinic

Khan Younis

0.75

Vaccination
refrigerator

2017-01-07

Bani Suheila Clinic

Khan Younis

0.75

Vaccination
refrigerator

2017-01-01

0.75

Vaccination
refrigerator

2016-06-01

Jourt Allout Clinic

Khan Younis

Al Bureij Central Clinic
(old Bureij)

Middle

3

LED lighting, four
socket

2016-05-01

Juhr Al Deik Clinic

Middle

14

Lighting, Fans,
laboratory devices

2017-11-26

Shuhada Beit Lahia center
(Shayma)

North

20.8

Lighting, fans,
computers

2018-08-01

Shuhada Jabaliya Clinic

North

20

Lighting, fans,
computers, lab, dental
clinic

2016-08-08

Jamila Ashi (Temp)

North

15

Lighting, fans,
computers, pharmacy.

2016-09-20
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Annex 5 | Tracking Dashboard Samples
The proposed dashboard would act as a tracking instrument within the coordination framework, with
a publicly accessible website for viewing the status of solar electrification at each facility whether a
hospital or a PHC.
Hospital Tracking Dashboard:
9/1/2019

Overview

Solar Mapping for Hospitals

Governorate

Overview

Facility Name

All

Hospitals
Governorate

Gaza

Khan Younis

Middle Zone

North Gaza



3,817,572

15 Hospitals

Rafah

All



Number of Beneficiaries (annual)

Hospitals by Governorate

Number of Beneficiaries (Monthly ) by Governorate
Middle Zone

7

Rafah

Khan Younis
3
2

2

North Gaza

1

Gaza
Gaza

North
Gaza

Existing PV Capacity

Khan
Younis

Rafah

Middle
Zone

Hospitals by PV System Status
11
10

623.00
Existing System
Capacity (kWp)

4

0

E
©
© 2019
2019 HERE,
HERE, ©
© 2019
2019 Microsoft
Microsoft Corporation
Corporation

Solar Potential

Financial Feasib…

ing

t
xis

E

n-

No

ing

t
xis

Impact

Health Services
Facility Name

Health Services Served by Existing Solar Energy

Abou Yousef Al Najar
Hospital

N.A

Al Dora Hospital

Intensive Care Unit, Pharmacy, and Admin. Departments

Al Helal Emirati Hospital

N.A

Al Shifa Hospital

Intensive Care Unit, Emergency, Surgery and Gastroentero

Beit Hanun Hospital

Reception, Child department ,Hospital Lighting, and Opera

European Hospital

ICU

Indonisian Hospital
K

l Ad

H

Lab, reception, ICU, operations, External clinic computers
it l

NA

Donors
1/1
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Primary Health Care Facility Tracking Dashboard:
Solar Mapping for PHCS

Service Group

Governorate

All

Overview



Facility Name

All



Primary Health Clinics (PHCs)
Governorate

Gaza

Khan Younis

Middle Zone

North Gaza

Number of Beneficiaries (monthly)
Number of Monthly Beneficiaries by Governorate

PHCs by Governorate

Governorate

16

18

Gaza

Middle
Zone

Khan
Younis

PHCs by PV System Status

North Gaza

Rafah

Existing System Cap…

207.45

Solar Potential

Khan Younis

g
tin

is

Financial Feasib…

Existing System
Capacity (KWp)

g
tin

is

Ex

Gaza 111K

North Gaza 40K

PHCs by Service Level
Level 2

Level 3

Level 4

Level 4

21

Ex

Middle Zone

Middle Zone
28K

Service Group

38

n-

North Gaza

Khan Younis
28K

10
5

No

Gaza

Rafah 20K

10

©
© 2019
2019 HERE,
HERE, ©
© 2019
2019 Microsoft
Microsoft Corporation
Corporation



226K

59 Facilities

Rafah

All

Impact

Infrastructure

Level 3
Level 2

Donors
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Annex 6 | Knowledge Resources
List of Knowledge Resources for Effective Planning and Deployment of Solar PV Systems:
Knowledge Resource

Description

Guidelines for system
planning and design

Planning guidelines would outline the relevant processes for facility verification,
quantification of energy demand, and sizing of the solar power system based on
technical best-practices. It would include the following:
• System verification and quantification of energy requirement
• Thresholds for energy storage system classification, type, and sizing
• Protection planning in the system (lightning protection, circuit interruption,
SPD, etc) for selection and sizing
• Design processes for determining threshold for PV-diesel hybrid systems and
rates of penetration

Technical specification
for recommended
equipment

This resource would outline the minimum technical standards for the solar power
equipment suitable for health facilities, taking into consideration their quality,
integration level, functionality, and durability. The technical specifications would
include those for the standard items used in a PV system:
• Solar PV modules (test requirements, warranties, electrical and mechanical
characteristics)
• Batteries (type, standards, number of cycles, accreditation, testing)
• Inverters (type, protection, accreditation, testing)
• Wires (ratings, insulation, protection, accreditations)

This outlines the proposed guidelines for the best-practices for contracting and
contractor management, based on the contextual necessities in the Gaza Strip,
Technical requirement
considering the economic and logistical constrains. It would include:
for services procurement • Minimum experience required for installers
• Minimal level of human resources for implementation
and contracting
• Technical certifications required (if any)
• Modality for project supervision and management

Installation Best
Practices and Standards

Such practices and standards would ensure that all stakeholders engaged in
the installation of solar PV systems for health facilities follow the same optimal
approach and technical standards. The conformity to such practices will contribute
to consistency for the operations and maintenance and minimize probabilities for
post-installation failures.
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Annex 7 | List of Recommended Energy Efficiency Measures
Increasing the energy independence of the health system requires identifying energy sources that the
electrical system can depend on. However, a key strategic consideration for enhancing energy resilience,
beyond pursuing sustainable energy sources, is the reduction in consumption through energy efficiency
measures. In many cases, the return of investment produced by energy retrofitting is highly attractive,
and in some cases a better consumption pattern may be introduced simply through specific control
systems, or better behavioural awareness.
A number of key considerations in this regard include:
•

Digitization: In some health facilities, the excessive use of printers requires a significant amount of
energy that would otherwise be unnecessary if technology is leveraged effectively. The printers in
the drugs warehouses require a significant amount of energy, which in turn requires a much larger
investment in a solar power system that can meet the demand. However, introducing digitization
is projected to lead to energy cost savings.

•

Lighting Retrofitting: Adopting more energy-efficient health facility lighting is amongst the simplest
approaches for long term investment in energy efficiency. Retrofitting existing lighting in hospitals
and PHCs with affordable, lower-cost LED lighting rather than traditional Compact Florescent
lighting can help reduce energy consumption considerably.

•

Automation: Automating power at particular departments or load groups to be turned off after
a particular hour, or according to a specific condition (controller command), can help preserve
energy when required. Moreover, introducing motion-sensor activation can help reduce waste
in usage. These are amongst several potential uses of automation that can be considered within
planning for an Energy Efficiency strategy for the health system in Gaza.

•

Heating and Cooling Considerations: Adequate insulation for summer and winter conditions can
help preserve heat in the winter, and cool temperatures in the summer.

•

Behavioural Measures: There are several measures for the effective management of electricity
usage that can be enforced by users. For example, turning off electrical appliances (and keeping
them on standby instead), which would otherwise waste energy from connected loads, can result
in considerable savings on the overall energy consumption. Such energy efficiency measures do not
require retrofitting, but rather greater awareness by management, staff and users, and a facilitylevel policy of turning off loads that are on standby when not in use. Other behavioural measures
can target the scale of heating/cooling units in use and their duration.
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Annex 8| Sizing of Solar Potential for Hospitals: Kamal Adwan Hospital as a Case Study
The data and tables below were used in the context of the Kamal Adwan hospital for the simulation of
loads and the yield of the PV system within the limitations imposed by the physical space availability.
The same simulation process is performed for all hospitals examined in the analysis.
Summer Adjust. Factor

1.94

PV Capacity (kWp)

80

Load Data Source

DATA LOGGER

Kamal Adwan Hospital
Winter
Load (kW)

PV Yield
(kW AC)

Load on DG
& Grid
(kW AC)

Summer
Load (kW)

PV Yield (kW
AC)

Load on DG
& Grid
(kW AC)

12:00 AM

85.2

0.0

85.2

165.3

0.0

165.3

1:00 AM

83.7

0.0

83.7

162.4

0.0

162.4

2:00 AM

79.4

0.0

79.4

154.0

0.0

154.0

3:00 AM

78.4

0.0

78.4

152.0

0.0

152.0

4:00 AM

83.8

0.0

83.8

162.5

0.0

162.5

5:00 AM

83.5

0.0

83.5

161.9

0.0

161.9

6:00 AM

74.5

0.3

74.2

144.5

4.6

139.8

7:00 AM

83.0

7.0

76.0

161.0

15.6

145.4

8:00 AM

77.8

21.0

56.8

150.9

28.3

122.5

9:00 AM

81.9

32.1

49.8

158.9

39.4

119.5

10:00 AM

100.4

39.6

60.7

194.7

47.9

146.8

11:00 AM

104.4

43.6

60.8

202.5

51.9

150.6

12:00 PM

95.9

42.9

52.9

186.0

52.6

133.5

1:00 PM

93.6

39.0

54.6

181.6

48.6

132.9

2:00 PM

98.8

31.1

67.7

191.7

41.4

150.3

3:00 PM

91.4

20.4

71.0

177.3

31.3

145.9

4:00 PM

94.1

10.2

84.0

182.6

18.9

163.7

5:00 PM

104.0

2.1

101.9

201.7

7.5

194.2

6:00 PM

109.0

0.0

108.9

211.4

2.3

209.1

7:00 PM

96.2

0.0

96.2

186.7

0.0

186.7

8:00 PM

86.2

0.0

86.2

167.2

0.0

167.2

9:00 PM

86.6

0.0

86.6

168.1

0.0

168.1

10:00 PM

85.7

0.0

85.7

166.2

0.0

166.2

11:00 PM

83.9

0.0

83.9

162.8

0.0

162.8436

Total
(kWh/day)

2141.1

289.4

1851.8

4153.8

390.5

3763.3

Hour
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Analysis Parameters and Process Summary (Kamal Adwan Hospital as an example):
Peak Power (kW AC)

211.4

Average Daily Demand (kWh/day)

2832.7

PV Capacity (kWp)

80

Daily Penetration (%) | Winter

13.5%

Daily Penetration (%) | Summer

9.4%

Energy Penetration (Average Year)

12.8%

Fuel Savings (L/year)

33,188.57

Energy Savings (kWh/year)

118,800.00

Solar PV Annual Savings ($/year)

$ 35,470

Winter Load Parameters
Average Load (kWac)

89.21

Max Load (kWac)

108.96

Max/Average Ratio

1.2

Minimum Load (kWac)

74.46

Min/A Ratio

0.83

AC Spliter Cooling (kWh/day)

1776

General Lighting (kWh/day)

976

Post EE Retrofit
AC Savings (kWh/day)

177.6

LED Savings (kWh/day)

244

EE - AC Split Demand (kWh/day)

1598.4

LED Lighting Demand (kWh/day)

732

Total Energy Demand - Summer (kWh/day)

3732.2

Total Energy Demand - Winter (kWh/day)

1897.14

Summer Savings (kWh/day)
Winter Savings (kWh/day)

421.6
244

EE Daily Average Savings - Summer (%)

10.1%

EE Daily Average Savings - Winter (%)

11.4%

New Daily PV Penetration - Summer (%)

10%

New Daily PV Penetration - Winter (%)

15%

Average Penetration (%)

14%

Fuel Savings from EE only (L/year)

30,123.15

Energy Savings from EE (kWh/year)

119,808.00

Total Fuel Savings from PV+EE (L/year)

63,311.73

Total Energy Savings from PV+EE (kWh/year)

238,608.00

Annual Savings ($/year) for Solar PV + EE

$ 67,893.00
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Energy Efficiency Annual Savings ($/year)

$ 32,423.47

Initial EE Investment (AC Inverter) - USD

$ 97,680.00

Initial EE Investment (LED) - USD

$ 33,184.00

EE Total Retrofit Costs - USD

$ 130,864.00

EE Total Retrofit Costs - USD (P + S)

$ 210,864.00
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Annex 9 | Data Analysis for PHC Facilities (2 facility case studies)
Facility Code
General Data

Health Facility Name

Abassan Al
Jadeeda Clinic

Abassan Al
Kabeera Clinic

Monthly Beneficiary

1930

230

Hours of Operation

7

7

Roof Top

Roof Top

150

150

Grid / Solar PV /
DG

Grid / Solar PV
/ DG

Off grid

Off grid

Space Available?
Space Availability

Available Space
(m2)

Energy Sources

Available Energy Sources

Existing Solar
PV system

DG

Energy Demand
(Field Readings)

Load Data

Type of Installed

PV solar system

Installed

Solar PV size
(KWp)

0.75

0.75

Battery System

size (KWh)

4.5

4.5

No. of DGs

1

1

Size of DG (kVA)

27

44

Reading 1

(Amps)

10.8

4.6

Reading 2

(Amps)

3.7

4.6

Reading 3

(Amps)

4.5

7.5

Average Reading

(Amp)

6.4

5.6

Energy Demand

(Site Readings)
(kWh/day)

23.74

20.78

Energy Load

(kWh/day)

63.8

72.6

0.37

0.29

22.72

16.33

Lighting with EE ( KWh/day)

14.2

10.21

Synthesis Energy Requirement (kWh/
day)

40.54

46.65

15

16.9

11.6

13.3

D/L Ratio
Lighting Load

Energy Demand
w/ EE

Solar PV System
Features

Non-shaded

(KWh/day)

Maximum

PV Capacity (KW
DC)

PV System
Required

(kW DC)

Recommended

PV System (kWp)

12

14

Penetration

Ratio (%) for loads

82%

79%

49

58

-

-

3 Phase

3 Phase

20% of area is
shaded

10% of roof area
left for pathways

Nominal Battery Bank size ( KWh)
Comments
Network
Comments on Land

(Case by Case)
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Annex 10 | PHCs Load Adjustment Criteria
A number of energy efficiency measures are assumed for PHC facilities which is primarily user-behavior
related.
Adjustments performed on original load tables (PHC Loads sheet)
•
•
•
•
•
•
•
•
•
•
•

Autoclaves: Reduced all units operating hours to 2 hr.
Neonatal units: Reduced hours of operation from 24 to 12
Fridges: Reduced hours of operation from 24 to 8
Pharm. Fridges: Reduced hours of operation from 24 to 11
Air Conditioning: 2 hours for small AC system , 0.5 hour for large AC system
Flood Light & LED Lighting: No additional changes
Printers: reduces to 3 hours of working and 1 hour of working for facilities (having over 20+ printers
on site)
Sterilizers: Operating a number of them on 2 hours per day
Fan: reduced units to operate 2 hours and 1 hour for facilities ( having over 30 + fan on site )
Water cooler: reduce working hours to 2.5 hours
Lighting: reduce the indoor lighting fluorescent from 7 to 5.5 hours

Behavioral
•
•
•

Space Heaters: Removed all units from operation
Oxygen Generator: Excluded from all facilities
X-Ray Devices: Reduced all hours to zero (excluded from all facilities)
---------Original non adjusted Energy Consumption (without adjustments nor EE measures): 18 MWh / Day
Total estimated energy Consumption (from measured average current readings): 5.8 MWh/day
Adjusted Energy Consumption: 7.7 MWh/day (with exclusion of specific loads as described above) For
PV System Sizing Calculation. With the EE measures for LED replacement, the total new daily demand is
estimated around 6.5 MWh/day.
Adjustments performed on original load tables (PHC Loads sheet)
•
•
•
•
•
•
•
•
•
•
•

Autoclaves: Reduced all units operating hours to 2 hr.
Neonatal units: Reduced hours of operation from 24 to 12
Fridges: Reduced hours of operation from 24 to 8
Pharm. Fridges: Reduced hours of operation from 24 to 11
Air Conditioning: 2 hours for small AC system , 0.5 hour for large AC system
Flood Light & LED Lighting: No additional changes
Printers: reduces to 3 hours of working and 1 hour of working for facilities (having over 20+ printers
on site)
Sterilizers: Operating a number of them on 2 hours per day
Fan: reduced units to operate 2 hours and 1 hour for facilities ( having over 30 + fan on site )
Water cooler: reduce working hours to 2.5 hours
Lighting: reduce the indoor lighting fluorescent from 7 to 5.5 hours

Behavioral
•
•
•

Space Heaters: Removed all units from operation
Oxygen Generator: Excluded from all facilities
X-Ray Devices: Reduced all hours to zero (excluded from all facilities)
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Original non adjusted Energy Consumption (without adjustments nor EE measures):18 MWh / Day
Total estimated energy Consumption (from measured average current readings): 5.8 MWh/day
Adjusted Energy Consumption: 7.7 MWh/day (with exclusion of specific loads as described above) For
PV System Sizing Calculation. With the EE measures for LED replacement, the total new daily demand is
estimated around 6.5 MWh/day.

Heating
24%

27%

Lighting
ICT equipment

18%
23%

Medical equipment
AC & ventilation

8%

PHCs original load classification

12%

Lighting
34%

ICT equipment
37%

Medical equipment
AC & ventilation

17%

PHCs adjusted load classification

20%

14%

Lighting
ICT equipment
Medical equipment

23%
43%

AC & ventilation

PHCs adjusted load classification with EE
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Annex 11 | Supporting Maps
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